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1.1 Documents Required

1.2 Site Conditions

1.3 Work Schedule and
Completion Dates

1.4 Measurement
Responsibilities

Maintain at job site, one copy each of the following:

Contract drawings;

Specifications;

Addenda;

Reviewed shop drawings/submissions;

Change Orders;

Other modifications to Contract;

Field test reports;

Copy of approved work schedule;

Manufacturer's installation and application instructions.

©CoONOUITRWN R

Records of existing structures and geotechnical reports may be
available for inspection at the offices of Public Works and
Government Services Canada, 1713 Bedford Row, Halifax, NS.
This material is not necessarily up-to-date and is for information
purposes only. It should be complemented with site visits and
consultation with appropriate expertise.

Prepare and submit to the Departmental Representative within
five (5) days of notification of Contract award, one (1) copy of the
construction schedule, in the form of a bar chart, showing the
dates for commencement and completion of each major activity of
the work, including: planned service disruptions; the work of
subcontractors; dates of submissions, review and return of all
drawings, etc.; the dates of Substantial Completion; and intended
man hours of labour and equipment for each major items of work.
If the schedule as submitted is unacceptable in any way, submit
without delay a revised schedule satisfactory to the Departmental
Representative.

The Departmental Representative is to notify the Contractor in
writing of acceptance of the Construction Schedule. Comply with
the Dates of the Construction Schedule at all times. If, for any
reason the Construction Schedule is not followed, immediately
notify the Departmental Representative of the changes and submit
a revised schedule for acceptance. Upon written acceptance by
the Departmental Representative, this schedule will become the
Construction Schedule.

Whenever required, give further written particulars concerning this
schedule. The submission to and acceptance by the Departmental
Representative of the Contractor's Construction Schedule or the
furnishing of details and particulars thereto will not relieve the
Contractor of any duties and responsibilities under the Contract.

Work is to be Substantially Complete by March 5, 2021.
Notify Departmental Representative sufficiently in advance of

operations to permit required measurements for payment
purposes.
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1.5 Contractor's
Use of Site

1.6 Codes and Standards

Co-operate with users of existing facilities. The site is managed
and operated by Department of Fisheries and Oceans Real
Property Safety and Security. Contractor to coordinate work and
schedule service interruptions with Departmental Representative
and User(s) to avoid or minimize disruption to operations.
Contractor shall provide notice, in writing to the Departmental
Representative, when planning to disrupt services a minimum of
one (1) week prior to de-energization of any municipal, electrical
or mechanical etc. service/system.

Some dates may vary to some degree depending on openings
and closings.

Should interferences occur, take directions from Departmental
Representative.

Do not unreasonably encumber site with materials or equipment.

Move stored products or equipment which interfere with
operations of Departmental Representative or other Contractors.

Obtain and pay for use of additional storage or work areas needed
for operations.

Comply with all regulations and authorities having jurisdiction over
the work, whether on land or on water.

Ensure no damage occurs to existing structures as a result of
operations. Any said damage will be repaired at Contractor's
expense.

Provide temporary barriers and warning signs in location where
work is adjacent to areas used by public.

Perform work in accordance with National Building Code of
Canada (NBC) and any other code of provincial or local
application provided that in any case of conflict or discrepancy, the
more stringent requirements will apply.

Meet or exceed requirements of specified standards, codes and
referenced documents. When a standard or code is outdated, the
latest edition will supersede the referenced date.

Observe and enforce construction safety measures by Canadian
Construction Safety Code and Construction Safety Code of Nova
Scotia. In the event of conflict between any provisions of above
authorities, the most stringent provision will apply.
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1.7 Project Meeting

1.8 Setting Out of Work

1.9 Existing Services

1.10 Contract Documents

Departmental Representative will arrange project meetings and
assume responsibility for setting times and recording and
distributing minutes.

Do all detail surveys necessary for the work, including locating
and maintaining working points, and establishing lines and
elevations. Perform all layout work, and carefully preserve
benchmarks, reference points and stakes.

Provide such masts, scaffolds, batter boards, lines, straight edges,
templates and other devices as may be necessary to facilitate
layout, construction and inspection of the work. Whenever
necessary, suspend work for such reasonable time as may be
necessary to permit the Departmental Representative to check or
inspect any portion of the work. The contractor will not be allowed
any extra compensation or time for completion because of this
suspension of work.

Elevations for the various features of the specified works to be
referenced and properly related to a benchmark, which will be
approved by the Departmental Representative.

Verify all grades, lines, levels, and dimensions shown on the
drawings and report any errors or inconsistencies to the
Departmental Representative before commencing work. Establish
all grades, lines, levels required to facilitate the work.

Where work involves breaking into or connecting to existing
services, carry out work at times directed by governing authorities,
with minimum of disturbance to pedestrian and vehicular traffic.

Before commencing work, establish location and extent of service
lines in area of work and notify Department Representative of
findings.

Submit schedule to and obtain acceptance from Departmental
Representative for any shut-down or closure of active service or
facility. Adhere to approved schedule and provide notice to
affected parties.

Where unknown services are encountered, immediately advise
the Departmental Representative and confirm findings in writing.

Contract Drawings:

A The drawings listed in these "Plans and Specifications"
marked "A" and any additional drawings issued at a later
date by the Departmental Representative.

2 Departmental Representative may furnish additional
drawings to assist in proper execution of work. These
drawings will be issued for clarification only. Such drawings
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will have same meaning and intent as if they were included
with plans referred to in Contract Documents.

.3 The drawings indicate the extent and general dimensions
of the work. Make all nhecessary measurements to ensure
that the result of the work is in accordance with the intent.

4 Verify all existing conditions in field prior to proceeding with
work.
2 Contract Specifications:
A1 The general requirements and technical specifications are

written solely for the General Contractor. They are
organized into the NMS format of separate divisions and
sections.

2 Specification language is the "Short Form Type", for
example, where the word "provide" occurs, interpret it to
mean "the Contractor shall furnish all labour, material and
equipment necessary to complete the work".

.3 These Specifications and accompanying drawings are
intended to describe and provide for a finished project.
They are intended to be complementary, and what is called
for by either will be as binding as if called for by both. The
Contractor shall understand that the work herein described
will be complete in every detail, notwithstanding that every
item necessarily involved is not particularly mentioned, and
Contractor will be held to provide all labour, materials and
equipment necessary for the entire completion of the work
and will not avail himself of any errors or omissions.

1.11 Permits and
Regulations A Apply for, obtain and pay for all necessary permits, approvals and
other authorizations required for the work.

2 Comply with all by-laws, ordinances and regulations of all
authorities having jurisdiction.

.3 Pay for any Municipal permits, as per Contract.
1.12 Cutting, Fitting
& Patching A Execute cutting (including excavation), fitting and patching

required to make work fit properly.

.2 Make cuts with clean, true, smooth edges. Make patches
inconspicuous in final assembly.

3 Where new work connects with existing and where existing work
is altered, cut, patch and make good to match existing work.

4 Obtain the Departmental Representative's approval before cutting,
boring or sleeving, or excavating adjacent to load-bearing
members.

1.13 Record of
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Construction

1.14 Payment

1.15 Site
Examination

1.16 Cooperation and
Assistance to
Departmental
Representative

1.17 Datum

As work progresses, maintain accurate records to show all
deviations from the contract drawings, with particular reference to
work which will be concealed. Prior to the inspection of the work
for the issuance of the Final Certificate of Completion, provide the
Departmental Representative with one set of white prints of the
drawings with all deviations shown neatly thereon.

Provide "as built" cross sections of any excavation, dredging or fill
work.

No separate payment will be made for work specified under
General Conditions, Supplementary Conditions or any sections of
Specification under Division 01. The cost of this work is to be
considered as overhead and to be included in the unit prices of
the Contract.

Dimensional changes directed by the Departmental
Representative to suit existing conditions, but not resulting in
additional work or materials, will not be considered as extra to the
Contract.

All parties tendering should visit the site of the work prior to
submission of tenders and make themselves thoroughly
acquainted with site conditions, conditions of existing objects to be
removed, tides, degree of exposure and all information necessary
for the proper carrying out of the work covered by the drawings
and this Specification. Submission of Tender will be deemed that
Contractor is conversant with site conditions.

The Departmental Representative will give no consideration
whatsoever to any claim by the Contractor resulting from Failure
to have made all the necessary investigations prior to tendering.

Co-operate with Departmental Representative on
inspection of work.

Provide assistance when requested.

Provide small motor boat with operator and sounding chain for
Departmental Representative's use when requested.

The datum referred to in this Specification is Chart Datum. Chart
Datum is, by International Agreement a plane below which the tide
will seldom fall. The Canadian Hydrographic Service has adopted
the plane of the lowest normal tide (L.N.T.) as Chart Datum. As
the rise, fall and range of tides varies daily, the Canadian Tide and
Current Tables, as issued by the Canadian Hydrographic Service,
should be consulted for tidal predictions and other tidal information
relating to work.
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1.18 Contractor's
Representative

1.19 Workers’
Compensation

1.20 Laws, Standards
Taxes and Fees

1.21 Protection
and Repair

1.22 Location of
Equipment Fixtures

1.23 Inspection
and Testing

1.24 Disposal of Debris

1.25 Relics and

Continuously maintain on the site an authorized representative to
whom communication may be addressed and who will be
competent to speak for the Contractor in discussing work
methods.

Prior to commencement of Work, at the time of Substantial
Performance of the Work, and prior to issuance of the Certificate
of Completion, the Contractor shall provide evidence of
compliance with workers' compensation legislation applicable to
the place of the Work, including payments due thereunder.

At any time during the term of the Contract, when requested by
Canada, the Contractor shall provide such evidence of compliance
by the Contractor, its subcontractors and any other person at any
tier and any other person performing part of the Work who is
required to comply with such legislation.

Comply with all laws and standards governing all or any part of the
work, pay all applicable taxes and pay for all permits and
certificates required in respect of the execution of the work. Where
variances exist between the requirements of agencies governing
all or any part of the work, the most restrictive will govern, but in
no instance will the standards established by the drawings and
this Specification, which exceed such requirements, be reduced.

Repair any damage resulting from operations under this contract.

Location of equipment, fixtures or any and appurtenances
indicated are to be considered approximate.

The Departmental Representative may employ an Inspector
and/or Testing Company to ensure work conforms with contracts.
Dispose of debris, including construction materials not
incorporated in the work, oil products and containers and other
materials of this nature in suitable locations off the site.

Material from the work will not be permitted to go adrift or

otherwise become a menace to navigation.

Protect relics, antiquities, items of historical
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Antiquities

1.26 Operations and
Maintenance Data

or scientific interest such as cornerstones and contents,
commemorative plaques, inscribed tablets, and similar objects
found during course of work.

Give immediate notice to Departmental Representative and await
written instructions before proceeding with work in this area.

Relics, antiquities and items of historical or scientific interest
remain Departmental Representative's property.

Submit Operations and Maintenance data in

accordance with the requirements set forth in Section 01 33 00 —
Submissions/Shop Drawing; 26 05 00 — Common Work Results
for Electrical and for any Section in these Specifications that
require operation and maintenance data to be submitted.

END OF SECTION
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PROJECT PARTICULARS

1.1 Description of Work

PRODUCT MEASUREMENT

1.2 General

1.3 Measurement
for Payment

The work includes but is not limited to:

1. Partial demolition and removal of existing electrical systems
and structure as indicated on drawings.

2. Provision of new slab on grade electrical building including all
related architectural, structural, electrical, mechanical and site
work.

3. Provision of new concrete slab and related site work for
outdoor emergency generator equipment.

4. Provision of protection fence for outdoor electrical equipment.

5. Site work and trenching for new underground electrical
systems.

6. Excavate and backfill for new electrical installations as
required, including asphalt and landscape reinstatement.

7. Provision of new electrical service to be located inside a new
electrical building.

8. Provision of new indoor and outdoor electrical raceway.
Provision of new underground and above ground electrical
services.

9. Electrical upgrade into the existing Search and Rescue
Station.

10. Reconfiguration of existing electrical system to suit the new
electrical and structural additions.

11. Provision of new grounding system.

12. Coordination with local electrical utility and other authority
having jurisdiction.

13. Commissioning of electrical and mechanical systems.

14. Refer to drawings and specification for additional information.

This section details the measurement method to be used for
payment purposes. Incidental items covered in the various
sections of the specification are to be allowed for in the pricing of
each pay item.

Lump Sum Items: the following items are to measured
separately for costing purposes, then combined and
submitted in as one item under the Lump Sum items in the
tender documents:

Division 01

A Site Work, Demolition and Removals: This item includes all
work required to demolish, remove and reinstate, where
required, existing structures and electrical services as
indicated on the drawings.
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A

A

A

Mobilization/Demobilization/Site Office: This item includes
all Work required to get the Contractor's equipment and
forces on-site. This item also includes all Work required for
the Contractor's forces and equipment to leave the site,
including the final cleanup of the site to the Departmental
Representative’s satisfaction. This item includes provision
of a Contractor’s site office — refer to 01 51 00 Temporary
Facilities for site office requirements.

Division 26

Electrical Work: All electrical work, including all ancillary
costs related to power utility permits and inspections, shall
be measured for payment by lump sum.

Division 31

Excavation and Backfilling: Excavation and backfilling shall
be measured for payment by the lump sum.

Division 32

Granular Base: Supply and installation of granular base,
including compaction, shall be measured for payment by
the lump sum.

Granular _Sub-Base: Supply and installation of Type 2
granular sub-base, including compaction, shall be
measured for payment by lump sum.

Hot Mix Asphalt Paving: Supply and placement of hot mix
asphalt paving shall be measured for payment by lump
sum.

END OF SECTION
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11

1.2

1.3

1.4

15

1.6

General

Shop Drawings

Product Data

Samples

Miscellaneous
Data

Coordination
of Submissions

Submit to Departmental Representative, for review, shop
drawings, product data, samples and other information specified.

Until submission is reviewed, work involving relevant product may
not proceed.

Drawings to be originals prepared by contractor, subcontractor,
supplier or distributor, which illustrate appropriate portion of work,
showing fabrication, layout, setting or erection details as specified
in appropriate sections.

Identify details by reference to sheet and detail numbers shown on
Contract Drawings.

Maximum sheet size 860mm X 1120 mm.

Certain specification sections specify that manufacturer's standard
schematic drawings, catalogue sheets, diagrams schedules,
performance chart, illustrations and other standard descriptive
data will be accepted in lieu of shop drawings.

Submit samples in sizes and quantities specified.

Construct field samples and mock-ups at locations acceptable to
Departmental Representative.

Accepted samples will become standards of workmanship and

material against which, installed work will be checked on project.

Provide certificates, methodologies, design and test results as
required.

Review shop drawings, product data, samples and miscellaneous
data prior to submissions.

Verify:

A Field Measurements.

2 Field Construction Criteria.

.3 Catalogue numbers and similar data.

Coordinate each submission with requirements of work and
contract documents. Individual submissions will not be reviewed
until all related information is available.

Contractor's responsibility for errors and omissions in submission
is not relieved by Departmental Representative's review of
submissions.
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1.7 Submission
Requirements

1.8 Shop Drawings

Contractor's responsibility for deviations in submission from
requirements in Contract documents is not relieved by
Departmental Representative's review of submission, unless
Departmental Representative gives written acceptance of
specified deviations.

Notify Departmental Representative, in writing at time of
submission, of deviations from requirements of contract
documents stating reasons for deviations.

After Departmental Representative's review, distribute copies.
Schedule submissions at least 14 days before dates reviewed
submissions will be needed.

Submit number of opaque diazo copies of shop drawings, product
data which Contractor requires for distribution, plus two (2) copies

which will be retained by Departmental Representative.

Accompany submissions with transmittal letter, in duplicate,

containing:

A Date.

2 Project title and number.

.3 Contractor's name and address.

4 Identification and quantity of each shop drawing, product

data and sample submitted.
5 Other pertinent data.

Submissions shall include:

A Date and revision dates.
2 Project title and number.
3 Name and address of:
A Subcontractor.
2 Supplier.
3 Manufacturer.
A4 Separate details when pertinent.
A4 Identification of product or material.
5 Relation to adjacent structure or materials.
.6 Field dimensions, clearly identified as such.
e Specification Section Number.
.8 Applicable standards such as CSA or CGSB numbers.

©

Contractor's stamp, initialed or signed, certifying review of
submission, verification of field measurements and
compliance with contract documents.
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Review

1.9 Other Reviews

The review of shop drawings by Public Works and Government
Services Canada or its authorized consultant, is for the sole
purpose of ascertaining conformance with the general concept.
This review shall not mean that Public Works and Government
Services Canada approves the detail design inherent in the shop
drawings, responsibility for which shall remain with the Contractor
submitting same, and such review shall not relieve the Contractor
of responsibility for errors or omissions in the shop drawings or of
responsibility for meeting all requirements of the construction and
contract documents. Without restricting the generality of the
foregoing, the Contractor is responsible for dimensions to be
confirmed and correlated at the job site, for information that
pertains solely to fabrication processes or to techniques of
construction and installation and for co-ordination of the work of all
sub-trades.

As for shop drawings above, other reviews are for the sole
purpose of ascertaining the general concept.

END OF SECTION



Search and Rescue Station
Emergency Power Addition
Louisbourg, NS

Project No. R.102094.001

Section 01 35 24

Special Procedures
on Fire Safety Requirements Page 1

PART 1 - GENERAL

11

1.2

13

1.4

15

1.6

Work Included

Related Work

References

Definitions

Submittals

Fire Safety & Hot
Work Requirement

Fire Safety Requirements

Hot Work Permit

Existing Fire Protection and Alarm Systems

Section 01 35 28: Health and Safety

Section 01 35 25: Special Procedures on Lockout Requirements
FCC No. 301-June 1982 Standard for Construction Operations.
FCC No. 302-June 1982 Standard for Welding and Cutting.

Hot Work defined as:
A Welding work

2 Cutting of materials by use of torch or other open flame
devices
.3 Grinding with equipment which produces sparks.

Submit copy of Hot Work Procedures, to Departmental
Representative for review, within 14 calendar days after contract
award.

Include sample of Hot Work Permit.

Submit above documents in accordance with the submittal general
requirements specified in Section 01 33 00.

Implement and follow fire safety measures during

Work. Comply with following:

A National Fire Code, 2010.

2 Fire Protection Standards FCC 301, Standard for
Construction Operations and FCC 302, Standard for
Welding and Cutting as issued by the Fire Protection
Services of Human Resources Development Canada

.3 Federal and Provincial Occupational Health and Safety
Acts and Regulations as specified in Section 01 35 28.

In event of conflict between any provisions of above authorities
the most stringent provision will apply. Should a dispute arise in
determining the most stringent requirement, Departmental
Representative will advise on the course of action to be followed.

FCC standards, noted above, may be viewed at the Regional Fire
Protection Services office (previously known as the Fire
Commissioner of Canada) located at 99 Wyse Road, 8th floor,
Dartmouth, NS; Tel: (902) -426-6053.

Hot Work Requirements:
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1.7

1.8

Conformance

Hot Work Procedures

A Obtain Departmental Representative's written
Authorization to Proceed for the performance of Hot Work
on site as may be required in the course of Work.

2 To obtain authorization submit to Departmental

Representative for review:

A Contractor's Hot Work Procedures to be followed
on site in accordance with clause 1.8 below.

2 Type of work and frequency of situations which will
require Hot Work.

.3 Upon confirmation that effective fire safety
measures will be implemented for hot work,
Departmental Representative will grant
Authorization to Proceed.

A4 In most cases, Departmental Representative will

issue only one written authorization covering the
entire construction project and duration of work.
However in some cases, depending on the nature
or phasing of work, the quantity of various trades
needing to perform welding and cutting on site, or
other deemed situation, Departmental
Representative might designate certain portions of
the work as separate entities, each entity requiring
individual written authorization to proceed. Follow
Departmental Representative's directives in this
regard.

Do not perform any Hot Work until receipt of Departmental
Representative's written Authorization to Proceed.

Stringently follow Hot Work Procedures, as established for project
and agreed upon with Departmental Representative. Enforce use
and compliance by all workers.

Brief all workers and subcontractors on Hot Work Procedures and
Permit system.

Develop Hot Work Procedures, to be followed when Hot Work is
required as part of the work.

Describe safe work practices and sequence of activities to be
followed on site by Contractor and workers to minimize the
potential occurrence of a fire resulting from Hot Work.

Hot Work Procedures to include:

A1 Requirement to perform hazard assessment of the site or
immediate work area, based on type and extent of Hot
Work required, in accordance with Hazard Assessment
and Safety Plan requirements of Section 01 35 29. Carry
out hazard assessment for each hot work event.

2 Use of a Hot Work Permit system, issued by an authorized
person in Contractor's employ, for each event when Hot
Work is required, granting permission to carry out hot work.
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.3 Provision of a designated person (s) to carryout a Fire

Safety Watch for a minimum of 30 minutes immediately
upon completion of the hot work.

4 Procedures to comply with fire safety codes and standards
specified herein and specified in Section 01 35 29.

5 Generic procedures, if used, must be edited, supplemented with
pertinent information and tailored to reflect specific project
conditions. Clearly label as being the Hot Work Procedures
applicable to this contract.

.6 Include within procedures the step by step process on how to
prepare and issue the Hot Work Permit.

7 Hot Work Procedures to be in typewritten format, listing step by
step procedures and worker instructions, clearly establishing and
allocating responsibilities of:

A1 Worker (s)

2 Designated person authorized to issue the Hot Work
Permit,
3 Fire Safety Watcher,
A4 Subcontractors and Contractor.
1.9 Hot Work Permit A1 Develop "Hot Work Permit" form in typewritten format.
2 Hot Work Permit form to include, as a minimum, the following
data:

A Project name and project number.

2 Building name, address and specific floor, room or area
where hot work will be performed.

.3 Date when permit issued.

4 Description on type of hot work to be carried out.

5 Special precautions required, including type of fire
extinguisher needed.

.6 Name and signature of authorized person, designated by
Contractor, to issue the permit

v Name of worker (s) (clearly printed) to which the permit is
being issued.

.8 Time duration of permit (not to exceed 8 hours) indicating

"Start" time & date and "Completion” time & date when Hot
Work permit will be in effect.

9 Worker signature with date and time when hot work
terminated.

.10 Specified period of time requiring Safety Watch.

A1 Name and signature of person designated Fire Safety
Watcher, complete with time & date when safety watch
terminated, certifying that the surrounding area was under
his continual watch and inspection for the minimum time
period specified in Permit and commenced immediately
upon the completion of Hot Work.
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1.10 Documents on Site

Only use Industry Standard forms if all data specified above is
included on form.

Each Hot Work Permit to be completed in full and signed as

follows:

A

2
3
4

Authorized person issuing Permit before hot work
commences;

Worker(s) upon completion of Hot Work;

Fire Safety Watcher upon termination of safety watch and,;
Returned to Contractor's Site Superintendent for safe
keeping.

Keep Hot Work Permits and Hazard assessment documentation
on site for duration of Work.

Upon request, make available to Departmental Representative or
to authorized safety representative for inspection.

END OF SECTION
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PART 1 - GENERAL

1.1 Work Included

1.2 Related Work

1.3 References

1.4 Definitions

15 Compliance
Requirements

Procedures to isolate and lockout electrical
facility or other equipment from Energy source.

Section 01 35 29: Health and Safety
Section 01 35 24: Special Procedures in Fire Safety Requirements

CSA (C22.1-15, Canadian electrical code, part | (22nd edition),
safety standard for electrical installations.

CAN/CSA-C22.3 NO. 1-15, Overhead systems.
CAN/CSA-C22.3 NO. 7-15, Underground systems

COSH, Canada Occupational Health and Safety Regulations
made under Part Il of the Canada Labour Code.

Electrical Facility: means any system, equipment, device,
apparatus, wiring, conductor, assembly or part thereof that is used
for the generation, transformation, transmission, distribution,
storage, control, measurement or utilization of electrical energy,
and that has an amperage and voltage that is dangerous to
persons.

Guarantee of Isolation: means a guarantee by a competent
person in control or in charge that a particular facility or equipment
is isolated.

De-energize: in the electrical sense, that a piece of equipment is
isolated and grounded, e.g. if the equipment is not grounded, it
cannot be considered de-energized (DEAD).

Guarded: means that an equipment or facility is covered, shielded,
fenced, enclosed, inaccessible by location, or otherwise protected
in a manner that, to the extent that is reasonably practicable, will
prevent or reduce danger to any person who might touch or go
near such item.

Isolate: means that an electrical facility, mechanical equipment or
machinery is separated or disconnected from every source of
electrical, mechanical, hydraulic, pneumatic or other kind of
energy that is capable of making it dangerous.

Live/alive: means that an electrical facility produces, contains,
stores or is electrically connected to a source of alternating or
direct current of an amperage and voltage that is dangerous or
contains any hydraulic, pneumatic or other kind of energy that is
capable of making the facility dangerous to persons.

Perform lockouts in compliance with:
A Canadian Electrical Code
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1.6 Submittals

1.7 Isolation of
Existing Services

2 Federal and Provincial Occupational
Health and Safety Acts and Regulations as specified in Section 01
35 30.

.3 Regulations and code of practise as applicable to
mechanical equipment or other machinery being de-energized.
4 Procedures specified herein.

In event of conflict between any provisions of above authorities
the most stringent provision will apply. Should a dispute arise in
determining the most stringent requirement, Departmental
Representative will advise on the course of action to be followed.

Coordination with electric power utility.

Submit copy of proposed Lockout Procedures and sample form of
lockout permit and lockout tags for review.

Submit documentation within 14 calendar days of contract award.
Do not proceed with work until submittal has been reviewed by
Departmental Representative.

Submit above documents in accordance with the submittal -
general requirements specified in section 01 33 00.

Resubmit Lockout Procedures with noted revisions as may result
from Departmental Representative's review.

Obtain Departmental Representative's written
authorization prior to conducting work on an

existing active, energized service or facility required as part of the
work and before proceeding with lockout of such services or
facility.

To obtain authorization, submit to Departmental Representative
following documentation:

A1 Written Request for Isolation of the service or facility and;
2 Copy of Contractor's Lockout Procedures.

Make a Request for Isolation for each event, unless directed
otherwise by Departmental Representative, and as follows:
A Fill-out standard forms in current use at the Facility when
so directed by Departmental Representative or;
2 Where no form exist at Facility, make request in writing
identifying:
A Identification of system or equipment to be isolated,
including it's location;
.2 Time duration, indicating Start time & date and
Completion time & date when isolation will be in effect.
.3 Voltage of service feed to system or equipment being
isolated.
A4 Name of person making the request.

Document to be in typewritten format.



Search and Rescue Station Section 01 35 25
Emergency Power Addition

Louisbourg, NS Special Procedures
Project No. R.102094.001 on Lockout Requirements Page 3
4 Do not proceed until receipt of written notification from

Departmental Representative granting the Isolation Request and
authorizing to proceed with the isolation of designated equipment
or facility. Departmental Representative may designate other
individual at the Facility as the person authorized to grant the
Isolation Request.

5 Conduct safe, orderly shut down of equipment or facilities, de-
energize and isolate power and other sources of energy and
lockout items in accordance with requirement of clause 1.8 below.

.6 Plan and schedule shut down of existing services in consultation
with the Departmental Representative and the Facility Manager.
Minimize impact and downtime of facility operations.

7 Determine in advance, as much as possible, in cooperation with
the Departmental Representative, the type and frequency of
situations which will require a Request for Isolation. Follow
Departmental Representative's directives in this regard.

.8 Conduct hazard assessment as part of the planning process of
isolating existing equipment and facilities. Hazard Assessments to
conform to requirements of Health and Safety Section 01 35 29.

1.8 Lockouts A Isolate and lockout electrical facilities, mechanical equipment and
machinery from all potential energy sources prior to starting work
on such items.

2 Develop and implement lockout procedures to be followed on site
as an integral part of the Work.

.3 Use energy isolation lockout devices specifically designed and
appropriate for type of facility or equipment being locked out.

4 Use industry standard lockout tags.
5 Provide appropriate safety grounding and guards as required.
.6 Prepare Lockout Procedures in writing. Describe safe work

practices, work functions and sequence of activities to be followed
on site to safely isolate all potential energy sources and
lockout/tagout facilities and equipment.

7 Include within procedures a system of worker request and
issuance of individual lockout permit by a person, employed by
Contractor, designated to be "in-charge" and being responsible

for:
A1 Controlling issuance of permits or tags to workers.
2 Determining permit duration.

.3 Maintaining record of permits and tags issued.
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A4 Submitting a Request for Isolation to Departmental
Representative when required in accordance with Clause
1.7 above.
5 Designating a Safety Watcher, when one is required based
on type of work.
.6 Confirming equipment or facility has been properly

isolated, providing a Guarantee of Isolation to worker(s)
prior to proceeding with work.

7 Collecting and safekeeping lockout tags, returned by
workers, as a record of the event.

.8 Clearly establish, describe and allocate, within procedures,
the responsibilities of:
A Workers.
2 Designated person controlling issuance of lockout

tags/permits.
.3 Safety Watcher.
4 Subcontractors and General Contractor.

9 Procedures must meet the requirements of Codes and
Regulations specified in clause 1.5 above.

.10 Generic  procedures, if used, must be edited,
supplemented with pertinent information and tailored to
reflect specific project conditions. Clearly label as being the
procedures applicable to this contract.

A Incorporate site specific rules and procedures
established by Facility Manager and in force at site.
Obtain such procedures through Departmental
Representative.

A1 Provide procedures in typewritten format.

A2 Submit a copy of Lockout Procedures to Departmental
Representative, in accordance with submittal requirements
of clause 1.6 herein, prior to commencement of work.

1.9 Conformance A Ensure that lockout procedures, as established for project on site,
are stringently followed. Enforce use and compliance by all
workers.

2 Brief all persons working on electrical facilities, mechanical and
other equipment fed by an energy source on requirements of this
section.

.3 Failure to perform lockouts in accordance with regulatory
requirements or follow procedures specified herein may result in
the issuance of a Non-Compliance Notification at Departmental
Representative's discretion with possible disciplinary measures
imposed as specified in section 01 35 29.

1.10 Documents On Site A Post Lockout Procedures on site in common location for viewing
by workers.
2 Keep copies of Request for Isolation submitted to Departmental

Representative and lockout permits or tags issued to workers
during the course of work for full project duration.
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.3 Upon request, make such data available to Departmental
Representative or to authorized safety representative for
inspection.
PART 2 — PRODUCTS Not applicable
PART 3 — EXECUTION Not applicable

END OF SECTION
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1.1 Related Requirements

1.2 Appointment
and Payment

1.3 Contractor's
Responsibilities

Particular requirements for inspection and testing of concrete to
be carried out by testing laboratory designated by the Contractor
are specified under various sections.

Contractor will appoint and pay for services of a materials/systems
testing.

Where tests or inspections by designated testing laboratory reveal
work not in accordance with contract requirements. Pay costs for
additional tests or inspections as Departmental Representative
may require to verify acceptability of corrected work.

Furnish labour and facilities to:

1 Provide access to work to be inspected and tested.

2 Facilitate inspections and tests.

3 Make good work disturbed by inspection and test.

4 Provide storage on site for laboratory's exclusive use to
store equipment and cure test samples.

Provide Departmental Representative material(s) and laboratory
testing results. Failure to provide testing results may result in
rejection of the work.

Where materials are specified to be tested, deliver representative
samples in required quantity to testing laboratory.
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4 Pay costs for uncovering and making good work that is covered
before required inspection or testing is completed and approved
by Departmental Representative.

END OF SECTION
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11

1.2

13

1.4

15

1.6

1.7

1.8

Access

Contractor’s Site
Office

Storage Sheds

Sanitary Facilities

Parking

Power

Water Supply

Barricades

Provide and maintain adequate access to project site.

If authorized to use existing roads or structures for access to
project site, maintain such roads for duration of Contract and
make good damage resulting from Contractor's use of roads.

Maintain full access to the work site. Should a court injunction be
required ordering a person or group to refrain from impeding
access to the site, such as a demonstration, picketing or union
action, then obtaining the injunction and any associated costs will
be considered incidental to this Contract. Any delays associated
with such activity will be considered incidental to this Contract.

Establish on the site of the work and keep open

at all times during the execution of the work an office where all
letters, orders, notices and other communications may be
received or acknowledged either by the Contractor or his
authorized agent or representative. Provide a telephone and fax
machine in the office.

Keep one up-to-date copy of the Contract Documents, bulletins
and other materials as specified under Section 01 10 10 — General
Instructions.

Provide adequate weather tight sheds with raised floors, for
storage of materials, tools and equipment which are subject to
damage by weather.

Make arrangements with the Departmental Representative for on-
site storage areas.

Provide sanitary facilities for work force in accordance with
governing regulations and ordinances.

Post notices and take such precautions as required by local health
authorities. Keep area and premises in sanitary condition.

Make arrangements with the Departmental Representative to
provide parking space for work force.

Arrange, pay for and maintain temporary electrical power supply in
accordance with governing regulations and ordinances.

Install temporary facilities for power such as pole lines and cables
to approval of local power supply authority.

Arrange, pay for and maintain temporary water supply in
accordance with governing regulations and ordinances.

Provide and maintain sufficient barricades, fencing, notices,
warning signs, light signals, etc. for the protection of adjoining
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1.09 Security

1.10 Site Signs and
Notices

1.12 Removal of Temporary
Facilities

property and to warn others and workmen engaged on the job of
the dangers caused by the work.

Types and location of barricades, etc. to be in accordance with
local regulations and to the satisfaction of Departmental
Representative.

The presence of such barricades, lights, etc. will not relieve the
Contractor of the responsibility for any damages.

Make arrangements with the Departmental Representative for
security of equipment, materials, damages resulting from fire and
theft.

Only Project Identification and Consultant/
Contractor signboards and notices for safety or instruction are
permitted on site.

Format, location and quantity of site signs and notices to be
accepted by Departmental Representative.

Signs and notices for safety or instruction to be in English and
French languages, or commonly understood graphic symbols.

Remove temporary facilities from site when
directed by Departmental Representative.

When project is closed down for a period of time, keep temporary

facilities operational until no longer required by Departmental
Representative.

END OF SECTION
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1.1 General

1.2 Manufacturer's
Instructions

1.3 Fastenings
- General

1.4 Delivery
and Storage

1.5 Conformance

1.6 Substitution

Use new material and equipment unless otherwise specified.

Submit following information for any or all materials and products
proposed for supply within seven (7) days of request by
Departmental Representative:

name and address of manufacturer

trade name, model and catalogue number

performance, descriptive and test data

manufacturer's installation or application instructions
evidence of arrangements to procure.

abhwWN P

Provide material and equipment of specified design and quality,
performing to published ratings and for which replacement parts
are readily available.

Use products of one manufacturer for equipment or material of
same type or classification unless otherwise specified.

Unless otherwise specified, comply with
manufacturer's latest printed instructions for materials and
installation methods.

Notify Departmental Representative in writing of any conflict
between these specifications and manufacturers' instructions.
Departmental Representative will designate which document is to
be followed.

All fastenings are to be the sizes indicated on
the contract plans and are to be hot dipped galvanized to ASTM
A123 unless otherwise noted.

Deliver, store and maintain packaged material and
equipment with manufacturer's seal and labels intact.

Prevent damage, adulteration and soiling of material and
equipment during delivery, handling and storage. Immediately
remove rejected material and equipment from site.

Store material and equipment in accordance and Storage with
supplier's instructions.

When material or equipment is specified by standard or
performance specifications, upon request of Departmental
Representative, obtain from manufacturer an independent testing
laboratory report, stating that material or equipment meets or
exceeds specified requirements.

Proposals for substitution may be submitted only after award of
Contract. Such requests must include statements of respective
costs of items originally specified and proposed substitutions.

Proposals will be considered by Departmental Representative if:
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A Products selected by tenderer from those specified, are not
available, or
2 Delivery date of products from those specified would
unduly delay completion of Contract, or
3 Alternative products to those specified, which are brought

to attention of, and considered by Departmental
Representative as equivalent to those specified and will
result in a credit to Contract amount.

.3 Should proposed substitution be accepted either in part or in
whole, assume full responsibility and costs when substitution
affects other work on project. Pay for design or drawing changes
required as result of substitution.

A4 Amounts of all credits arising from approval of substitutions will be
determined by Departmental Representative and Contract price
will be reduced accordingly. No substitutions will be permitted
without prior written approval of Departmental Representative.

5 Departmental Representative reserves the right for acceptance or
rejection of substitution of materials.

1.7 Construction A On request, prove to the satisfaction of
Equipment and Departmental Representative that the construction
Plant equipment and plant are adequate to manufacture, transport,

place and finish work to quality and production rates specified. If
inadequate, replace or provide additional equipment or plant as

directed.
2 Maintain construction equipment and plant in good operating
order.
1.8 Damaged and A Immediately replace, repair or otherwise make
Rejected Materials good any material damaged, broken or defaced during

construction to the satisfaction of Departmental Representative.

2 Remove rejected materials from site.

END OF SECTION



Search and Rescue Station
Emergency Power Addition
Louisbourg, NS

Project No. R.102094.001

Section 01 71 00

Project Record Documents Page 1

1.1 Record
Drawings

Departmental Representative will provide the following for drawing
record purposes:

A One (1) set of hard copy drawings.

2 A copy of the .dwg files.

Maintain hard copy project record drawings on site and accurately
record deviations from contract documents caused by site
conditions and changes ordered by Departmental Representative.

Mark changes, on hard copy set, in red colored ink.

Record following information:

A Elevations of various elements in relation to Chart Datum.
2 Field changes in dimensions and details.

.3 Changes made by Change Order.

At completion of project and prior to final inspection/issuance of
Certificate of Completion, neatly transfer notations to .dwg file and
submit electronic files in .dwg and PDF format to Departmental
Representative.

END OF SECTION
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1.1 General

1.2 Cleaning During
Construction

1.3 Final Cleaning

Conduct cleaning and disposal operations to comply with local
ordinances and antipollution laws.

Store volatile waste in covered metal containers, and remove from
premises at end of each working day.

Prevent accumulation of waste which creates hazardous
conditions.

Maintain the work, at least on a daily basis free
from accumulations of waste material and debris.

Provide on-site containers for collection of waste materials, and
debris.

Remove waste materials, and debris from site.

Schedule cleaning operations so that resulting dust, debris and
other contaminants will not fall on wet, newly painted surfaces.

In preparation for acceptance of the project on an interim or final
certificate of completion perform final cleaning.

Remove grease, dust, dirt, stains, and other foreign materials,
from exterior finished surfaces.

END OF SECTION



