

	National Defence Défense Nationale		Back to the DID List
DATA ITEM DESCRIPTION - DESCRIPTION DE DONNÉES			
1. TITLE – TITRE		2. IDENTIFICATION NUMBER - NUMÉRO D'IDENTIFICATION	
WORK MANAGEMENT PLAN		DID 1.96	
3. DESCRIPTION / PURPOSE – DESCRIPTION / OBJET			
The purpose of the plan is to provide a detailed description and procedures of supporting the North Warning System Technical Authority (NWSO TA) and/or NWSO TA sponsored personnel or agencies requiring access to North Warning System (NWS) sites for purposes directly related to the Operation And Maintenance (O&M) and/or sustainment of the NWS. An individual, a group of individuals,, a Government or corporate organization involved in operations or activities not directly associated with the O&M of the NWS shall be considered Third Party Support (TPS).			
4. APPROVAL DATE DATE D'APPROBATION	5. OFFICE OF PRIMARY INTEREST (OPI) BUREAU DE PREMIERE RESPONSABILITÉ (BPR)	6. GIDEP APPLICABLE D'ÉCHANGE DE DONNÉES PERTINENT	
	NWSO Technical Authority (TA)	N/A	
7. APPLICATION / INTERRELATIONSHIP – APPLICATION / INTERDÉPENDANCE			
<p>CDRL-NWS SOW Section 1, Para 1.96 refer.</p> <p>This DID contains the format and content preparation instructions for the data generated under the work tasks described in the NWS O&M SOW.</p>			
8. ORIGINATOR - AUTEUR		9. APPLICABLE FORMS - FORMULES PERTINENTES	
NWSO TA			
10. PREPARATION INSTRUCTIONS – INSTRUCTIONS SUR LA PRÉSENTATION DES DONNÉES			
<p>10.1 <u>Source Document</u> NWS SOW Section 1 – CONOPS, PM, Maintenance & Sustainment, Para 1.96 DND/USAF AFTAC Memorandum of Understanding (M)</p> <p>10.2 <u>Content and Format</u></p> <p>10.2.1 The Contractor shall prepare, implement and administer a Work Management Plan to document the Contractor's approach in effectively and efficiently managing all NWS work:</p> <p>10.2.2 The Contractor must propose the Work management Plan format for approval by NWSO.</p> <p>10.2.3 The Plan shall detail the Work Management which shall detail at a minimum, but not be limited to:</p> <ul style="list-style-type: none"> a. The Contractor's approach to implementing work, given the Concept Of Operations, and the challenges of the NWS environment; b. The use of the Government furnished electronic Work Management System and how it is incorporated into daily operations to meet the requirements of this SOW; c. Maintenance and creation of unique Equipment Identification Numbers (EINs); d. Implementation of a work approval function to categorize, prioritize and determine work request feasibility, and e. Implementation of a work tracking function to provide data and work status update(s), and to manage any backlog of work. 			

