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Rank�1�species�must�not�be�transported.�This�can�be�accomplished�by�cleaning�machinery�

between�identified�rank�1�areas�(table�2)�or�alternative�grubbing�methods.�Ideally�these�areas�would�

be�completed�in�the�winter�or�completed�by�hand�to�reduce�the�number�of�times�machinery�will�

need�to�be�washed�and�reduce/eliminate�the�ground�disturbance.��

The�extent�of�these�areas�has�been�marked�on�the�original�project�drawings.��

Two�Jack�Canal/Johnson�Lake�Road�� Meadows�hawkweed�
Minniwanka�Loop�turn�off�to�Cascade�Pit�� Spotted�knapweed.��

Table�2�–�Ranke�1�special�areas�

It�is�expected�that�the�majority�of�the�Phase�4�project�sites�will�contain�NNV.��

·� All�work�sites�within�this�project�requiring�ground�disturbance�(any�machinery�that�creates�ruts;�

moves�litter,�vegetation�or�soil)�will�require�control�unless�completed�during�frozen�conditions.���

*� There�should�be�a�delay�between�herbicide�application�and�ground�disturbance;�follow�the�

product�label�recommendations�with�respect�to�this�delay.��

*� Clearview�will�be�the�approved�herbicide�–�other�herbicides�can�be�recommended�by�the�

spray�contractor�for�wirtten�approval.��

*�

·� A�general�schedule�for�control�application�is�presented�in�Table�1.�Follow�the�product�label�and�

Banff�Field�Unit�NNV�Control�Guide�for�species�specific�recommendations.�The�current�plan�is�

for�a�fall�delivery,�the�other�options�are�for�the�likely�event�of�project�delay,�or�if�only�sections�of�

the�project�are�completed�in�fall.��

Spring�
(before�June�
01)��

None� All�machinery�needs�to�be�
cleaned�between�rank�1�
identified�sites��

Herbicide�control�summer�(4�
weeks�post�contruction�and�
next�spring�(completed�June�
15-30th)�

Winter�
(frozen�
ground�with�
snow�cover)��

None�� None� Herbicide�control�spring.�
(completed�June�15-30th)�

Summer��
(after�June�
01,�before�
September�
15)��

Herbicide�
control��

All�machinery�needs�to�be�
cleaned�between�rank�1�
identified�sites�

Herbicide�control�spring.�
(completed�June�15-30th)�

Table�1�–�Reccomended�timing�for�control�work�associated�with�project�acitivities.��
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All�soil�disturbance�and�soil�excavation�for�the�project�should�use�a�two-lift�process;�the�first�lift�

consists�of�organic�matter�(sod,�litter,�etc.)�and�topsoil,�while�the�second�lift�contains�subsoil.�

Topsoil�must�be�stored�separately�from�subsoil�in�such�a�way�that�they�will�not�be�admixed.�

·� Soil�materials�should�be�stored�on�a�nearby�hardened�area�during�construction,�not�on�top�of�

adjacent�vegetated�areas.�

·� If�the�soil�medium�at�project�site�is�insufficient�to�support�vegetation�establishment,�topsoil�

additions�or�amendements�need�to�be�completed.�

·� All�topsoil�imports�are�subject�to�third-party�testing�as�prescribed�by�a�Parks�Canada�Fire�and�

Vegetation�program�representative,�as�detailed�in�the�Vegetation�Removal�and�

Restoration/Reclamation�Guidelines�for�the�Banff�Field�Unit.�
*This�process�may�take�more�than�3�weeks�to�coordinate;�the�project�is�responsible�for�all�

logistics�and�associated�costs.�

·� A�weed�free�organic�soil�blend�(ex.�Nutriloam�or�equivalent�product)�can�be�used�instead�of�

topsoil�import�upon�approval�by�a�a�Fire�and�Vegetation�program�representative.�

·� Apply�soil�amendments�to�a�MAX�depth�of�20mm.���

·� Relieve�all�soil�compaction�before�planting�by�breaking�up�the�subsoil�mechanically�(excavater�

bucket)�or�using�handtools�(at�smaller�sites).�

·� Final�seedbed�should�be�rough�and�undulating;�“rough�and�loose”.��

·� No�topsoil�or�vegetated�areas�should�be�compacted�unnecessarily�(ex.�by�driving�over�

repeatedly).�Keep�vehicles/machinery�on�hardened�surfaces�as�much�as�possible.�

·� Machinery/vehicles�should�take�care�not�to�drive�off�hardened�surfaces�during�wet�conditions�

to�reduce�the�chance�of�creating�ruts.�All�incidental�rutting�should�be�reported�to�a�Parks�

Canada�Vegetation�Specialist�who�will�prescribe�reclamation�methods.�The�project�will�be�

responsible�for�fixing�the�ruts,�as�prescribed.��

Based�on�the�project�description�seeding�is�not�likely�to�be�required�–�this�section�is�provided�in�the�

case�of�an�increased�rutting�or�staging�area�reclamation.�Any�area�greater�than�5m2�will�be�re-

seeded.��

·� The�project�is�responsible�for�sourcing�and�purchasing�prescribed�seed�mixes.�Seed�

certificates�MUST�be�verified�and�approved�by�a�Parks�Canada�Vegetation�Specialist�PRIOR�to�

seed�being�purchased;�do�not�purchase�seed�without�written�approval.��

·� Fertilizer�and/or�seed�coating�(including�ultra-coating)�is�NOT�permitted�for�use�on�this�project.�

·� Construction�should�be�scheduled�so�that�seeding�can�coincide�with�seasonal�planting�

windows�(i.e.,�periods�of�time�when�seeding�is�most�likely�to�result�in�successful�plant�

germination�and�growth).�Rough�seasonal�planting�windows�are�outlined�below,�but�seasonal�

variability�must�be�accounted�for.�

o� Spring:�April-June:�No�snow�cover;�ensure�machinery�does�not�compact/rut�soils.�

o� Summer:�July-September:�DO�NOT�seed;�conditions�not�suitable�for�germination.�

o� Fall:�Late�September�to�early�November;�until�snow�cover/ground�freezes.�




