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PART 1 – GENERAL 
 

 

1.1 Precedence 
 

.1  For Federal Government projects, Division 1 Sections take precedence over 
technical specification sections in other Divisions of this Project Specifications 
document. 

 

1.2 Definitions 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

.1  “Parks Canada Agency”, abbreviated as “PCA” and “Parks Canada, abbreviated 
as “PC” shall mean one and the same. 

.2  “Department” shall mean Parks Canada and is abbreviated as “PC”.  

.3   “Departmental Representative”, abbreviated as “DR” shall mean the person 
designated by written notice at time of award of contract from PC to the 
Contractor, to be recognized as the Departmental Representative and shall 
perform the following: 

.1  Is responsible for all matters concerning the technical content of the 
work under the contract 

.2  Authorized to issue notices, instructions, and changes within the scope 
of the Work, relevant to the contract 

.3  Accept on behalf of Canada any notice, order or other communication 
from the contractor relating to the Work 

.4  Within a reasonable time, review and respond to submissions made by 
the Contractor in accordance with the requirements of the Contract. 

The DR has no authority to authorize changes to the Contract terms and 
conditions of the Contract. 

The DR may appoint additional persons to act on their behalf in inspecting and 
monitoring the Work. 

.4  "Contracting Authority" shall be recognized as the authority delegated by PC to 
enter into contracts, amend the contracts and is responsible for all matters 
concerning and interpretation of the terms and conditions of the Contract.  The 
Contracting Authority is responsible for the management of the Contract and 
any changes to the Contract terms and conditions must be authorized in writing 
by the Contracting Authority. 

.5  “Owner” shall mean Parks Canada, Coastal BC Field Unit, Pacific Rim 
National Park Reserve. 

.6  “Contractor” shall mean the person, firm, or corporation identified as such in
the Agreement and includes the Contractors authorized representative. 

.7  “Owners Archaeological Monitor” (OAM) is an individual retained by PCA to 
assess and monitor for the presence/absence of cultural resource sites and 
recommend and implement mitigations if Chance Finds are encountered. 

.8  “Owner’s Environmental Monitor” (OEM) shall mean a representative 
appointed by PCA for the purpose of execution of the contract. 
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.9  “First Nations Monitor” (FNM) shall mean a representative appointed by the 
local First Nations governments to monitor various aspects of the contract and 
will work through the OAM, the OEM, and the DR to address concerns, 
observations, and directives that are of interest to the First Nations People. 

.10  “Elevated Trail” shall mean that portion of the trail the underside of which is 
elevated above the ground on average approximately 0.4 metres, except directly 
under stringers, or as agreed by the OEM through ephemeral ponds and bog 
area. This portion of the trail consists of timber decking supported on helical 
piles. 

 

1.3. Hierarchy of 
Documents 
 

.1  In the event of discrepancies or conflict in the contents of the contract
documents, the hierarchy of such documents shall be as specified in the General 
Conditions of the Contract, GC1.2.2 - Order of Precedence. 

.2  In the event of any discrepancy or conflict in the information contained in the 
drawings and specifications, the rules as specified in the General Conditions of 
the Contract, GC1.2.2 - Order of Precedence shall apply. 

.3  In the event of discrepancies between the technical specifications, the order of 
hierarchy shall be as follows, in descending order: 

.1  These Specifications. 

.2  BC MoTI Specifications. 

.4  In the event of a difference between scaled dimensions on Plans and the figures 
written thereon, the figures shall govern. In the event that two or more plans 
show conflicting information, the information on the most recently dated plan 
shall govern.  When both plans were issued on the same date, the drawings of 
larger scale govern over those of smaller scale. 

.5  Any technical and manufacturer’s standard, Government Act, Regulation or 
Code of Practice referred to in the Contract documents shall be the version 
current at the time the Contract is awarded. 

.6  If conflict arises between an item in the main body of these Specifications 
(Division 1 – Division 34) and an item found in one of the Appendices or 
Reference Documents, the main body of the Specifications (Division 1 –
Division 34) shall govern. 

.7  All such conflicts as noted above shall immediately be brought to the attention 
of the DR for confirmation of dimensions, specifications, and conditions. 

 

 
1.4 Codes, Bylaws, 
Standards 

.1  Perform work to CURRENT Codes, Construction Standards and Bylaws, 
including Amendments. 

.2  The Contractor shall abide by the ordinances, laws, rules, and regulations set 
out in the Canada National Parks Act and Regulations. Refer to Clause 1.17.4 
of this specification for additional information. 
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.3 Perform work in accordance with the Canadian Standards Association, the 
American Society for Testing of Materials, British Columbia Building Code, 
TAC Geometric Guidelines, BC supplement to TAC, BC supplement to 
CHBDC and other indicated Codes, MOTI Pavement Structure Design 
Guidelines Technical Circular T-01/15, Master Municipal Construction 
Documents MMCD, Construction Standards and/or any other Code or Bylaw of 
local application. 

.4  Comply with applicable local bylaws, rules and regulations enforced at the 
location concerned. 

.5  Comply with all federal environmental legislation and regulations including 
Fisheries Act, Canada National Parks Act, Species at Risk Act, and Migratory 
Bird Convention Act. 

.6  Meet or exceed requirements of Contract documents, specified standards, 
codes, and referenced documents. 

.7  In any case of conflict or discrepancy, the most stringent requirements shall 
apply. 

 

1.5 Contract 
Documents 
 

.1 The Contract Documents, drawings and specifications, are intended to 
complement each other, and to provide for and include everything necessary for 
the completion of the Work. 

.2 Drawings are, in general, diagrammatic and are intended to indicate the scope 
and general arrangement of the Work. 

.3 If anything is found by the Contractor to be missing from the Contract 
Documents immediately inform the DR. 

 

 

1.6 Other Contracts 
 
 

.1 Further Contracts within the Park boundaries and/or within the project 
boundaries may be awarded while this contract is in progress. 

.2 The Upscheek Ta-Shee Trail grade Contractor, Hazelwood Construction Ltd. of 
Nanaimo BC may still be active adjacent with deficiency work to the site 
depending upon the date the work is started.  

.3 The Upscheek Ta-Shee Trail paving Contractor may still be active adjacent to 
the site with deficiency work depending upon the date the work is started 

.3 Cooperate with other Contractors in carrying out their respective works, 
including BC Hydro, and carry out instructions from DR. 

.4 Coordinate work with that of other Contractors. If any part of work under this 
Contract depends for its proper execution or result upon work of another 
Contractor, report promptly to DR, in writing, any defects which may interfere 
with proper execution of this Work. 
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1.7 Division of 
Specifications 
 
 
 

.1  The specifications are subdivided in accordance with the current 6-digit 
National Master Specifications System.  

.2  A division may consist of the work of more than 1 subcontractor. Responsibility 
for determining which subcontractor provides the labour, material, equipment 
and services required to complete the work rests solely with the Contractor. 

1.8 Project Location    
                       

.1  The project is located near Highway 4, in the Long Beach Unit of Pacific Rim 
National Park Reserve, British Columbia approximately 1 km. north of the Park 
Reserve Administration Building. This project is part of a plan to create a 
multiuse pathway between Tofino, BC and Ucluelet, BC. 

1.9 Time of 
Completion 

.1  Substantial completion of the work shall be achieved by August 31, 2021. 

1.10 Contract Method 
 

.1 Construct Work under a Unit Price Contract. 

1.11 Section Includes 
 

.1 In general, Work under this Contract covers the: 

.1  Trail construction including excavations, grading, filling, retaining wall 
construction, handrails, signs, culvert installations, drainage, and 
landscaping.  

.2 Place and compact hot mix asphalt pavement on the trail. 

.3 Pavement markings. 

.4 Control of invasive plant species in work done by Contractor. 

1.12 Work Included .1 Work includes, but is not limited to: 

.1 General works: 

.2 Coordination and co-operation with environmental, archeology, and First 
Nations Monitors to protect features within the Park Reserve. 

.3 Protection and preservation of watercourses. 

.4 Provision of the Traffic Control Plan and all traffic control and site 
security throughout the duration of the Works. Provision of other work 
plans as detailed in the project specifications. 

.5 Supply and install two project signs (1,2 m X 2.4 m) on Highway 4 and 
variable message boards at each end of the Park. 

.2 Trail Construction including supply of materials: 

.1 Maintaining, and removal of temporary access points for trail 
construction. 

.2 Clearing of brush, fallen timber, grubbing and removal from site roots, 
organics, and woody debris from the proposed trail alignment 

.3 Salvage, stockpile, and replacement throughout site of organics, woody 
debris & stumps, as per direction of the OEM 

.4 Excavation, filling, shaping, and disposal of surplus material. 
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.5 Placement, and compaction of imported granular materials. 

.6 Placement of root barriers, geotextiles, and erosion control materials as 
required. 

.7 Installation of culverts, pipes, and drainage features. 

.8 Construction of retaining walls. 

.9 Placing and compacting granular subgrade fill, subbase, and base course 
to a uniform cross fall and profile. 

.10 Installing safety railings and signs. 

.11 Restoring and shaping the trail shoulders and all cut and fill slopes with 
salvaged native soils and woody debris. Select Cut/ fill slopes will have 
ECB. 

.12 Installing rip rap where required. 

.13 Place and compact hot mix asphalt pavement for the trail, highway 
widening, and highway culvert crossing. 

.14 Apply thermoplastic or MMA (Methyl Methacrylate) to the new trail 
pavement as shown on the drawings and as specified. 

.15 Place salvaged organics min 150mm thick outside of trail shoulder along 
newly paved trail. To match pavement surface place 0.2m wide granular 
base on either side of trail edge.  

.16 Installing landscape materials as shown on the drawings and as directed 
by the DR. 

1.13 Contractor’s      
Responsibility 

.1 Coordination and communication with other Contractors, OEM, OAM, DR, and 
agencies involved with Project, if applicable. 

.2 Give all required Notices and comply with all local, provincial, and federal laws, 
bylaws, ordinances, rules, regulations, codes, and orders relating to the Work 
which are or become in force during the Performance of the Work. 

.3  As Prime Contractor, coordinate all the Work and provide all labour, materials, 
equipment, and services necessary for delivery, storage, handling, protection, 
installation, removal, inspection, and replacement or maintenance as required to 
provide a complete Project. 

.4 All persons working for the Prime Contractor, including all sub-contractors, are 
required to attend a tailgate meeting with Park Reserve Administration 
personnel and OEM at the Pacific Rim National Park Reserve Administration 
Building regarding procedures for working within the Park Reserve. More than 
one meeting can be arranged to accommodate the Contractor’s schedule and 
work forces.  The training meeting will require about 2 hours to complete. 

.5 The Prime Contractor shall have senior personnel attend a start-up meeting with 
both the Tla-o-qui-aht First Nation and Ucluelet First Nation Communities.  
This meeting provides an opportunity to present to the Nations the Contractor’s 
schedule and work methodology, as well as an opportunity for the Nations to 
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share with the Contractor available labour and service opportunities. 

 

 .6 The Contractor shall also allow for senior personnel to attend a meeting before 
starting any works with the Elders Working Group.  The purpose of this meeting 
is to provide the Contractor with an understanding of the protocol/teachings of 
working respectfully within the Nations Hahoulthee (traditional territories).  

.7 All persons working for the Prime Contractor, including all sub-contractors and 
their employees shall adhere to the restrictions and requirements set out in these 
specifications. 

 

1.14 Conforming and 
Alternative Details 
 
 
 

.1 All details shall conform to the Contract Documents and Drawings. The 
Contractor may propose alternative details to the DR. Any request proposing a 
change to the Contract must be submitted in writing to the DR, in accordance 
with 01 33 00 - Submittal Procedures, clearly identifying the reason for the 
change and any cost savings or extra cost. 

.2 The submission shall include, where appropriate, drawings or technical letter of 
the alternative detail prepared and sealed by a professional engineer registered 
with EGBC. 

.3 If the alternative detail represents a clear improvement, it may be accepted 
without any price adjustment. 

.4 If the alternative detail is accepted in whole or in part, the Contractor shall be 
responsible for all additional costs related to other parts of the work which arise 
due the alternative detail. 

.5 The Contractor shall be responsible for all costs related to drawing and design 
changes required as a result of the substitution. 

.6 The DR reserve the right to reject any proposed alternative details. 

1.15 Work Schedule .1 Carry on work as follows: 

.1 Within 10 working days after Contract award, provide a "phasing bar 
chart" and a schedule showing anticipated progress stages and final 
completion of the Work within the time required by the Contract 
documents. Indicate the following: 

.1 Submission of shop drawings, product data, MSDS sheets, and 
samples. 

.2 Restrictions for traffic lane closures. No closures are permitted on 
long weekends from May through September. 

.3 Commencement and completion of Work of each section of the 
specifications or drawings as outlined. 

.4 Take into consideration heavy rainfall delays based upon 
historical rainfall events. 

.5 Final completion date within the time required by the Contract 
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documents. 

.2 Do not change approved Schedule without notifying DR. 

.3 Interim reviews of work progress based on work schedule will be conducted as 
decided by DR and schedule updated by Contractor in conjunction with and to 
approval of DR. 

.4 No work will be permitted within existing parking lots and no storage of 
materials or equipment will be permitted in public parking lots between the 
Victoria Day long weekend and the Labour Day long weekend, inclusive, 
except with the written permission of the DR. 

1.16 Documents 
Required 

.1  Maintain 1 copy each of the following at the job site: 

.1 Contract drawings. 

.2 Contract specifications. 

.3 Addenda to Contract documents. 

.4 Copy of approved work schedule. 

.5 Reviewed/approved shop drawings. 

.6 Change orders. 

.7 Other modifications to Contract. 

.8 Field test reports. 

.9 Reviewed/approved samples. 

.10 Manufacturers' installation and application instructions. 

.11 One set of record drawings and specifications for "as-built" purposes. 

.12 Current construction standards of workmanship listed in technical 
Sections. 

.13 Project Safety Plan / reviewed Traffic Control Plan. 

.14 Copy of approved Work schedule. 

.15 Labour conditions and wage schedules. 

.16 Pacific Rim National Park Reserve Business License. 

.17 Environmental and Cultural Resources Procedures. 

.18 Environmental Report & Drawings (To be issued at award -
Confidential, to be secured.) 

.19 Archeological Report and Drawings (To be issued at award -
Confidential, to be secured.) 

.20 Owner’s Environmental Management Plan (EMP) (To be issued at 
Award.) 

.21 Owner’s Cultural Resources Protection Plan (CRPP) (To be issued at 
Award.). 

.22 Copy of applicable federal permits issued for the work including 
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CNPA, SARS, DFO and other permits. 

.23 All applicable work plans. 

 

1.17 Regulatory 
Requirements 

.1 While all projects on lands managed by Parks Canada must adhere to Federal 
laws and regulations, it is considered best practice to meet or exceed provincial 
or municipal laws, regulations and standards related to the environment if it can 
reduce the overall impact of the project. 

.2 Obtain and pay for Building Permit, Certificates, Licenses, and other permits 
required by regulatory municipal, provincial or federal authorities to complete 
the work. 

.3 The Prime Contractor and every sub-contractor is required to obtain and pay for 
a Pacific Rim National Park Reserve Business License.  Business licenses are 
available from the Pacific Rim Park Reserve Administration building.   
Application for licenses shall apply a minimum of 4 weeks prior to arriving on 
site.  

.4 The Owner will issue a CNPA Permit to permit the Contractor to undertake 
required activities that normally violate the Canada National Parks Act and 
Regulations Act, such as tree removal, excavation, etc. No works shall proceed 
until the Contractor is in possession of the CNPA Permit. 

.5 Provide inspection authorities with plans and information required for issue of 
acceptance certificates. 

.6 Furnish inspection certificates in evidence that the work conforms to the 
requirements of the authority having jurisdiction. 

.7 Suitable habitat for the Dromedary Jumping-slug, is located within the Project 
area and the Project has a Species Act Risk Act-Compliant Authorization to 
reduce potential impact to the species.  Contractor will need to coordinate with 
and follow advice from the OEM to avoid impacts to species at risk and their 
habitat. Refer to Section 01 35 43 – Environmental Procedures for further 
details. 

.8 The project site is located adjacent to the marine shoreline at Long Beach. It is a 
violation of the Fisheries Act to release deleterious substances to the marine 
environment that could cause harm to fish or fish habitat. While this work does 
not require a DFO permit, DFO regulations apply with regards to protecting the 
sensitive marine shoreline adjacent to the project site. 

 

1.18 Contractor’s Use 
of Site 

.1 Use of site: 

.1 Exclusive and complete for execution of the Trail Work within the 
cleared forest area of the work. 

.2 Temporary access points to highway 4: Works shall be coordinated to 
create minimum disruption for highway users. 

.4 Assume responsibilities for assigned premises for performance of this 
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Work. 

.5 Be responsible for coordination of all Work activities on site, including 
the Work of other contractors engaged by the DR. 

.2 Access to the trail work site shall be by way of the proposed access points only. 
 Creating additional access points is not permitted. 

.3 Perform Work in accordance with Contract documents. Ensure work is carried 
out in accordance with indicated phasing. 

.4 Do not unreasonably encumber site with material or equipment. 

.5 The Contractor shall park employee vehicles and equipment in existing parking 
areas or in those areas designated and approved by the DR.  Vehicle parking 
within the highway ROW or any other road ROW is prohibited unless required 
to undertake the work and approved in advance by the DR. Where the 
Contractor requires vehicles or equipment to be parked within any road or 
highway ROW, the Contractor shall submit a parking plan request a minimum 
of ten days prior to the required parking for review and approval by the DR.  
The DR may request changes to any plan to ensure that proposed locations for 
parking are satisfactory for each Project site. 

 

1.19 Traffic Control 
 
 

.1  Do not close any lanes of highway 4 without consulting DR. Contractor to keep 
one lane open all the time for alternating traffic. Contractor to submit a road 
closure plan to review by DR, Parks and Public works three weeks before the 
planned lane closures. Before impacting traffic erect suitable signs and devices 
in accordance with instructions contained in the Ministry of Transportation 
“Traffic Control Manual for Work on Roadways”. 

.2  The Contractor shall have prepared a Traffic Management Plan (TMP) by a 
person or company certified in this work.  All lanes of traffic shall remain open 
during long weekends in June, July, August, and September due to heavy traffic 
usage in the Park Reserve. 

.3  During lane closures the number of certified flag control personnel described in 
the TMP shall be used to direct traffic. Under normal operations and procedures 
vehicles shall not be delayed by more than 10 minutes by the work. 

1.20 Examination .1  Examine the site and be familiar and conversant with existing conditions likely 
to affect work. It is strongly recommended that the Contractor becomes familiar 
with the terrain, access, weather, wetlands and expected ground conditions 
along the trail alignment prior to bidding the work. 

.2  Provide photographs of surrounding properties, objects and structures liable to
be damaged or be the subject of subsequent claims. 

 

1.21 Existing Services .1  Location of utilities shown on the drawing are to be considered as approximate.
The Contractor shall use standard methods to locate & protect existing utilities. 

.2 Utilities are shown on specific sheets designated utilities.  Contractor will be 
required to do these utility locations.  Water main was installed with directional 
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drilling, no trench line is visible. 

 

1.22 Location of 
Equipment and 
Fixtures 

.1 Location of equipment, fixtures, and outlets indicated or specified are to be 
considered as approximate. 

.2 Locate equipment, fixtures, and distribution systems to provide minimum 
interference and maximum usable space, and in accordance with manufacturer's 
recommendations for safety, access and maintenance. 

.3 Inform DR of impending installation and obtain DR’s approval for actual 
location. 

.4 Submit field drawings or shop drawings to indicate the relative position of 
various services and equipment when required by the DR and/or as specified. 

.5  For storing the construction equipment at night, Parks Canada may provide a 
location to create a secure compound upon discussion with them. 

 

1.23 Cutting and 
Patching 

.1 Cut existing surfaces only as required to accommodate new work and as 
directed by the DR. 

.2 Remove items so shown or specified. 

.3 Do not cut, bore, or sleeve load-bearing members unless instructed to do so by 
the drawings and/or specifications. 

.4 Make cuts with clean, true, smooth edges. Make patches inconspicuous in final 
assembly. 

.5 Fit work watertight to pipes, sleeves, ducts and conduits. 

.6 Patch and make good surfaces cut, damaged or disturbed, to DR's approval. 
Match existing material, colour, finish and texture. 

.7 Making good is defined as matching construction and finishing materials and 
the adjacent surfaces such that the difference between existing and new surfaces 
is less than 6 mm over a distance of 3.0 metres. 

1.24 Setting Out  
Work 

.1 Assume full responsibility for and execute complete layout of work to lines 
dimensions, thicknesses, cross slopes, and tolerances indicated.  Match into the 
previously constructed works.  The Contractor shall lay out the work in the 
field to confirm the project design blends into the existing grades for both 
vertical and horizontal alignment.  A string line shall be used to set out one side 
of the trail prior to paving to ensure a smooth horizontal alignment.  

.2 Provide devices needed to layout and construct work and supply such devices 
as straight edges, templates, etc. required to facilitate DR's inspection of work. 

.3 After clearing trees, brush, and other vegetation from the Work site and clear 
site lines are available the Contractor shall survey the existing slope in 
sufficient detail to provide the DR with an accurate digital terrain model in an 
AutoCAD format compatible to the existing design drawings.  This shall be 
provided to the DR at least 2 weeks prior to the start of the earthworks to permit 
time to modify the design of the trail to fit into the existing contours more 
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closely.  A separate pay item is provided in the unit price table for this work. 

.4 Layout and survey works should be considered in the context of the 
construction sequencing and methodology plan that is to be prepared, submitted 
and managed throughout the project. (see clause 1.26 below and Section 01 33 
00 Submittal Procedures) 

1.25 Quality of Work .1 Ensure that quality workmanship is performed through use of skilled 
tradesmen, under supervision of qualified journeyman. 

.2 The workmanship, erection methods, and procedures to meet minimum 
standards set out in the applicable codes and standards. 

.3 In cases of dispute, decisions as to standard or quality of work rest solely with 
the DR, whose decision is final. 

.3 In cases of dispute, if a resolution is unable to be obtained, GC 8 Dispute 
Resolution process will be followed. 

 

1.26 Work 
Coordination 

.1 Coordination of work with other Contractors: 

.1 The Contractor shall coordinate the work of their crews and the crews of 
subtrades with other Contracts that are proceeding in the Park Reserve as 
to not delay or interfere with the work of other contractors.  Where the 
work of another Contract is to match into this Contract work, the 
Contractor shall perform the Work such that it matches to other work.  If 
it appears a conflict will arise between Contractors, notify the DR 
immediately. 

.2 Deficiency work clean-up by previous trail Contractors. 

.3 BC Hydro and Telus relocation of anchors and/or hydro poles. 

.2 Coordinate work of subtrades: 

.1 Designate one person to be responsible for review of contract documents 
and shop drawings and managing coordination of Work. 

.3 Coordinate work with Environmental, Archeology, and First Nations Monitors: 

.1 This project is being carried out in a National Park Reserve which has 
strict requirements for the protection and preservation of environmental 
and archeological assets within the Park Reserve. 

.2 The Owner shall employ and pay for the Owner’s Environmental 
Monitor (OEM), an Archeological Monitor (AM), and First Nations 
Monitors at no cost to the Contractor. They will protect the assets of the 
Park Reserve during construction and will also provide information to 
the Contractor to assist with the Work. The OEM and AM will have the 
authority to stop the work if, in their opinion, continuing the Work will
result in unacceptable damage to the Park Reserve assets.  

.3 Attend regular morning start up tailgate meetings with the OEM to plan 
the day’s work. 
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.4 The OEM will discuss with the Contractor of any concerns or special 
environmental measures that need to be taken within the area of work for 
the period covered. 

.5 The Archeological Monitor will discuss with the Contractor of any 
concerns or special measures that need to be taken within the area of 
work for the period covered. The Contractor may be provided with 
confidential maps and plans of archeological assets in the Park Reserve
that require special treatment or avoidance 

.6 The Park Reserve is home to several Species at Risk (Dromedary 
Jumping Slug and others) which will require additional diligence on the 
part of the Contractor. The OEM and/or Qualified Environmental 
Professional will arrange for advance surveys depending on location, 
timing and type of work and salvage and removal of several species of 
amphibians from the alignment prior to the Contractor doing work in the 
area. The Contractor will need to coordinate their work to provide 
sufficient time for the survey and salvage operations to occur. 

.4 This section of trail is being constructed in a geotechnically sensitive area with 
considerations of slope stability.  All earthwork and retaining wall construction
is to be coordinated with the Owner’s Geotechnical Engineer. 

.5 Convene meetings between subcontractors whose work interfaces and ensure 
awareness of areas and extent of interface required. 

.1 Provide each subcontractor with complete plans and specifications for 
Contract, to assist them in planning and carrying out their respective 
work. 

.2 Develop coordination drawings when required, illustrating potential 
interference between works of various trades and distribute to affected 
parties. 

.1 Identify on coordination drawings, structural elements, services 
lines, rough-in points, and indicate location of services entrance to 
site. 

.3 Facilitate meeting and review coordination drawings. Ensure 
subcontractors agree and sign-off on drawings. 

.4 Publish minutes of each meeting. 

.5 Plan and coordinate work in such a way to minimize quantity of service 
line offsets. 

.6 Submit copy of coordination drawings and meeting minutes to the DR 
for information purposes. 

.7 Coordinate and plan for all necessary lane closures in advance. 

.6 Submit shop drawings and order equipment and materials only after 
coordination meeting for these have taken place. Note that there is a 
requirement for a construction sequencing, schedule, and methodology plan 
prepared in co-operation with an independent geotechnical engineer prior to 
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mobilization.  See Submittals Section of specifications. 

.7 Work cooperation: 

.1 Ensure cooperation between trades in order to facilitate general progress 
of Work and avoid situations of spatial interference. 

.2 Ensure that each trade provides all other trades reasonable opportunity 
for completion of Work and in such a way as to prevent unnecessary 
delays, cutting, patching, and removal or replacement of completed 
work. 

.3 Ensure disputes between subcontractors are resolved. 

.8 The Owner is not responsible for, or accountable for extra costs incurred as a 
result of Contractor's failure to coordinate Work. 

.9 Maintain efficient and continuous supervision. 

1.27 Approval of 
Shop Drawings, 
Product Data and 
Samples 

.1 In accordance with Section 01 33 00 – Submittal Procedures, submit the 
requested shop drawings, product data, MSDS sheets, and samples indicated in 
each of the technical Sections. 

.2 Allow sufficient time for the following: 

.1 Review of product data. 

.2 Approval of shop drawings. 

.3 Review of re-submission. 

.4 Ordering of approved material and/or products. 

 

1.28 Archeological, 
Relics, Antiques, and 
Items of Cultural 
Significance  

.1     Pacific Rim National Park Reserve is home to a significant number of 
archeological sites and other sites of cultural interest. All works shall be carried 
out in accordance with Section 01 35 44 – Cultural Resource Procedures. 

.2    The successful Contractor may be provided with confidential plans and drawings 
showing locations of areas of archeological and cultural interest. These plans 
shall remain the property of the Parks and be returned upon completion of the 
project. The Contractor will maintain confidentiality of these plans to protect the 
resources of the Park Reserve.   

 

1.29 Species at Risk 
 
 
 
 
 
 
 
 
 

1. Pacific Rim National Park Reserve is home to several listed species at risk and 
areas of critical habitat. The Contractor shall avoid contact or damage to at risk 
species or critical habitat to all reasonable extents possible. All works shall be 
carried out in accordance with Section 01 35 43 – Environmental Procedures. 

2. The Contractor shall be provided with confidential plans and drawings showing 
locations of areas of species at risk and other sensitive habitats in the project 
area. These plans shall remain the property of the Parks and be returned upon 
completion of the project. The Contractor will maintain confidentiality of these
plans to protect the resources of the Park Reserve. 

 

1.30 Owner’s .1 While the Contractor is responsible for supervising and coordinating their work, 
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Environmental 
Monitor (OEM) 
 

the Contractor will receive directions and instructions from the OEM with 
respect to all environmental issues. The OEM will be employed by the Owner.  
The OEM shall review and approve the Contractor’s work plans and provide 
direction as to acceptable working methods and the mitigation measures require
to comply with Section 01 35 43 - Environmental Procedures. The Owner is 
responsible for providing additional environmental monitors to support the 
OEM as deemed necessary by the OEM. The additional environmental 
monitors will work under the direction of the OEM to ensure sufficient 
monitoring is provided for each worksite. The Contractor will conduct their 
operations in an efficient manner to minimize the need for and time required by 
additional OEM’s.  

 

1.31 Project Meetings .1  DR will arrange project meetings and assume responsibility for setting times 
and recording and distributing minutes. 

1.32 Testing and 
Inspections 

.1 Particular requirements for inspection and testing to be carried out by testing 
service or laboratory approved by the DR are specified in Section 01 45 00 –
Quality Control. 

.2 The Contractor will appoint and pay for the services of testing agencies and/or 
testing laboratories to meet the requirements specified in the Contract 
documents and where required for the following: 

.1 Inspection and testing required by laws, ordinances, rules, regulations or 
orders of public authorities. 

.2 Inspection and testing performed for Contractor's convenience. 

.3 Tests specified to be carried out under the DR's supervision. 

.3 Where tests or inspections by designated testing laboratory reveal work is not in 
accordance with the Contract requirements, Contractor shall pay costs for 
additional tests or inspections as the DR may require to verify acceptability of 
corrected work. 

.4 Contractor shall notify DR in advance of planned testing. 

.5 Where materials are specified to be tested, deliver representative samples in 
required quantity to testing laboratory. 

.6 Pay costs for uncovering and making good work that is covered before required 
inspection or testing is completed and approved by DR. 

.7 The DR may require, and pay for, additional inspection and testing services not 
included here. 

.8 Provide DR with 2 copies of testing laboratory reports and mill tests and 
certificates of compliance as soon as they are available. 

  

1.33 As-Built 
Documents 

.1 The DR will provide the Contractor with 2 sets of drawings, 2 sets of 
specifications, and 2 copies of the AutoCAD files for "as-built" purposes. 

.2 As work progresses, Contractor is to maintain accurate records to show all 
deviations from the Contract documents. Note on as-built specifications, 
drawings, and shop drawings as changes occur. At the end of the work 
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Contractor is to supply the DR the records of the changes in the drawings and 
specifications to prepare as-built drawings.  

 

1.34 Cleaning 
 
 
 
 

.1 Conduct daily cleaning and disposal operations. Comply with local ordinances 
and anti-pollution laws. 

.2 Ensure cleanup of the work areas each day after completion of work. 

.3 In preparation for final inspections: 

.1 The finished paved trail shall be shaped to the cross section specified, 
compacted to the specified density, and clear of debris and extraneous 
materials. 

.2 Remove and dispose of surplus construction materials. 

.3 All new road and parking surfaces, and existing road surfaces that were 
soiled by the Contractors activities, shall be broom clean. 

.4 Ensure all attachments on bridges, railings, gates, signs, and baffles 
disturbed by Contractor are tightened to industry standards.  

.4 Use cleaning materials and methods in accordance with instructions of the 
manufacturer of the surface to be cleaned. 

1.35 Invasive Species 
 

.1 The Contractor shall be diligent to avoid the introduction of invasive species of 
plants into the park and avoid moving invasive species already within the park 
to new locations. All works shall be carried out in accordance with Section 01 
35 43 – Environmental Procedures. 

1.36 Environmental 
Protection 
 
 
 
 
 
 

.1 The Project is within the boundaries of the Pacific Rim National Park Reserve, 
an area of significant ecological importance. As a result, stringent 
environmental controls will be placed on the works as described in Section 
01 35 43 - Environmental Procedures. The Contractor shall be in full 
compliance with the contract environmental procedures, all regulatory approval 
terms and conditions and all applicable environmental legislation at all times 
throughout the duration of the contract, including during any shutdown periods. 

1.37 Additional 
Drawings 

.1 The DR may furnish additional drawings for clarification. These additional 
drawings have the same meaning and intent as if they were included with plans 
referred to in the Contract documents. 

.2 Upon request, the DR may furnish up to a maximum of 2 full size sets and 6 
tabloid size sets of Contract drawings and 2 sets of documents for use by the 
Contractor at no additional cost. Should sets of drawings or documents be 
required the DR will provide them at additional cost.  An electronic copy will 
be provided at time of Award. 

 

1.38 Additional 
Information 

.1 A geotechnical assessment report prepared by WSP Canada Inc. dated 
February 2021 is provided for reference purposes only.  

1.39 System of 
Measurement 

.1  The metric system of measurement (SI) will be employed on this Contract. All 
survey and co-ordination data are in the NAD 83 coordinate system except 
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 where local survey coordinates and elevations were used for detail plans of 
isolated areas of the project. 

 

1.40 Measurement for 
Payment 
 

.1  The Contractor shall make and record all measurements for payment.  Methods 
for measurement shall be reviewed and accepted by the DR before the start of 
work for each item and area.  The measured quantities are not final until 
accepted by the DR.  The DR reserves the right to make independent 
measurements and calculations to verify or use in place of the Contractor’s 
measurements for purposes of payment. 

 

1.41 Familiarization 
with Site 
 

.1  Before submitting tender, it is recommended to visit the site to become familiar 
with all conditions likely to affect the cost of the Work. It should be noted that 
the location of the Work site has high annual rainfall, exceeding 3,000 mm with 
most precipitation between October and April.  This will significantly impact 
the Contractor’s work efficiency during those months. The environmental 
mitigation measures required for working in a National Park Reserve are 
stringent and the Contractor should review Section 01 35 43 - Environmental 
Procedures, in detail to understand the impact these measures may have on the 
cost of the Work.  Weather shutdowns are determined based on the potential 
environmental impact and are at the discretion of the OEM irrespective of 
precipitation amount. Additional weather-related information can be found on 
the Government of Canada web site at: 

 
http://climate.weather.gc.ca/climate_normals/results_1981_2010_e.html?searchType=st
nName&txtStationName=tofino&searchMethod=contains&txtCentralLatMin=0&txtCe
ntralLatSec=0&txtCentralLongMin=0&txtCentralLongSec=0&stnID=277&dispBack=1 

  

1.42 Submission of 
Bid 

.1  Submission of a bid is deemed to be confirmation of the fact that the Bidder has 
analyzed the Contract documents and is fully conversant with all conditions 
therein. 

.2  The environmental and archeology requirements for successfully working in 
Pacific Rim National Park Reserve are extensive and may have a considerable 
impact on the costs to complete the tendered works successfully. It is strongly 
recommended that prospective Bidders review and understand the 
environmental requirements which have implications for work planning, 
methods, scheduling, and coordination with Government Representatives. 

 

1.43 Working Hours  .1  Hours of work shall be limited to 8:00 am until 6:00 pm, unless written 
permission is granted by the DR for specific time slots. Night work using lights 
is not permitted due to negative effects on wildlife. As per Specification 01 35 
00, Clause 1.9.3, lane closures on roads are not permitted on long weekends 
between May and September. Weekend work is permitted.  
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END OF SECTION 


