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PART 1 — GENERAL

1.1 Precedence

1.2 Definitions

For Federal Government projects, Division 1 Sections take precedence over
technical specification sections in other Divisions of this Project Specifications
document.

“Parks Canada Agency”, abbreviated as “PCA” and “Parks Canada, abbreviated
as “PC” shall mean one and the same.

“Department” shall mean Parks Canada and is abbreviated as “PC”.

“Departmental Representative”, abbreviated as “DR” shall mean the person
designated by written notice at time of award of contract from PC to the
Contractor, to be recognized as the Departmental Representative and shall
perform the following:

1 Is responsible for all matters concerning the technical content of the
work under the contract

2 Authorized to issue notices, instructions, and changes within the scope
of the Work, relevant to the contract

3 Accept on behalf of Canada any notice, order or other communication
from the contractor relating to the Work

4 Within a reasonable time, review and respond to submissions made by
the Contractor in accordance with the requirements of the Contract.

The DR has no authority to authorize changes to the Contract terms and
conditions of the Contract.

The DR may appoint additional persons to act on their behalf in inspecting and
monitoring the Work.

"Contracting Authority" shall be recognized as the authority delegated by PC to
enter into contracts, amend the contracts and is responsible for all matters
concerning and interpretation of the terms and conditions of the Contract. The
Contracting Authority is responsible for the management of the Contract and
any changes to the Contract terms and conditions must be authorized in writing
by the Contracting Authority.

“Owner” shall mean Parks Canada, Coastal BC Field Unit, Pacific Rim
National Park Reserve.

“Contractor” shall mean the person, firm, or corporation identified as such in
the Agreement and includes the Contractors authorized representative.

“Owners Archaeological Monitor” (OAM) is an individual retained by PCA to
assess and monitor for the presence/absence of cultural resource sites and
recommend and implement mitigations if Chance Finds are encountered.

“Owner’s Environmental Monitor” (OEM) shall mean a representative
appointed by PCA for the purpose of execution of the contract.
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1.3. Hierarchy of
Documents

1.4 Codes, Bylaws,
Standards

9

.10

“First Nations Monitor” (FNM) shall mean a representative appointed by the
local First Nations governments to monitor various aspects of the contract and
will work through the OAM, the OEM, and the DR to address concerns,
observations, and directives that are of interest to the First Nations People.

“Elevated Trail” shall mean that portion of the trail the underside of which is
elevated above the ground on average approximately 0.4 metres, except directly
under stringers, or as agreed by the OEM through ephemeral ponds and bog
area. This portion of the trail consists of timber decking supported on helical
piles.

In the event of discrepancies or conflict in the contents of the contract
documents, the hierarchy of such documents shall be as specified in the General
Conditions of the Contract, GC1.2.2 - Order of Precedence.

In the event of any discrepancy or conflict in the information contained in the
drawings and specifications, the rules as specified in the General Conditions of
the Contract, GC1.2.2 - Order of Precedence shall apply.

In the event of discrepancies between the technical specifications, the order of
hierarchy shall be as follows, in descending order:

A These Specifications.
2 BC MoTI Specifications.

In the event of a difference between scaled dimensions on Plans and the figures
written thereon, the figures shall govern. In the event that two or more plans
show conflicting information, the information on the most recently dated plan
shall govern. When both plans were issued on the same date, the drawings of
larger scale govern over those of smaller scale.

Any technical and manufacturer’s standard, Government Act, Regulation or
Code of Practice referred to in the Contract documents shall be the version
current at the time the Contract is awarded.

If conflict arises between an item in the main body of these Specifications
(Division 1 — Division 34) and an item found in one of the Appendices or
Reference Documents, the main body of the Specifications (Division 1 —
Division 34) shall govern.

All such conflicts as noted above shall immediately be brought to the attention
of the DR for confirmation of dimensions, specifications, and conditions.

Perform work to CURRENT Codes, Construction Standards and Bylaws,
including Amendments.

The Contractor shall abide by the ordinances, laws, rules, and regulations set
out in the Canada National Parks Act and Regulations. Refer to Clause 1.17.4
of this specification for additional information.
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1.5 Contract
Documents

1.6 Other Contracts

Perform work in accordance with the Canadian Standards Association, the

American Society for Testing of Materials, British Columbia Building Code,
TAC Geometric Guidelines, BC supplement to TAC, BC supplement to
CHBDC and other indicated Codes, MOTI Pavement Structure Design
Guidelines Technical Circular T-01/15, Master Municipal Construction
Documents MMCD, Construction Standards and/or any other Code or Bylaw of
local application.

Comply with applicable local bylaws, rules and regulations enforced at the
location concerned.

Comply with all federal environmental legislation and regulations including
Fisheries Act, Canada National Parks Act, Species at Risk Act, and Migratory
Bird Convention Act.

Meet or exceed requirements of Contract documents, specified standards,
codes, and referenced documents.

In any case of conflict or discrepancy, the most stringent requirements shall
apply.

The Contract Documents, drawings and specifications, are intended to
complement each other, and to provide for and include everything necessary for
the completion of the Work.

Drawings are, in general, diagrammatic and are intended to indicate the scope
and general arrangement of the Work.

If anything is found by the Contractor to be missing from the Contract
Documents immediately inform the DR.

Further Contracts within the Park boundaries and/or within the project
boundaries may be awarded while this contract is in progress.

The Upscheek Ta-Shee Trail grade Contractor, Hazelwood Construction Ltd. of
Nanaimo BC may still be active adjacent with deficiency work to the site
depending upon the date the work is started.

The Upscheek Ta-Shee Trail paving Contractor may still be active adjacent to
the site with deficiency work depending upon the date the work is started

Cooperate with other Contractors in carrying out their respective works,
including BC Hydro, and carry out instructions from DR.

Coordinate work with that of other Contractors. If any part of work under this
Contract depends for its proper execution or result upon work of another
Contractor, report promptly to DR, in writing, any defects which may interfere
with proper execution of this Work.
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1.7 Division of A The specifications are subdivided in accordance with the current 6-digit
Specifications National Master Specifications System.
2 A division may consist of the work of more than 1 subcontractor. Responsibility

1.8 Project Location .1

1.9 Time of A
Completion

1.10 Contract Method .1

1.11 Section Includes .1

1.12 Work Included .1

2

for determining which subcontractor provides the labour, material, equipment
and services required to complete the work rests solely with the Contractor.

The project is located near Highway 4, in the Long Beach Unit of Pacific Rim
National Park Reserve, British Columbia approximately 1 km. north of the Park
Reserve Administration Building. This project is part of a plan to create a
multiuse pathway between Tofino, BC and Ucluelet, BC.

Substantial completion of the work shall be achieved by August 31, 2021.

Construct Work under a Unit Price Contract.

In general, Work under this Contract covers the:

A Trail construction including excavations, grading, filling, retaining wall
construction, handrails, signs, culvert installations, drainage, and
landscaping.

2 Place and compact hot mix asphalt pavement on the trail.
3 Pavement markings.
4 Control of invasive plant species in work done by Contractor.

Work includes, but is not limited to:
.1 General works:

.2 Coordination and co-operation with environmental, archeology, and First
Nations Monitors to protect features within the Park Reserve.

Protection and preservation of watercourses.

4 Provision of the Traffic Control Plan and all traffic control and site
security throughout the duration of the Works. Provision of other work
plans as detailed in the project specifications.

5 Supply and install two project signs (1,2 m X 2.4 m) on Highway 4 and
variable message boards at each end of the Park.

Trail Construction including supply of materials:

A Maintaining, and removal of temporary access points for trail
construction.

.2 Clearing of brush, fallen timber, grubbing and removal from site roots,
organics, and woody debris from the proposed trail alignment

3 Salvage, stockpile, and replacement throughout site of organics, woody
debris & stumps, as per direction of the OEM

4 Excavation, filling, shaping, and disposal of surplus material.
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1.13 Contractor’s .1
Responsibility
2
3
4
)

.5  Placement, and compaction of imported granular materials.

.6 Placement of root barriers, geotextiles, and erosion control materials as
required.

.7 Installation of culverts, pipes, and drainage features.
.8 Construction of retaining walls.

.9  Placing and compacting granular subgrade fill, subbase, and base course
to a uniform cross fall and profile.

.10 Installing safety railings and signs.

.11 Restoring and shaping the trail shoulders and all cut and fill slopes with
salvaged native soils and woody debris. Select Cut/ fill slopes will have
ECB.

.12 Installing rip rap where required.

.13 Place and compact hot mix asphalt pavement for the trail, highway
widening, and highway culvert crossing.

.14 Apply thermoplastic or MMA (Methyl Methacrylate) to the new trail
pavement as shown on the drawings and as specified.

.15 Place salvaged organics min 150mm thick outside of trail shoulder along
newly paved trail. To match pavement surface place 0.2m wide granular
base on either side of trail edge.

.16 Installing landscape materials as shown on the drawings and as directed
by the DR.

Coordination and communication with other Contractors, OEM, OAM, DR, and
agencies involved with Project, if applicable.

Give all required Notices and comply with all local, provincial, and federal laws,
bylaws, ordinances, rules, regulations, codes, and orders relating to the Work
which are or become in force during the Performance of the Work.

As Prime Contractor, coordinate all the Work and provide all labour, materials,
equipment, and services necessary for delivery, storage, handling, protection,
installation, removal, inspection, and replacement or maintenance as required to
provide a complete Project.

All persons working for the Prime Contractor, including all sub-contractors, are
required to attend a tailgate meeting with Park Reserve Administration
personnel and OEM at the Pacific Rim National Park Reserve Administration
Building regarding procedures for working within the Park Reserve. More than
one meeting can be arranged to accommodate the Contractor’s schedule and
work forces. The training meeting will require about 2 hours to complete.

The Prime Contractor shall have senior personnel attend a start-up meeting with
both the Tla-o-qui-aht First Nation and Ucluelet First Nation Communities.
This meeting provides an opportunity to present to the Nations the Contractor’s
schedule and work methodology, as well as an opportunity for the Nations to
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1.14 Conforming and
Alternative Details

1.15 Work Schedule

1

.6
A

share with the Contractor available labour and service opportunities.

The Contractor shall also allow for senior personnel to attend a meeting before
starting any works with the Elders Working Group. The purpose of this meeting
is to provide the Contractor with an understanding of the protocol/teachings of
working respectfully within the Nations Hahoulthee (traditional territories).

All persons working for the Prime Contractor, including all sub-contractors and
their employees shall adhere to the restrictions and requirements set out in these
specifications.

All details shall conform to the Contract Documents and Drawings. The
Contractor may propose alternative details to the DR. Any request proposing a
change to the Contract must be submitted in writing to the DR, in accordance
with 01 33 00 - Submittal Procedures, clearly identifying the reason for the
change and any cost savings or extra cost.

The submission shall include, where appropriate, drawings or technical letter of
the alternative detail prepared and sealed by a professional engineer registered
with EGBC.

If the alternative detail represents a clear improvement, it may be accepted
without any price adjustment.

If the alternative detail is accepted in whole or in part, the Contractor shall be
responsible for all additional costs related to other parts of the work which arise
due the alternative detail.

The Contractor shall be responsible for all costs related to drawing and design
changes required as a result of the substitution.

The DR reserve the right to reject any proposed alternative details.

Carry on work as follows:

A Within 10 working days after Contract award, provide a "phasing bar
chart" and a schedule showing anticipated progress stages and final
completion of the Work within the time required by the Contract
documents. Indicate the following:

A Submission of shop drawings, product data, MSDS sheets, and
samples.

2 Restrictions for traffic lane closures. No closures are permitted on
long weekends from May through September.

3 Commencement and completion of Work of each section of the
specifications or drawings as outlined.

4 Take into consideration heavy rainfall delays based upon
historical rainfall events.

.5 Final completion date within the time required by the Contract
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1.16 Documents
Required

documents.

Do not change approved Schedule without notifying DR.

Interim reviews of work progress based on work schedule will be conducted as
decided by DR and schedule updated by Contractor in conjunction with and to
approval of DR.

No work will be permitted within existing parking lots and no storage of
materials or equipment will be permitted in public parking lots between the
Victoria Day long weekend and the Labour Day long weekend, inclusive,
except with the written permission of the DR.

Maintain 1 copy each of the following at the job site:
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13
.14
15
.16
A7
18

.19

.20

21

22

Contract drawings.

Contract specifications.

Addenda to Contract documents.

Copy of approved work schedule.

Reviewed/approved shop drawings.

Change orders.

Other modifications to Contract.

Field test reports.

Reviewed/approved samples.

Manufacturers' installation and application instructions.
One set of record drawings and specifications for "as-built" purposes.

Current construction standards of workmanship listed in technical
Sections.

Project Safety Plan / reviewed Traffic Control Plan.
Copy of approved Work schedule.

Labour conditions and wage schedules.

Pacific Rim National Park Reserve Business License.
Environmental and Cultural Resources Procedures.

Environmental Report & Drawings (To be issued at award -
Confidential, to be secured.)

Archeological Report and Drawings (To be issued at award -
Confidential, to be secured.)

Owner’s Environmental Management Plan (EMP) (To be issued at
Award.)

Owner’s Cultural Resources Protection Plan (CRPP) (To be issued at
Award.).

Copy of applicable federal permits issued for the work including
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1.17 Regulatory A
Requirements

1.18 Contractor’s Use .1
of Site

CNPA, SARS, DFO and other permits.

23 All applicable work plans.

While all projects on lands managed by Parks Canada must adhere to Federal
laws and regulations, it is considered best practice to meet or exceed provincial
or municipal laws, regulations and standards related to the environment if it can
reduce the overall impact of the project.

Obtain and pay for Building Permit, Certificates, Licenses, and other permits
required by regulatory municipal, provincial or federal authorities to complete
the work.

The Prime Contractor and every sub-contractor is required to obtain and pay for
a Pacific Rim National Park Reserve Business License. Business licenses are
available from the Pacific Rim Park Reserve Administration building.
Application for licenses shall apply a minimum of 4 weeks prior to arriving on
site.

The Owner will issue a CNPA Permit to permit the Contractor to undertake
required activities that normally violate the Canada National Parks Act and
Regulations Act, such as tree removal, excavation, etc. No works shall proceed
until the Contractor is in possession of the CNPA Permit.

Provide inspection authorities with plans and information required for issue of
acceptance certificates.

Furnish inspection certificates in evidence that the work conforms to the
requirements of the authority having jurisdiction.

Suitable habitat for the Dromedary Jumping-slug, is located within the Project
area and the Project has a Species Act Risk Act-Compliant Authorization to
reduce potential impact to the species. Contractor will need to coordinate with
and follow advice from the OEM to avoid impacts to species at risk and their
habitat. Refer to Section 01 35 43 — Environmental Procedures for further
details.

The project site is located adjacent to the marine shoreline at Long Beach. It is a
violation of the Fisheries Act to release deleterious substances to the marine
environment that could cause harm to fish or fish habitat. While this work does
not require a DFO permit, DFO regulations apply with regards to protecting the
sensitive marine shoreline adjacent to the project site.

Use of site:

A Exclusive and complete for execution of the Trail Work within the
cleared forest area of the work.

2 Temporary access points to highway 4: Works shall be coordinated to
create minimum disruption for highway users.

4 Assume responsibilities for assigned premises for performance of this
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Work.
5 Be responsible for coordination of all Work activities on site, including

1.19 Traffic Control

1.20 Examination

1.21 Existing Services .

the Work of other contractors engaged by the DR.

Access to the trail work site shall be by way of the proposed access points only.
Creating additional access points is not permitted.

Perform Work in accordance with Contract documents. Ensure work is carried
out in accordance with indicated phasing.

Do not unreasonably encumber site with material or equipment.

The Contractor shall park employee vehicles and equipment in existing parking
areas or in those areas designated and approved by the DR. Vehicle parking
within the highway ROW or any other road ROW is prohibited unless required
to undertake the work and approved in advance by the DR. Where the
Contractor requires vehicles or equipment to be parked within any road or
highway ROW, the Contractor shall submit a parking plan request a minimum
of ten days prior to the required parking for review and approval by the DR.
The DR may request changes to any plan to ensure that proposed locations for
parking are satisfactory for each Project site.

Do not close any lanes of highway 4 without consulting DR. Contractor to keep
one lane open all the time for alternating traffic. Contractor to submit a road
closure plan to review by DR, Parks and Public works three weeks before the
planned lane closures. Before impacting traffic erect suitable signs and devices
in accordance with instructions contained in the Ministry of Transportation
“Traffic Control Manual for Work on Roadways”.

The Contractor shall have prepared a Traffic Management Plan (TMP) by a
person or company certified in this work. All lanes of traffic shall remain open
during long weekends in June, July, August, and September due to heavy traffic
usage in the Park Reserve.

During lane closures the number of certified flag control personnel described in
the TMP shall be used to direct traffic. Under normal operations and procedures
vehicles shall not be delayed by more than 10 minutes by the work.

Examine the site and be familiar and conversant with existing conditions likely
to affect work. It is strongly recommended that the Contractor becomes familiar
with the terrain, access, weather, wetlands and expected ground conditions
along the trail alignment prior to bidding the work.

Provide photographs of surrounding properties, objects and structures liable to
be damaged or be the subject of subsequent claims.

Location of utilities shown on the drawing are to be considered as approximate.
The Contractor shall use standard methods to locate & protect existing utilities.

Utilities are shown on specific sheets designated utilities. Contractor will be
required to do these utility locations. Water main was installed with directional
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1.22 Location of
Equipment and
Fixtures

1.23 Cutting and
Patching

1.24 Setting Out
Work

drilling, no trench line is visible.

Location of equipment, fixtures, and outlets indicated or specified are to be
considered as approximate.

Locate equipment, fixtures, and distribution systems to provide minimum
interference and maximum usable space, and in accordance with manufacturer's
recommendations for safety, access and maintenance.

Inform DR of impending installation and obtain DR’s approval for actual
location.

Submit field drawings or shop drawings to indicate the relative position of
various services and equipment when required by the DR and/or as specified.

For storing the construction equipment at night, Parks Canada may provide a
location to create a secure compound upon discussion with them.

Cut existing surfaces only as required to accommodate new work and as
directed by the DR.

Remove items so shown or specified.

Do not cut, bore, or sleeve load-bearing members unless instructed to do so by
the drawings and/or specifications.

Make cuts with clean, true, smooth edges. Make patches inconspicuous in final
assembly.

Fit work watertight to pipes, sleeves, ducts and conduits.

Patch and make good surfaces cut, damaged or disturbed, to DR's approval.
Match existing material, colour, finish and texture.

Making good is defined as matching construction and finishing materials and
the adjacent surfaces such that the difference between existing and new surfaces
is less than 6 mm over a distance of 3.0 metres.

Assume full responsibility for and execute complete layout of work to lines
dimensions, thicknesses, cross slopes, and tolerances indicated. Match into the
previously constructed works. The Contractor shall lay out the work in the
field to confirm the project design blends into the existing grades for both
vertical and horizontal alignment. A string line shall be used to set out one side
of the trail prior to paving to ensure a smooth horizontal alignment.

Provide devices needed to layout and construct work and supply such devices
as straight edges, templates, etc. required to facilitate DR's inspection of work.
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1.25 Quality of Work .1

1.26 Work
Coordination

Layout and survey works should be considered in the context of the

construction sequencing and methodology plan that is to be prepared, submitted
and managed throughout the project. (see clause 1.26 below and Section 01 33
00 Submittal Procedures)

Ensure that quality workmanship is performed through use of skilled

tradesmen, under supervision of qualified journeyman.

The workmanship, erection methods, and procedures to meet minimum
standards set out in the applicable codes and standards.

3 In cases of dispute, if a resolution is unable to be obtained, GC 8 Dispute

Resolution process will be followed.

1

.1 Coordination of work with other Contractors:

The Contractor shall coordinate the work of their crews and the crews of
subtrades with other Contracts that are proceeding in the Park Reserve as
to not delay or interfere with the work of other contractors. Where the
work of another Contract is to match into this Contract work, the
Contractor shall perform the Work such that it matches to other work. If
it appears a conflict will arise between Contractors, notify the DR
immediately.

2 Deficiency work clean-up by previous trail Contractors.
3 BC Hydro and Telus relocation of anchors and/or hydro poles.
2 Coordinate work of subtrades:
A Designate one person to be responsible for review of contract documents
and shop drawings and managing coordination of Work.
3 Coordinate work with Environmental, Archeology, and First Nations Monitors:
A This project is being carried out in a National Park Reserve which has
strict requirements for the protection and preservation of environmental
and archeological assets within the Park Reserve.
2 The Owner shall employ and pay for the Owner’s Environmental
Monitor (OEM), an Archeological Monitor (AM), and First Nations
Monitors at no cost to the Contractor. They will protect the assets of the
Park Reserve during construction and will also provide information to
the Contractor to assist with the Work. The OEM and AM will have the
authority to stop the work if, in their opinion, continuing the Work will
result in unacceptable damage to the Park Reserve assets.
3 Attend regular morning start up tailgate meetings with the OEM to plan

the day’s work.
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4 The OEM will discuss with the Contractor of any concerns or special

environmental measures that need to be taken within the area of work for
the period covered.

.5 The Archeological Monitor will discuss with the Contractor of any
concerns or special measures that need to be taken within the area of
work for the period covered. The Contractor may be provided with
confidential maps and plans of archeological assets in the Park Reserve
that require special treatment or avoidance

.6 The Park Reserve is home to several Species at Risk (Dromedary
Jumping Slug and others) which will require additional diligence on the
part of the Contractor. The OEM and/or Qualified Environmental
Professional will arrange for advance surveys depending on location,
timing and type of work and salvage and removal of several species of
amphibians from the alignment prior to the Contractor doing work in the
area. The Contractor will need to coordinate their work to provide
sufficient time for the survey and salvage operations to occur.

4 This section of trail is being constructed in a geotechnically sensitive area with
considerations of slope stability. All earthwork and retaining wall construction
is to be coordinated with the Owner’s Geotechnical Engineer.

.5 Convene meetings between subcontractors whose work interfaces and ensure
awareness of areas and extent of interface required.

A Provide each subcontractor with complete plans and specifications for
Contract, to assist them in planning and carrying out their respective
work.

2 Develop coordination drawings when required, illustrating potential
interference between works of various trades and distribute to affected
parties.

.1 Identify on coordination drawings, structural elements, services
lines, rough-in points, and indicate location of services entrance to
site.

3 Facilitate meeting and review coordination drawings. Ensure
subcontractors agree and sign-off on drawings.

4 Publish minutes of each meeting.

Plan and coordinate work in such a way to minimize quantity of service
line offsets.

.6 Submit copy of coordination drawings and meeting minutes to the DR
for information purposes.
i Coordinate and plan for all necessary lane closures in advance.
.6 Submit shop drawings and order equipment and materials only after

coordination meeting for these have taken place. Note that there is a
requirement for a construction sequencing, schedule, and methodology plan
prepared in co-operation with an independent geotechnical engineer prior to
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mobilization. See Submittals Section of specifications.
7 Work cooperation:

1 Ensure cooperation between trades in order to facilitate general progress
of Work and avoid situations of spatial interference.

2 Ensure that each trade provides all other trades reasonable opportunity
for completion of Work and in such a way as to prevent unnecessary
delays, cutting, patching, and removal or replacement of completed
work.

3 Ensure disputes between subcontractors are resolved.

.8 The Owner is not responsible for, or accountable for extra costs incurred as a
result of Contractor's failure to coordinate Work.

9 Maintain efficient and continuous supervision.

1.27 Approval of In accordance with Section 01 33 00 — Submittal Procedures, submit the
Shop Drawings, requested shop drawings, product data, MSDS sheets, and samples indicated in
Product Data and each of the technical Sections.

Samples 5

[

Allow sufficient time for the following:

A Review of product data.

2 Approval of shop drawings.

3 Review of re-submission.

4 Ordering of approved material and/or products.

1.28 Archeological, .1 Pacific Rim National Park Reserve is home to a significant number of
Relics, Antiques, and archeological sites and other sites of cultural interest. All works shall be carried
Items of Cultural out in accordance with Section 01 35 44 — Cultural Resource Procedures.

Significance .2 The successful Contractor may be provided with confidential plans and drawings

showing locations of areas of archeological and cultural interest. These plans
shall remain the property of the Parks and be returned upon completion of the
project. The Contractor will maintain confidentiality of these plans to protect the
resources of the Park Reserve.

1.29 Species at Risk 1. Pacific Rim National Park Reserve is home to several listed species at risk and
areas of critical habitat. The Contractor shall avoid contact or damage to at risk
species or critical habitat to all reasonable extents possible. All works shall be
carried out in accordance with Section 01 35 43 — Environmental Procedures.

2. The Contractor shall be provided with confidential plans and drawings showing
locations of areas of species at risk and other sensitive habitats in the project
area. These plans shall remain the property of the Parks and be returned upon
completion of the project. The Contractor will maintain confidentiality of these
plans to protect the resources of the Park Reserve.

1.30 Owner’s 1 While the Contractor is responsible for supervising and coordinating their work,
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Environmental the Contractor will receive directions and instructions from the OEM with
Monitor (OEM) respect to all environmental issues. The OEM will be employed by the Owner.

1.31 Project Meetings .1

1.32 Testing and A
Inspections

1.33 As-Built 1
Documents

The OEM shall review and approve the Contractor’s work plans and provide
direction as to acceptable working methods and the mitigation measures require
to comply with Section 01 35 43 - Environmental Procedures. The Owner is
responsible for providing additional environmental monitors to support the
OEM as deemed necessary by the OEM. The additional environmental
monitors will work under the direction of the OEM to ensure sufficient
monitoring is provided for each worksite. The Contractor will conduct their
operations in an efficient manner to minimize the need for and time required by
additional OEM’s.

DR will arrange project meetings and assume responsibility for setting times
and recording and distributing minutes.

Particular requirements for inspection and testing to be carried out by testing
service or laboratory approved by the DR are specified in Section 01 45 00 —
Quality Control.

The Contractor will appoint and pay for the services of testing agencies and/or

testing laboratories to meet the requirements specified in the Contract
documents and where required for the following:

A Inspection and testing required by laws, ordinances, rules, regulations or
orders of public authorities.

2 Inspection and testing performed for Contractor's convenience.

3 Tests specified to be carried out under the DR's supervision.

Where tests or inspections by designated testing laboratory reveal work is not in
accordance with the Contract requirements, Contractor shall pay costs for
additional tests or inspections as the DR may require to verify acceptability of
corrected work.

Contractor shall notify DR in advance of planned testing.

Where materials are specified to be tested, deliver representative samples in
required quantity to testing laboratory.

Pay costs for uncovering and making good work that is covered before required
inspection or testing is completed and approved by DR.

The DR may require, and pay for, additional inspection and testing services not
included here.

Provide DR with 2 copies of testing laboratory reports and mill tests and
certificates of compliance as soon as they are available.

The DR will provide the Contractor with 2 sets of drawings, 2 sets of
specifications, and 2 copies of the AutoCAD files for "as-built" purposes.

As work progresses, Contractor is to maintain accurate records to show all
deviations from the Contract documents. Note on as-built specifications,
drawings, and shop drawings as changes occur. At the end of the work
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1.34 Cleaning A

1.35 Invasive Species .1

1.36 Environmental .1
Protection

1.37 Additional .1
Drawings

2
1.38 Additional .1
Information
1.39 System of A
Measurement

Contractor is to supply the DR the records of the changes in the drawings and
specifications to prepare as-built drawings.

Conduct daily cleaning and disposal operations. Comply with local ordinances
and anti-pollution laws.

Ensure cleanup of the work areas each day after completion of work.

In preparation for final inspections:

A The finished paved trail shall be shaped to the cross section specified,
compacted to the specified density, and clear of debris and extraneous
materials.

2 Remove and dispose of surplus construction materials.

3 All new road and parking surfaces, and existing road surfaces that were

soiled by the Contractors activities, shall be broom clean.

4 Ensure all attachments on bridges, railings, gates, signs, and baffles
disturbed by Contractor are tightened to industry standards.

Use cleaning materials and methods in accordance with instructions of the
manufacturer of the surface to be cleaned.

The Contractor shall be diligent to avoid the introduction of invasive species of
plants into the park and avoid moving invasive species already within the park
to new locations. All works shall be carried out in accordance with Section 01
35 43 — Environmental Procedures.

The Project is within the boundaries of the Pacific Rim National Park Reserve,
an area of significant ecological importance. As a result, stringent
environmental controls will be placed on the works as described in Section
0135 43 - Environmental Procedures. The Contractor shall be in full
compliance with the contract environmental procedures, all regulatory approval
terms and conditions and all applicable environmental legislation at all times
throughout the duration of the contract, including during any shutdown periods.

The DR may furnish additional drawings for clarification. These additional
drawings have the same meaning and intent as if they were included with plans
referred to in the Contract documents.

Upon request, the DR may furnish up to a maximum of 2 full size sets and 6
tabloid size sets of Contract drawings and 2 sets of documents for use by the
Contractor at no additional cost. Should sets of drawings or documents be
required the DR will provide them at additional cost. An electronic copy will
be provided at time of Award.

A geotechnical assessment report prepared by WSP Canada Inc. dated
February 2021 is provided for reference purposes only.

The metric system of measurement (SI) will be employed on this Contract. All
survey and co-ordination data are in the NAD 83 coordinate system except
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where local survey coordinates and elevations were used for detail plans of
isolated areas of the project.

1.40 Measurement for .1 The Contractor shall make and record all measurements for payment. Methods

Payment for measurement shall be reviewed and accepted by the DR before the start of
work for each item and area. The measured quantities are not final until
accepted by the DR. The DR reserves the right to make independent
measurements and calculations to verify or use in place of the Contractor’s
measurements for purposes of payment.

1.41 Familiarization .1 Before submitting tender, it is recommended to visit the site to become familiar

with Site with all conditions likely to affect the cost of the Work. It should be noted that
the location of the Work site has high annual rainfall, exceeding 3,000 mm with
most precipitation between October and April. This will significantly impact
the Contractor’s work efficiency during those months. The environmental
mitigation measures required for working in a National Park Reserve are
stringent and the Contractor should review Section 01 35 43 - Environmental
Procedures, in detail to understand the impact these measures may have on the
cost of the Work. Weather shutdowns are determined based on the potential
environmental impact and are at the discretion of the OEM irrespective of
precipitation amount. Additional weather-related information can be found on
the Government of Canada web site at:

http://climate.weather.gc.ca/climate_normals/results 1981 2010 _e.html?searchType=st
nName&txtStationName=tofino&searchMethod=contains&txtCentralLatMin=0&txtCe
ntralLatSec=0&txtCentralLongMin=0&txtCentralLongSec=0&stnID=277&dispBack=1

1.42 Submission of .1 Submission of a bid is deemed to be confirmation of the fact that the Bidder has

Bid analyzed the Contract documents and is fully conversant with all conditions
therein.

2 The environmental and archeology requirements for successfully working in

Pacific Rim National Park Reserve are extensive and may have a considerable
impact on the costs to complete the tendered works successfully. It is strongly
recommended that prospective Bidders review and understand the
environmental requirements which have implications for work planning,
methods, scheduling, and coordination with Government Representatives.

1.43 Working Hours .1 Hours of work shall be limited to 8:00 am until 6:00 pm, unless written
permission is granted by the DR for specific time slots. Night work using lights
is not permitted due to negative effects on wildlife. As per Specification 01 35
00, Clause 1.9.3, lane closures on roads are not permitted on long weekends
between May and September. Weekend work is permitted.
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END OF SECTION




