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Part 1 General 

1.1 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other divisions of this specification 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

.1 Work this Contract comprises includes: asphalt alley and parking lot construction, 

removal and replacement of concrete sidewalks including curb and gutter and wheelchair 

ramps, new sidewalk construction, water valve replacement, water service removal, water 

service installation, catch basin replacement, conduit installation, topsoil and seeding, 

pavement markings, sign installation, and other work. 

1.3 WORK SCHEDULE 

.1 This project must be undertaken in accordance with the following: 

.1 Commence – September 7, 2021 

.2 Completion – June 30, 2022 

.2 No construction will be allowed during the long weekends; “no work” periods as follows: 

.1 Labour Day 2021 

.1 Friday September 3 to Monday September 6 

.2 Thanksgiving Day 2021 

.1 Friday October 8 to Monday October 11 

.3 Remembrance Day 2021 

.1 Thursday November 11 

.4 Victoria Day 2022 

.1 Friday, May 20 to Monday May 23 

.5 Canada Day 2022 

.1 Thursday June 30 to Monday July 4 

.6 August Long 2022 

.1 Friday July 29 to Monday August 1 

.3 Construction equipment will operate only between 08:00 and 19:00 on weekends and 

between 08:00 and 20:00 on weekdays to minimize disturbance to residents and 

businesses. The Contractor may apply for later work hours under special circumstances 

with approval from the Departmental Representative.  

.4 No additional compensation will be provided to the Contractor for cold weather work or 

other weather-related delays or costs. 

1.4 WORK SEQUENCE 

.1 Contractor is made aware there is a possibility of encountering ground frost during April 

in Waterton. 
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.2 Construct Work in stages to provide for continuous public usage. Do not close off public 

usage of facilities until use of one stage of Work will provide alternate usage.  All 

surfaces disrupted during the Fall 2021 phase of construction shall be returned to a 

finished, safe and useable condition, approved by Departmental Representative, prior to 

October 31, 2021. 

.3 All contract work must be completed by June 30, 2022. 

.4 Contractor shall prepare a meaningful bar chart or network diagram showing proposed 

schedule of major works which shall be provided to Departmental Representative within 

one week of Contract award and prior to commencement of any work. 

.5 When schedule has been approved by Departmental Representative, take necessary 

measures to complete work within scheduled time. Do not change schedule without 

Departmental Representative’s approval. 

1.5 CONTRACTOR USE OF PREMISES 

.1 For the purpose of this contract, Contractor will not be permitted to set up camp in 

Waterton Lakes National Park 

.2 Parks Canada regulations prohibit anyone working with the Park from using campground 

facilities. 

1.6 NATIONAL PARK REGULATIONS 

.1 Contractor and all sub-contractors shall ensure that all work is performed in accordance 

with ordinances, laws, rules and regulations set out in the National Park Act. 

.2 Contractor and all sub-contractors shall obtain business licenses from Parks Canada 

Administration Office prior to commencement of work. 

.3 Contractor and all sub-contractors shall comply with all laws and government regulations 

applicable to work under this contract. 

.4 All Contractor’s and all sub-contractor’s business and private vehicles are required to 

obtain vehicle passes from Parks Canada Administration Office. 

.5 Contractor to equip all service vehicles and supervisory vehicles with Emergency Spill 

Kit DOT-E-10102 or equivalent. 

.6 Contractor is responsible to ensure all sub-contractors comply with the National Park 

Regulations 

1.7 EXISTING SERVICES 

.1 Notify Departmental Representative and utility companies of intended interruption of 

services and obtain required permission. 

.2 Where Work involves breaking into or connecting to existing services, give Departmental 

Representative 72 hours notice for necessary interruption of residential services 

throughout course of work. Minimize duration of interruptions. Carry out work at times 

as directed by governing authorities with minimum disturbance to residents 

.3 Provide alternative routes for pedestrian and vehicular traffic. Supply and maintain 

signage for detours and road closures. 
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.4 Establish location and extent of residential service lines in area of work before starting 

Work. Notify Departmental Representative of findings. 

.5 Submit schedule to and obtain approval from Departmental Representative for any shut-

down or closure of active service or facility including water, sewer, power and 

communications services. Adhere to approved schedule and provide notice to affected 

parties. 

.6 Provide temporary services when directed by Departmental Representative to maintain 

critical building and tenant systems for any shutdown over two (2) hours. 

.7 Provide adequate bridging over trenches which cross sidewalks or roads to permit normal 

traffic. 

.8 Where unknown services are encountered, immediately advise Departmental 

Representative and confirm findings in writing. 

.9 Protect, relocate or maintain existing active services. When inactive services are 

encountered, cap off in manner approved by authorities having jurisdiction. 

.10 Record locations of maintained, re-routed and abandoned service lines. 

.11 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and 

Enclosures. 

1.8 DOCUMENTS REQUIRED 

.1 Maintain at job site, one copy of each document as follows: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Reviewed Shop Drawings. 

.5 List of Outstanding Shop Drawings. 

.6 Change Orders. 

.7 Other Modifications to Contract. 

.8 Field Test Reports. 

.9 Copy of Approved Work Schedule. 

.10 Health and Safety Plan and Other Safety Related Documents. 

.11 Other documents as specified. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 Method of Measurement and payment 

1.1 CONCRETE 

.1 The unit price bid for “Remove and Dispose Concrete Surfaces” shall be considered full 

compensation for all materials, labour and equipment required for the removal of 

concrete surfaces, including: cutting, jackhammering, excavating, breaking, demolishing, 

loading, hauling, disposal of waste material outside Waterton Park, cleaning, and all work 

incidental to the removal of concrete. Thickness of existing concrete surfaces to be 

removed estimated to be up to 200mm. 

.1 Each surface will be measured individually in neat horizontal lines to the nearest 

square metre. 

.2 Payment will be made for each square metre of concrete removed and disposed. 

.2 The unit price bid for “Concrete Surfacing (driveway let-down area) – 180mm Depth 

Reinforced Driveway Entrance, inc. base structure” shall be considered full compensation 

for all materials, labour and equipment required to supply and install fibre-reinforced 

concrete structures in accordance with the sections, alignments and grades specified, 

including: excavation, subgrade preparation, supply and install 150 mm depth granular 

base, forming, tie-bar, doweling, placement, vibrating, finishing, stripping, curing and 

protection of the concrete, control joints expansion joints, isolation joints, backfilling and 

compacting along the edge to support the driveway, compaction, associated clean up, and 

all items incidental to complete the work. 

.1 Each area of approved 180mm depth fibre-reinforced concrete surfacing will be 

measured by length and average width to produce an area in square metres. 

.2 Payment will be made per square area of 180mm depth reinforced concrete 

surfacing. 

.3 The unit price bid for “Combined 1.5m wide Sidewalk and Standard Curb & Gutter incl. 

base structure” shall be considered full compensation for all materials, labour and 

equipment required  to supply and install combined sidewalk and curb & gutter structures 

in accordance with the sections, alignments and grades specified, including: excavation, 

subgrade preparation, supply and install 100 mm depth of granular base, extruding, 

forming, tie-bar, doweling, placement, vibrating, finishing, stripping, curing and 

protection of the concrete, control joints expansion joints, isolation joints, backfilling 

between concrete and property line to subgrade elevation, compaction, associated clean 

up , and all work incidental to the installation of concrete sidewalk and curb & gutter. 

.1 Each surface will be measured individually along the top of the curb. 

.2 Payment will be made for each metre of combined sidewalk and curb & gutter 

installed. 

.4 The unit price bid for “Combined 1.5m wide Sidewalk and Rolled Curb & Gutter incl. 

base structure” shall be considered full compensation for all materials, labour and 

equipment required  to supply and install combined sidewalk and curb & gutter structures 

in accordance with the sections, alignments and grades specified, including: excavation, 

subgrade preparation, supply and install 100 mm depth of granular base, extruding, 

forming, tie-bar, doweling, placement, vibrating, finishing, stripping, curing and 

protection of the concrete, control joints expansion joints, isolation joints, backfilling 
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between concrete and property line to subgrade elevation, compaction, associated clean 

up , and all work incidental to the installation of concrete sidewalk and curb & gutter. 

.1 Each surface will be measured individually along the top of the curb. 

.2 Payment will be made for each metre of combined sidewalk and curb & gutter 

installed. 

.5 The unit price bid for “Combined 1.8m wide Sidewalk and Standard Curb & Gutter incl. 

base structure” shall be considered full compensation for all materials, labour and 

equipment required  to supply and install combined sidewalk and curb & gutter structures 

in accordance with the sections, alignments and grades specified, including: excavation, 

subgrade preparation, supply and install 100 mm depth of granular base, extruding, 

forming, tie-bar, doweling, placement, vibrating, finishing, stripping, curing and 

protection of the concrete, control joints expansion joints, isolation joints, backfilling 

between concrete and property line to subgrade elevation, compaction, associated clean 

up , and all work incidental to the installation of concrete sidewalk and curb & gutter. 

.1 Each surface will be measured individually along the top of the curb. 

.2 Payment will be made for each metre of combined sidewalk and curb & gutter 

installed. 

.6 The unit price bid for “2.5m wide Coloured Sidewalk, incl. base structure” shall be 

considered full compensation for all materials, labour and equipment required  to supply 

and install 2.5 m wide coloured 130mm thick fibre-reinforced concrete sidewalk structure 

in accordance with the sections, alignments and grades specified, including: excavation, 

subgrade preparation, supply and install 100 mm depth of granular base, extruding, 

forming, tie-bar, doweling, fibre reinforcement, placement, vibrating, finishing (brushed), 

stripping, curing and protection of the concrete, joints expansion joints, isolation joints, 

backfilling and grading between concrete and property line to subgrade elevation, 

compaction, associated clean up , and all work incidental to the installation of sidewalk. 

.1 Each area of approved 2.5 m wide Coloured Sidewalk will be measured by length 

and average width to produce an area in square metres. 

.2 Payment will be made per square area of coloured concrete surfacing. 

.7 The unit price bid for “1.4m wide Coloured Sidewalk, incl. base structure” shall be 

considered full compensation for all materials, labour and equipment required  to supply 

and install 2.5 m wide coloured 130mm thick fibre-reinforced concrete sidewalk structure 

in accordance with the sections, alignments and grades specified, including: excavation, 

subgrade preparation, supply and install 100 mm depth of granular base, extruding, 

forming, tie-bar, doweling, fibre reinforcement, placement, vibrating, finishing (brushed), 

stripping, curing and protection of the concrete, joints expansion joints, isolation joints, 

backfilling and grading between concrete and property line to subgrade elevation, 

compaction, associated clean up , and all work incidental to the installation of sidewalk. 

.1 Each area of approved 1.4 m wide Coloured Sidewalk will be measured by length 

and average width to produce an area in square metres. 

.2 Payment will be made per square area of coloured concrete surfacing 
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.8 The unit price bid for “Saw Cutting – Control Cracks” shall be considered full 

compensation for all materials, labour and equipment required for concrete cutting of 

Coloured Concrete Sidewalk within 24hrs of pouring, at 1.5m spacing, associated clean-

up, and all work incidental to saw cutting concrete.   

.1 Saw cuts will be measured down the centreline of the cut. 

.2 Payment will be made for each metre of saw cut. 

.9 The unit price bid for “Wheelchair Ramp – Typical” shall be considered full 

compensation for all materials, labour and equipment required to construct wheel chair 

ramps as shown on the drawings, including: excavation, subgrade preparation, supply and 

install 100 mm depth granular base, extruding, forming, tie-bar, doweling, supply and 

placement of concrete, vibrating, finishing, stripping, curing and protection of the 

concrete, backfilling between concrete and property line to subgrade elevation, 

compaction, leancrete backfill under the roadway and replacement of asphalt adjacent to 

the new concrete, associated clean up, and all work incidental to the installation of the 

wheelchair ramp. 

.1 Each Typical wheelchair ramp will be counted. 

.2 Payment will be made for each wheelchair ramp installed. 

.10 The unit price bid for “Wheelchair Ramp – Large” shall be considered full compensation 

for all materials, labour and equipment required to construct the non-typical and large 

wheel chair ramp at Waterton Avenue and Mt. View Road as shown on the drawings, 

including: excavation, subgrade preparation, supply and install 100 mm depth granular 

base, extruding, forming, tie-bar, doweling, supply and placement of concrete, vibrating, 

finishing, stripping, curing and protection of the concrete, backfilling between concrete 

and property line to subgrade elevation, compaction, leancrete backfill under the roadway 

and replacement of asphalt adjacent to the new concrete, associated clean up, and all 

work incidental to the installation of the wheelchair ramp. 

.1 Each large wheelchair ramp will be counted. 

.2 Payment will be made for each wheelchair ramp installed. 

.11 The unit price bid for “Standard Curb & Gutter – 0.3m gutter pan” shall be considered 

full compensation for all materials, labour and equipment required to supply and install 

standard curb & gutter structures in accordance with the sections, alignments and grades 

specified, including: excavation, subgrade preparation, supply and install 100 mm depth 

granular base, extruding, forming, tie-bar, doweling, placement, vibrating, finishing, 

stripping, curing and protection of the concrete, control joints expansion joints, isolation 

joints, backfilling between concrete and property line to subgrade elevation, compaction, 

associated clean up, and all work incidental to the installation of concrete curb & gutter. 

.1 Each surface will be measured individually along the top of the curb. 

.2 Payment will be made for each metre of rolled curb & gutter installed. 

1.2 SURFACE WORKS 

.1 The unit price bid for “Subgrade Preparation – 300mm depth” shall be considered full 

compensation for all materials, labour and equipment required for preparing the subgrade 

surface for surfacing, including excavating where required, scarifying, placing, blading, 

mixing, shaping, grading, moisture conditioning, compacting, maintaining, proof rolling, 
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associated clean up and all work incidental to complete the work.  This shall occur below 

the base of all new pavement areas.  This shall include the undercut and subsequent prep 

of minor “soft spots” to ensure an approved subgrade surface, the removal of a septic 

tank in the Marina Parking Lot/Garden area, and the removal of suspected garage 

foundations which may be present at the Marina Parking Lot/Garden site. Any 

deleterious materials (including, not limited to, concrete and asphalt removals) excavated 

on this project shall be considered waste and hauled outside of Waterton Lakes National 

Park.  Salvaged topsoil shall be hauled for stockpiling at the upper compound.  Surplus 

gravel shall be hauled to the SMS pit.  It is the contractors responsibility to ensure an 

adequate supply of material is left to balance subgrade construction prior to hauling from 

the outside the Park.  

.1 Each area of approved prepared subgrade will be measured by length and average 

width to produce an area in square metres. 

.2 Payment will be made for each square metre of approved prepared subgrade 

surface. 

.2 The unit price bid for “Type III Asphalt Concrete Paving – 100mm Depth” shall be 

considered full compensation for all materials, labour and equipment required for 

preparation of the job mix design and job mix formula, supply and placement of prime 

coat and tack coat where required, supply of aggregates and asphalt cement, mixing, 

transporting, placing, spreading, shaping, raking, ramping around appurtenances and 

compacting the asphalt to the specified thickness and density, associated clean up and all 

work incidental to complete the work. All areas specified for 100mm shall be paved in 

two 50 mm thick lifts.  The required step joint milling at the north end of Alley 6 is also 

incidental to this work. 

.1 Each area will be measured by GPS survey. 

.2 Payment will be made for each area of asphalt correctly placed to specifications. 

.3 The unit price bid for “Granular Base Course – 150mm Depth (Type 1 Fill)” shall be 

considered full compensation for all materials, labour and equipment required for the 

supply, placement and compaction of granular base course (Type 1 Fill) in accordance 

with limit lines, compacted depths, densities, moisture content and grades specified, 

including: procurement, loading, processing, hauling, placing, shaping, grading, 

compacting, applying blotting sand when required, moisture conditioning, proof rolling, 

maintaining, interim lane marking,  material certification, quality control, associated 

clean up and all items incidental to complete the work. 

.1 Each area of approved granular base course will be measured by length and 

average width to produce an area in square metres. 

.2 Payment will be made for each area of approved granular base course. 
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.4 The unit price bid for “Line Painting – Parking Stalls (100mm White)” shall be 

considered full compensation for all materials, labour and equipment required for 

completing 100 mm wide line painting, including inspecting the areas to be painted, 

sweeping and cleaning of surfaces, supplying of paint and glass beads, completing 

temporary markings, traffic accommodation, painting to the specified locations and 

colours, associated clean up and all items incidental to complete the work. 

.1 Lines will be measured along the centreline of the completed painted 100 mm 

line. 

.2 Payment will be made for each lineal metre of painted 100 mm line. 

.5 The unit price bid for “Line Painting – Zebra Crosswalk and Stop Bars (600mm White)” 

shall be considered full compensation for all materials, labour and equipment required for 

completing 600 mm wide line painting, including inspecting the areas to be painted, 

sweeping and cleaning of surfaces, supplying of paint and glass beads, completing 

temporary markings, traffic accommodation, painting to the specified locations and 

colours, associated clean up and all items incidental to complete the work. 

.1 Lines will be measured along the centreline of each 600 mm line. 

.2 Payment will be made for each lineal metre of painted 600 mm line. 

.6 The unit price bid for “Line Painting – Messages” shall be considered full compensation 

for all materials, labour and equipment required for completing handicap parking 

symbols (blue & white), arrow painting, motorcycle parking symbols, and verbal 

messages (300mm high) including inspecting the areas to be painted, sweeping and 

cleaning of surfaces, stenciling, supplying of paint and glass beads, completing temporary 

markings, traffic accommodation, painting to the specified locations and colours, 

associated clean up and all items incidental to complete the work. 

.1 Each Message will be counted. 

.2 Payment will be made for each message satisfactorily painted. 

1.3 MISCELLANEOUS 

.1 The unit price bid for “Saw Cutting (concrete & asphalt)” shall be considered full 

compensation for all materials, labour and equipment required for asphalt and concrete 

cutting, excavating, removing, breaking, loading, hauling, disposal off-site, associated 

clean-up and all work incidental to saw cutting asphalt and concrete.  This does not 

include concrete cutting related to control joint cuts on new concrete sidewalk. 

.1 Saw cuts will be measured down the centreline of the cut. 

.2 Payment will be made for each metre of saw cut. 

.2 The unit price bid for “Supply and Install Post and Rail Fence” shall be considered full 

compensation for all materials, labour and equipment required for the supply, and 

installation of new post & rail fence, including: procurement, acquisition, loading, 

hauling, handling, storing, safeguarding, placement, installation, associated clean up and 

all items incidental to complete the work. 

.1 Measurement will be taken along the centreline of installed fence. 

.2 Payment will be made for each lineal metre of installed fence. 
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.3 The unit price bid for “Supply and Install Removable Bollard” shall be considered full 

compensation for all materials, labour and equipment required for the supply, and 

installation of new removable bollard, including: procurement, acquisition, loading, 

hauling, handling, storing, safeguarding, placement, installation, associated clean up and 

all items incidental to complete the work. 

.1 Each installed bollard will be counted. 

.2 Payment will be made for each installed bollard. 

.4 The unit price for “Supply and Install Crosswalk Signs” shall be considered full 

compensation for all materials, labour and equipment required for the supply and 

installation of crosswalk sign including: loading, hauling, handling, safeguarding, 

transporting, excavation, hydro-vacuum excavation, drilling, backfilling, compacting, 

installing, stainless steel hardware, cedar or steel posts as specified, signs, powder 

coating, shaping, associated clean up and all items incidental to complete the work.  Each 

crosswalk sign has one post and two sign faces (facing both directions) mounted on a 

single post. 

.1 Each crosswalk sign has one post and two signs.  Each post will be counted. 

.2 Payment will be made for each sign installed. 

.5 The unit price for “Supply and Install 50mm dia. PVC Conduit” shall be considered full 

compensation for the supply and placement of conduits, backfill, installation of warning 

tape, installation of pull string, and includes all labour, materials, equipment, tools and 

incidentals necessary to complete the Work to the satisfaction of the Departmental 

Representative.  Conduits shall be RPVC or approved equivalent. Excavation, backfill, 

bedding, asphalt roadway repairs, concrete sidewalk repairs are to be considered 

incidental to the unit rate.  Bedding must be placed a minimum of 150 mm above and 

100mm below the conduit where the conduit is installed in trench excavations.  

.1 Measurement will be taken along the centreline of installed conduit.  

.2 Payment will be made for each lineal metre installed conduit. 

.6 The unit price for “Supply and Install 100mm dia. PVC Conduit” shall be considered full 

compensation for the supply and placement of conduits, backfill, installation of warning 

tape, installation of pull string, and includes all labour, materials, equipment, tools and 

incidentals necessary to complete the Work to the satisfaction of the Departmental 

Representative.  Conduits shall be RPVC or approved equivalent. Excavation, backfill, 

bedding, asphalt roadway repairs, concrete sidewalk repairs are to be considered 

incidental to the unit rate.  Bedding must be placed a minimum of 150 mm above and 

100mm below the conduit where the conduit is installed in trench excavations.  

.1 Measurement will be taken along the centreline of installed conduit.  

.2 Payment will be made for each lineal metre installed conduit. 
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.7 The unit price for “Supply and Install HDPE Conduit Pull Boxes” shall be considered full 

compensation for the supply and placement of HDPE pull boxes, backfill, and includes 

all labour, materials, equipment, tools and incidentals necessary to complete the Work to 

the satisfaction of the Departmental Representative.  Excavation, backfill, bedding, 

concrete sidewalk repairs are to be considered incidental to the unit rate.  Bedding must 

be placed a minimum of 150 mm below the pull boxes.  

.1 Each pull box will be counted. 

.2 Payment will be made for each pull box installed. 

.8 The unit price bid for “Remove and Salvage Mt. View Pathway Garbage Bin” shall be 

considered full compensation for all materials, labour and equipment required for the 

removal, salvage and relocation to the location directed by the Departmental 

Representative of the existing garbage bin at the Mt View Pathway site, and removal and 

offsite disposal of the concrete base pad including: loading, hauling, handling, 

safeguarding, transporting, excavation, offsite disposal, and all items incidental to 

complete the work.  

.1 Each removed/salvage garbage bin/pad will be counted. 

.2 Payment will be made for each removed/savaged garbage bin/pad. 

.9 The unit price bid for “Topsoil Placement and Grading – Grass Areas (100mm)” shall be 

considered full compensation for all materials, labour and equipment required for the 

grading and placement of topsoil including: loading and hauling from screened topsoil 

pile at the upper compound, spreading, trimming, blading, shaping finishing, associated 

clean up and all items incidental to complete the work.  Topsoil thickness is to be 

minimum 100 mm.  The Contractor shall note that topsoil stripping shall be considered 

incidental to the work. 

.1 Each topsoiled area will be measured by length and average width to produce an 

area in square metres. 

.2 Payment will be made for each square metre of area topsoil placed and graded 

prior to seeding. 

.10 The unit price bid for “Topsoil Placement and Grading – Shrub Beds (500mm)” shall be 

considered full compensation for all materials, labour and equipment required for the 

grading and placement of topsoil including: loading and hauling from screened topsoil 

pile at the upper compound, spreading, trimming, blading, shaping finishing, associated 

clean up and all items incidental to complete the work.  Topsoil thickness is to be 

minimum 500 mm.  The Contractor shall note that topsoil stripping shall be considered 

incidental to the work. 

.1 Each topsoiled area will be measured by length and average width to produce an 

area in square metres. 

.2 Payment will be made for each square metre of area topsoil placed and graded 

prior to seeding. 
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.11 The unit price bid for “Hydro Seeding” shall be considered full compensation for the 

supply and placement of seed, hydro-mulch and reseeding as applicable, and includes all 

labour, materials, equipment, tools and incidentals necessary to complete the Work to the 

satisfaction of the Departmental Representative. The repair of eroded areas prior to 

seeding will be considered incidental to the Work and no separate payment will be made. 

.1 Seeding will be measured in square meters based on horizontal measurements as 

determined by the Departmental Representative. No allowance will be made for 

uneven or sloping ground, or overlap. 

.2 Payment for Hydro-Seeding will be made at the unit price bid per square metre 

.12 The unit price bid for “Limestone Block Retaining Wall, incl base structure, geotextile” 

shall be considered full compensation for all materials, labour and equipment required for 

the installation of nominal sized 0.6 m deep by 0.6 m high by 1 m long quarried 

limestone blocks to form a 0.6 m high retaining/feature wall as shown on the plans 

including: excavation, loading, hauling, handling, transporting, and off site disposal. The 

unit price shall also be full compensation for the supply and installation of compacted 

granular base, limestone blocks, 6 oz nonwoven geotextile, and soil backfill as shown on 

the plans.   

.1 Measurement will be taken along the centreline of installed limestone block wall. 

.2 Payment will be made for each lineal metre of installed limestone block wall. 

.13 The unit price bid for “Remove and Reinstall Water Service Valve (Alley 6 Lot 12)” 

shall be considered full compensation for all materials, labour and equipment required for 

the excavation/exposure of the existing curb stop, removal and reinstallation of the curb 

stop that was previously installed backwards, including: digging, compacting, disposal of 

excess material off site, coordination and notification required for water service 

interruption, removal and re-installation of curb stop and connect to existing, flushing, 

testing, chlorination and all work incidental to the completed reinstallation. Unit rate shall 

include the supply and installation of bedding to a minimum of 300 mm above the top of 

pipe and 100 mm below invert of pipe. 

.1 Each curb stop reinstallation will be counted. 

.2 Payment will be made for each completed curb stop reinstallation. 

.14 The unit price bid for “Remove Water Service Valve at NW Corner of Marina Parking 

Lot” shall be considered full compensation for all materials, labour and equipment 

required for the excavation/exposure of the existing curb stop and water service lead, 

removal the curb stop and water service lead, capping at the water main; including: 

digging, compacting, disposal of excess material off site, coordination and notification 

required for water service interruption, removal curb stop and water service lead, 

flushing, testing, chlorination and all work incidental to the completed removal. Unit rate 

shall include the supply and installation of any required bedding at the watermain 

.1 Each curb stop removal will be counted. 

.2 Payment will be made for each completed curb stop removal. 
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.15 The unit price bid for “Install New Water Service Valve and Water Distribution Box at 

NE Corner of Marina Parking Lot” shall be considered full compensation for all 

materials, labour and equipment required for the excavation/exposure of the existing 

watermain, installation of the water service connection and curb stop; including: digging, 

compacting, disposal of excess material off site, coordination and notification required 

for water service interruption, installation of curb stop and connect to existing watermain, 

installation of water service box and riser as detailed on the drawings, flushing, testing, 

chlorination and all work incidental to the completed tie-in. Unit rate shall include the 

supply and installation of bedding to a minimum of 300 mm above the top of pipe and 

100 mm below invert of pipe. 

.1 Each water service installation will be counted. 

.2 Payment will be made for each completed water service installation. 

.1 Each new catch basin installed will be counted. 

.2 Payment will be made for each catch basin installed. 

.17 Date applications for payment last day of agreed monthly payment period and ensure 

amount claimed is for value, proportionate to amount of Contract, of Work performed 

and Products delivered to Place of Work at that date. 

.18 Support claims for products delivered to Place of Work but not yet incorporated into 

Work by such evidence as Departmental Representative may reasonably require to 

establish value and delivery of products. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 

.16 The unit price bid for “Catch Basin Removal and Replacement on Waterton Avenue, incl. 

Replacement manhole cover, all backfill, concrete and asphalt repair” shall be considered 

full compensation for all materials, labour and equipment required for the removal of an 

existing square gutter inlet and slab top of catch basin barrel, and installation of a new 

catch basin barrel slab top and gutter inlet with standard curb inlet, including: removal of 

concrete and asphalt off-site, excavation, disposal of waste excavation off-site, supply 

and install granular material, leancrete if desired, slab top, collars, mortar, grouting, 

covers, bricks, bedding, backfilling, concrete sidewalk repair, asphalt repair, associated 

cleanup, and all items incidental to complete the work. 
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Part 1 General 

1.1 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review. Submit promptly and 

in orderly sequence to not cause delay in Work. Failure to submit in ample time is not 

considered sufficient reason for extension of Contract Time and no claim for extension 

by reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units. 

.4 Where items or information is not produced in SI Metric units converted values are 

acceptable. 

.5 Review submittals prior to submission to Departmental Representative. This review 

represents that necessary requirements have been determined and verified, or will be, and 

that each submittal has been checked and co-ordinated with requirements of Work and 

Contract Documents. Submittals not stamped, signed, dated and identified as to specific 

project will be returned without being examined and considered rejected. 

.6 Notify Departmental Representative in writing at time of submission, identifying 

deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work are co-ordinated. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 

Departmental Representatives review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 

Documents is not relieved by Departmental Representative’s review. 

.10 Keep one reviewed copy of each submission on site. 

1.2 SHOP DRAWINGS AND PRODUCT DATA 

.1 Submit drawings stamped and signed by professional Departmental Representative 

registered or licensed in Alberta of Canada. 

.2 Indicate materials, methods of construction and attachment or anchorage, erection 

diagrams, connections, explanatory notes and other information necessary for completion 

of Work. Where articles or equipment attach or connect to other articles or equipment, 

indicate that such items have been co-ordinated, regardless of Section under which 

adjacent items will be supplied and installed. Indicate cross references to design drawings 

and specifications. 

.3 Allow 7 days for Departmental Representative’s review of each submission. 

.4 Adjustments made on shop drawings by Departmental Representative are not intended to 

change Contract Price. If adjustments affect value of Work, state such in writing to 

Departmental Representative prior to proceeding with Work. 

.5 Make changes in shop drawings as Departmental Representative may require, consistent 

with Contract Documents. When resubmitting, notify Departmental Representative in 

writing of revisions other than those requested. 
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.6 Accompany submissions with transmittal letter, in duplicate, containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor's name and address. 

.4 Identification and quantity of each shop drawing, product data and sample. 

.5 Other pertinent data. 

.7 Submissions include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 

.1 Subcontractor. 

.2 Supplier. 

.3 Manufacturer. 

.4 Contractor's stamp, signed by Contractor's authorized representative certifying 

approval of submissions, verification of field measurements and compliance with 

Contract Documents. 

.5 Details of appropriate portions of Work as applicable: 

.1 Fabrication. 

.2 Layout, showing dimensions, including identified field dimensions, and 

clearances. 

.3 Setting or erection details. 

.4 Capacities. 

.5 Performance characteristics. 

.6 Standards. 

.7 Operating weight. 

.8 Wiring diagrams. 

.9 Single line and schematic diagrams. 

.10 Relationship to adjacent work. 

.8 After Departmental Representative’s review, distribute copies. 

.9 Submit PDF copies of shop drawings for each requirement requested in specification 

Sections and as Departmental Representative may reasonably request. 

.10 Submit PDF of product data sheets or brochures for requirements requested in 

specification Sections and as requested by Departmental Representative where shop 

drawings will not be prepared due to standardized manufacture of product. 

.11 Submit PDF copies of Operation and Maintenance Data for requirements requested in 

specification Sections and as requested by Departmental Representative 

.12 Delete information not applicable to project. 

.13 Supplement standard information to provide details applicable to project. 

.14 If upon review by Departmental Representative no errors or omissions are discovered or 

if only minor corrections are made, copies will be returned and fabrication and 
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installation of Work may proceed. If shop drawings are rejected, noted copy will be 

returned and resubmission of corrected shop drawings, through same procedure indicated 

above, must be performed before fabrication and installation of Work may proceed. 

.15 The review of shop drawings by Public Works and Government Services Canada 

(PWGSC) is for sole purpose of ascertaining conformance with general concept. 

.1 This review shall not mean that PWGSC approves detail design inherent in shop 

drawings, responsibility for which shall remain with Contractor submitting same, 

and such review shall not relieve Contractor of responsibility for errors or 

omissions in shop drawings or of responsibility for meeting requirements of 

construction and Contract Documents. 

.2 Without restricting generality of foregoing, Contractor is responsible for 

dimensions to be confirmed and correlated at job site, for information that 

pertains solely to fabrication processes or to techniques of construction and 

installation and for co-ordination of Work of sub-trades. 

1.3 SAMPLES 

.1 Submit for review samples in duplicates requested in respective specification Sections. 

Label samples with origin and intended use. 

.2 Deliver samples prepaid to Departmental Representative’s site office 

.3 Notify Departmental Representative in writing, at time of submission of deviations in 

samples from requirements of Contract Documents. 

.4 Where colour, pattern or texture is criterion, submit full range of samples. 

.5 Adjustments made on samples by Departmental Representative are not intended to 

change Contract Price. If adjustments affect value of Work, state such in writing to 

Departmental Representative prior to proceeding with Work. 

.6 Make changes in samples which Departmental Representative may require, consistent 

with Contract Documents. 

.7 Reviewed and accepted samples will become standard of workmanship and material 

against which installed Work will be verified. 

1.4 PHOTOGRAPHIC DOCUMENTATION 

.1 Submit electronic copy of colour digital photography in jpeg, standard resolution or PDF 

.2 Take daily photographs of all utility and underground work 

.3 Take photographs of site conditions before, during, and after construction. Take 

photographs of any unique or unusual items. 

.4 Photographs to be submitted on CD. All photographs to be labelled with meaningful 

titles. 

1.5 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers' Compensation Board status. 

.2 Submit transcription of insurance immediately after award of Contract. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 MEASUREMENT PROCEDURES 

.1 Cost of traffic control will not be paid for directly, but shall be considered incidental to 

contract unit prices tendered 

1.2 REFERENCES 

.1 Alberta Transportation 

.1 Traffic Accommodation in Work Zones - 2008. 

1.3 PROTECTION OF PUBLIC TRAFFIC 

.1 Comply with requirements of Acts, Regulations and By-Laws in force for regulation of 

traffic or use of roadways upon or over which it is necessary to carry out Work or haul 

materials or equipment. 

.2 When working on travelled way: 

.1 Place equipment in position to minimize interference and hazard to travelling 

public. 

.2 Keep equipment units as close together as working conditions permit and 

preferably on same side of travelled way. 

.3 Do not leave equipment on travelled way overnight. 

.3 Close lanes of road only after receipt of written approval from Departmental 

Representative 

.1 Before re-routing traffic erect suitable signs and devices in accordance to Manual 

of Uniform Traffic Control Devices for Streets and Highways 

.4 Keep travelled way graded, free from pot holes and of sufficient width for required 

number of lanes of traffic. 

.1 Provide 7m wide minimum temporary roadway for traffic in two-way roadway 

sections through Work and on detours. 

.2 Provide 5m wide minimum temporary roadway for traffic in one-way roadway 

sections through Work and on detours. 

.5 Provide and maintain road access and egress to property fronting along Work under 

Contract and in other areas as indicated, except where other means of road access exist 

that meet approval of Departmental Representative. 

1.4 INFORMATIONAL AND WARNING DEVICES 

.1 Contractor shall submit a Traffic Accommodation Strategy (TAS) prior to 

commencement of work. 

.2 Provide and maintain signs, flashing warning lights and other devices required to indicate 

construction activities or other temporary and unusual conditions resulting from Project 

Work which requires road user response. 
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.3 Supply and erect signs, delineators, barricades and miscellaneous warning devices as 

specified in Manual of Uniform Traffic Control Devices for Streets and Highways. 

.4 Place signs and other devices in locations recommended in Manual of Uniform Traffic 

Control Devices for Streets and Highways. 

.5 Meet with Departmental Representative prior to commencement of Work to prepare list 

of signs and other devices required for project. If situation on site changes, revise list to 

approval of Departmental Representative. 

.6 Continually maintain traffic control devices in use: 

.1 Check signs daily for legibility, damage, suitability and location.  Clean, repair or 

replace to ensure clarity and reflectance. 

.2 Remove or cover signs which do not apply to conditions existing from day to 

day. 

1.5 CONTROL OF PUBLIC TRAFFIC 

.1 Provide competent flag personnel, trained in accordance with, and properly equipped as 

specified in Manual of Uniform Traffic Control Devices for Streets and Highways for 

situations as follows: 

.1 When public traffic is required to pass working vehicles or equipment that block 

all or part of travelled roadway. 

.2 When it is necessary to institute one-way traffic system through construction area 

or other blockage where traffic volumes are heavy, approach speeds are high and 

traffic signal system is not in use. 

.3 When workmen or equipment are employed on travelled way over brow of hills, 

around sharp curves or at other locations where oncoming traffic would not 

otherwise have adequate warning. 

.4 Where temporary protection is required while other traffic control devices are 

being erected or taken down. 

.5 For emergency protection when other traffic control devices are not readily 

available. 

.6 In situations where complete protection for workers, working equipment and 

public traffic is not provided by other traffic control devices. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations 

.2 Province of Alberta 

.1 Occupational Health and Safety Act, R.S.A. - Updated 2018. 

.2 COVID-19 Orders and Legislation 

https://www.alberta.ca/covid-19-orders-and-legislation.aspx  

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit site-specific Health and Safety Plan: Within 7 days after date of Notice to 

Proceed and prior to commencement of Work. Health and Safety Plan must include: 

.1 Results of site-specific safety hazard assessment. 

.2 Results of safety and health risk or hazard analysis for site tasks and operation. 

.3 Submit 1 copy of Contractor's authorized representative's work site health and safety 

inspection reports to Departmental Representative weekly, including minutes of safety 

toolbox meetings. 

.4 Submit copies of reports or directions issued by Federal, Provincial and Territorial health 

and safety inspectors. 

.5 Submit copies of incident and accident reports. 

.6 Submit WHMIS MSDS - Material Safety Data Sheets to Departmental Representative. 

.7 Departmental Representative will review Contractor's site-specific Health and Safety 

Plan and provide comments to Contractor within 3 days after receipt of plan. Revise plan 

as appropriate and resubmit plan to Departmental Representative within 3 days after 

receipt of comments from Departmental Representative. 

.8 Departmental Representative’s review of Contractor's final Health and Safety plan should 

not be construed as approval and does not reduce the Contractor's overall responsibility 

for construction Health and Safety. 

.9 Medical Surveillance: where prescribed by legislation, regulation or safety program, 

submit certification of medical surveillance for site personnel prior to commencement of 

Work, and submit additional certifications for any new site personnel to Departmental 

Representative. 

.10 On-site Contingency and Emergency Response Plan: address standard operating 

procedures to be implemented during emergency situations. 

.1 Emergencies:  In the event of emergency call 911 

.2 All other inquiries: Parks Canada Switch Board (403) 859-2224. 

1.3 FILING OF NOTICE 

.1 File Notice of Project with Provincial authorities prior to beginning of Work. 

https://www.alberta.ca/covid-19-orders-and-legislation.aspx
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1.4 SAFETY ASSESSMENT 

.1 Perform site specific safety hazard assessment related to project. 

1.5 MEETINGS 

.1 Schedule and administer Health and Safety meeting with Departmental Representative 

prior to commencement of Work. 

1.6 REGULATORY REQUIREMENTS 

.1 Do Work in accordance with Section 01 41 00 - Regulatory Requirements. 

1.7 GENERAL REQUIREMENTS 

.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to 

beginning site Work and continue to implement, maintain, and enforce plan until final 

demobilization from site. Health and Safety Plan must address project specifications. 

.2 Departmental Representative may respond in writing, where deficiencies or concerns are 

noted and may request re-submission with correction of deficiencies or concerns. 

1.8 RESPONSIBILITY 

.1 Be responsible for health and safety of persons on site, safety of property on site and for 

protection of persons adjacent to site and environment to extent that they may be affected 

by conduct of Work. 

.2 Comply with and enforce compliance by employees with safety requirements of Contract 

Documents, applicable federal, provincial, territorial and local statutes, regulations, and 

ordinances, and with site-specific Health and Safety Plan. 

1.9 COMPLIANCE REQUIREMENTS 

.1 Comply with Occupational Health and Safety Act, General Safety Regulation, Alberta 

Reg. 

.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations. 

1.10 UNFORSEEN HAZARDS 

.1 When unforeseen or peculiar safety-related factor, hazard, or condition occur during 

performance of Work, follow procedures in place for Employee's Right to Refuse Work 

in accordance with Acts and Regulations of Province having jurisdiction and advise 

Departmental Representative verbally and in writing. 

1.11 POSTING OF DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on 

site in accordance with Acts and Regulations of Province having jurisdiction, and in 

consultation with Departmental Representative. 

1.12 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by authority 

having jurisdiction or by Departmental Representative. 
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.2 Provide Departmental Representative with written report of action taken to correct non-

compliance of health and safety issues identified. 

.3 Departmental Representative may stop Work if non-compliance of health and safety 

regulations is not corrected. 

1.13 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of 

environment over cost and schedule considerations for Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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1.1 NATIONAL PARKS ACT 

.1 Perform work in accordance with the ordinances and laws set out in the National Parks 

Act and Regulations. 

1.2 CANADIAN ENVIRONMENTAL ASSESSMENT ACT 

.1 Execution of work is subject to provisions within the Canadian Environmental 

Assessment Act, 2012. 

.2 Failure to comply with or observe environmental protection measures, as identified in 

these specifications, may result in work being suspended pending rectification of 

problem(s).  

1.3 RELICS AND ANTIQUITIES 

.1 Give immediate notice to the Departmental Representative if evidence archaeological 

finds are encountered during construction, and await Departmental Representative’s 

written instructions before proceeding with work in this area. 

.2 Relics, antiquities, items of historical or scientific interest such as cornerstones and 

contents, commemorative plaques, inscribed tablets, and similar objects found on site 

shall remain Department's property. Protect such articles and request directives from 

Departmental Representative. 

.3 Provide 48 hours notice to Departmental Representative prior to commencing any work 

that may interfere with or affect an identified historical or archaeological site. Commence 

work only upon written instructions from Departmental Representative. 

1.4 WILDLIFE 

.1 Avoid or terminate activities on site that attract or harass wildlife. 

.2 Immediately notify Departmental Representative who will notify Park Warden Service of 

bear activity or encounters on or around site. Other wildlife encounters should be 

reported within 24 hours. 

1.5 FIRES 

.1 Fires and burning of rubbish on site not permitted. 

1.6 DISPOSAL OF WASTE 

.1 All garbage must be stored and handled in conformance with National Parks Garbage 

Regulations. 

.2 All domestic garbage should be stored over the short term in wildlife-proof dumpsters.  

Domestic recycling should be put in appropriate facilities.  Contaminated materials are to 

be taken out of the Park. 

.3 Do not bury rubbish and waste materials on site. 

.4 Maintain the site in a tidy condition, free of waste material, debris and litter. 

1.7 DRAINAGE 

.1 Provide temporary drainage and pumping as necessary to keep excavations and site free 

from water. 
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.2 Dewatering of a construction site will require a special permit. 

.3 Do not pump water containing suspended materials into waterways, sewer or drainage 

systems. 

.4 Control disposal or runoff of water containing suspended materials or other harmful 

substances in accordance with Parks Canada requirements and in conformance with the 

Environmental Contaminants Act and applicable provincial regulations while observing 

the Code of Good Practice for Management of Hazardous and Toxic Wastes at Federal 

Establishments. 

1.8 SITE CLEARING AND PLANT PROTECTION 

.1 Protect trees and plants on site and adjacent properties where indicated. 

.2 Where absolutely necessary to work adjacent to existing trees and shrubs, Contractor 

shall exercise all possible care to avoid injury to vegetation. Where roots or limbs over 

25 mm in diameter and bark are damaged during operations, trim damaged portion and 

immediately inform Departmental Representative for inspection and approval. 

.3 Permits are required from Park Warden Service if a tree is to be removed.  Contact 

Warden Office at (403) 859-5140.  Municipal Officer may also give permission for a 

dead tree to be removed without the consent of Park Warden Service.  Three young trees, 

from Waterton’s native species or approved introduced species list, must be planted for 

each tree removed. 

.4 Park Warden Service (and the Municipal Officer) has a list of native grasses, shrubs, 

flowers and trees for appropriate revegetating. 

1.9 WORK ADJACENT TO WATERWAYS 

.1 Do not operate construction equipment in waterways. 

.2 Do not use waterway beds for borrow material. 

.3 Do not dump excavated fill, waste material or debris in waterways. 

.4 Design and construct temporary crossings to minimize erosion to waterways. 

.5 Do not skid logs or construction materials across waterways. 

.6 Avoid indicated spawning beds when constructing temporary crossings of waterways. 

.7 Do not blast under water or within 100 m of indicated spawning beds. 

.8 Fueling operations and fuel storage shall be at least 200 m away from watercourses, in 

consultation with Park Warden Service. 

1.10 CONTRACTOR’S OPERATIONS 

.1 Confine all operations to work limits as staked or designated by Departmental 

Representative. No activities of any kind may be carried out beyond those work limits 

without Departmental Representative's written permission. 

.2 Do not store or stockpile construction materials in trees bordering, or being preserved on 

site. Do not unreasonably encumber site with products. 

.3 Equipment maintenance shall only be carried out in designated areas or as approved by 

Departmental Representative and Park Warden Service. Use of turnouts, campgrounds, 
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picnic areas, work camps, etc., for equipment oil changes and other servicing will not be 

permitted. 

.4 Used oil, filter and grease cartridges, lubrication containers and other products of 

equipment maintenance shall be collected and disposed of at nearest industrial waste 

facility. 

.5 Provide sufficient sanitary facilities and maintain in a clean condition. 

.6 Obtain permit from Park Warden Service for storage of fuel or other inflammable liquids. 

Observe all restrictions and conditions imposed by permit regarding special protection 

and berming to control spills and tank damage; fire protection considerations; provisions 

for disposal of fouled material and used petroleum products 

.7 Conduct operations at all times in such a manner as to preserve natural features and 

vegetation in area. Cut and fill slopes shall be blended with adjoining topography. 

Material from fill slopes will not be permitted to slough or roll into surrounding tree 

cover or to bury any plant material designated to be retained. 

.8 When, in opinion of Departmental Representative, negligence on part of Contractor 

results in damage or destruction of vegetation, or other environmental or aesthetic 

features beyond staked or designated work areas, Contractor shall be responsible, at his 

expense, for complete restoration of trees including replacement of trees, shrubs, topsoil, 

grass, etc. to Departmental Representative's satisfaction. 

.9 As no non-native vegetation is allowed in Park, all construction equipment shall be 

thoroughly washed and inspected / approved by the Environmental officer before 

entering Waterton National Park. 

1.11 CONTRACTOR’S EMPLOYEE BRIEFING 

.1 Conduct briefing sessions for all employees and sub-contractor employees highlighting 

requirements of this section, including operation of equipment strictly. 

.2 Initial site meeting with Contractor, Departmental Representative, Park Project Manager 

and Park Warden Service will occur prior to construction commencing. 

.3 Contract documents have been developed in accordance with Canadian Environmental 

Assessment Act screening requirements.  Construction methods which are directly 

affected by CEAA screening will be reviewed at initial site meeting.  Contractor will be 

expected to comply with and ensure construction practices meet the CEAA Standards.  

Failure to comply may lead to cessation of work. 

1.12 COMPLIANCE WITH PARKS CANADA DEVELOPMENT PERMIT 

.1 Read, understand and comply with Parks Canada Development Permit, General Best 

Management Practices Document, and all stipulations provided therein. 

1.13 MEASUREMENT AND PAYMENT 

.1 Cost of environmental and aesthetic protection will not be paid for directly, but shall be 

considered incidental to contract unit prices tendered. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES AND CODES 

.1 Perform Work in accordance with National Building Code of Canada (NBC) including 

amendments up to tender closing date and other codes of provincial or local application 

provided that in case of conflict or discrepancy, more stringent requirements apply. 

.2 Meet or exceed requirements of: 

.1 Contract documents. 

.2 Specified standards, codes and referenced documents. 

1.2 WHMIS 

.1 Comply with requirements of Workplace Hazardous Materials Information System 

(WHMIS) regarding use, handling, storage, and disposal of hazardous materials; and 

regarding labelling and provision of material safety data sheets acceptable to Labour 

Canada and Health and Welfare Canada. 

1.3 BUILDING SMOKING ENVIRONMENT 

.1 Comply with smoking restrictions and municipal by-laws. 

1.4 NATIONAL PARKS ACT 

.1 Perform Work in accordance with National Parks Act when projects are located within 

boundaries of National Park. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

.1 The Contractor is totally responsible for quality of Material and Product which he 

provides for the Work. 

.2 The Contractor is responsible for quality control and shall perform such inspections and 

tests as are necessary to ensure that the Work conforms to the requirements of the 

Contract Documents. 

.3 During the progress of the Work, a sufficient number of tests shall be performed by the 

Contractor to determine that Material, Product and installation meet the specified 

requirements. 

.4 Minimum requirements regarding quality control are specified in various sections of the 

specifications, however, the Contractor shall perform as many inspections and tests as are 

necessary to ensure that the Work conforms to the requirements of the Contract 

Documents. 

.5 Testing shall be in accordance with pertinent codes and regulations and with selected 

standards of the American Society for Testing Materials (ASTM) and Canadian 

Standards Association (CSA). 

.6 Product testing, mill test and laboratory reports to demonstrate that Product and Material 

supplied by the Contractor meet the specifications are specified under various sections of 

the Contract Documents. 

1.2 QUALITY CONTROL TESTING BY THE CONTRACTOR 

.1 The Contractor shall retain the services of an independent testing agency under 

supervision of a registered professional Engineer, and pay for the cost of testing services 

for quality control including, but not limited to, the following: 

.1 Sieve analysis of aggregates to be supplied to the Work:  Submit minimum one 

(1) complete gradation analysis report for every 1,000 tonnes of each material 

required for the project or one complete analysis for each production day when 

production is less than 1,000 tonnes.  Include percentage of crushed coarse 

aggregate particles in granular base reports. 

.2 Base Course Aggregate Physical Properties: submit one (1) completed 

certification that the physical properties of the aggregates meet the specifications 

.3 Concrete Testing: one (1) test per day per mix type, or one (1) test per 50 m3 of 

concrete placed per day.   

.4 Backfill compaction testing, subgrade, base course: trench backfill – minimum 

one (1) compaction test per every 25 lm of trench for every 0.5 m backfill height; 

minimum two (2) tests per 0.5 m backfill height at structures (including valves, 

manholes, etc.), subgrade preparation and base gravel: one (1) compaction test 

per every 25 lm for both subgrade preparation and base gravel. 

.5 Asphalt concrete paving:  

Marshall Mix Analyses: minimum one (1) Marshall mix analysis per every 

500 tonnes, or minimum one (1) Marshall mix analysis per day (whichever is 

greater).  If mix is out of specification, minimum three (3) Marshall mix analyses 

required. 
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Coring (Density & Thickness): minimum three (3) cores per lot, or one (1) core 

per every 2,000 m2 (whichever is greater). 

.6 Any product testing that is required and is specified under various sections of the 

specifications 

.2 The Contractor shall promptly process and distribute all required copies of test reports 

and test information and related instructions to all of his Subcontractors and Suppliers to 

ensure that all necessary retesting and replacement of construction can proceed without 

delay. 

1.3 QUALITY ASSURANCE TESTING BY THE OWNER 

.1 The Owner may retain and pay for the services of an independent testing agency for 

testing for quality assurance, for the Owner's purposes. 

.2 The Owner's testing agency and the Departmental Representative shall inspect and test 

Materials, Products and the Work for conformance with the test requirements of the 

Contract Documents; however, they do not undertake to check the quality of the Work on 

behalf of the Contractor nor to provide quality control. 

.3 Inspections and testing by the Owner's testing agency and by the Departmental 

Representative do not relieve the Contractor of his responsibility to supply Materials and 

Products and to perform the Work in accordance with the requirements of the Contract 

Documents. 

.4 The Departmental Representative, at his discretion, may order or perform any additional 

inspections and test for purposes of his own or for purposes of the Owner. 

.5 The Contractor shall coordinate with the Departmental Representative the scheduling of 

testing and inspection by the Owner's testing agencies or by the Departmental 

Representative, to enable testing to be done as necessary, without delay, and the 

Contractor shall notify the Departmental Representative sufficiently in advance of 

operations to allow for such inspection and test by the Departmental Representative's or 

the Owner's testing agency. 

1.4 INSPECTION 

.1 Allow Departmental Representative access to Work. If part of Work is in preparation at 

locations other than Place of Work, allow access to such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 

inspections or approvals by Departmental Representative instructions, or law of Place of 

Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 

tests, inspections or approvals before such is made, uncover such Work, have inspections 

or tests satisfactorily completed and make good such Work. 

.4 Departmental Representative will order part of Work to be examined if Work is 

suspected to be not in accordance with Contract Documents. If, upon examination such 

work is found not in accordance with Contract Documents, correct such Work and pay 

cost of examination and correction. If such Work is found in accordance with Contract 

Documents, Departmental Representative shall pay cost of examination and replacement. 
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1.5 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication 

plants. 

.2 Co-operate to provide reasonable facilities for such access. 

1.6 PROCEDURES 

.1 Notify appropriate agency and Departmental Representative in advance of requirement 

for tests, in order that attendance arrangements can be made. 

.2 Submit samples and/or materials required for testing, as specifically requested in 

specifications. Submit with reasonable promptness and in orderly sequence to not cause 

delays in Work. 

.3 Provide labour and facilities to obtain and handle samples and materials on site. Provide 

sufficient space to store and cure test samples. 

1.7 REJECTED WORK 

.1 Remove defective Work, whether result of poor workmanship, use of defective products 

or damage and whether incorporated in Work or not, which has been rejected by 

Departmental Representative as failing to conform to Contract Documents. Replace or re-

execute in accordance with Contract Documents. 

.2 Make good other Contractor's work damaged by such removals or replacements 

promptly. 

.3 If in opinion of Departmental Representative it is not expedient to correct defective Work 

or Work not performed in accordance with Contract Documents, Owner will deduct from 

Contract Price difference in value between Work performed and that called for by 

Contract Documents, amount of which will be determined by Departmental 

Representative. 

1.8 REPORTS 

.1 Submit 1 copy of inspection and test reports to Departmental Representative. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

1.2 INSTALLATION AND REMOVAL 

.1 Provide temporary utilities controls in order to execute work expeditiously. 

.2 Remove from site all such work after use. 

1.3 DEWATERING 

.1 Provide temporary drainage and pumping facilities to keep excavations and site free from 

standing water. 

1.4 WATER SUPPLY 

.1 Contractor will provide continuous supply of potable water to all homes, businesses and 

facilities disrupted by construction activities. 

.2 Arrange for connection with appropriate utility company and pay costs for installation, 

maintenance and removal. 

.3 Costs for temporary water services and considered incidental to the work and no separate 

or additional payment will be made. 

1.5 SANITARY SEWER 

.1 Contractor will provide continuous sanitary sewer to all homes, businesses and facilities 

disrupted by construction activities. 

.2 Arrange for connection with appropriate utility company and pay costs for installation, 

maintenance and removal. 

.3 Costs for temporary sanitary sewer services and considered incidental to the work and no 

separate or additional payment will be made. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

.1 Provide temporary erosion and sedimentation control measures to prevent soil erosion 

and discharge of soil-bearing water runoff or airborne dust to adjacent properties and 

walkways. 
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.2 Inspect, repair, and maintain erosion and sedimentation control measures during 

construction until permanent vegetation has been established. 

.3 Remove erosion and sedimentation controls and restore and stabilize areas disturbed 

during removal. 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

1.2 INSTALLATION AND REMOVAL 

.1 Prepare site plan indicating proposed location and dimensions of area to be fenced and 

used by Contractor, number of trailers to be used, avenues of ingress/egress to fenced 

area and details of fence installation.   

.2 Identify areas which have to be gravelled to prevent tracking of mud. 

.3 Indicate use of supplemental or other staging area. 

.4 Provide construction facilities in order to execute work expeditiously. 

.5 Remove from site all such work after use and retore to previous condition. 

1.3 SITE STORAGE/LOADING 

.1 Confine work and operations of employees by Contract Documents. Do not unreasonably 

encumber premises with products. 

.2 Do not load or permit to load any part of Work with weight or force that will endanger 

Work. 

1.4 CONSTRUCTION PARKING 

.1 Parking will be permitted on site provided it does not disrupt performance of Work or 

normal operations of the National Park.  Parking areas must be approved by 

Departmental Representative. 

.2 Provide and maintain adequate access to project site. 

1.5 SECURITY 

.1 Provide and pay for responsible security personnel to guard site and contents of site after 

working hours and during holidays. 

1.6 OFFICES 

.1 If required by Contractor, provide office of sufficient size to accommodate required work 

activities of Contractor and all Sub-Contractors.  Departmental Representative to approve 

location of trailer. 

.2 Contractor is responsible to deal directly with utility companies for any utility hook ups 

required for site office. 

.3 Provide marked and fully stocked first-aid case in a readily available location. 

1.7 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for 

storage of tools, equipment and materials. 
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.2 Locate materials not required to be stored in weatherproof sheds on site in manner to 

cause least interference with work activities. 

1.8 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with governing regulations and 

ordinances. 

.2 Post notices and take precautions as required by local health authorities. Keep area and 

premises in sanitary condition. 

1.9 PROTECTION AND MAINTENANCE OF TRAFFIC 

.1 Provide access and temporary relocated roads as necessary to maintain traffic. 

.2 Maintain and protect traffic on affected roads during construction period except as 

otherwise specifically directed by Departmental Representative. 

.3 Provide measures for protection and diversion of traffic, including provision of watch-

persons and flag-persons, erection of barricades, placing of lights around and in front of 

equipment and work, and erection and maintenance of adequate warning, danger, and 

direction signs 

.4 Protect travelling public from damage to person and property. 

.5 Contractor's traffic on roads selected for hauling material to and from site to interfere as 

little as possible with public traffic. 

.6 Verify adequacy of existing roads and allowable load limit on these roads. Contractor: 

responsible for repair of damage to roads caused by construction operations. 

.7 Provide necessary lighting, signs, barricades, and distinctive markings for safe movement 

of traffic. 

.8 Dust control: adequate to ensure safe operation at all times. 

.9 Provide snow removal during period of Work. 

1.10 CLEAN-UP 

.1 Remove construction debris, waste materials, packaging material from work site daily. 

.2 Clean dirt or mud tracked onto paved or surfaced roadways. 

.3 Store materials resulting from demolition activities that are salvageable. 

.4 Stack stored new or salvaged material not in construction facilities. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

.1 Provide temporary erosion and sedimentation control measures to prevent soil erosion 

and discharge of soil-bearing water runoff or airborne dust to adjacent properties and 

walkways. 

.2 Inspect, repair, and maintain erosion and sedimentation control measures during 

construction until permanent vegetation has been established. 

.3 Remove erosion and sedimentation controls and restore and stabilize areas disturbed 

during removal. 

END OF SECTION 
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Part 1 General 

1.1 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.2 GUARD RAILS AND BARRICADES 

.1 Provide secure, rigid guard rails and barricades around deep excavations. 

1.3 ACCESS TO SITE 

.1 Provide and maintain access roads, sidewalk crossings, ramps and construction runways 

as may be required for access to Work. 

1.4 PUBLIC TRAFFIC FLOW 

.1 Provide and maintain competent signal flag operators, traffic signals, barricades and 

flares, lights, or lanterns as required to perform Work and protect public. 

1.5 FIRE ROUTES 

.1 Maintain access to property including overhead clearances for use by emergency 

response vehicles. 

1.6 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 Protect surrounding private and public property from damage during performance of 

Work. 

.2 Be responsible for damage incurred. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 If there is question as to whether products or systems are in conformance with applicable 

standards, Departmental Representative reserves right to have such products or systems 

tested to prove or disprove conformance. 

.2 Cost for such testing will be born by Departmental Representative in event of 

conformance with Contract Documents or by Contractor in event of non-conformance. 

1.2 QUALITY 

.1 Products, materials, equipment and articles incorporated in Work shall be new, not 

damaged or defective, and of best quality for purpose intended. If requested, furnish 

evidence as to type, source and quality of products provided. 

.2 Defective products, whenever identified prior to completion of Work, will be rejected, 

regardless of previous inspections. Inspection does not relieve responsibility, but is 

precaution against oversight or error. Remove and replace defective products at own 

expense and be responsible for delays and expenses caused by rejection. 

.3 Should disputes arise as to quality or fitness of products, decision rests strictly with 

Departmental Representative based upon requirements of Contract Documents. 

.4 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any 

particular or like item throughout building. 

.5 Permanent labels, trademarks and nameplates on products are not acceptable in 

prominent locations, except where required for operating instructions, or when located in 

mechanical or electrical rooms. 

1.3 AVAILABILITY 

.1 Immediately upon signing Contract, review product delivery requirements and anticipate 

foreseeable supply delays for items. If delays in supply of products are foreseeable, notify 

Departmental Representative of such, in order that substitutions or other remedial action 

may be authorized in ample time to prevent delay in performance of Work. 

.2 In event of failure to notify Departmental Representative at commencement of Work and 

should it subsequently appear that Work may be delayed for such reason, Departmental 

Representative reserves right to substitute more readily available products of similar 

character, at no increase in Contract Price or Contract Time. 

1.4 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 

soiling and in accordance with manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition with 

manufacturer's seal and labels intact. Do not remove from packaging or bundling until 

required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 
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.4 Remove and replace damaged products at own expense and to satisfaction of 

Departmental Representative. 

1.5 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work. 

1.6 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in specifications, install or erect products in accordance with 

manufacturer's instructions. Do not rely on labels or enclosures provided with products. 

Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between specifications and 

manufacturer's instructions, so that Departmental Representative will establish course of 

action. 

.3 Improper installation or erection of products, due to failure in complying with these 

requirements, authorizes Departmental Representative to require removal and re-

installation at no increase in Contract Price or Contract Time. 

1.7 QUALITY OF WORK 

.1 Ensure Quality of Work is of highest standard, executed by workers experienced and 

skilled in respective duties for which they are employed. Immediately notify 

Departmental Representative if required Work is such as to make it impractical to 

produce required results. 

.2 Do not employ anyone unskilled in their required duties. Departmental Representative 

reserves right to require dismissal from site, workers deemed incompetent or careless. 

.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 

Departmental Representative, whose decision is final. 

1.8 CO-ORDINATION 

.1 Ensure co-operation of workers in laying out Work. Maintain efficient and continuous 

supervision. 

1.9 SETTING OUT OF WORK 

.1 Departmental Representative will supply horizontal reference control points benchmark 

elevations only for this project. 

.2 Contractor will set grades and layout work in detail from benchmark data established by 

Departmental Representative. 

.3 Contractor shall employ competent survey staff for complete detailed layout of work. 

.4 Survey supervisor shall have experience in urban field survey work, including obtaining 

horizontal and vertical measurements and record keeping and calculation of quantities. 

.5 Contractor will be responsible for correction of any error associated with his layout. 

.6 Contractor shall supply such devices as straight edges and templates required to facilitate 

Departmental Representative's inspection of work. 

.7 Contractor shall supply stakes and other survey markers required for laying out the work. 
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.8 Cost of setting out of work will not be paid for directly but shall be considered incidental 

to contract unit prices tendered. 

1.10 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or portions of Work identified 

as defective or unacceptable. Co-ordinate adjacent affected Work as required. 

.2 Perform remedial work by specialists familiar with materials affected. Perform in a 

manner to neither damage nor put at risk any portion of Work. 

1.11 EXISTING UTILITIES 

.1 When breaking into or connecting to existing services or utilities, execute Work at times 

directed by local governing authorities, with minimum of disturbance to Work, building 

occupants and pedestrian and vehicular traffic. 

.2 Protect, relocate or maintain existing active services. When services are encountered, cap 

off in manner approved by authority having jurisdiction. Stake and record location of 

capped service. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris. 

.2 Remove waste materials from site at daily regularly scheduled times or dispose of.  Do 

not burn waste materials on site. 

.3 Clear snow and ice as required.  Pile snow in designated areas only. 

.4 Make arrangements with and obtain permits from authorities having jurisdiction for 

disposal of waste and debris. 

.5 Provide on-site containers for collection of waste materials and debris. 

.6 Dispose of waste materials and debris outside of Waterton Lakes National Park. 

1.2 FINAL CLEANING 

.1 When Work is Substantially Performed remove surplus products, tools, construction 

machinery and equipment not required for performance of remaining Work. 

.2 Remove waste products and debris, and leave Work clean and suitable for occupancy. 

.3 Prior to final review remove surplus products, tools, construction machinery and 

equipment. 

.4 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of 

grounds. 

.5 Remove dirt and other disfiguration from exterior surfaces. 

.6 Sweep and wash clean paved areas. 

1.3 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE REQUIREMENTS 

.1 Acceptance of Work Procedures: 

.1 Contractor's Inspection: Contractor: conduct inspection of Work, identify 

deficiencies and defects, and repair as required to conform to Contract 

Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion 

of Contractor’s inspection and submit verification that corrections have 

been made. 

.2 Request Departmental Representative’s inspection. 

.2 Departmental Representative’s Inspection: 

.1 Departmental Representative and Contractor to inspect Work and 

identify defects and deficiencies. 

.2 Contractor to correct Work as directed. 

.3 Completion Tasks: submit written certificates that tasks have been performed as 

follows: 

.1 Work: completed and inspected for compliance with Contract 

Documents. 

.2 Defects: corrected and deficiencies completed. 

.3 Equipment and systems: tested, adjusted and fully operational. 

.4 Certificates required by Utility companies: submitted. 

.5 Operation of systems: demonstrated to Owner's personnel. 

.6 Work: complete and ready for final inspection. 

.4 Final Inspection: 

.1 When completion tasks are done, request final inspection of Work by 

Departmental Representative, and Contractor. 

.2 When Work incomplete according to Departmental Representative, 

complete outstanding items and request re-inspection. 

.5 Declaration of Substantial Performance: when Departmental Representative 

considers deficiencies and defects corrected and requirements of Contract 

substantially performed, make application for Certificate of Substantial 

Performance. 

.6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of 

submitted declaration of Substantial Performance to be date for commencement 

for warranty period and commencement of lien period unless required otherwise 

by lien statute of Place of Work. 

.7 Final Payment: 

.1 When Departmental Representative considers final deficiencies and 

defects corrected and requirements of Contract met, make application for 

final payment. 
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.8 Payment of Holdback: after issuance of Certificate of Substantial Performance of 

Work, submit application for payment of holdback amount in accordance with 

contractual agreement. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE REQUIREMENTS 

.1 Pre-warranty Meeting: 

.1 Convene meeting one week prior to contract completion with Departmental 

Representative, to: 

.1 Verify Project requirements. 

.2 Review warranty requirements. 

.2 Departmental Representative to establish communication procedures for: 

.1 Notifying construction warranty defects. 

.2 Determine priorities for type of defects. 

.3 Determine reasonable response time. 

.3 Contact information for bonded and licensed company for warranty work action: 

provide name, telephone number and address of company authorized for 

construction warranty work action. 

.4 Ensure contact is located within local service area of warranted construction, is 

continuously available, and is responsive to inquiries for warranty work action. 

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 One week prior to Substantial Performance of the Work, submit to the Departmental 

Representative, two final copies of operating and maintenance manuals in English. 

.3 Provide spare parts, maintenance materials and special tools of same quality and 

manufacture as products provided in Work. 

.4 Provide evidence, if requested, for type, source and quality of products supplied. 

1.3 FORMAT 

.1 Organize data as instructional manual. 

.2 Binders: vinyl, hard covered, 3 'D' ring, loose leaf [219 x 279] mm with spine and face 

pockets. 

.3 When multiple binders are used correlate data into related consistent groupings. 

.1 Identify contents of each binder on spine. 

.4 Cover: identify each binder with type or printed title 'Project Record Documents'; list title 

of project and identify subject matter of contents. 

.5 Arrange content under Section numbers and sequence of Table of Contents. 

.6 Text: manufacturer's printed data, or typewritten data. 

.7 Drawings: provide with reinforced punched binder tab. 
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1.4 AS -BUILT DOCUMENTS AND SAMPLES 

.1 Maintain, at site for Departmental Representative one record copy of: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to Contract. 

.5 Reviewed shop drawings, product data, and samples. 

.6 Field test records. 

.7 Inspection certificates. 

.8 Manufacturer's certificates. 

.2 Store record documents and samples in field office apart from documents used for 

construction. 

.1 Provide files, racks, and secure storage. 

.3 Label record documents and file in accordance with Section number listings in List of 

Contents of this Project Manual. 

.1 Label each document "PROJECT RECORD" in neat, large, printed letters. 

.4 Maintain record documents in clean, dry and legible condition. 

.1 Do not use record documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Departmental 

Representative. 

1.5 RECORDING INFORMATION ON PROJECT RECORD DOCUMENTS 

.1 Record information on set of drawings, provided by Departmental Representative. 

.2 Use felt tip marking pens, maintaining separate colours for each major system, for 

recording information. 

.3 Record information concurrently with construction progress. 

.1 Do not conceal Work until required information is recorded. 

.4 Contract Drawings and shop drawings: mark each item to record actual construction, 

including: 

.1 Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permanent surface improvements. 

.2 Measured locations of internal utilities and appurtenances, referenced to visible 

and accessible features of construction. 

.3 Field changes of dimension and detail. 

.4 Changes made by change orders. 

.5 Details not on original Contract Drawings. 

.6 References to related shop drawings and modifications. 

.5 Specifications: mark each item to record actual construction, including: 
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.1 Manufacturer, trade name, and catalogue number of each product actually 

installed, particularly optional items and substitute items. 

.2 Changes made by Addenda and change orders. 

.6 Other Documents: maintain manufacturer's certifications, inspection certifications, field 

test records, required by individual specifications sections. 

.7 Provide digital photos, if requested, for site records. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 



Waterton Townsite Municipal Infrastructure Upgrades Section 02 41 13 

Phase D & E SELECTIVE SITE DEMOLITION 

Project No. R.075721.001 Page 1 of 3 

 

Part 1 Not Used 

1.1 NOT USED 

Part 2 Products 

2.1 EQUIPMENT 

.1 Leave machinery running only while in use, except where extreme temperatures prohibit 

shutting machinery down. 

Part 3 Execution 

3.1 PREPARATION 

.1 Inspect site with Departmental Representative and verify extent and location of items 

designated for removal, disposal, alternative disposal, recycling, salvage and items to 

remain. 

.2 Locate and protect utilities. Preserve active utilities traversing site in operating condition. 

.3 Notify and obtain approval of utility companies before starting demolition. 

.4 Disconnect Services. 

.1 Sewer and Water Lines. 

.2 Other Underground Services 

3.2 REMOVAL OF HAZARDOUS WASTES 

.1 Remove contaminated or dangerous materials defined by authorities having jurisdiction, 

relating to environmental protection, from site and dispose of in safe manner to minimize 

danger at site or during disposal. 

3.3 REMOVAL OPERATIONS 

.1 Remove items as indicated. 

.2 Do not disturb items designated to remain in place. 

.3 Removal of pavements, curbs and gutters: 

.1 Square up adjacent surfaces to remain in place by saw cutting or other method 

approved by Departmental Representative. 

.2 Protect adjacent joints and load transfer devices. 

.3 Protect underlying and adjacent granular materials. 

.4 Excavate at least 300 mm below pipe invert, when removing pipes under existing or 

future pavement area. 

.5 Remove designated trees during demolition. 
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.1 Obtain written approval of Departmental Representative prior to removal of trees 

not designated. 

.6 Stockpile topsoil for final grading and landscaping: 

.1 Screen organic stripping materials to 50mm minus then stockpile at location at 

SMS Pit along Red Rock Parkway (located approximately 5kms from site), as 

directed by departmental representative. 

.2 Provide erosion control and seeding if not immediately used. 

.7 Disposal of Material: 

.1 Dispose of materials not designated for salvage to approved disposal facility 

outside of Waterton Park or reuse on site as instructed by Departmental 

Representative. 

.2 All excess subgrade materials shall become waste material and hauled outside 

Waterton Park.  

.8 Backfill: 

.1 Backfill in areas as indicated and in accordance with Section 31 23 33.01 - 

Excavating, Trenching and Backfilling. 

3.4 STOCKPILING 

.1 Label stockpiles, indicating material type and quantity. 

.2 Designate appropriate security resources/measures to prevent vandalism, damage and 

theft. 

.3 Locate stockpiled materials convenient for use in new construction to eliminate double 

handling wherever possible. 

.4 Stockpile materials designated for alternate disposal in location which facilitates removal 

from site and examination by potential end markets, and which does not impede 

disassembly, processing, or hauling procedures. 

3.5 RESTORATION 

.1 Restore areas and existing works outside areas of demolition to match condition of 

adjacent, undisturbed areas. 

.2 Use soil treatments and procedures which are not harmful to health, are not injurious to 

plants, and do not endanger wildlife, adjacent water courses or ground water. 

3.6 CLEANING 

.1 Progress Cleaning:  clean in accordance with Section 01 74 11 - Cleaning. 

.1 Leave Work area clean at end of each day. 

.2 Remove debris, trim surfaces and leave work site clean, upon completion of 

Work 

.3 Use cleaning solutions and procedures which are not harmful to health, are not 

injurious to plants, and do not endanger wildlife, adjacent water courses or 

ground water. 
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.2 Final Cleaning:  upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 11 - Cleaning. 

3.7 PROTECTION 

.1 Repair damage to adjacent materials or property caused by selective site demolition. 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Shop Drawings: 

.1 Submit placing drawings prepared in accordance with plans to clearly show size, 

shape, location and necessary details of reinforcing. 

.3 Provide testing results for review by Departmental Representative and do not proceed 

without written approval when deviations from mix design or parameters are found. 

.4 Concrete hauling time: provide for review by Departmental Representative deviations 

exceeding maximum allowable time of 120 minutes for concrete to be delivered to site of 

Work and discharged after batching. 

.5 Samples for Color Verification: Submit three (3) 300 mm by 300 mm by 50 mm thick 

samples (or comparable size approved by the Engineer) of specified color (Red Rock 

Red) indicating color additive number(s) and required dosage rate(s). 

1.2 QUALITY ASSURANCE 

.1 Provide to Departmental Representative, 2 weeks minimum prior to starting concrete 

work, valid and recognized certificate from plant delivering concrete. 

.1 Quality Control Plan: provide written report to Departmental Representative 

verifying compliance that concrete in place meets performance requirements. 

.2 Coloured Concrete Mock-Up: 

.1 Provide three full-scale mock-ups. Construct at least one month before start of 

other concrete work to allow concrete to cure before observation. 

.2 At location selected by the Departmental Representative, provide three full-scale 

mock-ups. Construct at least one month before start of other concrete work to 

allow concrete to cure before observation.   

.3 Retain samples of cements, sands, aggregates, and color additives used in mock-

ups for comparison with materials used in remaining Work. Make available to 

the Engineer upon request. 

.4 Accepted mock-up areas will be the visual standard for Coloured Concrete 

Sidewalks. 

.5 Remove when no longer required for comparison with finished work. 

1.3 DELIVERY, STORAGE AND HANDLING 

.1 Delivery and Acceptance Requirements: 

.1 Concrete hauling time: deliver to site of Work and discharged within 120 minutes 

maximum after batching. 

.1 Do not modify maximum time limit without receipt of prior written 

agreement from Departmental Representative and concrete producer as 

described in CSA A23.1/A23.2. 
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.2 Deviations to be submitted for review by the Departmental 

Representative. 

.2 Concrete delivery: ensure continuous concrete delivery from plant meets CSA 

A23.1/A23.2. 

Part 2 Products 

2.1 PERFORMANCE CRITERIA 

.1 Quality Control Plan: ensure concrete supplier meets specifications performance criteria 

of concrete as established by Departmental Representative and provide verification of 

compliance as described in PART 1 - QUALITY ASSURANCE. 

2.2 MATERIALS 

.1 Cement: to CSA A3001, Type 10. 

.2 Water: to CSA A23.1/A23.2. 

.3 Reinforcing bars: to CAN/CSA-G30.18, Grade 400. 

.4 Welded steel wire fabric: to ASTM A185. 

.5 Fibres: Synthetic fibre reinforcement shall meet the requirements of ASTM C 1116, 

4.1.3, Type III and shall be olefin macro fibres.  Macro synthetic fibre length shall be 

between 38 mm and 50 mm. 

.6 Premoulded joint filler: 

.1 Bituminous impregnated fibreboard: to ASTM D1751. 

.7 Joint sealer/filler: grey to CAN/CGSB-19.24, Type 1, Class B. 

.8 Sealer: boiled linseed oil to ASTM D260, mixed with mineral spirits 1:1. 

.9 Integral Color Concrete Pigment: Conforming to ASTM C979, resistant to lime and other 

alkali, resistant to sunlight, and inorganic, and containing no carbon black. Provide ready-

to-use, integral color material. Integral color material shall match local “Red Rock” 

stone.  Color additives shall contain pure, concentrated mineral pigments specially 

processed for mixing into concrete. 

.10 Other concrete materials: to CSA A23.1/A23.2. 

2.3 MIXES 

.1 Proportion concrete in accordance with CAN/CSA-A23.1. 

.2 Minimum 28 day compressive strengths and exposure classifications: 

.1 Pavements, walks, curbs and exposed site concrete: 32 MPa; C-2. 

.2 All other concrete: 25 MPa; C-4. 

.3 Nominal size of coarse aggregate: Clause 14 of CAN/CSA-A23.1. 

.4 Slump: to Table 6 of CAN/CSA-A23.1. 

.5 Air content: all concrete to contain purposely entrained air in accordance with 

Table 10 of CAN/CSA-A23.1. 

.6 Admixtures: to Clause 6 of CAN/CSA-A23.1. 
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.7 Macro synthetic fibre content shall be in the range of 1 kg/m3 to 2 kg/m3 for 

plastic shrinkage control and improved mechanical properties.  Higher fibre 

volumes reduce workability and have a propensity to ball during mixing.  When 

higher fibre content is required for a particular application, tests are necessary to 

verify that concrete with the desired amount of fibre can be properly mixed and 

placed. Macro synthetic fibre length shall be between 38 mm and 50 mm. 

Part 3 Execution 

3.1 PREPARATION 

.1 Provide Departmental Representative 24 hours notice before each concrete pour. 

.2 During concreting operations: 

.1 Development of cold joints not allowed. 

.2 Ensure concrete delivery and handling facilitates placing with minimum of 

rehandling, and without damage to existing structure or Work. 

.3 Protect previous Work from staining. 

.4 Clean and remove stains prior to application of concrete finishes. 

3.2 INSTALLATION/APPLICATION 

.1 Do cast-in-place concrete work in accordance with CSA A23.1/A23.2. 

.2 Sleeves and inserts: 

.1 Cast in sleeves, ties, slots, anchors, reinforcement, frames, conduit, bolts, 

waterstops, joint fillers and other inserts required to be built-in. 

.2 Sleeves and openings greater than 100 mm x 100 mm not indicated, must be 

reviewed by Departmental Representative. 

3.3 FORMS 

.1 Forms, either of steel or wood shall conform to the shape, lines and dimensions of the 

concrete as called for on the drawings. 

.2 Forms shall be substantial and sufficiently tight to prevent leakage of mortar; they shall 

be properly braced or tied together so as to maintain position and shape.  

.3 The inside of the forms shall be smooth, cleaned and coated with non staining mineral oil 

or other approved material. 

3.4 FINISHES 

.1 Formed surfaces exposed to view: sack rubbed finish in accordance with CSA 

A23.1/A23.2. 

.2 Pavements, walks, curbs and exposed site concrete: 

.1 Screed to plane surfaces and use wood floats. 

.2 Provide round edges and joint spacings using standard tools. 

.3 Trowel smooth and provide lightly brushed non-slip finish. 
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3.5 CONTROL JOINTS 

.1 Cut control joints in slabs on grade at locations indicated, to CSA A23.1/A23.2.  Cut 

control joints to one-third slab thickness (maximum width of 6 mm) within 24 hours of 

concrete placement.   

3.6 EXPANSION AND ISOLATION JOINTS 

.1 Install pre-moulded joint filler in expansion and isolation joints full depth of slab flush 

with finished surface to CSA A23.1/A23.2. 

3.7 CURING 

.1 Cure concrete by adding moisture continuously in accordance with CSA-A23.1/A23.2 to 

exposed finished surfaces for at least 1 day after placing, or sealing moisture in by curing 

compound. 

.2 Where burlap is used for moist curing, place two prewetted layers on concrete surface 

and keep continuously wet during curing period. 

.3 Apply curing compound evenly to form continuous film, in accordance with 

manufacturer's requirements. 

3.8 FIELD QUALITY CONTROL 

.1 Concrete testing: to CSA A23.1/A23.2 by designated testing laboratory. 

3.9 CLEANING 

.1 Clean in accordance with Section 01 74 11 - Cleaning. 

.2 Use trigger operated spray nozzles for water hoses. 

.3 Designate cleaning area for tools to limit water use and runoff. 

.4 Cleaning of concrete equipment to be done in accordance with Section 01 35 43 

Environmental Procedures. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Refer to Parks Canada, Exterior Signage Standards and Guidelines – Version 1, March 

2007. 

.2 Refer to Manual on Uniform Traffic Control Devices, 2009 edition. 

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures.  

.2 Product Data:  

.1 Submit manufacturer's instructions, printed product literature and data sheets for 

signage and include product characteristics, performance criteria, physical size, 

finish and limitations.  

.3 Shop Drawings:  

.1 Submit drawings stamped and signed by professional engineer registered or 

licensed in Alberta, Canada.  

.2 Indicate materials, thicknesses, sizes, finishes, colours, construction details, 

removable and interchangeable components, mounting methods, schedule of 

signs.  

.4 Sustainable Design Submittals:  

.1 Construction Waste Management:  

.1 Submit project Waste Management Plan highlighting recycling and 

salvage requirements.  

.2 Submit calculations on end-of-project recycling rates, salvage rates, and 

landfill rates demonstrating that 50% of construction wastes were 

recycled or salvaged.  

.2 Recycled Content:  

.1 Submit listing of recycled content products used, including details of 

required percentages or recycled content materials and products, showing 

their costs and percentages of post-consumer and post-industrial content, 

and total cost of materials for project.  

1.3 CLOSEOUT SUBMITTALS 

.1 Submit in accordance with Section 01 78 00 - Closeout Submittals.  

.2 Operation and Maintenance Data: submit operation and maintenance data.  

1.4 QUALITY ASSURANCE 

.1 Welding Certification in accordance with CSA W47.2.  
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1.5 DELIVERY, STORAGE AND HANDLING 

.1 Deliver, store and handle materials in accordance with Section 01 61 00 - Common 

Product Requirements and with manufacturer's written instructions.  

.2 Delivery and Acceptance Requirements: deliver materials to site in original factory 

packaging, labelled with manufacturer's name and address.  

.3 Storage and Handling Requirements:  

.1 Store materials, off ground, indoors, in dry location and in accordance with 

manufacturer's recommendations in clean, dry, well-ventilated area.  

.2 Store and protect signs and posts from nicks, scratches, and blemishes.  

.3 Replace defective or damaged materials with new.  

.4 Develop Construction Waste Management Plan related to Work of this Section.  

Part 2 PRODUCTS 

2.1 MATERIALS 

.1 The Contractor shall supply the Consultant with certification from the Supplier that the 

signs conform with the Specifications and shall only purchase signs that are certified by 

the Supplier to meet the Specifications of the sheeting Manufacturer. 

.2 All signs supplied by the Contractor shall be clearly marked with the following 

information: 

.1 Manufacturer’s Name or Trade Mark 

.2 Date of manufacture 

.3 Type of sheeting material 

.3 The information shall be provided on a weatherproof label, or some other form of 

permanent marking fixed to the back of the sign near the bottom right-hand corner.  The 

label shall be smaller than 100 mm x 100 mm in size. 

.4 Sign patterns shall conform to the Uniform Traffic Control Devices of Canada Sign 

Pattern Manual or to Parks Canada, Exterior Signage Standards and Guidelines. 

.5 All lettering on signs shall conform to the series Type Highway Font from the Standard 

Alphabet for Highway Signs, available from the Federal Highway Administration 

(CHTO-20), Washington, D.C., 20590, unless otherwise specified by the Uniform Traffic 

Control Devices of Canada Sign Pattern Manual or the Parks Canada, Exterior Signage 

Standards and Guidelines.  

.6 Wooden Posts: 

.1 Posts shall be No 2 and better clear grade cedar.   

.2 Post sizes to be supplied shall be nominal 100 mm x 150 mm dimensional 

lumber, planed to approximately 89 mm x 137 mm, in lengths varying according 

to the sign size and required vertical clearance as indicated in the design 

drawings. The top of the sign shall be 2.86 m above grade.  

.3 At the discretion of the Departmental representative, all sign posts should have a 

field drilled breakaway feature as per standard drawing TEB-1.81. 
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.7 If required, the Contractor shall supply cluster frames suitable for the installation of 

multiple signs of up to 1.5 m2.  The frames shall be painted with rust resistant aluminum 

paint or a metal primer and aluminum paint suitable to the Consultant. 

.8 The Contractor shall supply all bolts and other hardware required to mount signs to posts 

or to frames and the frames to the posts.  All bolts and hardware shall be stainless steel. 

.9 The reflective sheeting supplied by the Contractor for the signs indicated in the design 

drawings shall meet or exceed the performance requirements specified in ASTM-D4956 

for Type IX or Type XI Unmetallized Cube Corner Microprismatic Retroreflective 

Element Material. 

.10 Aluminum for standard signs shall be a minimum of 3 mm flat sheet tension leveled, sign 

grade aluminum and shall conform to the requirements of ASTM B209M, "Specification 

for Aluminum and Aluminum-Alloy Sheet and Plate", Alloys 6061-T6 or 5052-H38. 

Part 3 EXECUTION 

3.1 EXAMINATION 

.1 Verification of Conditions: verify that conditions of substrate previously installed under 

other Sections or Contracts are acceptable for signage installation in accordance with 

manufacturer's written instructions.  

.1 Visually inspect substrate in presence of Departmental Representative.  

.2 Inform Departmental Representative of unacceptable conditions immediately 

upon discovery.  

.3 Proceed with installation only after unacceptable conditions have been remedied 

and after receipt of written approval to proceed from Departmental 

Representative.  

3.2 INSTALLATION 

.1 Manufacturer's Instructions: compliance: comply with manufacturer's written 

recommendations or specifications, including product technical bulletins, handling, 

storage and installation instructions, and data sheets.  

.2 Erect and secure signs plumb and level at elevations indicated.  

.3 Comply with sign manufacturer's installation instructions and approved shop drawings.  

.4 It is the Contractor's responsibility to have all sign locations checked for utilities prior to 

digging holes for posts.  Any adjustments to the locations of signs will be subject to the 

approval of the Departmental Representative.  

.5 The soil at the bottom of holes shall be thoroughly compacted to provide a firm bearing.  

Posts shall be set vertically and backfilled with type 1 (25 mm minus well graded gravel) 

in 150 mm maximum lifts, compacted to 98% standard proctor.  The disturbed area 

around installations shall be restored to the original contours. The signs shall be fixed 

securely to the post(s) in accordance with the standard drawings. 

.6 The contractor shall confirm the desired signage setbacks with the Departmental 

Representative prior to installation. All setbacks shall be in accordance with Alberta 

Transportation standards.  
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.7 When a post is removed and replacement is not requested, the Contractor shall backfill 

the hole in 150 mm maximum lifts compacted to 98% proctor with type 1 (25 mm minus) 

fill material.  

.8 Posts with rectangular cross-sections shall be installed such that the longer dimension is 

orientated parallel to the direction of the highway. 

.9 The installed sign shall be clean and not bent or twisted.  The reflectorized surface shall 

be free of scratches and marks and must be securely fastened to the post or frame. 

.10 All hardware shall be stainless steel and tightened to the torque recommended by the sign 

manufacturer.  Nylon washers, the same diameter as the washer (25 mm diameter), shall 

be used for galvanic corrosion protection.  

.11 A plastic cap shall be installed in on the rear of the sign, along with a drain notch. The 

cap shall be held in place with a rubber o ring or silicon.    

.12 If required, the new clusters frames shall be installed perpendicular to and facing the 

approaching traffic lane and shall be securely fastened to the post 

.13 Existing signs designated for removal and disposal shall become the property of the 

Contractor. 

.14 Prior to the final acceptance of the Work, all damage or deficiencies from any cause in 

signs and posts installed under this Contract shall be rectified by the Contractor at his 

own expense. 

3.3 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 00 - Cleaning.  

.1 Leave Work area clean at end of each day.  

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 00 - Cleaning.  

.1 Leave signs clean.  

.2 Remove debris from interior of sign boxes.  

.3 Touch up damaged finishes.  

.3 Remove recycling containers and bins from site and dispose of materials at appropriate 

facility. 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Product Data: 

.1 Submit current (dated within 6 months) product sheets for aggregate materials 

and include grain size analyses and standard Proctor data. 

.3 Samples: 

.1 Submit one (1) sample. 

.2 Allow continual sampling by Departmental Representative during production. 

.3 Provide Departmental Representative with access to source and processed 

material for sampling. 

.4 Supply new or clean sample bags or containers according appropriate to 

aggregate materials. 

.5 Pay cost of sampling and testing of aggregates which fail to meet specified 

requirements. 

Part 2 Products 

2.1 MATERIALS 

.1 Aggregate quality: sound, hard, durable material free from soft, thin, elongated or 

laminated particles, organic material, clay lumps or minerals, free from adherent coatings 

and injurious amounts of disintegrated pieces or other deleterious substances. 

.2 Flat and elongated particles of coarse aggregate: to ASTM D 4791. 

.1 Greatest dimension to exceed 5 times least dimension. 

.3 Fine aggregates satisfying requirements of applicable section to be screenings produced 

in crushing of quarried rock, boulders, gravel or slag. 

.4 Coarse aggregates satisfying requirements of applicable section to be one of or blend of 

following: 

.1 Crushed rock. 

.2 Crushed gravel composed of naturally formed particles of stone. 

.5 Physical properties of base-course aggregate (Type 1 Fill):  

% Fracture, by weight (2 faces) -      60 min 

Los Angeles Abrasion, Loss, % -      45 max.  

Liquid Limit, % -        25 max.  

Plasticity Index, % -        6 max.  

Lightweight particles, % -       5 max.  
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.6 Type 1 Fill Base Course Aggregate shall meet the following sizes: 

 

 

 

 

 

 

 

 

2.2 SOURCE QUALITY CONTROL 

.1 Inform Departmental Representative of proposed source of aggregates and provide access 

for sampling 2 weeks minimum before starting production. 

.2 If materials from proposed source do not meet, or cannot reasonably be processed to 

meet, specified requirements, locate alternative source. 

.3 Advise Departmental Representative 2 weeks minimum in advance of proposed change 

of material source. 

.4 Acceptance of material at source does not preclude future rejection if it fails to conform 

to requirements specified, lacks uniformity, or if its field performance is found to be 

unsatisfactory. 

Part 3 Execution 

3.1 PREPARATION 

.1 Processing: 

.1 Process aggregate uniformly using methods that prevent contamination, 

segregation and degradation. 

.2 Blend aggregates, as required, including reclaimed materials that meet physical 

requirements of specification is permitted in order to satisfy gradation 

requirements for material and, percentage of crushed particles, or particle shapes 

specified. 

.1 Use methods and equipment approved in writing by Departmental 

Representative. 

.2 When operating in stratified deposits use excavation equipment and methods that produce 

uniform, homogeneous aggregate gradation. 

.3 Where necessary, screen, crush, wash, classify and process aggregates with suitable 

equipment to meet requirements. 

.1 Use only equipment approved in writing by Departmental Representative. 

Sieve Size 

(m) 

Percent Passing by 

Weight 

25 000 100 

16 000 73-94 

10 000 56-80 

5 000 40-66 

1 250 24-45 

315 13-27 

160 9-19 

80 4-10 
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.4 Stockpiling: 

.1 Stockpile aggregates on site. 

.2 Stockpile aggregates in sufficient quantities to meet project schedules. 

.3 Stockpiling sites to be level, well drained, and of adequate bearing capacity and 

stability to support stockpiled materials and handling equipment. 

.4 Except where stockpiled on acceptably stabilized areas, provide compacted sand 

base not less than 300 mm in depth to prevent contamination of aggregate. 

Stockpile aggregates on ground but do not incorporate bottom 300 mm of pile 

into Work. 

.5 Separate different aggregates by strong, full depth bulkheads, or stockpile far 

enough apart to prevent intermixing. 

.6 Do not use intermixed or contaminated materials. Remove and dispose of 

rejected materials within 48 hours of rejection. 

.7 Stockpile materials in uniform layers of thickness as follows: 

.1 Maximum 1.5 m for coarse aggregate and base course materials. 

.2 Maximum 1.5 m for fine aggregate and sub-base materials. 

.3 Maximum 1.5 m for other materials. 

.8 Uniformly spot-dump aggregates delivered to stockpile in trucks and build up 

stockpile as specified. 

.9 Do not cone piles or spill material over edges of piles. 

.10 Do not use conveying stackers. 

.11 During winter operations, prevent ice and snow from becoming mixed into 

stockpile or in material being removed from stockpile. 

3.2 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 – Cleaning. 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 11 - Cleaning. 

.3 Leave aggregate stockpile site in tidy, well drained condition, free of standing surface 

water. 

.4 Leave any unused aggregates in neat compact stockpiles  

END OF SECTION 
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Part 1 General 

1.1 MEASUREMENT PROCEDURES 

.1 Work performed under this section will be incidental to work involved in other sections. 

.2 Shoring, bracing, cofferdams, underpinning and de-watering of excavation will not be 

measured separately for payment. 

1.2 DEFINITIONS 

.1 Excavation classes: two classes of excavation will be recognized; common excavation 

and rock excavation. 

.1 Rock : solid material in excess of 1.00 m3 and which cannot be removed by 

means of heavy duty mechanical excavating equipment with 0.95 to 1.15 m3 

bucket. Frozen material not classified as rock. 

.2 Common excavation: excavation of materials of whatever nature, which are not 

included under definitions of rock excavation. 

.2 Unclassified excavation: excavation of deposits of whatever character encountered in 

Work. 

.3 Topsoil: 

.1 Material capable of supporting good vegetative growth and suitable for use in top 

dressing, landscaping and seeding. 

.2 Material reasonably free from subsoil, clay lumps, brush, objectionable weeds, 

and other litter, and free from cobbles, stumps, roots, and other objectionable 

material larger than 25 millimeters in any dimension. 

.4 Waste material: excavated material unsuitable for use in Work or surplus to requirements. 

.5 Borrow material: material obtained from locations outside area to be graded, and required 

for construction of fill areas or for other portions of Work. 

.6 Recycled fill material: material, considered inert, obtained from alternate sources and 

engineered to meet requirements of fill areas. 

.7 Unsuitable materials: 

.1 Weak, chemically unstable, and compressible materials. 

.2 Frost susceptible materials: 

.1 Fine grained soils with plasticity index less than 10 when tested to 

ASTM D 4318, and gradation within limits specified when tested to 

ASTM D 422 and ASTM C 136: Sieve sizes to CAN/CGSB-8.1 

CAN/CGSB-8.2. 

.2 Table: 

Sieve Designation  % Passing  

                                       2.00 mm            100  

                                       0.10 mm            45 - 100  

                                       0.02 mm            10 - 80  

              0.005 mm           0 - 45 
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.3 Coarse grained soils containing more than 20% by mass passing 

0.075 mm sieve. 

.8 Unshrinkable fill: very weak mixture of cement, concrete aggregates and water that 

resists settlement when placed in utility trenches, and capable of being readily excavated.  

The minimum 28-day compressive strength shall be 0.40 MPa, and the maximum 28-day 

compressive strength shall not exceed 0.80 MPa. 

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

1.4 EXISTING CONDITIONS 

.1 Buried services: 

.1 Before commencing work verify location of buried services on and adjacent to 

site. 

.2 Arrange with appropriate authority for relocation of buried services that interfere 

with execution of work: pay costs of relocating services. 

.3 Size, depth and location of existing utilities and structures as indicated are for 

guidance only. Completeness and accuracy are not guaranteed. 

.4 Prior to beginning excavation Work, notify applicable Departmental 

Representative, establish location and state of use of buried utilities and 

structures. Authorities having jurisdiction to clearly mark such locations to 

prevent disturbance during Work. 

.5 Confirm locations of buried utilities by careful soil hydrovac methods. 

.6 Maintain and protect from damage, water, sewer, gas, electric, telephone and 

other utilities and structures encountered. 

.7 Where utility lines or structures exist in area of excavation, obtain direction of 

Departmental Representative before removing or re-routing. Costs for such Work 

to be incidental. 

.8 Record location of maintained, re-routed and abandoned underground lines. 

.9 Confirm locations of recent excavations adjacent to area of excavation. 

.2 Existing buildings and surface features: 

.1 Conduct, with Departmental Representative condition survey of existing 

buildings, trees and other plants, lawns, fencing, service poles, wires, rail tracks, 

pavement, survey bench marks and monuments which may be affected by Work. 

.2 Protect existing buildings and surface features from damage while Work is in 

progress. In event of damage, immediately make repair. 

Part 2 Products 

2.1 MATERIALS 

.1 Type 1 fill: properties to Section 31 05 16 - Aggregate Materials and the following 

requirements: 

.1 Crushed, pit run or screened stone, gravel or sand. 
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.2 Physical properties of Type 1 Fill:  

% Fracture, by weight (2 faces) -      60 min 

Los Angeles Abrasion, Loss, % -      45 max.  

Liquid Limit, % -        25 max.  

Plasticity Index, % -        6 max.  

Lightweight particles, % -       5 max.  

  

.3 Gradation of Type 1 Fill to be within limits specified when tested to ASTM C 117.  Sieve 

sizes to CAN/CGSB-8-GP-2M. 

Sieve Designation  %Passing 

25 mm    100 

16 mm    73-94 

10 mm  56-80 

5.00 mm  40-66 

1.25 mm  24-45 

0.315 mm  13-27 

0.160 mm  9-19 

0.080 mm   4-10 

 

.4 Type 3 fill: selected material from excavation or other sources, approved by 

Departmental Representative for use intended, unfrozen and free from rocks larger than 

200mm, cinders, ashes, sods, refuse or other deleterious materials. 

.5 All utility pipe bedding to be 25 mm minus washed drain rock. 

 

 

 

 

 

.6 Limestone Retaining Wall Blocks: 

.1 Limestone blocks shall be sound, durable limestone, free from structural defects, 

uniform in colour and texture, and will be clean of earth, clay, oil, or other 

foreign substances. 

.2 Limestone blocks shall be of the type and dimensions shown on the plans. 

Part 3 Execution 

3.1 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

.1 Provide temporary erosion and sedimentation control measures to prevent soil erosion 

and discharge of soil-bearing water runoff or airborne dust to adjacent properties and 

walkways, according to requirements of authorities having jurisdiction. 

Sieve Size 

(m) 

Percent Passing by 

Weight 

25 000 100 

16 000 90-100 

10 000 45-75 

5 000 0-15 

1 250 0-5 
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.2 Inspect, repair, and maintain erosion and sedimentation control measures during 

construction until permanent vegetation has been established. 

.3 Remove erosion and sedimentation controls and restore and stabilize areas disturbed 

during removal. 

3.2 SITE PREPARATION 

.1 Remove obstructions, ice and snow, from surfaces to be excavated within limits 

indicated. 

.2 Saw cut pavement or sidewalk neatly along limits of proposed excavation in order that 

surface may break evenly and cleanly in accordance with Section 02 41 13 - Selective 

Site Demolition. 

.3 Strip topsoil from work areas to the full depth of organic material.  

3.3 PREPARATION/ PROTECTION 

.1 Protect existing features in accordance with Section 01 56 00 - Temporary Barriers and 

Enclosures and applicable local regulations. 

.2 Keep excavations clean, free of standing water, and loose soil. 

.3 Where soil is subject to significant volume change due to change in moisture content, 

cover and protect to Departmental Representative approval. 

.4 Protect natural and man-made features required to remain undisturbed. Unless otherwise 

indicated or located in an area to be occupied by new construction, protect existing trees 

from damage. 

.5 Protect buried services that are required to remain undisturbed.  All utility lines 

encountered during excavation must be backfilled in accordance with utility backfill 

trench detail as shown in the drawings. 

3.4 STOCKPILING 

.1 Stockpile fill materials in areas designated by Departmental Representative. 

.1 Stockpile granular materials in manner to prevent segregation. 

.2 Protect fill materials from contamination. 

.3 Implement sufficient erosion and sediment control measures to prevent sediment 

release off construction boundaries and into water bodies. 

3.5 COFFERDAMS, SHORING, BRACING AND UNDERPINNING 

.1 Designs of these temporary works need to be completed by and approved by a 

Professional Engineer. 

.2 Maintain sides and slopes of excavations in safe condition by appropriate methods and in 

accordance with Section 01 35 29.06 - Health and Safety Requirements. 

.1 Where conditions are unstable, Departmental Representative to verify and advise 

methods. 

.3 Construct temporary Works to depths, heights and locations as approved by Departmental 

Representative. 
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.4 During backfill operation: 

.1 Unless otherwise indicated or directed by Departmental Representative, remove 

sheeting and shoring from excavations. 

.2 Do not remove bracing until backfilling has reached respective levels of such 

bracing. 

.3 Pull sheeting in increments that will ensure compacted backfill is maintained at 

elevation at least 500 mm above toe of sheeting. 

.5 When sheeting is required to remain in place, cut off tops at elevations as indicated. 

.6 Upon completion of substructure construction: 

.1 Remove cofferdams, shoring and bracing. 

.2 Remove excess materials from site and restore watercourses as indicated by 

Departmental Representative. 

3.6 DEWATERING AND HEAVE PREVENTION 

.1 Keep excavations free of water while Work is in progress. 

.2 Provide for Departmental Representative's approval details of proposed dewatering or 

heave prevention methods, including dikes, well points, and sheet pile cut-offs. 

.3 Avoid excavation below groundwater table if quick condition or heave is likely to occur. 

.1 Prevent piping or bottom heave of excavations by groundwater lowering, sheet 

pile cut-offs, or other means. 

.4 Protect open excavations against flooding and damage due to surface run-off. 

.5 Dispose of water in accordance with Section 01 35 43 - Environmental Procedures to 

approved areas and in a manner not detrimental to public and private property, or portion 

of Work completed or under construction. 

.1 Provide and maintain temporary drainage ditches and other diversions outside of 

excavation limits. 

3.7 EXCAVATION 

.1 Advise Departmental Representative at least 7 days in advance of excavation operations 

for initial cross sections to be taken. 

.2 Excavate to lines, grades, elevations and dimensions as shown on drawings. 

.3 Remove concrete, asphalt, walks, and other obstructions encountered during excavation 

in accordance with Section 02 41 13 - Selective Site Demolition. 

.4 For trench excavation, unless otherwise authorized by Departmental Representative in 

writing, do not excavate more than 30 m of trench in advance of installation operations 

and do not leave open more than 15 m at end of day's operation. 

.5 Keep excavated and stockpiled materials safe distance away from edge of trench. 

.6 Restrict vehicle operations directly adjacent to open trenches. 

.7 Dispose of surplus and unsuitable excavated material outside of Waterton Lakes National 

Park. 
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.8 Do not obstruct flow of surface drainage or natural watercourses. 

.9 Earth bottoms of excavations to be undisturbed soil, level, free from loose, soft or organic 

matter. 

.10 Notify Departmental Representative when bottom of excavation is reached. 

.11 Obtain Departmental Representative approval of completed excavation. 

.12 Remove unsuitable material from trench bottom including those that extend below 

required elevations to extent and depth. 

.13 Hand-trim, make firm and remove loose material and debris from excavations. 

.1 Where material at bottom of excavation is disturbed, compact foundation soil to 

density at least equal to undisturbed soil. 

.14 Rocks 0.6m3 up to 1m3 to be salvaged and stockpiled at SMS along Red Rock Parkway 

(approx. 5km from site).  

3.8 FILL TYPES AND COMPACTION 

.1 Use types of fill as indicated or specified below. 

.1 Under road pavement, parking areas, sidewalk and other graveled areas, 

use Type 3 fill material for backfill, compact to 98% of maximum dry 

density to ASTM D698. 

.2 Under grass and other areas not subject to vehicular traffic, use Type 3 

fill for backfill.  Compact to 98% of maximum dry density to ASTM 

D698. 

3.9 BEDDING AND SURROUND OF UNDERGROUND SERVICES 

.1 Place and compact granular material for bedding and surround of underground services as 

indicated and as specified in Section 33 11 16 - Site Water Utility Distribution Piping. 

.2 Place bedding and surround material in unfrozen condition. 

3.10 BACKFILLING 

.1 Do not proceed with backfilling operations until completion of following: 

.1 Departmental Representative has inspected and approved installations. 

.2 Areas to be backfilled to be free from debris, snow, ice, water and frozen ground. 

.3 Do not use backfill material which is frozen or contains ice, snow or debris. 

.4 Place backfill material in uniform layers not exceeding 150 mm compacted 

thickness up to grades indicated. Compact each layer before placing succeeding 

layer. 

.5 Backfilling around installations: 

.1 Place bedding and surround material as specified elsewhere. 

.2 Do not backfill around or over cast-in-place concrete within 24 hours 

after placing of concrete. 

.3 Place layers simultaneously on both sides of installed Work to equalize 

loading. 

.4 Backfill trenches with Type 3 material. 
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3.11 RESTORATION 

.1 Upon completion of Work, remove waste materials and debris, trim slopes, and correct 

defects. 

.2 Reinstate disturbed lawns to elevation which existed before excavation. 

.3 Reinstate pavements and sidewalks disturbed by excavation to thickness, structure and 

elevation which existed before excavation. 

.4 Clean and reinstate areas affected by Work. 

.5 Protect newly graded areas from traffic and erosion and maintain free of trash or debris. 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

Part 2 Products 

2.1 NOT USED 

Part 3 Execution 

3.1 RESERVATION OF MATERIAL 

.1 Whenever gravel, sand, topsoil, or any other material suitable for special use is 

encountered, it shall be deemed to be the property of the Waterton National Park and 

shall be stockpiled at the Red Rock Pit or the SMS Pit along Red Rock Parkway (approx. 

5km from site) 

.2 Where layers of gravel or gravely mixtures are encountered, suitable materials shall be 

excavated separately from other excavation and shall be stockpiled at the SMS Pit along 

Red Rock Parkway (approx. 5km from site) or incorporated into the work as base 

material. 

3.2 DISPOSAL OF MATERIAL 

.1 Excavated materials shall be utilized as fill where required on any portion of the work 

being carried out under this Contract.  If designated for reuse, the material may be 

stockpiled on site or elsewhere in the Park as directed/approved by the Departmental 

Representative. Where excavated material are not specifically directed to be used as fill 

or for any other purpose, the Contractor will be required to haul surplus gravel to the 

SMS Pit, stripped topsoil to the Upper Compound, and deleterious materials (such as, not 

limited to, concrete and asphalt) to an approved disposal site outside of Waterton Park. 

There is no separate payment for this work and is considered included in the subgrade 

preparation unit payment. 

.2 Sufficient material will be kept on site for backfill of curbs and boulevard areas.  

Overhaul will not be paid to haul back to an area which contained a surplus of excavated 

soil suitable for this purpose. 

.3 The excavated material shall be hauled and dumped at the fill area as part of the unit of 

subgrade preparation.  Any materials required to be used in boulevard areas or for 

rounding at the base of cuts or fills shall be placed, spread in lifts not exceeding 150 mm, 

and fine graded as part of the unit of excavation.  Compaction of 95% will be required. 

.4 All materials deemed to be in excess of requirements or unsuitable shall be disposed of 

appropriately by the Contractor outside of Waterton National Park. 
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3.3 FINISHING AND COMPACTING SUBGRADE 

.1 The excavated sections shall be ploughed to a depth of at least 300 mm below the surface 

of the subgrade and replaced and compacted to a minimum of ninety eight percent (98%) 

of Standard Proctor Density.  The cut shall be left sufficiently high so that the surface 

after compaction can be trimmed to the final grade, and any loose material resulting from 

this operation removed.  All depressions caused by the finishing rollers shall be removed 

during the final blading operation. 

3.4 EXCAVATION BELOW GRADE 

.1 Unsuitable Materials:  When topsoil, muskeg, or other soft areas are encountered below 

the finished subgrade, which in the opinion of the Departmental Representative require 

removal, the area shall be undercut and the unsuitable material excavated, loaded and 

disposed of outside of Waterton National Park.  These materials shall be replaced with 

suitable common excavation. 

.2 Placing Fill:  Fill material shall be placed in successive horizontal layers not exceeding 

150 mm.  Suitable spreading and leveling equipment shall be kept in continuous 

operation at all times. 

.3 Compaction:  The compaction will be sufficient to obtain a minimum density of 98% of 

maximum dry density in accordance with ASTM D698 (Method C or D), unless 

otherwise stated in the specifications.  Where it is necessary to add or remove moisture 

from the soil to obtain the compaction, it shall be done as part of the requirements of this 

section. 

.4 Finishing:  The fill section shall be compacted to a level slightly above the finished grade, 

and cut back to the final elevation.  All loose material shall be removed from the surface 

of the subgrade.  The finishing subgrade shall not vary more than 10 mm from the 

elevations and grades indicated on the plans or stakes by the Engineer, and in no case 

shall be higher than such grades. 

3.5 THE FOLLOWING TESTS SHAL BE EMPLOYED TO ESTABLISH 

COMPACTION PROCEDURES: 

.1 The maximum dry density of the soil shall be determined by ASTM procedure D-698 

(Moisture Density Relationships of soils), to be determined for each soil type.  The 

optimum moisture content of the soil shall be determined from the laboratory compaction 

curve established. 

.2 The field density of soils shall be determined by ASTM D-2922 – Determining density of 

soil and soil aggregate in place by nuclear methods (shallow depth). 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

Part 2 Products 

2.1 SAMPLES 

.1 At least two (2) weeks prior to commencing work, provide the Departmental 

Representative of proposed source of aggregates and provide materials certification of 

properties below. 

2.2 MATERIALS CERTIFICATION 

.1 Aggregates: At least two (2) weeks prior to commencing work provide: 

.1 Test data reports representing granular base processed into stockpile.  Submit one 

(1) complete aggregate gradation analysis report for every 1,000 tonnes of each 

material required for the project or one complete analysis for each production day 

when production is less than 1,000 tonnes.  Include percentage of crushed coarse 

aggregate particles in granular base reports. 

.2 Submit one (1) completed certification that the physical properties of the 

aggregates meet the requirements of this section. 

.3 Reports and certification shall be provided by an independent testing consultant 

under the signature and professional seal of a qualified materials engineer. 

.2 At least two (2) weeks prior to contemplated change in source of aggregates, provide 

written notification to the Departmental Representative and provide new materials 

certification in accordance with the requirements of this section. 

2.3 GRANULAR BASE COURSE (TYPE 1 FILL) 

.1 Crushed stone or gravel consisting of hard, durable, angular particles, free from clay 

lumps, cementation, organic material, frozen material and other deleterious materials. 

.2 Physical properties of Aggregates: 

   % Fracture, by weight (2 faces)   60 min. 

   Los Angeles Abrasion, loss, %   45 max. 

   Liquid Limit, %     25 max. 

   Plasticity Index, %    6 max. 

   Lightweight Particles, %   5 max. 

    

 

    

.3 Gradation to be within the following limits when tested to ASTM C-117 with sieve sizes 

to CAN/CGSBD 8-GP-2M rather than ASTM E11, and to have a smooth curve without 

sharp breaks when plotted on a semi-log grading chart. 
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Sieve Size (m)  Percent Passing by Weight 

   25 000   100 

   16 000   73-94 

   10 000   56-80 

   5 000   40-66 

   1 250   24-45 

   315   13-27 

   160   9-19 

80   4-10 

Part 3 Execution 

3.1 PREPARATION 

.1 The Contractor shall maintain the subgrade to the specified section, free from ruts, waves 

and undulations until granular base material is placed.  The subgrade shall be in a firm 

dry condition and must be approved by the Departmental Representative before gravel is 

placed.  The depositing of granular base on a soft, muddy or rutted subgrade will not be 

permitted. 

3.2 PLACING 

.1 Place material on a clean unfrozen surface, properly shaped and compacted and free from 

snow and ice. 

.2 Place using methods which do not lead to segregation or degradation of aggregate.  Use 

approved methods to create uniform windrow of material along a crown line or high side 

of a one-way slope. 

.3 Place material to full width in layers not exceeding 150 mm in compacted thickness. 

.4 Shape each layer to a smooth contour and compact to the specified density before 

succeeding layer is placed. 

.5 Remove and replace any portion of a layer in which material becomes segregated during 

compaction. 

3.3 COMPACTING 

.1 Moisture condition of granular base course materials to be within plus or minus 3 percent 

of the optimum moisture content of the material. 

.2 Compact to density not less than 98% of standard Proctor maximum dry density in 

accordance with ASTM D698 (Method C or D).  Correct Proctor data for oversize rock 

based on grain size analyses. 

.3 Shape and compact alternately to obtain a smooth, even and uniformly compacted base. 

.4 In areas not accessible to rolling equipment, compact to specified density with approved 

mechanical tampers. 

3.4 FINISH TOLERANCES 

.1 Finished sub-base and base surfaces shall be within plus or minus 10 mm of established 

grade, but not uniformly high or low. 
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.2 Correct surface irregularities by loosening and adding or removing materials until surface 

is within the specified tolerances. 

3.5 MAINTENANCE 

.1 Maintain finished base in a condition conforming to this section until succeeding material 

is applied or until acceptance. 

3.6 TESTING 

.1 Testing shall be in accordance with Section 01 45 00.   

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

1.2 DEFINITIONS 

.1 End Product Specification (EPS) – A specification whereby the methods of construction 

are not defined.  Under EPS the Departmental Representative will monitor the 

Contractor’s control of the process that produces the items of construction and will accept 

or reject the end product according to a specified acceptance plan.  The Contractor is 

responsible for quality control.  End product acceptance, including quality acceptance is 

responsibility of the Departmental Representative. 

.2 Project Category – For the purposes of this specification, projects are to be identified as 

Category A or Category B.  Generally, Category A projects have asphalt concrete 

quantities greater than 2,000 tonnes of any one mix type; and Category B projects have 

quantities of any one mix type less than 2,000 tonnes. 

.3 Lot – A lot is a portion of the Work being considered for acceptance, and is defined as 

the following: 

.1 Category A projects – One day of plant production, per mix type, when the day’s 

quantity is greater than 1,000 tonnes.  When a day’s production is less than 1,000 

tonnes, the material may be added to the previous or subsequent day(s) of 

production, at the Departmental Representative’s discretion.  The maximum 

Category A lot size shall be 2,000 tonnes. 

.2 Category B projects – The entire project quantity for each mix type. 

.3 At the Departmental Representative’s discretion, any portion of the Work may be 

deemed a lot. 

Part 2 Products 

2.1 MATERIALS 

.1 Asphalt Cement 

.1 Asphalt Cement shall be prepared by the refining of petroleum and shall not 

foam when heated to 177 C.  

.2 The tolerance allowed by ASTM for testing precision will be applied from 

acceptance of asphalt cement. 
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.2 Asphalt cement shall meet the following requirements: 

REQUIREMENTS ASTM TEST METHOD VALUES 

Kinematic Viscosity at 135 C, 

mm /sec 

D2170 150-200 

Absolute Viscosity at 60 C, 

300 mm, hg Vacuum, Pa.S 

D2170 60-100 

Penetration at 0 C, 200g,. 60 

sec; dmm 

D5 30 min 

Flash Point (Cleveland  Open 

Cup) , C 

D92 201 min. 

Thin Film Oven Test. 

Penetration after test at 25 C, 

100g, 5sec.; % of Original 

D5 50 min 

Ductility at 25 C and. 5 

cm/min.; cm 

D113 100 min 

Solubility in Trichlorethylene, 

% by Mass 

D2042 99.5 min. 

 

.3 Aggregates: 

.1 Coarse aggregate is aggregate retained of the 5 000 μm sieve; fine aggregate is 

aggregate passing the 5 000 μm sieve. 

.2 Aggregate material shall be crushed stone or gravel consisting of hard, durable, 

angular particles, free from clay lumps, cementation, organic material, frozen 

material and other deleterious materials. 

.3 Gradation to be within limits specified, when tested to ASTM C-136 and ASTM 

C-117 with sieve sizes to CAN/CGSB 8-GP-2M rather than ASTM E11. 

.4 Aggregate shall be processed to meet the following requirements: 

.1 Natural fines shall be pre-screened and stockpiled with not more than 

10% of material retained in the 5 000 μm sieve and 100% passing the 10 

000 μm sieve. 

.2 Fine fraction or manufactured sand to contain not more than 20% of 

material retained on the 5 000 μm sieve. 
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.5 Physical properties of aggregates to meet the requirements in Table 2.1.1.5 

 

Table 2.1.1.5 

Aggregate Physical Property Requirements 

REQUIREMENT 

TEST 

STANDARD MIX TYPE III 

Micro Deval (% Loss) Coarse Aggregate D6928 15.0 max. 

Micro Deval (% Loss) Fine Aggregate D7428 20.0 max 

Lightweight Particles (%) C123 1.5 max. 

 

.6 Blend sand: 

.1 To consist of natural of manufactured sand passing the 5 000 μm sieve. 

.2 Stockpile volumes shall be maintained to ensure a minimum of 5 000 

tonne of plant mix production at all times. 

.7 Blended Aggregate Requirements: 

.1 Aggregate Gradation Requirements to meet the requirements of Table 

2.1.1.7.1. 

Table 2.1.1.7.1 

Blended Aggregate Gradation Requirements 

 

SIEVE SIZE 

(μm) 

Percent Passing – Mix Type III 

Max. Min. 

25 000 

20 000 

16 000 

12 500 

10 000 

5 000 

2 500 

1 250 

630 

315 

160 

80 

- 

- 

- 

100 

90 

75 

60 

45 

36 

27 

18 

10.0 

- 

- 

100 

90 

75 

60 

45 

30 

22 

15 

6 

4.0 

 

.2 Coarse Aggregate Fracture: Of coarse fraction (retained on 5 000 μm 

sieve size) the percentage of particles with two (2) or more fractured 

faces shall be 80% minimum by mass for Mix Type III. 
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.3 Flat and Elongated Particles: Of coarse fraction (retained on the 

5 000 μm sieve size) the percentage of flat and elongated particles 

greater than a 5:1 ratio shall be by mass less than 10%. 

.4 Manufactured Sand:  Of total fine fraction (passing 5 000 μm sieve size), 

manufactured sand shall be by 50% minimum by mass for Mix Type III. 

.5 The sand equivalent value (ASTM D2419, mechanical method) 

determined for the fine aggregate protion shall be minimum 45% for 

Type III mix. 

.6 Delivery and Storage 

Aggregates:  Stockpile minimum of 50% of total amount of aggregate 

required before commencing trial mix designs. 

2.2 MIX DESIGN 

.1 An asphalt mix design must be prepared and submitted to the Departmental 

Representative for review and approval at least one week prior to the work.  The 

Contractor shall use qualified engineering and testing services licensed to practice in the 

Province of Alberta. 

.2 The mix design shall follow the Marshall method of mix design as outlined in the latest 

edition of the Asphalt Institute Manual Series No. 2 (MS-2), and shall include five 

separate trial values of asphalt content. 

.3 Design of mix: 

.1 Mix Type III – 50 blows on each face of test specimens. 

.4 Include the following data with mix design submission: 

.1 Aggregate specific gravity and asphalt absorption. 

.2 Sand equivalent, coarse aggregate fracture, flat and elongated particles, and 

percent manufactured sand values. 

.3 Asphalt cement supplier/refinery, specific gravity and mixing and compaction 

temperatures, based on temperature-viscosity properties of asphalt cement. 

.4 Job mix formula including aggregate gradation and blending proportions, and 

design asphalt content. 

.5 Maximum relative density at each trial asphalt content. 

.6 Data to satisfy the requirements of the following: 
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Table 2.2.4.7 

Mixture Physical Property Requirements 

PROPERTY 

REQUIREMENTS 

Mix Type 

  Type III 

Marshall Stability (kN) – 50 blows   5.4 min. 

Marshall Flow (0.25 mm units)   8 – 14 

Air Voids (%)   2.8 – 3.2 

Voids in Mineral Aggregate (VMA) (%)   14.0 – 16.0 

Voids Filled With Asphalt (VFA) (%)   70 – 80 

Film Thickness (μm)   7.0 min. 

Tensile Strength Ratio – without Anti-strip   80 min. 

 

2.3 JOB MIX FORMULA 

.1 Subject to approval by the Departmental Representative, the aggregate proportioning, 

target gradation, asphalt content and air void content from the Mix Design will become 

the Job Mix Formula for the supply of hot mix asphalt. 

.2 Once established, no alterations to the Job Mix Formula will be permitted unless the 

Contractor submits a new Job Mix Formula and approved by the Departmental 

Representative. 

.3 If the sum of any alterations to the Job Mix Formula is in excess of any one of the 

following limits, a new Mix Design is required. 

± 5% passing the 5 000 μm sieve size 

± 1% passing the 80μm sieve size 

± 0.30% asphalt content 

.4 Any alteration to the Job Mix Formula shall not result in properties which do not meet the 

requirements of this Specification. 

2.4 PRODUCTION TOLERANCES 

.1 All mixtures shall be supplied to the Job Mix Formula within the range of tolerances 

specified. 

.2 Asphalt cement content: ± 0.30% of JMF value. 

.3 Temperature: Mix temperature at point of plant discharge shall not vary from that 

specified in the JMF by more than ± 10°C. 
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.4 Aggregate Gradation: 

AGGREGATE PASSING SIEVE SIZE (μm) TOLERANCE (% BY MASS) 

Max. Size to 5 000 

2 500 & 1 250 

630 & 315 

160 

80 

± 5.0 

± 4.0 

± 3.0 

± 2.0 

± 1.0 

.5 Air Voids: ± 1.0 % of the JMF value. 

.6 Mixture Properties:  Marshall Stability, Marshall Flow, Voids Filled with Asphalt, Voids 

in Mineral Aggregate, and Film Thickness as per requirements identified in Table 2.2.4.7. 

.7 Moisture in Mix:  Maximum permissible moisture, at point of plant discharge, is 0.2% by 

mass of mix. 

.8 Asphalt cement recovered from freshly produced hot mix by the Abson Method, ASTM 

D1856 and subsequently tested in accordance with ASTM D5, shall retain a minimum 

value of 50% of its original penetration value. 

Part 3 Sampling and Testing 

3.1 GENERAL 

.1 The Departmental Representative shall have access to all production processes and 

materials used for the work to monitor material quantity as often as deemed necessary.  

Such inspection and testing shall not relieve the Contractor of the responsibility for 

meeting the requirements of this specification. 

.2 At least three (3) weeks prior to commencing work, inform the Departmental 

Representative of the proposed source of aggregates and provide access for sampling, and 

provide samples of asphalt cement. 

3.2 QUALITY CONTROL 

.1 Quality control is the responsibility of the Contractor throughout every stage of the work 

from aggregate processing to the final accepted product.  Tests performed by the 

Departmental Representative will not be considered as quality control tests. 

.2 The Contractor shall be totally responsible for production of materials and construction 

that meets all specified requirements. 

.3 All quality control shall be conducted by qualified personnel.  The Contractor shall bear 

the cost of all quality control testing and consulting services. 

.4 Pre-Production testing and sampling and minimum frequencies are described in Table 

3.2.4, Pre-Production Quality Control Requirements. 
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Table 3.2.4 

Pre-Production Quality Control Requirements 

Quality Control Requirement Test Standard Minimum Frequency 

Asphalt Cement Certification - Once per year or for change in 

supplier. 

Aggregate Physical Properties 

Table 2.1.1.5 

Table 2.1.1.5 Once per year, or for change in 

source. 

Crushed Coarse Aggregate 

Gradation Analysis and Fracture 

Content 

ASTM C 136   

ASTM D 5821 

One for every 1,000 tonnes of 

each class of material processed 

into stockpile, or one analysis for 

each material, every production 

day when production rate is less 

than 1,000 tonnes. 

Manufactured Sand Aggregate 

Gradation 

ASTM C 117       

ASTM C 126 

Natural Fine Aggregate Gradation ASTM C 117       

ASTM C 126 

Blend Sand Aggregate Gradation ASTM C 117       

ASTM C 126 

Trial Mix Design by Marshall 

Method  Section 2.2 

Asphalt       

Institute            

MS-2 

One per mix type every 3 years, 

or as required for a change in 

asphalt cement supply, aggregate 

gradation or aggregate source.   

See Note 1. 

Plant Calibration - As required. 

Note 1:  A laboratory/plant JMF verification is required each year when a trial mix design 

is not conducted. 

.5 Post-Production testing and sampling an minimum frequencies are described in Table 

3.2.5, Recommended Post-Production Quality Control Requirements. 
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Table 3.2.5 

Recommended Post-Production Quality Control Requirements 

Quality Control Requirement Test Standard Minimum Frequency 

Hot Mix Asphalt Analysis 

(including Asphalt Content, 

Aggregate Gradation, Marshall 

Density and Void Properties) 

ASTM D 6307      

ASTM C117       

ASTM C 136    

ASTM D 3203 

One for every 500 tonnes of each 

mix type supplied under this 

specification.    See note 1. 

Quality Control Charts (including 

3 test running average for Binder 

Content, Aggregate Gradation, 

Marshall Density and Void 

Properties) 

- For each hot mix analysis.  Test 

results and updated 3 test running 

average to be submitted to the 

Departmental Representative as 

they become available. 

Hot Mix Asphalt Temperature - Minimum frequency not specified. 

Cold Feed Aggregate Analysis ASTM C 117   

ASTM C 1236 

Minimum frequency not specified. 

Maximum Relative Density of 

Hot Mix Asphalt 

ASTM D 2041 Minimum frequency not specified. 

Compaction Monitoring (Core or 

Nuclear Density) 

ASTM D 2726 

ASTM D 2950 

Minimum frequency not specified.    

See note 2. 

Note 1:  Where an individual test indicates non-compliance, another test shall be initiated 

immediately. 

Note 2:  Coring is subject to approval by the Departmental Representative. 

.6 Pre-Production Quality Control test data as specified in Table 3.2.4 shall be reported to 

the Departmental Representative one week prior to commencing the project, or as 

requested. 

.7 Post-Production Quality Control test data as specified in Table 3.2.5 shall be reported to 

the Departmental Representative daily as the work proceeds. 

3.3 QUALITY CONTROL COMPLIANCE WITH SPECIFIED TOLERANCES 

.1 Asphalt Content, Aggregate Gradation and Mixture Properties 

.1 The test data derived by Post-Production Quality Control mix testing, described 

in Section 3.2, shall be compared to the tolerances set forth in Section 2.4 of this 

specification.  The Contractor shall document, and make available to the 

Departmental Representative, any adjustments made to correct non-compliance 

with the specified tolerances. 

.2 The Contractor shall suspend mix production when the 3 test running average for 

any property is outside of te specified tolerance limits for three consecutive tests.  

Supply shall not commence again until it is demonstrated that corrective action 

has been taken. 

.2 Hot Mix Asphalt Temperature 
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.1 Plant mix that does not meet temperature requirements of Section 2.4.3, at the 

point of plant discharge shall be subject to rejection at the discretion of the 

Departmental Representative. 

3.4 ACCEPTANCE SAMPLING AND TESTING 

.1 Within this specification, certain requirements, limits and tolerances are specified 

regarding supplied materials and workmanship.  Compliance with these requirements 

shall be determined from acceptance testing as described in this section. 

.2 Acceptance testing is the responsibility of the Departmental Representative. 

.3 Initial acceptance testing will be undertaken free of cost to the Contractor. 

.4 Sampling and acceptance testing is described in Table 3.4.4, Acceptance Testing 

Requirements – Category A & B Projects. 

Table 3.4.4 

Acceptance Testing Requirements – Category A & B Projects 

Acceptance Testing Test Standard Minimum Frequency 

Hot Mix Asphalt Analysis 

(including Binder Content, 

Aggregate Gradation, Marshall 

Density, Maximum Relative 

Density, Void Properties, Marshall 

Stability and Flow) 

ASTM D 6307 

ASTM C 117 

ASTM C 136 

ASTM D 2041 

ASTM D 3203 

For each mix type, one test 

for each 3,500 sq.m. of 

placement, or three tests 

per lot, whichever is 

greater.   See note 1. 

Compaction Testing (Core Density) 

and Thickness Determination 

ASTM D 2726 

ASTM D 3549 

For each mix type, one test 

for each 2,000 sq.m. of 

placement, or three tests 

per lot, whichever is 

greater. 

Hot Mix Asphalt Temperature - No minimum frequency. 

Note 1:  For Category B projects, the Departmental Representative may, at their 

discretion, acquire the minimum number of mix samples, but reduce the number of tests 

to a minimum of one (1).  Should non-compliance be indicated by the sample(s) tested, 

the Departmental Representative reserves the option to test the remaining samples. 

.5 Acceptance Sampling Procedures: 

.1 Loose mix samples shall be acquired from the Work site in accordance with 

Albert Transportation Test (ATT) procedure ATT-37.  Auger samples may be 

used if approved by both the Departmental Representative and the Contractor. 

.2 The timing of mix sampling shall be stratified, with each sample representing a 

similar production quantity. 

.3 Core locations will be selected using stratified random sampling procedures.  The 

lot will be divided into segments meeting or exceeding the minimum frequency 

in Table 3.4.4 and of approximately equal area.  In each segment a test site will 

be located using random numbers to determine the longitudinal and transverse 

coordinates. 
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.4 Areas within 3 metres of transverse joints or 0.3 metres of a mat edge are 

excluded from compaction acceptance sampling and testing. 

.6 Reporting Protocols 

.1 Test reporting accuracy shall be as stipulated in the referenced test procedures, 

including: 

.1 Gradation to the nearest whole number, except the percent passing the 

80 μm sieve, which shall be reported to the nearest 0.1%. 

.2 Binder content to the nearest 0.01%. 

.3 Air voids and compaction to the nearest 0.1%. 

.4 Thickness to the nearest whole millimeter (mm). 

.2 Lot averages shall be reported to the same accuracy as test results. 

3.5 APPEAL OF ACCEPTANCE TESTING RESULTS 

.1 General 

.1 The Contractor may appeal the results of acceptance testing for Compaction 

Standard, Asphalt Content or Air Voids for any lot subject to rejection or unit 

price reduction.  The notice of appeal shall be in writing and submitted to the 

Departmental Representative within 48 hours of receipt of the acceptance testing 

results. 

.2 Appeals will only be considered if cause can be shown and the requirements of 

Table 3.2.5 have been satisfied. 

.3 Quality Control tests initiated after the Contractor’s receipt of the acceptance 

testing results will not be considered when evaluating cause for appeal. 

.4 For Category A projects, only Quality Control testing during production for the 

subject project will be considered when evaluating cause for appeal.  For 

Category B projects, Quality Control test results from production prior to the 

subject project may be considered when evaluating cause for appeal. 

.2 Asphalt Content Appeal 

.1 A stratified random sampling plan shall be developed by the Departmental 

Representative with the same number of segments as the original number of 

samples for the subject lot.  Sufficient core samples will be acquired from each 

segment to enable asphalt content determinations. 

.2 For asphalt content appeal testing, the Contractor will have the option for the 

testing to be done by the Departmental Representative or an independent testing 

laboratory selected by the Departmental Representative. 

.3 The average of the appeal test results will be used for acceptance and unit price 

adjustment, and shall be binding on both the Departmental Representative and 

the Contractor. 

.4 If the average appeal test result verifies that any unit price reduction of rejection 

applies for that Lot, the costs of the appeal sampling and testing will be borne by 

the Contractor.  If the results show that a penalty or rejection no longer applies, 

the sampling and appeal costs will be the responsibility of the Departmental 

Representative. 
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.3 Compaction Standard or Air Void Appeals 

.1 The testing laboratory conducting the project acceptance sampling and testing 

will routinely retain companion samples sufficient for the determination of 

maximum relative density and/or Marshall density. 

.2 For compaction standard or air void (Marshall density) appeal testing, the 

Contractor will have the option for the testing to be done by the Departmental 

Representative or an independent testing laboratory selected by the Departmental 

Representative. 

.3 The average of the appeal test results will be used for acceptance and unit price 

adjustment, and shall be binding on both the Departmental Representative and 

the Contractor. 

.4 If the new compaction standard verifies that any unit price reduction of rejection 

applies for that Lot, the costs of the appeal sampling and testing will be borne by 

the Contractor.  If the results show that a penalty or rejection no longer applies, 

the appeal costs will be the responsibility of the Departmental Representative. 

Part 4  

4.1 CONTINUITY OF PRODUCTION 

.1 During the time period that work is in progress on any project for which this specification 

is in effect, and at the Departmental Representative’s discretion, the plant may be limited 

to producing only the mix type required for that project. 

4.2 MIX PRODUCTION 

.1 Preparation of Mineral Aggregate 

.1 The Mineral aggregates shall be at as low a temperature as is consistent with 

proper mixing and lay down and in no case to exceed 165°C. 

.2 Composition of Mixture 

.1 The mineral aggregate, reclaimed asphalt pavement (where applicable) and 

asphalt cement shall be mixed in a manner to produce a homogeneous mixture in 

which all particles of the mineral aggregate are uniformly coated. 

.2 Plant emissions shall not exceed the limits set by Alberta Environment. 

4.3 PREPARATION FOR PAVING 

.1 The Contractor shall provide the Departmental Representative a minimum of six hours 

notice of the intention to commence paving over any previously approved primed or 

tacked surface. 

.2 The hot asphalt mixture shall be laid upon a dry firm surface, true to grade and cross-

section and free from all loose or foreign material.  No hot mix shall be placed when the 

surface is wet or when other conditions prevent proper spreading, finishing or 

compaction. 
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.3 If undercutting, and subsequent backfill with asphalt concrete is done, the backfill 

operation shall be performed sufficiently far ahead of the paving operation to allow the 

asphalt concrete time to cool down enough to support equipment. 

.4 Stepped Joints are required where new asphalt ties into existing asphalt. 

4.4 HOT MIX ASPHALT PLACING TEMPERATURE 

.1 No hot mix asphalt shall be dispatched to the field unless the temperature, as issued by 

Environment Canada, is rising and meets the following minimum temperature 

requirements. 

.1 Thickness less than 50 mm:  7°C 

.2 Thickness greater than 50 mm:  2°C 

.2 A tolerance will be permitted for plant start-up. 

.3 No surface lift asphalt shall be placed regardless of temperature until the road surface is 

5°C or higher. 

4.5 HOURS OF OPERATION 

.1 No loads of hot mix asphalt shall be dispatched from the plant after sunset or during 

hours of darkness unless loads can be placed and compacted in accordance with these 

specifications, and suitable artificial illumination is provided, all subject to the 

Departmental Representative’s approval. 

4.6 TRANSPORATION OF HOT MIX ASPHALT 

.1 Trucks shall be equipped with tarpaulins of sufficient weights and size to cover the entire 

open area of the truck box.  Regardless of weather conditions, tarpaulins shall be used. 

.2 Vehicles used for the transportation of hot mix asphalt from the plant to the site of work 

shall have tight metal boxes previously cleaned of all foreign matter.  The inside surface 

may be lightly lubricated with a soap solution just before loading.  Excess lubrication will 

not be permitted. 

.3 For purposes of checking asphalt mixture temperatures, trucks shall have an accessible 13 

mm diameter hole drilled into the driver’s side of the truck box, at a distance of 0.3 

metres from the bottom of the box and 150 mm clear of the reinforcing ribs. 

.4 The speed and weight of hauling trucks shall be regulated so that, in the opinion of the 

Departmental Representative, no damage will occur to any portion of the work underway.   

The Contractor at their own expense shall repair any damage to the tack coat, prime coat 

or the existing surface caused by the Contractor’s equipment. 

4.7 HOT MIX ASPHALT SPREADERS 

.1 The spreading machine shall be self-propelled and capable of placing a uniform layer of 

asphalt mix to the depth and grades as shown on the plans or as indicated by the 

Departmental Representative. 

.2 The screed shall include a tamping bar or vibratory strike-off device for use when 

required.  The screed shall strike-off the mix to the depth and cross-section specified and 

produces a finished surface of uniform texture. 
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.3 Control of the screed shall be by automatic sensing devices.  Longitudinal control shall 

be accomplished by a sensor, which follows a string line, ski, or other reference.  The 

grade sensor shall be movable and mounts provided so that grade control can be 

established on either side of the paver.  A slope control sensor shall also be provided to 

maintain the proper transverse slope of the screed.  Use automatic grade control for 

paving operations. 

4.8 HAND TOOLS 

.1 Only lutes shall be used during the spreading operation and when the asphalt is worked 

by hand in areas in which the paver cannot reach. 

.2 Tamping irons may be used to consolidate the material along structures inaccessible to 

the rollers.  Mechanical compaction equipment, satisfactory to the Departmental 

Representative, may be used instead of tamping irons. 

.3 For purposes of checking the finished surface, the Contractor must provide and carry on 

each paving machine a 3 metre straight edge and slope measuring level. 

4.9 PRE-LEVELLING FOR ASPHALT CONCRETE 

.1 Pre-levelling of uneven surfaces, if required, over which asphalt concrete is to be placed 

may be accomplished by the use of asphalt concrete placed with a grader, paver, hand or 

by a combination of these methods. 

.2 After placement, the asphalt concrete used for pre-levelling shall be compacted 

thoroughly with pneumatic tired rollers. 

4.10 PAVING OPERATIONS 

.1 The asphalt concrete shall be placed to the design thickness as shown on the contract 

drawings.  On new construction where an established reference is lacking, a string-line 

reference will be required.  Adjacent mats on the same lift are to be controlled by use of 

the grade sensor.  No relaxation of the above procedure will be permitted without written 

approval of the Departmental Representative. 

.2 The spreader shall be operated in such a manner as to distribute the asphalt concrete mix 

to proper cross section, width and thickness without causing segregation of the mix.  

Segregated areas, which may occur, shall be corrected immediately.  The forward motion 

of the spreader shall be controlled so that no irregularities in the pavement surface are 

caused by excessive speed.  The rate of placement of the mixture shall be uniform, and 

shall be co-ordinated with the production rate of the asphalt plant without intermittent 

operation of the spreader. 

.3 Any failure of the machine or operation to produce a smooth, uniformly dense mat, free 

from irregularities, shall be corrected immediately to the satisfaction of the Departmental 

Representative. 

4.11 AREAS INACCESSIBLE TO THE PAVING MACHINE 

.1 Areas that are inaccessible to the paving machine may be paved by other methods, as 

approved by the Departmental Representative. 

.2 In small areas or where the use of mechanical equipment is not practical, the mix may be 

spread and finished by hand.  The asphalt mixture shall be dumped on the area and 
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immediately thereafter distributed into place by shovels and spread with lutes in a loose 

uniform layer uniform density and correct depth.  Material must be handled so as to avoid 

segregation. 

4.12 COMPACTION 

.1 The Contractor shall supply sufficient compaction equipment to: 

.1 Provide a compaction rate that will equal or exceed the placing rate of the 

spreader. 

.2 Ensure the specified compaction is attained before the temperature of the mat 

falls below 80°C. 

4.13 LONGITUDINAL AND TRANSVERSE JOINTS 

.1 Longitudinal and transverse joints shall be made in a manner consistent with industry 

standards.  Coarse aggregate removed from the hot mix during joint preparation shall not 

be broadcast onto the mat. 

.2 Paving joints shall not be placed in the same vertical plane.  Longitudinal joints shall be 

offset at least 150 mm and transverse joints shall be offset at least 2 metres. 

.3 Longitudinal joints shall not be located within travel lanes, unless approved by the 

Departmental Representative. 

.4 Edges where additional pavement is to be placed shall be vertically formed to true line.  

A lute shall be used immediately behind the paver when required to obtain a true line and 

vertical edge. 

.5 The exposed edges of all cold asphalt joints and the face of concrete curb and gutter shall 

be cleaned and painted with a thin coat of asphalt tack. 

.6 At the end of each day’s paving of the surface course and upper lift of the base course 

mix, the uncompleted paving mats shall be provided with vertically cut transverse joints.  

Joints between old and new pavements or between successive days’ work shall be 

carefully made in such a manner as to ensure a thorough and continuous bond between 

the old and new surfaces. 

4.14 OPENING TO TRAFFIC 

.1 Prior to any application of traffic, paving mats shall be sufficiently cool to resist and 

deformation or surface scuffing. 

.2 The Departmental Representative may, at their discretion, require means of cooling (e.g. 

application of water) completed pavements prior to opening to traffic. 

.3 At their discretion, the Departmental Representative may prohibit traffic from travelling 

on newly paved surfaces for any length of time deemed necessary. 
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Part 5  

5.1 GENERAL 

.1 The Contractor shall provide an end product conforming to the quantity and tolerance 

requirements of this specification.  Where no tolerances are specified, the standard of 

workmanship shall be in accordance with accepted industry standards. 

.2 Acceptance of any Lot at full or increased payment will occur if there are no obvious 

defects and the Lot mean results for asphalt content, pavement density, air voids and 

thickness meet or exceed the specified tolerances. 

.3 Unit price reductions will only be applied on the basis of full acceptance testing in 

accordance with Table 3.4.4. 

5.2 ASPHALT CONTENT 

.1 For full payment, the Lot Mean Asphalt Content must be within ± 0.30% of the approved 

JMF value, as specified in Section 2.4. 

.2 Payment adjustment for asphalt content is as follows: 

Asphalt Content Deviation 

from JMF Value (%) 
Payment Adjustment Factor 

± 0.30 or less 1.00 

± 0.31 to ± 0.50 As per Chart A 

Greater than ± 0.50 Reject (Note 1) 

Note 1:  Subject to removal and replacement at the discretion of the 

Departmental Representative. 

5.3 PAVEMENT COMPACTION 

.1 For full or increased payment, the Lot Mean Pavement Compaction must be equal to or 

greater than 93% of the Lot Mean Maximum Relative Density. 

.2 Payment adjustment for pavement compaction is as follows: 

Pavement Compaction                       

% of Maximum Relative Density 
Payment Adjustment Factor 

94.6 to 95.5 (Note 1) 1.03 

93.5 to 94.5 (Note 1) 1.02 

93.0 to 93.4 1.00 

90.0 to 92.9 As per Chart B 

Less than 90.0 Reject (Note 2) 
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Note 1:  Where no individual test result is less than 93% otherwise the payment 

adjustment factor 1.00. 

Note 2:  Subject to removal and replacement at the discretion of the 

Departmental Representative. 

5.4 AIR VOID CONTENT 

.1 For full payment, the Lot Mean Air Voids must be within ± 1.0% of the JMF value, as 

specified in Section 2.4. 

.2 Payment adjustment for air void content is as follows: 

Air Void Content                           

% Deviation from JMF Value 
Payment Adjustment Factor 

Less than 1.0 1.00 

1.0 to 2.0 As per Chart C 

Greater than 2.0 (Lower Lifts) 0.80 

Greater than 2.0 (Upper Lifts) 0.60 

5.5 THICKNESS (NEW CONSTRUCTION AND TOP LIFT ONLY) 

.1 Pavement of any type found to be deficient in thickness by more than 13.0 mm shall be 

removed and replaced by pavement of specified thickness, at the Contractor’s expense. 

.2 The Lot Mean Thickness for any Lot will be determined on the basis of the acceptance 

cores described in Table 3.4.4.  Core thickness shall be determined in accordance with 

ASTM D 3549. 

.3 If the deficiency of any individual core exceeds 13 mm, additional cores may be 

extracted in the proximity to the location of the core of excessive deficiency, to identify 

the extremities of the pavement area subject to be removed and replaced.  The Contractor 

shall pay for such additional coring. 

.4 For full payment, the Lot Mean Thickness must be equal to, or greater than, the specified 

thickness. 

.5 Payment adjustment for the thickness is as follows: 

Average Thickness 

Compared to Specified 

Thickness 

Payment Adjustment Factor (Note 1) 

Total Thickness 

(Single or Multiple 

Lifts) 

Top Lift Thickness 

(Multiple Lifts) 

Compliant or Greater 1.00 1.00 

1 mm to 13 mm Deficient As Per Chart D As Per Chart D 

More than 13 mm Deficient Reject (Note 2) Reject (Note 2) 
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Note 1:  As single Thicknes Payment Adjustment Factor shall be applied.  Total 

Thickness of Top Lift Thickness, whichever results in the greatest adjustment. 

Note 2:  Subject to removal and replacement at the discretion of the Departmental 

Representative. 

5.6 SMOOTHNESS 

.1 The completed asphalt concrete surface shall be true to the dimensional and tolerance 

requirements of the specifications and drawings.  Unless detailed otherwise in the 

contract documents, the tolerances in both profile and crown are: 

.1 Base course:  10 mm in 3 m 

.2 Surface Course:  5 mm in 3 m 

.2 When deviations in excess of the above tolerances are found, the pavement surface shall 

be corrected by methods satisfactory to the Departmental Representative.  Correction of 

defects shall be carried out until there are no deviations anywhere greater than the 

allowable tolerances. 

5.7 SEGREGATION 

.1 The finished surface shall have a uniform texture and be free of segregated areas.  A 

segregated area is defined as an area of the pavement where the texture differs visually 

from the texture of the surrounding pavement. 

.2 All segregation will be evaluated by the Departmental Representative to determine repair 

requirements. 

.3 The severity of segregation will be rated as follows: 

.1 Slight:  The matrix of asphalt cement and fine aggregates is in place between the 

coarse aggregate particles, however there is more stone in comparison to the 

surrounding acceptable mix. 

.2 Moderate:  Significantly more stone that the surrounding mix, and exhibit a lack 

of surrounding matrix. 

.3 Severe:  Appears as an area of very stony mix, stone against stone, with very 

little or no matrix. 

.4 Segregated areas shall be repaired by the Contractor.  The following methods of repair 

are identified. 

.1 Slight:  Squeegee asphalt to completely fill the surface voids. 

.2 Moderate:  Slurry seal for full mat width. 

.3 Severe:  Removal and replacement or overlay. 

.5 All repairs shall be regular in shape and finished using good workmanship practices to 

provide and appearance suitable to the Departmental Representative. 

.6 Any other methods of repair proposed by the Contractor will be subject to the approval of 

the Departmental Representative. 

.7 Repairs will be carried out by the Contractor at their expense. 
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Part 6  

6.1 PAYMENT ADJUSTMENTS 

.1 The Unit Price applicable to each Lot quantity as asphalt concrete will be calculated as 

follows: 

LOT UNIT PRICE = CONTRACT UNIT PRICE x PAAC x PACOM x PAAV x PAT 

 Where: 

 PAAC = Asphalt Content Payment Adjustment 

 PACOM = Compaction Payment Adjustment 

 PAAV = Air Void Payment Adjustment 

 PAT = Thickness Payment Adjustment 
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Part 1 General 

1.1 MEASUREMENT PROCEDURES 

.1 Asphalt tack coat will be considered incidental to asphalt costs.  No additional payment 

will be made for asphalt tack. 

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Samples: 

.1 Submit two - 1 L samples of asphalt tack coat material proposed for use in new, 

clean, airtight, sealed, wide mouth jars or bottles made with plastic to 

Departmental Representative, at least 2 weeks prior to beginning Work. 

.2 Sample asphalt tack coat material to: ASTM D 140. 

.3 Provide access on tank truck for Departmental Representative to sample asphalt 

material to be incorporated into Work to ASTM D 140. 

1.3 QUALITY ASSURRANCE 

.1 Upon request from Departmental Representative, submit manufacturer's test data and 

certification that asphalt prime material meets requirements of this Section. 

1.4 DELIVERY, STORAGE AND HANDLING 

.1 Deliver, store and handle materials in accordance with Section 01 61 00 - Common 

Product Requirements and with manufacturer's written instructions. 

.2 Delivery and Acceptance Requirements: deliver materials to site in original factory 

packaging, labeled with manufacturer's name and address. 

.3 Storage and Handling Requirements: 

.1 Store materials off ground, indoors, in dry location and in accordance with 

manufacturer's recommendations in clean, dry, well-ventilated area. 

.2 Store and protect asphalt tack coats from nicks, scratches, and blemishes. 

.3 Replace defective or damaged materials with new. 

.4 Deliver, store and handle materials in accordance with ASTM D 140. 

.5 Provide, maintain and restore asphalt storage area. 

Part 2 Products 

2.1 MATERIALS 

.1 Asphalt tack: Anionic emulsified asphalt, slow setting SS-1h 

.2 Cut-back asphalt; to AASHTO M081-92-UL, grade RC-70 or RC-250. 

.3 Water: clean, potable, free from foreign matter. 
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2.2 EQUIPMENT 

.1 Equipment required for Work of this Section to be in satisfactory working condition and 

maintained for duration of Work. 

.2 Pressure distributor: 

.1 Designed, equipped, maintained and operated so that asphalt material can be: 

.1 Maintained at even temperature. 

.2 Applied uniformly on variable widths of surface up to 5 m 

.3 Applied at readily determined and controlled rates from 0.2 to 5.4 L/m2 

with uniform pressure, and with allowable variation from any specified 

rate not exceeding 0.1 L/m2. 

.4 Distribute in uniform spray without atomization at temperature required. 

.2 Equipped with meter, registering travel in metres per minute, visibly located to 

enable truck driver to maintain constant speed required for application at 

specified rate. 

.3 Equipped with pump having flow meter graduated in units of 5 L or less per 

minute passing through nozzles and readily visible to operator. Pump power unit 

to be independent of truck power unit. 

.4 Equipped with easily read, accurate and sensitive device which registers 

temperature of liquid in reservoir. 

.1 Measure temperature to closest whole number. 

.5 Equipped with accurate volume measuring device or calibrated tank. 

.6 Equipped with nozzles of same make and dimensions, adjustable for fan width 

and orientation. 

.7 Equipped with nozzle spray bar, with operational height adjustment in 

increments of 0.6 metres and capable of being raised or lowered. 

.8 Cleaned if previously used with incompatible asphalt material. 

Part 3 Execution 

3.1 APPLICATION 

.1 Apply asphalt tack coat only on clean and dry surface. 

.2 Dilute asphalt emulsion with water at 1:1 ratio for application. 

.1 Mix thoroughly by pumping or other method approved by Departmental 

Representative. 

.3 Apply asphalt tack coat evenly to pavement surface at rate of 0.5L/sq. m. 

.4 Paint contact surfaces of curbs, gutters, headers, manholes and like structures with thin, 

uniform coat of asphalt tack coat material. 

.5 Apply asphalt tack coat only when air temperature greater than 10 degrees C and when 

rain is not forecast within 2 hours minimum of application. 

.6 Apply asphalt tack coat only on unfrozen surface. 

.7 Evenly distribute localized excessive deposits of tack coat by brooming. 
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.8 Where traffic is to be maintained, treat no more than one half of width of surface in one 

application. 

.1 Control traffic in accordance with Section 01 35 00 - Special procedures for 

Traffic control. 

.9 Keep traffic off tacked areas until asphalt tack coat has set. 

.10 Re-tack contaminated or disturbed areas. 

.11 Permit asphalt tack coat to set before placing asphalt pavement. 

.12 Submit summary report within 7 days minimum of date of application and include 

information as follows: 

.1 Total area tack coated. 

.2 Quantity of tack coat used. 

.3 Mean application rate. 

.4 Actual product quantity used when using equipment on pressure distributors. 

.5 Dipstick measurements or electronic printouts are acceptable. 

.13 Carry out measurements in presence of Departmental Representative upon request. 

.14 Inspect tack coat application to ensure uniformity. 

.1 Re-spray areas of insufficient or non-uniform tack coat coverage. 

.2 Ensure tack coating performed using hand held devices is consistent in 

appearance with adjacent areas of machine applied material. 

3.2 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 – Cleaning. 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 11 – Cleaning. 

END OF SECTION 
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Part 1 General 

1.1 MEASUREMENT PROCEDURES 

.1 Asphalt prime will be considered incidental to asphalt costs.  No additional payment will 

be made for asphalt prime. 

1.2 Submit in accordance with Section 01 33 00 - Submittal Procedures. 

.1 Samples: 

.1 Submit two 1 L samples of asphalt prime proposed for use in new, clean, air tight 

sealed, wide mouth, jars or bottles made with plastic, to Departmental 

Representative,  2 weeks prior to commencing Work. 

.2 Sample asphalt prime coat materials in accordance with ASTM D 140. 

.3 Provide access on tank truck for Departmental Representative to sample asphalt 

material to be incorporated into Work, in accordance with ASTM D 140. 

1.3 QUILITY ASSURRANCE 

.1 Upon request from Departmental Representative, submit manufacturer's test data and 

certification that asphalt prime material meets requirements of this Section. 

1.4 DELIVERY, STORAGE AND HANDLING 

.1 Storage and Handling Requirements: 

.1 Deliver, store and handle materials to ASTM D 140. 

.2 Store materials off ground, indoors, in dry location and in accordance with 

manufacturer's recommendations in clean, dry, well-ventilated area. 

.3 Store and protect asphalt prime coats from nicks, scratches, and blemishes. 

.4 Replace defective or damaged materials with new. 

Part 2 Products 

2.1 MATERIAL 

.1 Asphalt tack: Anionic emulsified asphalt, slow setting SS-1h 

.2 Sand blotter: clean granular material passing 4.75 mm sieve and free from organic matter 

or other deleterious materials. 

.3 Water: clean, potable, free from foreign matter. 

2.2 EQUIPMENT 

.1 Pressure distributor: 

.1 Designed, equipped, maintained and operated so that asphalt material can be: 

.1 Maintained at even temperature. 

.2 Applied uniformly on variable widths of surface up to 5 m. 
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.3 Applied at controlled rates from 0.2 to 5.4 L/m2 with uniform pressure, 

and allowable variation from any specified rate not exceeding 0.1 L/m2. 

.4 Distributed in uniform spray without atomization at temperature 

required. 

.2 Equipped with meter registering travel distance in metres per minute, visibly 

located to enable truck driver to maintain constant speed required for application 

at specified rate. 

.3 Equipped with pump having flow meter graduated in units of 5 L or less per 

minute passing through nozzles and readily visible to operator. 

.1 Pump power unit to be independent of truck power unit. 

.4 Equipped with easily read, accurate and sensitive device which registers 

temperature of liquid in reservoir. 

.1 Temperature to be measured to nearest whole number. 

.5 Equipped with accurate volume measuring device or calibrated tank. 

.6 Equipped with nozzles of same make and dimensions, adjustable for fan width 

and orientation. 

.7 Equipped with nozzle spray bar, with operational height adjustment in 

increments of 0.6 metres and capable of being raised or lowered. 

.8 Cleaned if previously used with incompatible asphalt material. 

.2 Aggregate Spreader: 

.1 Apply blotter sand to primed surfaces using roll type spreader, or rotating disc 

sander capable of applying aggregate at variable widths and at variable rates. 

Part 3 Execution 

3.1 APPLICATION 

.1 Proceed with application of tack coat only after receipt of written approval of granular 

base surface from Departmental Representative. 

.2 Cutback asphalt: 

.1 Heat asphalt prime for pumping and spraying. 

.2 Apply on dry surface. 

.3 Anionic emulsified asphalt: 

.1 Dilute asphalt emulsion with clean water at 1:1 ratio for application. 

.2 Mix thoroughly by pumping or other method approved by Departmental 

Representative. 

.3 Apply asphalt tack coat evenly to pavement surface at rate of 0.5L/sq. m. 

.4 Apply diluted asphalt emulsion on damp surface unless otherwise directed by 

Departmental Representative. 

.4 Apply asphalt prime only on unfrozen surface. 

.5 Apply asphalt tack coat only when air temperature is greater than 10 degrees C and when 

rain is not forecast within 2 hours minimum of application. 
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.6 Paint contact surfaces of curbs, gutters, headers, manholes and like structures with thin, 

uniform coat of asphalt prime material. 

.7 Where traffic is to be maintained, treat no more than one-half width of surface in one 

application. 

.8 Prevent overlap at junction of applications. 

.9 Do not prime surfaces that will be visible when paving is complete. 

.10 Apply additional material to areas not sufficiently covered  

.11 Keep traffic off primed areas until asphalt prime has cured. 

.1 Control traffic in accordance with Section 01 35 00.06 - Special Procedures for 

Traffic Control. 

.12 Permit prime to cure before placing asphalt paving. 

3.2 USE OF SAND BLOTTER 

.1 If asphalt prime fails to penetrate within 24 hours, spread sand blotter material in 

amounts required to absorb excess material. 

.2 Allow sufficient time for excess prime to be absorbed  

.3 Apply second application of sand blotter as required. 

.4 Do not roll blotter sand. 

.5 Sweep and remove excess blotter material. 

3.3 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 – Cleaning. 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 11 – Cleaning. 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Inform Departmental Representative of proposed source of materials and provide access 

for sampling at least 2 weeks prior to commencing work. 

.3 If materials have been tested by accredited testing within previous 2 months and have 

passed tests equal to requirements of this specification, submit test certificates from 

testing laboratory showing suitability of materials for this project. 

Part 2 Products 

2.1 MATERIALS 

.1 Concrete mixes and materials: in accordance with Section 03 30 00 - Cast-in-Place 

Concrete. 

.2 Granular base: material to Section 31 05 16 - Aggregate Materials and following 

requirements: 

.1 Type 1 fill. 

.2 Crushed stone or gravel. 

.3 Gradations: within limits specified when tested to ASTM C 136 and 

ASTM C 117. Sieve sizes to CAN/CGSB-8.1. 

.3 Non-staining mineral type form release agent: chemically active release agents containing 

compounds that react with free lime to provide water-soluble soap. 

.4 Fill material: to Section 31 05 16 - Aggregate Materials and following requirements: 

.1 Type 1 or 3 fill. 

.2 Crushed stone or gravel. 

.3 Gradations: within limits specified when tested to ASTM C 136 and 

ASTM C 117. Sieve sizes to CAN/CGSB-8.1. 

Part 3 Execution 

3.1 GRADE PREPARATION 

.1 Do grade preparation work in accordance with Section 31 23 33 - Excavating, Trenching 

and Backfilling. 

.2 Construct embankments using excavated material free from organic matter or other 

objectionable materials. 

.1 Dispose of surplus and unsuitable excavated material outside of Waterton Lakes 

National Park. 
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.3 Place fill in maximum 150 mm layers and compact to at least 98% of maximum dry 

density to ASTM D 698. 

3.2 GRANULAR BASE 

.1 Obtain Departmental Representative's approval of subgrade before placing granular base. 

.2 Place granular base material to lines, widths, and depths as indicated. 

.3 Compact granular base in maximum 150 mm layers to at least 98% of Standard Proctor 

Maximum Dry Density (SPMDD) to ASTM D 698. 

3.3 CONCRETE 

.1 Obtain Departmental Representative’s approval of granular base prior to placing 

concrete. 

.2 Do concrete work in accordance with Section 03 30 00 - Cast-in-Place Concrete. 

.3 Immediately after floating, give sidewalk surface uniform broom finish to produce 

regular corrugations not exceeding 2 mm deep, by drawing broom in direction normal to 

centre line. 

.4 Provide edging as indicated with 10 mm radius edging tool. 

.5 Slip-form pavers equipped with string line system for line and grade control may be used 

if quality of work acceptable to Departmental Representative can be demonstrated. Hand 

finish surfaces when directed by Departmental Representative. 

3.4 TOLERANCES 

.1 Finish surfaces to within 3 mm in 3 m as measured with 3 m straightedge placed on 

surface. 

3.5 EXPANSION AND CONTRACTION JOINTS 

.1 Install tooled transverse contraction joints after floating, when concrete is stiff, but still 

plastic, at intervals shown on the drawings. 

.2 Install expansion joints. 

.3 When sidewalk is adjacent to curb, make joints of curb, gutters and sidewalk coincide. 

3.6 ISOLATION JOINTS 

.1 Install isolation joints around manholes and catch basins and along length adjacent to 

concrete curbs, catch basins, buildings, or permanent structure. 

.2 Install joint filler in isolation joints in accordance with Section 03 30 00 - Cast-in-Place 

Concrete. 

.3 Seal isolation joints with sealant. 

3.7 CURING 

.1 Cure concrete by adding moisture continuously in accordance with CSA-A23.1/A23.2 to 

exposed finished surfaces for at least 1 day after placing, or sealing moisture in by curing 

compound. 
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.2 Where burlap is used for moist curing, place two prewetted layers on concrete surface 

and keep continuously wet during curing period. 

.3 Apply curing compound evenly to form continuous film, in accordance with 

manufacturer's requirements. 

3.8 BACKFILL 

.1 Allow concrete to cure for 7 days prior to backfilling. 

.2 Backfill to designated elevations with material as shown on the drawings 

.1 Compact and shape to required contours. 

3.9 CLEANING 

.1 Proceed in accordance with Section 01 74 11 – Cleaning. 

.2 On completion and verification of performance of installation, remove surplus materials, 

excess materials, rubbish, tools and equipment. 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Product Data: 

.1 Submit manufacturer's printed product literature and data sheets for pavement 

markings and include product characteristics, performance criteria, physical size, 

finish and limitations. 

.3 Samples: 

.1 Submit to Departmental Representative following material sample quantities at 

least 2 weeks prior to commencing work. 

.1 Two 1 L samples of each type of paint. 

.2 One 1 kg sample of glass beads. 

.2 Mark samples with name of project and its location, paint manufacturer's name 

and address, name of paint, specification number and formulation number and 

batch number. 

1.2 DELIVERY, STORAGE AND HANDLING 

.1 Delivery and Acceptance Requirements: deliver materials to site in original factory 

packaging, labelled with manufacturer's name and address. 

.2 Storage and Handling Requirements: 

.1 Store materials off ground, indoors, in dry location and in accordance with 

manufacturer's recommendations in clean, dry, well-ventilated area. 

.2 Replace defective or damaged materials with new. 

Part 2 Products 

2.1 MATERIALS 

.1 Paint and Markings: 

.1 To CGSB 1-GP-74M-79, Paint, Traffic, Alkyd. 

.2 Colour: to CGSB 1-GP-12C-68, yellow 505-308, white 513-301. 

.2 Thinner: to CAN/CGSB-1.5. 

.3 Glass reflective beads: type suitable for application to wet paint surface for light 

reflectance. 
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Part 3 Execution 

3.1 EXAMINATION 

.1 Verification of Conditions: verify conditions of substrates and surfaces to receive 

pavement markings previously installed under other Sections or Contracts are acceptable 

for product installation in accordance with MPI instructions prior to pavement markings 

installation. 

.1 Visually inspect substrate in presence of Departmental Representative. 

.2 Pavement surface: dry, free from water, frost, ice, dust, oil, grease and other deleterious 

materials. 

.3 Proceed with Work only after unacceptable conditions have been rectified. 

3.2 EQUIPMENT REQUIREMENTS 

.1 Paint applicator: approved pressure type mobile with positive shut-off distributor capable 

of applying paint in single, double and dashed lines and capable of applying marking 

components uniformly, at rates specified, and to dimensions as indicated. 

.2 Distributor: capable of applying reflective glass beads as overlay on freshly applied paint. 

3.3 APPLICATION 

.1 Pavement markings: laid out by Contractor. 

.2 Unless otherwise approved by Departmental Representative, apply paint only when air 

temperature is above 10 degrees C, wind speed is less than 60 km/h and no rain is 

forecast within next 4 hours. 

.3 Apply traffic paint evenly at rate of 3 m2/L. 

.4 Do not thin paint unless approved by Departmental Representative. 

.5 Symbols and letters to dimensions indicated. 

.6 Paint lines of uniform colour and density with sharp edges. 

.7 Thoroughly clean distributor tank before refilling with paint of different colour. 

.8 Apply glass beads at rate of 200 g/m2 of painted area immediately after application of 

paint. 

3.4 TOLERANCE 

.1 Paint markings: within plus or minus 12 mm of dimensions indicated. 

.2 Remove incorrect markings to the satisfaction of the Departmental Representative. 

3.5 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 – Cleaning. 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 11 – Cleaning. 
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3.6 PROTECTION 

.1 Protect pavement markings until dry. 

.2 Repair damage to adjacent materials caused by pavement marking application. 

END OF SECTION 
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Part 1 General 

1.1 MEASUREMENT PROCEDURES 

.1 Preparation of sub-grade for placing of topsoil will not be measured for payment. 

.2 Topsoil stripping is incidental to contract unit prices.  

.3 Topsoil Placement and grading will be measured in square metres. 

.4 Imported Topsoil will be measured in cubic metres. 

Part 2 Not Used 

2.1 NOT USED 

Part 3 Execution 

3.1 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

.1 Provide temporary erosion and sedimentation control measures to prevent soil erosion 

and discharge of soil-bearing water runoff or airborne dust to adjacent properties and 

walkways, according to requirements of authorities having jurisdiction. 

.2 Inspect, repair, and maintain erosion and sedimentation control measures during 

construction until permanent vegetation has been established. 

.3 Remove erosion and sedimentation controls and restore and stabilize areas disturbed 

during removal. 

3.2 STRIPPING OF TOPSOIL 

.1 Begin topsoil stripping of areas as indicated to the full depth of organic material. Cut 

sod chunks into 50mm pieces, and screen all stripping materials to 50mm minus. The 

screened material may be stockpiled within Waterton Lakes National Park at Upper 

Compound (approx. 3.5 km from Site). 

.2 Avoid mixing topsoil with subsoil where textural quality will be moved outside 

acceptable range of intended application. 

.3 Stockpile height not to exceed 2 m. 

.4 Protect stockpiles from contamination and compaction. 

.5 Stripped sod shall be broken into 2 inch or smaller pieces and mixed with the topsoil. 

3.3 PREPARATION OF EXISTING GRADE 

.1 Verify that grades are correct. 

.1 If discrepancies occur, notify Departmental Representative and do not commence 

work until instructed by Departmental Representative. 

.2 Grade soil, eliminating uneven areas and low spots, ensuring positive drainage. 
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.3 Remove debris, roots, branches, stones in excess of 50 mm diameter and other 

deleterious materials. 

.1 Remove soil contaminated with calcium chloride, toxic materials and petroleum 

products. 

.2 Remove debris which protrudes more than 75 mm above surface. 

.3 Dispose of removed material off site. 

.4 Where topsoil placement abuts sidewalks, curbs, retaining wall, and any other 

structure, do not cut vertically to accommodate topsoil.  Slope subgrade back from the 

adjacent features at an inclination no steeper than 45 degrees, as directed by the 

Departmental Representative. 

3.4 PLACING AND SPREADING OF TOPSOIL/PLANTING SOIL 

.1 Place topsoil after Departmental Representative has accepted subgrade. 

.2 Spread topsoil in uniform layers not exceeding 100 mm. 

.3 For sodded areas keep topsoil 15 mm below finished grade. 

.4 Spread topsoil to following minimum depths after settlement. 

.1 100 mm for seeded and sodded areas. 

.2 300 mm for flower beds. 

.3 500 mm for shrub beds. 

.5 Manually spread topsoil/planting soil around trees, shrubs and obstacles. 

3.5 FINISH GRADING 

.1 Grade to eliminate rough spots and low areas and ensure positive drainage. Prepare 

loose friable bed by means of cultivation and subsequent raking. 

.2 Consolidate topsoil to required bulk density using equipment approved by 

Departmental Representative. Leave surfaces smooth, uniform and firm against deep 

foot-printing. 

3.6 ACCEPTANCE 

.1 Departmental Representative will inspect and test topsoil in place and determine 

acceptance of material, depth of topsoil and finish grading. 

3.7 SURPLUS MATERIAL 

.1 Dispose of materials except topsoil not required outside of Waterton Lakes National 

Park at an approved dumping facility. 

3.8 CLEANING 

.1 Proceed in accordance with Section 01 74 11 – Cleaning. 

.2 Upon completion of installation, remove surplus materials, rubbish, tools and 

equipment barriers. 

END OF SECTION 
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Part 1 General 

1.1 GENERAL 

.1 This specification covers preparation of the area to be seeded, the supply and application 

of seed and fertilizer, and the finishing of seeded areas. 

.2 Areas to be seeded shall include any disturbed or exposed earth surfaces within the limits 

if construction shown on the drawings.  Any disturbed areas outside of theses limits will 

be seeded at the Contractor’s expense. 

Part 2 Products 

2.1 SUPPLY OF MATERIALS 

.1 Materials for seeding, including grass seed mix, fertilizer, mulch and water shall be 

supplied by the Contractor. 

.2 Seed and fertilizer materials shall be stored dry and protected from direct sunlight and 

other detrimental conditions. Materials that have been subjected to detrimental 

conditions, as determined by Departmental Representative, will not be accepted for use 

on the project. 

2.2 GRASS SEED 

.1 Grass seed shall meet the minimum requirements for Common No. 1 Seed as defined by 

the Grade Tables under the Canada Seeds Act & Regulations, and shall be of the 

following composition: 

Common Name 
Percentage by Dry 

Weight 

Creeping Red Fescue 40% 

Perennial Ryegrass 20% 

Kentucky Bluegrass 40% 

.2 The seed shall be mixed by a conditioner and bulk storage facility approved by the 

Authority responsible for Canada Seeds Act & Regulations. All seed shall be tested by a 

Registered Seed Lab, and each bag shall be clearly marked with the name of the supplier 

and the mixture composition. 

.3 Prior to the use on the project, the Contractor shall provide the Departmental 

Representative with a Certificate of Analysis for each lot of seed supplied. Test results 

from the Certificate of Seed Analysis shall specify the germination, or for native seeds 

that are not a part of the seed tables the Tetrazolium, and purity for each seed species of 

the mix as well as the seed mix composition expressed as a percentage of each seed 

species by dry mass for each seed mix specified. 
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2.3 HYDRO-MULCH 

.1 Mulch material shall be cellulose fibre unless otherwise specified in the Special 

Provisions. Mulch shall be clean and free of weeds and other foreign matter. Mulch shall 

be 100% biodegradable, compatible with the environment, and shall contain no 

germination-inhibiting components. 

2.4 TACKIFIER 

.1 The binder must be capable of joining together the mulch particles to secure the mulch to 

the ground. The binder shall not form an impervious seal that will prevent the penetration 

of moisture to underlying soil. 

2.5 WATER 

.1 Water supplied by the Contractor shall be free of any impurities that might inhibit 

germination of the seed. 

2.6 APPLICATION RATE 

.1 The minimum application for Seeding is 50kg/ha. 

.2 The minimum application rate for Hydro mulch is 2,500 kg/ha. 

.3 Tackifier rates shall be 5-10% by weight of stabilizing emulsion or tackifier. 

Part 3 Execution  

3.1 NOTIFICATION OF COMMENCEMENT OF WORK 

.1 The Contractor shall notify the Departmental Representative a minimum of 48 hours 

prior to any seeding work. Seeding operations shall not commence until all areas 

designated for seeding have been prepared to the satisfaction of the Departmental 

Representative. 

.2 Seeding operations shall not commence until the Departmental Representative has 

reviewed the Certificate of Seed Analysis and verified the specified seed mixture 

supplied. 

3.2 SURFACE PREPARATION 

.1 Grading or topsoil placement shall be completed to the satisfaction of the Departmental 

Representative prior to any surface preparation. 

.2 All eroded areas shall be corrected prior to surface preparation, as determined by the 

Departmental Representative, using imported material or material adjacent to the area 

being filled. 

.3 Areas to be seeded shall be finished to a smooth and uniform surface, which is loosened 

to a depth of not less than 25 mm at the time of seeding. Where necessary, the surface 

shall be scarified and the Contractor shall dispose of stones and other debris as 

determined by the Departmental Representative. 

.4 Seeding will not be permitted on hardened, crusted or rutted soil. 
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3.3 WEATHER CONDITIONS 

.1 The Contractor shall not proceed with the Work when, in the opinion of the Departmental 

Representative, weather conditions are unsuitable. The Departmental Representative will 

not allow work to proceed when wind conditions are such that material is being carried 

beyond the designated work areas or that the material is not being uniformly applied. 

3.4 PROTECTION 

.1 The Contractor shall take reasonable care to prevent the contamination of structures, 

signs, guardrails, fences, utilities and other installations by his operations. Where such 

contamination occurs, the Contractor shall remove the offending material using methods 

acceptable to the Departmental Representative. 

.2 The Contractor shall ensure that hydro-seeding does not dislodge soil or cause erosion. 

.3 The Contractor shall be responsible for the protection of the Work and shall, at his own 

expense, repair all areas damaged by any cause, until the Work has been accepted by the 

Departmental Representative. 

3.5 RESEEDING 

.1 At locations that fail to show a uniform stand of grass for any reason during the calendar 

year following the year of initial seeding, the Contractor shall repair the defective 

locations as determined by the Departmental Representative. A uniform stand of grass 

will be considered growth that shows no deterioration or bare spots greater than 1 square 

metre in size, and provides a minimum of 80 percent ground cover as determined by the 

Departmental Representative. 

.2 The initial inspection of seeding will occur during the month of May of the calendar year 

following the year of initial seeding. The Contractor shall complete any required 

reseeding work prior to June 15 of that year. This date will be extended if, in the opinion 

of the Departmental Representative, the weather conditions prior to June 15 are not 

suitable for reseeding work. 

.3 Contractor will not be required to reseed any area more than once during the warranty 

period. 

.4 The Contractor shall supply all materials necessary for reseeding work and complete all 

reseeding work entirely at his own expense. 

 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures. 

.2 For every one tree removed, three 3 tree plantings in kind will be planted. 

1.2 DELIVERY, STORAGE AND HANDLING 

.1 Deliver, store and handle materials in accordance with Section 01 61 00 - Common 

Product Requirements. 

.2 Delivery and Acceptance Requirements: deliver materials to site in original factory 

packaging, labelled with manufacturer's name and address. 

.1 Protect plant material from frost, excessive heat, wind and sun during delivery. 

.2 Protect plant material from damage during transportation: 

.1 Delivery distance is less than 30 km and vehicle travels at speeds under 

80 km/h, tie tarpaulins around plants or over vehicle box. 

.2 Delivery distance exceeds 30 km or vehicle travels at speeds over 80 

km/h, use enclosed vehicle where practical. 

.3 Protect foliage and root balls using anti-desiccants and tarpaulins, where 

use of enclosed vehicle is impractical due to size and weight of plant 

material. 

.3 Storage and Handling Requirements: 

.1 Immediately store and protect plant material which will not be installed 

within 1 hour in accordance with supplier's written recommendations and 

after arrival at site in storage location approved by Departmental 

Representative. 

.2 Protect stored plant material from frost, wind and sun and as follows: 

.1 For bare root plant material, preserve moisture around roots by 

heeling-in or burying roots in topsoil and watering to full depth 

of root zone. 

.2 For pots and containers, maintain moisture level in containers. 

.3 For balled and burlapped and wire basket root balls, place to 

protect branches from damage. Maintain moisture level in root 

zones. 

.3 Store and manage hazardous materials in accordance with manufacturer's 

written instructions. 

1.3 WARRANTY 

.1 Contractor hereby warrants that plant material will remain free of defects in accordance 

with General Conditions CCDC GC 12.3, but for 1 full growing season. 

.2 End-of-warranty inspection will be conducted by Departmental Representative. 
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.3 Departmental Representative reserves the right to extend Contractor's warranty 

responsibilities for an additional one year if, at end of initial warranty period, leaf 

development and growth is not sufficient to ensure future survival. 

Part 2 Products 

2.1 PLANT MATERIAL 

.1 Plantings to be selected from the attached document entitled: TREES AND SHRUBS 

RECOMMENDED FOR WATERTON PARK TOWNSITE  (Pages 6 -8 of this Section). 

.2 Type of root preparation, sizing, grading and quality: comply to Canadian Standards for 

Nursery Stock. 

.3 Plant material: free of disease, insects, defects or injuries and structurally sound with 

strong fibrous root system. 

.4 Trees: with straight trunks, well and characteristically branched for species. 

.5 Trees larger than 200 mm in caliper: half root pruned during each of two successive 

growing seasons, the latter at least one growing season before arrival on site. 

.6 Bare root stock: nursery grown, in dormant stage, not balled and burlapped or container 

grown. 

.7 Collected stock: maximum 40 mm in caliper, with well developed crowns and 

characteristically branched; no more than 40% of overall height may be free of branches. 

.1 During collection, ensure 10% maximum seed crop (or plants) are collected from 

healthy population of many individuals, and from several plants of same species. 

.2 Leave remainder for natural dispersal and as food for dependent organisms. 

2.2 WATER 

.1 Free of impurities that would inhibit plant growth. 

2.3 STAKES 

.1 8ft steel tee bar post. 

2.4 GUYING COLLAR 

.1 Tube: plastic, 13 mm diameter, nylon reinforced. 

2.5 TRUNK PROTECTION 

.1 Wire mesh: galvanized, electrically welded 1.4 mm wire with 25 x 25 mm mesh and 

fastener. 

.2 Plastic: perforated spiralled strip. 

2.6 TREE PROTECTION 

.1 Fencing: 6ft high Galvanized steel Fixed knot game and wildlife fencing. 

.2 Supports: 8ft steel tee bar posts installed 2ft into the soil and placed on 1.5m spacing for 

single tree protection, 2.5m spacing for multiple tree groups with larger radius surrounds.   
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2.7 FERTILIZER 

.1 Synthetic commercial type as recommended by manufacturer. 

Part 3 Execution 

3.1 EXAMINATION 

.1 Verification of Conditions: verify conditions of substrate previously installed under other 

Sections or Contracts are acceptable for planting installation in accordance with 

manufacturer's written instructions. 

.1 Visually inspect substrate in presence of Departmental Representative. 

.2 Inform Departmental Representative of unacceptable conditions immediately 

upon discovery. 

.3 Proceed with installation only after unacceptable conditions have been remedied. 

3.2 PRE-PLANTING PREPARATION 

.1 Proceed only after receipt of written acceptability of plant material from Departmental 

Representative. 

.2 Remove damaged roots and branches from plant material. 

.3 Locate and protect utility lines. 

3.3 EXCAVATION AND PREPARATION OF PLANTING BEDS 

.1 For individual planting holes: 

.1 Stake out location and obtain approval from Departmental Representative prior to 

excavating. 

.2 Excavate to depth and width as indicated. 

.3 Remove subsoil, rocks, roots, debris and toxic material from excavated material 

that will be used as planting soil for trees and individual shrubs. Dispose of 

excess material. 

.4 Scarify sides of planting hole. 

.5 Remove water which enters excavations prior to planting. Notify Departmental 

Representative if water source is ground water. 

3.4 PLANTING 

.1 For bare root stock, place 50 mm backfill soil in bottom of hole. 

.1 Plant trees and shrubs with roots placed straight out in hole. 

.2 For jute burlapped root balls, cut away top one third of wrapping and wire basket without 

damaging root ball. 

.1 Do not pull burlap or rope from under root ball. 

.3 For container stock or root balls in non-degradable wrapping, remove entire container or 

wrapping without damaging root ball. 

.4 Plant vertically in locations as indicated. 
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.1 Orient plant material to give best appearance in relation to structure, roads and 

walks. 

.5 For trees and shrubs: 

.1 Backfill soil in 150 mm lifts. 

.1 Tamp each lift to eliminate air pockets. 

.2 When two thirds of depth of planting pit has been backfilled, fill 

remaining space with water. 

.3 After water has penetrated into soil, backfill to finish grade. 

.2 Form watering saucer as indicated. 

.6 For ground covers, backfill soil evenly to finish grade and tamp to eliminate air pockets. 

.7 Water plant material thoroughly. 

.8 After soil settlement has occurred, fill with soil to finish grade. 

3.5 TRUNK PROTECTION 

.1 Install trunk protection on deciduous trees as indicated. 

.2 Install trunk protection before installation of tree supports. 

3.6 TREE SUPPORTS 

.1 Install tee bar tree supports as indicated. 

.2 Use single stake tree support for deciduous trees less than 3 m in height and evergreens 

less than2 m in height. 

.1 Place stake on prevailing wind side and 150 mm minimum from trunk. 

.2 Drive stake 600 mm minimum into undisturbed soil. 

.1 Ensure stake is secure, and vertical. 

.3 Install 150 mm long guying collar 1500 mm above grade. 

.4 Thread Type 1 guying wire through guying collar tube. 

.1 Twist wire to form collar and secure firmly to stake. Cut off excess wire. 

.3 After tree supports have been installed, remove broken branches with clean, sharp tools. 

3.7 MAINTENANCE DURING ESTABLISHMENT PERIOD 

.1 Perform following maintenance operations from time of planting to acceptance by 

Departmental Representative. 

.1 Water to maintain soil moisture conditions for optimum establishment, growth 

and health of plant material without causing erosion. 

.1 For evergreen plant material, water thoroughly in late fall prior to freeze-

up to saturate soil around root system. 

.2 Keep trunk protection and guy wires in proper repair and adjustment. 

.3 Remove and replace dead plants and plants not in healthy growing 

condition. Make replacements in same manner as specified for original 

plantings. 
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3.8 MAINTENANCE DURING WARRANTY PERIOD 

.1 From time of acceptance by Departmental Representative to end of warranty period, 

perform following maintenance operations. 

.1 Water to maintain soil moisture conditions for optimum growth and health of 

plant material without causing erosion. 

.2 Apply fertilizer in early spring as indicated by soil test. 

.3 Remove dead, broken or hazardous branches from plant material. 

.4 Remove any weeds or invasive plant materials from tree planting areas. 

.5 Keep trunk protection and tree supports in proper repair and adjustment. 

.6 Keep protective fencing in proper repair and adjustment. 

.7 Remove trunk protection, tree supports and level watering saucers at end of 

warranty period. 

.8 Remove and replace dead plants and plants not in healthy growing condition. 

Make replacements in same manner as specified for original plantings. 

.9 Submit monthly written reports to Departmental Representative identifying: 

.1 Maintenance work carried out. 

.2 Development and condition of plant material. 

.3 Preventative or corrective measures required which are outside 

Contractor's responsibility. 

3.9 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 – Cleaning. 

.1 Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 11 – Cleaning. 

3.10 CLOSEOUT ACTIVITIES 

.1 Submit maintenance reports for trees, shrubs, and other plantings. 
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TREES AND SHRUBS RECOMMENDED FOR WATERTON PARK TOWNSITE 

 

The following is a condensed list of native tree and shrub species which are recommended for planting in the 

Waterton Townsite area. Species of trees and shrubs native to the Waterton area are the preferred species to be used 

when planting and should be sourced locally to prevent the introduction of non-native varieties. Where possible 

species have been selected to minimize the attraction to wildlife (bears, deer, elk) and have reduced fire risk 

potential. Species not found on this list must be approved by the Park Ecologist (Vegetation) or representative prior 

to planting. 

 

TREES: 

Coniferous: 

Douglas fir (Pseudotsuga menziesii) – medium browse; medium fire 

- Growing to 10 metres or more with a massive trunk and dense, spreading branches. Occurs at low 

elevations on dry exposed slopes and ridges. 

- A primary species on disturbed sites, it occupies a variety of habitats from moist to very dry soils 

- Adaptable to most sites; therefore good survival rate 

- Good windthrow resistance; good shade tree 

- Plant well away from eaves troughs (high needle cast)  

White Spruce (Picea glauca) – Low browse; high fire 

- Often somewhat bluish-green with a dense crown, up to 15 metres in height. 

- Best on a moist site; needs a great deal of water, especially after transplanting 

- Good shade tree; wind and shade tolerant.  

- Colorado Spruce is not a desirable alternative; it's non-native 

Lodgepole Pine (Pinus contorta) – low browse; high fire 

- Occurs on a wide variety of soils, at low to middle elevations 

- Young trees are intolerant of shade and grow best on dry exposed sites 

Limber Pine (Pinus flexilis) – low browse; high fire 

- Long-lived and slow growing  

- A SARA listed species but plantings in town site can be used as educational material 

 

Deciduous: 

Trembling aspen (Populus tremuloides) – high browse; very low fire 

- Rather small and more or less rounded leaves  

- Mature trees form groves from root suckers. 

- Require a moderately moist site 

- NOTE – lots of hybrid and cultivar species available – these must not be used. 

Balsam Poplar (Populus balsamifera) – high browse; very low fire 

- Tall tree growing best along creek-beds and lakeshores (requires a moist site) 

- Long, wide leaf-blades 

- Sticky seed scales can be a nuisance; roots can surface 

Paper Birch (Betula papyrifera) – low browse; very low fire 

- A slender, long-branched tree – 10-25 m tall, mature bark mostly white; peeling 

- Moist upland sites; shade intolerant 

- Can withstand moderate drought once established 

Water Birch (Betula occidentalis) – low browse; very low fire 

- Smaller tree - <10m; dark-reddish brown bark that does not peel. 

- Good early successional species in moist areas 

   

SHRUBS: 

Mountain Maple (Acer glabrum) – medium browse; very-low fire 

- A red-stemmed shrub growing to a few metres tall. Typical "maple leaf" shaped leaf blades 

- Will grow on rocky sites 

Shrubby Cinquefoil (Potentilla fruticosa) – low browse; low fire 
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- A coarse shrub of grasslands and open places, decorated June to September with numerous small, yellow, 

rose-like flowers. 

- NOTE – lots of hybrid and cultivar species available – these must not be used. 

Red Osier Dogwood (Cornus stolonifera) - high browse; low fire 

- Willow-like shrub with distinct red bark and small greenish-white flowers; 1 to 3 metres tall 

- grows best in damp, somewhat sheltered places 

Wolf Willow (Elaeagnus commutata) – medium browse; low fire 

- Leaves silvery in colour; exhibits small yellow aromatic flowers in June/July 

- Forms small groves in seepage areas 

- NOTE – lots of hybrid and cultivar species available – these must not be used. 

Snowberry (Symphoricarpos albus) – medium browse; low fire 

- Common in a variety of habitats 

- Small bell-shaped flowers June to August 

Buffalo-berry (Shepherdia canadensis) – medium browse; low fire 

- PLANT MALE BUSHES ONLY 

- Spreading shrub to 3m tall 

Common Wild Rose (Rosa woodsii) – medium browse; low fire 

- Exhibits bright pink flowers in June and July 

- Open woods and thickets, some tolerance to sandy areas 

Prickly Rose (Rosa accicularis) – high browse; low fire 

- Branching shrub, up to 1.5 metres high 

- Open woods and moist thickets 

      

Tree Standards: 

 

• In cases of tree replacement, the three replacement trees should be as large as available, with a 15 gallon 

root size and at least ¾” trunk size. If 15 gallon native trees are not available, on approval of the SO, four 

10 gallon trees may be planted instead. 

• All trees must be guaranteed for one year (one growing season). 

• Trees shall be inspected immediately after initial planting and during the growing season by a designated 

Parks Canada Surveillance Officer (SO).  After the growing season, the SO will determine final acceptance 

of the tree. 

• Any planted tree that is dead or, in the opinion of the SO, is in an unhealthy or unsightly condition, and/or 

has lost its natural shape due to dead branches, excessive pruning, inadequate or improper maintenance, or 

other causes prior to final acceptance, shall be replaced in the next planting season. There shall be a 

growing season guarantee on trees commencing after the final inspection of the permitted planting. 

• Where dead trees are identified, the dead material shall be removed within four (4) weeks of notification. 

When necessary, approved soil and grass seed shall be added to the pit to reclaim the site and eliminate 

potential tripping hazards at the time of removal. 

 

 

General Tips: 

• Select the right tree for the site. It is important to match your planting site and its conditions with a tree 

species' shade, moisture, and soil preferences. 

• Plants should be put in the ground in autumn or spring and fenced immediately to prevent animal damage. 

• Frequent watering is necessary for the weeks following transplantation or first growing season, and if 

possible up to the first frost. 

• It is advisable to screen young plants from wind over the winter. 

• Avoid planting dense clusters of shrubs; this helps limit cover for large animals such as cougars and 

reduces fire hazards. 

• Even “fire resistant” vegetation will burn if the plant’s moisture content is low. 

• To prevent the spread of non-native species and reduce the appeal of the townsite for animals such as deer 

and bear, please avoid planting the following: 

▪ Saskatoon (Amelanchier alnifolia) - berries attract bears 
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▪ Chokecherry (Prunus virginiana) - cherries can attract bears 

▪ Pincherry (Prunus pennsylvanica) – cherries can attract bears 

▪ Common Caragana (Caragana arborescens) - it's non-native and can crowd out other 

plants. 

▪ Junipers – (Juniperus communis & horizontalis) – can be highly volatile in case of fire. 

• Provide good pre-planting care. Keep trees shaded, cool, and moist before planting. Be gentle when 

handling the root mass. 

• Remove burlap, pots, wire baskets, rope, plastic, etc. from the roots and all labels, wires etc. from the stem. 

Removing these materials with the root ball in the hole minimizes root system disturbance. If you can't 

remove burlap because the ball is loose, at least slit and peel it back below the soil surface. 

 

For further information please contact the Park Ecologist (Vegetation) at 859-5137. 

In cases of tree replacement, for further information please contact the Park Surveillance Officer at 859-5185. 

 

END OF SECTION 
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Part 1 General 

1.1 MEASUREMENT PROCEDURES 

.1 Measure excavation and backfill in accordance with Section 31 23 33.01 - Excavating 

Trenching and Backfilling.  

.2  Measure maintenance holes and catch basins in vertical meters installed, measured from 

top of cover (rim) or grating to lowest pipe invert of maintenance hole and catch basin as 

shown on the drawings 

1.2 SCHEDULING OF WORK 

.1 Schedule work to minimize interruptions to existing services and to maintain existing 

flow during construction. 

.2 Submit Schedule of interruptions for approval and adhere to approved schedule. 

1.3 SUBMITTALS 

.1 Submit manufacturer's test data and certification at least 4 weeks prior to beginning 

Work. Include manufacturer's drawings, information and shop drawings where pertinent. 

Part 2 Products 

2.1 MATERIALS 

.1 Precast maintenance hole units: to ASTM C 478M, circular or oval.  

.1 Top sections eccentric cone or flat slab top type with opening offset for vertical 

ladder installation.  

.2 Monolithic bases to be approved by Departmental Representative and set on 

concrete slabs cast in place].  

.2 Precast catch basin sections: to ASTM C478M.  

.3 Joints: made watertight using rubber rings, bituminous compound, epoxy resin cement or 

cement mortar.  

.4 Mortar:  

.1 Aggregate: CSA A82.56.  

.2 Masonry Cement: to CAN/CSA-A3002.  

.5 Ladder rungs: to CSA G30.18, No.25M billet steel deformed bars, hot dipped galvanized 

to ASTM A 123/A 123M.  

.6 Rungs to be safety pattern (drop step type).  

.7 Adjusting rings: to ASTM C 478M.  

.8 Concrete Brick: to CAN/CSA-A165 Series.  

.9 Drop maintenance hole pipe: same as sewer pipe.  
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.10 Galvanized iron sheet: approximately 2 mm thick.  

.11 Steel gratings, I-beams and fasteners: as indicated.  

.12 Frames, gratings, covers to dimensions as indicated and following requirements:  

.1 Metal gratings and covers to bear evenly on frames.  

.1 Frame with grating or cover to constitute one unit.  

.2 Assemble and mark unit components before shipment.  

.2 Gray iron castings: to ASTM A 48/A 48M, strength class[30B].  

.3 Castings: coated with two applications of asphalt varnish, sand blasted or cleaned 

and ground to eliminate surface imperfections.  

.4 Maintenance hole frames and covers: cover cast with perforations and complete 

with two 25 mm square lifting holes  

.5 Catch basin frames and covers to City of Lethbridge standards. 

.6 Maintenance holes frames and covers to City of Lethbridge standards.   

.13 Granular bedding and backfill: in accordance with Section 31 05 16 - Aggregate 

Materials and following requirements:  

.1 25mm washed drain rock 

.2 Gradations to be within limits specified: 

.3 Table: 

Sieve Designation % Passing 

25mm 100 

16mm 90-100 

10mm 45-75 

5mm 0-15 

1.25mm 0-5 

                            

.4 Concrete mixes and materials: in accordance with Section 03 30 00.01 - Cast-in-

Place Concrete.  

.14 Unshrinkable fill: in accordance with Section 31 23 33.01 - Excavating, Trenching and 

Backfilling.  

Part 3 Execution 

3.1 EXAMINATION 

.1 Verification of Conditions: verify that conditions of substrate previously installed under 

other Sections or Contracts are acceptable for maintenance holes and catch basin 

structures installation in accordance with manufacturer's written instructions.  

.1 Visually inspect substrate in presence of Departmental Representative  

.2 Inform Departmental Representative of unacceptable conditions immediately 

upon discovery.  
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.3 Proceed with installation only after unacceptable conditions have been remedied 

[and after receipt of written approval to proceed from Departmental 

Representative  

3.2 EXCAVATION AND BACKFILL 

.1 Excavate and backfill in accordance with Section 31 23 33.01 - Excavating Trenching 

and Backfilling and as indicated.  

.2 Obtain approval of Departmental Representative before installing outfall structures, 

maintenance holes or catch basins.  

3.3 CONCRETE WORK 

.1 Use 32 MPa concrete in accordance with Section 03 30 00 - Cast-in-Place Concrete.  

3.4 INSTALLATION 

.1 Construct units in accordance with details indicated, plumb and true to alignment and 

grade.  

.2 Complete units as pipe laying progresses.  

.1 Maximum of 3 units behind point of pipe laying will be allowed.  

.3 Dewater excavation to approval of Departmental Representative and remove soft and 

foreign material before placing concrete base.  

.4 Cast bottom slabs directly on undisturbed ground.  

.5 Set precast concrete base on 150 mm minimum of granular bedding compacted to 100% 

corrected maximum dry density; maximum density to ASTM D 698.  

.6 Precast units:  

.1 Set bottom section of precast unit in bed of cement mortar and bond to concrete 

slab or base.  

.2 Make each successive joint watertight with Departmental Representative's 

approved rubber ring gaskets, bituminous compound, cement mortar, epoxy resin 

cement, or combination of these materials.  

.3 Clean surplus mortar and joint compounds from interior surface of unit as work 

progresses.  

.4 Plug lifting holes with precast concrete plugs set in cement mortar or mastic 

compound.  

.7 For sewers:  

.1 Place stub outlets and bulkheads at elevations and in positions indicated.  

.2 Bench to provide smooth U-shaped channel.  

.3 Side height of channel to be 0.75 times full diameter of sewer.  

.4 Slope adjacent floor at 1 in 20.  

.5 Curve channels smoothly.  

.6 Slope invert to establish sewer grade.   
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.8 Compact granular backfill to 98% corrected maximum dry density; maximum density to 

ASTM D 698.  

.9 Place frame and cover on top section to elevation as indicated.  

.1 If adjustment required use concrete ring.  

.10 Clean units of debris and foreign materials.  

.1 Remove fins and sharp projections.  

.2 Prevent debris from entering system.   

3.5 LEAKAGE TEST 

.1 Install watertight plugs or seals on inlets and outlets of each new sanitary sewer 

maintenance hole and fill maintenance hole with water.  

.2 Leakage not to exceed 0.3% per hour of volume of maintenance hole.  

.3 If permissible leakage is exceeded, correct defects.  

.4 Repeat until approved by Departmental Representative.  

.5 Departmental Representative will issue Test Certificate for each maintenance hole 

passing test.  

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Inform Departmental Representative of proposed source of bedding materials and provide 

access for sampling at least 2 weeks prior to commencing work. 

.3 Submit manufacturer's test data and certification that pipe materials meet requirements of 

this section 2 weeks minimum prior to beginning work. Include manufacturer's drawings, 

information and shop drawings where pertinent. 

.4 Pipe certification to be on pipe. 

1.2 CLOSEOUT SUBMITTALS 

.1 Submit in accordance with Section 01 78 00 - Closeout Submittals. 

.2 Submit data to produce record drawings, including directions for operating valves, list of 

equipment required to operate valves, details of pipe material, location of air and vacuum 

release valves, hydrant details. 

.1 Include top of pipe, horizontal location of fittings and type, valves, valve boxes, 

valve chambers and hydrants. 

.3 Operation and Maintenance Data: submit operation and maintenance data for pipe, 

valves, valve boxes, valve chambers and hydrants for incorporation into manual. 

1.3 DELIVERY, STORAGE AND HANDLING 

.1 Deliver, store and handle materials in accordance with Section 01 61 00 - Common 

Product Requirements and with manufacturer's written instructions. 

1.4 SCHEDULING OF WORK 

.1 Schedule Work to minimize interruptions to existing services. 

.2 Submit schedule of expected interruptions for approval and adhere to interruption 

schedule as approved by Departmental Representative. 

.3 Notify Departmental Representative minimum of 24 hours in advance of interruption in 

service. 

.4 Do not interrupt water service for more than 2 hours and confine this period between 

10:00 and 16:00 hours local time unless otherwise authorized. 

.5 Notify fire department of planned or accidental interruption of water supply to hydrants. 

.6 Provide and post "Out of Service" sign on hydrant not in use. 

.7 Advise local police department of anticipated interference with movement of traffic. 
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Part 2 Products 

2.1 PIPE, JOINTS AND FITTINGS 

.1 Polyvinyl Chloride (PVC) Pressure Pipe 

.1 For pipe sizes 150 mm to 300 mm in diameter, all pipes and joints shall be to the 

latest revision AWWA C900, CSA certified as meeting latest revision CSA 3-

B137.3-M86, SDR 18, working pressure rating 235 psi. 

.2 For pipe sizes350 mm to 900 mm in diameter, all pip and joints shall be to the 

latest revision AWWA C905, CSA certified as meeting latest revision CSA 3-

B137.3-M86, SDR 25, working pressure rating 165 psi. 

.3 All PVC pipe to be cast iron outside diameter, bell end, c/w SBR or NBR gaskets 

of a pressure actuated seal design. 

.4 All PVC pipe to be capable of deflecting at a joint. 

.5 All pipe shall be supplied with integral wall thickened bell ends and continuous 

gaskets. 

.2 Polyvinyl Chloride (PVC) Fittings 

.1 For main sizes 300 mm and smaller, PVC Fittings to the latest revision AWWA 

C-907, CSA certified as meeting latest revisions CSA 3-B137.2, SDR 18, 

pressure class 150, bell ends, c/w 1MPa elastomeric gasket push –on joint. 

.2 For main sizes larger than 300mm, PVC Fittings to be latest revisions AWWA & 

CSA. 

.3 Cast Iron Fittings 

.1 Cast Iron Fittings to the latest revision AWWA C110-87 / ANSI A21.10, 

pressure class 150 minimum.  Long body only.  Exterior of fittings to be 

bituminous coated at factory. 

.2 Joints for cast iron fittings to latest revision AWWA C111 / ANSI A21.11, 

pressure class 150 minimum, “Tyton Joint” or approved equal. 

2.2 VALVES AND VALVE BOXES 

.1 Gate Valves 

.1 Valves sized 150 to 300 mm diameter shall be resilient wedge gate valves, 

conforming to latest revision AWWA C509, and c/w fully rubber encapsulated 

solid wedge, non-rising stem, suitable for direct bury. 

.2 Valves to open counter clockwise (Turn left to open). 

.3 Valve body to be constructed of cast iron, in accordance with ASTM A126, Class 

“B”.  All nuts, bolts and washers to be stainless steel. 

.4 Interior and exterior of valve to be epoxy coated, as per latest revision AWWA 

C550. 

.5 Bronze valve stem to be operated by a 50 x 50 mm square operating nut.  The 

valve stem (stuffing box) shall contain a double “O” ring seal. 

.6 Valve ends to be push-on “Tyton Joint” conforming to latest revision of AWWA 

C111-85/ANSI A21.11. 
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2.3 SERVICE CONNECTIONS 

.1 General 

.1 For service connection sizes 20 mm to 50 mm diameter, pipe to be Copper 

Tubing, Municipex or IPEX Blue 904 Pex. 

.2 For service connection sizes 100 mm to 300 mm diameter, pipe to be Polyvinyl 

Chloride (PVC) Pressure Pipe as specified in this Section. 

.3 Fittings for service connection sizes 100 mm to 300 mm diameter to be as 

specified in this Section. 

.4 Valves for service connection sizes 100 mm to 300 mm diameter to be as 

specified in this Section. 

.2 Water Service Pipe 

.1 For services 20 mm to 50 mm diameter, copper tubing conforming to latest 

revision ASTM B88M, type K, annealed. 

.2 For services 20 mm to 50 mm diameter, cross-linked polyethylene pipe shall be 

manufactured in accordance with CSA B137.5 and ASTM F876 and shall 

comply with NSF 14.  The pipe and resin (compound) shall be manufactured in 

an ISO 9001 certified production facility.  The degree of cross linking for 

Municipex pipe shall not be less than 80% when tested in accordance to ASTM 

D2765 Method B.  Municipex pipe shall have CSA / NSF approved pressure 

rating of: 

160 psi @ 23 degree C / 73.4 degree F 

100 psi @ 82 degree C / 180 degree F 

80 psi @ 93 degree C / 200 degree F 

 The outside diameter of the pipe shall be copper tube size (CTS) and shall have a 

standard dimension ratio (SDR) 9. 

 The pipe shall carry the following marks every 5 feet minimum:  manufacturers 

name, nominal size, ASTM, CSA 7 NSF designations, SDR, 

pressure/temperature rating, potable tubing, manufacturing date & Machine 

number and footage mark.  The pipe shall have consecutive footage marks every 

5 feet (minimum starting with 0 at the beginning of each coil).  The pipe shall be 

shipped in protective cardboard boxes marked with the product name and size.  

When connecting Municipex or Blue 904 to main cocks and service valves, 

stainless steel inserts shall be used. 

2.4 HYDRANTS 

.1 Hydrants to be dry barrel, compression type, conforming to latest revision AWWA C502 

designed for working pressure of 1,035 kPa (150 psi).  Hydrants to close with pressure. 

.2 The pumper and hoze nozzles shall be located a minimum of 460 mm above the ground 

flange.  Nozzle threads to conform to the Alberta Mutual Aid Standard.  No chains are 

required to secure the hydrant caps to the hydrant body.  Nozzle sizes to be: 

.1 Pumper Nozzle:  1-100 mm diameter 

.2 Hose Nozzles:  2-65 mm diameter (at 90 degrees to pumper nozzle). 
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.3 Hydrant valve opening to be 133 mm.  Both the valve seat and the valve body to be of 

bronze construction. 

.4 Hydrant inlet to be 150 mm diameter push-on “Tyton Joint” c/w elastomeric gasket 

conforming to latest revision of AWWA C111 / ANSI A21.11. 

.5 Hydrants shall be opened by turning the hydrant operating nut left (counter clockwise).  

The operating nut and nozzle caps to be three-sided, 38 mm on each side. 

.6 Depth of bury to be 2.44 m (8’). 

.7 Hydrant branch to be 150 mm diameter PVC pipe conforming to this Section c/w 150 

mm connection at main. 

.8 Hydrant bodies and bonnets to be painted with exterior enamel.  After installation, paint 

pumper and hose nozzle caps using exterior enamel in accordance with the following 

colour code: 

.1 100 mm diameter - Red 

.2 150 mm diameter - Yellow 

.3 200 mm diameter and larger – Black 

.9 Hydrants to be constructed with Break-a-way Flange, complete with a safety stem 

(spindle).  Coupling is to be located at ground level. 

.10 All nuts, bolts and washers to be stainless steel. 

2.5 PIPE BEDDING AND SURROUND MATERIAL 

.1 Granular material to: Section 31 05 16 - Aggregate Materials and following requirements: 

.1 25 mm minus washed drain rock. 

 

.2 Gradations to be within limits specified when tested to ASTM C 136 and 

ASTM C 117.  Sieve sizes to CAN/CGSB-8.1. 

.2 Concrete mixes and materials required for bedding cradles, encasement, supports, thrust 

blocks: to Section 03 30 00 - Cast-in-Place Concrete. 

2.6 BACKFILL MATERIAL 

.1 As indicated.  Type 3, in accordance with Section 31 23 33.01 - Excavating, Trenching 

and Backfilling. 

Sieve Size 

(m) 

Percent Passing by 

Weight 

25 000 100 

16 000 90-100 

10 000 45-75 

5 000 0-15 

1 250 0-5 
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2.7 PIPE DISINFECTION 

.1 All new water mains shall be disinfected and flushed before being put into services in 

accordance with the latest edition of AWWA Standard C651 for Disinfecting Water 

Mains. 

Part 3 Execution 

3.1 PREPARATION 

.1 Clean pipes, fittings, valves, hydrants, and appurtenances of accumulated debris and 

water before installation. 

.1 Inspect materials for defects to approval of Departmental Representative. 

.2 Remove defective materials from site . 

3.2 TRENCHING 

.1 Do trenching work in accordance with Section 31 23 33.01 - Excavating, Trenching and 

Backfilling. 

.2 Ensure trench depth allows coverage over pipe of 3 m minimum from finished grade or 

as indicated. 

.3 Trench alignment and depth require Departmental Representative's approval prior to 

placing bedding material and pipe. 

3.3 CONCRETE BEDDING AND ENCASEMENT 

.1 Do concrete work in accordance with Section 03 30 00 - Cast-in-Place Concrete. 

.1 Place concrete to details as indicated. 

.2 Pipe may be positioned on concrete blocks to facilitate placing of concrete. When 

necessary, rigidly anchor or weight pipe to prevent flotation when concrete is 

placed. 

.3 Do not backfill over concrete within 24 hours after placing. 

3.4 GRANULAR BEDDING 

.1 Place granular bedding material in uniform layers not exceeding 150 mm compacted 

thickness to depth as indicated. 

.2 Do not place material in frozen condition. 

.3 Shape bed true to grade to provide continuous uniform bearing surface for pipe. 

.4 Shape transverse depressions in bedding as required to suit joints. 

.5 Compact each layer full width of bed to 98% minimum of corrected maximum dry 

density. 

.6 Fill authorized or unauthorized excavation below design elevation of bottom of specified 

bedding in accordance with Section 31 23 33.01 - Excavating, Trenching and Backfilling. 
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3.5 PIPE INSTALLATION 

.1 Lay pipes to ANSI/AWWA C600 ANSI/AWWA M-9 M-11and manufacturer's standard 

instructions and specifications. 

.1 Do not use blocks except as specified. 

.2 Join pipes in accordance with ANSI/AWWA C600 ANSI/AWWA C602 ANSI/AWWA 

C206 AWWA M-9 M-11 and manufacturer's recommendations. 

.3 Bevel or taper ends of PVC pipe to match fittings. 

.4 Handle pipe by methods approved by Departmental Representative and recommended by 

pipe manufacturer. Do not use chains or cables passed through pipe bore so that weight of 

pipe bears on pipe ends. 

.5 Lay pipes on prepared bed, true to line and grade. 

.1 Ensure barrel of each pipe is in contact with shaped bed throughout its full 

length. 

.2 Take up and replace defective pipe. 

.3 Correct pipe which is not in true alignment or grade or pipe which shows 

differential settlement after installation greater than 10 mm in 3 m. 

.6 Face socket ends of pipe in direction of laying. For mains on grade of 2% or greater, face 

socket ends up-grade 

.7 Do not exceed permissible deflection at joints as recommended by pipe manufacturer. 

.8 Keep jointing materials and installed pipe free of dirt and water and other foreign 

materials. 

.1 Whenever work is stopped, install a removable watertight bulkhead at open end 

of last pipe laid to prevent entry of foreign materials. 

.9 Position and join pipes with equipment and methods approved by Departmental 

Representative. 

.10 Cut pipes in approved manner as recommended by pipe manufacturer, without damaging 

pipe or its coating and to leave smooth end at right angles to axis of pipe. 

.11 Align pipes before jointing. 

.12 Install gaskets to manufacturer's recommendations. Support pipes with hand slings or 

crane as required to minimize lateral pressure on gasket and maintain concentricity until 

gasket is properly positioned. 

.13 Avoid displacing gasket or contaminating with dirt or other foreign material. 

.1 Remove disturbed or contaminated gaskets. 

.2 Clean, lubricate and replace before jointing is attempted again. 

.14 Complete each joint before laying next length of pipe. 

.15 Minimize deflection after joint has been made. 

.16 Apply sufficient pressure in making joints to ensure that joint is completed to 

manufacturer's recommendations. 
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.17 Ensure completed joints are restrained by compacting bedding material alongside and 

over installed pipes or as otherwise approved by Departmental Representative. 

.18 When stoppage of work occurs, block pipes in an approved manner to prevent creep 

during down time. 

.19 Recheck plastic pipe joints assembled above ground after placing in trench to ensure that 

no movement of joint has taken place. 

.20 Do not lay pipe on frozen bedding. 

.21 Do hydrostatic and leakage test and have results approved by Departmental 

Representative before surrounding and covering joints and fittings with granular material. 

.22 Backfill remainder of trench. 

3.6 VALVE INSTALLATION 

.1 Install valves to manufacturer's recommendations at locations as indicated. 

.2 Valves not to be supported by pipe. 

.3 Install underground post-type indicator valves as indicated. 

3.7 SERVICE CONNECTIONS 

.1 Do not install service connections until satisfactory completion of hydrostatic and 

leakage tests of water main. 

.2 Construct service connections at right angles to water main unless otherwise directed. 

Locate curb stops 300 mm inside roadway allowance. 

.3 Tappings on PVC-C900 pipe, may be threaded without service clamps. 

.1 Double strap service connections with galvanized malleable iron body and 

neoprene gasket cemented in place may be used. 

.2 Tappings for PVC-C900 pipe to conform to following: 

Pipe Diameter  Maximum Tap  Maximum Tap  

                            (mm)              Without Clamp    With Clamp  

                                              (mm)            (mm)_________  

                              100              20     25  

  150                20     25 

  200               20      25 

.4 Tappings on PVC pipe to be either PVC valve tees or bronze type service clamps, strap 

type with "O" ring seal cemented in place. 

.5 Tappings for PE pipe: PE tapping tees or multi-saddle tees. 

.6 Employ only competent workmen equipped with suitable tools to carry out tapping of 

mains, cutting and flaring of pipes. 

.7 Install single and multiple tap service connections on top half of main, between 45 

degrees and 90 degrees measured from apex of pipe. 

.8 Install multiple corporation stops, 30 degrees apart around circumference of pipe and 

minimum of 300 mm apart along pipe. 
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.9 Tap main at 2:00 o'clock or 10:00 o'clock position only; not closer to joint nor closer to 

adjacent service connections than recommended by manufacturer, or 1 m minimum, 

whichever is greater. 

.10 Leave corporation stop valves fully open. 

.11 In order to relieve strain on connections, install service pipe in "Goose Neck" form "laid 

over" into horizontal position. 

.12 Install rigid stainless steel liners in small diameter plastic pipes with compression fittings. 

.13 Install curb stop with corporation box on services NPS 2 or less in diameter. 

.1 Equip larger services with gate valve and cast iron box. 

.2 Set box plumb over stop and adjust top flush with final grade elevation. 

.3 Leave curb stop valves fully closed. 

3.8 HYDRANTS 

.1 Hydrants to be dry barrel, compression type, conforming to latest revision AWWA C502 

designed for working pressure of 1,035 kPa (150 psi).  Hydrants to close with pressure.. 

.2 Pumper and hose nozzles shall be located a minimum of 460 mm above ground flange.  

Nozzle threads to conform to Alberta Mutual Aid Standard. 

.3 Hydrant valve opening to be 133 mm.  Valve seat and valve body to be of bronze 

construction. 

.4 Hydrant inlet to be 150 mm diameter push-on “Tyton Joint” c/a elastomeric gasket 

conforming to latest revision of AWWA C111 / ANSI A21.11. 

.5 Hydrants shall be opened by turning hydrant operating nut left (counter clockwise).  

Operating nut and nozzle caps to be three-sided, 38 mm on each side. 

.6 Depth of bury to be 2.44 m (8’). 

.7 Hydrant branch to be 150 mm diameter PVC pipe conforming to this Section, c/w 150 

mm connection at main. 

.8 Hydrant bodies and bonnets to be painted with exterior enamel.  After installation, paint 

pumper and hose nozzle caps using exterior enamel in accordance with following colour 

code: 

                                        Watermain Diameter  Colour__  

                             100 mm             Red 

  150 mm               Yellow 

  200 mm and larger             Black 

.9 Hydrants to be constructed with break-a-way flange, c/w safety stem (spindle).  Coupling 

is to be located at ground level. 

.10 All nuts, bolts and washers to be stainless steel. 

3.9 THRUST BLOCKS AND RESTRAINED JOINTS 

.1 For thrust blocks: do concrete work in accordance with Section 03 30 00 – Cast-in-Place 

Concrete. 
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.2 Place concrete thrust blocks or mechanical restraints between valves, tees, plugs, caps, 

horizontal bends, changes in pipe diameter, reducers, hydrants and fittings and 

undisturbed ground. 

.3 All vertical bends shall be mechanically restrained. 

.4 Keep joints and couplings free of concrete. 

.5 Do not backfill over concrete within 24 hours after placing. 

.6 For restrained joints: only use restrained joints approved by Departmental Representative. 

3.10 HYDROSTATIC AND LEAKAGE TESTING 

.1 Do tests in accordance with ANSI/AWWA C600. 

.2 Provide labour, equipment and materials required to perform hydrostatic and leakage 

tests hereinafter described. 

.3 Notify Departmental Representative at least 24 hours in advance of proposed tests. 

.1 Perform tests in presence of Departmental Representative. 

.4 Where section of system is provided with concrete thrust blocks, conduct tests at least 5 

days after placing concrete or 2 days if high early strength concrete is used. 

.5 Test pipeline in sections not exceeding 100 m in length, unless otherwise authorized by 

Departmental Representative. 

.6 Upon completion of pipe laying and after Departmental Representative has inspected 

Work in place, surround and cover pipes between joints with approved granular material 

placed. 

.7 Leave hydrants, valves, joints and fittings exposed. 

.8 When testing is done during freezing weather, protect hydrants, valves, joints and fittings 

from freezing. 

.9 Strut and brace caps, bends, tees, and valves, to prevent movement when test pressure is 

applied. 

.10 Open Valves. 

.11 Expel air from main by slowly filling main with potable water. 

.1 Install corporation stops at high points in main where no air-vacuum release 

valves are installed. 

.2 Remove stops after satisfactory completion of test and seal holes with plugs. 

.12 Thoroughly examine exposed parts and correct for leakage as necessary. 

.13 Apply hydrostatic test pressure based on elevation of lowest point in main and corrected 

to elevation of test gauge, for period of 1 hour. 

.14 Examine exposed pipe, joints, fittings and appurtenances while system is under pressure. 

.15 Remove joints, fittings and appurtenances found defective and replace with new sound 

material and make watertight. 

.16 Repeat hydrostatic test until defects have been corrected. 
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.17 Apply leakage test pressure after complete backfilling of trench, based on elevation of 

lowest point in main and corrected to elevation of gauge, for period of 2 hours. 

.18 Define leakage as amount of water supplied from water storage tank in order to maintain 

test pressure for 2 hours. 

.19 Do not exceed allowable leakage of 0.03 L/mm of pipe, including lateral connections. 

.20 Locate and repair defects if leakage is greater than amount specified. 

.21 Repeat test until leakage is within specified allowance for full length of water main. 

3.11 PIPE SURROUND 

.1 Upon completion of pipe laying and after Departmental Representative has inspected 

Work in place, surround and cover pipes as indicated. 

.2 Hand place surround material in uniform layers not exceeding 150 mm compacted 

thickness as indicated. 

.1 Do not dump material within 0.6 m of pipe. 

.3 Place layers uniformly and simultaneously on each side of pipe. 

.4 Do not place material in frozen condition. 

.5 Compact each layer from pipe invert to mid height of pipe to at least 98% of corrected 

maximum dry density. 

.6 Compact each layer from mid height of pipe to underside of backfill to at least 98% of 

corrected maximum dry density. 

3.12 BACKFILL 

.1 Place backfill material, above pipe surround, in uniform layers not exceeding 150 mm 

compacted thickness up to grades as indicated. 

.2 Do not place backfill in frozen condition. 

.3 Under Paving and walks, compact backfill to at least 98% corrected maximum dry 

density. 

.1 In other areas, compact to at least 98% corrected maximum dry density. 

3.13 PIPE INSULATION 

.1 In areas where sufficient cover is not achieved, frost protection insulation will be required 

and installed as shown in the Standard Drawings. Separate payment for insulated area 

will be made in accordance with Sec 01 29 00. 

3.14 HYDRANT FLOW TESTS 

.1 Conduct flow tests on every hydrant to determine fire flows prior to painting hydrant caps 

and ports. 

3.15 FLUSHING AND DISINFECTING 

.1 Flushing and disinfecting operations: witnessed by Departmental Representative. 
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.1 Notify Departmental Representative at least 4 days in advance of proposed date 

when disinfecting operations will begin. 

.2 Flush water mains through available outlets with a sufficient flow of potable water to 

produce velocity of 1.5 m/s, within pipe for minimum 10 minutes, or until foreign 

materials have been removed and flushed water is clear. 

.3 Flushing flows as follows: 

                                        Pipe Size NPS   Flow (L/s) Minimum  

                             6 and below            38 

  8     75 

  10     115 

  12                150_____________ 

 

.4 Provide connections and pumps for flushing as required. 

.5 Open and close valves, hydrants and service connections to ensure thorough flushing. 

.6 When flushing has been completed to Departmental Representative approval, [introduce 

strong solution of chlorine as approved by Departmental Representative into water main 

and ensure that it is distributed throughout entire system. 

.7 Disinfect water mains. 

.8 Rate of chlorine application to be proportional to rate of water entering pipe. 

.9 Chlorine application to be close to point of filling water main and to occur at same time. 

.10 Operate valves, hydrants and appurtenances while main contains chlorine solution. 

.11 Flush line to remove chlorine solution after 24 hours. 

.12 Measure chlorine residuals at extreme end of pipe-line being tested. 

.13 Perform bacteriological tests on water main, after chlorine solution has been flushed out. 

.1 Take samples daily for minimum of 2 days. 

.2 Should contamination remain or recur during this period, repeat disinfecting 

procedure. 

.14 Take water samples at hydrants and service connections, in suitable sequence, to test for 

chlorine residual. 

.15 After adequate chlorine residual not less than 50 ppm has been obtained leave system 

charged with chlorine solution for 24 hours. 

.1 After 24 hours, take further samples to ensure that there is still not less than 10 

ppm of chlorine residual remaining throughout system. 

3.16 SURFACE RESTORATION 

.1 After installing and backfilling over water mains, restore surface to original condition. 

3.17 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 – Cleaning. 
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.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 11 - Cleaning. 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures. 

1.2 DELIVERY, STORAGE AND HANDLING 

.1 Deliver, store and handle materials in accordance with manufacturer's written 

instructions. 

.2 Storage and Handling Requirements: 

.1 Store materials in accordance with manufacturer's recommendations. 

.2 Store and protect conduits from damage. 

.3 Replace defective or damaged materials with new. 

Part 2 Products 

2.1 MATERIALS 

.1 100 mm Dia Conduit: 

.1 100mm RPVC, Belled End conforming to CSA C22.2 No. 211.2.  

.2 50mm RPVC, Belled End conforming to CSA C22.2 No. 211.2.  

.2 Conduit Pull Boxes: Ribbed HDPE conduit box, complete with sealed lid, measuring 

minimum 800 mm by 500 mm by 800 mm deep, conforming to ANSI/SCTE 77 TIER 22, 

with minimum cover capacity of 250 kN. 

2.2 BACKFILL MATERIAL 

.1 As indicated on Detail 1 – Drawing C506. 

.2 Type 3 in accordance with Section 31 23 33.01 - Excavating, Trenching and Backfilling. 

Part 3 Execution 

3.1 PREPARATION 

.1 Clean conduits and fittings of debris and water before installation, and remove defective 

materials from site to approval of Departmental Representative. 

3.2 TRENCHING 

.1 Do trenching Work in accordance with Section 31 23 33.01 -  Excavating, Trenching and 

Backfilling. 

.2 Trench alignment and depth to approval of Departmental Representative prior to placing 

bedding material and conduit.  Trench depth to be minimum 0.75m to top of conduit. 
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3.3 INSTALLATION 

.1 Handle, lay and join conduit and conduit boxes to manufacturer’s specifications. 

.2 Lay conduits on prepared bed, true to line and grade with conduit inverts smooth and free 

of sags or high points. 

.1 Ensure barrel of each conduit is in contact with shaped bed throughout its full 

length. 

.3 Joint deflection not to exceed limits recommended by conduit manufacturer. 

.4 Whenever Work is suspended, install removable watertight bulkhead at open end of last 

conduit laid to prevent entry of foreign materials. 

.5 Red warning tape shall be placed at least 0.300m above buried conduit. 

3.4 CONDUIT AND PULL BOX SURROUND 

.1 Place surround material in unfrozen condition. 

.2 Upon completion of conduit laying and pull box installation, and after Departmental 

Representative has inspected conduit joints, surround and cover conduits and surround 

pull boxes as indicated. 

.3 Hand place surround material in uniform layers not exceeding 150 mm compacted 

thickness as indicated. 

.4 Compact each layer from conduit invert to mid height of conduit to at least 98% 

corrected maximum dry density. 

.5 Provide 50mm wide Warning Tape 300mm above conduit. 

3.5 BACKFILL 

.1 Place backfill material in unfrozen condition. 

.2 Place backfill material above conduit surround and around pull boxes in uniform layers 

not exceeding 150 mm compacted thickness up to grades as indicated. 

.3 Under paving and walks, compact backfill to at least 100 % corrected maximum dry 

density. In other areas, compact backfill to at least 98 % corrected maximum dry density. 

3.6 FIELD TESTS AND INSPECTIONS 

.1 Repair or replace conduit, pull boxes, conduit joint or bedding found defective. 

3.7 CLEANING 

.1 Progress Cleaning:  clean in accordance with Section 01 74 11 – Cleaning. 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning:  upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 11 – Cleaning. 

END OF SECTION 





AutoCAD SHX Text
NOTE:  - ALL RADII = 40mm

AutoCAD SHX Text
2% SLOPE

AutoCAD SHX Text
SURFACE JOINT

AutoCAD SHX Text
INFRASTRUCTURE SERVICES

AutoCAD SHX Text
APPROVED:

AutoCAD SHX Text
CHECKED:

AutoCAD SHX Text
SCALE:

AutoCAD SHX Text
DWG NO:

AutoCAD SHX Text
DATE:

AutoCAD SHX Text
DRAWN:

AutoCAD SHX Text
DESIGN:

AutoCAD SHX Text
DATE

AutoCAD SHX Text
BY

AutoCAD SHX Text
FILE:

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
N.T.S.

AutoCAD SHX Text
4/27/2016

AutoCAD SHX Text
STR 08

AutoCAD SHX Text
D.L.J.

AutoCAD SHX Text
R.A.B.

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
COMBINED SIDEWALK STANDARD CURB GUTTER

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
str_08.dwg

AutoCAD SHX Text
04/16

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
1.5m SIDEWALK



AutoCAD SHX Text
R400

AutoCAD SHX Text
R400

AutoCAD SHX Text
SURFACE JOINT

AutoCAD SHX Text
2% SLOPE

AutoCAD SHX Text
INFRASTRUCTURE SERVICES

AutoCAD SHX Text
APPROVED:

AutoCAD SHX Text
CHECKED:

AutoCAD SHX Text
SCALE:

AutoCAD SHX Text
DWG NO:

AutoCAD SHX Text
DATE:

AutoCAD SHX Text
DRAWN:

AutoCAD SHX Text
DESIGN:

AutoCAD SHX Text
DATE

AutoCAD SHX Text
BY

AutoCAD SHX Text
FILE:

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
N.T.S.

AutoCAD SHX Text
5/12/2014

AutoCAD SHX Text
STR 09

AutoCAD SHX Text
D.L.J.

AutoCAD SHX Text
R.A.B.

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
COMBINED SIDEWALK ROLLED CURB GUTTER

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
str_09.dwg

AutoCAD SHX Text
03/07

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
REVISED ORIGINAL

AutoCAD SHX Text
04/16

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
1.5m SIDEWALK



AutoCAD SHX Text
NOTE: - SIDEWALK SURFACE TO BE BRUSHED FINISHED - 6mm x 32mm DEEP EXPANSION JOINT TO BE LOCATED AT 3.0m INTERVAL.

AutoCAD SHX Text
CURB

AutoCAD SHX Text
DEEP CUT

AutoCAD SHX Text
SURFACE CUT

AutoCAD SHX Text
INFRASTRUCTURE SERVICES

AutoCAD SHX Text
APPROVED:

AutoCAD SHX Text
CHECKED:

AutoCAD SHX Text
SCALE:

AutoCAD SHX Text
DWG NO:

AutoCAD SHX Text
DATE:

AutoCAD SHX Text
DRAWN:

AutoCAD SHX Text
DESIGN:

AutoCAD SHX Text
DATE

AutoCAD SHX Text
BY

AutoCAD SHX Text
FILE:

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
N.T.S.

AutoCAD SHX Text
04/12/2014

AutoCAD SHX Text
STR 10

AutoCAD SHX Text
D.L.J.

AutoCAD SHX Text
R.A.B.

AutoCAD SHX Text
J.R.G.

AutoCAD SHX Text
SIDEWALK JOINTING

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
str_10.dwg

AutoCAD SHX Text
12/14

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
REVISED ORIGINAL

AutoCAD SHX Text
04/16

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
1.5m SIDEWALK









AutoCAD SHX Text
130 180 

AutoCAD SHX Text
NOTE: - ALL RADII TO BE 40mm - RESIDENTIAL CROSSING TO BE MIN. 130mm THICK - LANE OR COMMERCIAL CROSSING TO BE MIN.   180mm THICK 

AutoCAD SHX Text
SURFACE JOINT

AutoCAD SHX Text
2% SLOPE

AutoCAD SHX Text
SLOPE OF CROSSING

AutoCAD SHX Text
INFRASTRUCTURE SERVICES

AutoCAD SHX Text
APPROVED:

AutoCAD SHX Text
CHECKED:

AutoCAD SHX Text
SCALE:

AutoCAD SHX Text
DWG NO:

AutoCAD SHX Text
DATE:

AutoCAD SHX Text
DRAWN:

AutoCAD SHX Text
DESIGN:

AutoCAD SHX Text
DATE

AutoCAD SHX Text
BY

AutoCAD SHX Text
FILE:

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
N.T.S.

AutoCAD SHX Text
4/29/2016

AutoCAD SHX Text
STR 13

AutoCAD SHX Text
D.L.J.

AutoCAD SHX Text
R.A.B.

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
LANE OR PRIVATE CROSSING THROUGH COMBINED SIDEWALK STANDARD CURB AND GUTTER

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
str_13.dwg

AutoCAD SHX Text
04/16

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
1.5m SIDEWALK





AutoCAD SHX Text
NOTE: - RESIDENTIAL CROSSING TO BE MIN. 130mm THICK.   LANE OR COMMERCIAL CROSSING TO BE MIN.   180mm THICK.

AutoCAD SHX Text
SURFACE JOINT

AutoCAD SHX Text
2% SLOPE

AutoCAD SHX Text
SLOPE OF CROSSING

AutoCAD SHX Text
R=400

AutoCAD SHX Text
130 180 

AutoCAD SHX Text
R=20

AutoCAD SHX Text
INFRASTRUCTURE SERVICES

AutoCAD SHX Text
APPROVED:

AutoCAD SHX Text
CHECKED:

AutoCAD SHX Text
SCALE:

AutoCAD SHX Text
DWG NO:

AutoCAD SHX Text
DATE:

AutoCAD SHX Text
DRAWN:

AutoCAD SHX Text
DESIGN:

AutoCAD SHX Text
DATE

AutoCAD SHX Text
BY

AutoCAD SHX Text
FILE:

AutoCAD SHX Text
REVISION

AutoCAD SHX Text
N.T.S.

AutoCAD SHX Text
4/29/2016

AutoCAD SHX Text
STR 14

AutoCAD SHX Text
D.L.J.

AutoCAD SHX Text
R.A.B.

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
CROSSING THROUGH COMBINED SIDEWALK ROLLED CURB AND GUTTER

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
str_14.dwg

AutoCAD SHX Text
04/16

AutoCAD SHX Text
R.J.K.

AutoCAD SHX Text
1.5m SIDEWALK







angela.forsyth
Rectangle

angela.forsyth
Typewritten Text
CONCRETE BLOCK

BurkeM2
Text Box
NOTE: Watermain is 150 mm diameter Series 160 DR11 Polyethylene pipe.   
Refer to drawing WL2000R7.





	str_01.pdf
	Sheets and Views

	str_02.pdf
	Sheets and Views

	str_08.pdf
	Sheets and Views

	str_09.pdf
	Sheets and Views

	str_13.pdf
	Sheets and Views

	str_14.pdf
	Sheets and Views

	str_10.pdf
	Sheets and Views

	str_23.pdf
	Sheets and Views

	str_24.pdf
	Sheets and Views

	Untitled Extract Pages.pdf
	TRANSPORTATION CONSTRUCTION DRAWINGS LIST

	Untitled Extract Pages.pdf
	str_06.1.pdf
	Sheets and Views

	str_18b.pdf
	Sheets and Views

	str_01.pdf
	Sheets and Views

	str_02.pdf
	Sheets and Views

	str_08.pdf
	Sheets and Views
	STR 8


	str_09.pdf
	Sheets and Views
	STR 9


	str_13.pdf
	Sheets and Views

	str_14.pdf
	Sheets and Views

	str_10.pdf
	Sheets and Views

	str_23.pdf
	Sheets and Views

	str_24.pdf
	Sheets and Views

	Untitled Extract Pages.pdf
	TRANSPORTATION CONSTRUCTION DRAWINGS LIST

	Untitled Extract Pages.pdf
	str_06.1.pdf
	Sheets and Views

	str_18b.pdf
	Sheets and Views

	str_01.pdf
	Sheets and Views

	str_02.pdf
	Sheets and Views

	str_08.pdf
	Sheets and Views

	str_09.pdf
	Sheets and Views

	str_13.pdf
	Sheets and Views

	str_14.pdf
	Sheets and Views

	str_10.pdf
	Sheets and Views
	STR 10


	str_23.pdf
	Sheets and Views

	str_24.pdf
	Sheets and Views

	Untitled Extract Pages.pdf
	TRANSPORTATION CONSTRUCTION DRAWINGS LIST

	Untitled Extract Pages.pdf
	str_06.1.pdf
	Sheets and Views

	str_18b.pdf
	Sheets and Views

	str_01.pdf
	Sheets and Views

	str_02.pdf
	Sheets and Views

	str_08.pdf
	Sheets and Views

	str_09.pdf
	Sheets and Views

	str_13.pdf
	Sheets and Views
	STR 13


	str_14.pdf
	Sheets and Views
	STR 14


	str_10.pdf
	Sheets and Views

	str_23.pdf
	Sheets and Views

	str_24.pdf
	Sheets and Views

	Untitled Extract Pages.pdf
	TRANSPORTATION CONSTRUCTION DRAWINGS LIST

	Untitled Extract Pages.pdf
	str_06.1.pdf
	Sheets and Views

	str_18b.pdf
	Sheets and Views

	ARMTEC 405125 (883-03) Light Pole Base



