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select Buildings Page 1/1

PART 1 GENERAL
1.1 General
.1 Work to minimize impact on Parks Canada operations. Be

responsible for efficiently coordinating work to comply with the
requirements of this Section. Contractor is to assume all costs
caused by the requirements of this Section.

.2 Parks Canada staff and other contractors will be working on the
island. Starting in July 2021, the island is scheduled be opened to
the public on weekends and Fridays. Work may be carried out on
Fridays but in designated areas and as scheduled and approved by
the Departmental Representative. The work in the Coal Shed and in
the Artillery Store are to be completed as first priorities and
coordinated with the by the Departmental Representative. As
required, the Contractor will be required to coordinate Work in
consideration of other ongoing activities on the island.

1.2 Use of Site and Facilities
.1 Execute work with least possible interference or disturbance to
normal use of the site. Make arrangements with Departmental
Representative to facilitate work as stated.

.2 Provide access to all site locations to PCA staff, as required.
.3 Do not travel on or use parts of the site indicated as
restricted.
1.3 Existing Services
.1 Notify Departmental Representative and utility companies of any

intended interruption of services and obtain required permission.
1.4 Smoking Environment

.1 Smoking is not permitted.

1.5 Equipment restriction
.1 The use of gas powered or pneumatic tools is prohibited.
PART 2 PRODUCTS

2.1 Not Used

PART 3 EXECUTION

3.1 Not Used
END OF SECTION
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PART 1 GENERAL
1.1 Suggested Sequence of Work
.1 Be responsible for planning the sequence of work for the
execution of the project. No additional payment will be made for
loss of productivity or delays related to the sequence of work.
.2 Several of the GINHS assets are in deteriorated condition and
parts may be structurally deficient. The sequence and nature of
major tasks should consider the protection of the heritage
buildings and minimize any damage to the existing buildings.

PART 2 PRODUCTS

2.1 Not Used

PART 3 EXECUTION
3.1 Not Used.

END OF SECTION
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1.1 Related Sections

1) Section 02 50 00
2) Section 02 61 33
3) Section 02 82 00
4) Section 02 83 10
5) Section 02 83 11
6) Section 02 87 13
1.2 DESCRIPTION OF WORK

The work includes all that is described in the Specifications, plans and reports,
including but not limited to:
.1 Mobilization and transportation to the island;
.2 Removal of:
1) Asbestos-containing caulking;
2) Lead-containing paint;
3) Mould Removal;
4) Application of a limewash coating in selected locations.
.3 Protection of existing surfaces.
.4 De-mobilization and transportation from the island.

1.3 PRODUCT MEASUREMENT

.1 General

This section details the measurement method to be used for
payment purposes. Incidental items covered in the various
sections of the specification are to be included in the
pricing of each Unit price.

.2 Lump Sum Amount

The lump sum amount represents all labor, plant, material and
equipment required for the work as described in the
specifications, description of work, tables and contract
drawings, complete in every respect.

.3 Unit Prices Items

The following unit price items will be used to calculate
costs should additional work arise during the Work. All unit
price quantities shall be measured and confirmed by the
departmental representative and the contractor prior to the
start of additional work:

.1 Unit price #1 Removal of lead-containing coatings or
materials with non-powered hand tools
Unit Price #1 shall be the calculated cost per square meter and shall include all
labor, material, equipment and transportation to remove metal containing paint per
the method described in specification section 02 83 10, Part 1, Subsection 1.1.2.1.

.2 Unit price #2 Removal of lead-containing coatings with a
chemical gel.
Unit Price #2 shall be the calculated cost per square meter and shall include all
labor, material, equipment and transportation to remove metal containing paint per
the method described in specification section 02 83 10, Part 1, Subsection 1.1.2.2.

.3 Unit price #3 Supply and application of a lime-based
primer to surfaces.
Unit Price # 3 shall be calculated on a cost per square meter and shall include all labor,
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material, equipment and transportation per Section 02 83 10, sub sections 2.1.4 and 3.3.5.

.4 Unit price #4 Mould removal
Unit Price #4 shall be the calculated cost per square meter and shall include all

labor, material, equipment and transportation for mould remediation as described in
the specification section 02 87 13.

.5 Unit price #5
Guardroom: Mechanical removal of parging that has
delaminated from the brick surface.
Unit Price #5 shall be the calculated cost per square meter and shall include all
labor, material, equipment and transportation for removal of parging delaminated from

the brick subsurface, as described in the specification section 02 83 10, Part 1,
Section 1.2.3.1

.6 Unit price #6
Guardroom: Mechanical removal of parging that is adhered
to the brick surface.
Unit Price #6 shall be the calculated cost per square meter and shall include all
labor, material, equipment and transportation for removal of parging adhered to the

brick subsurface, as described in the specification Section 02 83 10, Part 1, Section
1.2.3.2

END OF SECTION
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1.1 ADMINISTRATIVE
.1 Representative of Contractor, Subcontractor attending meetings will be

qualified and authorized to act on behalf of party eachrepresents.

1.2 PRECONSTRUCTION MEETING

.1 Within 10 days after award of Contract, a meeting shall be organized to review
administrative procedures and responsibilities.

.2 Senior representatives of Departmental Representative, Consultants,
Contractor will be in attendance.

.3 Incorporate mutually agreed variations to Contract Documents into Agreement,
prior to signing.

.4 Agenda to include:

.1 Appointment of official representative of participants in the Work.

.2 Schedule of Work

.3 Requirements for temporary facilities, utilities, fences in
accordance with Section 01 52 00 - Construction Facilities.

.4 Site security in accordance with Section 01 56 00 - Temporary Barriers
and Enclosures.

.5 Review of Proposed changes, change orders, procedures, approvals
required, mark-up percentages permitted, time extensions, overtime,
administrative requirements.

.6 Monthly progress claims, photographs, hold backs.

L7 Appointment of inspection and testing agencies or firms.

.8 Insurances

1.3 PROGRESS MEETINGS

.1 During course of Work, schedule progress meetings bi-weekly.
.2 Agenda to include the following:
.1 Review, approval of minutes

oY U W N

Review of Work progress since previous meeting.

Field observations, problems, conflicts.

Progress schedule

Review any changes that can affect the schedule and completion.
Other business.

PART 2 - PRODUCTS

2.1 NOT USED

PART 3 - EXECUTION

3.1 NOT USED
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1.1 SCHEDULE
.1 Submit a schedule within 10 working days of Award of Contract date. Include
listed activities as follows:
.1 Approvals of Techniques
Mock-ups;
In-situ Work including:
Removal of Asbestos containing materials
Removal of metal containing paint
Removal of mould
Inspections

W N e
N N

1.2 REVIEW OF THE SCHEDULE

.1 Allow 3 work days for review by Departmental Representative

.2 Upon receipt of reviewed Schedule, make necessary revisions and resubmit to
Departmental Representative within 5 work days.

.3 Submittal of Schedule indicates that it meets Contract requirements and will

be executed generally in sequence.

1.3 COMPLIANCE WITH SCHEDULE

.1 Comply with the reviewed Schedule.

.2 Identify activities that are behind schedule and causing delay. Provide
measures to regain slippage. Keep team aware of changes to schedule.

.3 Submit to Departmental Representative, justification and supporting evidence
for approval of extension to Contract completion date. Include as supporting
documents:

.1 Written submission of proof of delay based on revised activity, duration
and costs, i1llustrating influence of each change or delay relative to
approved contract schedule.

.4 In event of Contract extension,
1. Departmental Representative will advise Contractor of allowable days for
extension of Contract.
2. Construction delays affecting project schedule will not constitute

justification for extension of contract completion date.

1.4 PROGRESS MONITORING AND REPORTING

.1 Report on the Schedule bi-weekly. Provide a 2 week look-ahead to the
Departmental Representative.
.2 Provide necessary crews and manpower to meet schedule requirements for

performing Work within specified Contract duration. Simultaneous use of
multiple crews on multiple fronts may be required.

.3 Use experienced personnel, fully qualified in planning and scheduling to
provide services from start of construction to Final Certificate.

PART 2 - PRODUCTS

2.1 NOT USED
PART 3 - EXECUTION

3.1 NOT USED

END OF SECTION
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PART 1

GENERAL

1.1 Related Sections

1

o U W N

) Section 02 50 00
) Section 02 61 33
) Section 02 82 00
) Section 02 83 10
) Section 02 83 11
) Section 02 87 13

1.2 Responsibility

1

.3

Because of the heritage value of the buildings under

contract, the Work must be executed with minimal disturbance

to the existing building fabric.

Protection of the existing building fabric from damage caused by
the work of this contract shall be a priority in the execution
of the Work.

The Contractor shall implement necessary protective measures and
procedures to ensure the risk of damage to the existing
building fabric is minimized.

1.3 Submittals

.1 Protection Plan:

.1 Prepare a Protection Plan indicating the measures to be

taken to protect the existing buildings during the Work.
.2 Damage Reports:

.1 In the event that damage to the existing building fabric
does occur, submit a damage report, to the Departmental
Representative.

1.4 Protection Plan
.1 The Protection Plan shall include all necessary protective
measures. These measures shall include:

.1 Protection of masonry against:

L1 Surface damage caused by cleaning too intensively.

.2 Mechanical damage caused by the Work, including
falling objects.

.3 Surface soiling caused by droppings of sealants,
adhesives, paints.

.2 Protection of building interior elements:

.1 Protect other building elements as necessary to
protect against damage from any cause.
1.5 Training
.1 It is the Contractor's responsibility to ensure that all

construction personnel are fully aware of the importance of the
protection of the building fabric and are completely familiar
with those parts of the Protection Plan that affect their work.

PART 2 PRODUCTS
2.1 Not used
PART 3 EXECUTION
3.1 Implementation of the Protection Plan
.1 At all times, comply with the provisions of the reviewed and
accepted Protection Plan. Implement all protective measures
prescribed therein.
.2 If a need for additional protection, not included in the

Protection Plan, becomes evident, provide such additional
protection at no additional cost to the Contract.
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3.2 Remedial Work
.1 Make good any damage to the existing building fabric to the
satisfaction of the Departmental Representative, at no additional

cost to the Contract.

END OF SECTION
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REGULATORY REQUIREMENTS

PART 1 - GENERAL

1.1 Related Sections

o U W N

) Section 02 50 00
) Section 02 61 33
) Section 02 82 00
) Section 02 83 10
) Section 02 83 11
) Section 02 87 13

1.2 REFERENCES AND CODES

~N o Ol W N

1.3 PERMITS

Canada Labor Code, 1985

Canada Occupational Health and safety Regulations, 2007
National Building Code of Canada (NBC)

National Fire Code of Canada (NFC)

National Plumbing Code of Canada (NPC)

National Energy Code of Canada for Buildings (NECB)
Meet or exceed requirements of:

.1 Contract documents.

.2 Specified standards, codes and referenced documents.

Obtain and pay for all permits required for this work.

PART 2 - PRODUCTS

2.1 NOT USED

PART 3 - EXECUTION

3.1 NOT USED

END OF SECTION

Section 01 41 00

Page 1/1
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PART 1

GENERAL

1.1 Related Sections

Section 02 50 00

Section 02 61 33

Section 02 82 00

Section 02 83 10

Section 02 83 11

Section 02 87 13
1.2 Inspection

.1 Allow Departmental Representative, inspection and testing
agencies access to Work.

.2 Give timely notice requesting inspection if Work is designated
for special tests, inspections or approvals by Departmental
Representative instructions, or by law of the Place of Work.

.3 If Contractor covers or permits to be covered Work that has been
designated for special tests, inspections or approvals before
such is made, uncover such Work, have inspections or tests
satisfactorily completed and make good such Work.

.4 Departmental Representative will order part of Work to be
examined if Work is suspected to be not in accordance with
Contract Documents. If, upon examination, such work is found not
in accordance with Contract Documents, correct such Work and pay
cost of examination and correction.

1.3 Procedures
.1 Notify appropriate agency and Departmental Representative in

advance of requirement for tests, in order that attendance
arrangements can be made.

1.4 Rejected Work

.1

Remove defective Work, whether result of poor workmanship, use of
defective products or damage and whether incorporated in Work or
not, which has been rejected by Departmental Representative as
failing to conform to Contract Documents. Replace or re-execute
in accordance with Contract Documents.

If in opinion of Departmental Representative, it is not
expedient to correct defective Work or Work not performed in
accordance with Contract Documents, Departmental Representative
may deduct from Contract Price difference in value between Work
performed and that called for by Contract Documents, amount of
which will be determined by Departmental Representative.

1.5 Mock-Ups

.1
.2

Prepare mock-ups for Work as specified in Specifications.
Construct in locations acceptable to Departmental Representative
unless otherwise specified.

Prepare mock-ups for review with reasonable promptness and in
orderly sequence, to not cause delay in Work.

Failure to prepare mock-ups in ample time is not considered
sufficient reason for extension of Contract Time and no claim for
extension by reason of such default will be allowed.

The mock-up will remain as part of Work unless otherwise
indicated.

1.6 Quality of work

1

Ensure Work is executed by workers experienced and skilled in
respective duties for which they are employed. Immediately
notify Departmental Representative if required Work is such as to
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make it impractical to produce required results.

.2 The Departmental Representative retains the right of refusal if
proposed individuals do not meet required experience as
determined by the Departmental Representative.

.3 Decisions as to standard or fitness of Quality of Work in cases
of dispute rest solely with Departmental Representative.
.4 Do not employ anyone unskilled in their required duties.

Departmental Representative reserves right to require dismissal
from site, workers deemed incompetent or careless.

.5 Use qualified licensed workers or apprentices in accordance with
Apprenticeship and Occupational Certification Act.

PART 2 PRODUCTS
2.1 Not Used

PART 3 EXECUTION
3.1 Not Used

END OF SECTION
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TEMPORARY UTILITIES

Section 01 51 00
Page 1/1

PART 1 - GENERAL

1.1 Related Sections

Section
Section
Section
Section
Section
Section

1.2 INSTALLATION AND REMOVAL

1

.2

1.3 WATER SUPPLY
Domestic water is not available at the site.
for water supply required to carry out the Work.

.1

1.4 FIRE PROTECTION

.1

1.5 TEMPORARY POWER AND LIGHT

.1

1.6 TEMPORARY COMMUNICATION FACILITIES

.1

1.7 Fuel Storage
.1 Propane powered equipment is not permitted.

02
02
02
02
02
02

50
61
82
83
83
87

00
33
00
10
11
13

Provide temporary utilities controls in order to execute work

expeditiously.
Remove from site all such work after use.

The Contractor shall provide

Burning rubbish and construction waste materials is not permitted
on site.

Temporary power is not available for use during construction.
The Contractor shall provide for power and light require to

carry out the Work.

Provide and pay for temporary communication equipment necessary

for own use.

.2 Storage of other fuels on the site must comply with applicable Federal,

Provincial,

PART 2 - MATERIALS

and Municipal requirements.

2.1 NOT USED

PART 3 - EXECUTION

3.1 NOT USED

END OF SECTION
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PART 1 GENERAL
1.1 Related Sections
1) Section 02 50 00
2) Section 02 61 33
3) Section 02 82 00
4) Section 02 83 10
5) Section 02 83 11
6) Section 02 87 13
1.2 References
.1 Canadian Standards Association (CSA):
.1 CAN/CSA-S269.2-M87 (R2003), Access scaffolding for
Construction Purposes.
.2 CAN/CSA-7321-96 (R2006), Signs and Symbols for the
Occupational Environment.
.2 Province of Nova Scotia
.1 Occupational Health and Safety Act
1.3 Installation and Removal
.1 Provide construction facilities, as required, in order
to execute work.
.2 Remove from site all such work after use.

1.4 Scaffolding (if required)

.1 Provide and maintain scaffolding, ramps, ladders, platforms and
temporary stairs, as required.

.2 Design and erect scaffolding in accordance with CAN/CSA-S269.2.

.3 Design, install, and inspect scaffolds and work platforms

required for work in accordance with relevant municipal,
provincial and federal regulations.

.4 The scaffold shall be inspected and certified by the Contractor's
hired scaffold design professional engineer.

1.5 Site Storage/Loading

.1 Locate materials in a manner to cause least interference with
site activities.
.2 Confine work and operations of employees to the areas

prescribed. Do not unreasonably encumber premises with products.

1.6 Equipment, Tool and Materials Storage
.1 Provide and maintain, in clean and orderly condition, lockable
weatherproof storage of tools, equipment and materials.

1.7 Sanitary Facilities and First Aid Facilities
.1 Provide sanitary facilities, as required, for work force in
accordance with governing regulations and ordinances and in
location concealed from public view and approved by Departmental

Representative.

.2 Post notices and take precautions as required by local health
authorities. Keep area and premises in sanitary condition.

.3 Provide a clearly marked and fully stocked first-aid case in a

readily available location.

1.14 Clean-Up
.1 Remove construction debris, waste materials, packaging material
from work site daily.

1.15 Reinstatement
.1 On completion of the Work, remove from the premises all temporary
construction facilities, surplus material, dirt and debris.
.2 Make good any damage caused by the Work and restore the site to
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the condition which existed prior to commencement of Work.

PART 2 PRODUCTS
.1 Not Used
PART 3 EXECUTION

3.1 Not Used
END OF SECTION
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PART 1 GENERAL
1.1 Protection for Surrounding Property
.1 Protect surrounding property from damage during performance
of Work.
.2 Prevent damage to and protect landscaping features and
vegetation.
.3 Be responsible for damage incurred due to lack of or improper protection.
PART 2 PRODUCTS

2.1 Paint

PART 3 EXECUTION

3.1 Not Used

END OF SECTION
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PART 1 GENERAL

1.1 Related Sections

1) Section 02 50 00

2) Section 02 61 33

3) Section 02 82 00

4) Section 02 83 10

S) Section 02 83 11

o) Section 02 87 13

1.2 References

.1 Within text of each specifications section, reference may be made

to reference standards. Conform to these reference standards, in
whole or in part as specifically requested in specifications.

If there is question as to whether products or systems are in
conformance with applicable standards, Departmental
Representative reserves right to have such products or systems
tested to prove or disprove conformance.

1.3 Quality

.1

Products, materials, equipment and articles incorporated in Work
shall be new, not damaged or defective, and of best quality for
purpose intended. If requested, provide evidence as to type,
source and quality of products.

Defective products, whenever identified prior to completion of
Work, will be rejected, regardless of previous inspections.
Remove and replace defective products at own expense and be
responsible for delays and expenses caused by rejection.

Should disputes arise as to quality or fitness of products,
decision rests strictly with Departmental Representative based
upon requirements of Contract Documents.

1.4 Storage, Handling and Protection

.1 Handle and store products in manner to prevent damage,
adulteration, deterioration and soiling and in accordance with
manufacturer's instructions when applicable.

.2 Store packaged or bundled products in original and undamaged
condition with manufacturer's seal and labels intact. Do not
remove from packaging or bundling until required in Work.

.3 Remove and replace damaged products at own expense and to
satisfaction of Departmental Representative.

1.5 Transportation
.1 Pay costs of transportation of products required in performance

of Work.

1.6 Manufacturer's Instructions

.1

Unless otherwise indicated in specifications, install or apply
products in accordance with manufacturer's instructions.

Obtain written instructions directly from manufacturers.

Notify the Departmental Representative in writing, of conflicts
between specifications and manufacturer's instructions, so that
Departmental Representative will establish course of action.
Improper application of products, due to failure in complying
with these requirements, authorizes Departmental Representative
to require removal and re-installation at no increase in
Contract Price or Contract Time.

1.7 Co-ordination

1

Ensure co-operation of workers in Work. Maintain efficient
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and continuous supervision.
1.8 Remedial Work
.1 Perform remedial work required to repair or replace parts or

portions of Work identified as defective or unacceptable.

1.9 Existing Utilities
.1 Protect, relocate or maintain existing active services.

PART 2 PRODUCTS
2.1 Not Used

PART 3 EXECUTION
3.1 Not Used

END OF SECTION
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PART 1

oUW

PART 2
2.1

PART 3
3.1

GENERAL

Related Sections

Section 02 50 00
Section 02 61 33
Section 02 82 00
Section 02 83 10
Section 02 83 11
Section 02 87 13

Project Cleanliness

.1 Maintain Work in tidy condition, free from accumulation of waste
products and debris.

.2 Clean up work area as work progresses, at end of each workday,
and when directed by Departmental Representative, remove debris
from site.

.3 Remove waste material and debris from site and deposit in waste
container at end of each working day.

.4 Dispose of waste materials and debris per specifications

Final Cleaning

.1 Complete final cleaning prior to notice for Interim
Certificate of Completion:

.1 Remove surplus products, tools, machinery,
scaffolding, temporary protection and equipment not
required for performance of remaining Work. Make good
defects noted at this stage.

.2 Prior to final review, remove surplus products, tools,
construction machinery and equipment.

.3 Clean areas under contract to a condition at least equal to
that previously existing and to approval of Departmental
Representative.

PRODUCTS

Not Used

EXECUTION

Not Used

END OF SECTION
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1.1 Recording Site Conditions

.1 Take photos of conditions before work starts
1.2 Materials and Finishes

.1 Provide data sheets for all products to be used.
PART 2 PRODUCTS

2.1 Not Used

PART 3 EXECUTION
3.1 Not Used

END OF SECTION
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