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PART 1 GENERAL 

 

1.1 General 

.1 Work to minimize impact on Parks Canada operations. Be 

responsible for efficiently coordinating work to comply with the 

requirements of this Section. Contractor is to assume all costs 

caused by the requirements of this Section. 

 

.2 Parks Canada staff and other contractors will be working on the 

island. Starting in July 2021, the island is scheduled be opened to 

the public on weekends and Fridays.  Work may be carried out on 

Fridays but in designated areas and as scheduled and approved by 

the Departmental Representative. The work in the Coal Shed and in 

the Artillery Store are to be completed as first priorities and 

coordinated with the by the Departmental Representative. As 

required, the Contractor will be required to coordinate Work in 

consideration of other ongoing activities on the island.  

 

1.2 Use of Site and Facilities 

.1 Execute work with least possible interference or disturbance to 

normal use of the site. Make arrangements with Departmental 

Representative to facilitate work as stated. 

.2 Provide access to all site locations to PCA staff, as required. 

.3 Do not travel on or use parts of the site indicated as 

restricted. 

 

1.3 Existing Services 

 

.1 Notify Departmental Representative and utility companies of any 

intended interruption of services and obtain required permission. 

 

1.4 Smoking Environment 

 

.1 Smoking is not permitted. 

 

1.5 Equipment restriction 

 

.1 The use of gas powered or pneumatic tools is prohibited. 

 

PART 2 PRODUCTS 

 

 2.1 Not Used 

 

PART 3 EXECUTION 

 

 3.1 Not Used 

END OF SECTION
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PART 1 GENERAL 

 

1.1 Suggested Sequence of Work 

 

.1 Be responsible for planning the sequence of work for the 

execution of the project. No additional payment will be made for 

loss of productivity or delays related to the sequence of work. 

 

.2 Several of the GINHS assets are in deteriorated condition and 

parts may be structurally deficient. The sequence and nature of 

major tasks should consider the protection of the heritage 

buildings and minimize any damage to the existing buildings.   

 

PART 2 PRODUCTS 

 

2.1 Not Used 

 
 

PART 3 EXECUTION 

 

3.1   Not Used. 

 

END OF SECTION
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1.1 Related Sections 

1) Section 02 50 00 

2) Section 02 61 33 

3) Section 02 82 00 

4) Section 02 83 10 

5) Section 02 83 11  

6) Section 02 87 13  

 

1.2 DESCRIPTION OF WORK 

 

The work includes all that is described in the Specifications, plans and reports, 

including but not limited to: 

.1 Mobilization and transportation to the island; 

.2 Removal of: 
1) Asbestos-containing caulking; 
2) Lead-containing paint; 
3) Mould Removal; 
4) Application of a limewash coating in selected locations. 

.3 Protection of existing surfaces. 

.4 De-mobilization and transportation from the island. 

1.3 PRODUCT MEASUREMENT 

 

.1 General 

This section details the measurement method to be used for 

payment purposes. Incidental items covered in the various 

sections of the specification are to be included in the 

pricing of each Unit price. 

 

.2 Lump Sum Amount 

The lump sum amount represents all labor, plant, material and 

equipment required for the work as described in the 

specifications, description of work, tables and contract 

drawings, complete in every respect.  

 

.3 Unit Prices Items 

The following unit price items will be used to calculate 

costs should additional work arise during the Work. All unit 

price quantities shall be measured and confirmed by the 

departmental representative and the contractor prior to the 

start of additional work: 

 

.1 Unit price #1 Removal of lead-containing coatings or 
materials with non-powered hand tools 

Unit Price #1 shall be the calculated cost per square meter and shall include all 

labor, material, equipment and transportation to remove metal containing paint per 

the method described in specification section 02 83 10, Part 1, Subsection 1.1.2.1. 

  

.2 Unit price #2 Removal of lead-containing coatings with a 
chemical gel. 

Unit Price #2 shall be the calculated cost per square meter and shall include all 

labor, material, equipment and transportation to remove metal containing paint per 

the method described in specification section 02 83 10, Part 1, Subsection 1.1.2.2.  

 

.3 Unit price #3 Supply and application of a lime-based 
primer to surfaces. 

Unit Price # 3 shall be calculated on a cost per square meter and shall include all labor, 
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material, equipment and transportation per Section 02 83 10, sub sections 2.1.4 and 3.3.5. 

 

.4 Unit price #4 Mould removal 

Unit Price #4 shall be the calculated cost per square meter and shall include all 

labor, material, equipment and transportation for mould remediation as described in 

the specification section 02 87 13. 

 

.5 Unit price #5 
Guardroom: Mechanical removal of parging that has 

delaminated from the brick surface. 

Unit Price #5 shall be the calculated cost per square meter and shall include all 

labor, material, equipment and transportation for removal of parging delaminated from 

the brick subsurface, as described in the specification section 02 83 10, Part 1, 

Section 1.2.3.1 

 

.6 Unit price #6 
Guardroom: Mechanical removal of parging that is adhered 

to the brick surface. 

Unit Price #6 shall be the calculated cost per square meter and shall include all 

labor, material, equipment and transportation for removal of parging adhered to the 

brick subsurface, as described in the specification Section 02 83 10, Part 1, Section 

1.2.3.2 

 

 

END OF SECTION
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1.1 ADMINISTRATIVE 
 

.1 Representative of Contractor, Subcontractor attending meetings will be 

qualified and authorized to act on behalf of party each represents. 

 

1.2 PRECONSTRUCTION MEETING 

 

.1 Within 10 days after award of Contract, a meeting shall be organized to review 

administrative procedures and responsibilities. 

 

.2 Senior representatives of Departmental Representative, Consultants, 

Contractor will be in attendance. 

 

.3 Incorporate mutually agreed variations to Contract Documents into Agreement, 

prior to signing. 

 

.4 Agenda to include: 

.1 Appointment of official representative of participants in the Work. 

.2 Schedule of Work 

.3 Requirements for temporary facilities, utilities, fences in 

accordance with Section 01 52 00 - Construction Facilities. 

.4 Site security in accordance with Section 01 56 00 - Temporary Barriers 

and Enclosures. 

.5 Review of Proposed changes, change orders, procedures, approvals 

required, mark-up percentages permitted, time extensions, overtime, 

administrative requirements. 

.6 Monthly progress claims, photographs, hold backs. 

.7 Appointment of inspection and testing agencies or firms. 

.8 Insurances 

 
1.3 PROGRESS MEETINGS 

.1 During course of Work, schedule progress meetings bi-weekly. 

 

.2 Agenda to include the following: 

.1 Review, approval of minutes  

.2 Review of Work progress since previous meeting. 

.3 Field observations, problems, conflicts. 

.4 Progress schedule 

.5 Review any changes that can affect the schedule and completion.  

.6 Other business. 

 

PART 2 - PRODUCTS 
2.1 NOT USED 

PART 3 - EXECUTION 
3.1 NOT USED 
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1.1 SCHEDULE 
.1 Submit a schedule within 10 working days of Award of Contract date. Include 

listed activities as follows: 

.1 Approvals of Techniques 

.2 Mock-ups; 

.3 In-situ Work including: 

1) Removal of Asbestos containing materials 

2) Removal of metal containing paint 

3) Removal of mould  

.4 Inspections 

 

1.2 REVIEW OF THE SCHEDULE 

.1 Allow 3 work days for review by Departmental Representative  

.2 Upon receipt of reviewed Schedule, make necessary revisions and resubmit to 

Departmental Representative within 5 work days. 

.3 Submittal of Schedule indicates that it meets Contract requirements and will 

be executed generally in sequence. 

 

1.3 COMPLIANCE WITH SCHEDULE 

.1 Comply with the reviewed Schedule. 

.2 Identify activities that are behind schedule and causing delay. Provide 

measures to regain slippage. Keep team aware of changes to schedule.  

.3 Submit to Departmental Representative, justification and supporting evidence 

for approval of extension to Contract completion date. Include as supporting 

documents: 

.1 Written submission of proof of delay based on revised activity, duration 
and costs, illustrating influence of each change or delay relative to 

approved contract schedule. 

.4 In event of Contract extension,  

1. Departmental Representative will advise Contractor of allowable days for 

extension of Contract.  

2. Construction delays affecting project schedule will not constitute 

justification for extension of contract completion date. 

 

1.4 PROGRESS MONITORING AND REPORTING 

.1 Report on the Schedule bi-weekly. Provide a 2 week look-ahead to the 

Departmental Representative. 

.2 Provide necessary crews and manpower to meet schedule requirements for 

performing Work within specified Contract duration. Simultaneous use of 

multiple crews on multiple fronts may be required. 

.3 Use experienced personnel, fully qualified in planning and scheduling to 

provide services from start of construction to Final Certificate. 

PART 2 - PRODUCTS 

2.1 NOT USED 

PART 3 - EXECUTION 

3.1 NOT USED 

 

END OF SECTION 
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PART 1 GENERAL 

1.1 Related Sections 

1) Section 02 50 00 

2) Section 02 61 33 

3) Section 02 82 00 

4) Section 02 83 10 

5) Section 02 83 11  

6) Section 02 87 13 

 

1.2 Responsibility 

.1 Because of the heritage value of the buildings under 

contract, the Work must be executed with minimal disturbance 

to the existing building fabric. 

.2 Protection of the existing building fabric from damage caused by 

the work of this contract shall be a priority in the execution 

of the Work. 

.3 The Contractor shall implement necessary protective measures and 

procedures to ensure the risk of damage to the existing 

building fabric is minimized. 

 

1.3 Submittals 

.1 Protection Plan: 

.1 Prepare a Protection Plan indicating the measures to be 

taken to protect the existing buildings during the Work. 

.2 Damage Reports: 

.1 In the event that damage to the existing building fabric 

does occur, submit a damage report, to the Departmental 

Representative. 

 

1.4 Protection Plan 

.1 The Protection Plan shall include all necessary protective 

measures. These measures shall include: 

.1 Protection of masonry against: 

.1 Surface damage caused by cleaning too intensively. 

.2 Mechanical damage caused by the Work, including 

falling objects. 

.3 Surface soiling caused by droppings of sealants, 

adhesives, paints. 

.2 Protection of building interior elements: 

.1 Protect other building elements as necessary to 

protect against damage from any cause. 

1.5 Training 

.1 It is the Contractor's responsibility to ensure that all 

construction personnel are fully aware of the importance of the 

protection of the building fabric and are completely familiar 

with those parts of the Protection Plan that affect their work. 

 

PART 2 PRODUCTS 

2.1 Not used 

PART 3 EXECUTION 

 

3.1 Implementation of the Protection Plan 

.1 At all times, comply with the provisions of the reviewed and 

accepted Protection Plan. Implement all protective measures 

prescribed therein. 

.2 If a need for additional protection, not included in the 

Protection Plan, becomes evident, provide such additional 

protection at no additional cost to the Contract. 
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3.2 Remedial Work 

.1 Make good any damage to the existing building fabric to the 

satisfaction of the Departmental Representative, at no additional 

cost to the Contract. 

 

END OF SECTION 



REGULATORY REQUIREMENTS 

Section 01 41 00 

Page 1/1 

Georges Island National Historic Site  

Removal of Designated Substances from 
select Buildings   

 

 

 

PART 1 – GENERAL 

 

1.1  Related Sections 
1) Section 02 50 00 

2) Section 02 61 33 

3) Section 02 82 00 

4) Section 02 83 10 

5) Section 02 83 11  

6) Section 02 87 13 

 

1.2 REFERENCES AND CODES 
 

.1 Canada Labor Code, 1985 

.2 Canada Occupational Health and safety Regulations, 2007  

.3 National Building Code of Canada (NBC) 

.4 National Fire Code of Canada (NFC)  

.5 National Plumbing Code of Canada (NPC)  

.6 National Energy Code of Canada for Buildings (NECB) 

.7 Meet or exceed requirements of: 

.1 Contract documents. 

.2 Specified standards, codes and referenced documents. 

 

1.3 PERMITS 
 

.1 Obtain and pay for all permits required for this work. 

 

 

 

PART 2 - PRODUCTS 

 

2.1 NOT USED 

 

PART 3 - EXECUTION 
 

3.1 NOT USED 

 

END OF SECTION 
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PART 1 GENERAL 

 

1.1 Related Sections 
 

1) Section 02 50 00 

2) Section 02 61 33 

3) Section 02 82 00 

4) Section 02 83 10 

5) Section 02 83 11  

6) Section 02 87 13 

1.2 Inspection 

.1 Allow Departmental Representative, inspection and testing 

agencies access to Work.  

.2 Give timely notice requesting inspection if Work is designated 

for special tests, inspections or approvals by Departmental 

Representative instructions, or by law of the Place of Work. 

.3 If Contractor covers or permits to be covered Work that has been 

designated for special tests, inspections or approvals before 

such is made, uncover such Work, have inspections or tests 

satisfactorily completed and make good such Work. 

.4 Departmental Representative will order part of Work to be 

examined if Work is suspected to be not in accordance with 

Contract Documents. If, upon examination, such work is found not 

in accordance with Contract Documents, correct such Work and pay 

cost of examination and correction. 

 

1.3 Procedures 

.1 Notify appropriate agency and Departmental Representative in 

advance of requirement for tests, in order that attendance 

arrangements can be made. 

 

1.4 Rejected Work 

.1 Remove defective Work, whether result of poor workmanship, use of 

defective products or damage and whether incorporated in Work or 

not, which has been rejected by Departmental Representative as 

failing to conform to Contract Documents. Replace or re-execute 

in accordance with Contract Documents. 

.2 If in opinion of Departmental Representative, it is not 

expedient to correct defective Work or Work not performed in 

accordance with Contract Documents, Departmental Representative 

may deduct from Contract Price difference in value between Work 

performed and that called for by Contract Documents, amount of 

which will be determined by Departmental Representative. 

 

1.5 Mock-Ups 

.1 Prepare mock-ups for Work as specified in Specifications. 

.2 Construct in locations acceptable to Departmental Representative 

unless otherwise specified. 

.3 Prepare mock-ups for review with reasonable promptness and in 

orderly sequence, to not cause delay in Work. 

.4 Failure to prepare mock-ups in ample time is not considered 

sufficient reason for extension of Contract Time and no claim for 

extension by reason of such default will be allowed. 

.5 The mock-up will remain as part of Work unless otherwise 

indicated. 

 

1.6 Quality of work 

.1 Ensure Work is executed by workers experienced and skilled in 

respective duties for which they are employed. Immediately 

notify Departmental Representative if required Work is such as to 
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make it impractical to produce required results. 

.2 The Departmental Representative retains the right of refusal if 

proposed individuals do not meet required experience as 

determined by the Departmental Representative. 

.3 Decisions as to standard or fitness of Quality of Work in cases 

of dispute rest solely with Departmental Representative. 

.4 Do not employ anyone unskilled in their required duties. 

Departmental Representative reserves right to require dismissal 

from site, workers deemed incompetent or careless. 

.5 Use qualified licensed workers or apprentices in accordance with 

Apprenticeship and Occupational Certification Act. 

 

PART 2 PRODUCTS 

2.1 Not Used 

 

PART 3 EXECUTION 

3.1 Not Used 

 

END OF SECTION 
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PART 1 – GENERAL  

1.1  Related Sections 

1) Section 02 50 00 

2) Section 02 61 33 

3) Section 02 82 00 

4) Section 02 83 10 

5) Section 02 83 11  

6) Section 02 87 13 

 

1.2 INSTALLATION AND REMOVAL 

.1 Provide temporary utilities controls in order to execute work 

expeditiously. 

.2 Remove from site all such work after use. 

 

1.3 WATER SUPPLY 

.1 Domestic water is not available at the site. The Contractor shall provide 

for water supply required to carry out the Work. 

  

1.4 FIRE PROTECTION 

.1 Burning rubbish and construction waste materials is not permitted 

on site. 

 

1.5 TEMPORARY POWER AND LIGHT 

.1 Temporary power is not available for use during construction. 

The Contractor shall provide for power and light require to 

carry out the Work. 

 

1.6 TEMPORARY COMMUNICATION FACILITIES 

.1 Provide and pay for temporary communication equipment necessary 

for own use. 

 

1.7 Fuel Storage 

.1 Propane powered equipment is not permitted. 

.2 Storage of other fuels on the site must comply with applicable Federal, 

Provincial, and Municipal requirements. 

 

PART 2 - MATERIALS 

2.1 NOT USED 

 

PART 3 - EXECUTION 

3.1 NOT USED 

 
 

END OF SECTION 
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PART 1 GENERAL 

 

1.1  Related Sections 

1) Section 02 50 00 

2) Section 02 61 33 

3) Section 02 82 00 

4) Section 02 83 10 

5) Section 02 83 11  

6)    Section 02 87 13 

1.2 References 

.1 Canadian Standards Association (CSA): 

.1 CAN/CSA-S269.2-M87(R2003), Access scaffolding for 

Construction Purposes. 

.2 CAN/CSA-Z321-96(R2006), Signs and Symbols for the 

Occupational Environment. 

.2 Province of Nova Scotia 

.1 Occupational Health and Safety Act 
 

1.3 Installation and Removal 

.1 Provide construction facilities, as required, in order 

to execute work. 

.2 Remove from site all such work after use. 

 

1.4 Scaffolding (if required) 

.1 Provide and maintain scaffolding, ramps, ladders, platforms and 

temporary stairs, as required. 

.2 Design and erect scaffolding in accordance with CAN/CSA-S269.2. 

.3 Design, install, and inspect scaffolds and work platforms 

required for work in accordance with relevant municipal, 

provincial and federal regulations. 

.4 The scaffold shall be inspected and certified by the Contractor's 

hired scaffold design professional engineer. 

 

1.5 Site Storage/Loading 

.1 Locate materials in a manner to cause least interference with 

site activities.  

.2 Confine work and operations of employees to the areas 

prescribed. Do not unreasonably encumber premises with products.  

1.6 Equipment, Tool and Materials Storage 

.1 Provide and maintain, in clean and orderly condition, lockable 

weatherproof storage of tools, equipment and materials. 

 

1.7 Sanitary Facilities and First Aid Facilities 

.1 Provide sanitary facilities, as required, for work force in 

accordance with governing regulations and ordinances and in 

location concealed from public view and approved by Departmental 

Representative. 

.2 Post notices and take precautions as required by local health 

authorities. Keep area and premises in sanitary condition. 

.3 Provide a clearly marked and fully stocked first-aid case in a 

readily available location. 

 

1.14 Clean-Up 

.1 Remove construction debris, waste materials, packaging material 

from work site daily. 

 

1.15 Reinstatement 

.1 On completion of the Work, remove from the premises all temporary 

construction facilities, surplus material, dirt and debris. 

.2 Make good any damage caused by the Work and restore the site to 
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the condition which existed prior to commencement of Work. 

 

PART 2 PRODUCTS 

.1 Not Used 

PART 3 EXECUTION 

3.1 Not Used 

END OF SECTION 
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PART 1 GENERAL 

  

1.1 Protection for Surrounding Property 

.1 Protect surrounding property from damage during performance 

of Work. 

.2 Prevent damage to and protect landscaping features and 

vegetation. 

.3 Be responsible for damage incurred due to lack of or improper protection. 

 

 

PART 

 

2 

 

PRODUCTS 

2.1 
 
Paint 

PART 3 EXECUTION 

3.1 
 
Not Used 

 

 

END OF SECTION 
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PART 1 GENERAL 

 

1.1 Related Sections 

1) Section 02 50 00 

2) Section 02 61 33 

3) Section 02 82 00 

4) Section 02 83 10 

5) Section 02 83 11  

6) Section 02 87 13 

1.2 References 

.1 Within text of each specifications section, reference may be made 

to reference standards. Conform to these reference standards, in 

whole or in part as specifically requested in specifications. 

.2 If there is question as to whether products or systems are in 

conformance with applicable standards, Departmental 

Representative reserves right to have such products or systems 

tested to prove or disprove conformance. 

 

1.3 Quality 

.1 Products, materials, equipment and articles incorporated in Work 

shall be new, not damaged or defective, and of best quality for 

purpose intended. If requested, provide evidence as to type, 

source and quality of products. 

.2 Defective products, whenever identified prior to completion of 

Work, will be rejected, regardless of previous inspections. 

Remove and replace defective products at own expense and be 

responsible for delays and expenses caused by rejection. 

.3 Should disputes arise as to quality or fitness of products, 

decision rests strictly with Departmental Representative based 

upon requirements of Contract Documents. 

 

1.4 Storage, Handling and Protection 

.1 Handle and store products in manner to prevent damage, 

adulteration, deterioration and soiling and in accordance with 

manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged 

condition with manufacturer's seal and labels intact. Do not 

remove from packaging or bundling until required in Work. 

.3 Remove and replace damaged products at own expense and to 

satisfaction of Departmental Representative. 

 

1.5 Transportation 

.1 Pay costs of transportation of products required in performance 

of Work. 

 

1.6 Manufacturer's Instructions 

.1 Unless otherwise indicated in specifications, install or apply 

products in accordance with manufacturer's instructions. 

Obtain written instructions directly from manufacturers. 

.2 Notify the Departmental Representative in writing, of conflicts 

between specifications and manufacturer's instructions, so that 

Departmental Representative will establish course of action. 

.3 Improper application of products, due to failure in complying 

with these requirements, authorizes Departmental Representative 

to require removal and re-installation at no increase in 

Contract Price or Contract Time. 

 

1.7 Co-ordination 

.1 Ensure co-operation of workers in Work. Maintain efficient 
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and continuous supervision. 

 

1.8 Remedial Work 

.1 Perform remedial work required to repair or replace parts or 

portions of Work identified as defective or unacceptable. 

 

1.9 Existing Utilities 

.1 Protect, relocate or maintain existing active services.  

 

PART 2 PRODUCTS 

2.1 Not Used 

 

PART 3 EXECUTION 

3.1 Not Used 

 

END OF SECTION
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PART 1 GENERAL 

1.1 Related Sections 

1) Section 02 50 00 

2) Section 02 61 33 

3) Section 02 82 00 

4) Section 02 83 10 

5) Section 02 83 11  

6) Section 02 87 13 

1.2 Project Cleanliness 

.1 Maintain Work in tidy condition, free from accumulation of waste 

products and debris. 

.2 Clean up work area as work progresses, at end of each workday, 

and when directed by Departmental Representative, remove debris 

from site.  

.3 Remove waste material and debris from site and deposit in waste 

container at end of each working day. 

.4 Dispose of waste materials and debris per specifications 

 

1.3 Final Cleaning 

.1 Complete final cleaning prior to notice for Interim 

Certificate of Completion: 

.1 Remove surplus products, tools, machinery, 

scaffolding, temporary protection and equipment not 

required for performance of remaining Work. Make good 

defects noted at this stage. 

.2 Prior to final review, remove surplus products, tools, 

construction machinery and equipment. 

.3 Clean areas under contract to a condition at least equal to 

that previously existing and to approval of Departmental 

Representative. 

 

PART 2 PRODUCTS 

2.1 Not Used 

 

PART 3 EXECUTION 

3.1 Not Used 

END OF SECTION 
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1.1 Recording Site Conditions 

.1 Take photos of conditions before work starts 
 

1.2 Materials and Finishes 

.1 Provide data sheets for all products to be used. 

 
 

 

PART 2 PRODUCTS 

2.1 Not Used 

 

PART 3 EXECUTION 

3.1 Not Used 

 

 
 

END OF SECTION 
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