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PART 1 - GENERAL  
 
 

 

1.1 SCOPE OF WORK  
 
 
 

.1 Testing and commissioning are called for 
throughout the individual specifications. 
This does not relieve this trade from 
providing all testing and commissioning 
necessary to ensure that systems and 
equipment operate as required and that they 
interface with other systems and equipment 
as required.  

  
1.2 SECTION INCLUDES 
 
 

.1 Commissioning of all building electrical 
systems and component including: 

.1 Testing and adjustment.  

.2 Demonstrations and Training.  

.3 Instructions of all procedures for 
Departmental Representative’s 
personnel. 

.4 Updating as-built data.  

.5 Co-ordination of Operation and 
Maintenance material.  

 
1.3 RELATED SECTIONS  
 

.1 Division 01. 

.2 Section 26 05 01 – Common Work Results 
- Electrical.  

  
1.4 REFERENCES 
 
 
 
 
1.5 QUALITY 
ASSURANCE   
 
 
 
 
 
 
 
 
 

.1 CSA (Canadian Standards Association).  

.2 Underwriters Laboratories of Canada. 

 

.1 Provide qualified trades persons, 
certified testing agencies, factory 
trained and approved by the 
Commissioning Team Leader.  

.2 Submit the names of all personnel to 
be used during the Commissioning 
activities for Departmental 
Representative Approval. 
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1.6 COMMISSIONING 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.7 SUBMITTALS 
 
 
 
 
 
 
1.8 PREPARATION 
 
 
 
 
 
 
 

.1 The purpose of the commissioning 
process is to fully test all 
electrical components and operating 
procedures by challenging these 
systems to realistic operation 
conditions.  

.2 The Commissioning activities shall be 
co-ordinated by the General 
Contractor.  

.3 Commissioning activities for the 
electrical systems must have available 
up to date as-built drawing 
information and accurate Operations 
and Maintenance Manuals.  These 
documents shall be a major part of 
this activity.  

.4 Contractor shall be responsible to 
update all documentation with 
information and any changes duly noted 
during the Commissioning exercise.  

.5 Contractor shall arrange for all 
outside suppliers, equipment 
manufacturers, test agencies and 
others as identified in the 
commissioning sections of this 
specification.  The cost associated 
with this requirement shall be 
included as part of the tender price.  

.1 As-built drawings and data books must 
be available two weeks prior to 
commissioning for review and use by 
the consultant and Commissioning Team 
prior to the start of the 
commissioning activities.  

.1 Provide test instruments required for 
all activities as defined in the 
commissioning documents.  

.2 Verify all systems are in compliance 
with the requirements of the 
commissioning documents prior to the 
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1.9 SYSTEM  
DESCRIPTION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.10 FINAL REPORT 
 
 
 
 
 

precommissioning check out operation.  

.3 Confirm all scheduled activities have 
identified personnel available.  

.4 Where systems or equipment do not 
operate as required, make the 
necessary corrections or 
modifications, re-test and re-
commission.  

 

.1 Perform all start up operations, 
control adjustment, trouble shooting, 
servicing and maintenance of each item 
of equipment as defined in the 
commissioning documentation.  

.2 Departmental Representative will 
provide list of personnel to receive 
instructions and will co-ordinate 
their attendance at agreed upon times.  

.3 Prepare and insert additional data in 
the operations and maintenance manuals 
and update as-built drawings when need 
for additional data becomes apparent 
during the commissioning exercise.  

.4 Where instruction is specified in the 
commissioning manual, instruct 
personnel in all phases of operation 
and maintenance using operation and 
maintenance manuals as the basis of 
instruction.  

.5 Conduct presentation on Departmental 
Representative’s premises. 
Departmental Representative will 
provide space. 

.1 This trade shall assemble all testing 
data and commissioning reports and 
submit them to the Departmental 
Representative.  

.2 Each form shall bear signature of 
recorder, and that of supervisor of 



Wharf Reconstruction  Commissioning of Electrical Systems Section 26 80 00 
Trout River, NL             Page 4 
723199                                                    May 2021   

 

 
 
 
 
 
 
1.11 SCHEDULE OF 
ACTIVITIES       
 

reporting organizer.  

 

 

.1 Commissioning activities shall be 
conducted based on pre-established 
schedule with all members of the 
commissioning team.  

.2 Adhering to the established schedule 
is very important as the co-ordination 
and scheduling of the participants 
will be difficult to alter once this 
is established.  Close co-ordination 
of this schedule is important.  

.3 In the event project cannot be 
commissioned in the allotted time 
slot, the contractor shall pay for all 
costs associated with assembling the 
Commissioning Team at a later date.  
If the contractor has not performed 
his duties to reach commissioning 
stage as outlined earlier, he will 
incur all expenses of other trades and 
the Commissioning Team due to his non-
compliance.  

 
 
PART 2 - PRODUCTS  
 

 
NOT APPLICABLE TO THIS SECTION 

  
PART 3 - EXECUTION  
 
 
 

NOT APPLICABLE TO THIS SECTION 

 


