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1.1 RELATED DOCUMENTS 

.1 Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

.2 These project documents have been prepared for use with and require being read in 

conjunction with the "NL Master Specifications for Municipal Water, Sewer and Roads" 

as published by the Department of Transportation and Infrastructure. Bidders must 

download the specifications book at the website below. 

.1 https://www.gov.nl.ca/ti/files/master-specifications-for-municipal-water-sewer-

roads-2021.pdf 

1.2 SUMMARY 

.1 Types of items described in this Section: 

.1 Types of items described in this Section: 

.1 Work Covered By the Contract Documents. 

.2 Type of the Contract. 

.3 Work Phases. 

.4 Work Under Other Contracts. 

.5 Products Ordered In Advance. 

.6 Departmental Representative-Furnished Products. 

.7 Use of Premises. 

.8 Departmental Representative's Occupancy Requirements. 

.9 Work Restrictions. 

.10 Interpretation Of Documents 

.11 Specification Formats and Conventions. 

.12 Project Management and Coordination. 

.13 Requests for Interpretation  

.14 Construction Progress Documentation. 

.15 Photographic Documentation. 

.16 Submittal Procedures. 

.17 Environmental Procedures. 

.18 Quality Requirements. 

.19 Regulatory Requirements. 

.20 Temporary Facilities and Control. 

.21 Temporary Barriers and Enclosures. 

.22 Product Requirements. 

.23 Execution. 

.24 Construction Waste Management And Disposal. 

.25 Closeout Procedures. 

.26 Operation and Maintenance Data. 



Twillingate Traffic Control  

DFO Facility – SAR Station  

Twillingate, NL 

Project No: R.115705.001 

SUMMARY FOR SMALL 

PROJECTS 

Section 01 10 00 

Page 2 of 18 

08 November 2021 

 

.27 Project Record Documents. 

.28 Demonstration and Training. 

.2 Types of items you will not find described in this Section: 

.1 Health and Safety Requirements 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

.1 Project Identification: Twillingate Traffic Control 

.1 Project Location:  Twillingate, NL. 

.2 Departmental Representative: Department of Fisheries & Oceans (DFO) 

.1 Departmental Representative: Public Services and Procurement Canada (PSPC), 

10 Barters Hill, St. John’s, NL. Telephone (866) 212-2271. 

.3 The Work consists of the following: 

.1 The supply and installation of two solar-powered, pole-mounted traffic control 

lights and all supplemental equipment to provide a functional traffic system. 

.1 Supply and installation of two concrete base foundations c/w required 

reinforcement and base-plate anchoring. Contractor responsible for 

providing shop drawings of the pole bases stamped and signed by a 

Professional Engineer Registered in the Province of Newfoundland and 

Labrador. 

.2 Supply and installation of two traffic poles and Davit arms c/w solar 

powered traffic controllers and LED traffic beacons. Contractor 

responsible for providing shop drawings of the pole and davit arm 

stamped and signed by a Professional Engineer Registered in the 

Province of Newfoundland and Labrador. 

.3 Remote post-mounted traffic light activation buttons, including supply 

and install of new pressure-treated post and associated trenching for 

wired communication. 

.4 Supply and installation of painted street markings. 

.5 Supply and installation of required street signage. Including supply and 

install of post indicated on drawings. 

.6 Development of Traffic Control Plan. Subject to review and approval of 

the Newfoundland Department of Transportation and Infrastructure prior 

to start of work. Plan is to be submitted no later than two-weeks prior to 

commencing work.  

.7 Coordination of work with local, provincial, and federal AHJ’s. 

.8 Repair/replace all damage to adjacent surfaces, caused by work under 

this contract, to the satisfaction of the Departmental Representative. 

1.4 TYPE OF CONTRACT 

.1 Project will be constructed under a single prime contract. 
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1.5 WORK PHASES 

.1 The Work shall be conducted in one (1) phase. However, the contractor must sequence 

the work to allow minimal impacts to local traffic flow.  

.2 Before commencing Work, submit a schedule showing the sequence, commencement, 

and completion dates. 

1.6 WORK UNDER OTHER CONTRACTS 

.1 General: Cooperate fully with separate contractors so work on those contracts may be 

carried out smoothly, without interfering with or delaying work under this Contract. 

Coordinate the Work of this Contract with work performed under separate contracts. 

.2 Preceding Work: Departmental Representative has awarded / will award separate 

contract(s) for the following construction operations at Project site. Those operations are 

scheduled to be substantially complete before work under this Contract begins. 

.1 No proceeding work planned. 

.3 Concurrent Work: Departmental Representative has awarded / will award separate 

contract(s) for the following construction operations at Project site. Those operations will 

be conducted simultaneously with work under this Contract. 

.1 No concurrent work planned. 

.4 Future Work: Departmental Representative has awarded / will award separate contract(s) 

for the following additional work to be performed at site after Substantial Completion. 

Completion of that work will depend on successful completion of preparatory work under 

this Contract. 

.1 No future work planned. 

1.7 PRODUCTS ORDERED IN ADVANCE 

.1 None. 

1.8 DEPARTMENTAL REPRESENTATIVE-FURNISHED PRODUCTS 

.1 No Departmental Representative-furnished products. 

1.9 USE OF PREMISES 

.1 General: Contractor shall have limited use of premises for construction operations as 

indicated on Drawings by the Contract limits. 

.1 Coordinate project laydown area with Departmental Representative. 

.2 Limited number of visitor parking spaces will be available, coordinate with 

Departmental Representative. 

.2 Use of Site: Limit use of premises to areas under construction. Do not disturb portions of 

Project site beyond areas in which the Work is indicated. 
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.1 Departmental Representative Occupancy: Allow for Departmental Representative 

access of Project site. 

.2 Driveways and Entrances: Keep driveways, loading areas, and entrances serving 

premises clear and available to Departmental Representative, Departmental 

Representative's employees, and emergency vehicles at all times. Do not use 

these areas for parking or storage of materials. 

.1 Schedule deliveries to minimize use of driveways and entrances. 

.2 Schedule deliveries to minimize space and time requirements for storage 

of materials and equipment on-site. 

1.10 DEPARTMENTAL REPRESENTATIVE'S OCCUPANCY REQUIREMENTS 

.1 Full Departmental Representative Occupancy: Departmental Representative will occupy 

the adjacent premises during entire construction period. Cooperate with Departmental 

Representative during construction operations to minimize conflicts and facilitate 

Departmental Representative usage. Perform the Work so as not to interfere with 

Departmental Representative's operations. Maintain existing exits, unless otherwise 

indicated. 

.1 Maintain access to existing walkways, corridors, and other adjacent occupied or 

used facilities. Do not close or obstruct walkways, corridors, or other occupied or 

used facilities without written permission from Departmental Representative and 

authorities having jurisdiction. 

.2 Provide not less than 72 hours' notice to Departmental Representative of 

activities that will affect Departmental Representative's operations. 

1.11 WORK RESTRICTIONS 

.1 On-Site Work Hours: Work shall be generally performed during normal business 

working hours, Monday through Friday, except otherwise indicated and coordinated with 

the Departmental Representative. 

.1 Activities that will generate excessive noise during construction shall be 

coordinated with the Departmental Representative and scheduled for evenings 

and weekends. 

.2 Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by 

Departmental Representative or others unless permitted under the following conditions 

and then only after arranging to provide temporary utility services according to 

requirements indicated: 

.1 Notify Departmental Representative not less than two days in advance of 

proposed utility interruptions. 

.2 Do not proceed with utility interruptions without Departmental Representative's 

written permission. 

.3 Non-smoking Building: Smoking is not permitted within the building or within 8 m of 

entrances, operable windows, or outdoor air intakes. 
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1.12 INTERPRETATION OF DOCUMENTS 

.1 In the event of discrepancies or conflicts in interpreting the Plans (drawings) and 

Specifications, 

.1 Supplementary General Conditions take precedence over all other documents. 

.2 General Conditions take precedence over drawings and specifications. 

.3 Division 1 Sections take precedence over technical specification sections in other 

Divisions. 

.4 Legends and schedules take precedence over drawings and Specifications, 

whether they are bound with the specifications or integral with the drawings. 

.5 Specifications take precedence over all other drawings. 

.2 Plans (drawings) and Specifications are complementary. When work is shown or 

mentioned on the drawings but is not indicated in the Specifications, or when work is 

indicated in the Specifications but is not shown or mentioned on the Drawings, it shall 

nevertheless be included in the Contract. 

1.13 SPECIFICATION FORMATS AND CONVENTIONS 

.1 Specification Format: 

.1 Section Identification: The Specifications use Section numbers and titles to help 

cross-referencing in the Contract Documents. Sections in the Project Manual are 

in numeric sequence; however, the sequence is incomplete because all available 

Section numbers are not used. Consult the table of contents at the beginning of 

the Project Manual to determine numbers and names of Sections in the Contract 

Documents. 

.2 Division 01: Sections in Division 01 govern the execution of the Work of all 

Sections in the Specifications. 

.2 The words shall, shall be, or shall comply with, depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

1.14 PROJECT MANAGEMENT AND COORDINATION 

.1 Coordination 

.1 Coordination: Coordinate construction operations included in different Sections 

of the Specifications to ensure efficient and orderly installation of each part of 

the Work. Coordinate construction operations, included in different Sections, that 

depend on each other for proper installation, connection, and operation. 

.2 Administrative and supervisory personnel 

.1 General: In addition to Project superintendent, provide other administrative and 

supervisory personnel as required for proper performance of the Work. 

.2 Maintain same superintendent on Project for duration of Project. Immediately 

notify Departmental Representative if superintendent should become unavailable 

to work and immediately replace with an alternate person acceptable to the 

Departmental Representative. 
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.3 Project meetings 

.1 General: Schedule and conduct meetings and conferences at Project site, unless 

otherwise indicated. 

.2 Minutes: Record significant discussions and agreements achieved. Distribute the 

meeting minutes to everyone concerned, including Departmental Representative, 

within three days of the meeting. 

.3 Progress Meetings: Conduct progress meetings at bi-weekly intervals. Coordinate 

dates of meetings with preparation of payment requests. 

1.15 REQUESTS FOR INTERPRETATION (RFIS) 

.1 Procedure: Immediately on discovery of the need for interpretation of the Contract 

Documents, and if not possible to request interpretation at Project meeting, prepare and 

submit an RFI in the form specified. 

.1 Coordinate and submit RFIs in a prompt manner to avoid delays in Contractor's 

work or work of subcontractors. 

.2 Allow seven working days for Departmental Representative`s response for each RFI.  

.3 If Contractor believes the RFI response warrants change in the Contract Time or the 

Contract Sum, notify Departmental Representative in writing within 10 days of receipt of 

the RFI response. 

1.16 CONSTRUCTION PROGRESS DOCUMENTATION 

.1 Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal Gantt-chart-

type, Contractor's Construction Schedule within 30 days of date established for the 

Notice of Award. 

.1 Indicate each significant construction activity separately. Identify first workday 

of each week with a continuous vertical line. 

.2 At bi-weekly intervals, update schedule to reflect actual construction progress 

and activities. Issue schedule prior to each regularly scheduled progress meeting. 

.2 Reports 

.1 Daily Construction Reports: Prepare a daily construction report and submit to 

Departmental Representative each week recording the following information 

concerning events at Project site: 

.1 List of subcontractors at Project site. 

.2 List of separate contractors at Project site. 

.3 Approximate count of personnel at Project site. 

.4 Equipment at Project site. 

.5 Material deliveries. 

.6 High and low temperatures and general weather conditions. 

.7 Accidents. 

.8 Meetings and significant decisions. 

.9 Unusual events. 
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.10 Stoppages, delays, shortages, and losses. 

.11 Meter readings and similar recordings. 

.12 Emergency procedures. 

.13 Orders and requests of authorities having jurisdiction. 

.14 Change Orders received and implemented. 

.15 Construction Change Directives received and implemented. 

.16 Services connected and disconnected. 

.17 Equipment or system tests and start-ups. 

.18 Partial Completions and occupancies. 

.19 Substantial Completions authorized. 

.2 Field Condition Reports: Immediately on discovery of a difference between field 

conditions and the Contract Documents, prepare and submit a detailed report. 

Submit with a request for interpretation. Include a detailed description of the 

differing conditions, together with recommendations for changing the Contract 

Documents. 

1.17 PHOTOGRAPHIC DOCUMENTATION 

.1 Preconstruction Photographs: Before starting construction take, digital photographs of 

Project site and surrounding areas, including existing items to remain during 

construction, from different vantage points. 

.2 Periodic Construction Photographs: Take digital photographs weekly, with timing each 

month adjusted to coincide with the cut-off date associated with each Application for 

Payment. Select vantage points to show status of construction and progress since last 

photographs were taken. 

.3 E-mail or otherwise submit photos to Departmental Representative on monthly basis to 

coincide with each Application for Payment. 

1.18 SUBMITTAL PROCEDURES 

.1 Contractor's Review 

.1 Review each submittal and check for coordination with other Work of the 

Contract and for compliance with the Contract Documents. Note corrections and 

field dimensions. Mark with approval stamp before submitting to Departmental 

Representative. 

.2 Submittal Procedures 

.1 Prepare and submit submittals required by individual Specification Sections. 

Types of submittals are indicated in individual Specification Sections. 

.1 Stamp each submittal with a uniform, approval stamp. Include Project 

name and location, submittal number, Specification Section title and 

number, name of reviewer, date of Contractor's approval, and statement 

certifying that submittal has been reviewed, checked, and approved for 

compliance with the Contract Documents. 
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.2 Submit electronic pdf copy of each submittal, unless otherwise indicated. The 

Departmental Representative will return by e-mail PDFs of the reviewed 

documents. 

.3 Allow time for submittal review, including time for resubmittals, as follows. 

Time for review shall commence on Departmental Representative`s receipt of 

submittal. No extension of the Contract Time will be authorized because of 

failure to transmit submittals enough in advance of the Work to permit 

processing, including resubmittals. 

.1 Initial Review: Allow 10 days for initial review of each submittal. Allow 

additional time if coordination with subsequent submittals is required. 

Departmental Representative will advise Contractor when a submittal 

being processed must be delayed for coordination. 

.2 Resubmittal Review: Allow 10 days for review of each resubmittal. 

.3 Sequential Review: Where sequential review of submittals by 

Departmental Representative`s consultants, Departmental 

Representative, or other parties is indicated, allow 15 days for initial 

review of each submittal. 

.4 Departmental Representative will review each submittal, make marks to indicate 

corrections or modifications required, and return it. Departmental Representative 

will stamp each submittal with an action stamp and will mark appropriately to 

indicate action, as follows: 

.1 REVIEWED 

.2 REVIEWED AS NOTED 

.3 REVISE AND RESUBMIT 

.4 NOT REVIEWED. 

1.19 ENVIRONMENTAL PROCEDURES 

.1 Definitions 

.1 Hazardous Material: Product, substance, or organism that is used for its original 

purpose; and that is either dangerous goods or a material that may cause adverse 

impact to the environment or adversely affect health of persons, animals, or plant 

life when released into the environment.  

.2 Fires and burning of rubbish on site not permitted.  

.3 Store, handle, and dispose of hazardous materials in accordance with applicable federal 

and provincial laws, regulations, codes and guidelines. Store in location that will prevent 

spillage into the environment  

.4 Provide temporary drainage and pumping as necessary to keep excavations and site free 

from water.  

.1 Do not pump water containing suspended materials into waterways, sewer or 

drainage systems. 

.5 Protect any trees and plants on site and adjacent properties that are in immediate area of 

construction. 
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.1 Protect roots of designated trees to dripline during excavation and site grading to 

prevent disturbance or damage. Avoid unnecessary traffic, dumping and storage 

of materials over root zones. 

.2 Restrict tree removal to areas indicated or designated by Departmental 

Representative.  

.6 Minimize stripping of topsoil and vegetation.  

1.20 QUALITY REQUIREMENTS 

.1 Conflicting Requirements 

.1 General: If compliance with two or more standards is specified and the standards 

establish different or conflicting requirements for minimum quantities or quality 

levels, comply with the most stringent requirement. Refer uncertainties and 

requirements that are different, but apparently equal, to Departmental 

Representative for a decision before proceeding. 

.2 Minimum Quantity or Quality Levels: The quantity or quality level shown or 

specified shall be the minimum provided or performed. The actual installation 

may comply exactly with the minimum quantity or quality specified, or it may 

exceed the minimum within reasonable limits. To comply with these 

requirements, indicated numeric values are minimum or maximum, as 

appropriate, for the context of requirements. Refer uncertainties to Departmental 

Representative`s Representative for a decision before proceeding. 

.2 Quality Control 

.1 Departmental Representative Responsibilities: Where quality-control services are 

indicated as Departmental Representative's responsibility, Departmental 

Representative will engage a qualified testing agency to perform these services. 

.1 Payment for these services will be made by the Departmental 

Representative. 

.2 Costs for retesting and reinspecting construction that replaces or is 

necessitated by work that failed to comply with the Contract Documents 

will be charged to Contractor, and the Contract Sum will be adjusted by 

Change Order. 

.2 Tests and inspections not explicitly assigned to Departmental Representative are 

Contractor's responsibility. Unless otherwise indicated, provide quality-control 

services specified and those required by authorities having jurisdiction. Perform 

quality-control services required of Contractor by authorities having jurisdiction, 

whether specified or not. 

.1 Where services are indicated as Contractor's responsibility, engage a 

qualified testing agency to perform these quality-control services. 

.2 Where quality-control services are indicated as Contractor's 

responsibility, submit a certified written report, in duplicate, of each 

quality-control service. 

.3 Testing and inspecting requested by Contractor and not required by the 

Contract Documents are Contractor's responsibility. 
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1.21 REGULATORY REQUIREMENTS 

.1 Perform Work in accordance with National Building Code of Canada (NBC) including all 

amendments up to tender closing date and other codes of provincial or local application 

provided that in case of conflict or discrepancy, more stringent requirements apply. 

.2 Meet or exceed requirements of: 

.1 Contract documents. 

.2 Specified standards, codes, and referenced documents. 

1.22 TEMPORARY FACILITIES AND CONTROLS 

.1 Temporary Utility Installation 

.1 General: Install temporary service or connect to existing service. 

.1 Arrange with utility company, Departmental Representative, and existing 

users for time when service can be interrupted, if necessary, to make 

connections for temporary services. 

.2 Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water 

for use of construction personnel. Comply with authorities having jurisdiction for 

type, number, location, operation, and maintenance of fixtures and facilities. 

.3 Water Service: If the Departmental Representative has existing water service it 

may be used if it does not impact on the Departmental Representative`s need. 

Otherwise install water service and distribution piping in sizes and pressures 

adequate for construction. 

.4 Sewers and Drainage: Provide temporary utilities as required to remove effluent 

lawfully. 

.5 Heating: Provide temporary heating as required by construction activities for 

curing or drying of completed installations or for protecting installed construction 

from adverse effects of low temperatures or high humidity. Select equipment that 

will not have a harmful effect on completed installations or elements being 

installed. 

.6 Electric Power Service: Provide electric power service and distribution system of 

sufficient size, capacity, and power characteristics required for construction 

operations. 

.1 Install electric power service overhead, unless otherwise indicated. 

.2 If the Departmental Representative has an existing power source, the 

contractor may access it for temporary power provided it does not impact 

the Departmental Representative`s needs. 

.7 Lighting: Provide temporary lighting with local switching as required to provide 

adequate illumination for construction operations, observations, inspections, and 

traffic conditions. 

.8 Barricades, Warning Signs, and Lights: Comply with requirements of authorities 

having jurisdiction for erecting structurally adequate barricades, including 

warning signs and lighting. 

.9 Temporary Enclosures: Provide temporary enclosures for protection of 

construction, in progress and completed, from exposure, foul weather, other 
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construction operations, and similar activities. Provide temporary weather tight 

enclosure for building exterior. 

.10 Tree and Plant Protection: Install temporary fencing as required to protect trees 

and plants intended to remain. Install protection outside the drip line of trees to 

protect vegetation from damage from construction operations. Protect tree root 

systems from damage, flooding, and erosion. 

.11 Site Enclosure Fence: Before construction operations begin, furnish, and install 

site enclosure fence in a manner as required to prevent people and animals from 

easily entering site except by entrance gates. 

.2 Operation, Termination, and Removal 

.1 Maintain facilities in good operating condition until removal. 

.2 Remove each temporary facility when need for its service has ended. 

1.23 TEMPORARY BARRIERS AND ENCLOSURES 

.1 Hoarding 

.1 For work involving the excavation for new foundations or the erection of new 

structures outside of an enclosure, provide hoarding. 

.2 Erect and maintain hoarding to provide pedestrian walkways including signage to 

allow access to the building, and around the construction site for the duration of 

the construction work.  

.3 Move hoarding as necessary when construction activities move to the next 

phase/sequence of the Work. 

1.24 PRODUCT REQUIREMENTS 

.1 Manufacturer's Instructions 

.1 Unless otherwise indicated in specifications, install or erect products in 

accordance with manufacturer's instructions. Do not rely on labels or enclosures 

provided with products. Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between 

specifications and manufacturer's instructions, so that Departmental 

Representative may establish course of action. 

.2 Quality 

.1 Products, materials, equipment, and articles (referred to as products throughout 

specifications) incorporated in Work shall be new, not damaged, or defective, 

and of best quality (compatible with specifications) for purpose intended. If 

requested, furnish evidence as to type, source, and quality of products provided. 

.2 Defective products, whenever identified prior to completion of Work, will be 

rejected, regardless of previous inspections. Inspection does not relieve 

responsibility but is precaution against oversight or error. Remove and replace 

defective products at own expense and be responsible for delays and expenses 

caused by rejection. 
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.3 Should any dispute arise as to quality or fitness of products, decision rests strictly 

with Departmental Representative based upon requirements of Contract 

Documents. 

.4 Unless otherwise indicated in specifications, maintain uniformity of manufacture 

for any particular or like item throughout building. 

.3 Product Warranties 

.1 Warranties specified in other Sections shall be in addition to, and run concurrent 

with, other warranties required by the Contract Documents. Manufacturer's 

disclaimers and limitations on product warranties do not relieve Contractor of 

obligations under requirements of the Contract Documents. 

.4 Product Selection Procedures 

.1 General Product Requirements: Provide products that comply with the Contract 

Documents, that are undamaged and, unless otherwise indicated, that are new at 

time of installation. 

1.25 EXECUTION 

.1 Materials 

.1 Use materials for patching identical to in-place materials. For exposed surfaces, 

use materials that visually fully match in-place adjacent surfaces where possible. 

.2 If identical materials are unavailable or cannot be used, use materials that, when 

installed, will provide a match acceptable to the Departmental Representative for 

the visual and functional performance of in-place materials. 

.2 Construction Layout 

.1 Where work involves construction outside of an existing footprint, engage a land 

surveyor to lay out the Work using accepted surveying practices. 

.2 On completion of foundation walls, major site improvements, and other work 

requiring field-engineering services, prepare a certified location certificate 

showing dimensions, locations, angles, and elevations of construction and site 

work. 

.3 Installation 

.1 General: Locate the Work and components of the Work accurately, in correct 

alignment and elevation, as indicated. 

.1 Make vertical work plumb and make horizontal work level. 

.2 Where space is limited, install components to maximize space available 

for maintenance and ease of removal for replacement. 

.3 Conceal pipes, ducts, and wiring in finished areas, unless otherwise 

indicated. 

.4 Maintain minimum clearance from adjacent overhead powerlines. 

Coordinate with NL Power. 

.2 Comply with manufacturer's written instructions and recommendations for 

installing products in applications indicated. 
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.3 Provide blocking and attachment plates and anchors and fasteners of adequate 

size and number to securely anchor each component in place, accurately located 

and aligned with other portions of the Work. Where size and type of attachments 

are not indicated, verify size and type required for load conditions. 

.1 Mounting Heights: Where mounting heights are not indicated, mount 

components at heights directed by Departmental Representative. 

.4 Cutting And Patching 

.1 Employ skilled workers to perform cutting and patching. Proceed with cutting 

and patching at the earliest feasible time, and complete without delay. 

.1 Cut in-place construction to provide for installation of other components 

or performance of other construction, and subsequently patch as required 

to restore surfaces to their original condition. 

.2 Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and 

similar operations, including excavation, using methods least likely to damage 

elements retained or adjoining construction. If possible, review proposed 

procedures with original Installer; comply with original Installer's written 

recommendations. 

.5 Patch construction by filling, repairing, refinishing, closing up, and similar operations 

following performance of other work. Patch with durable seams that are as invisible as 

practicable. Provide materials and comply with installation requirements specified in 

other Sections, where applicable. 

.6 Progress Cleaning 

.1 General: Clean Project site and work areas daily, including common areas. 

Enforce requirements strictly. Dispose of materials lawfully. 

.2 Site: Maintain Project site free of waste materials and debris. 

.7 Correction Of the Work 

.1 Repair or remove and replace defective construction. Restore damaged substrates 

and finishes. 

.2 Concealed Spaces: Remove debris from concealed spaces before enclosing the 

space. 

.3 Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as 

necessary to ensure freedom from damage and deterioration at time of 

Substantial Completion. 

.8 Protection Of Installed Construction 

.1 Provide final protection and maintain conditions that ensure installed Work is 

without damage or deterioration at time of Substantial Completion. 

.2 Work Areas: Clean areas where work is in progress to the level of cleanliness 

necessary for proper execution of the Work. 

1.26 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

.1 Waste Reduction  
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.1 Reduce construction waste during installation work. Undertake practices which 

will minimize waste and optimize full use of new materials on site, such as:  

.1 Use of a central cutting area to allow for easy access to off-cuts;  

.2 Use of off-cuts for blocking and bridging elsewhere.  

.3 Use of effective and strategically placed facilities on site for storage and 

staging of left-over or partially cut materials (such as gypsum board, 

plywood, ceiling tiles, insulation etc...) to allow for easy incorporation 

into  

.2 Material Source Separation Process  

.1 Perform demolition and removal of existing components and equipment 

following a systematic deconstruction process.  

.2 Separate materials and equipment at source, carefully dismantling, labelling and 

stockpiling alike items for the following purposes:  

.1 Reinstallation into the work where indicated.  

.2 Salvaging reusable items not needed in project which Contractor may 

sell to other parties. Sale of such items not permitted on site.  

.3 Sending as many items as possible to locally available recycling facility.  

.4 Segregating remaining waste and debris into various individual waste 

categories for disposal in a non-mixed state as recommended by waste 

processing/landfill sites.  

.3 Disposal Requirements 

.1 Dispose of waste only at approved waste processing facility or landfill sites 

approved by authority having jurisdiction.  

1.27 CLOSEOUT PROCEDURES 

.1 Substantial Completion 

.1 Preliminary Procedures: Before requesting inspection for determining date of 

Substantial Completion, complete the following. List items below that are 

incomplete in request. 

.1 Prepare a list of items to be completed and corrected (punch list), the 

value of items on the list, and reasons why the Work is not complete. 

.2 Advise Departmental Representative of pending insurance changeover 

requirements. 

.3 Submit specific warranties, workmanship bonds, maintenance service 

agreements, final certifications, and similar documents. 

.4 Obtain and submit releases permitting Departmental Representative 

unrestricted use of the Work and access to services and utilities. Include 

occupancy permits, operating certificates, and similar releases. 

.5 Prepare and submit Project Record Documents, operation and 

maintenance manuals, Final Completion construction photographs, 

damage or settlement surveys, property surveys, and similar final record 

information. 
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.6 Deliver tools, spare parts, extra materials, and similar items to location 

designated by Departmental Representative. Label with manufacturer's 

name and model number where applicable. 

.7 Make final changeover of permanent locks and deliver keys to 

Departmental Representative. Advise Departmental Representative's 

personnel of changeover in security provisions. 

.8 Complete start-up testing of systems. 

.9 Terminate and remove temporary facilities from Project site, along with 

mock-ups, construction tools, and similar elements. 

.10 Submit changeover information related to Departmental Representative's 

occupancy, use, operation, and maintenance. 

.11 Complete final cleaning requirements, including touch-up painting. 

.12 Touch up and otherwise repair and restore marred exposed finishes to 

eliminate visual defects. 

.2 Inspection: Submit a written request for inspection for Substantial Completion. 

On receipt of request, Departmental Representative will either proceed with 

inspection or notify Contractor of unfulfilled requirements. Departmental 

Representative will prepare the Certificate of Substantial Completion after 

inspection or will notify Contractor of items, either on Contractor's list or 

additional items identified by Departmental Representative, that must be 

completed or corrected before certificate will be issued. 

.1 Reinspection: Request reinspection when the Work identified in previous 

inspections as incomplete is completed or corrected. 

.2 Final Completion 

.1 Preliminary Procedures: Before requesting final inspection for determining date 

of Final Completion, complete the following: 

.1 Submit a final Application for Payment according to the General 

Conditions. 

.2 Submit certified copy of Departmental Representative`s Substantial 

Completion inspection list of items to be completed or corrected (punch 

list), endorsed and dated by Departmental Representative. The certified 

copy of the list shall state that each item has been completed or otherwise 

resolved for acceptance. 

.3 Submit evidence of final, continuing insurance coverage complying with 

insurance requirements. 

.4 Instruct Departmental Representative's personnel in operation, 

adjustment, and maintenance of products, equipment, and systems. 

.2 Inspection: Submit a written request for final inspection for acceptance. On 

receipt of request, Departmental Representative will either proceed with 

inspection or notify Contractor of unfulfilled requirements. Departmental 

Representative will prepare a final Certificate for Payment after inspection or 

will notify Contractor of construction that must be completed or corrected before 

certificate will be issued. 

.1 Reinspection: Request reinspection when the Work identified in previous 

inspections as incomplete is completed or corrected. 
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.3 Final Cleaning 

.1 General: Provide final cleaning. Conduct cleaning and waste-removal operations 

to comply with local laws and ordinances and Federal and local environmental 

and antipollution regulations. 

.2 Cleaning: Employ experienced workers or professional cleaners for final 

cleaning. Clean each surface or unit to condition expected in an average 

commercial building cleaning and maintenance program. Comply with 

manufacturer's written instructions. 

.4 Warranty 

.1 Without restricting any warranty or guarantee implied or stipulated by law the 

Contractor shall at their own expense rectify and make good any defect or fault 

however caused appearing within a period of one (1) year from the date of 

Substantial Completion of the Work provided that the Contractor shall not be 

responsible for any defect or fault resulting from the design of the Work. 

.2 The Contractor shall correct and/or pay for any damage to other work resulting 

from any corrections required under the conditions of 1.27.4.1. 

.3 Neither the Engineer/Architect's final certificate nor payment thereunder shall 

relieve the Contractor 

.4 from his responsibility hereunder. 

.5 The Departmental Representative and/or the Engineer/Architect shall give the 

Contractor written notice of observed defects 

1.28 OPERATION AND MAINTENANCE DATA 

.1 Operation and Maintenance Manuals: Assemble a complete set of operation and 

maintenance data indicating operation and maintenance of each system, subsystem, and 

piece of equipment not part of a system. 

.2 Manufacturers' Data: Where manuals contain manufacturers' standard printed data, 

include only sheets pertinent to product or component installed. Mark each sheet to 

identify each product or component incorporated into the Work. If data include more than 

one item in a tabular format, identify each item using appropriate references from the 

Contract Documents. Identify data applicable to the Work and delete references to 

information not applicable. 

.3 Manual Contents:  

.1 Produce and compile one electronic, PDF, document and submit to Departmental 

Representative for review.  

.1 Manual shall contain; a cover sheet, table of contents (bookmarked for 

ease of reference), list of spare parts, warranty information, 

manufacturers literature, shop drawings, certificates, and other 

documentation that is be required to operate and maintain the installed 

Work. 

1.29 PROJECT RECORD DOCUMENTS 

.1 Record Drawings 
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.1 Maintain one set of blue- or black-line white prints of the Contract Drawings and 

Shop Drawings. 

.2 Mark Record Prints to show the actual installation where installation varies from 

that shown originally. 

.3 Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 

.1 Accurately record information in an understandable drawing technique. 

.2 Record data as soon as possible after obtaining it. Record and check the 

mark-up before enclosing concealed installations. 

.4 Content: Types of items requiring marking include, but are not limited to, the 

following: 

.1 Dimensional changes to Drawings. 

.2 Revisions to details shown on Drawings. 

.3 Depths of foundations. 

.4 Locations and depths of underground utilities. 

.5 Revisions to routing of piping and conduits. 

.6 Revisions to electrical circuitry. 

.7 Actual equipment locations. 

.8 Locations of concealed internal utilities. 

.9 Changes made by Change Order or Change Directive. 

.10 Changes made following Departmental Representative's written orders. 

.11 Details not on the original Contract Drawings. 

.12 Field records for variable and concealed conditions. 

.13 Record information on the Work that is shown only schematically. 

.5 Mark the Contract Drawings or Shop Drawings, whichever is most capable of 

showing actual physical conditions, completely and accurately. If Shop Drawings 

are marked, show cross-reference on the Contract Drawings. 

.6 Mark record sets with erasable, red-coloured pencil. Use other colours to 

distinguish between changes for different categories of the Work at same 

location. 

.7 Mark important additional information that was either shown schematically or 

omitted from original Drawings. 

.8 Note Construction Change Directive numbers, alternate numbers, Change Order 

numbers, and similar identification, where applicable. 

.9 Submit record drawings to Departmental Representative prior to requesting 

Substantial Completion inspection. 

1.30 DEMONSTRATION AND TRAINING 

.1 Demonstrate start-up, operation, control, adjustment, troubleshooting, servicing, and 

maintenance of each item of maintenance of each item of equipment. 

.2 Instruct personnel in all phases of operation and maintenance using operation and 

maintenance manuals as the basis of instruction. 
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.3 Review contents of manual in detail to explain all aspects of operation and maintenance. 

.4 Prepare and insert additional data in operations and maintenance manuals when the need 

for additional data becomes apparent during instructions. 

.5 The Contractor shall be responsible for training coordination and scheduling and 

ultimately for ensuring that training is completed. 

END OF SECTION 


