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PART 1 GENERAL 

1.1 SCOPE OF WORK  

.1 Testing and commissioning are called for throughout the individual specifications.  This does 
not relieve this trade from providing all testing and commissioning necessary to ensure that 
systems and equipment operate as required and that they interface with other systems and 
equipment as required.  

1.2 SECTION INCLUDES 

.1 Commissioning of all building electrical systems and component including: 

.1 Testing and adjustment.  

.2 Demonstrations and Training.  

.3 Instructions of all procedures for Departmental Representative’s personnel. 

.4 Updating as-built data.  

.5 Co-ordination of Operation and Maintenance material.  

1.3 RELATED SECTION  

.1 Division 01. 

.2 Section 26 05 00 – Common Work Results - Electrical.  

1.4 REFERENCES  

.1 CSA (Canadian Standards Association).  

.2 Underwriters Laboratories of Canada.  

1.5 QUALITY ASSURANCE  

.1 Provide qualified trades persons, certified testing agencies, factory trained and approved by 
the Commissioning Team Leader.  

.2 Submit the names of all personnel to be used during the Commissioning activities for 
Departmental Representative Approval. 

1.6 COMMISSIONING  

.1 The purpose of the commissioning process is to fully test all new systems including 
mechanical and electrical components and operating procedures by challenging these systems 
to realistic operation conditions.  

.2 The Commissioning activities shall be co-ordinated by the General Contractor.  
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.3 Commissioning activities for the electrical systems must have available up to date as-built 
drawing information and accurate Operations and Maintenance Manuals.  These documents 
shall be a major part of this activity.  

.4 Contractor shall be responsible to update all documentation with information and any changes 
duly noted during the Commissioning exercise.  

.5 Contractor shall arrange for all outside suppliers, equipment manufacturers, test agencies and 
others as identified in the commissioning sections of this specification.  The cost associated 
with this requirement shall be included as part of the tender price.  

1.7 SUBMITTALS  

.1 As-built drawings and data books must be available two weeks prior to commissioning for 
review and use by the consultant and Commissioning Team prior to the start of the 
commissioning activities.  

1.8 PREPARATION  

.1 Provide test instruments required for all activities as defined in the commissioning documents.  

.2 Verify all systems are in compliance with the requirements of the commissioning documents 
prior to the precommissioning check out operation.  

.3 Confirm all scheduled activities have identified personnel available.  

.4 Where systems or equipment do not operate as required, make the necessary corrections or 
modifications, re-test and re-commission.  

1.9 SYSTEM DESCRIPTION  

.1 Perform all start up operations, control adjustment, trouble shooting, servicing and 
maintenance of each item of equipment as defined in the commissioning documentation.  

.2 Departmental Representative will provide list of personnel to receive instructions and will co-
ordinate their attendance at agreed upon times.  

.3 Prepare and insert additional data in the operations and maintenance manuals and update as-
built drawings when need for additional data becomes apparent during the commissioning 
exercise.  

.4 Where instruction is specified in the commissioning manual, instruct personnel in all phases 
of operation and maintenance using operation and maintenance manuals as the basis of 
instruction.  

.5 Conduct presentation on Departmental Representative’s premises. Departmental 
Representative will provide space.  
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1.10 FINAL REPORT  

.1 This trade shall assemble all testing data and commissioning reports and submit them to the 
Departmental Representative.  

.2 Each form shall bear signature of recorder, and that of supervisor of reporting organizer.  

1.11 SCHEDULE OF ACTIVITIES  

.1 Commissioning activities shall be conducted based on pre-established schedule with all 
members of the commissioning team.  

.2 Adhering to the established schedule is very important as the co-ordination and scheduling of 
the participants will be difficult to alter once this is established.  Close co-ordination of this 
schedule is important.  

.3 In the event project cannot be commissioned in the allotted time slot, the contractor shall pay 
for all costs associated with assembling the Commissioning Team at a later date.  If the 
contractor has not performed his duties to reach commissioning stage as outlined earlier, he 
will incur all expenses of other trades and the Commissioning Team due to his non-
compliance.  

PART 2 – PRODUCTS NOT APPLICABLE TO THIS SECTION  

PART 3 – EXECUTION NOT APPLICABLE TO THIS SECTION 

END OF SECTION 


