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1 General

11 DESCRIPTION OF WORK

A In general, work under this contract consist of; but is not limited to the following:
1 Demolition work:
1 Removal of existing plumbing fixtures, washroom accessories, and
finishes to accommodate new room layout.
2 Architectural work:
A New finishes, doors, frames, and washroom accessories.
2 New finishes and patching and repair of existing finishes to remain.
3 Mechanical and electrical work:
1 New plumbing and electrical fixtures.
2 New built-in filtered water dispenser.
3 Modifications of existing systems as required.
2 Scheduling of demolition work.
1 Demolition work may only start after the following conditions have been met:
1 All shop drawings have been submitted and have been stamped as
acceptable for construction use by Departmental Representative.
2 Departmental Representative receives written notice from Contractor that

all products required for repair/new construction are available and that no
delay in schedule is anticipated.

1.2 FAMILIARIZATION WITH SITE

1 Before submitting a bid, it is recommended that bidders visit the site to review and verify
the form, nature and extent of the work, materials needed, the means of access and the
temporary facilities required to perform the Work.

2 Departmental Representative will arrange only one (1) site visit day. Arrange
appointment for site visit with Departmental Representative.

1.3 CODES AND STANDARDS

1 Perform work in accordance with the National Building Code of Canada (NBC) 2015
New Brunswick and National Fire Code of Canada (NFC) 2015, NFPA 101-2012 Life
Safety Code, and any other code of provincial or local application, including all
amendments up to bid closing date, provided that in any case of conflict or discrepancy,
the more stringent requirement shall apply.

2 Materials and workmanship must meet or exceed requirements of specified standards,
codes and referenced documents.
1.4 INTERPRETATION OF DOCUMENTS

1 For Federal Government projects, Division 1 - General Requirements Sections take
precedence over technical specification sections in other Divisions of this Project
Manual.

15 TERM ENGINEER

1 Unless specifically stated otherwise, the term Engineer where used in the Specifications
and on the Drawings shall mean the Departmental Representative as defined in the
General Conditions of the Contract.
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1.6 SETTING OUT WORK

1 Assume full responsibility for and execute complete layout of work to locations, lines and
elevations indicated.

2 Provide devices needed to lay out and construct work.

3 Supply such devices as straight edges and templates required to facilitate Departmental
Representative's inspection of work.

A4 Supply stakes and other survey markers required for laying out work.

1.7 COST BREAKDOWN

1 Before submitting first progress claim submit breakdown of Contract Amount in detail as
directed by Departmental Representative and aggregating contract amount. Required
forms will be provided for application of progress payment.

2 List items of work numerically following the same division/section number system of the
specification manual and thereafter sub-divide into major work components and building
systems as directed by Departmental Representative.

3 Upon approval, cost breakdown will be used as basis for progress payment.

1.8 DOCUMENTS REQUIRED
1 Maintain at job site, one (1) copy each of the following:

1 Contract Drawings.

2 Specifications.

3 Addenda and amendments.

4 Reviewed Shop Drawings.

5 List of outstanding shop drawings.

.6 Change Orders.

T Other modifications to Contract.

8 Field Test Reports.

9 Copy of Approved Work Schedule.

10 Health and Safety Plan and other safety related documents.

A1 Other documents as stipulated elsewhere in the Contract Documents.
1.9 PERMITS

1 In accordance with the General Conditions, obtain and pay for building permit,
certificates, licenses and other permits as required by municipal, provincial and federal
authorities.

2 Provide appropriate notifications of project to municipal and provincial inspection
authorities.

3 Obtain compliance certificates as prescribed by legislative and regulatory provisions of
municipal, provincial and federal authorities as applicable to the performance of work.

4 Submit to Departmental Representative, copy of application forms and approval
documents received from above referenced authorities.

1.10 WORKING HOURS

1

Facility regular working hours are 07:30 to 16:00, Monday to Friday.
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1.12

1.13

1.14

1.15

ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING

1 Execute work with least possible interference or disturbance to building operations,
occupants, and normal use of premises. Arrange with Departmental Representative to
facilitate execution of work.

2 Where security has been reduced by work of Contract, provide temporary means to
maintain security.

3 Provide temporary dust screens, barriers, warning signs in locations where renovation
and alteration work is adjacent to areas which will be operative during such work.

ROUGHING-IN

1 Be responsible for obtaining manufacturer's literature and for correct roughing-in and

hook-up of equipment, fixtures and appliances.

CUTTING, FITTING AND PATCHING

1 Ensure that cutting and patching required by all trades is included in total bid amount
submitted for the work.

2 Execute cutting, fitting and patching required to make work fit properly.

3 Where new work connects with existing and where existing work is altered, cut, patch
and make good to match existing work. This includes patching of openings in existing
work resulting from removal of existing services.

A4 Do not cut, bore, or sleeve load-bearing members, except where specifically approved by
Departmental Representative.

5 Make cuts with clean, true, smooth edges. Make patches inconspicuous in final assembly.

.6 Fit work airtight to pipes, sleeves ducts and conduits.

CONCEALMENT

1 Conceal pipes, ducts and wiring in floor, wall and ceiling construction of finished areas

except where indicated otherwise.

LOCATION OF FIXTURES

1

Location of equipment, fixtures and outlets, shown or specified shall be considered as
approximate. Actual location shall be as required to suit conditions at time of installation
and as is reasonable.

Locate equipment, fixtures and distribution systems to provide minimum interference and
maximum usable space and in accordance with manufacturer's recommendations for
safety, access and maintenance.

Inform Departmental Representative when impending installation conflicts with other
new or existing components. Follow directives for actual location.

Submit field drawings to indicate relative position of various services and equipment
when required by Departmental Representative.
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1.16 BILINGUAL NOTATIONS

1 Any items supplied and installed under this contract which have operating instructions on
them such as door hardware, washroom accessories, push button activation controls
powered hand dryers, mechanical equipment such as water coolers, etc., and which can
be expected to be used by the building tenants, must have such operating instructions in
bilingual format - English and French.

2 Factory embossed or recessed symbols illustrating equipment operation is an acceptable
alternate to lettering.

3 Items supplied with factory - embossed or recessed lettering in one (1) official language
with an applied sticker or decal representing the second official language is not
acceptable unless the Departmental Representative gives prior approval before any such
items are ordered.

A4 Internationally recognized colour coding such as red and blue center pieces for plumbing
brass is acceptable.

5 No extra costs will be paid for re-stocking or re-ordering of materials and equipment due
to Contractor's failure to fully meet bilingual signage requirements specified herein.

.6 Ensure that all trades are made aware of above requirements.

1.17 BUILDING SMOKING ENVIRONMENT

1 Comply with smoking restrictions.

1.18 ASBESTOS DISCOVERY

1 Demolition of spray or trowel-applied asbestos can be hazardous to health. Should
material resembling spray or trowel-applied asbestos be encountered in course of work,
stop work and notify Departmental Representative immediately. Do not proceed with
relevant work until written instructions have been received from Departmental
Representative.

2 Products
2.1 NOT USED
1 Not Used.
3 Execution
3.1 NOT USED
1 Not Used.

END OF SECTION
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1 General

1.1 APPLICATIONS FOR PROGRESS PAYMENT

12

1.3

14

1

Make applications for payment on account as provided in Agreement as Work
progresses.

Date applications for payment last day of agreed payment period and ensure amount
claimed is for value, proportionate to amount of Contract, of Work performed and
Products delivered to Place of Work at that date.

Submit to Departmental Representative, at least fourteen (14) days before first
application for payment. Schedule of values for parts of Work, aggregating total amount
of Contract Price, to facilitate evaluation of applications for payment.

SCHEDULE OF VALUES

1

Provide schedule of values supported by evidence as Departmental Representative may
reasonably direct and when accepted by Departmental Representative, be used as basis
for applications for payment.

Include statement based on schedule of values with each application for payment.

Support claims for products delivered to Place of Work but not yet incorporated into
Work by such evidence as Departmental Representative may reasonably require to
establish value and delivery of products.

PROGRESS PAYMENT

1

Departmental Representative will issue, no later than ten (10) days after receipt of an
application for payment, certificate for payment in amount applied for or in such other
amount as Departmental Representative determines to be due. If Departmental
Representative amends application, Departmental Representative will give notification in
writing giving reasons for amendment.

SUBSTANTIAL PERFORMANCE OF WORK

1

Prepare and submit to Departmental Representative comprehensive list of items to be
completed or corrected and apply for a review by Departmental Representative to
establish Substantial Performance of Work or substantial performance of designated
portion of Work when Work is substantially performed if permitted by lien legislation
applicable to Place of Work designated portion which Departmental Representative
agrees to accept separately is substantially performed. Failure to include items on list
does not alter responsibility to complete Contract.

No later than ten (10) days after receipt of list and application, Departmental
Representative will review Work to verify validity of application, and no later than seven
(7) days after completing review, will notify Contractor if Work or designated portion of
Work is substantially performed.

Departmental Representative will state date of Substantial Performance of Work or
designated portion of Work in certificate.

Immediately following issuance of certificate of Substantial Performance of Work, in
consultation with Departmental Representative, establish reasonable date for finishing
Work.
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15

1.6

1.7

2

2.1

PAYMENT OF HOLDBACK UPON SUBSTANTIAL PERFORMANCE OF WORK

1

After issuance of certificate of Substantial Performance of Work:

A Submit application for payment of holdback amount.

2 Submit sworn statement that accounts for labour, subcontracts, products,
construction machinery and equipment, and other indebtedness which may have
been incurred in Substantial Performance of Work and for which Departmental
Representative might in be held responsible have been paid in full, except for
amounts properly retained as holdback or as identified amount in dispute.

After receipt of application for payment and sworn statement, Departmental
Representative will issue certificate for payment of holdback amount.

Where holdback amount has not been placed in a separate holdback account,
Departmental Representative shall, ten (10) days prior to expiry of holdback period
stipulated in lien legislation applicable to Place of Work, place holdback amount in bank
account in joint names of Departmental Representative and Contractor.

Amount authorized by certificate for payment of holdback amount is due and payable on
day following expiration of holdback period stipulated in lien legislation applicable to
Place of Work. Where lien legislation does not exist or apply, holdback amount is due
and payable in accordance with other legislation, industry practice, or provisions which
may be agreed to between parties. Departmental Representative may retain out of
holdback amount sums required by law to satisfy liens against Work or, if permitted by
lien legislation applicable to Place of Work, other third-party monetary claims against
Contractor which are enforceable against Departmental Representative.

PROGRESSIVE RELEASE OF HOLDBACK

1

Where legislation permits, if Departmental Representative has certified that Work of
subcontractor or supplier has been performed prior to Substantial Performance of Work,
Departmental Representative shall pay holdback amount retained for such subcontract
Work, or products supplied by such supplier, on day following expiration of holdback
period for such Work stipulated in lien legislation applicable to Place of Work.

In addition to provisions of preceding paragraph, and certificate wording, ensure that
such subcontract Work or products is protected pending issuance of final certificate for
payment and be responsible for correction of defects or Work not performed regardless of
whether or not such was apparent when such certificates were issued.

FINAL PAYMENT

A Submit application for final payment when Work is completed.

2 Departmental Representative will, no later than ten (10) days after receipt of application
for final payment, review Work to verify validity of application. Departmental
Representative will give notification that applications valid or give reasons why it is not
valid, no later than seven (7) days after reviewing Work.

3 Departmental Representative will issue final certificate for payment when application for
final payments found valid.

Products

NOT USED

A Not Used.
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3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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1 General
1.1 DEFINITIONS

1 Activity: Distinct, scheduled portion of work performed during course of a project.

2 Activity Duration: time in calendar units between start and finish of a scheduled activity.

See also Duration.

3 Assumption: factor in planning process that is considered true, real, or certain without
proof or demonstration.

4 Bar Chart (Gantt Chart): graphic display of schedule-related information.
1 In typical bar chart, schedule activities or work breakdown structure components
are listed down left side of chart, dates are shown across the top, and activity
durations are shown as date-placed horizontal bars.

5 Baseline: approved version of a work product that can be changed only through formal
change control procedures and is used as a basis for comparison.

.6 Budget: approved estimate for a project or work breakdown structure component or
schedule activity.

v Cash Flow: projection of progress payment requests based on cash loaded construction
schedule.

8 Change Control: process whereby modifications to documents, deliverables, or baselines
associated with a project are identified, documented, approved, or rejected.

9 Completion Milestones: they are firstly Substantial Completion and secondly Final
Certificate.

.10 Constraint: scheduled limiting factor that effects execution of a project, program,
portfolio, or process.

A1 Contract: mutually binding agreement that obligates a seller to provide a specified
product or service or result and obligates a buyer to pay for it.

A2 Control: comparing actual performance with planned performance, analyzing variance,
assessing trends, to effect process improvements, evaluating possible alternatives, and
recommending appropriate corrective action as needed.

13 Corrective Action: intentional activity that realigns performance of project work with
project management plan.

14 Critical Path: sequence of activities that represents longest path through a project, which
determines shortest possible duration.

15 Critical Path Activity: activity on critical path in a project schedule.

.16 Critical Path Method (CPM): method used to estimate minimum project duration and
determine amount of scheduling flexibility on logical network of paths within schedule
model.

A7 Data Date: point in time when the status of the project is recorded.

.18 Decomposition: technique used for dividing and subdividing project scope and project

deliverables into smaller, more manageable parts.
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19

.20

21

22

.23

24

.25

.26

27

.28

.29

.30

31

32

.33

Deliverable: unigue and verifiable product, result, or capability to perform a service that
is required to be produced to complete a process, phase, or project.

Duration: total number of work periods (not including holidays or other non-working
periods) required to complete a schedule activity or work breakdown structure
component.

1 Usually expressed as workdays or work weeks.

Early Finish Date (EF): in Critical Path Method, earliest possible point in time when

uncompleted portions of schedule activity can finish based on schedule network logic,

data date, and schedule constraints.

1 Early finish dates can change as Project progresses and changes are made to
Project plan.

Early Start Date (ES): in Critical Path Method, earliest possible point in time when

uncompleted portions of a schedule activity can start based on schedule network logic,

data date, and schedule constraints.

1 Early start dates can change as Project progresses and changes are made to
Project Plan.

Execute: directing, managing, performing, and accomplishing project work; providing
deliverables, and providing work performance information.

Finish Date: point in time associated with a schedule activity's completion.
1 Usually qualified by one of following: actual, planned, estimated, scheduled,
early, late, baseline, target, or current.

Float: (also known as slack) amount of time a schedule activity can be delayed without
delaying early start date of a successor or violating a schedule constraint.
1 This resource is available to both Departmental Representative and Contractor.

Forecast: estimate or prediction of conditions and events in project future based on

information and knowledge available at time of forecast.

1 Information is based on projects past performance and expected future
performance, and includes information that could impact project in future, a such
as estimate at completion and estimate to complete.

Gantt Chart: see Bar Chart.

Impact Analysis: schedule analysis technique that adds a modeled delay to an accepted
construction schedule to determined possible outcome of that delay on project
completion.

Imposed Date: a fixed date imposed on a schedule activity or schedule milestone, usually
in form of a "start no earlier than" and "finish no later than" date.

Lag: amount of time whereby a successor activity is required to be delayed with respect
to a predecessor activity.

Late Finish Date (LF): in critical path method, latest possible point in time when
uncompleted portions of a schedule activity can finish based on schedule network logic,
project completion date, and schedule constraints.

Late Start Date (LS): in critical path method, latest possible point in time when
uncompleted portions of a schedule activity can start based on schedule network logic,
project completion date, and schedule constraints.

Lead: amount of time whereby a successor activity can be advanced with respect to a
predecessor activity.
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Logic Diagram: see Project network diagram.

Logical Relationship: dependency between two activities or between an activity and a
milestone.

Master Schedule: summary-level schedule that identifies major deliverable; work
breakdowns structure components, and key schedule milestones.

Milestone: significant point or event in a project, program, or portfolio.

Monitor: collect project performance data with respect to a plan, procedure performance
measures, and report and disseminate performance.

Network: see Project Schedule Network Diagram.

Non-Critical Activities: activities which when delayed, do not affect specified Contract
duration.

Project Control System: fully computerized system utilizing commercially available
software packages.

Project Management: application of knowledge, skills, tools, and techniques, to project
activities to meet project requirements.

Project Management Plan: approved document that describes how project will be

executed, monitored, and controlled.

1 Primary uses of Project management plan are to document planning assumptions
and decisions, facilitate communication among stakeholders, and document
approved scope, cost, and schedule baselines.

2 Project management plan may be summary or detailed.

Project Management Planning: development and maintenance of Project Plan.

Project Management Planning, Monitoring and Control System: overall system operated
to enable monitoring of Project Work in relation to established milestones.

Project Schedule: planned dates for performing activities and planned dates for meeting
milestones.

Project Schedule Network Diagram: graphical representation of logical relationships
among project schedule activities.
1 Always drawn from left to right to reflect Project chronology.

Project Scope: work performed to deliver a product, service, or result with specified
features and functions.

Quantified days duration: working days based on five (5) day work week, discounting
statutory holidays.

Risk: uncertain event or condition that, if it occurs, has positive or negative effect on one
or more project objectives.

Schedule: see Project Schedule.
Schedule Data: collection of information for describing and controlling schedule.
Scope: see Project Scope.

Start Date: point in time associated with activity's start, usually qualified by one of
following: actual, planned, estimated, scheduled, early, late, target, baseline, or current.
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.55 Work Breakdown Structure (WBS): hierarchical decomposition of total scope of work to
be carried out by project team to accomplish project objectives and create the required
deliverables.

1.2 ADMINISTRATIVE REQUIREMENTS

1 Project Meeting:

1 Meet with Departmental Representative within ten (10) working days of Award
of Contract date, to establish Work requirements and approach to project
construction operations.

2 Participate in regular project progress meetings with Departmental
Representative specifically intended to discuss update of detailed schedule and
contract changes.

2 Scheduling:

1 Ensure that planning process is iterative and results in generally top-down
processing with more detail being developed as planning progresses, and
decisions concerning options and alternatives are made.

2 Ensure project schedule efficiencies through monitoring of project in detail to
ensure integrity of Critical Path, by comparing actual completions of individual
activities with their scheduled completions, and review progress of activities that
has started but are not yet completed.

3 Monitor sufficiently often so that causes of delays can immediately be identified
and mitigated.

3 Project monitoring and reporting:
1 Keep team aware of changes to schedule, and potential consequences as project
progresses.
2 Use narrative reports to provide advice on seriousness of challenges and
measures to overcome them.
3 Begin narrative reporting with statement on general status of Project followed by

summarization of delays, potential problems, corrective measures and project
status criticality.

A4 Critical Path Method (CPM) Requirements:

1 Ensure Master Plan and Detail Schedule are practical and remain within specified
contract duration.

2 Revise Master Schedule and Detail Schedule deemed impractical by
Departmental Representative and resubmit for approval.

3 Change to Contract Duration:
1 Acceptance of Master Schedule and Detail Schedule showing scheduled

Contract duration shorter than specified Contract duration does not
constitute change to Contract.
2 Duration of Contract may only be changed through bilateral Agreement.
4 Consider Master Schedule and Detail Schedule deemed practical by
Departmental Representative, showing Work completed in less than specified
Contract duration, to have float.

5 First Milestone on Master Schedule and Detail Schedule will identify start
Milestone with an Early Start, "ES", constraint date equal to Award of Contract
date.

.6 Calculate dates for completion of milestones from Plan and Schedule using

specified time periods for Contract.
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A1

A2

13

14

Substantial Completion with Late Finish, "LF", constraint equal to calculated

date.

Calculations on updates such that if early finish of Interim Certificate falls later

than specified Contract duration then float calculation to reflect negative float.

Delays to non-critical activities with float may not be basis for time extension.

Do not use float suppression techniques such as extended activity times,

preferential sequencing, special lead/lag logic restraints, software constraints,

imposed dates other than required by Contract.

Allow for adverse weather conditions normally anticipated and show in Master

Plan and Detail Schedule.

1 Specified Contract duration has been predicated assuming normal
amount of adverse weather conditions.

Provide necessary crews and manpower to meet schedule requirements for

performing Work within specified Contract duration.

1 Simultaneous use of multiple crews on multiple fronts on multiple
critical paths may be required.

Arrange participation on and off site of subcontractors and suppliers, as required

by Departmental Representative, for purpose of network planning, scheduling,

updating and progress monitoring.

1 Approvals by Departmental Representative of original networks and
revisions do not relieve Contractor from duties and responsibilities
required by Contract.

Ensure that it is understood that Award of Contract or time of beginning, rate of

progress, Interim Certificate and Final Certificate as defined times of completion

are of essence of this contract.

13 ACTION AND INFORMATIONAL SUBMITTALS

1 Submit in accordance with Section 01 33 00 - Submittal Procedures.

2 Submit, to Departmental Representative, Project Control System for planning,
scheduling, monitoring and reporting of project progress.

3 Submit Project Control System to Departmental Representative for approval.
1 Failure to comply with each required submission, may result in progress payment

being withheld in accordance with Federal Government's GC 5 Terms of
Payment.

4 Include costs for execution, preparation and reproduction of schedule submittals in bid
documents.

5 Submit letter ensuring that schedule has been prepared in co-ordination with major sub-
contractors.

.6 Refer to article "PROGRESS AND REPORTING" of this specification Section for
frequency of Project control system submittals.

T Submit impact analysis of schedule for changes that result in extension of contract
duration.

1

Include draft schedule update and report as outlined in article "PROGRESS AND
REPORTING".
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14

15

1.6

1.7

8 Submit Project planning, monitoring and control system data as required by Departmental
Representative in following form.

1 USB Drive files in original scheduling software containing schedule and cash
flow information, labelled with data date, specific update, and person responsible
for update.

Master Schedule Bar Chart.

Construction Detail Schedule Bar Chart.

Listing of project activities including milestones and logical connectors,

networks (sub-networks) from Project start to end. Sort activities by activity

identification number and accompany with descriptions. List early and late start
and finish dates together with durations, codes and float.

5 Criticality report listing activities and milestones with days near critical total
float used as first sort for ready identification of paths through entire project. List
early and late starts and finishes dates, together with durations, codes and float
for critical activities.

.6 Progress report in early start sequence, listing for each trade or activities. List
activity identification number, description and duration. Provide columns for
entry of actual start and finish dates, duration remaining and remarks concerning
action required.

>wio

QUALITY ASSURANCE

1 Use experienced personnel, fully qualified in planning and scheduling to provide services
from start of construction to Final Certificate.

WORK BREAKDOWN STRUCTURE (WBS)

1 Prepare construction Work Breakdown Structure (WBS).
1 Develop WBS through at least five levels: project, stage, element, sub-element
and work package.

PROJECT MILESTONES
1 Mandatory and recommended project milestones form targets for both Master Schedule
and Detail Schedule of CPM construction network system.

MASTER SCHEDULE

1 Structure and base CPM construction networks system on WBS coding in order to ensure
consistency throughout Project.

2 Prepare comprehensive construction Master Schedule (CPM logic diagram) and
dependent Cash Flow Projection within agreed upon working days of finalizing
Agreement to confirm validity or alternates of identified milestones.

1 Master Schedule will be used as baseline.
1 Revise baseline as conditions dictate and as required by Departmental
Representative.
2 Departmental Representative as Project progresses will review and return

revised baseline.

3 Reconcile revisions to Master Schedule and Cash Flow Projections with previous
baseline to provide continuous audit trail.
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4 Initial and subsequent Master Schedule will include:
1 USB Drive containing schedule and cash flow information, clearly labelled with
data date, specific update, and person responsible for update.
2 Bar chart identifying coding, activity durations, early/late and start/finish dates,
total float, completion as percentile, current status and budget amounts.
3 Network diagram showing coding, activity sequencing (logic), total float,
early/late dates, current status and durations.
4 Actual/projected monthly cash flow: expressed monthly and shown in both

1.8

graphical and numerical form.

DETAIL SCHEDULE

1

Provide detailed project schedule (CPM logic diagram) within agreed upon working days
of Award of Contract date showing activity sequencing, interdependencies and duration
estimates. Include listed activities as follows:

1 Shop drawings.

2 Samples.

3 Approvals.

4 Procurement.
5 Construction.
.6 Installation.

Detail CPM schedule to cover in detail beginning from Award of Contract date with
duration of each activity.

1 Show remaining activities for CPM construction network system up to Final
Certificate and develop complete detail as project progresses.
2 Detail activities completely and comprehensively throughout duration of project.

Relate Detail Schedule activities to basic activities and milestones developed and
approved in Master Schedule.

Clearly show sequence and interdependence of construction activities and indicate:

1 Start and completion of all items of Work, their major components, and interim
milestone completion dates.

2 Activities for procurement, delivery, installation and completion of each major
piece of equipment, materials and other supplies, including:
A Time for submittals, resubmittals and review.
2 Time for fabrication and delivery of manufactured products for Work.
3 Interdependence of procurement and construction activities.

3 Include sufficient detail to assure adequate planning and execution of Work.
Activities generally range in duration from three (3) to fifteen (15) workdays
each.

Provide level of detail for project activities such that sequence and interdependency of
Contract tasks are demonstrated and allow co-ordination and control of project activities.
Show continuous flow from left to right.

Ensure activities with no float are calculated and clearly indicated on logical CPM
construction network system as being, whenever possible, continuous series of activities
throughout length of Project to form "Critical Path". Increased number of critical
activities is seen as indication of increased risk.

Insert Change Orders in appropriate and logical location of Detail Schedule. After
analysis, clearly state and report to Departmental Representative for review effects
created by insertion of new Change Order.
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1.9

1.10

REVIEW OF CONSTRUCTION DETAIL SCHEDULE

1

Allow minimum five (5) work days for review by Departmental Representative of
proposed construction Detail Schedule unless otherwise specified.

Upon receipt of reviewed Detail Schedule make necessary revisions and resubmit to
Departmental Representative five (5) for review within maximum work days unless
otherwise specified.

Promptly provide additional information to validate practicability of Detail Schedule as
required by Departmental Representative.

Submittal of Detail Schedule indicates that it meets Contract requirements and will be
executed generally in sequence.

COMPLIANCE WITH DETAIL SCHEDULE

Comply with reviewed Detail Schedule.

Proceed with significant changes and deviations from scheduled sequence of activities
that cause delay, only after written receipt of approval by Departmental Representative.

Identify activities that are behind schedule and causing delay. Provide measures to regain

slippage.
1 Corrective measures may include:
1 Increase of personnel with more experience/qualifications on site for
effected activities or work package.
2 Increase in equipment or materials.
3 Additional work shifts; Overtime work.

Submit to Departmental Representative, justification, project schedule data and
supporting evidence for approval of extension to Contract completion date or interim
milestone date when required. As part of supporting evidence, include:

1 Written submission of proof of delay based on revised activity logic, duration
and costs, showing time impact analysis illustrating influence of each change or
delay relative to approved contract schedule.

2 Prepared schedule indicating how change will be incorporated into overall logic

diagram. Demonstrate perceived impact based on date of occurrence of change

and include status of construction at that time.

Other supporting evidence requested by Departmental Representative.

Do not assume approval of Contract extension prior to receipt of written approval

from Departmental Representative.

>w

In event of Contract extension, display in Detail Schedule that scheduled float time

available for work involved has been used in full without jeopardizing earned float.

1 Departmental Representative will determine and advise Contractor number of
allowable days for extension of Contract based on project schedule updates for
period in question, and other factual information.

2 Construction delays affecting project schedule will not constitute justification for
extension of contract completion date.



Washrooms Renovation Admin Building Section 01 32 16
Mactaquac Biodiversity Facility = CONSTRUCTION PROGRESS SCHEDULE - CRITICAL PATH METHOD (CPM)
French Village, NB Page 9

R.115646.001

2022-Jan-28

1.11 PROGRESS AND REPORTING

1

On an ongoing basis, Detail Schedule on job site to show "Progress to Date". Arrange
participation on and off site of subcontractors and suppliers, as, and when necessary, for
purpose of network planning, scheduling, updating and progress monitoring. Inspect
Work with Departmental Representative at least monthly to establish progress on each
current activity shown on applicable networks.

Update and reissue project Work Breakdown Structure and relevant coding structures as
project develops and changes.

Perform Detail Schedule update monthly with status dated (Data Date) on last working
day of month. Update to reflect activities completed to date, activities in progress, logic
and duration changes.

Do not automatically update actual start and finish dates by using default mechanisms
found in project management software.

Submit to Departmental Representative copies of updated Detail Schedule.

Requirements for monthly progress monitoring and reporting are basis for progress
payment request.

Submit monthly written report based on Detail Schedule, showing Work to date

performed, comparing Work progress to planned, and presenting current forecasts.

Report summarize progress, defining problem areas and anticipated delays with respect to

Work schedule, and critical paths. Explain alternatives for possible schedule recovery to

mitigate potential delay. Include in report:

1 Description of progress made.

2 Pending items and status of: shop drawings, change orders, permits, possible time
extensions.

3 Status of Contract completion date and milestones.

A4 Current and anticipated problem areas, potential delays and corrective measures.

5 Review of progress and status of Critical Path activities.

2 Products

2.1 NOT USED

1

Not used.

3 Execution

3.1 NOT USED

1

Not used.

END OF SECTION
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1 General

11 ADMINISTRATIVE

1 Submit to Departmental Representative submittals listed for review. Submit promptly and
in orderly sequence to not cause delay in Work. Failure to submit in ample time is not
considered sufficient reason for extension of Contract Time and no claim for extension
by reason of such default will be allowed.

2 Do not proceed with Work affected by submittal until review is complete.
Present shop drawings, product data, samples and mock-ups in SI Metric units.

Where items or information is not produced in SI Metric units converted values are
acceptable.

5 Review submittals prior to submission to Departmental Representative. This review
represents that necessary requirements have been determined and verified, or will be, and
that each submittal has been checked and co-ordinated with requirements of Work and
Contract Documents. Submittals not stamped, signed, dated and identified as to specific
project will be returned without being examined and considered rejected.

.6 Notify Departmental Representative, in writing at time of submission, identifying
deviations from requirements of Contract Documents stating reasons for deviations.

v Verify field measurements and affected adjacent Work are co-ordinated.

8 Contractor's responsibility for errors and omissions in submission is not relieved by

Departmental Representative's review of submittals.

9 Contractor's responsibility for deviations in submission from requirements of Contract
Documents is not relieved by Departmental Representative review.

.10 Keep one (1) reviewed copy of each submission on site.

12 SHOP DRAWINGS AND PRODUCT DATA

A The term "shop drawings" means drawings, diagrams, illustrations, schedules,
performance charts, brochures and other data which are to be provided by Contractor to
illustrate details of a portion of Work.

2 Submit drawings stamped and signed by a professional engineer registered or licensed in
the Province of New Brunswick, Canada.

3 Indicate materials, methods of construction and attachment or anchorage, erection
diagrams, connections, explanatory notes and other information necessary for completion
of Work. Where articles or equipment attach or connect to other articles or equipment,
indicate that such items have been co-ordinated, regardless of Section under which
adjacent items will be supplied and installed. Indicate cross references to design drawings
and specifications.

A4 Allow ten (10) days for review of each submission by Departmental Representative.

5 Adjustments made on shop drawings by Departmental Representative are not intended to
change Contract Price. If adjustments affect value of Work, state such in writing to
Departmental Representative prior to proceeding with Work.
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.6 Make changes in shop drawings as Departmental Representative may require, consistent
with Contract Documents. When resubmitting, notify Departmental Representative in
writing of revisions other than those requested.

v Accompany submissions with transmittal letter, containing:

A Date.

2 Project title and number.

3 Contractor's name and address.

A4 Identification and quantity of each shop drawing, product data and sample.

5 Other pertinent data.

8 Submissions include:

1 Date and revision dates.

2 Project title and number.

3 Name and address of:

1 Subcontractor.
2 Supplier.
3 Manufacturer.

A4 Contractor's stamp, signed by Contractor's authorized representative certifying
approval of submissions, verification of field measurements and compliance with
Contract Documents.

5 Details of appropriate portions of Work as applicable:

1 Fabrication.

2 Layout, showing dimensions, including identified field dimensions, and
clearances.

3 Setting or erection details.

4 Capacities.

5 Performance characteristics.

.6 Standards.

v Operating weight.

8 Wiring diagrams.

9 Single line and schematic diagrams.

.10 Relationship to adjacent work.

9 After Departmental Representative's review, distribute copies.

10 Submit electronic copy of shop drawings for each requirement requested in specification
Sections and as Departmental Representative may reasonably request.

A1 Submit electronic copies of product data sheets or brochures for requirements requested
in specification Sections and as requested by Departmental Representative where shop
drawings will not be prepared due to standardized manufacture of product.

12 Submit electronic copies of test reports for requirements requested in specification

Sections and as requested by Departmental Representative.

1 Report signed by authorized official of testing laboratory that material, product or
system identical to material, product or system to be provided has been tested in
accord with specified requirements.

2 Testing must have been within three (3) years of date of contract award for
project.
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13

14

15

.16

A7

18
19
.20

Submit electronic copies of certificates for requirements requested in specification

Sections and as requested by Departmental Representative.

1 Statements printed on manufacturer's letterhead and signed by responsible
officials of manufacturer of product, system or material attesting that product,
system or material meets specification requirements.

2 Certificates must be dated after award of project contract complete with project
name.

Submit electronic copies of manufacturers instructions for requirements requested in

specification Sections and as requested by Departmental Representative.

1 Pre-printed material describing installation of product, system or material,
including special notices and Material Safety Data Sheets concerning
impedances, hazards and safety precautions.

Submit electronic copies of Manufacturer's Field Reports for requirements requested in
specification Sections and as requested by Departmental Representative.

Documentation of the testing and verification actions taken by manufacturer's
representative to confirm compliance with manufacturer's standards or instructions.

Submit electronic copies of Operation and Maintenance Data for requirements requested
in specification Sections and as requested by Departmental Representative.

Delete information not applicable to project.
Supplement standard information to provide details applicable to project.

If upon review by Departmental Representative, no errors or omissions are discovered or
if only minor corrections are made, copies will be returned and fabrication and
installation of Work may proceed. If shop drawings are rejected, noted copy will be
returned and resubmission of corrected shop drawings, through same procedure indicated
above, must be performed before fabrication and installation of Work may proceed.

13 SAMPLES

1

Submit for review samples in duplicate as requested in respective specification Sections.
Label samples with origin and intended use.

Deliver samples prepaid to Departmental Representative's business address.

Notify Departmental Representative in writing, at time of submission of deviations in
samples from requirements of Contract Documents.

Where colour, pattern or texture is criterion, submit full range of samples.

Adjustments made on samples by Departmental Representative are not intended to
change Contract Price. If adjustments affect value of Work, state such in writing to
Departmental Representative prior to proceeding with Work.

Make changes in samples which Departmental Representative may require, consistent
with Contract Documents.

Reviewed and accepted samples will become standard of workmanship and material
against which installed Work will be verified.

14 MOCK-UPS

1

Erect mock-ups in accordance with Section 01 45 00 - Quality Control.
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15 PHOTOGRAPHIC DOCUMENTATION

1.6

2.1

3.1

A Submit electronic copy of colour digital photography in jpg format, fine resolution as
directed by Departmental Representative.

2 Project identification: name and number of project and date of exposure indicated.
Number of viewpoints and their location as determined by Departmental Representative.
Frequency of photographic documentation: as directed by Departmental Representative.

CERTIFICATES AND TRANSCRIPTS
1 Immediately after award of Contract, submit Workers' Compensation Board status.
2 Submit transcription of insurance immediately after award of Contract.

Products

NOT USED
A Not Used.

Execution
NOT USED
A Not Used.

END OF SECTION



Washrooms Renovation Admin Building
Mactaquac Biodiversity Facility

Section 01 35 24
SPECIAL PROCEDURES ON FIRE SAFETY REQUIREMENTS

French Village, NB Page 1
R.115646.001 2022-Jan-28
1 General
1.1 DEFINITIONS
1 Hot Work defined as:

1 Welding work.

2 Cutting of materials by use of torch or other open flame devices.

3 Grinding with equipment which produces sparks.

4 Use of open flame torches such as for roofing work.
1.2 SUBMITTALS

1 Submit in accordance with Section 01 33 00 - Submittal Procedures.

2 Submit copy of Hot Work Procedures and sample of Hot Work permit to Departmental
Representative for review, within 14 calendar days after contract award.

1.3 FIRE SAFETY REQUIREMENTS

1 Implement and follow fire safety measures during Work. Comply with following:

1 National Fire Code.
2 Federal Occupational Health and Safety Acts and Regulations.
3 Provincial Occupational Health and Safety Acts and Regulations.

2 In event of conflict between any provisions of above authorities the most stringent
provision will apply. Should a dispute arise in determining the most stringent
requirement, Departmental Representative will advise on course of action to be followed.

14 HOT WORK AUTHORIZATION

1 Obtain Departmental Representative's written "Authorization to Proceed" before
conducting any form of Hot Work on site.

2 To obtain authorization submit to Departmental Representative:
1 Contractor's typewritten Hot Work Procedures to be followed on site as specified
below.

2 Description of the type and frequency of Hot Work required.
3 Sample Hot Work Permit to be used.

3 Upon review and confirmation that effective fire safety measures will be implemented
during performance of hot work, Departmental Representative will give authorization to
proceed as follows:

1 Issue one (1) written "Authorization to Proceed" covering the entire project for
duration of work or;

2 Subdivide the work into individual activities. Each activity requiring a separately
written "Authorization to Proceed".

A4 Requirement for individual authorization will be based on:

1 Nature or phasing of work;

2 Risk to Facility operations;

3 Quantity of various trades needing to perform hot work on project or;

A4 Other situation deemed necessary by Departmental Representative to ensure fire

safety on premises.

5 Do not perform any Hot Work until receipt of Departmental Representative's written
"Authorization to Proceed" for that portion of work.
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15 HOT WORK PROCEDURES

1 Develop and implement safety procedures and work practises to be followed during
performance of Hot Work.

2 Procedures to include:

1

Requirement to perform hazard assessment of site and immediate work area
beforehand for each hot work event in accordance with Safety Plan specified in
Section 01 35 29.06 - Health and Safety Requirements.

2 The step-by-step process of how to prepare and issue permit.

3 Permit shall be issued by Contactor’s site superintendent, or other authorized
person designated by Contractor, granting permission to worker or subcontractor
to proceed with hot work.

4 Permit required for each Hot Work event.

5 Designation of a person on site as Fire Safety Watcher, to carry out a Fire Safety
Watch for a minimum of 120 minutes immediately upon completion of the Hot
Work.

.6 Compliance with fire safety codes, standards and occupational health and safety
regulations specified.

v Site specific rules and procedures in force at the site as provided by the Facility
Manager.

3 Generic procedures, if used, must be edited and supplemented with pertinent information

tailored to reflect specific Project conditions. Label document as being the Hot Work
Procedures for this contract.

A4 Procedures shall clearly establish responsibilities of:
A Worker,
2 Authorized person issuing Hot Work Permit,
3 Fire Safety Watcher,
A4 Subcontractor(s) and Contractor.
5 Brief all workers and subcontractors on Hot Work Procedures and of Permit

.6

system. Stringently enforce compliance.

Failure to comply with fire safety procedures may result in the issue of a Non-
Compliance notification with disciplinary measures imposed as specified in
Section 01 35 29.06 - Health and Safety Requirements.

1.6 HOT WORK PERMIT
1 Hot Work Permit to include the following:

o~No U wWN R

Project name and project number;

Building name and specific room or area where hot work will be performed,
Date of issue;

Description of work type to be performed,;

Special precautions required, including type of fire extinguisher needed,;
Name and signature of permit issuer.

Name of worker (clearly printed) to which the permit is issued.

Permit validity period, not to exceed eight (8) hours. Indicate start time/date and
termination time/date.

Worker's signature with time/date of hot work completion.

Specified time period requiring safety watch.
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1.7

2.1

3.1

A1 Fire Safety Watcher's name and signature complete with time and date; certifying
that surrounding area was under his continual surveillance and inspection during
the full watch period and commenced immediately upon completion of Hot

Work.
2 Permit to be typewritten form. Industry Standard forms shall only be used if all data
specified above is included on form.
3 Each Hot Work Permit to be completed in full, signed as follows:
1 By permit issuer before Hot Work commences;
2 By Worker upon completion of Hot Work;
3 By Fire Safety Watcher upon termination of safety watch;
4 Returned to Contractor's Superintendent for safe keeping on site.

DOCUMENTS ON SITE

1 Keep Hot Work Permits and Hazard assessment documentation on site for duration of
Work.
2 Upon request, make available to Departmental Representative or to authorized safety

Representative for inspection.
Products

NOT USED
A Not Used.

Execution

NOT USED.
A Not Used.

END OF SECTION
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1 General

1.1 RELATED REQUIREMENTS
A Section 01 35 29.06 - Health and Safety Requirements.

1.2 REFERENCE STANDARDS

1 Canadian Standards Association (CSA).
1 CSA C22.1-15, Canadian Electrical Code, Part | (23rd edition), Safety Standard
for Electrical Installations.
2 CSA-C22.3 No.1-15, Overhead Systems.
3 CSA C22.3 No.7-15, Underground Systems.

2 Canada Occupational Health and Safety (COSH).
1 Regulations made under Part Il of the Canada Labour Code.

13 DEFINITIONS

1 Electrical Facility: means any system, equipment, device, apparatus, wiring, conductor,
assembly or part thereof that is used for the generation, transformation, transmission,
distribution, storage, control, measurement or utilization of electrical energy, and that has
an amperage and voltage that is dangerous to persons.

2 Guarantee of Isolation: means a guarantee by a competent person in control or in charge
that a particular facility or equipment has been isolated.

3 De-energize: in the electrical sense, that a piece of equipment is isolated and grounded,
e.g. if the equipment is not grounded, it cannot be considered de-energized (DEAD).

A4 Guarded: means that an equipment or facility is covered, shielded, fenced, enclosed,
inaccessible by location, or otherwise protected in a manner that, to the extent that is
reasonably practicable, will prevent or reduce danger to any person who might touch or
go near such item.

5 Isolate: means that an electrical facility, mechanical equipment or machinery is separated
or disconnected from every source of electrical, mechanical, hydraulic, pneumatic or
other kind of energy that is capable of making it dangerous.

.6 Live/alive: means that an electrical facility produces, contains, stores or is electrically
connected to a source of alternating or direct current of an amperage and voltage that is
dangerous or contains any hydraulic, pneumatic or other kind of energy that is capable of
making the facility dangerous to persons.

14 COMPLIANCE REQUIREMENTS

1 Comply with the following in regards to isolation and lockout of electrical facilities and
equipment:
1 Canadian Electrical Code.
2 Federal Occupational Health and Safety Acts and Regulations.
3 Provincial Occupational Health and Safety Acts and Regulations.
4 Regulations and code of practise as applicable to mechanical equipment or other

machinery being de-energized.
5 Procedures specified herein.



Washrooms Renovation Admin Building Section 01 35 25

Mactaquac Biodiversity Facility SPECIAL PROCEDURES ON LOCKOUT REQUIREMENTS

French Village, NB Page 2

R.115646.001 2022-Jan-28
2 In event of conflict between any provisions of above authorities the most stringent

provision will apply.

15 SUBMITTALS

1 Submit copy of lockout procedures, sample of lockout permit and lockout tags proposed
for use in accordance with Section 01 33 00 - Submittal Procedures.

2 Submit within 21 calendar days of acceptance of bid. Do not proceed with work until
submittal reviewed by Departmental Representative.

3 Resubmit Lockout Procedures with noted revisions as may result from Departmental
Representative’s review.

1.6 ISOLATION OF EXISTING SERVICES

1 Obtain Departmental Representative's written authorization prior to working on existing
live or active electrical facilities and equipment and before proceeding with isolation of
such item.

2 To obtain authorization, submit to Departmental Representative the following
documentation:

1 Written request to isolate the particular service or facility and;
2 Copy of Contractor's Lockout Procedures.

3 Make a Request for Isolation for each event, unless directed otherwise by Departmental

Representative, as follows:
1 Fill-out standard form in current use at the Facility as provided by Departmental
Representative or;
2 Where no form exists, make written request indicating:
1 The equipment, system or service to be isolated and it's location;
2 Duration of isolation period (ie: start time & date and completion time &
date).
3 Voltage of service feed to system or equipment being isolated.
A4 Name of person making the request.

4 Do not proceed with isolation until receipt of written notification from Departmental
Representative granting the Isolation Request and authorizating to proceed with the work.
1 Note that Departmental Representative may designate another person at the

Facility being authorized to grant the Isolation Request.

5 Conduct safe, orderly shut down of equipment or facility. De-energize, isolate and
lockout power and other sources of energy feeding the equipment or facility.

.6 Determine in advance, as much as possible, in cooperation with the Departmental
Representative, the type and frequency of situations which will require isolation of
existing services.

v Plan and schedule shut down of existing services in consultation with the Departmental
Representative and the Facility Manager. Minimize impact and downtime of Facility
operations. Follow Departmental Representative's directives in this regard.

8 Conduct hazard assessment as part of the process in accordance with health and safety
requirements specified Section 01 35 29.06 - Health and Safety Requirements.
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1.7 LOCKOUTS

1

De-energize, isolate and lockout electrical facility, mechanical equipment and machinery
from all potential sources of energy prior to working on such items.

Develop and implement clear and specific lockout procedures to be followed as part of
the Work.

Prepare typed written Lockout Procedures describing safe work practices, procedures,
worker responsibilities and sequence of activities to be followed on site by workforce to
safely isolate an active piece of equipment or electrical facility and effectively lockout
and tagout it's sources of energy.

Include as part of the Lockout Procedures a system of lockout permits managed by

Contractor's Superintendent or other qualified person designated by him/her as being "in-

charge" at the site.

1 A lockout permit shall be issued to specific worker providing a Guarantee of
Isolation before each event when work must be performed on a live equipment or
electrical facility.

2 Duties of person managing the permit system to include:
1 Issuance of permits and lockout tags to workers.
2 Determining permit duration.
3 Maintaining record of permits and tags issued.
4 Making a Request for Isolation to Departmental Representative when

required as specified above.

5 Designating a Safety Watcher, when one is required based on type of
work.

.6 Ensuring equipment or facility has been properly isolated.

v Collecting and safekeeping lockout tags returned by workers as a record

of the event.

Clearly establish, describe, and allocate responsibilities of:

1 Workers.

2 Person managing the lockout permit system.
3 Safety Watcher.

4 Subcontractor(s) and General Contractor.

Generic procedures, if used, must be edited and supplemented with pertinent information
to reflect specific project requirements.

1 Incorporate site specific rules and procedures in force at site as provided by
Facility Manager through the Departmental Representative.
2 Clearly label the document as being the Lockout procedures applicable to work

of this contract.

Use energy isolation lockout devices specifically designed and appropriate for type of
facility or equipment being locked out.

Use industry standard lockout tags.

Provide appropriate safety grounding and guards as required.
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1.8 CONFORMANCE

A Brief all workers and subcontractors on requirements of this section. Stringently enforce
use and compliance.

2 Failure to follow lockouts procedures specified herein may result in the issuance of a
Non-Compliance Notification as specified in Section 01 35 29.06 - Health and Safety
Requirements.
1.9 DOCUMENTS ON SITE
1 Post Lockout Procedures on site in common location for viewing by workers.

2 Keep copies of Request for Isolation forms and lockout permits and tags issued to
workers on site for full duration of Work.

3 Upon request, make available to Departmental Representative or to authorized safety
Representative for inspection.

2 Products

2.1 NOT USED
A Not Used.

3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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1
2
3

Section 01 35 24 - Special Procedures on Fire Safety Requirements.
Section 01 35 25 - Special Procedures on Lockout Requirements.

Section PSPC Policy on Occupational Health and Safety https://masource-
mysource.spac-pspc.gc.caleng/services/rh-hr/santesecuritetravail -
occupationalhealthsafety/normes-documents-standards/Pages/default.aspx.

Section PSPC Directive on Construction Occupational Health and Safety
https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-
occupationalhealthsafety/normes-documents-standards/Pages/default.aspx.

Section PSPC Standard on Construction Occupational Health and Safety
https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-
occupationalhealthsafety/normes-documents-standards/Pages/securite-construction-
security.aspx.

1.2 DEFINITIONS

1

Competent Person: means a person who is:

1 Qualified by virtue of personal knowledge, training and experience to perform
assigned work in a manner that will ensure the health and safety of persons in the

workplace, and;

2 Knowledgeable about the provisions of occupational health and safety statutes
and regulations that apply to the Work and;

3 Knowledgeable about potential or actual danger to health or safety associated
with the Work.

Medical Aid Injury: any injury for which medical treatment was provided and the cost of
which is covered by Workers' Compensation Board of the province in which the injury

was incurred.
PPE: personal protective equipment.

Work Site: where used in this section shall mean areas, located at the premises where
Work is undertaken, used by Contractor to perform all of the activities associated with
the performance of the Work.

Incident - occurrence, condition, or situation arising in the course of work that resulted in

or could have resulted in injury, illness, property damage, environmental issues or
fatality.

13 SUBMITTALS

1
2

Make submittals in accordance with Section 01 33 00 - Submittal Procedures.

Submit Site-Specific Health and Safety Plan prior to commencement of Work.

i Submit within 15 workdays of notification of Bid Acceptance. Allow for five (5)
to ten (10) workdays for Department review and recommendations prior to the

commencement of work. Provide three (3) copies.

2 Departmental Representative will review Health and Safety Plan and provide
comments.
3 Revise the Plan as appropriate and resubmit within five (5) workdays after

receipt of comments.

Section 01 35 29.06

HEALTH AND SAFETY REQUIREMENTS
Page 1

2022-Jan-28
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4 Departmental Representative's review and comments made of the Plan shall not

be construed as an endorsement, approval, or implied warranty of any kind by
Canada and does not reduce Contractor's overall responsibility for Occupational
Health and Safety of the Work.

5 Submit revisions and updates made to the Plan during the course of Work.

Submit name of designated Health and Safety Site Representative and support
documentation specified in the Safety Plan.

Submit building permit, compliance certificates and other permits obtained.

Submit copy of Letter in Good Standing from Provincial Workers Compensation or other

Department of Labour organization.

1 Submit update of Letter of Good Standing whenever expiration date occurs
during the period of Work.

Submit copies of reports or directions issued by Federal or Provincial authorities within
24 hours after the visit to the Departmental Representative.

Submit copies of incident reports (incident, accident, injury, near-miss, fire, explosion,
chemical spill, or damage to property occurring at the work site) 24 hours after the event
to the Departmental Representative.

Submit documented plans as prescribed through Public Health requirements, directions,
orders, and declarations. Include industry best practices when preparing the plan and
revise/update accordingly and in a timely manner as per Public Health requirements and
recommended industry best practices.

14 COMPLIANCE REQUIREMENTS

1

Comply with Occupational Health and Safety Act for Province of New Brunswick, and
General Regulations made pursuant to the Act.

Comply with Provincial/Federal Public Health requirements, directions, and declarations.
Prepare documented plans as prescribed by Public Health and/or industry best practices
in consultation with the Departmental Representative.

Canadian Standards Association (CSA):
1 CSA S350-M1980(R2003), Code of Practice for Safety in Demolition of
Structures.

Observe construction safety measures of:
A NBC 2015, Division B, Part 8.

2 NFC 2015.

3 Municipal by-laws and ordinances.

In case of conflict or discrepancy between above specified requirements, the more
stringent shall apply.

Maintain Workers Compensation Coverage in good standing for duration of Contract.
Provide proof of clearance through submission of Letter in Good Standing.

Medical Surveillance: Where prescribed by legislation or regulation, obtain and maintain
worker medical surveillance documentation.
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15 RESPONSIBILITY
A The Contractor shall:

1

Be responsible for health and safety of persons on site, safety of property on site
and for protection of persons and environment adjacent to the site to extent that
they may be affected by conduct of Work.

2 Comply with and enforce compliance by all workers, sub-contractors and other persons
granted access to Work Site with safety requirements of Contract Documents, applicable
federal, provincial, and local by-laws, regulations, and ordinances, and with site-specific
Health and Safety Plan.

1.6 SITE CONTROL AND ACCESS
1 The Contractor shall:

1

1.7 PROTECTION

Control the Work and entry points to Work Site. Approve and grant access only
to workers and authorized persons. Immediately stop and remove non-authorized
persons.

1 Departmental Representative will provide names of those persons
authorized by Departmental Representative to enter onto Work Site and
will ensure that such authorized persons have the required knowledge
and training on Health and Safety pertinent to their reason for being at
the site, however, Contractor remains responsible for the health and
safety of authorized persons while at the Work Site.

Isolate Work Site from other areas of the premises by use of appropriate means.

1 Erect fences, hoarding, barricades and temporary lighting as required to
effectively delineate the Work Site, stop non-authorized entry, and to
protect pedestrians and vehicular traffic around and adjacent to the Work
and create a safe environment.

2 Post signage at entry points and other strategic locations indicating
restricted access and conditions for access.
3 Use professionally made signs with bilingual message in both official

languages or international known graphic symbols.
Provide safety orientation session to persons granted access to Work Site. Advise
of hazards and safety rules to be observed while on site. Maintain records of
such orientation on site for review and audit by the Departmental Representative
or their authorized inspector.
Ensure persons granted site access wear appropriate PPE. Supply PPE to
inspection authorities who require access to conduct tests or perform inspections.
Secure Work Site against entry when inactive or unoccupied and to protect
persons against harm. Provide security guard where adequate protection cannot
be achieved by other means.

i The Contractor shall:

1

2

Give precedence to safety and health of persons and protection of environment
over cost and schedule considerations for Work.

Should unforeseen or peculiar safety related hazard or condition become evident
during performance of Work, immediately take measures to rectify situation and
prevent damage or harm. Advise Departmental Representative verbally and in
writing.
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1.8 FILING OF NOTICE

1 The Contractor shall:
1 File Notice of Project with pertinent provincial health and safety authorities prior
to beginning of Work. Departmental Representative will assist in locating
address if needed.

1.9 PERMITS

1 The Contractor shall:

1 Be responsible to pay all fees to obtain all permits required to conduct the work.

2 Be responsible to provide authorities with plans and information for acceptance
certificates and the costs arising from same.

3 Be responsible to provide inspections certificates as evidence that work conforms
to requirements of Authorities Having Jurisdiction (AHJ).

A4 Post permits, licenses, and compliance certificates, specified in Section 01 10 10
- General Instructions, at Work Site.

5 Where a particular permit or compliance certificate cannot be obtained, notify

Departmental Representative in writing, and obtain approval to proceed before
carrying out applicable portion of work.

1.10 HAZARD ASSESSMENTS

1 The Contractor shall:

1 Perform a documented site specific Project hazard assessment for the Work.

Include any site issues / hazards / concerns identified arising from site visit that
must be considered.

2 Carryout initial assessment prior to commencement of Work with further
assessments completed and documented as needed during progress of work,
including when new trades and subcontractors arrive on site.

Record results and address in Health and Safety Plan.

A4 Share information and controls identified from original and updated Project
hazard assessments with project workers. Record this information sharing
complete with names and dates. Keep documentation on site for entire duration
of the Work.

w

111 PROJECT/SITE CONDITIONS

1 Following are potential health, environmental and safety hazards at the site for which
Work may involve contact with:
1 Existing hazardous substances or contaminated building materials:
1 Asbestos.
2 Above items shall not be construed as being complete and inclusive of potential health

and safety hazards encountered during Work.
Include above items in the hazard assessment of the Work.

A4 SDS Data sheets of pertinent hazardous and controlled products stored on site can be
obtained from Departmental Representative.
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112 MEETINGS

A The Contractor shall:

1

Attend pre-construction health and safety meeting, convened and chaired by
Departmental Representative, prior to commencement of Work, at time, date and
location determined by Departmental Representative. Ensure attendance of:

A Superintendent of Work.

2 Designated Health & Safety Site Representative.

3 Subcontractors.

2 Conduct pre shift toolbox talks with the crew and conduct regularly scheduled (minimum
bi-weekly) safety meetings during the Work.

3 Keep documents on site for review by Departmental Representative or their authorized
representative.

1.13 HEALTH AND SAFETY PLAN

1 The Contractor shall:

1 Prior to commencement of Work, develop a written Site Specific Safety Plan for
the Project. Implement, maintain, and enforce Plan for entire duration of Work
and until final demobilization from site.

2 Items to include in the Site Specific Safety Plan.

3 Name of the designated Site Safety Rep showing proof of his/her competence
and reporting relationship in Contractor's company. This person is expected to be
on site during all work execution.

4 A copy of a current WCB Letter of Good Standing.

5 Details as to how WHMIS 2015 / GHS will be managed on site.

.6 Details as to how the Project work areas will be delineated/protected from other
areas of the premises (fences, signs). Must be project specific.

v Details as to how Safety orientations will be managed. Include a summary of
what topics are covered in the safety orientation described in this section.

8 A copy of a Notice of Project that was sent to the Provincial OHS regulator.

9 Project site specific hazard assessment.

10 Details as to how toolbox and safety meetings will be held and recorded.

A1 An organizational chart illustrating supervision and subs (if available) that are
assigned to this Project.

12 On-site Emergency Response Plans that cover all potential emergency situations
that could arise. This should harmonize with the facility if possible. Emergency
Contacts: name and telephone number of officials from:

1 General Contractor and subcontractors. (key personnel).

2 Pertinent Federal and Provincial Departments and Authorities having
jurisdiction.

3 Local emergency resource organizations.

13 List of critical work activities which have a risk of endangering health and safety
of Facility users and/or others.

14 Details as to how the subcontractors documented safety program will be
reviewed and managed prior to allowing them to work on site.

15 Details as to how the site safety inspection program will be managed. Include

frequency, assignment of responsibility as well as standard inspection form to be
used.
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2

.16 Basic PPE requirements as well as specialized PPE requirements; minimum
being hard hat, safety footwear, safety glasses and high visibility vest.

A7 General safety rules as well as the disciplinary protocols to be taken for
noncompliance.

.18 Details as to how Incident investigations will be managed. Include procedure and
incident form.

Post copy of the Plan, and updates, prominently on Work Site.

1.14  SAFETY SUPERVISION

1

T

Employ Health & Safety Site Representative responsible for daily supervision of health
and safety of the Work.

Health & Safety Site Representative may be the Superintendent of the Work or other

person designated by Contractor and shall be assigned the responsibility and authority to:

1 Implement, monitor, and enforce daily compliance with health and safety
requirements of the Work.

2 Monitor and enforce Contractor's site-specific Health and Safety Plan.

3 Conduct site safety orientation session to persons granted access to Work Site.

4 Ensure that persons allowed site access are knowledgeable and trained in health
and safety pertinent to their activities at the site or are escorted by a competent
person while on the Work Site.

5 Stop the Work as deemed necessary for reasons of health and safety.
Health & Safety Site Representative shall:

1 Be qualified and competent person in occupational health and safety.
2 Have site-related working experience specific to activities of the Work.
3 Be on Work Site at all times during execution of the Work.

All supervisory personnel assigned to the Work shall also be competent persons.

Inspections:

1 Conduct regularly scheduled safety inspections of the Work on a minimum
weekly basis. Record deficiencies and remedial action taken.

2 Follow-up and ensure corrective measures are taken.

3 Share inspection reports with crews / subs.

Cooperate with the Facility's and / or the PSPC Occupational Health and Safety
representative.

Keep inspection reports and supervision related documentation on site.

1.15 TRAINING

1

Use only skilled workers on Work Site who are deemed competent and are trained in
occupational health and safety procedures and practices pertinent to their assigned task.

Permit employees registered in Provincial apprenticeship program to perform specific
tasks only if under direct supervision of qualified licensed workers. Determine permitted
activities and tasks by apprentices, based on level of training attended and demonstration
of ability to perform specific duties.

Maintain employee records and evidence of training received. Make data available to
Departmental Representative upon request.
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4 When unforeseen or peculiar safety-related hazard, or condition occur during

performance of Work, follow procedures in place for Employee's Right to Refuse Work
in accordance with Acts and Regulations of Province having jurisdiction and advise
Departmental Representative verbally and in writing.

1.16 MINIMUM SITE SAFETY RULES

1 Notwithstanding requirement to abide by federal and provincial health and safety
regulations; the company shall establish rules to govern the conduct and actions of their
employees. These rules should leave no room for discretion and argument. The rules shall
be enforced and action should be taken every time a rule is violated.

2 Brief persons of the documented disciplinary protocols to be taken for noncompliance.
Post rules on site.

1.17 CORRECTION OF NON-COMPLIANCE

1 The Contractor shall:
1 Immediately address health and safety non-compliance issues identified by
authority having jurisdiction or by Departmental Representative.
2 Provide Departmental Representative with written report of action taken to
correct non-compliance of health and safety issues identified.
3 Departmental Representative will stop Work if non-compliance of health and

safety regulations is not corrected in a timely manner.

1.18 INCIDENT REPORTING

1 Investigate and report all incidents to Departmental Representative.

2 Notify the Departmental representative as soon as reasonably practicable following the
incident.

3 Ensure the Authority having Jurisdiction is notified as prescribed by applicable
legislation.

A4 Submit report in writing.

1.19 HAZARDOUS PRODUCTS

1 Comply with requirements of Workplace Hazardous Materials Information System
(WHMIS).

2 Keep SDS data sheets for all products delivered to site.
1 Post on site.
2 Submit copy to Departmental Representative.
3 For interior work in an occupied Facility, post additional copy in one (1) or more
publicly accessible locations.

1.20 BLASTING
1 Blasting or other use of explosives is not permitted on site.

1.21 POWDER ACTUATED DEVICES

1 Use powder actuated fastening devices only after receipt of written permission from
Departmental Representative.
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1.22  SITE RECORDS

1 Maintain on Work Site copy of safety related documentation and reports stipulated to be
produced in compliance with Acts and Regulations of authorities having jurisdiction and
of those documents specified herein.

2 Upon request, make available to Departmental Representative or authorized Safety
Officer for inspection.

1.23 POSTING OF DOCUMENTS

1 Ensure applicable items, articles, notices and orders are posted in a conspicuous location
on the Work Site in accordance with Acts and Regulations of Province. See local
legislation for specifics.

2 Post other documents as specified herein, including:
1 Site specific Health and Safety Plan.
2 WHMIS data sheets.

1.24 COVID-19 CONSTRUCTION SAFETY PLAN

1 Provide written COVID-19 Construction Safety Plan.

2 Plan shall adhere to current standards set out by Government of New Brunswick
Department of Health, as well as the latest version of the Canadian Construction
Association (CCA) COVID-19 — Standardized Protocols for All Canadian Construction
Sites and/or any other more up-to-date documents made available by Public Health
Canada.

END OF SECTION
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1 General

11 DEFINITIONS

1 Environmental Pollution and Damage: presence of chemical, physical, biological
elements or agents which adversely affect human health and welfare; unfavourably alter
ecological balances of importance to human life; affect other species of importance to
humans; or degrade environment aesthetically, culturally and/or historically.

2 Environmental Protection: prevention/control of pollution and habitat or environment
disruption during construction.

1.2 ACTION AND INFORMATIONAL SUBMITTALS

1 Submit in accordance with Section 01 33 00 - Submittal Procedures.

2 Submit two (2) copies of SDS.

3 Before commencing construction activities or delivery of materials to site, submit
Environmental Protection Plan for review and approval by Departmental Representative.

4 Environmental Protection Plan must include comprehensive overview of known or
potential environmental issues to be addressed during construction.

5 Address topics at level of detail commensurate with environmental issue and required
construction tasks.

.6 Include in Environmental Protection Plan:
1 Names of persons responsible for ensuring adherence to Environmental

Protection Plan.

2 Names and qualifications of persons responsible for manifesting hazardous waste

to be removed from site.

3 Names and qualifications of persons responsible for training site personnel.

4 Descriptions of environmental protection personnel training program.

5 Non-Hazardous solid waste disposal plan identifying methods and locations for
solid waste disposal including clearing debris.

.6 Air pollution control plan detailing provisions to assure that dust, debris,
materials, and trash, are contained on project site.
v Contaminant Prevention Plan identifying potentially hazardous substances to be

used on job site; intended actions to prevent introduction of such materials into
air, water, or ground; and detailing provisions for compliance with Federal,
Provincial, and Municipal laws and regulations for storage and handling of these
materials.

8 Wastewater Management Plan identifying methods and procedures for
management of discharge of waste waters which are directly derived from
construction activities, such as clean-up water, disinfection water, hydrostatic test
water, and water used in flushing of lines.

13 FIRES

1 Fires and burning of rubbish on site is not permitted.
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14

15

2.1

3.1

POLLUTION CONTROL

1 Control emissions from equipment and plant in accordance with local authorities'
emission requirements.

2 Cover or wet down dry materials and rubbish to prevent blowing dust and debris.

NOTIFICATION

1 Departmental Representative will notify Contractor in writing of observed
noncompliance with Federal, Provincial or Municipal environmental laws or regulations,
permits, and other elements of Contractor's Environmental Protection plan.

2 Contractor: after receipt of such notice, inform Departmental Representative of proposed
corrective action and take such action for approval by Departmental Representative.
1 Take action only after receipt of written approval by Departmental

Representative.

3 Departmental Representative will issue stop order of work until satisfactory corrective
action has been taken.

4 No time extensions granted, or equitable adjustments allowed to Contractor for such
suspensions.

Products

NOT USED

1 Not Used.

Execution

CLEANING

1 Progress Cleaning: clean in accordance with Section 01 74 11 - Cleaning.
1 Leave Work area clean at end of each day.

2 Ensure public waterways, storm and sanitary sewers remain free of waste and volatile
materials disposal.

3 Final Cleaning: upon completion remove surplus materials, rubbish, tools, and equipment

in accordance with Section 01 74 11 - Cleaning.

END OF SECTION
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1 General

11 REFERENCES TO REGULATORY REQUIREMENTS

1 Perform Work in accordance with National Building Code of Canada (NBC) including
amendments up to tender closing date and other codes of provincial or local application
provided that in case of conflict or discrepancy, more stringent requirements apply.

2 Specific design and performance requirements listed in specifications or indicated on
Drawings may exceed minimum requirements established by referenced Building Code;
these requirements will govern over the minimum requirements listed in Building Code.

1 Meet or exceed requirements of:
A Contract documents.
2 Specified standards, codes and referenced documents.

1.2 BUILDING SMOKING ENVIRONMENT
1 Comply with smoking restrictions and municipal by-laws.

13 QUALITY ASSURANCE

1 Regulatory Requirements: Except as otherwise specified, Contractor will apply for,
obtain, and pay fees associated with, permits, licenses, certificates, and approvals
required by regulatory requirements and Contract Documents, based on General
Conditions of Contract and the following:

1 Regulatory requirements and fees in force on date of Bid submission, and,

2 A change in regulatory requirements or fees scheduled to become effective after
date of tender submission and of which public notice has been given before date
of tender submission.

2 Products

2.1 NOT USED
A Not Used.

3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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1 General

1.1 INSPECTION

A Allow Departmental Representative access to Work. If part of Work is in preparation at
locations other than Place of Work, allow access to such Work whenever it is in progress.

2 Give timely notice requesting inspection if Work is designated for special tests,
inspections or approvals by Departmental Representative instructions, or law of Place of
Work.

3 If Contractor covers or permits to be covered Work that has been designated for special
tests, inspections, or approvals before such is made, uncover such Work, have inspections
or tests satisfactorily completed and make good such Work.

4 Departmental Representative will order part of Work to be examined if Work is
suspected to be not in accordance with Contract Documents. If, upon examination such
work is found not in accordance with Contract Documents, correct such Work and pay
cost of examination and correction.

1.2 INDEPENDENT INSPECTION AGENCIES

1 Independent Inspection/Testing Agencies will be engaged by Departmental
Representative for purpose of inspecting and/or testing portions of Work. Cost of such
services will be borne by Departmental Representative.

2 Provide equipment required for executing inspection and testing by appointed agencies.

3 Employment of inspection/testing agencies does not relax responsibility to perform Work
in accordance with Contract Documents.

4 If defects are revealed during inspection and/or testing, appointed agency will request
additional inspection and/or testing to ascertain full degree of defect. Correct defect and
irregularities as advised by Departmental Representative at no cost to Departmental
Representative. Pay costs for retesting and reinspection.

13 ACCESS TO WORK

1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication
plants.

2 Co-operate to provide reasonable facilities for such access.

14 PROCEDURES

1 Notify appropriate agency and Departmental Representative in advance of requirement
for tests, in order that attendance arrangements can be made.

2 Submit samples and/or materials required for testing, as specifically requested in
specifications. Submit with reasonable promptness and in orderly sequence to not cause
delays in Work.

3 Provide labour and facilities to obtain and handle samples and materials on site. Provide

sufficient space to store and cure test samples.
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15 REJECTED WORK

1 Remove defective Work, whether result of poor workmanship, use of defective products

1.6

1.7

18

19

1.10

or damage and whether incorporated in Work or not, which has been rejected by
Departmental Representative as failing to conform to Contract Documents. Replace or re-
execute in accordance with Contract Documents.

2 Make good other Contractor's work damaged by such removals or replacements
promptly.
3 If, in opinion of Departmental Representative, it is not expedient to correct defective

Work or Work not performed in accordance with Contract Documents, Departmental
Representative will deduct from Contract Price difference in value between Work
performed and that called for by Contract Documents, amount of which will be
determined by Departmental Representative.

REPORTS
1 Submit one (1) copy of inspection and test reports to Departmental Representative.
2 Provide copies to manufacturer or fabricator of material being inspected or tested, and

subcontractor of work being inspected or tested.

TESTS AND MIX DESIGNS
1 Furnish test results and mix designs as requested.

2 Cost of tests and mix designs beyond those called for in Contract Documents or beyond
those required by law of Place of Work will be appraised by Departmental Representative
and may be authorized as recoverable.

MOCK-UPS

1 Prepare mock-ups for Work specifically requested in specifications. Include for Work of
Sections required to provide mock-ups.

Construct in locations as specified in specific Section.

3 Prepare mock-ups for Departmental Representative review with reasonable promptness
and in orderly sequence, to not cause delays in Work.

4 Failure to prepare mock-ups in ample time is not considered sufficient reason for
extension of Contract Time and no claim for extension by reason of such default will be
allowed.

5 If requested, Departmental Representative will assist in preparing schedule fixing dates

for preparation.

.6 Specification section identifies whether mock-up may remain as part of Work or if it is to
be removed and when.

MILL TESTS
1 Submit mill test certificates as required of specification Sections.

EQUIPMENT AND SYSTEMS
A Submit adjustment and balancing reports for mechanical, electrical systems.
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2 Products

2.1 NOT USED
A Not Used.

3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION



Washrooms Renovation Admin Building Section 01 56 00

Mactaquac Biodiversity Facility TEMPORARY BARRIERS AND ENCLOSURES
French Village, NB Page 1
R.115646.001 2022-Jan-28
1 General

11 INSTALLATION AND REMOVAL
1 Provide temporary controls in order to execute Work expeditiously.

2 Remove from site all such work after use.

1.2 GUARD RAILS AND BARRICADES

1 Provide secure, rigid guard rails and barricades around deep excavations, open shafts,
open stair wells, open edges of floors and roofs.

2 Provide as required by governing authorities.

13 WEATHER ENCLOSURES

1 Provide weather tight closures to unfinished door and window openings, tops of shafts
and other openings in floors and roofs.

2 Close off floor areas where walls are not finished; seal off other openings; enclose
building interior work for temporary heat.

3 Design enclosures to withstand wind pressure.

14 DUST/DEBRIS SCREENS

1 Provide dust tight screens or partitions at water and aeration trough to control dust and
debris from entering troughs.

2 Maintain protection until such work is complete.

15 FIRE ROUTES

1 Maintain access to property including overhead clearances for use by emergency
response vehicles.

16 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY

1 Protect surrounding private and public property from damage during performance of
Work.
2 Be responsible for damage incurred.

1.7 PROTECTION OF BUILDING FINISHES

1 Provide protection for finished and partially finished building finishes and equipment
during performance of Work.

2 Provide necessary screens, covers, and hoardings.

3 Confirm with Departmental Representative locations and installation schedule three (3)
days prior to installation.

A4 Be responsible for damage incurred due to lack of or improper protection.

18 WASTE MANAGEMENT AND DISPOSAL

A Separate waste materials for recycling in accordance with Section 01 74 19 - Waste
Management and Disposal.
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2 Products

2.1 NOT USED
A Not Used.

3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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1 General

11 REFERENCE STANDARDS
1 Within text of each specifications section, reference may be made to reference standards.

2 Conform to these reference standards, in whole or in part as specifically requested in
specifications.

3 If there is question as to whether products or systems are in conformance with applicable
standards, Departmental Representative reserves right to have such products or systems
tested to prove or disprove conformance.

A4 Cost for such testing will be born by Departmental Representative in event of
conformance with Contract Documents or by Contractor in event of non-conformance.

12 QUALITY

A Products, materials, equipment, and articles incorporated in Work shall be new, not
damaged or defective, and of best quality for purpose intended. If requested, furnish
evidence as to type, source and quality of products provided.

2 Procurement policy is to acquire, in cost effective manner, items containing highest
percentage of recycled and recovered materials practicable consistent with maintaining
satisfactory levels of competition. Make reasonable efforts to use recycled and recovered
materials and in otherwise utilizing recycled and recovered materials in execution of
work.

3 Defective products, whenever identified prior to completion of Work, will be rejected,
regardless of previous inspections. Inspection does not relieve responsibility but is
precaution against oversight or error. Remove and replace defective products at own
expense and be responsible for delays and expenses caused by rejection.

4 Should disputes arise as to quality or fitness of products, decision rests strictly with
Departmental Representative based upon requirements of Contract Documents.

5 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any
particular or like item throughout building.

.6 Permanent labels, trademarks and nameplates on products are not acceptable in
prominent locations, except where required for operating instructions, or when located in
mechanical or electrical rooms.

13 AVAILABILITY

1 Immediately upon signing Contract, review product delivery requirements and anticipate
foreseeable supply delays for items. If delays in supply of products are foreseeable, notify
Departmental Representative of such, in order that substitutions or other remedial action
may be authorized in ample time to prevent delay in performance of Work.

2 In event of failure to notify Departmental Representative at commencement of Work and
should it subsequently appear that Work may be delayed for such reason, Departmental
Representative reserves right to substitute more readily available products of similar
character, at no increase in Contract Price or Contract Time.
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14 STORAGE, HANDLING AND PROTECTION

1

Handle and store products in manner to prevent damage, adulteration, deterioration and
soiling and in accordance with manufacturer's instructions when applicable.

Store packaged or bundled products in original and undamaged condition with
manufacturer's seal and labels intact. Do not remove from packaging or bundling until
required in Work.

Store products subject to damage from weather in weatherproof enclosures.
Store cementitious products clear of earth or concrete floors, and away from walls.

Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden
platforms and cover with waterproof tarpaulins during inclement weather.

Store sheet materials, and lumber on flat, solid supports and keep clear of ground. Slope
to shed moisture.

Store and mix paints in heated and ventilated room. Remove oily rags and other
combustible debris from site daily. Take every precaution necessary to prevent
spontaneous combustion.

Remove and replace damaged products at own expense and to satisfaction of
Departmental Representative.

Touch-up damaged factory finished surfaces to Departmental Representative's
satisfaction. Use touch-up materials to match original. Do not paint over name plates.

15 TRANSPORTATION

1
2

Pay costs of transportation of products required in performance of Work.

Transportation cost of products supplied by Departmental Representative will be paid for
by Departmental Representative. Unload, handle and store such products.

16 MANUFACTURER'S INSTRUCTIONS

1

Unless otherwise indicated in specifications, install or erect products in accordance with
manufacturer's instructions. Do not rely on labels or enclosures provided with products.
Obtain written instructions directly from manufacturers.

Notify Departmental Representative in writing, of conflicts between specifications and
manufacturer's instructions, so that Departmental Representative will establish course of
action.

Improper installation or erection of products, due to failure in complying with these
requirements, authorizes Departmental Representative to require removal and re-
installation at no increase in Contract Price or Contract Time.

1.7 QUALITY OF WORK

1

Ensure Quality of Work is of highest standard, executed by workers experienced and
skilled in respective duties for which they are employed. Immediately notify
Departmental Representative if required Work is such as to make it impractical to
produce required results.

Do not employ anyone unskilled in their required duties. Departmental Representative
reserves right to require dismissal from site, workers deemed incompetent or careless.
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3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with

Departmental Representative, whose decision is final.

1.8 CO-ORDINATION

1 Ensure co-operation of workers in laying out Work. Maintain efficient and continuous
supervision.
2 Be responsible for coordination and placement of openings, sleeves and accessories.

1.9 CONCEALMENT

1 In finished areas conceal pipes, ducts and wiring in floors, walls and ceilings, except
where indicated otherwise.

2 Before installation inform Departmental Representative if there is interference. Install as
directed by Departmental Representative.
110 REMEDIAL WORK

1 Perform remedial work required to repair or replace parts or portions of Work identified
as defective or unacceptable. Co-ordinate adjacent affected Work as required.

2 Perform remedial work by specialist familiar with materials affected. Perform in a
manner to neither damage nor put at risk any portion of Work.
1.11  LOCATION OF FIXTURES

A Consider location of fixtures, outlets, and mechanical and electrical items indicated as
approximate.

2 Inform Departmental Representative of conflicting installation. Install as directed.

1.12 FASTENINGS

1 Provide metal fastenings and accessories in same texture, colour and finish as adjacent
materials, unless indicated otherwise.

2 Prevent electrolytic action between dissimilar metals and materials.

3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior
work, unless stainless steel or other material is specifically requested in affected
specification Section.

4 Space anchors within individual load limit or shear capacity and ensure they provide
positive permanent anchorage. Wood, or any other organic material plugs are not
acceptable.

5 Keep exposed fastenings to a minimum, space evenly and install neatly.

.6 Fastenings which cause spalling or cracking of material to which anchorage is made are

not acceptable.

1.13 FASTENINGS - EQUIPMENT

1 Use fastenings of standard commercial sizes and patterns with material and finish suitable
for service.
2 Use heavy hexagon heads, semi-finished unless otherwise specified. Use No. 304

stainless steel for exterior areas.
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3 Bolts may not project more than one (1) diameter beyond nuts.
A4 Use plain type washers on equipment, sheet metal and soft gasket lock type washers
where vibrations occur. Use resilient washers with stainless steel.
1.14 PROTECTION OF WORK IN PROGRESS

1 Prevent overloading of parts of building. Do not cut, drill, or sleeve load bearing
structural member, unless specifically indicated without written approval of Departmental
Representative.
1.15 EXISTING UTILITIES

1 When breaking into or connecting to existing services or utilities, execute Work at times
directed by local governing authorities, with minimum of disturbance to Work, and/or
facility users.

2 Protect, relocate, or maintain existing active services. When services are encountered, cap
off in manner approved by authority having jurisdiction. Stake and record location of
capped service.

2 Products

2.1 NOT USED
A Not Used.

3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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1 General

11 ACTION AND INFORMATIONAL SUBMITTALS

1
2

Submittals: in accordance with Section 01 33 00 - Submittal Procedures.

Submit written request in advance of cutting or alteration which affects:

1 Structural integrity of elements of project.

2 Integrity of weather-exposed or moisture-resistant elements.
3 Efficiency, maintenance, or safety of operational elements.
4 Visual qualities of sight-exposed elements.

5 Work of separate contractor.

Include in request:

Identification of project.

Location and description of affected Work.

Statement on necessity for cutting or alteration.
Description of proposed Work, and products to be used.
Alternatives to cutting and patching.

Effect on Work by separate contractor.

Written permission of affected separate contractor.
Date and time work will be executed.

o~No U wWN R

1.2 MATERIALS

1

Required for original installation.

13 PREPARATION

1

Inspect existing conditions, including elements subject to damage or movement during
cutting and patching.

After uncovering, inspect conditions affecting performance of Work.
Beginning of cutting or patching means acceptance of existing conditions.

Provide supports to assure structural integrity of surroundings; provide devices and
methods to protect other portions of project from damage.

Provide protection from elements for areas which are to be exposed by uncovering work;
maintain excavations free of water.

14 EXECUTION

1
2
3
4
5
.6

Execute cutting, fitting, and patching to complete Work.
Fit several parts together, to integrate with other Work.
Uncover Work to install ill-timed Work.

Remove and replace defective and non-conforming Work.
Remove samples of installed Work for testing.

Provide openings in non-structural elements of Work for penetrations of mechanical and
electrical Work.

Execute Work by methods to avoid damage to other Work, and which will provide proper
surfaces to receive patching and finishing.



Washrooms Renovation Admin Building Section 01 73 00

Mactaquac Biodiversity Facility EXECUTION

French Village, NB Page 2

R.115646.001 2022-Jan-28
8 Employ original installer to perform cutting and patching for weather-exposed and

moisture-resistant elements, and sight-exposed surfaces.

9 Cut rigid materials using masonry saw or core drill. Pneumatic or impact tools not
allowed on masonry work without prior approval. Cut tools and methods to be approved
by Departmental Representative.

.10 Restore work with new products in accordance with requirements of Contract
Documents.

A1 Fit Work to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.

12 Refinish surfaces to match adjacent finishes: Refinish continuous surfaces to nearest
intersection. Refinish assemblies by refinishing entire unit.

13 Conceal pipes, ducts and wiring in floor, wall and ceiling construction of finished areas
except where indicated otherwise.

2 Products

2.1 NOT USED
A Not Used.

3 Execution
3.1 NOT USED
A Not Used.

END OF SECTION
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1 General

11 GENERAL

1 Conduct cleaning and disposal operations to comply with local ordinances and anti-
pollution laws.

2 Store volatile waste in covered metal containers and remove from premises at end of each
working day.

3 Provide adequate ventilation during use of volatile or noxious substances. Use of building

ventilation systems is not permitted for this purpose.

A4 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and
as recommended by cleaning material manufacturer.

5 Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.
1.2 MATERIALS
1 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and
as recommended by cleaning material manufacturer.
1.3 CLEANING DURING CONSTRUCTION

1 Maintain Work in tidy condition, free from accumulation of waste products and debris,
other than that caused by Departmental Representative or other Contractors.

2 Remove waste materials from site at daily regularly scheduled times or dispose of as
directed by Departmental Representative. Do not burn waste materials on site.

Provide on-site dump container for collection of waste material and debis.

4 Use separate collection bins, clearly marked as to purpose, for source separation and
recycling of waste and debris in accordance with waste management requirements
specified.

5 Remove waste materials, and debris from site on a minimum weekly basis or as required

by Departmental Representative.

.6 Clean interior areas prior to start of finishing work and maintain areas free of dust and
other contaminants during finishing operations.

v Schedule cleaning operations so that resulting dust, debris and other contaminants will
not fall on wet, newly painted surfaces nor contaminate building systems.
1.4 FINAL CLEANING

A When Work is Substantially Performed remove surplus products, tools, construction
machinery and equipment not required for performance of remaining Work.

2 Remove waste products and debris other than that caused by others and leave Work clean
and suitable for occupancy.

3 Prior to final review remove surplus products, tools, construction machinery and
equipment.
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4 Remove waste materials from site at regularly scheduled times or dispose of as directed

by Departmental Representative. Do not burn waste materials on site.

5 Clean and polish glass, mirrors, hardware, wall tile, stainless steel, chrome, porcelain
enamel, baked enamel, plastic laminate, and mechanical and electrical fixtures. Replace
broken, scratched, or disfigured glass.

.6 Remove stains, spots, marks and dirt from work, electrical and mechanical fixtures,
walls, and floors.

v Clean lighting reflectors, lenses, and other lighting surfaces.

8 Vacuum clean and dust building interiors, behind grilles, louvres, and screens.

9 Inspec_t finishes, fitments and equipment and ensure specified workmanship and
operation.

.10 Clean equipment and fixtures to sanitary condition; clean or replace filters of mechanical
equipment.

15 WASTE MANAGEMENT AND DISPOSAL

1 Separate waste materials for recycling.
2 Products

2.1 NOT USED
A Not Used.

3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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1 General

11 SUMMARY

1

Departmental Representative has established that this project shall generate the least
amount of waste possible and that processes that ensure the generation of as little waste
as possible due to error, poor planning, breakage, mishandling, contamination, or other
factors be employed by the Contractor.

1.2 DEFINITIONS

1

.10
A1

12

13

14
15
.16

Clean Waste: Untreated and unpainted; not contaminated with oils, solvents, sealants or
similar materials.

Construction and Demolition Waste: Solid wastes typically including building materials,
packaging, trash, debris, and rubble resulting from construction, remodeling operations.

Hazardous: Exhibiting the characteristics of hazardous substances including properties
such as ignitability, corrosiveness, toxicity or reactivity.

Non-hazardous: Exhibiting none of the characteristics of hazardous substances, including
properties such as ignitability, corrosiveness, toxicity, or reactivity.

Non-toxic: Not poisonous to humans either immediately or after a long period of
exposure.

Recyclable: The ability of a product or material to be recovered at the end of its life cycle
and remanufactured into a new product for reuse by others.

Recycle: To remove a waste material from the project site to another site for
remanufacture into a new product for reuse by others.

Recycling: The process of sorting, cleansing, treating, and reconstituting solid waste and
other discarded materials for the purpose of using the altered form; recycling does not
include burning, incinerating, or thermally destroying waste.

Return: To give back reusable items or unused products to vendors for credit.
Reuse: To reuse a construction waste material in some manner on the project site.

Salvage: To remove a waste material from the project site to another site for resale or
reuse by others.

Sediment: Soil and other debris that has been eroded and transported by storm or well
production run off water.

Source Separation: The act of keeping different types of waste materials separate
beginning from the first time they become waste.

Toxic: Poisonous to humans either immediately or after a long period of exposure.
Trash: Any product or material unable to be reused, returned, recycled, or salvaged.

Volatile Organic Compounds (VOC's): Chemical compounds common in and emitted by
many building products over time through outgassing:

1 Solvents in paints and other coatings;

2 Wood preservatives; strippers and household cleaners;

3 Adhesives in particleboard, fiberboard, and some plywood; and foam insulation.
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A When released, VOC's can contribute to the formation of smog and can cause

1.3

14

2.1

3.1

respiratory tract problems, headaches, eye irritations, nausea, damage to the liver,
kidneys, and central nervous system, and possibly cancer.

A7 Waste: Extra material or material that has reached the end of its useful life in its intended
use. Waste includes salvageable, returnable, recyclable, and reusable material.

ADMINISTRATIVE REQUIREMENTS

1 Coordination: Coordinate waste management requirements with all Divisions of the
Work for the project and ensure that requirements of the Construction Waste
Management Plan are followed.

2 Preconstruction Meeting: Arrange a pre-construction meeting before starting any Work of
the Contract attended by the Contractor, affected Subcontractors and Departmental
Representative to discuss the Contractor's Construction Waste Management Plan and to
develop mutual understanding of the requirements for a consistent policy towards waste
reduction and recycling.

DELIVERY, STORAGE AND HANDLING

1 Storage Requirements: Implement a recycling/reuse program that includes separate
collection of waste materials as appropriate to the project waste and the available
recycling and reuse programs in the project area.

2 Handling Requirements: Clean materials that are contaminated before placing in
collection containers and ensure that waste destined for landfill does not get mixed in
with recycled materials:

A Deliver materials free of dirt, adhesives, solvents, petroleum contamination, and
other substances deleterious to recycling process.
2 Arrange for collection by or delivery to the appropriate recycling or reuse
facility.
3 Hazardous Waste and Hazardous Materials: Handle in accordance with applicable
regulations.
Products
NOT USED
1 Not Used.
Execution
NOT USED
1 Not used.

END OF SECTION
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1

11

1.2

21

3.1

General

A4

1

RELATED REQUIREMENTS
1

Section 01 78 00 - Closeout Submittals.

INSPECTION AND DECLARATION
1

Contractor's Inspection: Coordinate and perform, in concert with subcontractors, an
inspection and check of all Work. Identify and correct deficiencies, defects, repairs and
perform outstanding items as required to complete work in conformance with Contract
Documents.

1

Notify Departmental Representative in writing when deficiencies from
Contractor's inspection have been rectified and that Work is deemed to be
complete and ready for Departmental Representative's inspection of the
completed work.

Departmental Representative's Inspection: Accompany Departmental Representative
during all substantial and final inspections of the Work.

1

2

Address defects, faults and outstanding items of work identified by such
inspections.

Advise Departmental Representative when all deficiencies identified have been
rectified.

Note that Departmental Representative will not issue a Certificate of Substantial
Performance of the work until such time that Contractor performs following work and
turns over the specified documents:

N hwWN R

9

Project record as-built documents.

Final Operations and Maintenance manuals.

Maintenance materials, parts, and tools.

Compliance certificates from applicable authorities.

Reports resulting from designated tests.

Demonstration and training complete with user manuals.

Manufacturer's Guarantee certificates.

Testing, adjusting, and balancing of equipment and systems complete with
submission of test reports.

Commissioning of equipment and systems specified.

Correct all discrepancies before Departmental Representative will issue the Certificate of
Completion.

Products

NOT USED

Not Used.

Execution

NOT USED
1

Not Used.

END OF SECTION
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1 General

11 PROJECT RECORD DOCUMENTS

1

Departmental Representative will provide two (2) white print sets of contract drawings
and two (2) copies of Specifications Manual specifically for "As-Built" purposes.

Maintain at site one (1) set of the contract drawings and specifications to record actual
As-Built site conditions.

Maintain up-to-date, real time as-built drawings and specifications in good condition and
make available for inspection by the Departmental Representative upon request.

As-Built Drawings:

1 Record changes in red ink on the prints. Mark only on one (1) set of prints and at
completion of work, neatly transfer notations to second set (also by use of red
ink).

2 Submit both sets to Departmental Representative prior to application for
Certificate of Substantial Performance.

3 Stamp all drawings with "As-Built". Label and place Contractor's signature and
date.

A4 Show all modifications, substitutions, and deviations from what is shown on the
contract drawings.

5 Record following information:

1 Location of internal utilities and appurtenances concealed in

construction, referenced to visible and accessible features of structure;

Field changes of dimension and detail;

Location of all capped or terminated services and utilities.

Chases for mechanical, electrical, and other services;

Reflected ceiling plan condition showing finished layout of all ceiling-

mounted services and devices;

Plumbing, heating, air conditioning and ventilation, sprinkler, and

electrical service installation locations; all to be dimensioned and

referenced to building columns or load bearing walls;

T Any details produced in the course of the contract by the Departmental
Representative to supplement or to change existing design drawings;

8 All change orders issued over the course of the contract must be
documented on the finished As-Built documents, accurately and
consistently depicting the changed condition as it applies to all affected
drawing details.

s wio

o

As-Built Specifications: legibly mark in red each item to record actual construction,

including:

1 Changes made by Addenda and Change Orders.

2 Mark up both copies of specifications; stamp "As-Built", sign and date similarly
to drawings as per above clause.

Maintain As-Built documents current as the contract progresses. Departmental
Representative will conduct reviews and inspections of the documents on a regular basis.
Failure to maintain as-builts current and complete to satisfaction of the Departmental
Representative shall be subject to financial penalties in the form of progress payment
reductions and holdback assessments.
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v Submit on paper and in electronic format as pdf files. Forward pdf and in the native

program format, MS Word, and Autocad dwg and photograph jpg files on USB
compatible with PWGSC encryption requirements or through email or alternate
electronic file sharing service such as FTP, as directed by Departmental Representative.

1.2 REVIEWED SHOP DRAWINGS

1 Provide a complete set of all shop drawings reviewed for project to incorporate into each
copy of the Operations and Maintenance Manuals.

2 Submit full sets at same time and as part of the contents of the Operation and
Maintenance Manuals specified.

1.3 OPERATIONS & MAINTENANCE MANUAL

1 0O&M Manual - Definition: an organized compilation of operating and maintenance data
including detailed technical information, documents and records describing operation and
maintenance of individual products or systems as specified in individual sections of the
specifications.

2 Manual Language: final manuals to be in English languages.

1 Upon review and acceptance by Departmental Representative, submit two (2)
final copies. Interim copies are not to be considered as part of the final copies
unless they have been fully revised and are identical to the final approved
version.

3 Submission Date: submit complete operation and maintenance manual to Departmental
Representative three (3) weeks prior to application for Certificate of Substantial
Performance of the work.

A4 Binding:

A Assemble, coordinate, bind and index required data into Operation and
Maintenance Manual.

2 Use vinyl, hard covered, 3 "D" ring binders, loose leaf, sized for 215 mm x 280
mm paper, with spine pocket.

3 Where multiple binders are needed, correlate data into related consistent
groupings.

A4 Identify contents of each binder on spine.

5 Organize and divide data following same numerical system as the section

numbers of the Specification Manual.
.6 Dividers: separate each section by use of cardboard dividers and labels. Provide
tabbed fly leaf for each individual product and system and give description of
product or component.
Type lists and notes. Do not hand write.
8 Drawings, diagrams and manufacturers' literature must be legible. Provide with
reinforced, punched binder TAB. Bind in with text; fold larger drawings to size
of text pages.

'\,

5 Manual Contents:
1 Cover sheet containing:
1 Date submitted.
2 Project title, location and project number.
3 Names and addresses of Contractor, and all Sub-Contractors.
2 Table of Contents: provide full table of contents in each binder(s), clearly

indicate which contents are in each binder.
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3 List of maintenance materials.
A4 List of spare parts.
5 List of special tools.
.6 Original or certified copy of warranties and product guarantees.
v Copy of approval documents and certificates issued by Inspection Authorities.
8 Copy of reports and test results performed by Contractor as specified.
9 Product Information (Pl Data) on materials, equipment and systems as specified
in various sections of the specifications. Data to include:

1 List of equipment including manufacturer's name, supplier, local source
of supplies and service depot(s). Provide full addresses and telephone
numbers.

2 Nameplate information including equipment number, make, size,
capacity, model number and serial number.

3 Parts list.

A4 Installation details.

5 Operating instructions.

.6 Maintenance instructions for equipment.

T Maintenance instructions for finishes.

Shop drawings:

1 Include complete set of reviewed shop drawings into each copy of the operations
and maintenance manual.

2 Fold and bind material professionally in a manner that corresponds with the
specification section numbering system.

3 When large quantity of data is submitted, place into separate binders of same size

as O&M binders.

Equipment and Systems Data: the following list indicates the type of data and extent of
information required to be included for each item of equipment and for each system:

1

RS pwio

2

3

Maintenance Requirements: include routine procedures and guide for trouble-
shooting; disassembly, repair, and reassembly instructions; and alignment,
adjusting, balancing, and checking instructions.

Manufacturer's printed operation and maintenance instructions.

Include test and balancing reports.

Additional requirements as specified in individual specification sections.

aterials and Finishes Maintenance Data:

Building Products, Applied Materials, and Finishes: include product data, with
catalogue number, size, composition, and colour and texture designations.
Instructions for cleaning agents and methods, precautions against detrimental
agents and methods, and recommended schedule for cleaning and maintenance.
Additional Requirements: as specified in individual specifications sections.

14 SPARE PARTS, TOOLS AND MAINTENANCE MATERIALS

1

Provide spare parts, special tools, and extra materials for maintenance purposes in
guantities specified in individual specification sections.

Tag all items with associated function or equipment.

Provide items of same manufacture and quality as items in Work.

Deliver to site in well packaged condition. Store in location as directed by Departmental
Representative.
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5 Clearly mark as to contents indicating:
A Part number.
2 Identification of equipment or system for which parts are applicable.
3 Installation instructions or intended use as applicable.
4 Name, address and telephone number of nearest supplier.
.6 Prepare and submit complete inventory list of items supplied. Include list within

Maintenance Manual.

END OF SECTION



