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ANNEX A — Statement of Work

CCGS George R. Pearkes Vessel Life Extension

(Attached as seperate document)
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Annex B will form the Basis of Payment for the resulting Contract and should not be filled in at the bid
submission stage.

B1 Contract Firm Price

A) Known Work
For work as stated in PART 7 - article 7.1, specified in $
Annex A and detailed in the attached Annex H — Appendix
1 - Pricing Data Sheet for the FIRM PRICE of:

B) Applicable taxes of line A) only:

C) Cost of Financial Security

D) Total firm Price including Applicable Taxes [A+B+C]

D AR|PA

B2 Unscheduled Work

The Contractor will be paid for unscheduled work arising, as authorized by Canada. The authorized
unscheduled work will be calculated as follows:

"Number of hours (to be negotiated) X $ , being the Contractor's firm hourly charge-out labour rate
which includes overhead, consumables, and profit, plus net laid-down cost of materials to which will be
added a mark-up of 10%, plus applicable taxes, of the total cost of material and labour. The firm hourly
charge-out labour rate and the material mark-up will remain firm for the duration of the Contract and any
subsequent amendments."

B2.1: Notwithstanding definitions or usage elsewhere in this document, or in the Contractor's Cost
nagement System, when negotiating hours for unscheduled work, PWGSC will consider only
those hours of labour directly involved in the production of the subject work package.

Elements of Related Labour Costs identified in this section B2.2 below, will not be negotiated, but
will be compensated for in accordance with B2.2.

B2.2: Allowance for Related Labour Costs such as: Management, all Supervision, Purchasing and
Material Handling, Quality Assurance and Reporting, First Aid, Gas Free Certification Inspecting
and Reporting, Estimating, and Preparing Unscheduled Work Submissions will be included as
Overhead for the purposes of determining the Charge-out Labour Rate entered in line B2
above.

B2.3: The ten percent (10%) mark-up rate for materials will also apply to subcontracted costs. The
mark-up rate includes any allowance for material and subcontract management not allowed for
in the Charge-out Labour Rate. The Contractor will not be entitled to a separate labour
component for the purchase and handling of materials or subcontract administration.

Pro-rated Prices Unscheduled Work

Hours and prices for unscheduled work shall be based on comparable historical data applicable to similar
work at the same facility, or shall be determined by pro-rating the quoted Work costs in the Contract when
in similar areas of the vessel.

B3 Overtime

The Contractor must not perform any overtime under the Contract unless authorized in advance and in
writing by the Contracting Authority. There will be no overtime payment for Known Work. Any request for
payment must be accompanied by a copy of the overtime authorization and a report containing the
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overtime performed pursuant to the written authorization. Payment for authorized overtime will be
calculated as follows:

For unscheduled work, the Contractor will be paid the authorized overtime hours at the following charge-
out labour rates:

a. Time and One Half**: $ per hour
b. Double Time***: $ per hour

This rate shall be a blended rater for all classes of labour, engineering and foreperson and shall
include all overheads, supervision and profit. These rates will remain firm for the duration of the
Contract, including all amendments and are subject to audit if considered necessary by Canada.

* Regular time is defined as an 8 hour work day.
** Time and One Half is defined as time in excess of the Regular Time*.
*** Double Time is defined as Sundays and Statutory Holidays.

B4 Daily Services Fee

In the event of a delay in the performance of the Work that lengthens the Work period beyond the date
specified in this Contract, and if such delay is recognized and agreed upon by the Contracting Authority as
being attributable to Canada, Canada agrees to pay the Contractor the daily services fee, described below,
for each day of such delay. This fee shall be the sole liability of Canada to the Contractor for the delay.

The firm daily services fee is:

a) For a Working Day, on dock:

b) For a Non-Working Day, on dock:
c) For a Working Day, alongside:

d) For a Non-Working Day, alongside:

AP Ln

The above fees shall include but not be limited to, all aspects of the following costs: Project Management
Services, Administrative Support, Production Services, Quality Assurance, Material Support, Planned
Maintenance and Ship Services, and all other resources and direct costs needed to maintain the Vessel at
the Contractor's facility. These fees are firm and not subject to any additional charges for mark-up or profit.

B5 Vessel, Refit, Repair or Docking Cost
The following costs must be included in the price:

B5.1: Ship Services: include all costs for ship services such as water, steam, electricity, etc., required for
vessel maintenance for the duration of the Contract.

B5.2: Docking and Undocking include:

a. all costs resulting from dry docking, wharfage, security, shoring, shifting and/or moving of the
vessel within the Contractor's facility;

b. the cost of services to tie up the vessel alongside and to cast off.
Unless specified otherwise, the vessel will be delivered by Canada to the Contractor's facility alongside a
mutually agreed safe transfer point, afloat and upright, and the Contractor will do the same when the Work is
completed. The cost of services to tie up the vessel alongside and to cast off must be included in the
evaluation price.
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B5.3: Field Service Representatives/Supervisory Services: include all costs for field service
Representatives / supervisory services including manufacturers' representatives, engineers, etc.
The Contractor is responsible for the performance of all subcontractors and FSRs.

These services must not be an extra charge except where unscheduled work requiring these
services is added to the Contract.

B5.4: Removals: include all costs for removals necessary to carry out the Work and will be the
responsibility of the Contractor whether or not they are identified in the specifications, except those
removals notapparent when viewing the vessel or examining the drawings. The Contractor will also
be responsible for safe storage of removed items and reinstalling them on completion of the Work.
The Contractor will be responsible for renewal of components damaged while in its facility, including
during removal or reinstallation.

B5.5: Sheltering, Staging, Cranage and Transportation: include the cost of all sheltering, staging
including handrails, cranage and transportation to carry out the Work as specified.

The Contractor will be responsible for the cost of any necessary modification of these facilities to
meet applicable safety regulations.

B6 Pricing Data Sheets

Parameters from the Pricing Data Sheets will be used at Canada's sole discretion in the determination of
unscheduled work price.

Appendix 1 Pricing Data Sheet
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ANNEX C — Federal Contractors Program For Employment Equity — Bid Certification

I, the Bidder, by submitting the present information to the Contracting Authority, certify that the information provided
is true as of the date indicated below. The certifications provided to Canada are subject to verification at all times. |
understand that Canada will declare a bid non-responsive, or will declare a contractor in default, if a certification is
found to be untrue, whether during the bid evaluation period or during the contract period. Canada will have the right
to ask for additional information to verify the Bidder's certifications. Failure to comply with any request or
requirement imposed by Canada may render the bid non-responsive or constitute a default under the Contract.

For further information on the Federal Contractors Program for Employment Equity visit Employment and Social
Development Canada (ESDC) - Labour's website
(http://www.esdc.gc.ca/en/jobs/workplace/human_rights/employment_equity/federal_contractor_program.page

).
Date: (YYYY/MM/DD) (If left blank, the date will be deemed to be the bid solicitation closing date.)

Complete both A and B.

A. Check only one of the following:

() A The Bidder certifies having no work force in

Canada.

() A2 The Bidder certifies being a public sector

employer.

( ) A3 The Bidder certifies being a federally regulated employer being subject to the Employment Equity Act.

( ) A4 The Bidder certifies having a combined work force in Canada of less than 100 employees (combined
work force includes: permanent full-time, permanent part-time and temporary employees
[temporary employees only includes those who have worked 12 weeks or more during a calendar
year and who are not full-time students]).

A5. The Bidder has a combined workforce in Canada of 100 or more employees; and

() A5.1. The Bidder certifies already having a valid and current Agreement to Implement Employment

Equity (AIEE) in place with ESDC-Labour.
OR
() A5.2. The Bidder certifies having submitted the Agreement to Implement Employment Equity

(LAB1168) to ESDC-Labour. As this is a condition to contract award, proceed to completing the form
Agreement to Implement Employment Equity (LAB1168), duly signing it, and transmit it to ESDC-Labour.

B. Check only one of the following:
( ) B1. The Bidder is not a Joint Venture.
OR

( ) B2. The Bidder is a Joint venture and each member of the Joint Venture must provide the
Contracting Authority with a completed annex Federal Contractors Program for Employment Equity -
Certification. (Refer to the Joint Venture section of the Standard Instructions).
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D1.

D2.

ANNEX D — Insurance Requirements

Ship Repairers' Liability Insurance

The Contractor must obtain Ship Repairer's Liability Insurance and maintain it in force throughout the duration of
the Contract, in an amount usual for a contract of this nature, but for not less than $10,000,000 per accident or
occurrence and in the annual aggregate.

The Ship Repairer's Liability insurance must include the following:

a.

Additional Insured: Canada is added as an additional insured, but only with respect to liability arising out
of the Contractor's performance of the Contract. The interest of Canada as additional insured should
read as follows: Canada, represented by Public Works and Government Services Canada.

Waiver of Subrogation Rights: Contractor's Insurer to waive all rights of subrogation against Canada as
represented by Department of Fisheries, Oceans, and Coast Guard, and Public Works and Government
Services Canada for any and all loss of or damage to the vessel, however caused.

Notice of Cancellation: The Insurer will endeavour to provide the Contracting Authority thirty (30) days
written notice of cancellation.

Contractual Liability: The policy must, on a blanket basis or by specific reference to the Contract, extend
to assumed liabilities with respect to contractual provisions.

Cross Liability/Separation of Insureds: Without increasing the limit of liability, the policy must protect all
insured parties to the full extent of coverage provided. Further, the policy must apply to each Insured in
the same manner and to the same extent as if a separate policy had been issued to each.

Commercial General Liability Insurance

The Contractor must obtain Commercial General Liability Insurance, and maintain it in force throughout the
duration of the Contract, in an amount usual for a contract of this nature, but for not less than $10,000,000 per
accident or occurrence and in the annual aggregate.

The Commercial General Liability Insurance policy must include the following:

a.

Additional Insured: Canada is added as an additional insured, but only with respect to liability arising out
of the Contractor's performance of the Contract. The interest of Canada should read as follows: Canada,
as represented by Public Works and Government Services Canada.

Bodily Injury and Property Damage to third parties arising out of the operations of the Contractor.
Products and Completed Operations: Coverage for bodily injury or property damage arising out of goods
or products manufactured, sold, handled, or distributed by the Contractor and/or arising out of operations
that have been completed by the Contractor.

Personal Injury: While not limited to, the coverage must include Violation of Privacy, Libel and Slander,
False Arrest, Detention or Imprisonment and Defamation of Character.

Cross Liability/Separation of Insureds: Without increasing the limit of liability, the policy must protect all

insured parties to the full extent of coverage provided. Further, the policy must apply to each Insured in
the same manner and to the same extent as if a separate policy had been issued to each.
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D3.

3.

Blanket Contractual Liability: The policy must, on a blanket basis or by specific reference to the Contract,
extend to assumed liabilities with respect to contractual provisions.

Employees and, if applicable, Volunteers must be included as Additional Insured.

Employers’ Liability (or confirmation that all employees are covered by Worker's Compensation (WSIB)
or a similar program).

Broad Form Property Damage including Completed Operations: Expands the Property Damage
coverage to include certain losses that would otherwise be excluded by the standard care, custody or
control exclusion found in a standard policy.

Notice of Cancellation: The Insurer will endeavour to provide the Contracting Authority with thirty (30)
days written notice of policy cancellation.

If the policy is written on a claims-made basis, coverage must be in place for a period of at least twelve
(12) months after the completion or termination of the Contract.

Owners’ or Contractors' Protective Liability: Covers the damages that the Contractor becomes legally
obligated to pay arising out of the operations of a subcontractor.

. Non-Owned Automobile Liability - Coverage for suits against the Contractor resulting from the use of

hired or non-owned vehicles.

Sudden and Accidental Pollution Liability (minimum 120 hours): To protect the Contractor for liabilities
arising from damages caused by accidental pollution incidents.

Litigation Rights: Pursuant to subsection 5(d) of the Department of Justice Act, S.C. 1993, c. J-2, s.1, ifa
suit is instituted for or against Canada which the Insurer would, but for this clause, have the right to
pursue or defend on behalf of Canada as an Additional Named Insured under the insurance policy, the
Insurer must promptly contact the Attorney General of Canada to agree on the legal strategies by
sending a letter, by registered mail or by courier, with an acknowledgement of receipt.

Errors and Omissions Liability Insurance

The Contractor must obtain Errors and Omissions Liability (a.k.a. Professional Liability) insurance, and maintain
it in force throughout the duration of the Contract, in an amount usual for a contract of this nature but for not less
than $1,000,000 per loss and in the annual aggregate, inclusive of defence costs.

If the policy is written on a claims-made basis, coverage must be in place for a period of at least 12 months after
the completion or termination of the Contract.

The following endorsement must be included:

Notice of Cancellation: The Contractor will provide the Contracting Authority thirty (30) days prior written notice of
policy cancellation or any changes to the insurance policy.

D4.

All Risk Property Insurance

The Contractor must obtain All Risks Property insurance while the Government Property is under its care, custody
or control, and maintain it in force throughout the duration of the Contract, in an amount of not less than
$15,000,000.
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The Government's Property must be insured on Replacements Cost (new) basis.

1.

D5.

Administration of Claims: The Contractor must notify Canada promptly about any losses or damages to
Government Property and monitor, investigate and document losses of or damage to ensure that claims are
properly made and paid.

2. The All Risks Property insurance policy must include the following:

a. Notice of Cancellation: The Contractor will provide the Contracting Authority at least thirty (30) days
prior written notice of policy cancellation or any changes to the insurance policy.

b. Loss Payee: Canada as its interest may appear or as it may direct.

c. Waiver of Subrogation Rights: Contractor's Insurer to waive all rights of subrogation against Canada
as represented by Department of Fisheries, Oceans, and Coast Guard, and Public Works and
Government Services Canada for any and all loss of or damage to the property however caused.

Environmental Impairment Liability Insurance

The Contractor must obtain Contractor’s Pollution Liability insurance, providing coverage for Asbestos
Abatement, and maintain it in force throughout the duration of the Contract, in an amount usual for acontract of
this nature, but for not less than $1,000,000 per accident or occurrence and in the annual aggregate.

If the policy is written on a claims-made basis, coverage must be in place for a period of at least 12 months
after the completion or termination of the Contract.

The Contractor’s Pollution Liability insurance coverage (provided under the remarks section above) policy must
include the following:

a.

Additional Insured: Canada is added as an additional insured, but only with respect to liability arising out of
the Contractor's performance of the Contract. The interest of Canada as additional insured should read as
follows: Canada, represented by Public Works and Government Services Canada.

Notice of Cancellation: The Insurer will endeavour to provide the Contracting Authority thirty (30) days
written notice of policy cancellation.

Separation of Insureds: The policy must apply to each Insured in the same manner and to the same extent
as if a separate policy had been issued to each.

Contractual Liability: The policy must, on a blanket basis or by specific reference to the Contract, extend to
assumed liabilities with respect to contractual provisions.

Incidental Transit Extension: The policy must extend to losses arising from any waste, products or materials
transported, shipped, or delivered via any transportation mode to a location beyond the boundaries of a site
at which the Contractor or any entity for which the Contractor is legally liable is performing or has
performed the operations described in the Contract.

Litigation Rights: Pursuant to subsection 5(d) of the Department of Justice Act, S.C. 1993, c. J-2, s.1, if a
suit is instituted for or against Canada which the Insurer would, but for this clause, have the right to pursue
or defend on behalf of Canada as an Additional Named Insured under the insurance policy, the Insurer
must promptly contact the Attorney General of Canada to agree on the legal strategies by sending a letter,
by registered mail or by courier, with an acknowledgement of receipt.
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For the province of Quebec, send to:
Director Business Law Directorate,
Quebec Regional Office (Ottawa),
Department of Justice,

284 Wellington Street, Room SAT-6042,
Ottawa, Ontario, K1A OH8

For other provinces and territories, send to:

Senior General Counsel,

Civil Litigation Section,
Department of Justice

234 Wellington Street, East Tower
Ottawa, Ontario K1A OH8

A copy of the letter must be sent to the Contracting Authority. Canada reserves the right to co-defend any action
brought against Canada. All expenses incurred by Canada to co-defend such actions will be at Canada's expense. If
Canada decides to co-defend any action brought against it, and Canada does not agree to a proposed settlement
agreed to by the Contractor's insurer and the plaintiff(s) that would result in the settlement or dismissal of the action
against Canada, then Canada will be responsible to the Contractor's insurer for any difference between the proposed
settlement amount and theamount finally awarded or paid to the plaintiffs (inclusive of costs and interest) on behalf of
Canada.
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ANNEX E — Warranty

Warranty Procedure

E1. Scope

The following are the procedures that suit the particular requirements for warranty considerations for a vessel on
completion of a refit.

E2. Reporting Failures with Warranty Potential

a. The initial purpose of a report of a failure is to facilitate the decision as to whether or not to involve warranty
and to generate action to effect repairs. Therefore in addition to identification, location data, etc., the report
must contain details of the defect. Warranty decisions as a general rule are to be made locally and the
administrative process is to be in accordance with procedures as indicated.

b. These procedures are necessary as invoking a warranty does not simply mean that the warrantor will
automatically proceed with repairs at his expense. A review of the defect may well result in a disclaimer of
responsibility, therefore, it is imperative that during such a review the Department is directly represented by
competent Technical Authority qualified to agree or disagree with the warrantor's assertions. Since the
Inspection Authority (IA) has the closest and most active involvement of the contracted work completed, this
agency may assume this role.

E3. Procedures

a. Immediately after it becomes known to the Ship's Staff that an equipment/system is performing below
accepted standards or has become defective, the procedures for the investigation and reporting are as
follows:

i. The vessel advises the Technical Authority when a defect, which is considered to be
directly associated the refit work, has occurred.

ii. Upon review of the Specification and the Acceptance Document, the Technical Authority in
consort with Ship's Staff is to complete the Tombstone Data and section 1 of the Appendix
1 to Annex E — Warranty Claim Form, found in Annex K and forward the original to the
Contractor for review with a copy to the PWGSC Contracting Authority. If the TA is unable
to support warranty action, the Defect Claim Form will be returned to the originator with a
brief justification. It is to be noted that in this instance, PWGSC will inform the Contractor of
its decision and no further action will be required of the Contractor.

iii. Warranty defect claims may be forwarded in hard copy, by fax or by e-mail whichever
format is the most convenient.

iv. Assuming the Contractor accepts full responsibility for repair, the Contractor is to complete
Sections 2 and 3 of the Warranty Claim Form, and return it to the TA or IA (as in paragraph
E2.b, above) who confirms corrective action has been completed, and who then distributes
the form to the PWGSC Contracting Authority.

b. In the event that the Contractor disputes the claim as a warranty defect, or agrees to share the responsibility,

the Contractor is to complete Sections 2 and 3 of the Warranty Claim Form with the appropriate information
and forward it to the Contracting Authority who will distribute copies as necessary.
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E4.

ES.

When a warranty defect claim is disputed by the Contractor, the Technical Authority may arrange to correct
the defect by in-house resources or by contracting the work out. All associated costs must be tracked and
recorded as a possible charge against the Contractor by PWGSC action. Material costs and manhours
expended in correcting the defect are to be recorded and entered in Section 5 of the warranty defect claim by
the Technical Authority who will forward the warranty defect claim to the PWGSC Contracting Authority for
action. Defective parts of equipment are to be retained pending settlement of the claim.

Defective equipment associated with potential warranty should not normally be dismantled until the
Contractor's representative has had the opportunity to observe the defect. The necessary work is to be
undertaken through normal repair methods and costs must be segregated as a possible charge against a
contractor by PWGSC action.

Liability

a. Agreement between the Contracting Authority, Inspection Authority, Technical Authority and the
Contractor will result in one of the following conditions:

i. The Contractor accepts full responsibility for costs to repair or overhaul under the warranty
provisions of the contract;

i. The Technical Authority accepts full responsibility for repair and overhaul of the item
concerned; or

iii. The Contractor and the Technical Authority agree to share responsibility for the costs to
repair or overhaul the unserviceable item, in such cases the PWGSC Contracting Authority
will negotiate the best possible sharing arrangement.

b. In the event of a disagreement as in paragraph E5c, PWGSC will take necessary action with the
Contractor while the Technical Authority informs its Senior Management including pertinent data and
recommendations.

c. The total cost of processing warranty claims must include accommodation and travel costs of the
Contractor's employees as well as equipment/system down time and operational constraints.
Accordingly, the cost to remediate the defect, in manhours and material, will be discussed between the
Contracting/Inspection Authorities and the Technical Authority to determine the best course of action.

Alongside Period for Warranty Repairs and Checks

a. If at all possible, an alongside period for the vessel is to be arranged just before the expiration of the 90
day warranty period. This alongside period is to provide time for warranty repair and check by the
contractor.

b. The Underwater paint system, before expiration of the warranty, should be checked by divers. The

Technical Authority is to arrange the inspection and ensure that a representative of the Contractor will
attend. The Technical Authority will inform the Contracting Authority of any adverse results.
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ANNEX F — Procedure For Unscheduled Work

F1. Purpose

The unscheduled work Procedure has been instituted for the following purposes:

a.

b.

To establish a uniform method of dealing with requests for unscheduled work;

To obtain the necessary Technical Authority approval and Contracting Authority authorization before
unscheduled work commences;

To provide a means of maintaining a record of unscheduled work requirements including serial numbers,
dates and accumulated cost. The Contractor shall have a cost accounting system that is capable of
assigning job numbers for each unscheduled work requirement so that each requirement can be audited
individually.

F2. Definitions

a.

An unscheduled work Procedure is a contractual procedure whereby changes to the scope of work under
the Contract may be defined, priced and contractually agreed to. Such changes may arise from:

i. “Work Arising” from opening up of machinery and/or surveys of equipment and material,
OR

i. “New Work” notinitially specified but required on the Vessel.

The procedure does not allow for the correction of deficiencies in the Contractor’s Bid.

No unscheduled work may be undertaken by the Contractor without written authorization by the
Contracting Authority, except under emergency circumstances as described in sub paragraph 3(b).

Work undertaken without written Contracting Authority authorization will be considered the Contractor’s
responsibility and cost.

The appropriate PWGSC form is the final summary of the definition of the unscheduled work
requirement, and the costs negotiated and agreed to.

F3. Procedures

a.

The procedure involves the electronic form PWGSC 1379 for refit and repair and will be the only form for
authorizing all unscheduled work. The form (in excel format) to be filled in follows these instructions. The
Labor breakdown, materials and sub-contractors involved with the additional work (and supporting
documents) must be included and detailed on the subsequent two sheets that follow the form. Refer to
Annex K, showing PWGSC 1379 template to complete in Excel.

Emergency measures required to prevent loss or damage to the Vessel which would occur if this
procedure were followed, shall be taken by the Contractor on its own authority. The responsibility for the
cost of such measures shall be determined in accordance with the terms and conditions of the Contract.

The Technical Authority will initiate a work estimate request by defining the unscheduled work

requirement. It will attach drawings, sketches, additional specifications, other clarifying details as
appropriate, and allocate their serial number for the request.
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d. Notwithstanding the foregoing, the Contractor may propose to the technical Authority in writing either by
letter or some type of Defect Advice Form (A Contractor owned form) that certain unscheduled work
should be carried out.

e. The Technical Authority will either reject or accept such proposal and advise the Contractor and
Contracting Authority. Acceptance of the proposal is not to be construed as authorization for the work to
proceed. If required, the Technical Authority will then define the unscheduled work requirement in
accordance with sub paragraph 3(c).

f.  The Contractor will electronically submit its proposal to the Contracting Authority together with all price
support and any qualifications, remarks or other information as requested. The price support shall
demonstrate the relationship between the scope of work, the Contractor’s estimated costs and its selling
price. It is a breakdown of the Contractor’'s unit rates, estimates of person hours by trade, estimate of
material cost per item for both the Contractor and all of its subcontractors including quotations, estimates
and any related schedule impact and an evaluation of the Contractor’'s time required to perform the
unscheduled work.

g- The Contractor shall provide copies of purchase orders and paid invoices for subcontracts and/or
material, including stocked items. The Contractor shall provide a minimum of two quotations for
subcontracts or material. If other than the lowest or sole source is being recommended for quality and/or
delivery considerations, this shall be noted. Upon request by the Contractor, the Contracting Authority
shall be permitted to meet with any proposed subcontractor or material supplier for discussion of the
price, and always with the Contractor’s representative present.

h. After discussion between the Contracting Authority and the Contractor and if no negotiation is required,
the Contracting Authority will seek confirmation from the Technical Authority to proceed with the work by
signing the form noted above in sub paragraph 3(d). The Contracting Authority will then sign and
authorize the unscheduled work to proceed.

i. In the event that the Technical Authority does not wish to proceed with the work, the Contracting
Authority will cancel the proposed unscheduled work in writing.

j- In the event the negotiation involves a credit, the appropriate PWGSC form will be noted accordingly.

k. In the event that the Technical Authority requires unscheduled work of an urgent nature or an impasse
has occurred in negotiations the commencement of unscheduled work should not be unduly delayed and
should be processed as follows:

e The Contractor will complete PWGSC 1379 form indicating the estimated cost and provide it
to the Contracting Authority.

e If the Technical Authority wishes to proceed, both the Technical Authority and the
Contracting Authority will sign the completed PWGSC form. It will be understood and
accepted that this cost will be a ceiling price cost and therefore only subject to downward
adjustment.

e A serial number will be allocated and will include suffix A.

The work will proceed with the understanding that following an audit of the Contractor's actual costs for completing
the described work, the cost will be finalized at the ceiling price or lower, if justified by the audit. A new PWGSC form
will then be completed with the finalized costs, signed and issued with the same Serial Number without the suffix "A",
and bearing a notation that this form is replacing and canceling the form having the same Serial Number with the
suffix "A".

NOTE: PWGSC forms bearing serial numbers with a suffix “A” shall not be included in any contract amendments and
therefore no payment shall be made until final resolution of the prices and subsequent incorporation into the Contract
have been completed.
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F4. Amendment to Contract or Formal Agreement

The Contract will be amended from time to time in accordance with the contract terms in order to incorporate costs
that have been authorized on the proper PWGSC form(s).
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ANNEX G — Quality Control Inspection

G1 Quality Control Plan

The Contractor must implement and follow the Quality Control Plan (QCP), prepared in accordance with the latest
issue (at contract date) of the ISO 10005 : 2018 Quality Management — Guidelines for quality plans, approved by both
the Inspection and the Technical Authority. The QCP must describe how the Contractor will conform to the specified
quality requirements of the Contract and specify how the required quality activities are to be carried out, including
quality assurance of subcontractors. The Contractor must include a traceability matrix for the elements of the
specified quality requirements to the corresponding paragraphs in the QCP. The QCP must be made available to
both the Inspection and Technical Authority for review and approval.

The documents referenced in the QCP must be made available within two (2) working days as and when requested
by the Inspection Authority. The Contractor must make appropriate amendments to the QCP throughout the duration
of the Contract to reflect current and planned quality activities. Amendments to the QCP must be acceptable to the
Inspection Authority and the Technical Authority.

G2 Inspection and Test Plan (ITP)

1. The Contractor must prepare an Overall Inspection and Test Plan (Overall ITP) comprising individual
inspection and test plans for each specification item (i.e. individual ITPs) of this project in accordance with
the Quality Standard and its Quality Control Plan (QCP). The Overall ITP must be submitted to the
Inspection Authority for review and amended by the Contractor to the satisfaction of the Inspection
Authority.

a. Each individual ITP must contain all inspection points identified in the Specification highlighting
any mandatory points that must be witnessed by the Inspection Authority and other “hold” points
imposed by the Contractor to ensure the quality of the Work.

b. Each individual ITP must contain references to the functional tests, and test & trials that must be
witnessed by the Inspection Authority to ensure the quality of the Work.

c. A Milestone delivery date for the ITP is given in the Contract however individual ITPs
should be forwarded for review as developed.

2. Coding:

a. Each ITP is to be coded for identification clearly demonstrating a systematic approach similar to
the following (Contractor’s system should be defined in its QCP):

i. Prefixes for Inspections, Tests and Trials:
o prefix “1”7 is a contractor inspection —i.e.: 1H-10-01, 1H-10-02;
o prefix “2” is a contractor post repair test — i.e.: 2H-10-01; and
e prefix “3” is a contractor post repair test — i.e.: 3H-10-01.

b. Specification items followed by assigned sequence numbers for inspection processes within
each Specification item; and

c. Cross reference to a verification document number.
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G3 Inspection and Test Plan Criteria

Inspection criteria, procedures and requirements are stated in the specifications, drawings, technical orders and
reference standards invoked by the Specification. Test and trial documentation may also be included or referenced in
the Specification. An individual ITP is required for each specification item.

1. All individual ITPs must be prepared by the Contractor in accordance with the above criteria, its quality plan and
must provide the following reference information:

the ship’s name;

the specification number item;

equipment/system description and a statement defining the parameter which is being inspected;

a list of applicable documents referenced or specified in the inspection procedure;

the inspection, test or trial requirements specified in the specification (this may need to be a reference to a

separate detailed step-by-step procedure of how each inspection, test, or trial is to be performed, including

conformance parameters, accept/reject criteria and recording of results, deficiencies found and description of

corrective action(s) required);

f. the tools and equipment required to accomplish the inspection (identified in each separate step-by-step

procedure);

g. the environmental conditions under which the inspections are to be conducted and the
tolerances on the inspection conditions (identified in each separate step-by-step procedure);

h. name and signature of the person who prepared the plan, date prepared and amendment

level; and

i. names and signatures of the persons conducting and witnessing the inspection, test or trial.

Poo o

2. Contractor Imposed Testing:

a. Tests and trials in addition to those given in the specification must be approved by the Inspection
Authority.

b. Amendments: Amendment action for the individual ITPs and their referenced must be ongoing throughout
the refit and reflect the inspection requirements for unscheduled work. Amendments must be submitted as
developed, but not less frequently than once every second week.

G4 Conduct of Inspection
1. Inspections must be conducted in accordance with the ITP and as detailed in G4.

2. The Contractor must provide its own staff or subcontracted staff to conduct inspections, test and trials;
excepting that Technical Authority or Inspection Authority personnel may be designated in the specification
in which case the Contractor must ensure that its own staff are provided in support of such inspection, test
and/or trial.

3. The Contractor must ensure that the required conditions stated in the Overall ITP and its reverenced
documents prevail at the commencement of and for the duration of each inspection, test and/or trial.

4. The Contractor must ensure that personnel required for equipment operation and records taking during
the inspection, test and/or trial are briefed and available at the start and throughout the duration of the
inspection, test and/or trial. Tradesmen or FSRs who may be required to effect minor changes or
adjustments in the installation must be available at short notice.

5. The Contractor is to coordinate the activities of all personnel taking part in each inspection, test and/or
trial and ensure that safe conditions prevail throughout the inspection, test and/or trial.
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G5 Inspection Records and Reports

G6

1. The Contractor on the inspection record, test or trials sheets as applicable must record the results of
each inspection. The Contractor must maintain files of completed inspection records consistent with the
Quality Standard and its Quality Plan for this project.

2. The Contractor’s QC representative (and the FSR when required) must sign as having witnessed the
inspection, test or trial on the inspection record, and on the Overall ITP. The Contractor must forward
originals of completed inspection records, together with completed test(s) and/or trials sheets to the
Inspection Authority as they are completed.

3. Unsatisfactory inspection, test and/or trial results for which corrective action cannot be completed during
the normal course of the inspection, test and/or trial will require the Contractor to establish and record the
cause of the unsatisfactory condition to the satisfaction of the Inspection Authority. Representatives to
Canada may assist in identification where appropriate.

4. Corrective action to remove the cause of unsatisfactory inspections must be submitted to the Inspection
Authority in writing by the Contractor for approval before affecting such repairs and rescheduling of the
unsatisfactory inspection, test and/or trial. Such notices must be included in the final records passed to the
Inspection Authority.

5. The Contractor must undertake rectification of defects and deficiencies in the Contractor’s installation or
repair as soon as practicable. The Contractor is responsible to schedule such repairs at its own risk.

6. The Contractor must reschedule unsatisfactory inspections after any required repairs have been
completed.

7. Quality Control, Inspection and Test records that substantiate conformance to the specified
requirements including records of corrective actions must be retained by the Contractor for three (3) years
from the date of completion or termination of the Contract and must be made available to the Inspection
Authority upon request.

Inspection, Tests and Trials Process

1. Drawing and purchase orders:

a. Upon receipt of two (2) copies of each drawing or purchase order, the designated Inspection Authority will
review its content against the provisions of the specification. Where discrepancies are noted, the Inspection
Authority will formally advise all concerned in writing, using the Discrepancy Notice. The resolution of any
such discrepancy is a matter for consultation between the Contractor and other Crown Authorities.

NOTE: The Inspection Authority is NOT responsible for the resolution of discrepancies.

2. Inspection:

a. Upon receipt and acceptance of the Contractor’'s Overall ITP, inspection will consist of a number of
inspection points supplemented by such other inspections, tests, demonstrations and/or trials as may be
deemed necessary by the Inspection Authority to permit them to certify that the Work has been performed in
compliance with the provisions of the specification. The Contractor must notify the designated Inspection
Authority of when the Work will be available for inspection sufficiently in advance to permit the designated
Inspection Authority to arrange for the appropriate inspection.
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b. The Inspection Authority will inspect the materials, equipment and work throughout the project against the
provisions of the specification and where non-conformances are noted, will issue appropriate inspection non-
conformance reports (NCR).

c. The Contract requires the implementation of a Quality Assurance/Quality Control (QA/QC) system so the
Inspection Authority requires the Contractor to provide a copy of its internal inspection report pertaining to a
work item, before conducting the requested inspection. If third party inspections are required by the Contract
the reports of these inspections must be submitted before the Work is inspected by the Inspection Authority.

The Inspection Authority may issue an Inspection non-conformance report against the Work should incorrect
or false QA/QC documentation submitted to the Inspection Authority prior to inspection of the Work. In
addition, a separate report may be issued against the Contractor’'s QA/QC system.

e. Before carrying out any inspection, the Inspection Authority must review the requirements for the Work
and the acceptance and/or rejections standards to be applied. Where more than one standard or
requirement are applicable, the order of precedence in the Contract will identify the priority.

3. Inspection Non-Conformance Report:

a. An Inspection Non-Conformance Report will be issued for each non-conformance noted by the Inspection
Authority. Each report will be uniquely numbered for reference purposes, will be signed and dated by the
Inspection Authority and will describe the non-conformance.

b. When the non-conformance has been corrected by the Contractor and has been re-inspected and
accepted by the Inspection Authority, the Inspection Authority will update the report with applicable signature
and date.

c. Upon completion of the project the content of all Inspection Non-Conformance Reports which have not
been signed off by the Inspection Authority will be transferred to the Acceptance documents before the
Inspection Authority’s certification of such documents.

4. Tests, trials and demonstrations

a. To enable the Inspection Authority to certify that the Work has been performed satisfactorily and in
accordance with the Contract and specification, the Contractor must schedule, co-ordinate, perform and
record all specified tests, trials and demonstrations required.

b. Where the specification contains a specific performance requirements for any component, equipment,
sub-system or system the Contractor must test each component, equipment, sub-system or system to the
satisfaction of the Inspection Authority to prove that the specified performance has been achieved and that
the component, equipment, sub-system or system perform as per specification.

c. Tests, trials and demonstrations must be conducted in accordance with a logical, systematic schedule
which must ensure that all associated components and equipment are proven before sub-system
demonstrations or testing, and that the sub-systems are proven before system demonstration or testing.

d. Where the specification does not contain specific performance requirements of any component,
equipment, sub-system or system, the Contractor must demonstrate such component, equipment, sub-
system or system to the satisfaction of the Inspection Authority.

e. The Contractor must submit its Overall ITP and referenced documents as detailed in G2.
Page | 66



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de I'acheteur

F7049-200083/A 029md
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME
F7049-200083 029mdF7049-200083

f. The Contractor must co-ordinate each test, trial and demonstration with all interested parties including the
Inspection Authority, Contracting and Technical Authorities, regulatory authorities, Classification Society,
subcontractors etc. The Contractor must provide the Inspection Authority and other Crown Authorities with a
minimum of five (5) working days notice of each scheduled test, trial or demonstration.

g. The Contractor must keep written records of all tests, trials and demonstrations conducted as detailed in
G5. The Contractor may utilize the PWGSC Standards Tests & Trials Record Sheets which can be
customized by the Contractor to suit individual test or trial requirements. These record sheets are available
from the Inspection Authority in digital format.

h. The Contractor must in all respects be responsible for the conduct of all tests and trials in accordance
with the requirements of the Contract.

i. The Inspection Authority and the Technical Authority reserve the right to defer commencement of or
continuation with any sea trials for any reasonable cause, including but not limited to:

i. adverse weather;

i. visibility;

iii. equipment failure or degradation;

iv. lack of qualified personnel; and

v. inadequate or non-compliance with safety standards.
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ANNEX H — Financial Bid Presentation

H1 Price for Evaluation

A) | Known Work
For work as stated in Part 1 — GENERAL INFORMATION, article 1.2, specified
in Annex A — Statements of Work (CCGS George R. Pearkes) and detailed in
the attached ANNEX H - Financial Bid Presentation Sheet — Appendix 1 -
Pricing Data Sheet (CCGS George R. Pearkes) for a FIRM PRICE of:

B) | B1. Unscheduled Work — Contractor labour cost
Estimated labour hours at a firm charge out labour rate including
overhead and profit for evaluation purposes only:
12 500 person hours x $ per hour for a PRICE of:
See Annex H, article H2.1 and H2.2 below. Any bid submitted with a charge
out labour rate less than $75/hr will be deemed non compliant. There is no
minimum or maximum amount of unscheduled work nor is there a guarantee of
such unscheduled work in the Contract.
B2. Overtime premium for time and one half; Estimated hours for evaluation
purposes only: 2000 person hours x $ per hour for a
PRICE of: See Annex H, article H3 below.
B3. Overtime premium for double time: Estimated hours for evaluation
purposes only: 1000 person hours x $ per hour for a
PRICE of: See Annex H, article H3 below.

C) | Daily Service Fees
For evaluation purpose only as per Annex H, article H4:
Thirty (30) Alongside working days x $__firm daily service fee
Ten (10) Alongside non working days x $ firm daily service fee
Fourteen (14) Drydock working days x $ firm daily service fee
Six (6) Drydock non working days x $ firm daily service fee

D) | Vessel Transfer Cost
For evaluation purpose only as per Annex H, article H6: Proposed
shipyard/ship repair facility

E) | Cost of Financial Security as per 6.2 and 7.13

Type of Financial Security (as per 6.2.1):
F) | EVALUATION PRICE

[A+B+C+D +E] foran EVALUATION PRICE
(applicable taxes excluded) of:
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H2 Unscheduled Work

The Contractor will be paid for unscheduled work arising as authorized by Canada. The authorized unscheduled work
will be calculated as follows:

Number of hours (to be negotiated) x $ for the Contractor’s firm hourly charge-out labour rate. This rate is to
include consumables, overhead and profit. The net laid-down cost of materials may include a mark-up of ten percent
(10%) plus applicable taxes. The firm hourly charge-out labour rate and the material mark-up will remain firm for the
duration of the Contract including any subsequent amendments.

H2.1: Notwithstanding definitions or usage elsewhere in the Contract or in the Contractor's Cost Management
System, when negotiating hours for unscheduled work PWGSC will consider only those hours of labour directly
involved in the production of the subject work package.

H2.2: Allowance for related labour costs such as management, all supervision, purchasing and material handling,
quality assurance and reporting, first aid, gas free certification inspecting and reporting and estimating and preparing
unscheduled work submissions will be included as overhead for the purposes of determining the charge-out labour
rate as entered in section H2 above.

H2.3: The ten percent (10%) mark-up rate for material will also apply to subcontracted costs. The mark-up rate
includes any allowance for material and subcontract management not allowable in the charge out labour rate. The
Contractor will not be entitled to a separate labour component for the purchase and handling of materials or
subcontract administration.

Pro-rated Prices Unscheduled Work

Hours and prices for unscheduled work shall be based on comparable historical data applicable to similar work at
the same facility, or shall be determined by pro-rating the quoted Work costs in the Contract when in similar areas of
the vessel.

H3 Overtime

The Contractor must not perform any overtime under the Contract unless authorized in advance in writing by the
Contracting Authority. There will be no overtime payment for Known Work. Any request for payment must be
accompanied by a copy of the overtime authorization and a report containing the overtime performed pursuant to the
written authorization. Overtime shall not be paid unless authorized in writing by the Contracting Authority. Payment
for authorized overtime will be calculated as follows:

For unscheduled work, the Contractor will be paid the authorized overtime hours at the following charge-out labour
rates:

a. Time and One Half**: $ per hour;
b. Double Time***: $ per hour
This rate shall be a blended rate for all classes of labor, engineering and foreperson and shall include all overheads,
supervision and profit. These rates will remain firm for the duration of the Contract, including all amendments and are
subject to audit if considered necessary by Canada.
* Regular time is defined as an 8 hour work day.

** Overtime Time and One-Half Rate is defined as time in excess of the regular time*.
*** Qvertime Double Time Rate is defined as Sundays and Statutory Holidays Pro-rated Prices.
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H4 Daily Services Fees

In the event of a delay in the performance of the Work and if such delay is recognized and agreed upon by the
Contracting Authority as being attributable to Canada, Canada agrees to pay the Contractor the daily service fee
described below for each day the Work is delayed. This fee shall be the sole liability of Canada to the Contractor for
the delay.

The firm daily services fee is:

For a Working Day, on dock:

For a Non-Working Day, on dock:
For a Working Day, alongside:

For a Non-Working Day, alongside:

A A L h

The above fees shall include but not be limited to all aspects of the following costs: project management services,
administrative support, production services, quality assurance, material support, planned maintenance and ship
services and all other resources and direct costs required to maintain the vessel at the Contractor’s facility. These
fees are firm and not subject to any additional charges for mark-up or profit.

H5

Vessel, Refit, Repair or Docking Costs

The following costs must be included in the price:

1.

Ship services: include all costs for ship services such as water, steam, electricity etc. that are required for
vessel maintenance for the duration of the Contract.

Docking and undocking includes:

a. all costs resulting from dry docking, wharfage, security, shoring, shifting and/or moving of the vessel
within the Contractor’s facility;

b. the cost of services to tie up the vessel alongside and to cast off.

Unless specified otherwise, the vessel will be delivered by Canada to the Contractor’s facility alongside a
mutually agreed safe transfer point, afloat and upright, and the Contractor will do the same when the Work is
completed. The cost of services to tie up the vessel alongside and to cast off must be included in the
evaluation price.

Field services representatives/supervisory services: consist of the costs for field service representatives
and/or supervisory services including manufacturers’ representatives, engineers, etc.

These services must not be an extra charge except where unscheduled work requiring these services is
added to the Contract.

Removals: include all costs for removals necessary to carry out the Work and will be the responsibility of the
Contractor regardless if they are identified in the specification, except those removals not apparent when
viewing the vessel or examining the drawings. The Contractor will also be responsible for safe storage of
removed items and reinstallation of all items on completion of the Work. The Contractor will be responsible
for renewal of components damaged while in their custody including during removal or reinstallation.

Sheltering, staging, cranage and transportation: include the cost of all sheltering, staging including handrails,
carnage and transportation to carry out the Work as specified.

The Contractor will be responsible for the cost of any necessary modification of these facilities in order to meet
applicable safety regulations.
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H6 Vessel Transfer Costs

The evaluation price must include the cost for transferring the vessel from its home port to the shipyard/ship
repair facility where the Work will be performed and the cost of transferring the vessel to its home port
following completion of the Work, in accordance with the following:

a. The Bidder must provide the location of the shipyard/ship repair facility where it proposes to perform the
Work together with the applicable vessel transfer cost from the list provided under G6, paragraph 2 of this
section, which shall be entered into Annex H — Financial Bid Presentation Sheet, H1 Price for Evaluation,
item D);

b. If the list provided under H6, paragraph 2 of this section does not provide the shipyard/ship repair location
where the Bidder intends to perform the Work, the Bidder must advise the Contracting Authority of its
proposed location for performing the Work in writing at least ten (10) calendar days prior to bid closing date.
The Contracting Authority will confirm to the Bidder, in writing, at least five (5) calendar days before the bid
closing date, the location of the shipyard/ship repair and the applicable vessel transfer cost.

A bid that specifies a location for executing the Work which is not on the list under H6, paragraph 2 of this
section and for which a notification in writing has not been received by the Contracting Authority as
required, will be considered non-responsive.

Vessel information and list of shipyard/ship repair facilities and applicable vessel transfer costs

Vessels: CCGS George R. Pearkes
Home Port: St. John’s, N.L.

Transfer costs in the case of vessels transferred using a government delivery crew include the fuel cost at
the vessel’s most economical speed of transit and for unmanned refits only, crew transportation costs for
the delivery crew based on the location of the vessel’s home port and the shipyard/ship repair

facility. Crew transportation costs do not include any members of the delivery crew who remain at the
shipyard/ship repair facility in order to discharge project responsibility related to the vessel being
transferred.

Transfer costs in the case of the vessels transferred unmanned by either commercial towing, railway,
highway or other suitable means of transportation must be:

i. included as part of the Bidder’s financial bid in the case where the Bidder is responsible for
the transfer; or

ii. identified as the applicable vessel transfer cost, as given in the list below, in the case
when Canada is responsible for the transfer
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Shipyard/Ship Repair Facility- Applicable Vessel Transfer Costs
Manned only: CCGS George R. Pearkes
Home Port: St. John’s, N.L.

Shipyard / Ship Repair Facility Applicable Xz:e' Transfer
Company City Transfer Cost Manned

Newdock, St John's Dockyard Limited St. John's, NL $0
Heddle Marine Service Inc. Hamilton, ON $15 206
Heddle Marine Services Inc. St-Catherines, ON $12 688
Heddle Marine Services Inc. Thunder Bay, ON $24 307
Chantiers Davie Canada Inc. Lévis, QC $9 925
Groupe Verreault Navigation Inc. Les Méchins, QC $7 408
Irving Shipyard — Shelburne Marine Shelburne, NS $7 051
Group Oceane Quebec, QC $9 925

All Prices are in CAD

Proposed Drydocking Location:
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ANNEX H — Appendix 1 PRICING DATA SHEET (CCGS George R. Pearkes)

Electronic ‘Annex H Appendices’ to be filled in separately
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1

ANNEX | — Vessel Custody

Vessel Custody

This work is going to take place with the vessel “out of commission” and therefore in the care, control and custody
of the Contractor.

An ACCEPTANCE CERTIFICATE — ASSUMPTION OF CUSTODY OF CANADIAN GOVERNMENT SHIPS BY

CONTRACTORS (attached as Annex | - Appendix 1) shall be completed as required and a copy passed to the
Inspection Authority.

To facilitate this turnover, representatives of the Contractor and Canada shall confirm the condition of the vessel.

A vessel condition report shall be appended to the above noted Certificate and shall be accompanied by colour
photographs and/or video in either conventional or digital format.

When the vessel is to be returned to the care, control and custody of Canada, an ACCEPTANCE CERTIFICATE

— RESUMPTION OF CUSTODY OF CANADIAN GOVERNMENT SHIPS BY THE CLIENT DEPARTMENT
(attached as Annex | - Appendix 2) shall be completed and a signed copy passed to Canada for distribution.
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ANNEX | — Appendix 1 Contractor’s Acceptance of Custody Certificate

ASSUMPTION OF CUSTODY OF CANADIAN GOVERNMENT SHIPS BY CONTRACTORS ACCEPTANCE OF

The undersigned, on behalf of the Canadian Coast Guard and of acknowledge to have
handed over and receive respectively CCGS C George R. Pearkes for the purpose of refit, all in
accordance with the terms and conditions of PWGSC Contract Number and such

documents which form part of said Contract.

2. It is mutually agreed by all parties that the condition report by compartment or area shall be considered
as an addendum to this agreement; and shall be a valid document in the taking over of the vessel by the
Contractor, even if the inspection and signing occur after the signing of the agreement but within the
agreed ten (10) day period.

SIGNED AT PROVINCE ON

THE DAY OF (Month), 2022,

AT HOURS.

FOR:

(Contractor)

FOR:

Department of Canadian Coast Guard

WITNESSED BY:

Public Works and Government Services
Canada
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ANNEX | — Appendix 2 Coast Guard Acceptance of return of Certificate

RESUMPTION OF CUSTODY OF CANADIAN GOVERNMENT SHIPS BY THE CLIENT DEPARTMENT
ACCEPTANCE OF

1. The undersigned, on behalf of and of the Canadian Coast Guard, acknowledge to
have handed over and to have received respectively the CCGS George R. Pearkes, said vessel having been
received by on (date), for the purpose of refit in accordance with the terms and conditions of PWGSC
Contract Number

2. It is mutually agreed By all parties that the liabilities and responsibilities of , as defined in
Article 9 of PWGSC 1029 — Supplemental General Conditions for Ship Repairs, for a vessel out of
commission, shall automatically cease as at _ (hours) on  _ (date).

3. That effective from (hours) on the (date), Article 8 of PWGSC

1029 for a vessel in commission shall apply, and that responsibility of the care and protection of said vessel
shall revert to Canada.

SIGNED AT PROVINCE ON
THE DAY OF (Month), 2022,
AT HOURS.
FOR:
(Contractor)
FOR:
(Canadian Coast Guard)

WITNESSED BY:

(Public Works and Government Services

Canada)
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J1

ANNEX J — Deliverables / Certifications

Mandatory Tender Deliverables Check List

Notwithstanding deliverable requirements specified within the bid solicitation and its associated Technical
Specification (Annex A), mandatory deliverables that must be submitted with the Bidder's tender to be evaluated as
responsive are summarized below.

The Bidder must submit a completed Annex "J1" Deliverables/ Certifications.

The following are mandatory and the Bidder's submission will be evaluated against the requirements as defined
herein. The Bidder must be determined to be compliant on each item to be considered responsive.

Item | Description Completed and Attached

1 Invitation To Tender document part 1 page 1 completed and
signed;

2 Completed Annex "H" Financial Bid Presentation Sheet",
clauses H1 through H6;

3 Completed Pricing Data Sheets, per clause 3.1 Section II,
Annex "H",Appendix 1;

4 Completed Annex "J1" Deliverables/Certifications;

5 Changes to Applicable Laws (if any), per clause 2.4

6 Integrity Provisions —section 5.1.1 if applicable and section
5.2.1

7 Federal Contractors Program for Employment Equity,
Complete section 5.2.2

8 Contract Financial Security per clause 6.2 and Annex “H*

9 Vessel Transfer Cost, per Annex “H”, H6

10a | Docking Faciltiy, per clause 6.4 - Certification

10b | Docking Faciltiy, per clause 6.4 — capacity for equipment
with vessel side accesses

10c | Docking Faciltiy, per clause 6.4 — cranage capacity

11 Proof of good standing with Worker's Compensation Board,
per clause 6.5

12 Proof of valid Labor Agreement or similar instrument
covering the work period, per clause 6.6

13 Preliminary Work Schedule (to WBS 3), per clause 6.7

13a | Indicate the Work Schedule software and version used, per
clause 6.7 and Annex A, section 1.12.6 (to be approved by
TA).

14 Fueling and Disembarking Procedures, per clause 6.8

15 Valid ISO 9001-2015 Certification, per clause 6.9

16 Objective evidence of documented Health and Safety
System, per clause 6.10

17 Objective evidence of documented Fire Protection, Fire
Fighting and Training Procedure, per clause 6.11

18 Insurance Requirements, per clause 6.13

19 Proof of welding certification (current letter of validation),
per clause 6.14

20 Project Management resumes (for Project Manager, IM

Quality Assurance Facilitator, Vessel Superintendent),
including Quality training course certificate, per clause 6.15
and Inspection and Testing Plan (also referenced in item 23,
in this table)
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21 List of subcontractors, per clause 6.16
22 Example of its Quality Control Plan, per clause 6.17
23 Example of an Inspection and Test Plan, per clause 6.18
and 6.15
24 Details of Environmental Emergency Response Plan,
Details of Formal Environmental Training per Clause 6.19
25 FSR Confirmation — per 6.20
26 Provide a description of warehouse/storage facilities that
would be made available for this refit, in accordances with
Clause 7.47, and compliant with the requirements identified
in Annex A.
J2 Deliverables after Contract Award (and Prior to Kickoff Meeting)
Item Description Reference Due By
1 Contract Financial Security Clause 7.13 5 working days after
contract award
2 The Contractor’s Quality Control Plan Clause 7.21 5 working days after
contract award
3 Overall project organizational chart Annex A 5 working days after
contract award
4 Change Management Log Template for review Annex A 5 working days after
and approval contract award
5 Insurance requirements per Annex "D" Clause 7.11 10 Working Days after
and Annex "D” | contract award
6 The list of Government specialized loaned Clause 7.28 10 working days after
equipment that the Contractor intends to request. contract award
7 Revised Work Schedule prior to Kickoff Meeting Clause 7.16 5 working days prior to
Annex A Kickoff meeting
8 Inspection and Test Plan Clause 7.22, 5 working days prior to
Annex G Kickoff meeting
9 Drawing Register and Document Register Clause 7.28, 5 working days prior to
(updated and detailed) Annex K Kickoff meeting
10 Underwater Hull Surface Paint proposed (must Annex A 5 working days prior to
be approved by Health Canada and by Kickoff meeting
Agriculture Canada)
J3 Deliverables Prior to Contract Award (If Requested)
Item Description Reference Due By
1 Financial Capability Clause 6.1 Within 5 working days
of the request
2 Commitment letters from specified sub- Clause 6.7 Within 10 working days
Contractors indicating the number of resources of the request
available for different periods
3 Confirmation of personnel and names to add to Clause 6.15 Within 5 working days
contract and 7.20 of the request
4 Confirmation of templates or submission of Annex K Within 5 working days
alternates (Templates for review and approval (if of the request
not using those proposed in Annex K)
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ANNEX K — Templates

Monthly Progress Report
Risk Management Register
Inspection and Test Plan
Defect Management Log
Growth Work Log
Inspection and Test Plan
Log/Meeting Actions
Form PWGSC 1379
Warranty Claim Form
Inspection Non-Conformance Form

Populated Deliverable Templates
(to be updated and maintained by the Contractor for the duration of the Contract)
Document Register
Drawing Register
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Inspection and Test Plan (Template and filled-in Example)

Agreement/Entente - Signature & Date
Canadian Coast Guard T
ATGC/AIGC:
4 A -\ .
Garde cétiere canadienne Contracor
- Entrepreneur:
Inspection and Test Plan (ITP) - Plan d'inspection et d’essai (PIE) References/Drawings/Comments - Références / Dessins / Commentaires
Contractor Name:
Nom de I'entrepreneur:
Vessel Name:
Nom du navire:
Standards and Regulations: as per section|
Normes etréeglements: selon la section|
Specification Number and Item Description:
ication et description de I'article:
Inspection Points (IP) - Acceptance & Responsibility
Spec. lnspection Point & Acceptance Griteria Points d'inspection (IP) - Acceptation et responsabilité
Section RN : R s 5 CGTA/CE Contractor Class Other Other
No. Point d'inspection et critéres d'acceptation TGC/IC e Classe Autre Autre
IP/P1 | Signature | IP/PI | Signature | IP/PI| Signature | IP/PI | Signature | IP/PI | Signature
Inspection Points / Points d-"nspecuon Responsibilities / Responsabﬁrtes
H - Hold - Work must not proceed until point s sgned CGTA/CGIA - Coast Guard Technical Author ty /Coast Guard Inspection Authority
A - Attente - Le travai ne dot pas se poursuivretant que le point n'est passgné ATGC/AIGC - Autor itétechnique Garde cétiere / Autor té des inspections Garde cotiere
W - Witness - Task must be witnesed CE - Vessel Chief Engineer
T - Latache doit étre témoigné IC - Ingénieur en chef de navire
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AZ / -Sig & Date
. Canadian Coast Guard pezKico
{ ATGC/AIGC:
L) Agen °
Garde cétiere canadienne contractor
- - Entrepreneur:
Inspection and Test Plan (ITP) - Plan d’inspection et d’essai (PIE) es/ ngs/ - Références / Dessins / Comm entaires
Contractor Name: =
ABC1 R rsinc.
Nom de l'entrepreneur: pe
Vessel Named (. ¢ pearkes
Nom du navire
Standards and Regulations: as per section
Normes et réglements: selon 2 section
Specification Number and Item iption:| Spec # XXXXX tem 23 Hull
Numéro de spédfication et description de l'article: wd.iﬁ Inﬁﬁ(ﬂl & Rsairs
Inspection Points (IP) - Acceptance & Responsibility
Spec. : _ - Points d'inspection (IP) - Acceptation et responsabilité
section N'_"?:,“m ’:"': ‘:f"‘:‘“c"":: TGTAJCE Contracior Thass ace Other
No. T s e L R ] ATGC/IC Entrepreneur dasse Autre
IP/P1| Signature P/Pl| Sig P /Pl ig! IP/P1 | Signature | IP/PI Signature
211 |[Carred outa hull inspection and determine the areas that require weld renewal. H H w N/R N/R
Joint welds built up tothe original level by ABS oved welding techni ith
211 v - YABS 2ppe e w H w N/R N/R
approved materials.
Any fuel tanks close to welding are gas freed and certified for entry/hot work afterthey|
213 remove and dispose of any remaining fuelin accordance with applicable regulations. w = N/R IR R WER
Any butts and seams failing in way of ballast/void tanks with coated internals have
2.14 |[theirintemal paint work touched up in way of heat damage. Gas freed and certified w H N/R N/R N/R N/R
the tank for entry/hot work to carry out the coating repairs.
a Upon completion of all work, NDT (X-Ray or equivalent NDT inspections) has been - e =
237 | aried out by a qualified technician in areas chosen by the attending ABS Surveyor. L L
5,11 |Final report has been received. RE H N/R N/R N/R N/R
Inspection Points / Points d'inspection Rupmsbi—'liﬁ / Responsabilites
H - Hold - Work must not proceed until point is signed OGTA/CG A - Coast Guard Technical Authority /Coast Guard Inspection Authority
A -Attente-Letraval ne doitpas se poursuivre tant que le point n'estpassigné ATGC/AIGC - Autorité technique Garde cotiére / Autorité des inspections Garde cotiere
W - Witness - Task must be witnessed CE - Vessel Chief Engineer
T - La tiche doit étre témoigne IC- Ingénieur en chef de navire
M - Monitor - Task must be monitor Contractor - Organization responsible for the execution of the project
S - Surveille - La tiche doit étre surveiliée Entrepreneur- Organisation responsable del'exécution duprojet
CT - Certification - Certificates must be provided prior the commencement of work Class - Regulatory class (ABS, TCMS, etc.)
CT - Certification - Les certificats doivent étre fournis avantle début des travaux Classe - Classe réglementaire [ABS, TCMS, etc.)
RE - Report- Reports and/or certificates must be provided upon the completion of work Other- any otherentity involved in the execution of the listed tasks
RE- Rapport - Les rapports et/ ou certificats doivent étre fournis 3 1a fin des travaux Autre -toute autre entité impliquée dans 'exécution des tiches énumeérées
N/R - Not Required
N /R - Nonrequis

***Contractor is responsible for the completion of this ITP. Contractor must follow outlined inspection points and must collet all require signatures atthe appropriate time.
*** U'entrepreneur est responsable de 'achévementde ce PTL L'entrepreneur dot suivre les points dinspection décrits et doit colleter tous |es signatures exigées au moment opportun.
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Monthly Progress Report

GEORGE R. PEARKES

Shipyard - AAAA, Client - Canadian Coast Guard

Date:

Section 1: Introduction:

(Describe the status of the project’s Timeline, as well as the Cost and Performance as an introduction)

Section 2: Time, Cost and Performance Details:

(Detail on each of these three to describe)

Section 3: Significant Risks and Subsequent Actions:

(The risk analysis must identify any impact upon delivery and actions taken to recover any slippage that may affect
the contract delivery date)

Section 4: Critical Path Review

Section 5: QA Testing and Inspection Update

Section 6: Sub-Contractor and Major Component Supplier Activity

Section 7: Unscheduled/Additional Work

Section 8: FSRs Onsite and Expected FSR Arrivals:
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APPENDICES: Include/submit the following documents (i.e. the most recent release of each except for A, D, and E —
these are to be sent for the TRM — Technical Review Meetings):

A. PROJECT SCHEDULE (updated every 2 weeks for TECHNICAL REVIEW MEETING )
DRAWING REGISTER (updated monthly)

DOCUMENT REGISTER (updated monthly)

CHANGE MANAGEMENT LOG (updated every 2 weeks for TECHNICAL REVIEW MEETING)
RISK MANAGEMENT REGISTER (updated every 2 weeks for TECHNICAL REVIEW MEETING )
LOAD ANALYSIS (updated every 2 months)

SINGLE LINE DIAGRAM (updated monthly, if necessary)

COORDINATION STUDY OF MAINS (updated monthly, if necessary)

EMERGENCY DISTRIBUTION SYSTEMS (updated monthly, if necessary)

SHORT CIRCUIT CURRENT ANALYSIS (updated monthly, if necessary)
STRUCTURE/ORAGNIZATIONAL CHART FOR VLE (updated monthly, if necessary)

ITP (updated monthly, with added procedures and results)

WEIGHT CONTROL PROGRAM (updated monthly)

PROGRESS PHOTOGRAPHS (updated monthly, attach to email)

ZErACTIOMMOO®
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UPDATED
ON:

DUE DATE

OPEN
DATE

OPEN/
CLOSED

RESPONSIBLE FOR
ACTION

INFORMATION

CCGS George R. Pearkes VLE LOG + MEETING + ACTIONS Meeting Date

DISTRIBUTION LIST:
PERSONS PRESENT:

SUBJECT:

SOW ITEM
NUMBER
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Form PWGSC 1379

> a » E Agect No. - Mo du peoget
Iﬂ Public Works and Government Services Conada  Travaux publics et Services gouvernementaux Canada
P . ” il Mo -No de dosamr
Work Arising or New Work — Travaux imprévus ou nouveaux travaux
oy aiods Nane Sewificason No.and Date Work Ovder Sund No
Mo de Pert e eneosr Mo de péoficaicn ot date N de wir i du bon de v enal
Veud - Nevee Catone Dt - VMernd e v downt WASC 132 Send N0
N dertem TRICCLIN
S s Tide - Ttme Owte
Ouwr pioe of Work, Labour end Materwl D el Lot B
Sew iem Mo Dercngtivn dus ¥ eniux, mun-douww e of mal & sax o Coledeb N nd Cont
Actcde spich .o LT i Colt du mai |
maeanrdanwe
Work Summary
Total Labor Cost (Labor Tab) 00 $0.00
Total Material and Subcontractors Cost {Supplies and Subcontractors Tab) 50.00
Houly Cae Torsd Labour Cout
Taixhomne Cadtersl dela $0.00
Mano omare ;
Total Material Cost
h s $0.00
Coit total du maricl
fee - Conmascn
3 of munnd 50.00
lm. S e wl
S Toud $0.00
Seonaw ol
3R CEY
Comtractor - Entreprencur 50.00
& 15.000% .
Contrat wil be cavgenad s xheddad
o contrat w3 e b chavns s binte | Titie-Tere Date
roat
s TOTAL $0.00
Lnon pgredew b das
Custtrmae - Ot 7 andd wark bt Kl 30 roved Sgnature Tek - Tam Date
o B e N epTared
Qe - Dwac e an des e X 1 SO e Technical “M
Pracioe o x nepoc s
Sgnature Tk - Tam Date
PWGEC - Aurharity i  raceed w B w ok . E
TRLLL = Ao i 0. o defPactane | o rwdeis C
PWGSC - 1779 %l N WER No.
Nod e st TPIGE 1779 Exced form based on PWGSC-TPSGC 1379(10/2011) DETno
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- ___________________________________________________
LABOUR HOURS
PWGSC Contract # 0
Work Order 0 Note: Trades in red font below are suggestions, SSR must enter
Project: o their own based on its workforce structure.
1379 Form Serial # 00-Jan-00
o | &
3|2 |8 :
WORK DESCRIPTION: § § o g = %
S|s|18|¢g|Z 2
i S O T S 2
Il Enter individual job or action 0.0| 0.0/ o0.0f o0.0] 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Enter individual job or action 0.0/ o0.0f o0.0f o0.0f o0.0f o0.0f o0.0f 0.0y 0.0/ 0.00 0.00 0.0 0.0
Enter individual job or action 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Enter individual job or action 0.0/ 0.0/ o0.0f 0.0 0.0 0.0 0.0 0.0 0.0 00| 0.0 0.0 0.0
Enter individual job or action 0.0l 0.0f o0.0f o0.0f o0.0f o0.0f o0.0f 0.0y 0.04 0.00 0.00 0.0 0.0
Enter individual job or action 0.0| 0.0/ o0.0f 0.0 0. o0.0f 0.0 0.0 0.0 00| 0.0 0.0 0.0
Enter individual job or action 0.0| 0.0/ o0.0f 0.0 0.0 0.0 0.0 0.0 0.0 00| 0.0 0.0 0.0
Enter individual job or action 0.0/ o0.0f o0.0f o0.0f o0.0f o0.0f o0.0f 0.0y 0.0/ 0.00 0.00 0.0 0.0
Enter individual job or action 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Enter individual job or action 0.0/ 0.0/ o0.0f 0.0 0.0 0.0 0.0 0.0 0.0 00| 0.0 0.0 0.0
Enter individual job or action 0.0| 0.0/ o0.0f 0.0 0.0 0.0 0.0 0.00 00 0.0] 0.0 0.0 0.0
Enter individual job or action 0.0| 0.0/ o0.0f 0.0 0. 0.0f 0.0 0.0 0.0 0.0] 0.0 0.0 0.0
Enter individual job or action 0.0l 0.0l o0l 00! 0.0 o0l 00l 0.0 00/ 00 0.0 0.0 0.0
Enter individual job or action 0.0f 0.0 0.0 0.0 00f 00/ 00/ 00/ 00 00 00 00 0.0
Enter individual job or action 0.0f 0.0 0.0 0.0 o00f 00/ 00/ 00/ 00 00 00 00 0.0
Enter individual job or action 0.0/ 0.0/ 0.0 00| 0.0 0.0f 0.0 0.0 00 0.0 0.0 0.0 0.0
Enter individual job or action 0.0/ 0.0/ o0.0f 0.0 0.0 o0.0f 0.0 0.0 0.0 00| 0.0 0.0 0.0
Enter individual job or action 0.0| 0.0/ o0.0f 0.0 0. o0.0f 0.0 0.0 0.0f 00| 0.0 0.0 0.0
Enter individual job or action 0.0 0.0/ 0.0f 0.0 0.0 0.0f 00| 0.0 0.0 0.0] 0.0 0.0 0.0
GRANDTOTAL| 0.0/ 0.0/ 0.0 0.0/ 0.0f 0.0/ 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0
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Materials and Subcontractors

PWGSC Contract # 0I
Work Order 0
Project: 0
No de série du formulaire 00-Jan-00
Work Description 0
Description of Material Quantity Rate Price Supplier De[:::“(lszs)
0.0 0.00$ 0.00S
0.0 0.00S 0.00S
0.0 0.00$ 0.00$
0.0 0.00$ 0.00$S
0.0 0.00$ 0.00S
00 0.00$ 0.00S
0.0 0.00S 0.00$
0.0 0.00$ 0.00$S
0.0 0.00$ 0.00$S
0.0 0.00$ 0.00S
0.0 0.00$ 0.00$
Sub-Contractors Hours-s i Rate Price Supplier Dellvety
Price Delay (Days)
0.0 0.00S 0.00$
0.0 0.00S 0.00S
0.0 0.00$ 0.00$
0.0 0.00$ 0.00$S
0.0 0.00$ 0.00S
0.0 0.00S 0.00$
0.0 0.00$ 0.00$
0.0 0.00$ 0.00$S
0.0 0.00$ 0.00S
0.0 0.00S 0.00$
0.0 0.00$ 0.00$
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Public Works and
Government Services
Canada

I * I Travaux publics et

Services gouvernementaux
Canada

APPENDIX 1 TO ANNEXE

WARRANTY CLAIM FORM (refit)
FORMULAIRE DE RECLAMATION DE GARANTIE (radoub)

Vessel Name -Nom du navire File No. -No. du dossier

Contract No. - No. du contrat

Customer Department - Ministére client

Warranty Claim Serial No.
No. de série de réclamation de garantie

Defect's Impact on Vessel's Operations
Conséquence du défaut sur les opérations du navire

The Defect Must Be Corrected;
Le défaut doit étre corrigé;

Vessel Limited No immediate

Vessel out of service Operation consequence
Navire hors d'usage | Opération réduite du Sans conséquence
navire immédiate

To be agreed between

When directed by Canada and

Immediately Canada Contractor
Immédiatement Tel qu'avisé parle |Aétre entendue entre
Canada le Canada et
I'entrepreneur

1. Description of the Defect - Description du défaut

Note: This section must be filled by Technical Authority (TA) in consort with the Ship's Staff (on site responsible).On a
determination of a valid claim, the TA will forward the claim to the Contractor and CCthe Contracting Authority (CA). -
Cette section doit étre complétée parl'Autorité Technique conjointement avec|'équipage (responsable surplace). Si la
réclamation est jugée valable I'AT transmettra la réclamation a l'entrepreneur avec copie a |I'Autorité Contractante (AC).

Reference to Contract Article and/or Specification No.
Référence a l'article du contrat et/ou devis no.

Description

Prepared by the on site responsible Date

Préparé parle responsable sur place

Approved by Technical Autority Date

Approuvé par |'Autorité Technique
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2. Contractor's Investigation and Position - Examen et position de I'entrepreneur

Note: The Contractor must investigate the claim, determine its position, complete this section 2 and return the claim to
the TA and ccthe CA. - L'entrepreneur doit faire I'examen de la réclamation, déterminer sa position, compléterla
présente section 2 et retourner la réclamation |I'AT avec copie a I'AC.

Contractor recognizes its total responsibility and will proceed with corrective action(s)

L'entrepreneur reconnafit son entiére responsabilité et corrigera le défaut

Provide details on action(s) to take place with date and location.
Fournir les détails de(s) action(s) qui seront prise ainsi que la date et le lieu.

Contractor recognizes a partial responsibility.
L'Entrepreneur reconnait une responsabilité partielle.

Provide details supporting the above position with proposed sharing.
Fournir les détails justifiant la position ci-dessus ainsi que le partage proposé.

Contractor disclaims any responsibilty.
L'entrepreneur refuse toute responsabilité.

Provide details supporting the above position.
Fournir les détails justifiant la position ci-dessus

Contractor's representative Date
Représentantde I'entrepreneur
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3. PWGSC - CA's decision in case of Contractor partial responsibility or disclaim of responsibility - Décision
de I'AC de TPSGC en cas de reponsabilité partagée ou de refus de responsabilité de la part de
I'entrepreneur.

Reasons supporting PWGSC-CA''s decision.
Raisons justifiant la décision de I'AC de TPSGC

4. Costs reccord if requested by PWGSC-CA - Annotation des colits si requis par I'AC de TPSGC
When requested by the PWGSC-CA the customer department must record in this section the costs associated to the repair of the defect.
Lorsque demandé par I'AC de TPSGC le ministére client doit annoter dans cette section les colts associés a la réparation du défaut.

Confirmed by the Technical Authority Date
Confirmé par I'Autorité Technique
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5. Work Acceptance and Warranty Claim Closing - Acceptation des travaux et fermeture de la réclamation
de garantie

Valid claim corrected by the Contractor and work accepted by Canada -
Réclamation valable corrigée par I'entrepreneur et travaux acceptés par le Canada

Remarks

Remarques

Contractor's representative - Représentant de I'entrepreneur Inspection Authority - Autorité d'inspection
Date Date

Valid claim corrected by the Contractor and Canada and work accepted by Canada -
Réclamation valable corrigée par I'entrepreneur et le Canada et travaux acceptés
par le Canada

Remarks

Remarques

Contractor's representative - Représentant de l'entrepreneur Inspection Authority - Autorité d'inspection
Date Date

Technical Authority- Autorité technique Contracting Authority - Autorité contractante
Date Date

Valid claim corrected by Canada and work accepted by Canada -
Réclamation valable corrigée par le Canada et travaux acceptés par le Canada

Remarks

Remarques

Inspection Authority - Autorité d'inspection Technical Authority- Autorité technique
Date Date

Contracting Authority - Autorité contractante

Date
Invalid claim - Réclamation non fondée
Remarks
Remarques
Technical Authority- Autorité technique Contracting Authority - Autorité contractante
Date Date
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l’. P . SAC k¥ P I Clear Data - Effacer les données I

Services Canada gouvernementaux Canada
Page
Inspection Non-Conformance Report or
Rapport d'inspection - non-conformité 1 pe 1
Project No. - N® du projet File No. - N°® du dossier Requisition No. - N° de la demande
Project - Projet Report No. - Rapport n®

To-A From - De

The following item is not eptable to the inspectors Les inspecteurs estiment que I'article suivant n'est
and requires corrective action by the contractor to pas acceptables; il doit étre corrigé par I'entrepreneur
comply with the provisk of the specification: de maniére & satisfaire aux dispositions du devis:

I If you require more space - S| vous désirez plus d'espace I

When the foregoing non-conformance has been Une fois la non-conformité ci-d corrigé,
, the contractor shall notify the inspector I'entrepreneur doit aviser l'inspecteur et demander

and request that it be reinspected une autre inspection.
Technical Inspector’s Signature - Signature de l'inspecteur technique Date
CC.-CC. Resolution - Réglement

PWGSC-TPSGC 4135 (04/2010)
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ANNEX L — General Conditions 1031-2, (2012-07-16), Contract Cost Principles

1031-2 01 (2008-05-12) General Principle

The total cost of the Contract must be the sum of the applicable direct and indirect costs which are, or must be
reasonably and properly incurred and/or allocated, in the performance of the Contract, less any applicable credits.
These costs must be determined in accordance with the Contractor's cost accounting practices as accepted by
Canada and applied consistently over time.

1031-2 02 (2008-05-12) Definition of a Reasonable Cost

1. A cost is reasonable if the nature and amount do not exceed what would be incurred by an ordinary prudent
person in the conduct of a competitive business.

2. In determining the reasonableness of a particular cost, consideration will be given to:

a. whether the cost is of a type generally recognized as normal and necessary for the conduct of a
contractor's business or performance of the Contract;

b. the restraints and requirements by such factors as generally accepted sound business practices,
arm's length bargaining, federal, provincial and local laws and regulations, and contract conditions;

c. the action that prudent business persons would take in the circumstances, considering their
responsibilities to the owners of the business, their employees, customers, the Government and
public at large;

d. significant deviations from the established practices of the Contractor which may unjustifiably
increase the contract costs; and

e. the specifications, delivery schedule and quality requirements of the particular contract as they affect
costs.

1031-2 03 (2008-05-12) Direct Costs

There are three categories of direct costs:

a. "Direct Material Costs" meaning the cost of materials which can be specifically identified and measured as
having been used or to be used in the performance of the Contract and which are so identified and measured
consistently by the Contractor's cost accounting practices as accepted by Canada.

i These materials may include, in addition to materials purchased solely for the performance of the
Contract and processed by the Contractor, or obtained from subcontractors, any other materials
issued from the Contractor's general stocks.

ii. Materials purchased solely for the performance of the Contract or subcontracts must be charged to
the Contract at the net laid-down cost to the Contractor before cash discounts for prompt payment.

iii. Materials issued from the Contractor's general stocks must be charged to the Contract in accordance
with the method as used consistently by the Contractor in pricing material inventories.

b. "Direct Labour Costs" meaning the costs of the portion of gross wages or salaries incurred for the Work,
which can be specifically identified and measured as having been incurred or to be incurred in the
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C.

performance of the Contract and which are so identified and measured consistently by the Contractor's cost
accounting practices as accepted by Canada.

"Other Direct Costs" meaning those applicable costs, not falling within the categories of direct material or
direct labour, but which can be specifically identified and measured as having been incurred or to be incurred
in the performance of the Contract and which are so identified and measured consistently by the Contractor's
cost practices as accepted by Canada.

1031-2 04 (2012-07-16) Indirect Costs

1.

"Indirect Costs (overhead)" meaning those costs which, though necessarily having been incurred during the
performance of the Contract for the conduct of the Contractor's business in general, cannot be identified and
measured as directly applicable to the performance of the Contract.

2. These Indirect Costs may include, but are not necessarily restricted to, such items as:

a.

b.

indirect materials and supplies (*);
indirect labour;
fringe benefits (the Contractor's contribution only);

public services expenses: expenses of a general nature such as power, heat, light, operation and
maintenance of general assets and facilities;

fixed/period charges: recurring charges such as property taxes, rentals and reasonable depreciation
costs;

general and administrative expenses: including remuneration of executive and corporate officers,
office wages and salaries and expenses such as stationery, office supplies, postage and other
necessary administration and management expenses;

selling and marketing expenses associated with the goods, services or both being acquired under
the Contract;

general research or development expenses as considered applicable by Canada.

(*) For supplies of similar low-value, high-usage items the costs of which meet the above definition of Direct
Material Costs but for which it is economically expensive to account for these costs in the manner prescribed for
direct costs, then they may be considered to be indirect costs for the purposes of the Contract.

1031-2 05 (2008-05-12) Allocation of Indirect Costs

Indirect Costs must be accumulated in appropriate indirect cost pools, reflecting a contractor's organizational or
operational lines and these pools subsequently allocated to contracts in accordance with the following two
principles:

a.

the costs included in a particular indirect cost pool should have a similarity of relationship with each contract
to which that indirect cost pool is subsequently distributed; further, the costs included in an indirect cost pool
should be similar enough in their relationship to each other that the allocation of the total costs in the pool
provides a result which would be similar to that achieved if each cost within that pool were separately
distributed,;
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b. the allocation basis for each indirect cost pool should reflect, as far as possible, the causal relationship of the

pooled costs to the contracts to which these costs are distributed.

1031-2 6 (2008-05-12) Credits

The applicable portion of any income, rebate, allowance, or any other credit relating to any applicable direct or
indirect cost, received by or accruing to the Contractor, must be credited to the Contract.

1031-2 07 (2012-07-16) Non-applicable Costs

Despite that the following costs may have been or may be reasonably and properly incurred by the Contractor in
the performance of the Contract, they are considered non-applicable costs to the Contract:

a.

allowance for interest on invested capital, bonds, debentures, bank or other loans together with related bond
discounts and finance charges;

legal, accounting and consulting fees in connection with financial reorganization, security issues, capital
stock issues, obtaining of patents and licenses and prosecution of claims against Canada;

losses on investments, bad debts and collection charges;
losses on other contracts;

federal and provincial income taxes, excess profit taxes or surtaxes and/or special expenses in connection
with those taxes;

provisions for contingencies;

premiums for life insurance on the lives of officers and/or directors where proceeds accrue to the Contractor;
amortization of unrealized appreciation of assets;

depreciation of assets paid for by Canada;

fines and penalties;

expenses and depreciation of excess facilities;

unreasonable compensation for officers and employees;

specific product development or improvement expenses not associated with the product being acquired
under the Contract;

advertising, except reasonable advertising of an industrial or institutional character placed in trade, technical
or professional journals for the dissemination of information for the industry or institution;

entertainment expenses;
donations except those to charities registered under the Income Tax Act,

dues and other memberships other than regular trade and professional associations;
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r. fees, extraordinary or abnormal for professional advice in regard to technical, administrative or accounting
matters, unless approval from the Contracting Authority is obtained.

s. compensation in the form of dividend payments or calculated based on dividend payments;
compensation calculated, or valued, based on changes in the price of corporate securities, such as stock options,

stock appreciation rights, phantom stock plans or junior stock conversions; or, any compensation in the form of a
payment made to an employee in lieu of an employee receiving or exercising a right, option, or benefit.
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ANNEX M — ISSOP-06 COVID-19 Process for Non-CCG Personnel Accessing a CCG Facility/Vessel
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ISSOP-18

COVID-19 PROCEDURE FOR

VISITOR ACCESS TO CCG

PREMISES

Purpose

The purpose of this Incident Specific Standard Operating Procedure (ISSOP) is to outline steps to

be taken when assessing and admitting visitors to CCG facilities / vessels.
For Non-CCG Personnel entering CCG facilities/vessels for purposes required to maintain

program delivery (e.g. contractors, cleaners, etc.), refer to ISSOP-06 Covid-19 Process for Non-
CCG Personnel Accessing a CCG Facility/Vessel (hyperlink). For supernumeraries joining vessels
or aircraft, refer to ISSOP-06A Process for Supernumeraries joining CCG Vessels or aircraft.

Term

Definition

Essential
Visitor

Any person seeking temporary access to CCG

premise(s) without CCG/DFO employee access ID, for

the sole purpose of:

- essential business or consultations of and
operational nature

- education/ retention/ recruitment purposes

Those visitors that do not meet the criteria outlined
above will not be permitted access to CCG facilities
until further notice.

Federal employees without regular access and
contractors are not considered visitors for the purpose
of this ISSOP, and may be granted access to CCG
facilities in accordance with steps outlined in the
procedure below.

Procedure

All employees working at CCG premises are expected to make a reasonable determination as to
whether the physical presence of their visitor(s) is essential. Consideration should be given to

arranging off-site meetings/activities/engagements whenever possible. CCG employees are

responsible for applying the following procedure for their visitors, including denial of access to

premises, w

hen necessary.

Effective: 04 February, 2022
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Step

Host must make visitor aware of the requirements for entry to the facility/vessel in advance of
their arrival (see Step 2 below)

Upon arrival at the CCG facility/vessel the visitor shall be subject to the following before being
allowed entry:

2.1 Satisfactory answers to the standard health screening questionnaire as per COVID-19
Canadian Coast Guard Screening Questionnaire — Atlantic Region (SQ)

2.2 Provide proof of full vaccination against COVID-19 (in accordance with applicable
provincial/territorial definition).

2.3 Receive a negative COVID-19 rapid test result on their arrival at the facility/vessel. The
test should be administered by CCG personnel at the point of entry as per ISSOP-19 COVID-
19 Testing Requirements for Access to CCG Facilities. Visitors should not proceed within the
facility/vessel until the negative test result is returned. This requirement may be waived in
exceptional circumstances where testing supplies are not available or for other reasons at the
discretion of the SDO and/or the Health Officer

While on site visitor must follow current heath and safety measures in effect for the premises
(sanitize hands, wear a face mask, practise social distancing, etc.).

It is the host’s responsibility to ensure visitor access is limited only to areas necessary to
satisfy the purpose of the visit.

Effective:

04 February, 2022 Version: 12.2
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ISSOP-19
COVID-19 TESTING PROCEDURE
FOR ACCESS TO CCG FACILITIES

Purpose

The purpose of this Incident Specific Standard Operating Procedure (ISSOP) is to outline steps to
be taken for mandatory COVID -19 testing of all personnel (including contractors and visitors)
requiring access to CCG facilities (bases, vessels, aircraft and vehicles). The requirement for
COVID-19 testing may be temporarily suspended in the case of a lack of testing supplies at the
location.

Step

All personnel requesting access to CCG facilities must pass the COVID-19 Canadian Coast
Guard Screening Questionnaire — Atlantic Region

If personnel do not pass the screening questionnaire, access is denied. If screening is
passed, proceed to Step 2

Rapid Testing Requirements for Entry

All personnel must complete daily rapid testing prior to commencing work at a CCG
facility/vessel( personnel tele-working are exempt from this requirement while working
remotely) :

2.1 FLEET ( Seagoing Personnel, Supernumeraries)

Testing requirements for seagoing personnel will be communicated by the Senior
Director, Fleet, and updated based on the situation occurring within Atlantic Region.
Seagoing personnel are to refer to ISSOP-4 Reporting to Work — Seaqoing Personnel

2.2 OPERATIONAL CENTRES (JRCC, MRSC, MCTS, ROC, ICE)

2.2.1 Watch keepers will be asked to self-administer a rapid test on their last day of
rest prior to commencing their next shift-cycle.

2.2.2 All watch keepers will complete testing before every shift. At the discretion of
the manager, testing may be done on arrival at the workplace or with self test kits
before reporting for work.

2.3 OTHER OPERATIONAL PERSONNEL (ER, SAR Preparedness, VOC, ITS)

2.3.1 Other operational personnel such as field workers are required to test prior to
commencing work each day when reporting to their regular place of duty. Self test
kits will be provided for use when required in the field.

Effective: 04 February, 2022 Version: 12.2
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2.4 ALL OTHER PERSONNEL (Administrative, Day Worker, Contractor, Visitor)

2.4.1 Personnel will be tested daily upon arrival at their respective place of duty and
prior to proceeding to their work/visit location. Self tests may be done prior to arrival
in lieu at the discretion of the manager.

3 In the case of a negative COVID-19 rapid test result, access is allowed.

In the case of a positive COVID-19 rapid test result, where possible, retest with another type
of rapid test to confirm result. When no other type of test is available, retest with the same type.

4.1 For shore-based CCG Employees, if the positive result is confirmed by the second
test at the CCG facility, access is denied. Follow procedure in ISSOP-01
Management of Exposed or Symptomatic Shore-based Personnel

4.2 For seagoing employees, if the positive result is confirmed by the second test
follow procedure in ISSOP-02 Management of Exposed or Symptomatic Seagoing
Personnel

4 4.3 For CCG Employees testing before arrival at the worksite, if the positive result is
confirmed by the second test, contact your supervisor/manager as soon as
possible to advise of the situation and do not report to the workplace until cleared
by the Health Officer. Follow procedure in ISSOP-01 Management of Exposed or
Symptomatic Shore-based Personnel

4.4 For CCG Employees, if the second test shows a negative result, contact the Health
Officer for further instruction before entering the CCG facility

4.5 For non-CCG personnel (contractors, visitors) access will be denied after the first
positive test result except in cases where proof of a COVID-19 diagnosis (and
recovery) is provided.

While all personnel are expected to have a negative rapid test result before gaining access to
CCG facilities/vessel it is possible that a positive rapid test result may be received by someone
5 previously infected with COVID-19. The Health Officer will issue documentation on a case by
case basis to employees cleared to return to the workplace to allow them to proceed with a
positive rapid test result.

Rapid Testing Schedule:

ST. JOHN’S, NL DARTMOUTH, NS
250 Southside Base (New Bldg) 50 Discovery Drive
Mon-Fri: 07:00 - 12:00 (Local) Mon-Fri: 07:00 — 12:00

6 .

: BIO Jetty Gate - Alantra Trailer
28@ Southside Road Gate (Old Bldg) Mon-Fri : 06:30-17:00 (Local)
Gilbert Boardroom
Mon-Sun (7 days): 06:00-18:00 (Local) Sat-Sun : 06:30-13:30 (Local)
Effective: 04 February, 2022 Version: 12.2
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COVID-19 Canadian Coast Guard Screening Questionnaire — Atlantic Region
PROTECTED B (WHEN COMPLETED)

Privacy Notice Statement:

As per Personal Information Bank Occupational Health and Safety - PSE 907, personal information is collected under
the authority of sections 124 and 125 of the Canada Labour Code for the purpose of screening people prior to accessing
a Coast Guard facility or vessel to ensure the health and safety of personnel. It may be used for contact tracing and
disclosed to the Public Health Agency of Canada and/or provincial/territorial/regional health authorities. Failure to provide
this information may result in your entry being denied. Respondent verbally consents to the disposal of their personal
information 30 days after the questionnaire is completed. In the case of individuals joining a vessel prior to deployment,
forms will be disposed after 2 full crew cycles. You have the right to the correction of, access to, and protection of your
personal information under the Privacy Act and to file a complaint with the Privacy Commissioner of Canada over
CCG/DFO’s handling of your information.

This screening questionnaire must be completed daily for any person seeking to gain access to a Canadian Coast
Guard (CCG) facility or vessel. Individuals must answer all questions honestly and should not attempt to enter a CCG
facility or vessel if they have COVID-19 symptoms (including a fever, cough, or respiratory problems) or if you are
awaiting a COVID test result/appointment for a test.

CCG Facility, Vessel or Aircraft Name: Date:

Employee Name: Department:

Based on the responses and temperature verification, access is: Granted_|:|_ DeniedJ:L

Name of Personnel Screener:

Questions asked at the initial CCG entry point ( facilities, vessels, | Response / Process
helicopters and vehicles):

1. Are you currently experiencing one or more of the symptoms | Yes| | No

below? » Ifyesto 1 or more
*new or worsening cough unexplained symptoms,
sshortness of breath or difficulty breathing see NOTES below. If
stemperature equal to or over 37.5°C temperature is 37.5°C or
feeling feverish above deny access
«chills > If no, proceed to Q 2.

fatigue or weakness

*muscle or body aches

*new loss of smell or taste
*headache

*abdominal pain, diarrhea, vomiting
feeling very unwell

NOTE: Symptoms that are chronic or related to known causes
or conditions are not grounds to deny access.

Please note that taking acetaminophen (e.g. Tylenol) or ibuprofen (e.g. Advil, Temperature verified (indoors or in a

Motrin) may reduce body temperature and mask the symptoms attributed to warm vehicle) at point of entry:

COVID-19.
__C

(If temperature is greater than 37.5°C,

deny access)

Effective: 02 February, 2022 Version: 12.2
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Effective:

Return to Top

2. Are you, or someone with which you have had close contact,
currently awaiting COVID-19 testing appointment or test results
required by Public Health as the result of a close contact or
exposure to COVID-19?

Yes[ | No[ |

> Ifyes, see NOTES below
> If no, Proceed to Q 3

>

3. Has a doctor or public health unit told you that you should
currently be isolating as a result of infection, exposure or close
contact with COVID-19?

Yes[ | No[ |

> Ifyes, see NOTES
below.
> If no, proceed to Q 4.

4. Have you travelled outside of this province in the last 14 days
for purposes other than essential work? (Essential work is
defined in: ISSOP-15 COVID-19 Interprovincial Travel or NSOP
510 COVID-19 Commissioner Issued Letters Allowing Canadian
Coast Guard Pandemic Critical Employees to Travel Across
Provincial and Territorial Boundaries)

4a. If travel was not for essential work, did you follow the
COVID related entry requirements for this province?

NOTE: Requirements may vary depending on your travel
history (locations) and your vaccination status. Consult
provincial websites for most up to date information.

Yes[ | No[ ]

> If yes, proceed to Q 4a.

> If no, allow access based
on responses to previous
questions/temp check

Yes No
> If yes, allow access
based on responses to
previous questions/temp
check
> If no, see NOTES below

5. Rapid Testing Results
e Test may be completed on site or self administered prior
to reporting for work

POSTIVE[ | NEGATIVE[ ]

NOTES:

If an employee’s response to any of the above questions has referred them to these NOTES, the employee

will;

-

Don a face covering if not already wearing one, unless medically exempt;

2. Be asked to move to a designated safe waiting area, where they are to call their manager OR

delegate to inform them of the situation;

3. Be asked to contact jurisdictional public health guidance for the current direction on actions to be

taken: i.e. self-isolation, seek testing, etc.

If an employee’s response to any of the above questions has referred them to these NOTES, the screener

will;

1. Direct the employee to the safe waiting area;
2. Contact their chain of command as per their work instructions.

If an employee’s response to any of the above questions has referred them to these NOTES, the

employee’s manager or delegate will;

1. Review current self-isolation requirements from Federal / Regional Public Health Authorities;

2. Review the responses provided by the employee, seek clarifying/additional information;

3. If consultation with the COVID Project Team (CPT) Health Officer is necessary, contact the ROC at
(709) 772-6220 to coordinate a high level risk assessment between the manager/delegate and the

health officer;
4. Inform the employee of the decision to allow or deny access.

02 February, 2022

Approved: Assistant Commissioner
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F7049-200083 029mdF7049-200083

ANNEX N — Non-Disclosure Agreement

The following agreement must be signed and provided to the Contracting Authority, in order to obtain a copy of the
CCGS George R. Pearkes VLE ITT Appendix A - Technical Data Package, Annex “A” Statement of Work. Any
amendments to the Technical Data Package will be sent by email to those who have signed this agreement.

Page | 100



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de I'acheteur

F7049-200083/A 029md
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME
F7049-200083 029mdF7049-200083

Non-Disclosure Agreement
PWGSC Request for Proposal No. F7049-200083

CCGS George R. Pearkes VLE

1. (insert company’s name), referred to herein as “the Company”,
recognizes that, in the course of preparing its bid in response to the Request For Proposal F7049-200083,
the Company will be provided with, and given access to information that is confidential or proprietary in
nature, which belongs to or is licensed to Canada. Such confidential or proprietary information includes but
is not limited to: drawings, specifications, and any other documents, instructions, guidelines, data, material,
advice or other information whether received orally, in printed form, recorded electronically, or otherwise
and whether or not labeled as confidential, proprietary or sensitive, that is disclosed as a part of Request
For Proposal F7049-200083.

2. The Company hereby agrees, and must so instruct its employees, that they must not reproduce, copy, use,
divulge, release or disclose, in whole or in part, in whatever way or form, any information described above to
any person other than a person employed by Canada, or to a person expressly consented to in writing by
Canada, except on a need to know basis to employees within the Company. The Company undertakes to
safeguard the same and take all necessary and appropriate measures, including those set out in any written or
oral instructions issued by Canada, to prevent the disclosure of or access to such information in contravention
of this Agreement. The Company agrees that it will require that any person expressly consented to in writing by
Canada execute a Non-Disclosure Agreement on the same terms and conditions as those contained in this
Agreement prior to disclosure of the information described above.

3. The Company acknowledges that any information provided to the Company by or on behalf of Canada must be
used solely for the purpose of this Request for Proposal and remains the property of Canada or a third party, as
the case may be.

4, The Company agrees that the release or the issuance of any information described above is neither a
commitment by Canada to enter into any agreement(s) or award any contract(s) nor an authorization to the
Company to undertake any work which could be charged to Canada. Nothing herein obligates Canada to
award any contract for any work whatsoever.

5. The Company agrees that the obligations contained in this Non-Disclosure Agreement will survive the
completion of this solicitation process and the subsequent completion of any potential resulting contract.

Name of Company

Name of Authorized Representative (please print)

Signature (I have the Authority to bind the Company). Date
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ANNEX O- Questions and Answers (Bidding Period)

All updates and answers provided by CCG/PSPC during the bidding period will become amendments to the
Contract/SOW.
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