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Part 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 35 13 – Special project procedures for Correctional Service Canada security 
requirements; 

.2 Section 01 35 29.06 – Health and safety. 

1.2 TIME RESTRICTIONS FOR CARRYING OUT THE WORK 

.1 During the first year of work in 2022, only the following phases can be carried out 
according to the phasing plan shown on plan C03 : 

.1 Phase 1: Construction and put into operation of the new lighting system; 

.2 Phase 1.1: Construction of the outdoor access well and leads to the outdoor fence 
existing before phase 4; 

.3 Phase 2: Installation of the new optical fiber; 

.4 Phase 3: Demolition of the existing lighting system; 

.5 Phase 4: Construction of a new exterior perimeter fence on the 4 faces. 

.2 During the second year of work in 2023, phases 1.2, 1.3 and 5 to 14 can be carried out 
according to the phasing plan shown on plan C03. 

1.3 ACCESS 

.1 Design, construct and maintain temporary access to work areas, including stairs, runways, 
ramps or ladders and scaffolding, independent of finished surfaces and in accordance with 
relevant municipal, provincial, and other regulations. 

1.4 USE OF SITE AND FACILITIES 

.1 Execute work with least possible interference or disturbance to normal use of premises. 
Decide with Departmental Representative to facilitate work as stated;  

.2 Maintain existing services to building and provide for personnel and vehicle access;  

.3 Where security is reduced by work provide temporary means to maintain security;  

.4 Supply sanitary facilities and keep them clean. The location of these facilities must be 
approved by Departmental Representative. 

1.5 SPECIAL REQUIREMENTS 

.1 Ensure Contractor's personnel employed on site become familiar with and obey 
regulations including safety, fire, traffic, and security regulations as described in section 
01 35 29.06 – Health and safety;  

.2 Cellular devices and cameras are prohibited on the work site, except for the foreman who 
may possess and use them. 

1.6 SECURITY 

.1 Where security has been reduced by Work of Contract, provide temporary means to 
maintain security; 
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.2 Security clearances : 

.1 Personnel employed on this project will be subject to security check. Obtain 
clearance, as instructed, for everyone who will require to enter premises;  

.2 Obtain requisite clearance, as instructed, for everyone required to enter premises;  

.3 Personnel will be checked daily at start of work shift and provided with pass which 
must be always worn. Pass must be returned at end of work shift and personnel 
checked out. 

.3 Security escor t: 

.1 Personnel employed on this project must be escorted when executing work in 
non-public areas during normal working hours. Personnel must be escorted in all 
areas after normal working hours;  

.2 Submit an escort request to Departmental Representative at least 14 days before 
service is needed. For requests submitted within time noted above, costs of security 
escort will be paid for by Departmental Representative. Cost incurred by late request 
will be Contractor's responsibility;  

.3 Any escort request may be cancelled free of charge if notification of cancellation is 
given at least 4 hours before scheduled time of escort. Cost incurred by late request 
will be Contractor's responsibility;  

.4 Calculation of costs will be based on average hourly rate of security officer for 
minimum of 8 hours per day for late service request and of 4 hours for late 
cancellations. 

.4 Workers personal vehicles are not authorized to circulate on the patrol perimeter. 

1.7 SMOKING ENVIRONMENT 

.1 Comply with smoking restrictions. Smoking and vaping are not permitted. 

Part 2 PRODUCTS 

2.1 NOT USED 

.1 Not used. 

Part 3 EXECUTION 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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