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PART 1 - GENERAL  
 
 

 

1.1 SCOPE OF WORK  
 
 
 

.1 Testing and commissioning are called for 
throughout the individual specifications. 
This does not relieve this trade from 
providing all testing and commissioning 
necessary to ensure that systems and 
equipment operate as required and that they 
interface with other systems and equipment as 
required.  

  
1.2 SECTION INCLUDES 
 
 

.1 Commissioning of all building electrical 
systems and component including: 

.1 Testing and adjustment.  

.2 Demonstrations and Training.  

.3 Instructions of all procedures for 
Departmental Representative’s personnel. 

.4 Updating as-built data.  

.5 Co-ordination of Operation and 
Maintenance material.  

 
1.3 RELATED SECTIONS  
 

.1 Section 01 78 00 – Closeout Submittals.  

.2 Section 26 05 01 – Common Work Results - 
Electrical.  

  
1.4 REFERENCES 
 
 
 
 
1.5 QUALITY 
ASSURANCE   
 
 
 
 
 
 
 
 
1.6 COMMISSIONING 

.1 CSA (Canadian Standards Association).  

.2 Underwriters Laboratories of Canada. 

 

.1 Provide qualified trades persons, 
certified testing agencies, factory 
trained and approved by the 
Commissioning Team Leader.  

.2 Submit the names of all personnel to be 
used during the Commissioning activities 
for Departmental Representative 
Approval. 

.1 The purpose of the commissioning process 
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1.7 SUBMITTALS 
 
 
 
 
 
 
1.8 PREPARATION 
 
 
 
 
 
 
 
 
 
 
 
 
 

is to fully test all electrical 
components and operating procedures by 
challenging these systems to realistic 
operation conditions.  

.2 The Commissioning activities shall be 
co-ordinated by the General Contractor.  

.3 Commissioning activities for the 
electrical systems must have available 
up to date as-built drawing information 
and accurate Operations and Maintenance 
Manuals.  These documents shall be a 
major part of this activity.  

.4 Contractor shall be responsible to 
update all documentation with 
information and any changes duly noted 
during the Commissioning exercise.  

.5 Contractor shall arrange for all outside 
suppliers, equipment manufacturers, test 
agencies and others as identified in the 
commissioning sections of this 
specification.  The cost associated with 
this requirement shall be included as 
part of the tender price.  

.1 As-built drawings and data books must be 
available two weeks prior to 
commissioning for review and use by the 
consultant and Commissioning Team prior 
to the start of the commissioning 
activities.  

.1 Provide test instruments required for 
all activities as defined in the 
commissioning documents.  

.2 Verify all systems are in compliance 
with the requirements of the 
commissioning documents prior to the 
precommissioning check out operation.  

.3 Confirm all scheduled activities have 
identified personnel available.  

.4 Where systems or equipment do not 
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1.9 SYSTEM 
DESCRIPTION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.10 FINAL REPORT 
 
 
 
 
 
 
 
 
1.11 SCHEDULE OF 
ACTIVITIES       
 

operate as required, make the necessary 
corrections or modifications, re-test 
and re-commission.  

 

.1 Perform all startup operations, control 
adjustment, trouble shooting, servicing 
and maintenance of each item of 
equipment as defined in the 
commissioning documentation.  

.2 Departmental Representative will provide 
list of personnel to receive 
instructions and will co-ordinate their 
attendance at agreed upon times.  

.3 Prepare and insert additional data in 
the operations and maintenance manuals 
and update as-built drawings when need 
for additional data becomes apparent 
during the commissioning exercise.  

.4 Where instruction is specified in the 
commissioning manual, instruct personnel 
in all phases of operation and 
maintenance using operation and 
maintenance manuals as the basis of 
instruction.  

.5 Conduct presentation on Departmental 
Representative’s premises. Departmental 
Representative will provide space. 

.1 This trade shall assemble all testing 
data and commissioning reports and 
submit them to the Departmental 
Representative.  

Each form shall bear signature of 
recorder, and that of supervisor of 
reporting organizer.  

 

.1 Commissioning activities shall be 
conducted based on pre-established 
schedule with all members of the 



DFO               Commissioning of Electrical Systems  Section 26 80 00 
C2-00201                              Page 4 
Wharf Reconstruction 
Harbour Grace, NL            
 

commissioning team.  

.2 Adhering to the established schedule is 
very important as the co-ordination and 
scheduling of the participants will be 
difficult to alter once this is 
established.  Close co-ordination of 
this schedule is important.  

.3 In the event project cannot be 
commissioned in the allotted time slot, 
the contractor shall pay for all costs 
associated with assembling the 
Commissioning Team at a later date.  If 
the contractor has not performed his 
duties to reach commissioning stage as 
outlined earlier, he will incur all 
expenses of other trades and the 
Commissioning Team due to his non-
compliance.  

 
 
PART 2 - PRODUCTS  
 

 
NOT APPLICABLE TO THIS SECTION 

  
PART 3 - EXECUTION  
 
 
 

NOT APPLICABLE TO THIS SECTION 

 


