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PART 1 - GENERAL  
  
1.1 SCOPE OF WORK  
 
 
 

.1 Testing and commissioning are called for 
throughout the individual 
specifications. This does not relieve 
this trade from providing all testing 
and commissioning necessary to ensure 
that systems and equipment operate as 
required and that they interface with 
other systems and equipment as required.  

  
1.2 SECTION INCLUDES 
 
 

.1 Commissioning of all building electrical 
systems and component including: 

.1 Testing and adjustment.  

.2 Demonstrations and Training.  

.3 Instructions of all procedures for 
     Departmental Representative’s      
     personnel. 
.4 Updating as-built data.  
.5 Co-ordination of Operation and     
     Maintenance material.  

 
1.3 RELATED SECTIONS  
 

.1 Division 01. 

.2 Section 26 05 00 – Common Work Results 
for Electrical.  

.3 CSA/Z320 – Building Commissioning to the 
section references heading.  

  
1.4 REFERENCES 
 
 
 
 
 
 
 
1.5 QUALITY 
ASSURANCE   
 

.1 CSA (Canadian Standards Association).  

.2 Underwriters Laboratories of Canada. 

.3 Adhere to Canadian Electrical Code –    
     current edition. 

 

.1 Provide qualified trades persons, 
certified testing agencies, factory 
trained and approved by the 
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1.6 COMMISSIONING 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.7 COMPOSITION, 
ROLES AND 
RESPONSIBILITIES OF 
CX TEAM              
 
 
 
 
 
 
 

Commissioning Team Leader.  

.2 Submit the names of all personnel to be 
used during the Commissioning activities 
for Departmental Representative 
Approval. 

.1 The purpose of the commissioning process 
is to fully test all electrical 
components and operating procedures by 
challenging these systems to realistic 
operation conditions.  

.2 The Commissioning activities shall be 
co-ordinated by the General Contractor.  

.3 Commissioning activities for the 
electrical systems must have available 
up to date as-built drawing information 
and accurate Operations and Maintenance 
Manuals.  These documents shall be a 
major part of this activity.  

.4 Contractor shall be responsible to 
update all documentation with 
information and any changes duly noted 
during the Commissioning exercise.  

.5 Contractor shall arrange for all outside 
suppliers, equipment manufacturers, test 
agencies and others as identified in the 
commissioning sections of this 
specification.  The cost associated with 
this requirement shall be included as 
part of the tender price.  

 

.1   Departmental Representative and         
     Consultant to maintain overall          
     responsibility for project and is sole  
     point of contact between members of     
     commissioning team. 

.2   Departmental Representative and         
     Consultant is responsible for: 
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1.8 SUBMITTALS 
 
 
 
 
 
1.9 PREPARATION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.10 SYSTEM 
DESCRIPTION 
 
 
 
 

.1 Organizing Cx. 

.2 Monitoring operations Cx 
activities. 

.3 Witnessing, certifying accuracy of 
reported results. 

.4 Witnessing and certifying TAB and 
other tests. 

.5 Developing BMM. 

.6 Ensuring implementation of final Cx 
Plan. 

.7 Performing verification of 
performance of installed systems 
and equipment. 

.8 Implementation of Training Plan. 
 

.1 As-built drawings and data books must be 
available two weeks prior to 
commissioning for review and use by the 
consultant and Commissioning Team prior 
to the start of the commissioning 
activities.  

.1 Provide test instruments required for 
all activities as defined in the 
commissioning documents.  

.2 Verify all systems are in compliance 
with the requirements of the 
commissioning documents prior to the 
precommissioning check out operation.  

.3 Confirm all scheduled activities have 
identified personnel available.  

.4 Where systems or equipment do not 
operate as required, make the necessary 
corrections or modifications, re-test 
and re-commission.  

 

.1 Perform all startup operations, control 
adjustment, trouble shooting, servicing 
and maintenance of each item of 
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1.11 FINAL REPORT 
 
 
 
 
 
 
 
1.12 SCHEDULE OF 
ACTIVITIES       
 

equipment as defined in the 
commissioning documentation.  

.2 Departmental Representative will provide 
list of personnel to receive 
instructions and will co-ordinate their 
attendance at agreed upon times.  

.3 Prepare and insert additional data in 
the operations and maintenance manuals 
and update as-built drawings when need 
for additional data becomes apparent 
during the commissioning exercise.  

.4 Where instruction is specified in the 
commissioning manual, instruct personnel 
in all phases of operation and 
maintenance using operation and 
maintenance manuals as the basis of 
instruction.  

.5 Conduct presentation on Departmental 
Representative’s premises. Departmental 
Representative will provide space. 

.1 This trade shall assemble all testing 
data and commissioning reports and 
submit them to the Departmental 
Representative.  

Each form shall bear signature of 
recorder, and that of supervisor of 
reporting organizer.  

 

.1 Commissioning activities shall be 
conducted based on pre-established 
schedule with all members of the 
commissioning team.  

.2 Adhering to the established schedule is 
very important as the co-ordination and 
scheduling of the participants will be 
difficult to alter once this is 
established.  Close co-ordination of 
this schedule is important.  
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.3 In the event project cannot be 
commissioned in the allotted time slot, 
the contractor shall pay for all costs 
associated with assembling the 
Commissioning Team at a later date.  If 
the contractor has not performed his 
duties to reach commissioning stage as 
outlined earlier, he will incur all 
expenses of other trades and the 
Commissioning Team due to his non-
compliance.  

 
 
PART 2 - PRODUCTS  
 

 
NOT APPLICABLE TO THIS SECTION 

  
PART 3 - EXECUTION  
 
 
 

NOT APPLICABLE TO THIS SECTION 

 




