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PART 1 GENERAL
1.1 SCOPE

1 The work covered consists of the furnishing of all plant, labour, equipment and

material for the construction of a new finger pier wharf in Phillips Head, NL, in strict
accordance with specifications and accompanying drawings and subject to all terms and
conditions of the Contract. Bidders are advised that opportunities and requirements may
arise that may warrant changes to the work that are in keeping with this general scope of
work. Such changes will be made through the Change Order processes as outlined in the
contract documents.

1.2 DESCRIPTION

A In general, the work under this contract consists of, but will not necessarily be
limited to, the following:

A Demolition and removal of existing timber crib to facilitate new work, as shown
on the drawings. All demolished and excavated materials to be disposed of at an
approved waste disposal site.

2 Demolition and removal of the existing launchway to facilitate new work, as
shown on the drawings. All demolished and excavated materials to be disposed
of at an approved waste disposal site.

3 Removal of existing mooring cleats and blocks, as shown on the
drawings.

4 Dredging of harbor: to -1.5 m, as noted on drawings.

5 Construction of a new treated timber crib finger pier wharf with
reinforced concrete deck, to dimensions as indicated on the drawings.

.6 Cribseat excavation to facilitate placement of the new wharf, as indicated on the
drawings.

v Construction of a new launchway including timber cribs and concrete deck as
indicated on the drawings.

.8 Installation of rock mattress, where required, as shown on the drawings.

9 Installation of rock scour protection, as shown on the drawings.

.10 Regrade existing approach and place rock fill, Class “A” and Class ”B” material,
as noted on the drawings.

A1 Supply and installation of armourstone along the wharf approach as noted on the
drawings.

12 All work as indicated on accompanying drawings and specifications.
1.3 SITE OF WORK

1 Work will be carried out at Phillips Head, NL in the location as shown on the
accompanying drawings.
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14 DATUM

1 Datum used for this project is Lowest Normal Tides (L.N.T.). PWC 1-2021 nail in
wooden wall, as shown on accompanying drawings.

2 Bidders are advised to consult the Tide Tables issued by Fisheries and Oceans in
order to make sure of the tidal conditions affecting work.

15 FAMILIARIZATION WITH SITE

A Before submitting a bid, it is recommended that bidders visit the site and its
surroundings to review and verify the form, nature and extent of the work, materials
necessary for the completion of the works, the means of access to the site, severity,
exposure and uncertainty of weather, soil conditions, any accommodations they
may require, and in general shall obtain all necessary information as to risks,
contingencies and other circumstances which may influence or affect their bid.

No allowance shall be made subsequently in this connection on account of error or
negligence to properly observe and determine the conditions that will apply.

2 Contractors, bidders or those they invite to site are to review specification Section

01 35 29.06 - Health and Safety Requirements before visiting site. Take all
appropriate safety measures for any visit to site, either before or after acceptance of
bid

1.6 CODES AND STANDARDS

1 Perform work in accordance with the latest edition of the National Building Code

of Canada, FCC Standard 373 - Standard for Piers and Wharves and any other code
of provincial or local application including all amendments up to project bid
closing date provided that in any case of conflict or discrepancy, the more stringent
requirements shall apply.

2 Materials and workmanship must meet or exceed requirements of specified
standards, codes and referenced documents.

1.7 SETTING OUT WORK

1 Set grades and layout work in detail from control points and grades established by
Departmental Representative.

2 Assume full responsibility for and execute complete layout of work to locations,
lines and elevations indicated or as directed by Departmental Representative.

3 Provide devices needed to layout and construct work.

4 Supply such devices as straight edges and templates required to facilitate
Departmental Representative’s inspection of work.
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5 Supply stakes and other survey markers required for laying out work.

1.8 COST BREAKDOWN
1 Before submitting first progress claim, submit breakdown of Contract price in detail

as directed by Departmental Representative and aggregating contract price.
Departmental Representative will provide the required forms for application of
progress payment.

2 Provide cost breakdown in same format as the numerical and subject title system
used in this specification and thereafter sub-divided into major work components as
directed by Departmental Representative.

3 Upon approval by Departmental Representative, cost breakdown will be used as
basis for progress payment.

A4 All work items and costs not designated in the unit price table as a measurement for
payment, are to be included in the lump sum arrangement, as noted on the Bid and
Acceptance Form.

1.9 WORK SCHEDULE

1 Submit within seven (7) working days of notification of acceptance of bid, a
construction schedule showing commencement and completion of all work within
the time stated on the bid and acceptance form and the date stated in the bid
acceptance letter.

2 Provide sufficient details in schedule to clearly illustrate entire implementation
plan, depicting efficient coordination of tasks and resources, to achieve completion
of work on time and permit effective monitoring of work progress in relation to
established milestones.

3 As a minimum, work schedule to be prepared and submitted in the form of bar
(GANTT) charts, indicating work activities, tasks and other project elements, their
anticipated durations and planned dates for achieving key activities and major
project milestones provided in sufficient details and supported by narratives to
demonstrate a reasonable plan for completion of project within designated time
(e.g., show target dates for completion of each crib, if applicable). Breakdown the
wharf elements to indicate target dates for completion of each element. Generally,
bar charts derived from commercially available computerized project management
systems are preferred but not mandatory.

A4 Submit schedule updates on a minimum monthly basis and more often, when
requested by Departmental Representative, due to frequent changing project
conditions. Provide a narrative explanation of necessary changes and schedule
revisions at each update.
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1.10

111

1.12

1.13

The schedule, including all updates, shall be to the Departmental Representative’s
approval. Take necessary measures to complete work within approved time. Do
not change schedule without Departmental Representative’s approval.

All work on the project will be completed within the time indicated on the Bid and
Acceptance Form.

ABBREVIATIONS

Following abbreviations of standard specifications have been used in this
specification and on the drawings:

1 CGSB - Canadian Government Specifications Board.

2 CSA - Canadian Standards Association.
3 NLGA - National Lumber Grades Authority.
4 ASTM - American Society for Testing and Materials.

Where these abbreviations and standards are used in this project, latest edition in
effect on date of bid call will be considered applicable.

QUARRY AND EXPLOSIVES

Make own arrangements with Provincial Authorities and Owners of properties, for
the quarrying and transportation of rock and all materials and machinery necessary
for work over their property, roads or streets as case may be.

SITE OPERATIONS

Arrange for sufficient space adjacent to project site for conduct of operations,
storage of materials, etc. Exercise care so as not to obstruct or damage public or
private property in area. Do not interfere with normal day-to-day operations in
progress at site. All arrangements for space and access will be made by
Contractor.

Remove snow and ice, as required, to maintain safe access in a manner that does not
damage existing structures or interfere with the operations of others.

PROJECT MEETINGS

Departmental Representative will arrange project meetings and assume
responsibility for setting times and recording minutes.

Project meetings will take place on site of work unless so directed by Departmental
Representative.

Departmental Representative will assume responsibility for recording minutes of
meetings and forwarding copies to all parties present at meetings.
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4 Have a responsible member of firm present at all Project Meetings.

1.14 PROTECTION

1 Store all materials and equipment to be incorporated into work to prevent damage
by any means.

2 Repair and replace all materials or equipment damaged in transit or storage to the
satisfaction of the Departmental Representative and at no cost to Canada.

1.15 EXISTING SERVICES

1 Where work involves breaking into or connecting to existing services, carry out
work at times directed by governing authorities, with minimum of disturbance to
site operations, pedestrian, vehicular traffic, and tenant operations. Contractor is
reminded that the wharf area is an active fish processing facility and will be active
during construction.

2 Before commencing work, establish locations and extent of service lines in area of
work and notify Departmental Representative of findings.

3 Submit schedule to and obtain approval from Departmental Representative for any
shutdown or closure of active service or facility. This includes disconnection of
electrical power and communication services to tenants’ operational areas. Adhere
to approved schedule and provide notice to affected parties.

4 Provide temporary services to maintain critical facility systems.

5 Provide adequate bridging over trenches which cross walkways or roads to permit
normal traffic.

.6 Where unknown services are encountered, immediately advise Departmental
Representative and confirm findings in writing.

v Protect, relocate or maintain existing active services as required. When inactive
services are encountered, cap off in manner approved by authorities having
jurisdiction over service. Record locations of maintained, re-routed and
abandoned service lines.

1.16 DOCUMENTS REQUIRED
1 Maintain at job site, one (1) copy each of the following:

1 Contract drawings.

2 Specifications.

3 Addenda.

4 Reviewed shop drawings.
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5 List of outstanding shop drawings.

6 Change Orders.

T Other modifications to contract.

8 Field test reports.

9 Copy of approved work schedule.

10 Site specific Health and Safety Plan and other safety related documents.
A1 Permits and Regulatory Approvals and Requirements.

12 Other documents as stipulated elsewhere in the Contract Documents.

1.17 PERMITS

1 Obtain and pay for all permits, certificates and licenses as required by Municipal,
Provincial, Federal and other authorities.

2 Provide appropriate notifications of project to Municipal and Provincial inspection
authorities.
3 Obtain compliance certificates as prescribed by legislative and regulatory

provisions of municipal, provincial and federal authorities as applicable to the
performance of work.

A4 Submit to Departmental Representative, copy of application submissions and
approval documents received for above referenced authorities.

5 Submit to Departmental Representative, copy of quarry permit, if applicable, prior
to start of quarry operations.

.6 Comply with all requirements, recommendations and advice by all regulatory
authorities unless otherwise agreed in writing by Departmental Representative.
Make requests for such deviations to these requirements sufficiently in advance of
related work.

v See Appendices for Regulatory Approvals and Responses already obtained by
Canada for this project.

1.18 CUTTING, FITTING AND PATCHING
1 Execute cutting, including excavation, fitting and patching required to make work
fit properly.
2 Where new work connects with existing and where existing work is altered, cut,

patch and make good to match existing work. This includes patching of openings in
existing work resulting from removal of existing services.

3 Do not cut, bore, or sleeve load-bearing members.
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4 Make cuts with clean, true, smooth edges. Make patches inconspicuous in final
assembly.
1.19 EXISTING SUB-SURFACE CONDITIONS
1 Information pertaining to the existing sub-surface conditions may be available by

contacting the Departmental Representative.

2 Contractors are cautioned that any previous investigations that may be available for
review, were intended to provide general site information only. Any interpolation
and/or assumption made relative to any previous investigations is the Contractor’s
responsibility.

1.20 LOCATION OF EQUIPMENT

1 Location of cleats, jib crane bases, lighting poles, equipment, fixtures, power
pedestals and outlets, shown or specified shall be considered as approximate.
Actual location shall be as required to suit conditions at time of installation and as is
reasonable. Obtain approval of Departmental Representative.

2 Locate equipment, fixtures and distribution systems to provide minimum
interference and maximum usable space and in accordance with manufacturer’s
recommendations for safety, access and maintenance.

3 Inform Departmental Representative when impending installation conflicts with
other new or existing components. Follow directives for actual location.

4 Submit field drawings to indicate relative position of various services and
equipment when required by Departmental Representative.

121 FISH HABITAT

1 This work is being conducted in an area where fish habitat may be affected.
Perform work to conform with rules and regulations governing fish habitat and in
accordance with authorization for work or undertakings affecting fish habitat.

2 Contact the Department of Fisheries and Oceans (DFO) Marine Development and
Infrastructure Unit at (709) 772-3521 at St. John’s, NL at least 48 hours in advance of
starting any work on site.

1.22 NOTICE TO SHIPPING/MARINERS

1 Notify the Marine Communications and Traffic Services Centre of Fisheries and
Oceans Canada, at (709) 772-2083, 10 days prior to commencement and upon
completion of the work in order to allow for the issuances of Notice to
Shipping/Mariners.
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2 During construction any vessels or barges utilized must be marked in accordance
with the provisions of the Canada Shipping Act Collision Regulations.

1.23 ACCEPTANCE

1 Prior to the issuance of the Certificate of Substantial Performance, in company with
Departmental Representative, make a check of all work. Correct all discrepancies
before final inspection and acceptance.

1.24 WORKS COORDINATION

1 Responsible for coordinating the work of the various trades, where the work of
such trades interfaces with each other.

2 Convene meetings between trades whose work interfaces and ensure that they are
fully aware of the areas and the extent of where interfacing is required. Provide
each trade with the plans and specifications of the interfacing trade, as required, to
assist them in planning and carrying out their respective work.

3 Canada will not be responsible for or held accountable for any extra costs incurred
as a result of the failure to carry out coordination work. Disputes between the
various trades as a result of their not being informed of the areas and extent of
interface work shall be the sole responsibility of the General Contractor and shall
be resolved at no extra cost to Canada.

1.25 CONTRACTOR’S USE OF SITE

1 Construction operations, including storage of materials, for this contract not to
interfere with the fishing activity and/or the operations at this harbour facility.
Maintain full vehicle and vessel access to adjacent wharves at all times during
construction.

2 Responsible for arranging the storage of materials on or off site and any materials
stored at the site which interfere with any of the day-to-day activities at or near the
site will be moved promptly at the Contractor’s expense, upon request by the
Departmental Representative.

3 Contractor will take adequate precautions to protect existing concrete deck and
asphalt when operating tracked equipment. Damaged areas will require
replacement at the Contractor’s expense.

4 Exercise care so as not to obstruct or damage public or private property in the area.

5 At completion of work, restore area to its original condition. Damage to ground
and property will be repaired by Contractor. Remove all construction materials,
residue, excess, etc., and leave site in a condition acceptable to Departmental
Representative.
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1.26 WORK COMMENCEMENT
1 Mobilization to project site is to commence immediately after acceptance of bid

and submission of site specific Safety Plan, unless otherwise agreed by
Departmental Representative.

2 Project work on site is to commence as soon as possible with a continuous
reasonable workforce unless otherwise agreed by Departmental Representative.

3 Weather conditions, short construction season, delivery challenges and the location
of the work site may require the use of longer working days and additional
workforce to complete the project within the specified completion time.

4 Make every effort to ensure that sufficient material and equipment is delivered to
site at the earliest possible date after acceptance of bid and replenished as required.

1.27 FACILITY SMOKING ENVIRONMENT
1 Comply with smoking restrictions.
1.28 INTERPRETATION OF DOCUMENTS
1 Supplementary to the General Conditions, the Division 01 sections of the

specifications take precedence over technical specification in other divisions of the
specifications.

1.29 ASBESTOS DISCOVERY

1 Demolition of spray or trowel-applied asbestos can be hazardous to health.
Should material resembling spray or trowel-applied ashestos be encountered in
course of work, stop work and notify Departmental Representative immediately.
Do not proceed with relevant work until written instructions have been received
from Departmental Representative

END OF SECTION



	Part 1 GENERAL
	1.1 SCOPE
	.1 The work covered consists of the furnishing of all plant, labour, equipment and material for the construction of a new finger pier wharf in Phillips Head, NL, in strict accordance with specifications and accompanying drawings and subject to all ter...

	1.2 DESCRIPTION
	.1 In general, the work under this contract consists of, but will not necessarily be limited to, the following:
	.1 Demolition and removal of existing timber crib to facilitate new work, as shown on the drawings. All demolished and excavated materials to be disposed of at an approved waste disposal site.
	.2 Demolition and removal of the existing launchway to facilitate new work, as shown on the drawings. All demolished and excavated materials to be disposed of at an approved waste disposal site.
	.3 Removal of existing mooring cleats and blocks, as shown on the drawings.
	.4 Dredging of harbor: to -1.5 m, as noted on drawings.
	.5 Construction of a new treated timber crib finger pier wharf with reinforced concrete deck, to dimensions as indicated on the drawings.
	.6 Cribseat excavation to facilitate placement of the new wharf, as indicated on the drawings.
	.7 Construction of a new launchway including timber cribs and concrete deck as indicated on the drawings.
	.8 Installation of rock mattress, where required, as shown on the drawings.
	.9 Installation of rock scour protection, as shown on the drawings.
	.10 Regrade existing approach and place rock fill, Class “A” and Class ”B” material, as noted on the drawings.
	.11 Supply and installation of armourstone along the wharf approach as noted on the drawings.
	.12 All work as indicated on accompanying drawings and specifications.


	1.3 SITE OF WORK
	.1 Work will be carried out at Phillips Head, NL in the location as shown on the accompanying drawings.

	1.4 DATUM
	.1 Datum used for this project is Lowest Normal Tides (L.N.T.). PWC 1-2021 nail in wooden wall, as shown on accompanying drawings.
	.2 Bidders are advised to consult the Tide Tables issued by Fisheries and Oceans in order to make sure of the tidal conditions affecting work.

	1.5 FAMILIARIZATION WITH SITE
	.1 Before submitting a bid, it is recommended that bidders visit the site and its surroundings to review and verify the form, nature and extent of the work, materials necessary for the completion of the works, the means of access to the site, severity...
	.2 Contractors, bidders or those they invite to site are to review specification Section 01 35 28 - Health and Safety Requirements before visiting site. Take all appropriate safety measures for any visit to site, either before or after acceptance of bid

	1.6 CODES AND STANDARDS
	.1 Perform work in accordance with the latest edition of the National Building Code of Canada, FCC Standard 373 - Standard for Piers and Wharves and any other code of provincial or local application including all amendments up to project bid closing d...
	.2 Materials and workmanship must meet or exceed requirements of specified standards, codes and referenced documents.

	1.7 SETTING OUT WORK
	.1 Set grades and layout work in detail from control points and grades established by Departmental Representative.
	.2 Assume full responsibility for and execute complete layout of work to locations, lines and elevations indicated or as directed by Departmental Representative.
	.3 Provide devices needed to layout and construct work.
	.4 Supply such devices as straight edges and templates required to facilitate Departmental Representative’s inspection of work.
	.5 Supply stakes and other survey markers required for laying out work.

	1.8 COST BREAKDOWN
	.1 Before submitting first progress claim, submit breakdown of Contract price in detail as directed by Departmental Representative and aggregating contract price. Departmental Representative will provide the required forms for application of progress ...
	.2 Provide cost breakdown in same format as the numerical and subject title system used in this specification and thereafter sub-divided into major work components as directed by Departmental Representative.
	.3 Upon approval by Departmental Representative, cost breakdown will be used as basis for progress payment.
	.4 All work items and costs not designated in the unit price table as a measurement for payment, are to be included in the lump sum arrangement, as noted on the Bid and Acceptance Form.

	1.9 WORK SCHEDULE
	.1 Submit within seven (7) working days of notification of acceptance of bid, a construction schedule showing commencement and completion of all work within the time stated on the bid and acceptance form and the date stated in the bid acceptance letter.
	.2 Provide sufficient details in schedule to clearly illustrate entire implementation plan, depicting efficient coordination of tasks and resources, to achieve completion of work on time and permit effective monitoring of work progress in relation to ...
	.3 As a minimum, work schedule to be prepared and submitted in the form of bar (GANTT) charts, indicating work activities, tasks and other project elements, their anticipated durations and planned dates for achieving key activities and major project m...
	.4 Submit schedule updates on a minimum monthly basis and more often, when requested by Departmental Representative, due to frequent changing project conditions. Provide a narrative explanation of necessary changes and schedule revisions at each update.
	.5 The schedule, including all updates, shall be to the Departmental Representative’s approval. Take necessary measures to complete work within approved time. Do not change schedule without Departmental Representative’s approval.
	.6 All work on the project will be completed within the time indicated on the Bid and Acceptance Form.

	1.10 ABBREVIATIONS
	.1 Following abbreviations of standard specifications have been used in this specification and on the drawings:
	.1 CGSB - Canadian Government Specifications Board.
	.2 CSA - Canadian Standards Association.
	.3 NLGA - National Lumber Grades Authority.
	.4 ASTM - American Society for Testing and Materials.

	.2 Where these abbreviations and standards are used in this project, latest edition in effect on date of bid call will be considered applicable.

	1.11 QUARRY AND EXPLOSIVES
	.1 Make own arrangements with Provincial Authorities and Owners of properties, for the quarrying and transportation of rock and all materials and machinery necessary for work over their property, roads or streets as case may be.

	1.12 SITE OPERATIONS
	.1 Arrange for sufficient space adjacent to project site for conduct of operations, storage of materials, etc. Exercise care so as not to obstruct or damage public or private property in area. Do not interfere with normal day-to-day operations in prog...
	.2 Remove snow and ice, as required, to maintain safe access in a manner that does not damage existing structures or interfere with the operations of others.

	1.13 PROJECT MEETINGS
	.1 Departmental Representative will arrange project meetings and assume responsibility for setting times and recording minutes.
	.2 Project meetings will take place on site of work unless so directed by Departmental Representative.
	.3 Departmental Representative will assume responsibility for recording minutes of meetings and forwarding copies to all parties present at meetings.
	.4 Have a responsible member of firm present at all Project Meetings.

	1.14 PROTECTION
	.1 Store all materials and equipment to be incorporated into work to prevent damage by any means.
	.2 Repair and replace all materials or equipment damaged in transit or storage to the satisfaction of the Departmental Representative and at no cost to Canada.

	1.15 EXISTING SERVICES
	.1 Where work involves breaking into or connecting to existing services, carry out work at times directed by governing authorities, with minimum of disturbance to site operations, pedestrian, vehicular traffic, and tenant operations. Contractor is rem...
	.2 Before commencing work, establish locations and extent of service lines in area of work and notify Departmental Representative of findings.
	.3 Submit schedule to and obtain approval from Departmental Representative for any shutdown or closure of active service or facility. This includes disconnection of electrical power and communication services to tenants’ operational areas. Adhere to a...
	.4 Provide temporary services to maintain critical facility systems.
	.5 Provide adequate bridging over trenches which cross walkways or roads to permit normal traffic.
	.6 Where unknown services are encountered, immediately advise Departmental Representative and confirm findings in writing.
	.7 Protect, relocate or maintain existing active services as required. When inactive services are encountered, cap off in manner approved by authorities having jurisdiction over service. Record locations of maintained, re-routed and abandoned service ...

	1.16 DOCUMENTS REQUIRED
	.1 Maintain at job site, one (1) copy each of the following:
	.1 Contract drawings.
	.2 Specifications.
	.3 Addenda.
	.4 Reviewed shop drawings.
	.5 List of outstanding shop drawings.
	.6 Change Orders.
	.7 Other modifications to contract.
	.8 Field test reports.
	.9 Copy of approved work schedule.
	.10 Site specific Health and Safety Plan and other safety related documents.
	.11 Permits and Regulatory Approvals and Requirements.
	.12 Other documents as stipulated elsewhere in the Contract Documents.


	1.17 PERMITS
	.1 Obtain and pay for all permits, certificates and licenses as required by Municipal, Provincial, Federal and other authorities.
	.2 Provide appropriate notifications of project to Municipal and Provincial inspection authorities.
	.3 Obtain compliance certificates as prescribed by legislative and regulatory provisions of municipal, provincial and federal authorities as applicable to the performance of work.
	.4 Submit to Departmental Representative, copy of application submissions and approval documents received for above referenced authorities.
	.5 Submit to Departmental Representative, copy of quarry permit, if applicable, prior to start of quarry operations.
	.6 Comply with all requirements, recommendations and advice by all regulatory authorities unless otherwise agreed in writing by Departmental Representative. Make requests for such deviations to these requirements sufficiently in advance of related work.
	.7 See Appendices for Regulatory Approvals and Responses already obtained by Canada for this project.

	1.18 CUTTING, FITTING AND PATCHING
	.1 Execute cutting, including excavation, fitting and patching required to make work fit properly.
	.2 Where new work connects with existing and where existing work is altered, cut, patch and make good to match existing work. This includes patching of openings in existing work resulting from removal of existing services.
	.3 Do not cut, bore, or sleeve load-bearing members.
	.4 Make cuts with clean, true, smooth edges. Make patches inconspicuous in final assembly.

	1.19 EXISTING SUB-SURFACE CONDITIONS
	.1 Information pertaining to the existing sub-surface conditions may be available by contacting the Departmental Representative.
	.2 Contractors are cautioned that any previous investigations that may be available for review, were intended to provide general site information only. Any interpolation and/or assumption made relative to any previous investigations is the Contractor’...

	1.20 LOCATION OF EQUIPMENT
	.1 Location of cleats, jib crane bases, lighting poles, equipment, fixtures, power pedestals and outlets, shown or specified shall be considered as approximate. Actual location shall be as required to suit conditions at time of installation and as is ...
	.2 Locate equipment, fixtures and distribution systems to provide minimum interference and maximum usable space and in accordance with manufacturer’s recommendations for safety, access and maintenance.
	.3 Inform Departmental Representative when impending installation conflicts with other new or existing components. Follow directives for actual location.
	.4 Submit field drawings to indicate relative position of various services and equipment when required by Departmental Representative.

	1.21 FISH HABITAT
	.1 This work is being conducted in an area where fish habitat may be affected. Perform work to conform with rules and regulations governing fish habitat and in accordance with authorization for work or undertakings affecting fish habitat.
	.2 Contact the Department of Fisheries and Oceans (DFO) Marine Development and Infrastructure Unit at (709) 772-3521 at St. John’s, NL at least 48 hours in advance of starting any work on site.

	1.22 NOTICE TO SHIPPING/MARINERS
	.1 Notify the Marine Communications and Traffic Services Centre of Fisheries and Oceans Canada, at (709) 772-2083, 10 days prior to commencement and upon completion of the work in order to allow for the issuances of Notice to Shipping/Mariners.
	.2 During construction any vessels or barges utilized must be marked in accordance with the provisions of the Canada Shipping Act Collision Regulations.

	1.23 ACCEPTANCE
	.1 Prior to the issuance of the Certificate of Substantial Performance, in company with Departmental Representative, make a check of all work. Correct all discrepancies before final inspection and acceptance.

	1.24 WORKS COORDINATION
	.1 Responsible for coordinating the work of the various trades, where the work of such trades interfaces with each other.
	.2 Convene meetings between trades whose work interfaces and ensure that they are fully aware of the areas and the extent of where interfacing is required. Provide each trade with the plans and specifications of the interfacing trade, as required, to ...
	.3 Canada will not be responsible for or held accountable for any extra costs incurred as a result of the failure to carry out coordination work. Disputes between the various trades as a result of their not being informed of the areas and extent of in...

	1.25 CONTRACTOR’S USE OF SITE
	.1 Construction operations, including storage of materials, for this contract not to interfere with the fishing activity and/or the operations at this harbour facility. Maintain full vehicle and vessel access to adjacent wharves at all times during co...
	.2 Responsible for arranging the storage of materials on or off site and any materials stored at the site which interfere with any of the day-to-day activities at or near the site will be moved promptly at the Contractor’s expense, upon request by the...
	.3 Contractor will take adequate precautions to protect existing concrete deck and asphalt when operating tracked equipment. Damaged areas will require replacement at the Contractor’s expense.
	.4 Exercise care so as not to obstruct or damage public or private property in the area.
	.5 At completion of work, restore area to its original condition. Damage to ground and property will be repaired by Contractor. Remove all construction materials, residue, excess, etc., and leave site in a condition acceptable to Departmental Represen...

	1.26 WORK COMMENCEMENT
	.1 Mobilization to project site is to commence immediately after acceptance of bid and submission of site specific Safety Plan, unless otherwise agreed by Departmental Representative.
	.2 Project work on site is to commence as soon as possible with a continuous reasonable workforce unless otherwise agreed by Departmental Representative.
	.3 Weather conditions, short construction season, delivery challenges and the location of the work site may require the use of longer working days and additional workforce to complete the project within the specified completion time.
	.4 Make every effort to ensure that sufficient material and equipment is delivered to site at the earliest possible date after acceptance of bid and replenished as required.

	1.27 FACILITY SMOKING ENVIRONMENT
	.1 Comply with smoking restrictions.

	1.28 INTERPRETATION OF DOCUMENTS
	.1 Supplementary to the General Conditions, the Division 01 sections of the specifications take precedence over technical specification in other divisions of the specifications.

	1.29 ASBESTOS DISCOVERY
	.1 Demolition of spray or trowel-applied asbestos can be hazardous to health. Should material resembling spray or trowel-applied asbestos be encountered in course of work, stop work and notify Departmental Representative immediately. Do not proceed wi...





