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2 Purpose 
The purpose of this document is to provide guidance for Departmental Representatives while managing 
projects, and particularly for Departmental Representatives when administering contracts during the 
COVID-19 pandemic.  The priority in all circumstances is the health and safety of colleagues, contractors 
and citizens of Canada.  Departmental Representatives play a significant role in containing the spread of 
this disease and therefore need to use good judgment in all their activities. In these uncertain times and 
changing circumstances, PSPC must endeavour to carry out its construction related work as productively 
as possible while maintaining good working relationships and communications with our Consultants and 
Contractors. 

2.1 Communications 

 Recognize that all employees and Contractors may currently be dealing with increased 

uncertainty, worry, anxiety and stress as a result of the COVID-19 pandemic. 

 Ensure that all communications are courteous and respectful. 

 Treat all Contractors in a respectful, open and transparent manner. 

 Departmental Representatives and Contracting Authorities should continue to maintain open 

lines of communication regarding all contracting issues. 

2.2 Application 

These Standard Protocols apply to all PSPC construction projects affected by the pandemic. 

3 Requirements for PSPC Staff in Workplaces 
The requirements apply to all workplaces where PSPC employees attend, including project sites. A 
project site includes, but is not limited to, any space (lease, fit-up) or asset (installation, renovation, 
roadways, dredging, etc.), where construction or delivery of goods or materials is taking place in a 
Government of Canada (GoC) owned or leased facility. 

3.1 Workplaces and Job Sites 

During the period of regulatory health orders affecting physical contact, visits to workplaces where others 
frequent should be avoided to the extent possible.  If a site visit has been approved, it is recommended to 
limit the number people on site if physical distancing or equivalent mitigation measures are impracticable. 
Make use of barrier type Personal Protective Equipment (PPE) and adopt additional mitigation techniques 
in combination with the general techniques in place for the Federal or Provincial jurisdiction in question.  

Attendance at a work site must be approved in advance by the appropriate PSPC authority and all safe 
work practices shall be approved by the PSPC supervisor or manager prior to attending a job site. 

3.1.1 Site Specific Safety Plans (SSSP) 
Contractors are required to update their Site Specific Safety plans as conditions change. It is imperative 
that Departmental Representatives ensure that each Contractor has updated plans and that they are 
received and reviewed by the Departmental Representative and the Departmental Health and Safety 
Advisor.  Non-compliance may result in the suspension of work and must be escalated to the appropriate 
authorities. It is recommended that Departmental Representatives request an updated SSSP to include 
the Contractor’s protocols for COVID-19. This update should be reviewed by PSPC (PM and Construction 
Safety Advisor), as well,  there should be a periodic review process (not less frequent than bi-weekly) in 
place to confirm that the changes to the SSSP are in place, engaged by all workers and  effective and to 
allow updates or changes as necessary. All updates with the plan must be shared with all persons on the 
worksite. 

Key points: 

1. The Contractor has control of the Work and therefore must ensure protocols are established, and 
followed by workers on site. 
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2. Site Specific Safety Plans are to be updated on a regular basis as site conditions change  
3. The Contractor must respect specific site safety guidance from the provincial/territorial Authority 

Having Jurisdiction. The Departmental Representative will advise their manager of any 
circumstances where a contractor argues that a Provincial or Territorial regulator has directly or 
constructively impeded the Work of a PSPC declared essential contract. 

The Canadian Construction Association (CCA) has published a pandemic preparedness guide, which 
contains standardized protocols for construction sites. 

The Commission des normes, de l'équité, de la santé et de la sécurité du travail (CNESST) has 
published the : Guide pour les chantiers de construction for construction in the Province of Québec. 

Suggested requirements to be incorporated into the Site Specific Safety Plans are included in Appendix A  

For more information on the responsibilities of PSPC employees, please see the:   

 Treasury Board Directive on Occupational Health and Safety 

 PSPC Departmental Policy on Occupational Health & Safety 

 PSPC Departmental Directive on Construction Occupational Health & Safety 

 PSPC Departmental Directive on Occupational Health & Safety – Hazard Prevention Program 

3.1.2 Travel for Work and Site Visits 
If it is determined that an employee is required to travel for work during the COVID-19 pandemic, 
including site visits, approval must be obtained by the appropriate authority designated for the region (i.e. 
Regional Director). Additionally, the employee must be aware of the restrictions of the Provincial regulator 
concerning public health emergencies declared within the jurisdiction or any specific provincial 
jurisdictions. Links to the most up-to-date information for each province can be found in Appendix A. 

As a physical distancing measure, the number of PSPC employees in attendance at one time to conduct / 
observe site reviews required for quality and quantity control should be restricted. To minimize the 
number of PSPC attendees, site reviews required for quality and quantity control should be conducted by 
designated individuals (consultant, for example) who can effectively determine if the work meets the 
necessary requirements of quality and quantity; certification requirements must continue to rely on those 
with delegated authority.  It is not recommended to have any client representatives or any other persons 
that are not absolutely required for the purpose of the inspection.  The use of technology is encouraged.  
For those persons on site, the use of photos or video streaming, to allow for inclusion of other members 
of the team, are suggested alternatives. 

Prior to any visit, PSPC employees shall ensure they are in good health and should carry out any self-
assessment deemed necessary for the site’s location to reveal signs and symptoms. Results of this self-
assessment (absent any confidential medical information) should be provided to the PSPC supervisor or 
manager prior to travel. We invite readers to consult the Appendix A for provincial guidance. 
 

 

For added safety, the following guidelines should be considered: 

 Take a personal vehicle instead of a rental vehicle 

 If multiple people have to travel, take separate vehicles so not to be in close quarters 

 Carry either wipes, sanitizer or appropriate cleaning solution to be able to clean hands and 

surfaces before and after touching 

 Employees’ travel shall be tracked and monitored by the PSPC staff manager.  

https://www.cca-acc.com/covid-19-resources/
https://www.cnesst.gouv.qc.ca/fr/node/1165561
https://www.njc-cnm.gc.ca/directive/d7/en
http://gcintranet.tpsgc-pwgsc.gc.ca/pm-dp/politique-policy/pohs-psst-eng.html
http://gcintranet.tpsgc-pwgsc.gc.ca/pm-dp/politique-policy/dcohs-dssc-eng.html
http://gcintranet.tpsgc-pwgsc.gc.ca/pm-dp/politique-policy/dohshp-dsstpr-eng.html
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 Manager should be aware of travel itinerary and employee should make regular check-ins 

consistent with the policy on working alone. 

 Employee should carry their PSPC employee ID, and Public Service Health Care card and be 
aware of phone numbers for provincial health authorities, public safety, HRG, etc. 

 Employees should use their Government of Canada Travel Card for greater/better insurance 
coverage. 
 

3.1.3 Personal Protective Equipment (PPE) & Mitigation Techniques 
Typical PPE (e.g. boots, vest, safety glasses) must be worn at all times on the job site, without exception.  
In light of COVID-19 additional PPE may be required, such as, bio-hazard suits, latex / vinyl gloves, 
masks, goggles, and face shields, if appropriate to the job site. Any PPE required as per current COVID-
19 protocols should be used as recommended and with the appropriate level of training to ensure its 
proper use.   

 

4 Site Issues 

4.1 Building Inspections by Authorities Having Jurisdiction during Construction 

The COVID-19 pandemic may impact the timing of inspections and availability of inspectors for projects, 
which could ultimately affect construction progress. Inspections of on-going construction are required by 
third parties during construction for both regulatory and commercial reasons. Environmental and 
occupational health & safety are but two examples of regulatory inspections. Utilities such as electrical 
power suppliers, water and waste water agencies, etc. are examples of obligatory commercial 
inspections. In Provinces where the building code statutes are binding on the Crown, the Consultant 
provides compliance certification and the municipality that would provide such services to the general 
public do not apply 

Constructors are obligated to facilitate such inspections as part of their services and therefore Canada is 
not liable for a compensable delay should such inspections be postponed. Coordination of required 
building inspections is the responsibility of the Contractor. Any changes to the schedule should be 
communicated by the Contractor and captured by the Departmental Representative, in communication 
with the client’s Project Leader / Sponsor as required. 

In the event that an inspector requires a more detailed review that involves deconstruction or any 
additional costs, such cost must be borne by the Contractor. Appropriate information, in writing, and photo 
evidence are highly suggested. 

4.2 Consultant / Contractor Initiated Refusal to Attend Site/Work Stoppage 

It is important to understand that the effects related to COVID-19 may impact a project’s workforce and/or 
professionals. For example, due to the health risks associated with COVID-19, there could be a 
reluctance to working on site or a complete stoppage of the work, i.e. refusal to attend site. In order to 
effectively manage these events, the following recommendations have been provided for reference; upon 
notification of refusal to attend site the Departmental Representative shall: 

 Verify the validity of the Notice with the Contractor. 

 Clarify whether the issue is a ‘Right to Refuse’ matter pursuant to OH&S legislation, or regulatory 
‘stop work order’, or Contractor initiated delay, or Contractor abandonment of Contract. Collect 
documentary evidence as appropriate from Contractor. 

 Notify the PSPC unit manager, the claims manager, Contracting Officer, Regional Manager and 
client service manager to review circumstances. 

 Advise the Client’s Project Leader / Sponsor. 
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 Issue a response letter/e-mail using the example letter in Appendix B when a contractor refuses 
to attend the jobsite. This letter is intended to remind the contractor of their responsibilities and 
invites them to contact PSPC for further detail. 

5 Procurement Considerations 

5.1 General 

5.1.1 Procedures 
 All usual procurement approval processes continue to be required. 

 All usual procurement regulations, policies and procedures remain in full effect. 

 All usual workflows (e.g. document routing) remain the same. 

5.1.2 Processing Times 
 Employees are dealing with technological challenges as well as increased demand for 

procurement services during these unprecedented times.  

 While every effort will be made to maintain service standards, actual response times may vary 

more than usual. 

 Departmental Representatives should allow extra time for processing of short forms and change 

orders. 

 Departmental Representatives should allow longer lead times for the posting of solicitations, 

since modifications to existing templates and additional approvals may be required.  

5.2 Pre-Solicitation (Defining Upcoming Requirements) 

 Departmental Representatives should advise the Contracting Authority immediately if the 

Construction is related to the COVID-19 response effort. 

 Departmental Representative should determine if the Work is considered essential or non-essential. 

 While construction work on federal government property falls under federal jurisdiction (with the 

exception of Health & Safety and Environmental matters), for projects where Canada does not 

consider the Work essential, it is up to Contractors to decide whether or not to comply with provincial 

shut-downs of non-essential businesses. Lists of provincial exceptions are provided in Appendix A  

 Departmental Representatives should consider whether or not any modifications to drawings and 

specifications are required as a result of the COVID-19 pandemic impacts.  

 Departmental Representatives should consider whether or not the Work can be carried out safely 

during the COVID-19 pandemic. 

5.3 Solicitation Process 
Applies to RFP (Request for Proposal), ITT (Invitation to Tender), RFSA (Request for Supply Arrangement) and 
RFSO (Request for Standing Offer) 

 

5.3.1 New Solicitations 
 Priority will be given to solicitations for Work that has either been deemed an essential service to the 

federal government, or an essential service within the province of the Work. 

 Public health measures including physical distancing are of the highest priority. Therefore, the posting 

of new solicitations should not yet be looked at as a means to stimulate the economy. In due course, 

the Construction industry will be expected to play an important role in Canada’s economic recovery. 

 Requirements for non-essential Work may still be posted, but Contracting Authorities and 

Departmental Representatives should consider risk mitigation strategies if the solicitations will close 

before the Construction industry is permitted to return to business-as-usual in the province of the 

Work:  
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o Contracting Authorities might consider a longer bid validity period to ensure that there will be 

adequate time to properly evaluate bids and carry out contract award activities before bids 

expire. 

o Contracting Authorities might consider specifying a start date for the Work that is later than 

the Contract Award date.  

 Before posting new solicitations, consideration must be given to the following:  

o Site visits in the traditional format may go against public health requirements to avoid gathering in 

groups (see Appendix A for links to provincial websites). Therefore, in situations where a site visit 

is considered important to Bidders’ abilities to respond effectively, the following options for 

alternative site-visit procedures may be explored: 

 Option 1: If the work site is publicly accessible area, a PSPC officiated site visit may not 

be necessary. The solicitation shall encourage the bidders to visit the site on their own 

time  

 Option 2: One-on-one site visits:  

 Bidders interested in participating in the site visit would be required to register 

with the Contracting Authority in advance by email. 

 The Contracting Authority would assign each bidder a specific time slot.  

 The Departmental Representative would show the site to 1 contractor rep at a 

time (one-on-one). 

 All bidder questions would be submitted to the Contracting Authority and 

answered by solicitation amendment/addendum following the site visit. 

 Additional restrictions could include: The Bidder’s representative must not have 

travelled internationally in the past 14 days, must not have symptoms of COVID-

19, and must respect physical distancing measures while on site. 

 Option 3: Where it would be effective, virtual site-visits using video conferencing 

technology may also be considered.  

o There will be no in-person public bid openings for 1-envelope ITTs until further notice. 

o Bid Receiving Unit procedures may vary during the COVID-19 pandemic and may differ by 

location. Bid Receiving Units generally remains operational, but Contracting Authorities are 

requested not to pick up of physical bids in person at some Bid Receiving Units. Arrangements 

will need to be made after bid-closing.  

 Extended Posting Periods for Non-Essential Work: 

o Contracting Authorities and Departmental Representatives should give consideration to posting 

non-essential Work for extended solicitation periods where it can be accommodated within the 

project’s schedule constraints, for example: 

 To allow industry sufficient time to prepare a bid while dealing with the impacts of COVID-

19 on their business.  

 To ensure that the solicitation period allows enough time for alternative site-visit 

procedures (e.g. one-on-one site visits) to be scheduled and completed before the Q&A 

period ends, if applicable. 

o Especially in provinces where emergency orders remain in place, Contracting Authorities and 

Departmental Representatives should be as flexible as possible in considering extending posting 

periods if there are indications from industry that the time provided is insufficient to properly 

coordinate and submit bids. 
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 Depending on the urgency (public safety implications, etc.), solicitations for essential work can 

proceed with normal solicitation periods, with attentive monitoring of industry feedback to ensure 

competition. 

 Canada will have to be receptive and flexible if there are indications that the timing of the solicitation 

may result in a low level of industry interest.  

o For example, if there are very few questions received during the solicitation period, there is little 

or no interest in the site visit, or Canada receives negative feedback from industry (regarding 

reduced capacity, etc.), we will need to strongly consider extending the posting period or even 

cancelling the solicitation before the bid closing date and re-tendering later. In this case, a 15% 

scope change prior to re-tendering would not apply.  

5.3.2 Existing Solicitations (already posted) 
 If the solicitation is for non-essential Work, the Contracting Authority should consider extending the 

closing date to allow industry additional time to respond. 

 Further extensions may be required if/when the emergency orders are extended. 

 Contracting Authorities should review the solicitation documents to determine if 

amendments/addendums are required as a result of changes to procurement procedures during the 

COVID-19 pandemic, such as: 

o To increase the bid validity period to ensure adequate time for bid evaluation and award activities 

before bids expire. 

o If necessary, to change the start date for the Work to a date later than the Contract Award date.  

o To add new health and safety requirements (see the Defining Upcoming Requirements section 

for additional information). 

5.3.3 Closed Solicitations 
 For non-essential work, the Contracting Authority may need to attempt to extend the bid validity 

period to ensure that evaluation and award procedures can be properly completed before bid expiry. 

In situations where bids continue to remain valid and Work could not begin upon Contract Award, 

Contracting Authorities should consider whether it is in Canada’s best interests to award the Contract 

right away or wait for a return to business-as-usual in the province of the Work. 

 If a bidder wants to withdraw their bid before contract award (e.g. if they didn’t know about some 

COVID-19 impacts at the time of bid closing), Legal Services must be consulted.  

5.4 Contract Administration 

5.4.1 Essential Work 
 As a result of rising cases of COVID-19, some provinces/territories (i.e. Quebec and Ontario) 

have imposed emergency orders and/or “shutdowns” of non-essential Work, including some real 

property construction sites. In provinces/territories where orders have been issued to “shutdown” 

construction sites, PSPC will decide which projects are essential and are required to continue 

Work. For more information, visit the Provincial/Territorial websites for COVID-19 restrictions (QC 

website and ON website) 

 For projects deemed to be essential, a letter will be/has been sent from Real Property Services 

(RPS) (from the appropriate authorized level) to the Contractor. 

 Departmental Representatives are requested to provide a copy of any such letters to the 

Contracting Authority.  

 If any changes to the contract are required as a result of COVID-19, refer to Changes Allowed for 

Direct Costs Related to COVID-19 Impacts and Other Changes in the Work Related to COVID-

19. 

https://www.quebec.ca/en/health/health-issues/a-z/2019-coronavirus/
https://www.quebec.ca/en/health/health-issues/a-z/2019-coronavirus/
https://covid-19.ontario.ca/zones-and-restrictions
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5.4.2 Non-Essential Work 
 When a “shutdown” does occur in a province or territory, for Work considered non-essential, the 

Real Property Contracting Directorate (RPCD) anticipates that Contractors will notify the 

Departmental Representative and/or Contracting Authority that they intend to stop work as a 

result of the provincial regulations.  

o Note that GC 1.8 – Laws, permits and taxes requires Contractors to follow all 

provincial regulations applicable to the performance of the Work. 

 If the Contractor indicates an intent to claim for a reimbursement of costs related to the shut-

down, refer to Changes Allowed for Direct Costs Related to COVID-19 Impacts and  Claims for 

reimbursement related to Suspension of the Work by Canada during the COVID-19 pandemic. 

 Upon receipt, the Contracting Authority may use the draft email template “Appendix B - Response 

to Contractor-Initiated Site Shutdown”, modified as needed, to acknowledge receipt.  

 Throughout the Work disruption, the Contractor remains solely responsible for construction site 

safety, including the health and safety of the persons and property on site as well as the 

protection of persons and the environment adjacent to the site. 

o See also: Extension of Time Requests 

 A Work disruption may impact the completion date for the Work. Detailed records should be 

maintained of all communications with the Contractor pertaining to schedule impacts and the 

reason(s) for delay(s). 

 The Contractor should be advised that they must promptly resume performance of the Work once 

it is possible to do so in compliance with all federal, provincial and municipal laws and regulations 

applicable to the performance of the Work. 

 In the event that there is a governmental order (Provincial/Territorial or otherwise) to cease 

Construction Activity, each project team is responsible for a complete and safe shutdown. The 

Departmental Representative shall issue a response letter to the contractor (see Appendix B) that 

reminds them of their responsibilities in this circumstance, modified as needed. 

 The Departmental Representative shall ensure the following items are discussed and are 

adhered to: 

o Any temporary elements protecting the site such as fencing, barriers, CCTV (Closed Circuit 
TV Cameras) or other means, must remain in place and operational to ensure security. 

o Doors are to be locked and keys are to be made available to the appropriate people, or an 
emergency contact name provided. 

o Site has relevant lighting and signage. 
o Leave site clean and uncluttered, all materials have been appropriately stored. 
o Remove designated substances from site, wherever possible.  If it is not possible ensure they 

are in a sealed area with negative air pressure. 
o Ensure all fire prevention / detection and life safety measures are reinstated.  If this is not 

possible determine an acceptable workaround. 
o Mechanical/Electrical/Server rooms are accessible to technicians. 
o Points of egress are all acceptable or appropriate signage is in place. 
o Ensure that the site is either inspected by an authorized individual (i.e. consultant) or proper 

photo documentation has been submitted. 

5.4.3  Extension of Time Requests 
 Contractors should be advised to track the periods and reason(s) of disruption for any Extension of 

Time request.  

 Pursuant to GC 6.5 - Delays and Extension of Time, the Contractor may apply to Canada for an 

Extension of Time at any point in time before the date first fixed for completion of the Work.  
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o Contractors should be asked to consider submitting only one Extension of Time request if 
possible, once the extent of the disruption is known, to reduce the overall quantity of requests 
(i.e. once the extent and effects of the disruption is known). 

o If the Contractor indicates that there will be costs associated with their Extension of Time 
application, refer to Changes Allowed for Direct Costs Related to COVID-19 Impacts. 

 Departmental Representatives are advised that they may not grant verbal approvals/site instructions 

related to Extensions of Time.  

 The Contractor should be advised (but is not contractually obligated) to make any Extension of Time 

application using PWGSC-TPSGC Form 1801 – Extension of Time on Contracts. 

 Upon receipt of a written application for an Extension of Time (i.e., revision of the required date of 

substantial completion / performance with no cost implications to the Crown) from the Contractor on 

the grounds of an alleged cause “beyond the control of the Contractor” the Departmental 

Representative shall: 

o Ensure the application has been received in writing and is in accordance with the Terms of 
the Contract (including but not limited to written approval of Surety). 

o Notify the Project Management unit manager, Claims Manager or representative, and 
Contracting Officer. 

o While many impacts related to COVID-19 are likely to be beyond the control of the 
Contractor, assess whether the alleged causes conform to the four-point test of:  

 beyond the reasonable control of the Contractor;  
 could not reasonably have been foreseen;  
 could not reasonably have been prevented by means reasonably available to the 

Contractor; and  
 occurred without the Contractor’s fault or neglect.  

o If an excusable delay is appropriate, verify that the Contractor’s Time Impact Analysis (TIA) 
has  established an appropriate duration in order to recommend the Contractor’s application 
for Extension of Time to the Contracting Officer for approval and issue to Contractor 

o A Sample response to contractors regarding claims for reimbursement and extension of time 
has been prepared to Notify the Client / Project Leader of the circumstances regarding the 
request for the extension of time and is located in Appendix C 

 

5.4.4 Suspension of Work (aka issuing a “Stop Work Order”) 
 RPCD does not recommend the use of GC 7.2 Suspension of Work in most cases.  

 There is no separate provision in our standard construction contracts related to stop-work orders.  

 If Canada issues a Suspension of Work Notice, Canada will be responsible for the Contractor’s extra 

costs during the period of the suspension. 

 If the suspension lasts more than 60 days, the Contractor will have the ability to negotiate terms and 

conditions related to resuming the work. If Canada and the Contractor can’t reach an agreement, the 

suspension becomes a termination, which can result in Canada being responsible for paying 

termination costs as well as possible delays while the Work is re-tendered and a new Contractor is 

found. 

 Since no one knows the precise duration of the impacts of the COVID-19 pandemic, RPCD advises 

that this option should only be considered in exceptional circumstances. 

 If a Departmental Representative becomes aware of a situation where a 3rd party (such as client 

department or security firm) is preventing a Contractor from accessing the site, the Departmental 

Representative shall: 

http://publiservice-app.pwgsc.gc.ca/forms/index.cfm?lang=e&listall=no&method=s&field=&type=e&words=1801&Submit=Submit
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o Ensure the order has been received is in the prescribed format deemed valid and in proper 
order with respect to the contract. 

o Confirm the date of the order and to whom it was issued. 
o Notify the Project Management unit manager, Claims Manager, and Contracting Officer. 
o Assess whether the order compels full or partial cessation of the Work and for what duration. 
o Notify the Client / Project Leader/Sponsor 
o Issue a response letter to the Authority denying access using the template, modified as 

needed, found in Appendix B 
o Solicit confirmation from Legal Services as to the legality of the order. 
o If the order is legally confirmed, and the Work is expected to eventually resume, the 

Departmental Representative shall discuss with the Contracting Authority whether the 
issuance of a Suspension Notice pursuant to the terms of the Contract is appropriate. If the 
order is legally confirmed, but the Work will not resume at a later date, recommend to the 
Contracting Authority to Terminate the Contract pursuant to the terms of Contract. 

o Advise the Contractor that they are required to take steps to minimize their costs during any 
period of suspension. 

5.4.5 Changes Allowed for Direct Costs Related to COVID-19 Impacts 

Due to the unprecedented and extraordinary nature of the current situation, PSPC will reimburse 

construction contractors for certain additional direct costs incurred by the contractor in order to respond to 

the emergency orders issued by the Health Authorities in the Province or Territory of work. 

This process is applicable to eligible Standard Stipulated Price Construction contracts, Lease contracts 
(SALI) and Construction Management contracts. Eligible Contractors are thoseContractors that hold or held 
a Construction Contract meeting all of the following conditions: 
 

i. The Contract was issued by PWGSC; 
ii. The date fixed by the Contract for completion of the Work is (or was) after March 11, 2020; 
iii. The Contract resulted from a solicitation process where the bid closing date was on or before 
April 30, 2020; 
iv. The Contractor is not in default of the Contract; and 
v. Canada has not taken the Work out of the Contractor's hands. 

This process shall not duplicate any other portion of the work where costs associated with COVID-19 
have already been deemed to be accounted for, i.e. a previous change order. 

Compensation for the additional direct costs shall follow the established regional change order process 
(in line with the PWGSC Notice to Construction Contractors – Reimbursement of Expenses Related 
to COVID-19 Pandemic), following a request for a change from the contractor for such compensation, 
which may also be in the form of a request for an extension of time. 

NOTE: This amendment does not contain provisions for loss of productivity incurred by 

contractors. 

PSPC has decided that the following eight (8) categories of reasonable incremental direct costs will be 
eligible for reimbursement, provided they were incurred as a result of the COVID-19 pandemic in the 
performance of a PSPC Contract (hereinafter “Eligible Direct Costs”): 
 

i. Additional personal protective equipment (PPE) supplied to workers, as ordered by 

Provincial/Territorial Health Authorities, to safely carry out their duties. 
ii. The provision of additional site trailers and comfort stations, and their respective cleaning and 
maintenance, as ordered by Provincial/Territorial Health Authorities, to allow for adequate social 
distancing and personal hygiene at the work site. 

https://gcdocs.gc.ca/tpsgc-pwgsc/llisapi.dll?func=ll&objaction=overview&objid=305100782
https://gcdocs.gc.ca/tpsgc-pwgsc/llisapi.dll?func=ll&objaction=overview&objid=305100782
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iii. The labour, Plant, and Material associated with the demobilization and remobilization of the 
worksite. 
iv. PWGSC-approved Material substitutions to account for supply chain limitations (price difference 
only). 
v. Premiums for alternate travel arrangements necessary to comply with emergency travel 
requirements as determined by applicable Federal/Provincial/Territorial Authorities, including 
premiums for charter or direct flights, as well as the wages/salaries and lodging expenses of out of 
province workers during any period of self-isolation required to become eligible to begin working. 
vi. Extensions for existing equipment rentals related to a period of time covered by an approved 
Extension of Time. 
vii. Extensions to surety bonds and/or extensions to insurance contracts required under the 
Contract and related to a period of time covered by an approved Extension of Time. 
viii. Additional direct supervision as ordered by Provincial/Territorial Health Authorities. 

 

 In order to be considered an Eligible Direct Cost, the amount must be or must have been: 

o actually expended or be legally payable by the Contractor;  
o directly attributable to the performance of the Contract; and 
o incurred on or after March 11, 2020.  

 In the case of Eligible Direct Costs incurred by Subcontractor(s) properly engaged to perform 
part of the Work under the Contract (except Plant and Material Suppliers at any tier), PSPC will 
reimburse the Eligible Direct Costs to the Contractor provided that the Contractor demonstrates 
that the Subcontractor’s final price proposal for the work that the Subcontractor would be 
performing was submitted to the Contractor prior to April 30, 2020. 

 Since these expenses would not otherwise be payable under the Contract, the reimbursement 
offered is not covered by GC 6.4 – Determination of Price. Subject to the Procedural Requirements 
set out below, Eligible Direct Costs will be reimbursed at cost, with no allowance for profit and/or 
administrative overhead. 

 This offer of reimbursement applies only to the Eligible Direct Costs related to the COVID-19 
pandemic. It does not otherwise affect the terms of the Contract and does not apply to any future 
events. 

 For clarity, this Decision does not apply to any requests for extensions of time related to delays that 
occurred as a result of COVID-19. Contractor applications for extensions of time will be handled in 
accordance with GC 6.5 – Delays and Extensions of Time. 

 The Departmental representative shall ensure: 
o Contractors provide proof of compliance with the emergency orders of the Province/Territory 

of Work as well as proof of cost/purchase as applicable. 
o Contractors provide adequately detailed schedules and Time Impact Analyses to substantiate 

Extension of Time durations. 
o Only those items identified as Eligible Direct Cost Items shall form part of the contract 

amendment. 
o The cost of changes as a direct result of the COVID-19 Pandemic shall be reported as 

outlined in the COVID-19 Related Expenses Guide, following the Internal Order Process 
o There is adequate project funding available for the change order. 
o Complete the Change Order – Pre-filled for reimbursement of COVID expenses Form 

5.4.6 Claims for costs related to Suspension of the Work by Canada during the COVID-19 
pandemic 

 In certain cases, Canada has suspended the work of the Contractor. In these cases, Canada will pay 
the extra costs reasonably incurred by the Contractor as a result of the suspension, determined in 
accordance with GC6.4, Determination of Price. 

 Upon receipt of a written Notice of Intention to Claim for the reimbursement of Extra Expense or 
Loss or Damage from the Contractor, the Departmental Representative shall: (i.e., prior to the actual 
date of Substantial Completion / Performance)  

 Acknowledge receipt of the claim for reimbursement 

https://gcdocs.gc.ca/tpsgc-pwgsc/llisapi.dll?func=ll&objaction=overview&objid=291535673
https://gcdocs.gc.ca/tpsgc-pwgsc/llisapi.dll?func=ll&objaction=overview&objid=305102972
https://buyandsell.gc.ca/policy-and-guidelines/standard-acquisition-clauses-and-conditions-manual/5/R/R2860D/6#determination-of-price
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 Notify the PSPC unit manager, the Regional Claims Manager/Representative, Contracting 
Officer, Regional Manager and Client Service Manager as appropriate to review 
circumstances. 

 Evaluate the claim for reimbursement in consultation with the Regional Claims 
Manager/Representative and Contracting Officer to ensure conformance with the contract 
requirements and verify the cost of entitlement. 

 Process the claim for reimbursement and advise all stakeholders of the outcome. 

 Record and report the Covid-19 Direct cost change order in accordance to the following 

instructions COVID-19 Related Expenses Guide. 

5.4.6.1 Regional Claims Representatives 
Regional Claims Representatives/Managers may also be a helpful resource in the provision of 
advice and guidance. Please consult Appendix A for contact information. 

5.4.7 Other Changes in the Work Related to COVID-19 
 If the Departmental Representative determines that changes are reasonable and necessary 

as a result of COVID-19, Canada could agree to pay for the associated costs through the 

normal, properly approved short form and change order process.  Departmental 

Representatives should assess the need for the following on a contract-by-contract basis: 

o Schedule Acceleration: In cases where an Extension of Time has been granted to a 

Contractor but the new Completion Date would have an unacceptable operational 

impact, the Departmental Representative could decide that it would be preferable to 

recover time at an additional expense. For example, by agreeing to pay: 

 Extra costs incurred by the Contractor to reduce materials lead times by 

using an alternative materials Supplier, where the Supplier carried in the bid 

can’t deliver required materials on time as result of COVID-19.  

 The costs of working a second shift, overtime costs, etc. 

 Departmental Representatives should consult with the RPCD Contracting Authority if they are 

unsure about how to handle a particular situation or expense. 

5.4.8 Payment 
In situations where notary offices are closed and local construction associations do not make this 

service available to members, Contractors may be unable to have Statutory Declaration forms 

notarized. In this case, Departmental Representatives may temporarily accept the Contractor’s 

signature on the form. 

5.4.9 Restarting a Construction Site that has been shut down or inactive 
For construction sites that have been shut down or inactive for a period of time, there are a 
number of items to consider before the project team resumes the project.  

Recommended steps for the Departmental Representative to consider prior to reinstating an 
inactive construction site: 

 Review any communications immediately prior to the shut down – letters, 
correspondence, etc. – as well as any communications that occurred throughout the 
shutdown. 

 Review condition of work or progress of project prior to shut down, and site should be 
reviewed for any changes that may have occurred during shut down – site conditions, 
vandalism, etc. to address any variances 

 Review any direction provided from Procurement for application to their contract 

 Discuss your construction project and situation with PSPC experts such as the Claims 
Manager, Procurement, Construction Safety Advisor, DOJ for consideration prior to re-
opening the construction site 

https://gcdocs.gc.ca/tpsgc-pwgsc/llisapi.dll?func=ll&objaction=overview&objid=288453530
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 Discuss with the Consultant and the Contractor plans for a date to reinstate the 
construction site 

 Prepare for a project team meeting prior to work reinstated on site – consider the items 
from the pre-construction site meeting agenda which could be prudent to discuss 

 Request, in advance, an updated SSSP and project schedule from the Contractor to 
review at the project team meeting 

 Invite appropriate stakeholders for the project team meeting 
 

6 Processing and Reporting COVID-19 Direct Costs 

 

6.1.1 Financial Considerations 
 No additional funding has been allocated/approved by RPS at this time to cover the additional 

costs due to COVID-19. It is expected this additional cost will be covered by a project’s existing 
risk and contingency estimates, and within approved PA & EA. 

 If a project cannot fund COVID costs from their existing authorities they must return to IMB or TB 
(depending on PCRA score) to seek additional authorities above PA/EA.  Please work with 
Project Leaders to go through normal processes to seek amendments. Please ensure Cost 
Workbooks are always updated to reflect the latest funding increase or accurate project end 
dates.  

6.1.2 Reporting Payments of COVID-19 Costs 
A reporting process has been established to track the expenditures to projects for payments directly 
related to COVID-19. The change order will be linked to an IO number #1015500), which will then be 
entered into SIGMA, where it will be captured for tracking and reporting purposes.  Please see the 
COVID-19 Start-Up Guide and the COVID-19 Related Expenses Guide for more information 
regarding this process. 

 

 

https://gcdocs.gc.ca/tpsgc-pwgsc/llisapi.dll?func=ll&objaction=overview&objid=296636904
https://gcdocs.gc.ca/tpsgc-pwgsc/llisapi.dll?func=ll&objaction=overview&objid=291535673
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Appendix A – Helpful references, timelines and resources  

Canadian COVID-19 Timeline 

Dates Event 

January 25 Canada’s first case of COVID-19 was confirmed in Ontario 

January 30 WHO declares COVID-19 to be a public health emergency of 
international concern 

March 11 WHO declares COVID-19 to be a pandemic 

March 16 PEI declares public health emergency 

March 17 Ontario & Alberta declare state of emergency 

March 18 Saskatchewan declares state of emergency 

Newfoundland declares public health emergency 

Nunavut declares public health emergency 

March 19 British Columbia declares state of emergency 

NWT declares public health emergency 

New Brunswick declares state of emergency 

March 20 Manitoba declares state of emergency 

March 22 Nova Scotia declares state of emergency 

March 25 Quebec declares state of emergency and construction 
shutdown 

March 27 NWT declares state of emergency 

Yukon declares state of emergency 

April 4 Ontario constructions shutdown 

May 11 Quebec re-starts construction 

May 18 Quebec police checkpoints lifted at the Gatineau-Ottawa 
border 
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May 19 Ontario re-starts construction 

July 3 Borders within the Atlantic Provinces re-open for travel 

November 19 BC Provincial Health Order restricting travel and social 
gatherings until February 5, 2021 

November 26 Atlantic bubble disintegrates as COVID-19 cases rise 

December 25 Quebec shuts down non-essential business 

December 26 Alberta lockdown begins Dec 26 – Jan 23, 2021 

December 26 Ontario shuts down non-essential business 

January 9, 2021 Quebec instates a curfew from 8pm-5am 

January 14, 2021 Ontario declares a state of emergency, shutting down non-
essential construction 
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Government of Canada Publications 

 Canada’s COVID-19 general information:https://www.canada.ca/en/public-
health/services/diseases/2019-novel-coronavirus-infection.html 

 COVID-19 information for Government of Canada employees: 
https://www.canada.ca/en/government/publicservice/covid-19.html 

 Occupational Health and Safety Directive: https://www.njc-
cnm.gc.ca/directive/d7/en 

 Designated Departmental Occupational Health and Safety Coordinators: 
https://www.njc-cnm.gc.ca/s76/d612/en 

Provincial health and construction association COVID-19 information: 

Province Health Provincial Construction 
Specific Orders  

Construction Association 
Website 

British Columbia https://www2.gov.bc.ca/gov/cont
ent/safety/emergency-
preparedness-response-
recovery/covid-19-provincial-
support 
 

https://www2.gov.bc.ca/assets/
gov/health/about-bc-s-health-
care-system/office-of-the-
provincial-health-officer/covid-
19/covid-19-pho-guidance-
construction-sites.pdf 

https://www.bccassn.com/covid-
19/default 
 

Alberta https://www.alberta.ca/covid-19-
information.aspx 
 

 http://www.youracsa.ca/covid-19-
information/ 
 

Saskatchewan https://www.saskatchewan.ca/go
vernment/health-care-
administration-and-provider-
resources/treatment-
procedures-and-
guidelines/emerging-public-
health-issues/2019-novel-
coronavirus 
 

 http://www.scsaonline.ca/resources/c
ovid-19-coronoavirus 
 

Manitoba https://www.gov.mb.ca/covid19/i
ndex.html 
 

https://mbtrades.ca/covid-19/ https://www.constructionsafety.ca/covi
d19-and-construction/ 
 

Ontario https://covid-19.ontario.ca/ 
 

https://www.ontario.ca/page/co
nstruction-site-health-and-
safety-during-covid-19 
 

https://www.ontario.ca/page/constructi
on-site-health-and-safety-during-
covid-19 
 

Quebec https://www.quebec.ca/en/health
/health-issues/a-z/2019-
coronavirus/ 

https://www.quebec.ca/en/emp
loyment/reopening-
construction-during-covid-19-
pandemic/ 

https://www.acq.org/coronavirus/ 
 

Nova Scotia https://novascotia.ca/coronaviru
s/ 

https://constructionsafetyns.ca/
covid/ 

https://www.cans.ns.ca/cans-covid-
19-information-centre/ 

New Brunswick https://www2.gnb.ca/content/gnb
/en/departments/ocmoh/cdc/cont
ent/respiratory_diseases/corona
virus.html 

 http://nbcsa.ca/covid-19/ 

https://www.canada.ca/en/public-health/services/diseases/2019-novel-coronavirus-infection.html
https://www.canada.ca/en/public-health/services/diseases/2019-novel-coronavirus-infection.html
https://www.canada.ca/en/government/publicservice/covid-19.html
https://www.njc-cnm.gc.ca/directive/d7/en
https://www.njc-cnm.gc.ca/directive/d7/en
https://www.njc-cnm.gc.ca/s76/d612/en
https://www2.gov.bc.ca/gov/content/safety/emergency-preparedness-response-recovery/covid-19-provincial-support
https://www2.gov.bc.ca/gov/content/safety/emergency-preparedness-response-recovery/covid-19-provincial-support
https://www2.gov.bc.ca/gov/content/safety/emergency-preparedness-response-recovery/covid-19-provincial-support
https://www2.gov.bc.ca/gov/content/safety/emergency-preparedness-response-recovery/covid-19-provincial-support
https://www2.gov.bc.ca/gov/content/safety/emergency-preparedness-response-recovery/covid-19-provincial-support
https://www.bccassn.com/covid-19/default
https://www.bccassn.com/covid-19/default
https://www.alberta.ca/covid-19-information.aspx
https://www.alberta.ca/covid-19-information.aspx
http://www.youracsa.ca/covid-19-information/
http://www.youracsa.ca/covid-19-information/
https://www.saskatchewan.ca/government/health-care-administration-and-provider-resources/treatment-procedures-and-guidelines/emerging-public-health-issues/2019-novel-coronavirus
https://www.saskatchewan.ca/government/health-care-administration-and-provider-resources/treatment-procedures-and-guidelines/emerging-public-health-issues/2019-novel-coronavirus
https://www.saskatchewan.ca/government/health-care-administration-and-provider-resources/treatment-procedures-and-guidelines/emerging-public-health-issues/2019-novel-coronavirus
https://www.saskatchewan.ca/government/health-care-administration-and-provider-resources/treatment-procedures-and-guidelines/emerging-public-health-issues/2019-novel-coronavirus
https://www.saskatchewan.ca/government/health-care-administration-and-provider-resources/treatment-procedures-and-guidelines/emerging-public-health-issues/2019-novel-coronavirus
https://www.saskatchewan.ca/government/health-care-administration-and-provider-resources/treatment-procedures-and-guidelines/emerging-public-health-issues/2019-novel-coronavirus
https://www.saskatchewan.ca/government/health-care-administration-and-provider-resources/treatment-procedures-and-guidelines/emerging-public-health-issues/2019-novel-coronavirus
https://www.saskatchewan.ca/government/health-care-administration-and-provider-resources/treatment-procedures-and-guidelines/emerging-public-health-issues/2019-novel-coronavirus
http://www.scsaonline.ca/resources/covid-19-coronoavirus
http://www.scsaonline.ca/resources/covid-19-coronoavirus
https://www.gov.mb.ca/covid19/index.html
https://www.gov.mb.ca/covid19/index.html
https://www.constructionsafety.ca/covid19-and-construction/
https://www.constructionsafety.ca/covid19-and-construction/
https://covid-19.ontario.ca/
https://www.ontario.ca/page/construction-site-health-and-safety-during-covid-19
https://www.ontario.ca/page/construction-site-health-and-safety-during-covid-19
https://www.ontario.ca/page/construction-site-health-and-safety-during-covid-19
https://www.ontario.ca/page/construction-site-health-and-safety-during-covid-19
https://www.ontario.ca/page/construction-site-health-and-safety-during-covid-19
https://www.ontario.ca/page/construction-site-health-and-safety-during-covid-19
https://www.acq.org/coronavirus/
https://novascotia.ca/coronavirus/
https://novascotia.ca/coronavirus/
https://www2.gnb.ca/content/gnb/en/departments/ocmoh/cdc/content/respiratory_diseases/coronavirus.html
https://www2.gnb.ca/content/gnb/en/departments/ocmoh/cdc/content/respiratory_diseases/coronavirus.html
https://www2.gnb.ca/content/gnb/en/departments/ocmoh/cdc/content/respiratory_diseases/coronavirus.html
https://www2.gnb.ca/content/gnb/en/departments/ocmoh/cdc/content/respiratory_diseases/coronavirus.html
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Recommended Site Specific Safety Plan Additional Requirements. 

Note: These items are not a prescriptive requirement, rather a suggestion on the items to be included at 
minimum in the Contractor Site Specific Safety Plan 

Recommended Site Specific Safety Plan to incorporate: 
a) Communication and Awareness – signage reflecting the requirements and maintenance of 

health and safety protocols and updates as they occur 
b) Recommended practices for reducing the risk of transmission 
c) Posters for hand hygiene/hand washing/protection of others 
d) Self-Screening Protocols 
e) Fit for Duty/Worker Prescreening Protocols 
IMPORTANT: Fit for Duty includes “YOU or Anyone in your Household” 
f) Social/Personal Distancing Protocols 
g) Personal Hygiene Stations (hand wash stations/hand sanitization stations) 
h) Enhanced Cleaning Protocols/Worksite Cleaning Guidelines 
i) Reporting processes and procedures to follow if feeling ill while at the job site 
j) PPE Requirements for Workers 
k) Prevention Measures to be taken by workers 
l) Protocols on management of a reported case of COVID-19 at the job site 
m) Access to/from construction site 
n) Limiting and removing internal touch areas 
o) Compartmentalization 
p) Site Operation Procedures 
q) Daily Audit Protocols 

Construction Association Publications: 

The Canadian Construction Association and its partners have published the COVID-19 Standardized 
Protocols for All Canadian Construction Sites and offers a variety of additional information and resources. 
For the latest versions, visit https://www.cca-acc.com/covid-19-resources/ 

  

Prince Edward Island https://www.princeedwardisland.
ca/en/topic/covid-19 

 https://www.capei.ca/home 

Newfoundland and 
Labrador 

https://www.gov.nl.ca/covid-19/ https://www.gov.nl.ca/covid-
19/files/Construction-and-
COVID.pdf 

https://nlca.ca/critical-information-
covid-19/ 

Nunavut https://www.gov.nu.ca/health/inf
ormation/covid-19-novel-
coronavirus 

 https://nnca.ca/ 

Yukon https://yukon.ca/covid-19  https://www.yukoncontractors.ca/ 

Northwest Territories https://www.gov.nt.ca/en/covid-
19-coronavirus-disease 

 https://nnca.ca/ 

https://www.cca-acc.com/covid-19-resources/
https://www.princeedwardisland.ca/en/topic/covid-19
https://www.princeedwardisland.ca/en/topic/covid-19
https://www.gov.nl.ca/covid-19/
https://www.gov.nu.ca/health/information/covid-19-novel-coronavirus
https://www.gov.nu.ca/health/information/covid-19-novel-coronavirus
https://www.gov.nu.ca/health/information/covid-19-novel-coronavirus
https://yukon.ca/covid-19
https://www.gov.nt.ca/en/covid-19-coronavirus-disease
https://www.gov.nt.ca/en/covid-19-coronavirus-disease
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Regional claims representative or manager  

Region Name Telephone Email 

Atlantic Peter Adams 902-293-4829 
 

peter.adams@pwgsc-
tpsgc.gc.ca 

Québec André Leguerrier 514-641-0729 
 

andre.leguerrier@tpsgc-
pwgsc.gc.ca 

Ontario Rumeal Evans 
 
 

Christina Kalt 

902-233-8906 
 
 

416-420-1566 
 

Rumeal.Evans@pwgsc-
tpsgc.gc.ca 

 
Christina.Kalt@pwgsc-

tpsgc.gc.ca 

NCA Jean-Claude Grant 819-912-5439 
 

jean-claude.grant@tpsgc-
pwgsc.gc.ca 

Western JoAnn Wagner Arroyo 780-886-4540 
 

JoAnn.Wagner@pwgsc-
tpsgc.gc.ca 

Pacific Alex Taheri 604-666-9374 
 

alex.taheri@pwgsc-
tpsgc.gc.ca 

SPIB Claudio Calderon 613-277-0026 
 

claudio.calderon@tpsgc-
pwgsc.gc.ca 

 

  

mailto:peter.adams@pwgsc-tpsgc.gc.ca
mailto:peter.adams@pwgsc-tpsgc.gc.ca
mailto:andre.leguerrier@tpsgc-pwgsc.gc.ca
mailto:andre.leguerrier@tpsgc-pwgsc.gc.ca
mailto:jean-claude.grant@tpsgc-pwgsc.gc.ca
mailto:jean-claude.grant@tpsgc-pwgsc.gc.ca
mailto:alex.taheri@pwgsc-tpsgc.gc.ca
mailto:alex.taheri@pwgsc-tpsgc.gc.ca
mailto:claudio.calderon@tpsgc-pwgsc.gc.ca
mailto:claudio.calderon@tpsgc-pwgsc.gc.ca
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The following example letters are available for your use as required for your project situation. Ensure the 
facts and letter are reviewed in accordance with protocols prior to issuing the edited letter. Click on the 
hyperlink to access the template(s) in GCDocs. 

Appendix B – Site Issues Example Letters 

Response to Contractor-Initiated Site Shutdown 

Draft Email Template 

 

<Cc: Departmental Representative Name> 

Subject: Re: XX 

 

Dear <Contractor Representative>, 

This email is to confirm that Canada has received your notice, dated <April XX, 2020>, stating that 
<Contractor name> intends to stop work on the <Project Title> Project. 

Canada considers the health and safety of its Contractors, their employees, subcontractors and the 
general public to be of the highest importance. Canada would like to remind <Contractor name> that 
throughout the Work disruption, it remains solely responsible for construction safety, including the health 
and safety of the persons and property on site as well as the protection of persons and the environment 
adjacent to the site. 

If <Contractor Name> anticipates that this Work disruption will impact the completion date for the Work, 
please report this to the Departmental Representative and Contracting Authority as soon as possible. 
Canada recommends that you closely monitor project schedule impacts and maintain detailed records of 
the reason(s) for any and all delay(s). 

Pursuant to GC 6.5 - Delays and Extension of Time, the Contractor may apply to Canada for an 
Extension of Time at any point in time before the date first fixed for completion of the Work (XX weeks 
from Contract Award). The preferred format for making an Extension of Time application is PWGSC-
TPSGC Form 1801 – Extension of Time on Contracts.  

If such an application is received, Canada may grant an Extension of Time if Canada determines that 
causes beyond the control of the Contractor have delayed completion of the Work. 

<need to add optional wording for how to deal with request for costs to be covered> 

<Contractor Name> must promptly resume performance of the Work once it is possible to do so in 
compliance with all federal, provincial and municipal laws and regulations applicable to the performance 
of the Work, pursuant to GC 1.8 – Laws, permits and taxes. 

Canada remains committed to its relationship with <Contractor Name> and looks forward to the eventual 
successful completion of the project. 

Sincerely, 

 

< Signature> 

  

https://gcdocs.gc.ca/tpsgc-pwgsc/llisapi.dll?func=ll&objaction=overview&objid=256137298
http://publiservice-app.pwgsc.gc.ca/forms/index.cfm?lang=e&listall=no&method=s&field=&type=e&words=1801&Submit=Submit
http://publiservice-app.pwgsc.gc.ca/forms/index.cfm?lang=e&listall=no&method=s&field=&type=e&words=1801&Submit=Submit
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Site Closure from Building Owner, Landlord or other 3rd party (OGD) 

Example Letter - Site Closure from Building Landlord AHJ or other 3rd Party.doc 

[Letter template to Contractor that has been denied access to their jobsite by a landlord, building owner, 
OGD] 

[Insert Day, Month & Year]       File: [Insert Project Number]  

 [Insert Contractor’s Name] 

[Insert Street & Suite] 

[Insert City, Province & Postal Code] 

Dear ______: 

Subject: [Provide Project Title, Contract Name and Number] – Site Access Denied or Stop Work Order  

I write today to acknowledge that Public Services & Procurement Canada (PSPC) has been advised by [Client 
Department Name] [Regulator’s Name acting under Statute Name] that PSPC and our contractors have been denied 
access to [name the site/location/contract place of work]. PSPC is currently investigating the validity, nature and limits 
of this order and will work with its contractors to ensure the health and safety of stakeholders including building 
occupants, PSPC staff and contractors alike. We remain ready to work with you to implement necessary steps as 
required and will adhere to the request of the client or order of the regulator. 

Upon PSPC’ verification of the order, PSPC will issue Contract suspension orders in accordance with contract terms 
As a result of the denied access all relevant contractors will be ordered to suspend activity on site until advised 
otherwise.  

While PSPC is not currently aware of any requests for compensation at the moment, we advise that it is highly 
probable that compensatory claims and applications for Extension of Time from one or more contractors will be forth 

coming Additionally, if the period of suspension of contract extends beyond 60 days, it is likely that some contractors 
may opt out of continuing their Contract, thus resulting in unfavorable financial and time impacts to the project. 

The undersigned will make [Client Department Name] aware when it becomes aware of more relevant information 
and it looks forward to a rapid lifting of any denial of site access or stop work order. 

Please let us know if you have any questions, concerns or wish to speak further on this matter. 

Yours truly, 

     

[insert Departmental Representative’s name] 

Departmental Representative 
c.c. Contracting Officer 
PM Unit Manager 
Claims Manager 

 

 

 

https://gcdocs.gc.ca/tpsgc-pwgsc/llisapi.dll/Overview/252779345
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Government Closure of Site 

[Insert Day, Month & Year]       File: [Insert Project Number]  

[Insert Contractor’s Name] 
[Insert Street & Suite] 
[Insert City, Province & Postal Code] 
 
Dear______: 
 
Subject: [Provide Project Title, Contract Name and Number] – Notice of Suspension  

Pursuant to the terms of Contract and due to circumstances related to the current COVID-19 pandemic, Canada 
gives notice that the [all][part] of the Work of the subject contract is suspended from [insert date, month year] to 
[insert date, month year][an indefinite period until further Notice]. No part of the Work, Plant or materials will be 
removed from the place of the Work without the prior written consent of Canada. 
 
Due to the nature of this matter, a copy of this letter will be forwarded to the contract Surety for their information. 
 

Yours truly, 
 

     
[insert Departmental Representative’s name] 

Departmental Representative 
 

c.c.  Contracting Officer 
PM Unit Manager 

              Claims Manager 

 

 

  

https://gcdocs.gc.ca/tpsgc-pwgsc/llisapi.dll?func=ll&objaction=overview&objid=256093632
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Appendix C – Sample response to contractors regarding claims for 
reimbursement and extension of time 

 

Legend 

Text in blue = to be edited/deleted by the contracting officer 

Text in fuchsia = Notes to the contracting officer (to be deleted) 

  
<Insert personalized greeting> 
 
Canada appreciates your efforts to ensure the health and safety of your workforce while also protecting 
the interests of the project throughout the COVID-19 pandemic. 
 
It is also important for Canada and its Contractors to continue to keep construction projects on track. 
Without compromising the health and safety of workers, we expect <Contractor Name> to take all 
necessary measures to mitigate, as much as possible under the circumstances, delays and disruptions to 
the project. Additionally, as the Contractor in charge of the Work, the building site, the subcontractors 
and the property under your control, <Contractor Name> is responsible for mitigating losses and 
maintaining an efficient management of the costs, the delays and the next steps to ensure the delivery of 
the project.  
 
Delays related to COVID-19 

In relation to this situation, you may refer to GC6.5 – Delays and Extension of Time <Optional 
Wording 1: Use the following wording only if the completion date hasn’t already passed>, which 
may allow you to submit an application for an Extension of Time to complete the Work, subject 
to the approval of Canada. Form PWGSC-TPGSC 1801  may be used for this application. However, 
please note that despite the existence of a section on the form that enables the person completing 
it to indicate “There will be additional costs as a result of this extension” (with “Yes” or “No” 
checkboxes), this should not be construed as an invitation to claim costs that are not otherwise 
payable by Canada under the Contract. Such application for an Extension of Time should contain 
sufficient details and comply with the general conditions of the Contract. Any cumulative delay 
prior to the situation caused by COVID-19, if any, will have to be the subject of a separate 
extension application. Please note that, in accordance with GC6.5 paragraph 2, the application 
must be accompanied by the written consent of the bonding company whose bond forms part of 
the Contract Security>. 

 
Optional Wording 2: Use the following paragraph if the contractor is requesting costs related to COVID-
19: 
Costs related to COVID-19 
 <We also understand that <Contractor Name> intends to request compensation under the Contract 

for expenses related to the COVID-19 pandemic. Please note that due to the unprecedented and 

extraordinary nature of the current situation, PSPC will reimburse construction contractors for certain 
additional direct costs incurred by the contractor in order to respond to the emergency orders issued 
by the Health Authorities in the Province or Territory of work. PSPC has decided that the following eight 
(8) categories of reasonable incremental direct costs will be eligible for reimbursement, provided they 
were incurred as a result of the COVID-19 pandemic in the performance of a PSPC Contract 
(hereinafter “Eligible Direct Costs”): 

http://publiservice-app.pwgsc.gc.ca/forms/index.cfm?lang=e&listall=no&method=s&field=&type=e&words=1801&Submit=Submit
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i. Additional personal protective equipment (PPE) supplied to workers, as ordered by 
Provincial/Territorial Health Authorities, to safely carry out their duties. 
ii. The provision of additional site trailers and comfort stations, and their respective cleaning and 
maintenance, as ordered by Provincial/Territorial Health Authorities, to allow for adequate social 
distancing and personal hygiene at the work site. 
iii. The labour, Plant, and Material associated with the demobilization and remobilization of the worksite. 
iv. PWGSC-approved Material substitutions to account for supply chain limitations (price difference only). 
v. Premiums for alternate travel arrangements necessary to comply with emergency travel requirements 
as determined by applicable Federal/Provincial/Territorial Authorities, including premiums for charter or 
direct flights, as well as the wages/salaries and lodging expenses of out of province workers during any 
period of self-isolation required to become eligible to begin working. 
vi. Extensions for existing equipment rentals related to a period of time covered by an approved 
Extension of Time. 
vii. Extensions to surety bonds and/or extensions to insurance contracts required under the 
Contract and related to a period of time covered by an approved Extension of Time. 
viii. Additional direct supervision as ordered by Provincial/Territorial Health Authorities. 
 

 
<Contractor Name> is reminded to maintain detailed records of all expenses incurred, including 
those expenses incurred as a result of the COVID-19 pandemic, such as employee time sheets, 
paycheques, collective agreement rate tables, itemized invoices and proof of payments for 
subcontractors, as well as itemized receipts for materials, equipment/plant rentals and all other 
expenses.  These records should clearly indicate the applicable dates and portion of the Work to 
which the expenses apply.> 

 
Optional Wording 3: Use if following paragraph if Canada specifically required the Contractor to suspend 
performance of the Work  
Costs Related to Suspension 

<That said, in relation to the period that Canada required <Contractor Name> to suspend 
performance of the Work (from <date> to <date>), <Contractor Name> is entitled to be paid the 
extra costs that it necessarily incurred as a result of the Suspension of Work, determined in 
accordance with GC6.4 - Determination of Price. Please refer to GC6.4.2 - Price Determination 
Following Completion of Changes for a complete list of the costs that Canada will consider. > 

 
 
Sincerely,  

<Contracting Authority Signature Block> 

CC 


