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PART 1 - GENERAL INFORMATION 
 
1.1. Introduction 
The bid solicitation is divided into seven parts plus attachments and annexes, as follows: 
 
Part 1 General Information: provides a general description of the requirement; 
 
Part 2 Bidder Instructions: provides the instructions, clauses and conditions applicable to the bid 

solicitation; 
 
Part 3 Bid Preparation Instructions: provides Bidders with instructions on how to prepare their bid; 
 
Part 4 Evaluation Procedures and Basis of Selection: indicates how the evaluation will be conducted, 

the evaluation criteria that must be addressed in the bid, and the basis of selection; 
 
Part 5 Certifications and Additional Information: includes the certifications and additional information to 

be provided; 
 
Part 6 Security, Financial and Other Requirements: includes specific requirements that must be 

addressed by Bidders; and 
 
Part 7 Resulting Contract Clauses: includes the clauses and conditions that will apply to any resulting 

contract. 
 
The Annexes as listed in the Table of Contents. 
 
1.1.1. Technical Documentation Package on a SharePoint 
 
Due to the size of the technical documentation files, the information will be available through a secure 
SharePoint site. 
 
The Bidder must contact the Contracting Authority to request the creation of an account in order to 
access the secure SharePoint site. For each employee, the Bidder must provide the following information: 

1. First and Last Name of the Employee; and 

2. Email Address of the Employee. 
 
 
1.2. Procurement Summary 

1. The Canadian Coast Guard has a requirement to replace the existing Centralized Control and 
Alarm Monitoring System (CCAMS) fitted onboard its nine (9) Canadian Coast Guard Ships 
(CCGS) Mid Shore Patrol Vessels (MSPV) identified as the Hero Class with new CCAMS 
approved by American Bureau of Shipping (ABS), one of the Classification Societies recognized 
by Canada. The MSPV are maintained in Class with ABS. 

2. Canada intends to enter into the resulting Contract only with a Bidder that is a CCAMS Alarm 
Monitoring Original System Designer (AMOSD) Contractor. The CCAMS AMOSD must: 

(a) Use an open architecture design for both SCADA and PLC software to facilitate ease of 
integration of the system with third party hardware and systems,  and have the capability 
to do software development and related testing of the complete CCAMS or 
subassemblies used within the proposed CCAMS. AMOSD identity is evidenced by the 
name appearing on the purchased system and / or on all accompanying drawing and 
training documentation; 
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(b) Design and integrate with new equipment and existing equipment the complete system 
and subassemblies used within the proposed CCAMS. The Contractor must retain full 
system responsibility for all requirements and have sufficient ownership rights in 
Intellectual Property in and to the CCAMS to grant to Canada and Canada’s licensees all 
the rights required under the resulting Contract to complete the Contract Work and any 
other work for which the Contract grants Canada a license in and to the purchased 
goods; and 

(c) All Bidders must submit as part of their response to the Mandatory Technical Criteria, 
Annex “J”, Item 1, a CCAMS certification regarding the Bidder’s authority to provide 
Canada with the Goods and Services, which must be signed by the CCAMS AMOSD 
Contractor.  No Contract will be awarded to a Bidder unless the certification has been 
provided to Canada. It is in Canada's sole discretion to determine whether all the required 
information has been provided. 
 

The requirement includes all associated Work and Services described herein including the Statement of 
Work (SOW) attached as Annex “A”. 
 
1.2.1. The initial contract is for the procurement of one (1) new CCAMS to replace the Existing CCAMS 

onboard CCGS A. Leblanc. 
 
1.2.2. Canada will have the right to exercise any of the following options: 
 
1.2.2.1. Options for additional quantities: 
 
The contract will include the following options for additional quantities: 

I. A first (1st) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Constable Carrière; 

II. A second (2nd) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Caporal Kaeble V.C.; 

III. A third (3rd) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS M. Charles M.B.; 

IV. A fourth (4th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Captain Goddard M.S.M.; 

V. A fifth (5th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Private Robertson V.C.; 

VI. A sixth (6th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS G. Peddle S.C.; 

VII. A seventh (7th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Corporal Teather; and 

VIII. A eighth (8th) option is for the procurement of one (1) new CCAMS to replace the Existing 
stripped out CCAMS for the CCGS Corporal McLaren M.M.V. 

 
1.2.2.2. Options for additional periods 
 
The initial contract period will have a duration of one (1) year.  Each year, Canada reserves the right to 
extend the contract duration by one (1) additional year.  All prices of non-exercised option(s) will then be 
subject to an Economic Price Adjustment (EPA). 
 
1.2.3. All options will be exercised through contract amendments. 
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1.2.4. Canadian Coast Guard Base of each vessel 

 
Vessel Name CCG Region Canadian Coast Guard Base 

CCGS A. Leblanc Central & Arctic 
15 rue de Prince 
Sorel-Tracy, QC Canada 
J3P 4J4 

CCGS Constable Carrière Central & Arctic 
15 rue de Prince 
Sorel-Tracy, QC Canada 
J3P 4J4 

CCGS Caporal Kaeble V.C. Central & Arctic 
15 rue de Prince 
Sorel-Tracy, QC Canada 
J3P 4J4 

CCGS M. Charles M.B. Western 
9860 West Saanich Road 
Sidney, BC Canada 
V8L 4B2 

CCGS Captain Goddard 
M.S.M. Western 

9860 West Saanich Road 
Sidney, BC Canada 
V8L 4B2 

CCGS Private Robertson V.C. Atlantic 
1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

CCGS G. Peddle S.C. Atlantic 
1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

CCGS Corporal Teather C.V. Atlantic 
1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

CCGS Corporal McLaren 
M.M.V. Atlantic 

1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

 
1.2.5. Points of Deliveries and Sites of Integrations and Installations 
 
For the initial contract and the options one (1) to seven (7), the CCAMS components and equipment point 
of delivery and integrations and installations of the CCAMS will be at the CCG base IAW Part 7, Contract 
Section 3.4. 
 
For option eight (8), the CCAMS components and equipment point of delivery will be at the CCG base 
IAW Part 7, Contract Section 3.4 and integrations of the CCAMS will be at a ship refit contractor 
(shipyard) to be determined. 
 
1.2.6. Care and custody of each vessel 
 
The care and custody of the vessels for the initial contract and from option one (1) to seven (7) will remain 
with Canada IAW Supplemental General Conditions 1029 (2018-12-06) article 8. 
 
The care and custody of the vessel for the option eight (8) will be transferred from Canada to a shipyard 
IAW Supplemental General Conditions 1029 (2018-12-06) article 9. The Contractor must communicate 
and coordinate with the shipyard to ensure that they adhere to the shipyard’s rules and regulations with 
regards to the care and custody of the vessel. 
 
At all times, the Contractor must at all time adhere to the rules and regulations concerning the vessel care 
and custody. 
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1.3. Remote Online and Phone Call Services 
 
The Contractor must have a remote technical support phone number and the required infrastructure in 
Canada, that must provide as a minimum, for the CCAMS, a 24 hours a day seven (7) days a week with 
minimum twelve (12) hour response time provided by CCAMS trained Technical Support technicians.  
The technicians must be able to provide diagnostic troubleshooting, operation and maintenance services. 
 
 
1.4. Procurement Additional Information 
 
1.4.1. This procurement also includes the Engineering Changes (EC) required for the CCAMS and for 

the vessels’ Integrations and Installations, the development of the designs, specifications and 
drawings packages required for the Existing CCAMS Strip-out, the Vessels’ Modifications and the 
CCAMS Vessels’ Integrations and Installations, the Existing CCAMS Strip-out and the 
implementations of the Vessels’ Modifications, the CCAMS Vessels’ Integrations and Installations 
and the CCAMS Commissioning. 

 
1.4.2. The exercisable Eighth (8th) Option – CCGS Corporal McLaren M.M.V. will not include the Strip-

Out of the existing CCAMS. 
 
1.4.3. All aspects of the entire Existing CCAMS Replacement Project (the Project) are subject to and 

must comply with the applicable ABS rules and regulations and must also comply with applicable 
Transport Canada Marine Safety Regulation. 

 
1.4.4. The nine (9) CCAMS must be of the same make and model and be identical with regards to their 

design, manufacturing, components, equipment and layout, and have identical configuration with 
regards to their onboard locations. 

 
1.4.5. The CCAMS AMOSD (the Contractor) must retain the Total System Responsibility for the Design 

and Software Development of the CCAMS with their related main and auxiliary components and 
equipment, the development of designs, specifications and drawings packages required for the 
Existing CCAMS Strip-out, the Vessels’ Modifications and the CCAMS Vessels’ Integrations and 
Installations.  The Contractor must also retain the Total System Responsibility for the Strip-out of 
the Existing CCAMS with all of their related component and equipment, the implementation of the 
Vessels’ Modifications and the CCAMS Vessels’ Integrations and Installations, the CCAMS Set to 
Work, Tests, Trials and Commissioning.  Therefore, the Contractor will have the entire 
responsibility to provide all required personnel, equipment, production and professional services 
required to meet all requirements of the contract. 

 
All necessary surveys, inspections, assessments, calculations, designs, drawings, certifications, 
approvals required to develop the CCAMS Engineering Changes (EC) for the Vessels’ 
Modifications, the CCAMS Vessels’ Integrations and Installations, must be done by a certified 
Professional Electrical Engineer employed or subcontracted by the Contractor and approved by 
Canada under this Contract. 

 
1.4.6. The Existing CCAMS Strip-out and the implementation of the Vessels’ modifications with the 

CCAMS’s Integrations and Installations and the CCAMS Set to Work, Tests, Trials and 
Commissioning will have to be done by the Contractor and/or an experienced Integrator/Installer 
subcontracted by the Contractor and approved by Canada under this Contract. 
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1.4.7. The Existing CCAMS must be replaced by a CCAMS that comply with the applicable ABS rules 

and regulations.  Therefore all main and auxiliary components and equipment of the CCAMS that 
are subject to the ABS rules and regulations must be designed manufactured and tested in 
accordance with (IAW) the applicable ABS rules and regulations. 

 
The Contractor must develop and implement IAW the applicable ABS rules and regulations, the 
following activities without being limited to: 

 the Design, Engineering Development and Implementation of the Vessels’ Modifications, 
Integrations and Installations specifications and drawings; 

 the Existing CCAMS Strip-out with all related components and equipment; 

 the CCAMS Integrations to the Vessels; 

 the Vessels’ Modifications;" 

 the CCAMS complete Installations onboard the Vessels; and 

 the CCAMS Set to Work, Tests, Trials and Commissioning. 

1.4.8. The Federal Contractors Program (FCP) for employment equity applies to this procurement; see 
Part 5 – Certifications and Additional Information, Part 7 - Resulting Contract Clauses and the 
Annex “L” Federal Contractors Program for Employment Equity - Certification. 

 
1.4.9. This bid solicitation allows bidders to use the epost Connect service provided by Canada Post 

Corporation to transmit their bid electronically.  Bidders must refer to Part 2 entitled Bidder 
Instructions, and Part 3 entitled Bid Preparation Instructions, of the bid solicitation, for further 
information. 

 
 
1.5. Delivery Schedules 
 
The following delivery schedules takes into account that Canada may exercise the following options of 
quantity: 
 

I. A first (1st) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Constable Carrière; 

II. A second (2nd) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Caporal Kaeble V.C.; 

III. A third (3rd) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS M. Charles M.B.; 

IV. A fourth (4th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Captain Goddard M.S.M.; 

V. A fifth (5th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Private Robertson V.C.; 

VI. A sixth (6th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS G. Peddle S.C.; 

VII. A seventh (7th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Corporal Teather C.V.; and 

VIII. A eighth (8th) option is for the procurement of one (1) new CCAMS to replace the Existing 
stripped out CCAMS for the CCGS Corporal McLaren M.M.V. 
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The Bidder must complete the Annex “C” Delivery Schedules to meet the requirements contained herein.  
In the event that a Calendar day lands on a non-working day, the delivery shall be the next working day.  
Canada requires that the following deliverables be ready for acceptance, that is, complete in all respects 
and with all testing successfully completed, when applicable, this in accordance with the contract, no later 
than: 
 
1.5.1. INITIAL CONTRACT - DELIVERY SCHEDULE FOR CCGS A. Leblanc 
 

INITIAL CONTRACT 
CCAMS REPLACEMENT FOR CCGS A. Leblanc 

Item 
# Description 

Calendar Days 
(CD) after 

Contract Award 
(CA) 

C1 CONTRACT AWARD MEETING (if required) 5 

1 DESIGN PHASE, VESSEL SITE VISIT 10 

2 CONTRACTOR'S KICK-OFF MEETING 10 

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING 25 

4 PRELIMINARY DESIGN REVIEW (PDR) MEETING 84 

5 CRITICAL DESIGN REVIEW (CDR) MEETING 120 

6 FAT OF THE CCAMS – AT FACTORY 126 

7 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT 126 

8 DELIVERY OF CADRE TRAINING PACKAGE AND PLANNING 136 

9 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG 136 

10 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS 
AND TRIALS) 

141 

11 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND 
SUB-SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

171 

12 
DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF 
ALL CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-
LOG-01) 

176 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7044-200246/A  065ml 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7044-200246 065ml.F7044-200246  

 

Page 10 of - de 146 
 
 

13 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING 186 

14 FINAL WORK ACCEPTANCE OF THE CCAMS 191 

 
 
1.5.2. 1ST OPTION - DELIVERY SCHEDULE FOR CCGS Constable Carrière 
 

1st OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Constable Carrière 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required) 1 

1 DESIGN PHASE, VESSEL SITE VISIT 5 

2 CONTRACTOR'S KICK-OFF MEETING 5 

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING 15 

4 CRITICAL DESIGN REVIEW (CDR) MEETING 43 

5 FAT OF THE CCAMS – AT FACTORY 47 

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT 47 

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG 52 

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

57 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

82 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01) 87 

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING 87 

12 FINAL WORK ACCEPTANCE OF THE CCAMS 92 
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1.5.3. 2nd OPTION - DELIVERY SCHEDULE FOR CCGS Caporal Kaeble V.C. 
 

2nd OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Caporal Kaeble V.C. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required) 1 

1 DESIGN PHASE, VESSEL SITE VISIT 5 

2 CONTRACTOR'S KICK-OFF MEETING 5 

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING 15 

4 CRITICAL DESIGN REVIEW (CDR) MEETING 43 

5 FAT OF THE CCAMS – AT FACTORY 47 

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT 47 

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG 52 

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

57 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

82 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01) 87 

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING 87 

12 FINAL WORK ACCEPTANCE OF THE CCAMS 92 
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1.5.4. 3rd OPTION - DELIVERY SCHEDULE FOR CCGS M. Charles M.B. 
 

3rd OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS M. Charles M.B. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required) 1 

1 DESIGN PHASE, VESSEL SITE VISIT 5 

2 CONTRACTOR'S KICK-OFF MEETING 5 

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING 15 

4 CRITICAL DESIGN REVIEW (CDR) MEETING 43 

5 FAT OF THE CCAMS – AT FACTORY 47 

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT 47 

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG 52 

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

57 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

82 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01) 87 

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING 87 

12 FINAL WORK ACCEPTANCE OF THE CCAMS 92 
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1.5.5. 4th OPTION - DELIVERY SCHEDULE FOR CCGS Captain Goddard M.S.M. 
 

4th OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Captain Goddard M.S.M. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required) 1 

1 DESIGN PHASE, VESSEL SITE VISIT 5 

2 CONTRACTOR'S KICK-OFF MEETING 5 

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING 15 

4 CRITICAL DESIGN REVIEW (CDR) MEETING 43 

5 FAT OF THE CCAMS – AT FACTORY 47 

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT 47 

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG 52 

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

57 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

82 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01) 87 

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING 87 

12 FINAL WORK ACCEPTANCE OF THE CCAMS 92 
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1.5.6. 5th OPTION - DELIVERY SCHEDULE FOR CCGS Private Robertson V.C. 
 

5th OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Private Robertson V.C. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required) 1 

1 DESIGN PHASE, VESSEL SITE VISIT 5 

2 CONTRACTOR'S KICK-OFF MEETING 5 

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING 15 

4 CRITICAL DESIGN REVIEW (CDR) MEETING 43 

5 FAT OF THE CCAMS – AT FACTORY 47 

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT 47 

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG 52 

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

57 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

82 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01) 87 

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING 87 

12 FINAL WORK ACCEPTANCE OF THE CCAMS 92 
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1.5.7. 6th OPTION - DELIVERY SCHEDULE FOR CCGS G. Peddle S.C. 
 

6th OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS G. Peddle S.C. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required) 1 

1 DESIGN PHASE, VESSEL SITE VISIT 5 

2 CONTRACTOR'S KICK-OFF MEETING 5 

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING 15 

4 CRITICAL DESIGN REVIEW (CDR) MEETING 43 

5 FAT OF THE CCAMS – AT FACTORY 47 

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT 47 

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG 52 

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

57 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

82 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01) 87 

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING 87 

12 FINAL WORK ACCEPTANCE OF THE CCAMS 92 
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1.5.8. 7th OPTION - DELIVERY SCHEDULE FOR CCGS Corporal Teather C.V. 
 

7th OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Corporal Teather C.V. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required) 1 

1 DESIGN PHASE, VESSEL SITE VISIT 5 

2 CONTRACTOR'S KICK-OFF MEETING 5 

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING 15 

4 CRITICAL DESIGN REVIEW (CDR) MEETING 43 

5 FAT OF THE CCAMS – AT FACTORY 47 

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT 47 

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG 52 

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

57 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

82 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01) 87 

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING 87 

12 FINAL WORK ACCEPTANCE OF THE CCAMS 92 
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1.5.9. 8th OPTION - DELIVERY SCHEDULE FOR CCGS Corporal McLaren M.M.V. 
 

8th OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Corporal McLaren M.M.V. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT AWARD MEETING (if required) 5 

1 DESIGN PHASE, VESSEL SITE VISIT 10 

2 CONTRACTOR'S KICK-OFF MEETING 10 

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING 25 

4 PRELIMINARY DESIGN REVIEW (PDR) MEETING 84 

5 CRITICAL DESIGN REVIEW (CDR) MEETING 120 

6 FAT OF THE CCAMS – AT FACTORY 126 

7 DELIVERY OF CADRE TRAINING PACKAGE AND PLANNING 136 

8 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG 136 

9 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

141 

10 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

171 

11 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01) 176 

12 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING 186 

13 FINAL WORK ACCEPTANCE OF THE CCAMS 191 
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1.6. Forecasted Availability of MSPVs 
 
The delivery schedules in section 1.5 above are based on the forecasted availability of the MSPVs: 
 

(a) The Contractor shall not be in default if the MSPVs are not made available for the 
installation of the CCAMS; and 

(b) If at the Contractor’s proposed dates, the MSPVs are not made available for the 
installation of the CCAMS’s, Canada shall not be held liable for any delays and costs 
incurred by the Contractor. 

 
 
1.7. Compliance with on-site measures, standing orders, policies, and rules 
 
The Contractor must comply and ensure that its employees and subcontractors comply with all security 
measures, standing orders, policies or other rules in force at the site where the Work is performed. 
 
 
1.8. Debriefings 
 
Bidders may request a debriefing on the results of the bid solicitation process.  Bidders should make the 
request to the Contracting Authority within fifteen (15) working days from receipt of the results of the bid 
solicitation process.  The debriefing may be in writing, by telephone or in person. 
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PART 2 - BIDDER INSTRUCTIONS 
 
2.1 Standard Instructions, Clauses and Conditions 
 
All instructions, clauses and conditions identified in the bid solicitation by number, date and title are set 
out in the Standard Acquisition Clauses and Conditions Manual (https://buyandsell.gc.ca/policy-and-
guidelines/standard-acquisition-clauses-and-conditions-manual) issued by Public Works and Government 
Services Canada. 
 
Bidders who submit a bid agree to be bound by the instructions, clauses and conditions of the bid 
solicitation and accept the clauses and conditions of the resulting contract. 
 
The 2003 (2020-05-28) Standard Instructions - Goods or Services - Competitive Requirements, as 
amended below, are incorporated by reference into and form part of the bid solicitation. 
 
- Delete in entirety the article 04 (2007-11-30) Definition of Bidder and replace by the following article: 
 

04 Definition of Bidder 
 
“Bidder” means the person or entity submitting a bid to perform a contract for goods, services or 
both. For the purposes of the Canadian Coast Guard MSPV CCAMS project, Solicitation no. 
F7044-200246, it is the CCAMS Alarm Monitoring Original System Designer (AMOSD) only and it 
does not include a joint venture, the parent company, subsidiaries, agents, representatives, 
distributors, subcontractors, licensees or other affiliates of the Bidder. 

 
- In the article 05 (2018-05-22) Submission of bids, delete in entirety the sub-article 1. and replace by the 

following sub-article: 
 

1. Canada requires that each bid, at solicitation closing date and time or upon request from the 
Contracting Authority, be signed by the Bidder. 

 
- In the article 05 (2018-05-22) Submission of bids, delete in entirety the sub-article 4. and replace by the 

following sub-article: 
 

4. Bids will remain open for acceptance for a period of not less than 90 days from the closing date 
of the bid solicitation, unless specified otherwise in the bid solicitation. Canada reserves the 
right to seek an extension of the bid validity period from all responsive bidders in writing, within 
a minimum of 3 days before the end of the bid validity period. If the extension is accepted by all 
responsive bidders, Canada will continue with the evaluation of the bids. If the extension is not 
accepted by all responsive bidders, Canada will, at its sole discretion, either continue with the 
evaluation of the bids of those who have accepted the extension or cancel the solicitation. 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7044-200246/A  065ml 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7044-200246 065ml.F7044-200246  

 

Page 20 of - de 146 
 
 

 
- Delete in entirety the article 08 (2019-03-04) Transmission by facsimile or by epost Connect and 

replace by the following article: 
 

08 Transmission by epost Connect 
 
1. Bids transmitted by facsimile, File Transfer Protocol (FTP) website or email other than epost 

Connect, will not be accepted. 
 
2. epost Connect 

a. Unless specified otherwise in the bid solicitation, bids may be submitted by using the 
epost Connect service provided by Canada Post Corporation. 

i. PWGSC, National Capital Region: The only acceptable email address to use with 
epost Connect for responses to bid solicitations issued by PWGSC headquarters 
is: tpsgc.dgareceptiondessoumissions-abbidReceiving.pwgsc@tpsgc-pwgsc.gc.ca, 
or, if applicable, the email address identified in the bid solicitation. 

ii. PWGSC regional offices: The only acceptable email address to use with epost 
Connect for responses to bid solicitations issued by PWGSC regional offices is 
identified in the bid solicitation. 

b. To submit a bid using epost Connect service, the Bidder must either: 

i. send directly its bid only to the specified PWGSC Bid Receiving Unit, using its own 
licensing agreement for epost Connect provided by Canada Post Corporation; or  

ii. send as early as possible, and in any case, at least six business days prior to the 
solicitation closing date and time, (in order to ensure a response), an email that 
includes the bid solicitation number to the specified PWGSC Bid Receiving Unit 
requesting to open an epost Connect conversation. Requests to open an epost 
Connect conversation received after that time may not be answered. 

c. If the Bidder sends an email requesting epost Connect service to the specified Bid 
Receiving Unit in the bid solicitation, an officer of the Bid Receiving Unit will then initiate 
an epost Connect conversation. The epost Connect conversation will create an email 
notification from Canada Post Corporation prompting the Bidder to access and action the 
message within the conversation. The Bidder will then be able to transmit its bid afterward 
at any time prior to the solicitation closing date and time. 

d. If the Bidder is using its own licensing agreement to send its bid, the Bidder must keep 
the epost Connect conversation open until at least 30 business days after the solicitation 
closing date and time. 

e. The bid solicitation number should be identified in the epost Connect message field of all 
electronic transfers. 

f. It should be noted that the use of epost Connect service requires a Canadian mailing 
address. Should a bidder not have a Canadian mailing address, they may use the Bid 
Receiving Unit address specified in the solicitation in order to register for the epost 
Connect service. 

g. For bids transmitted by epost Connect service, Canada will not be responsible for any 
failure attributable to the transmission or receipt of the bid including, but not limited to, the 
following: 

i. receipt of a garbled, corrupted or incomplete bid; 
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ii. availability or condition of the epost Connect service; 

iii. incompatibility between the sending and receiving equipment; 

iv. delay in transmission or receipt of the bid; 

v. failure of the Bidder to properly identify the bid; 

vi. illegibility of the bid;  

vii. security of bid data; or, 

viii. inability to create an electronic conversation through the epost Connect service. 

h. A bid transmitted by epost Connect service constitutes the formal bid of the Bidder and 
must be submitted in accordance with section 05. 

 
- Delete in entirety the article 17 (2010-01-11) Joint Venture 
 
 
2.2 Submission of Bids 
 
Bids must be submitted only to Public Works and Government Services Canada (PWGSC) Bid Receiving 
Unit by the date, time and place indicated on page 1 of the bid solicitation. 
 
Note:  For bidders choosing to submit using epost Connect for bids closing at the Bid Receiving Unit in 
the National Capital Region (NCR) the email address is: 
 
tpsgc.dgareceptiondessoumissions-abbidreceiving.pwgsc@tpsgc-pwgsc.gc.ca 
 
Note: Bids will not be accepted if emailed directly to this email address. This email address is to be used 
to open an epost Connect conversation, as detailed in Standard Instructions 2003, or to send bids 
through an epost Connect message if the bidder is using its own licensing agreement for epost Connect. 
 
Due to the nature of the bid solicitation, bids transmitted by facsimile to PWGSC will not be accepted. 
 
 
2.3 Former Public Servants – Competitive Bid 
 
Contracts awarded to former public servants (FPS) in receipt of a pension or of a lump sum payment 
must bear the closest public scrutiny, and reflect fairness in the spending of public funds.  In order to 
comply with Treasury Board policies and directives on contracts awarded to FPSs, bidders must provide 
the information required below before contract award.  If the answer to the questions and, as applicable 
the information required have not been received by the time the evaluation of bids is completed, Canada 
will inform the Bidder of a time frame within which to provide the information.  Failure to comply with 
Canada’s request and meet the requirement within the prescribed time frame will render the bid non-
responsive. 
 
Definitions 
 
For the purposes of this clause, "former public servant" is any former member of a department as defined 
in the Financial Administration Act, R.S., 1985, c. F-11, a former member of the Canadian Armed Forces 
or a former member of the Royal Canadian Mounted Police. A former public servant may be: 
 
a. an individual; 
b. an individual who has incorporated; 
c. a partnership made of former public servants; or 
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d. a sole proprietorship or entity where the affected individual has a controlling or major interest in the 
entity. 

 
"lump sum payment period" means the period measured in weeks of salary, for which payment has been 
made to facilitate the transition to retirement or to other employment as a result of the implementation of 
various programs to reduce the size of the Public Service.  The lump sum payment period does not 
include the period of severance pay, which is measured in a like manner. 
 
"pension" means a pension or annual allowance paid under the Public Service Superannuation Act 
(PSSA), R.S., 1985, c. P-36, and any increases paid pursuant to the Supplementary Retirement Benefits 
Act, R.S., 1985, c. S-24 as it affects the PSSA.  It does not include pensions payable pursuant to the 
Canadian Forces Superannuation Act, R.S., 1985, c. C-17, the Defence Services Pension Continuation 
Act, 1970, c. D-3, the Royal Canadian Mounted Police Pension Continuation Act, 1970, c. R-10, and the 
Royal Canadian Mounted Police Superannuation Act, R.S., 1985, c. R-11, the Members of Parliament 
Retiring Allowances Act, R.S. 1985, c. M-5, and that portion of pension payable to the Canada Pension 
Plan Act, R.S., 1985, c. C-8. 
 
Former Public Servant in Receipt of a Pension 
 
As per the above definitions, is the Bidder a FPS in receipt of a pension? Yes (   ) No (   ) 
 
If so, the Bidder must provide the following information, for all FPSs in receipt of a pension, as applicable: 
 
a. name of former public servant; and 
b. date of termination of employment or retirement from the Public Service. 
 
By providing this information, Bidders agree that the successful Bidder’s status, with respect to being a 
former public servant in receipt of a pension, will be reported on departmental websites as part of the 
published proactive disclosure reports in accordance with Contracting Policy Notice: 2019-01 and the 
Guidelines on the Proactive Disclosure of Contracts. 
 
Work Force Adjustment Directive 
 
Is the Bidder a FPS who received a lump sum payment pursuant to the terms of the Work Force 
Adjustment Directive? Yes (   ) No (   ) 
 
If so, the Bidder must provide the following information: 
 
a. name of former public servant; 
b. conditions of the lump sum payment incentive; 
c. date of termination of employment; 
d. amount of lump sum payment; 
e. rate of pay on which lump sum payment is based; 
f. period of lump sum payment including start date, end date and number of weeks; and 
g. number and amount (professional fees) of other contracts subject to the restrictions of a work force 

adjustment program. 
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2.4 Enquiries - Bid Solicitation 
 
All enquiries must be submitted in writing by email to the Contracting Authority no later than seven (7) 
calendar days before the bid closing date at the following address: carson.manzer@tpsgc-
pwgsc.gc.ca.  Enquiries received after that time may not be answered. 
 
Bidders should reference as accurately as possible the numbered item of the bid solicitation to which the 
enquiry relates.  Care should be taken by Bidders to explain each question in sufficient detail in order to 
enable Canada to provide an accurate answer.  Technical enquiries that are of a proprietary nature must 
be clearly marked "proprietary" at each relevant item. Items identified as “proprietary” will be treated as 
such except where Canada determines that the enquiry is not of a proprietary nature.  Canada may edit 
the question(s) or may request that the Bidder do so, so that the proprietary nature of the question(s) is 
eliminated and the enquiry can be answered to all Bidders.  Enquiries not submitted in a form that can be 
distributed to all Bidders may not be answered by Canada. 
 
 
2.5 Applicable Laws 
 
Any resulting contract must be interpreted and governed, and the relations between the parties 
determined, by the laws in force in Ontario. 
 
Bidders may, at their discretion, substitute the applicable laws of a Canadian province or territory of their 
choice without affecting the validity of their bid, by deleting the name of the Canadian province or territory 
specified and inserting the name of the Canadian province or territory of their choice.  If no change is 
made, it acknowledges that the applicable laws specified are acceptable to the Bidders. 
 
 
2.6 Bidder's Conference 
 
A bidders' conference will be held at the Institute of Ocean Sciences (IOS) Building, 9860 W Saanich Rd, 
Sidney, BC on September 8th, 2022, at 0900 PDT in the IOS Drawing Office Boardroom.  The scope of 
the requirement outlined in the bid solicitation will be reviewed during the conference and questions will 
be taken into consideration.  It is recommended that bidders who intend to submit a bid attend or send a 
representative. 
 
Bidders are requested to communicate with the Contracting Authority before the conference to confirm 
attendance.  Bidders should provide, in writing, to the Contracting Authority, the names of the person(s) 
who will be attending and a list of issues they wish to table at least five (5) working days before the 
scheduled conference. 
 
Any clarifications or changes to the bid solicitation resulting from the bidders' conference will be included 
as an amendment to the bid solicitation.  Bidders who do not attend will not be precluded from submitting 
a bid. 
 
 
2.7 Mandatory Site Visit 
 
It is mandatory that the Bidder visit the vessel.  Arrangements have been made for the site visit to be held 
on September 7th, 2022 at 0900 PDT onboard CCGS Captain Goddard M.S.M., tied up alongside at the 
Canadian Coast Guard Base, 9860 W Saanich Rd, Sidney, BC. 
 
Bidders must communicate with the Contracting Authority no later than five (5) working days before the 
scheduled visit to confirm their attendances and provide the names of the person(s) who will attend.  
Bidders must also communicate the names of their subcontractors who may visit the vessel as well.  The 
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list of the names communicated to the Contracting Authority will transmitted to the vessel’s brow and only 
listed attendees will be allowed to board the vessel for the mandatory site visit.  Bidders must sign the 
attendance form at the vessel’s brow which will confirm their attendance. 
 
The Bidders who do not attend the mandatory site visit will not be given an alternative 
appointment and their bids will be rejected as non-compliant. 
 
Any clarifications or changes to the bid solicitation resulting from the site visit will be included as an 
amendment to the bid solicitation.  It is the Bidder's responsibility to ensure that all questions and request 
for clarification are addressed in accordance with the RFP Part 2 clause 2.4 "Enquiries - Bid Solicitation" 
in order to ensure their contractual validity. 
 
Bidders should use the following format to identify each attendee: 

Name: ___________________ 
Title: ___________________ 
Organization: ___________________ 
BN: ___________________ (Business Number at CRA) 
PBN: ___________________ (Procurement Business Number) 
Address: ___________________ 

___________________ 
___________________ 

Telephone: ___________________ 
Cellphone: ___________________ 
Email address: __________________ 

 
It is the Bidder's responsibility to ensure that all available, accessible or visible information has been 
seen, noted and validated.  Canada will assume that Bidders are in possession of that information, that 
they validated it and will not consider any request for adjustment related to that information from the 
successful Contractor once in contract. 
 
Canada will make non-compliant a proposal that will contain caveat(s) and/or assumption(s) that were not 
raised by the Bidders during the bidding period and that Canada did review, validate and accept to be 
part of all Bidders’ proposal. 
 
 
2.8 Bid Challenge and Recourse Mechanisms 
 

(a) Several mechanisms are available to potential suppliers to challenge aspects of the 
procurement process up to and including contract award. 

 
(b) Canada encourages suppliers to first bring their concerns to the attention of the 

Contracting Authority.  Canada’s Buy and Sell website, under the heading “Bid Challenge 
and Recourse Mechanisms” contains information on potential complaint bodies such as: 

 
 Office of the Procurement Ombudsman (OPO) 
 Canadian International Trade Tribunal (CITT) 

 
(c) Suppliers should note that there are strict deadlines for filing complaints, and the time 

periods vary depending on the complaint body in question. Suppliers should therefore act 
quickly when they want to challenge any aspect of the procurement process. 
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PART 3 - BID PREPARATION INSTRUCTIONS 
 
3.1 Bid Preparation Instructions 
 
(a) Prices must appear in the Financial bid only.  No prices must be indicated in any other 

section of the bid. 
 
(b) It is the sole responsibility of Bidder to provide sufficient information to adequately assess its 

Bid.  Where the information is lacking, then Canada will NOT request or allow the subsequent 
submission of additional information. 

 
(c) Canada requests that the Bidder submits its bid in accordance with section 08 of the 2003 

standard instructions. The epost Connect system has a limit of 1GB per single message 
posted and a limit of 20GB per conversation. The epost submittal shall be delivered in PDF 
format. 

 
(d) Canada requests that bidders uses a numbering system that corresponds to the bid solicitation. 
 
(e) Signature of the Bid: 
 

1. Canada requires that each Bid be signed by the Bidder or by an authorized representative of 
the Bidder.  Bid should be properly signed when submitted at bid closing.  However, where 
Canada determines that the Bidder has omitted to sign the Bid as required, Canada will 
provide the Bidder with 24 hours to submit a proper signature page; 

 
2. In this solicitation, the “Bidder” means the legal entity submitting the Bid in response to the 

solicitation and does not include the parent, subsidiaries or other affiliates of that legal entity, 
or its subcontractors; and 

 
3. Bidders can sign their Bids by copying the front page of this solicitation, signing it, and 

submitting it as part of their Bids or by including a signature page in a prominent location in 
their Bids. 

 
(f) Cross-referencing 
 

Each section of the Bidder’s Bid should be written to the greatest extent possible on a stand-
alone basis so that its content may be evaluated with a minimum of cross-referencing to other 
sections of the Bid.  Cross-referencing within a proposal Section is permitted where its use 
would conserve space without impairing clarity. 

 
(g) Except as specifically provided otherwise in this solicitation, Canada will evaluate the Bids on 

the documentation provided as part of that Bid.  References in a proposal to additional 
information not submitted with the Bid, such as: 

 
1. Web site addresses where additional information can be found; 
 
2. Technical manuals or brochures not submitted with the Bid; 
 
 or 
 
3. Existing standing offers, supply arrangements or contracts with the Government of Canada. 
 
 will not be considered. 
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3.2 Canada requests that Bidders provide their bid in separately bound volumes as follows: 
 
Volume I: 
- Section I:  Technical Bid, in PDF format. 
 
Volume II: 
- Section II: Financial Bid, in PDF format. 

- Section III: Certifications, in PDF format. 
 
Volume I: 
 
- Section I: Technical Bid 
 
In their technical bid, Bidders must demonstrate their understanding of the requirements contained in the 
bid solicitation and explain how they will meet these requirements.  Bidders must demonstrate their 
capability and describe their approach in a thorough, concise and clear manner for carrying out the work 
and address as a minimum the items listed in paragraph (a) below. 
 
The technical bid should address clearly and in sufficient depth the points that are subject to the 
evaluation criteria against which the bid will be evaluated.  Simply repeating the statement contained in 
the bid solicitation is not sufficient.  In order to facilitate the evaluation of the bid, Canada requests that 
Bidders address and present topics in the order of the evaluation criteria under the same headings.  To 
avoid duplication, Bidders may refer to different sections of their bids by identifying the specific paragraph 
and page number where the subject topic has already been addressed. 
 
 
The Technical Bid must include: 
 

(a) A detailed Proposal that clearly and extensively demonstrates the Bidder capability and 
approaches to meet the Requirements of this RFP and at a minimum addresses all items 
listed in the RFP; 

 
(b) A Statement of Compliance to the SOW in a requirement matrix format as per example 

provided by the Annex “K”; 
 

(c) A duly completed Annex “J” Mandatory Technical Criteria; and 
 

(d) A duly completed Annex “C” Delivery Schedules. 
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Volume II: 
 
- Section II: Financial Bid 
 
Bidders must submit their financial bid IAW Annex "D" Detailed Prices Breakdown and Annex “I” Financial 
Bid Presentation and Evaluation Sheet.  All prices must be in Canadian dollars, Delivered Duty Paid 
(DDP) Incoterms 2000 included, if applicable.  The total amount of Applicable Taxes must be shown 
separately. 
 
All prices quoted must be inclusive of all Travel and Living expenses. 
 
The Financial Bid must include: 
 

(a) The full legal name of the Bidder; 
(b) Complete contact information of the company representative responsible for the proposal; 
(c) Duly completed Annex "B", Milestone Payment Schedules; 
(d) Duly completed Annex "D", Detailed Prices Breakdown; and 
(e) Duly completed and signed Annex “I”, Financial Bid Presentation and Evaluation Sheet. 

 
 
- Section III: Certifications 
 
Bidders must submit the certifications and additional information required under Part 5. 
 
 
3.3 Electronic Payment of Invoices - Bid 
 
If you are willing to accept payment of invoices by Electronic Payment Instruments, complete Annex “M” 
Electronic Payment Instruments, to identify which ones are accepted. 
 
If Annex “M” Electronic Payment Instruments is not completed, it will be considered as if Electronic 
Payment Instruments are not being accepted for payment of invoices. 
 
Acceptance of Electronic Payment Instruments will not be considered as an evaluation criterion. 
 
 
3.4 Exchange Rate Fluctuation 
 
The requirement does not offer exchange rate fluctuation risk mitigation.  Requests for exchange rate 
fluctuation risk mitigation will not be considered.  All bids including such provision will render the bid non-
responsive. 
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PART 4 - EVALUATION PROCEDURES AND BASIS OF SELECTION 
 
4.1 Evaluation Procedures 
 
(a) Bids will be assessed in accordance with the entire requirement of the bid solicitation including 

the technical and financial evaluation criteria. 
 
(b) An evaluation team composed of representatives of Canada will evaluate the bids. 
 
4.1.1 Technical Evaluation 
 
4.1.1.1 Technical Criteria 
 
IAW Part 3, section 3.2, Volume I, the following Bidder’s technical deliverables will be evaluated: 
 

(a) A detailed Proposal that clearly and extensively demonstrates the Bidder capability and 
approaches to meet the Requirements of this RFP and at a minimum addresses all items 
listed in the RFP; 

 
(b) A Statement of Compliance to the SOW in a requirement matrix format as per example 

provided by the Annex “K”; 
 

(c) A duly completed Annex “J” Mandatory Technical Criteria; and 
 

(d) A duly completed Annex “C” Delivery Schedules. 
 
4.1.2 Financial Evaluation 
 
4.1.2.1 Financial Criteria 
 
IAW Part 3, section 3.2, Volume II, the following Bidder’s financial deliverables will be evaluated: 
 

(a)  The full legal name of the Bidder; 
 

(b)  Complete contact information of the company representative responsible for the proposal; 
 

(c)  Duly completed Annex “B” Milestone Payment Schedules; 
 

(d)  Duly completed Annex “D” Detailed Prices Breakdown; and 
 

(e)  Duly completed and signed Annex “I” Financial Bid Presentation and Evaluation Sheet. 
 
The price of the bid will be evaluated in Canadian dollars, Applicable Taxes excluded, Incoterms 2000 
(Delivered Duty Paid - DDP), Canadian customs duties and excise taxes included. 
 
 
4.2 Basis of Selection 
 
4.2.1 A bid must comply with the requirements of the bid solicitation and meet all the 

Technical Criteria listed under section 4.1.1.1 above and meet all the Financial Criteria 
listed under section 4.1.2.1 above to be declared responsive.  The responsive bid with 
the lowest Total Evaluation Price of the Proposal as defined in Annex “I”, will be 
recommended for award of a contract. 
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PART 5 – CERTIFICATIONS AND ADDITIONAL INFORMATION 
 
Bidders must provide the required certifications and additional information to be awarded a contract. 
 
The certifications provided by Bidders to Canada are subject to verification by Canada at all times.  
Unless specified otherwise, Canada will declare a bid non-responsive, or will declare a contractor in 
default if any certification made by the Bidder is found to be untrue, whether made knowingly or 
unknowingly, during the bid evaluation period or during the contract period. 
 
The Contracting Authority will have the right to ask for additional information to verify the Bidder’s 
certifications.  Failure to comply and to cooperate with any request or requirement imposed by the 
Contracting Authority will render the bid non-responsive or constitute a default under the Contract. 
 
 
5.1 Certifications Required with the Bid 
 
Bidders must submit the following duly completed certifications as part of their bid. 
 
5.1.1 Integrity Provisions - Declaration of Convicted Offences 
 
In accordance with the Integrity Provisions of the Standard Instructions, all bidders must provide with their 
bid, if applicable, the Integrity declaration form available on the Forms for the Integrity Regime website 
(http://www.tpsgc-pwgsc.gc.ca/ci-if/declaration-eng.html), to be given further consideration in the 
procurement process. 
 
 
5.2 Certifications Precedent to Contract Award and Additional Information 
 
The certifications and additional information listed below should be submitted with the bid but may be 
submitted afterwards.  If any of these required certifications or additional information is not completed and 
submitted as requested, the Contracting Authority will inform the Bidder of a time frame within which to 
provide the information.  Failure to provide the certifications or the additional information listed below 
within the time frame specified will render the bid non-responsive. 
 
 
5.2.1 Integrity Provisions – Required Documentation 
 
In accordance with the section titled Information to be provided when bidding, contracting or entering into 
a real property agreement of the Ineligibility and Suspension Policy (http://www.tpsgc-pwgsc.gc.ca/ci-
if/politique-policy-eng.html), the Bidder must provide the required documentation, as applicable, to be 
given further consideration in the procurement process. 
 
 
5.2.2 Federal Contractors Program for Employment Equity - Bid Certification 
 
By submitting a bid, the Bidder certifies that the Bidder, and any of the Bidder's members if the Bidder is a 
Joint Venture, is not named on the Federal Contractors Program (FCP) for employment equity "FCP 
Limited Eligibility to Bid" list available at the bottom of the page of the Employment and Social 
Development Canada (ESDC) - Labour's website (https://www.canada.ca/en/employment-social-
development/programs/employment-equity/federal-contractor-program.html#). 
 
Canada will have the right to declare a bid non-responsive if the Bidder, or any member of the Bidder if 
the Bidder is a Joint Venture, appears on the “FCP Limited Eligibility to Bid” list at the time of contract 
award. 
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Canada will also have the right to terminate the Contract for default if a Contractor, or any member of the 
Contractor if the Contractor is a Joint Venture, appears on the “FCP Limited Eligibility to Bid” list during 
the period of the Contract. 
 
The Bidder must provide the Contracting Authority with a completed Annex “L” Federal Contractors 
Program for Employment Equity - Certification, before contract award.  If the Bidder is a Joint Venture, the 
Bidder must provide the Contracting Authority with a completed Annex “L” Federal Contractors Program 
for Employment Equity - Certification, for each member of the Joint Venture. 
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PART 6 – SECURITY, FINANCIAL AND OTHER REQUIREMENTS 
 
 
6.1 Security Requirements 
 
There is no security requirements related to this contract. 
 
 
6.2 Insurance Requirements 
 
The Bidder must provide a letter from an insurance broker or an insurance company licensed to operate 
in Canada stating that the Bidder, if awarded a contract as a result of the bid solicitation, can be insured 
in accordance with the Insurance Requirements specified in Part 7, clause 12. 
 
If the information is not provided in the bid, the Contracting Authority will so inform the Bidder and provide 
the Bidder with a time frame within which to meet the requirement.  Failure to comply with the request of 
the Contracting Authority and meet the requirement within that time period will render the bid non-
responsive. 
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PART 7 - RESULTING CONTRACT CLAUSES 
 
 
1.1. Statement of Work 

1. The Canadian Coast Guard has a requirement to replace the existing Centralized Control 
and Alarm Monitoring System (CCAMS) fitted onboard its nine (9) Canadian Coast Guard 
Ships (CCGS) Mid Shore Patrol Vessels (MSPV) identified as the Hero Class with new 
CCAMS approved by American Bureau of Shipping (ABS), one of the Classification 
Societies recognized by Canada. The MSPV are maintained in Class with the ABS. 

2. The CCAMS Alarm Monitoring Original System Designer (AMOSD) Contractor must: 

(a) Use an open architecture design for both SCADA and PLC software to facilitate ease 
of integration of the system with third party hardware and systems,  and have the 
capability to do software development and related testing of the complete CCAMS or 
subassemblies used within the proposed CCAMS. AMOSD identity is evidenced by 
the name appearing on the purchased system and / or on all accompanying drawing 
and training documentation; and 

(b) Design and integrate with new equipment and existing equipment the complete 
system and subassemblies used within the proposed CCAMS. The Contractor must 
retain full system responsibility for all requirements and have sufficient ownership 
rights in Intellectual Property in and to the CCAMS to grant to Canada and Canada’s 
licensees all the rights required under the resulting Contract to complete the Contract 
Work and any other work for which the Contract grants Canada a license in and to 
the purchased goods. 

The requirement includes all associated Work and Services described herein including the Statement of 
Work (SOW) attached as Annex “A”. 
 
1.1.1. The initial contract is for the procurement of one (1) new CCAMS to replace the Existing 

CCAMS onboard CCGS A. Leblanc. 
 
1.1.2. Canada has the right to exercise any of the following options: 
 
1.1.2.1. Options for additional quantities: 
 
The contract includes the following options for additional quantities: 

I. A first (1st) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Constable Carrière; 

II. A second (2nd) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Caporal Kaeble V.C.; 

III. A third (3rd) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS M. Charles M.B.; 

IV. A fourth (4th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Captain Goddard M.S.M.; 

V. A fifth (5th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Private Robertson V.C.; 

VI. A sixth (6th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS G. Peddle S.C.; 
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VII. A seventh (7th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Corporal Teather C.V.; and 

VIII. A eighth (8th) option is for the procurement of one (1) new CCAMS to replace the Existing 
stripped out CCAMS for the CCGS Corporal McLaren M.M.V. 

 
1.1.2.2. Options for additional periods: 
 
The initial contract period has a duration of one (1) year.  Each year, Canada reserves the right to extend 
the contract duration by one (1) additional year.  All prices of each additional year will be subject to an 
Economic Price Adjustment (EPA). 
 
1.1.3. All options will be exercised through contract amendments. 
 
1.1.4. Canadian Coast Guard Base of each vessel 

 
Vessel Name CCG Region Canadian Coast Guard Base 

CCGS A. Leblanc Central & Arctic 
15 rue de Prince 
Sorel-Tracy, QC Canada 
J3P 4J4 

CCGS Constable Carrière Central & Arctic 
15 rue de Prince 
Sorel-Tracy, QC Canada 
J3P 4J4 

CCGS Caporal Kaeble V.C. Central & Arctic 
15 rue de Prince 
Sorel-Tracy, QC Canada 
J3P 4J4 

CCGS M. Charles M.B. Western 
9860 West Saanich Road 
Sidney, BC Canada 
V8L 4B2 

CCGS Captain Goddard 
M.S.M. Western 

9860 West Saanich Road 
Sidney, BC Canada 
V8L 4B2 

CCGS Private Robertson V.C. Atlantic 
1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

CCGS G. Peddle S.C. Atlantic 
1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

CCGS Corporal Teather C.V. Atlantic 
1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

CCGS Corporal McLaren 
M.M.V. Atlantic 

1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 
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1.2. Remote Online and Phone Call Services 
 
The Contractor must have a remote technical support phone number and must provide as a minimum, for 
the CCAMS, a 24 hours a day seven (7) days a week with a minimum of twelve (12) hour response time 
provided by CCAMS trained Technical Support technicians.  The technicians must be able to provide 
diagnostic troubleshooting, operation and maintenance services. 
 
 
1.3. Procurement Additional Information 
 
1.3.1. This procurement also includes the Engineering Changes (EC) required for the CCAMS and for 

the vessels’ Integrations and Installations, the development of the designs, specifications and 
drawings packages required for the Existing CCAMS Strip-out, the Vessels’ Modifications and 
the CCAMS Vessels’ Integrations and Installations, the Existing CCAMS Strip-out and the 
implementations of the Vessels’ Modifications, the CCAMS Vessels’ Integrations and 
Installations and the CCAMS Commissioning. 

 
1.3.2. The exercisable Eighth (8th) Option – CCGS Corporal McLaren M.M.V. will not include the 

Strip-Out requirement. 
 
1.3.3. All aspects of the entire Existing CCAMS Replacement Project (the Project) are subject to and 

must comply with the applicable ABS rules and regulations and Transport Canada, Marine 
Safety for compliance with the applicable Transport Canada Marine Safety Regulations. 

 
1.3.4. The nine (9) CCAMS must be of the same make and model and be identical with regards to 

their design, manufacturing, components, equipment and layout, and have identical 
configuration with regards to their onboard locations. 

 
1.3.5. The CCAMS AMOSD Contractor must retain the Total System Responsibility for the Design 

and Software Development of the CCAMS with their related main and auxiliary components 
and equipment, the development of designs, specifications and drawings packages required for 
the Existing CCAMS Strip-out, the Vessels’ Modifications and the CCAMS Vessels’ Integrations 
and Installations.  The Contractor must also retain the Total System Responsibility for the Strip-
out of the Existing CCAMS with all of their related component and equipment, the 
implementation of the Vessels’ Modifications and the CCAMS Vessels’ Integrations and 
Installations, the CCAMS Set to Work, Tests, Trials and Commissioning.  Therefore, the 
Contractor will have the entire responsibility to provide all required personnel, equipment, 
production and professional services required to meet all requirements of the contract. 

 
All necessary surveys, inspections, assessments, calculations, designs, drawings, 
certifications, approvals required to develop the CCAMS Engineering Changes (EC) for the 
Vessels’ Modifications, the CCAMS Vessels’ Integrations and Installations, must be done by a 
certified Professional Electrical Engineer employed or subcontracted by the Contractor and 
approved by Canada under this Contract. 

 
1.3.6. The Existing CCAMS Strip-out and the implementation of the Vessels’ modifications with the 

CCAMS’s Integrations and Installations and the CCAMS Set to Work, Tests, Trials and 
Commissioning will have to be done by the Contractor and/or an experienced 
Integrator/Installer subcontracted by the Contractor and approved by Canada under this 
Contract. 
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1.3.7. All Existing CCAMS must be replaced by CCAMS that comply with the applicable ABS rules 

and regulations.  Therefore all main and auxiliary components and equipment of the CCAMS 
that are subject to the ABS rules and regulations must be designed manufactured and tested in 
accordance with (IAW) the applicable ABS rules and regulations. 

 
The Contractor must develop and implement IAW the applicable ABS rules and regulations, the 
following activities without being limited to: 

 the Design, Engineering Development and Implementation of the Vessels’ 
Modifications, Integrations and Installations specifications and drawings; 

 the Existing CCAMS Strip-out, except for the CCGS Corporal McLaren M.M.V., with all 
related components and equipment; 

 the CCAMS Integrations to the Vessels; 

 the Vessels’ Modifications; 

 the CCAMS complete Installations onboard the Vessels; and 

 the CCAMS Set to Work, Tests, Trials and Commissioning. 

 
 
1.4. Delivery Schedules 
 
The Annex ‘‘C’’ Delivery Schedules takes into account that Canada may exercise the following options of 
quantity: 
 

I. A first (1st) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Constable Carrière; 

II. A second (2nd) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Caporal Kaeble V.C.; 

III. A third (3rd) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS M. Charles M.B.; 

IV. A fourth (4th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Captain Goddard M.S.M.; 

V. A fifth (5th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Private Robertson V.C.; 

VI. A sixth (6th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS G. Peddle S.C.; 

VII. A seventh (7th) option is for the procurement of one (1) new CCAMS to replace the Existing 
CCAMS onboard CCGS Corporal Teather C.V.; and 

VIII. A eighth (8th) option is for the procurement of one (1) new CCAMS to replace the Existing 
stripped out CCAMS for the CCGS Corporal McLaren M.M.V. 

 
In the event that a Calendar day lands on a non-working day, the delivery shall be the next working day.  
Canada requires that all deliverables be ready for acceptance, that is, complete in all respects and with all 
testing successfully completed, when applicable, this in accordance with the contract and no later than 
the periods indicated in the Annex ‘‘C’’. 
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1.5. Conduct of the Work 
 

1. This section applies despite any other provision of the Contract and adds to the section of 
the general conditions entitled "Conduct of the Work". 

 
2. The care and custody of the vessels for the initial contract and from option one (1) to seven 

(7) will remain with Canada IAW Supplemental General Conditions 1029 (2018-12-06) 
article 8. 

 
3. The care and custody of the vessel for the option eight (8) will be transferred from Canada 

to a shipyard IAW Supplemental General Conditions 1029 (2018-12-06) article 9. The 
Contractor must communicate and coordinate with the shipyard to ensure that they adhere 
to the shipyard’s rules and regulations with regards to the care and custody of the vessel. 

 
4. At all times, the Contractor must at all time adhere to the rules and regulations concerning 

the vessel care and custody. 
 

5. The Contractor represents and warrants that it has the experience, qualifications, 
personnel, equipment, facilities and all other resources to perform the Work. 

 
6. In the performance of the Work, the Contractor shall supply, other than Government 

Supplied Material (GSM), all the resources, facilities, labour, management, services, 
equipment, materials, drawings, tools technical data, technical assistance, engineering 
services and planning necessary to complete the Work. 

 
7. The Contractor agrees to: 

(a) commence and carry out the Work promptly and diligently and upon the terms and 
conditions and in the manner contemplated by this Contract; 

(b) carry out the Work IAW good, modern shipbuilding practices; 

(c) provide efficient and effective supervision and inspection of the carrying out of the 
Work; and 

(d) provide material and workmanship of the highest quality commensurate with the 
nature of the work and take all such steps as are necessary to ensure that the Work is 
completed according to the Contract. 

 
8. No material or parts shall be used or processed and no finished Work shall be submitted for 

acceptance or delivery unless approved by the Technical Authority.  The Contractor shall 
complete the Work to the satisfaction of Technical Authority and fully in accordance with 
the Contract and deliver all of the Work as required by the Contract. 

 
9. The Contractor shall submit for examination by the Technical Authority any designs, 

drawings, models, completed or under preparation by it or its behalf in connection with the 
Work at any time. 

 
10. The Contractor shall provide such reports on the performance of the Work as are required 

by the Contract and such other reports as may be reasonably required by the Contracting 
Authority and the Technical Authority. 

 
11. The Contractor shall provide the services required under the Contract.  In case of failure by 

the Contractor to provide any of the described services in the Contract, Canada may 
suspend payment until such failure has been corrected to the satisfaction of Canada. 
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1.6. Design Reviews 
 

1. The System Requirements Review and the Design Reviews, Preliminary and Critical, shall 
be completed and design packages deliverables submitted in accordance with the SOW. 

 
2. The Contractor shall submit the design packages deliverables for each of the Design 

Reviews. 
 

3. Where Canada alleges and the Contractor agrees that the design is defective or deficient, 
the Contractor shall correct the design at no additional cost to Canada. 

 
4. Where the Contracting Authority and the Contractor’s representative are unable to resolve 

the design defect or deficiency, they agree to follow the prescriptions of the Contract 
Dispute Resolution clause. 

 
 
1.7. Production Schedule 
 

1. The Production Schedule shall be developed in order to meet the various delivery 
requirements IAW the Annex “C” Delivery Schedules of the Contract. 

 
2. The Contractor is responsible for planning and scheduling the Work required herein.  The 

Production Schedule shall be updated on a continuous basis. 
 
 
1.8. Drawings during Design, Manufacturing, Integration and Installation Phase 
 

1. All drawings shall be submitted to the Technical Authority for examination. 
 

2. The review of the Contractor’s drawings by Canada shall not relieve him of its contractual 
responsibility and the same applies to the subcontracts issued by the Contractor to the 
subcontractor. 

 
 In particular, examination or approval of drawings shall not: 
 

(a) Relieve the Contractor of its obligation to ensure that all details are correct; 
 

(b) Obligate Canada to accept an item that does not meet the Contract requirements; 
 

(c) Confirm that an item complies with the Contract requirements; and 
 

(d) Relieve the Contractor of the responsibility for any omissions and the consequences 
resulting thereof. 

 
3. Any drawings which are supplied to the Contractor by or on behalf of Canada are for such 

purpose as the Contractor may wish to use them but are not evidence of any interpretation 
to be given to the Contract requirements.  Any such use by the Contractor shall not relieve 
the Contractor of any responsibility under this Contract.  The Contractor shall indemnify and 
save harmless Canada from any claims, actions, suits or proceedings based upon the use 
by the Contractor of such drawings. 
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1.9. Additional / Unscheduled Work including Design Change 
 

1. The Contractor hereby acknowledges that Canada may require the Contractor to perform 
Additional / Unscheduled Work at any time and from time to time, during this Contract.  The 
Additional / Unscheduled Work could include but not be limited to: 

 
(a) Additions or variations to the Work including Design Changes; and 

 
(b) Dispensing with or change to any portion of the Work. 

 
2. Any Additional / Unscheduled Work will be processed according to the Annex “E”, 

Procedure for Processing Additional / Unscheduled Work. 
 
3. The Contractor shall perform the Additional / Unscheduled Work under the same terms and 

conditions of the Contract.  The Additional / Unscheduled Work will be negotiated using the 
Unscheduled Work labor rates and mark-ups provided by the Contract. 

 
4. The Contractor may request a change to the Work for Canada's consideration by 

submission of a request for change proposal to the Contracting Authority. 
 
5. Request for extensions in the delivery date as a result of the Additional / Unscheduled 

Work must be presented at the time of the proposal otherwise extensions to the delivery 
date will not be considered. 

 
6. No cost, Additional / Unscheduled Work; Notwithstanding the foregoing, should Canada 

deem it advisable to make any reasonable change in the Work during the course of the 
Work, provided the change is ordered before that particular part of the Work to which 
Canada refers is commenced and involves no extra cost to the Contractor, such changes 
shall be made by the Contractor without extra cost to Canada. 

 
 
1.10. Inspection and Non-Conformance 
 

1. This section applies despite any other provision of the Contract and adds to the section of 
the general conditions entitled " Inspection and Acceptance of the Work ". 

 
2. All reports, deliverables, documents, goods and all services rendered under this Contract 

shall be subject to inspection by the Technical Authority.  Should any report, document, 
good or service not be in accordance with the requirements of the Contract, the Technical 
Authority shall have the right to reject it or require its correction at the sole expense of the 
Contractor before recommending payment.  Any communication with a Contractor 
regarding the quality of Work performed pursuant to this Contract shall be undertaken by 
official correspondence through the Contracting Authority. 

 
3. The Contractor shall be responsible for properly setting up, preparing, providing access to 

and presenting Work for inspection and for giving adequate notice to the Technical 
Authority and the Regulatory Body that the Work is complete, and having been pre-tested 
or inspected, is ready for the inspection. 

 
4. Inspection will be done by the Technical Authority at the most appropriate location: 

 
(a) During the CCAMS design and software development and factory acceptance, at 

Contractor's facilities; 
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(b) During the CCAMS acceptance testing, at locations indicated in the SOW; and 
 

(c) For most of the Documentation, at Canada's facilities. 
 

5. Inspection requirements shall be in accordance with the provisions of this Contract 
including 2030 (2021-12-02), General Conditions - Higher Complexity - Goods, and the 
following procedures: 

 
(a) Non-conformance Report (NCR):  A NCR will be issued for each Non-conformance 

noted by the Technical Authority. Each report will be uniquely numbered for reference 
purposes, will be signed and dated by the Technical Authority, and will describe the 
Non-conformance. 

 
When the Non-conformance has been corrected by the Contractor and has been re-
inspected and accepted by the Technical Authority, the Technical Authority will 
complete the NCR by signing and dating the NCR. 

 
(b) Notwithstanding the above including the Inspection by the Technical Authority, the 

discrepancy notices, the Non-conformance reports, or absences thereof, or 
corrections thereto, or acceptance thereof, do not relieve the Contractor of its 
obligations to satisfy the requirements of this Contract.  As such, the Contractor shall 
correct any and all defects or deficiencies discovered at no additional cost to Canada. 

 
 
1.11. Tests and Demonstrations Acceptance 
 

1. To enable the Technical Authority to certify that the Work has been performed satisfactorily, 
in accordance with the Contract, the Contractor shall schedule, coordinate, perform, and 
record all specified Tests and Demonstrations required by the Contract. 

 
2. Where the Contract contains a specific performance requirement for any component, 

equipment, subsystem or system, the Contractor shall test such component, equipment, 
subsystem or system to the satisfaction of the Technical Authority and/or ABS, to prove 
that the specified performance has been achieved and that the component, equipment, 
subsystem or system performs as required by the Contract and/or ABS. 

 
3. Tests and demonstrations shall be conducted in accordance with a logical, systematic 

schedule which shall ensure that all associated components and equipment are proven 
prior to subsystems demonstration or testing, and subsystems are proven prior to system 
demonstration or testing. 

 
4. Where the Contract does not contain specific performance requirements for any 

component, equipment, subsystem or system, the Contractor shall demonstrate the 
performance of such component, equipment, subsystem or system to the satisfaction of the 
Technical Authority and/or ABS. 

 
5. The Contractor shall keep written records of all tests and demonstrations conducted, 

including all rejections, comments, or recommendations made at such times.  Records shall 
be in a format, and contain data, such that the Technical Authority and/or ABS can certify 
compliance of the component, equipment, subsystem, or system with the specified 
requirements. 

 
6. The Contractor shall in all respects be responsible for the conduct of all tests in accordance 

with the requirements of this Contract. 
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Canada reserves the right to defer starting or, continuing with any tests for any reasonable cause 
including but not limited to equipment failure or degradation, lack of qualified personnel and inadequate 
safety standards, this at no extra costs to Canada. 
 
 
1.12. Final Work Acceptance 
 

1. The Final Work Acceptance (FWA) of each CCAMS will take place no later than 30 
calendar days following at the successful completion of their respective Sea Acceptance 
Trials (SAT). 

 
2. At time of the FWA, all the Work must be completed and accepted.  Should there be 

outstanding work at the time of FWA, depending upon the nature of the outstanding work, 
Canada will decide to either: 

 
(a) Remove the outstanding work from the contract with adequate compensation; or 

 
(b) Report the FWA and allow the Contractor with additional working time to complete 

the outstanding work. 
 

3. The FWA must be done using the PWGSC 1205 form ‘’Acceptance-Acceptation’’ (1205 
form) that will be the Final Work Acceptance document.  The completion of the outstanding 
work or its removal from the contract will be done in accordance with the following: 

 
(a) The Technical Authority (TA) in conjunction with the Contractor will prepare a list of 

outstanding work and that list will be annexed to the 1205 form.  A FWA meeting will 
be convened by Canada at the work completion date to review and sign off the FWA 
document.  At the same time Canada will determine how the outstanding work will be 
addressed; 

 
(b) For outstanding work that will not be completed and removed from the contract, 

adequate compensation will be determined as follow: 
 

- For any outstanding work that Canada decides that it will not be completed under 
this contract and for which the Contractor is not responsible for its non-
completion, Canada will be credited by the value of the outstanding work; and 

 
- For any outstanding work that Canada decides that it will not be completed under 

this contract and for which the Contractor is responsible for its non-completion, 
Canada will be credited by the double of the outstanding work value. 

 
(c) The Contracting Authority (CA) will consult with the TA, and the Contractor’s 

Representative to: 
 

- Decide if the outstanding work will be completed or not under this contract; 
 

- Extend or not the work period for outstanding work completion; 
 

- Determine the liability of a work period extension; 
 

- Determine the liability for the non-completion of outstanding work; and 
 

- Determine the value of any outstanding work to be credited against the contract. 
 

(d) The CA will amend the contract to reflect all decisions made in relation to the FWA; 
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(e) All decisions made by the CA will have to be substantiated and transmitted to the TA 

and to the Contractor’s Representative.  Decisions made by the CA are final and any 
challenge against them will have to be addressed IAW the contract Dispute 
Resolution section 14; and 

 
(f) The FWA document will be completed by the TA and the original with 2 signed copies 

will be distributed by the TA as follow: 
 

- Original to the Contracting Authority; 
- One copy to the Technical Authority; and 
- One copy to the Contractor. 

 
 
2. Standard Clauses and Conditions 
 
All clauses and conditions identified in the Contract by number, date and title are set out in the Standard 
Acquisition Clauses and Conditions Manual (https://buyandsell.gc.ca/policy-and-guidelines/standard-
acquisition-clauses-and-conditions-manual) issued by Public Works and Government Services Canada. 
 
 
2.1. General Conditions 
 
2030 (2021-12-02) General Conditions - Higher Complexity - Goods, as amended below, apply to and 
form part of the Contract. 
 
The article 2030 06 (2013-06-27) Subcontracts, is amended as follow: 
 
Delete in entirety the article 2030 06 (2013-06-27) Subcontracts and replace by the following article; 
 

2030 06 Subcontracts 

1. The Contractor must obtain the Contracting Authority's written consent before subcontracting or 
permitting the subcontracting of any part of the Work other than the Work specifically authorized 
to be subcontracted in the Contract.  A subcontract includes a contract entered into by any 
subcontractor at any tier to perform any part of the Work. 

2. The Contractor is not required to obtain from the Contracting Authority written consent to 
purchase "off-the-shelf" items and any standard articles and materials that are ordinarily 
produced by manufacturers in the normal course of business. 

3. In all subcontracts, the Contractor must, unless the Contracting Authority agrees in writing, 
ensure that the subcontractors are bound by conditions compatible with and, in the opinion of 
the Contracting Authority, not less favourable to Canada than the conditions of the Contract, 
with the exception of requirements under the Federal Contractors Program for employment 
equity which only apply to the Contractor.  For the purpose of the Canadian Coast Guard MSPV 
CCAMS Replacement Contract (F7044-200246/001/ML), the conditions compatible with and, in 
the opinion of the Contracting Authority, not less favourable to Canada than the conditions of 
the Contract, are the entire Contract’s Conditions. 

4. Even if Canada consents to a subcontract, the Contractor is responsible for performing the 
Contract and Canada is not responsible to any subcontractor.  The Contractor is responsible for 
any matters or things done or provided by any subcontractor under the Contract and for paying 
any subcontractors for any part of the Work they perform. 
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The article 2030 22 (2014-09-25) Warranty, is amended as follow: 
 
At the end of the paragraph 1, add the following sentences: 
 
“For the purpose of the Warranty only of each CCAMS, the Final Work Acceptance will take place IAW 
the Contract section 1.12, sub-sections 1 to 3.” 
 
AND 
 
“The warranty period for all software developed will be IAW Supplemental General Conditions 4002 
(2010-08-16), Article 12.” 
 
1031-2 (2012-07-16) Contracting Cost Principles, apply to and form part of the Contract. 
 
 
2.2. Supplemental General Conditions 
 
2.2.1. 4006 (2010-08-16) Contractor to Own Intellectual Property Rights in Foreground Information 
 
The article 4006 01 (2008-05-12) Interpretation, is amended as follow to insert sub article 6: 
 
All deliverables under contract F7044-200246/001/ML including and without being limited to hard copies, 
soft copies of any documents or components or equipment where a reference to IP rights are made must 
have the following disclaimer stamped/incorporated to it: 
 
“This is a deliverable under contract F7044-200246/001/ML, all IP rights derived from this contract, 
including licences granted to Canada must be governed in accordance with section 2.2 “Supplemental 
General Conditions” 4006 (2010-08-16) of the contract.” 
 
2.2.2. 4002 (2010-08-16) Software Development or Modification Services 
 
The article 4002 12 (2008-05-12) Warranty sub article 1, is amended as follow: 
 
“Delete in entirety the article 4002 12 (2008-05-12) Warranty sub article 1 and replace by the following 
sub article 1” 
 
In this sub article, "Warranty Period" means a period of twenty four (24) months commencing on the date 
of Final Work Acceptance by Canada, with the exception only of warranty work. 
 
2.2.3. 4003 (2010-08-16) Licensed Software 
 
2.2.4. 1029 (2018-12-06) Ship Repairs, apply to and form part of the Contract 
 
 
3. Term of Contract 
 
3.1. Initial Period of the Contract 
 
The initial contract period starts at contract award and has a duration of one (1) year.  At contract Award, 
Canada is procuring one (1) CCAMS to be fitted onboard the Canadian Coast Guard Ship (CCGS) A. 
Leblanc. 
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3.2. Delivery Date 
 
All the deliverables must be received in accordance with Annex “C” Delivery Schedules. 
 
3.3. Option to the Contract 
 
The Contractor grants to Canada the irrevocable option to acquire the goods, services or both under the 
same conditions and at the prices and rates stated in the Contract.  The option may only be exercised by 
the Contracting Authority and will be evidenced, for administrative purposes only, through a contract 
amendment.  The Contracting Authority may exercise the option at any time before the expiry of the 
Contract by sending a written notice to the Contractor. 
 
Canada will have the right to exercise one or all of the following options: 
 
3.3.1. The first (1st) option is for additional quantities of CCAMS on a per vessel basis 
 

As per Table below, Canada reserve the right to exercise the following options: 
 

OPTIONS 
 

OPTION # CCGS QTY OF CCAMS 
 

1A Constable Carrière 1 
2A Caporal Kaeble V.C. 1 
3A M. Charles M.B. 1 
4A Captain Goddard M.S.M. 1 
5A Private Robertson V.C. 1 
6A G. Peddle S.C. 1 
7A Corporal Teather C.V. 1 
8A Corporal McLaren M.M.V. 1 

 
 
3.3.2. The second (2nd) option is for Remote Online and Phone Call Services on a per vessel 

basis 
 

Following the Final Work Acceptance of each vessel, the Contractor grants to Canada the 
irrevocable option to add Remote Online and Phone Call Services for up to nine (9) MSPV and 
each option has a duration of one (1) year. 

 
As per Table below, Canada reserve the right to exercise the following options: 

 
OPTIONS 

 
OPTION # CCGS 

 
1B A Leblanc 
2B Constable Carrière 
3B Caporal Kaeble V.C. 
4B M. Charles M.B. 
5B Captain Goddard M.S.M. 
6B Private Robertson V.C. 
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7B G. Peddle S.C. 
8B Corporal Teather C.V. 
9B Corporal McLaren M.M.V. 

 
 
3.3.3. The third (3rd) option is an option for additional periods on a per vessel basis 
 
3.3.3.1. The initial contract period has a duration of one (1) year.  Each year, the Contractor grants 

Canada the right to extend the contract duration by one (1) additional year, this until all options 
for additional quantities, section 3.3.1, are exercised or until Canada intends to keep options 
valid. 

 
3.3.3.2. The remote online and call services for each MSPV, as per section 3.3.2 above, will have a 

duration of one (1) year.  The Contractor grants to Canada the irrevocable option to extend the 
term of the Contract by up to ten (10) one (1) year period and for a maximum of eleven (11) 
years after initial Contract award, under the same conditions. 

 
 
3.3.4. The fourth (4th) option is an option for additional Cadre trainings 
 
3.3.4.1. Shipboard Cadre training course 
 
With this option, Canada reserves the right to add additional Cadre Shipboard training sessions in order 
to address future requirements concerning additional crew members and/or technical staff. 
 
3.3.4.2. Classroom Cadre training course 
 
With this option, Canada reserves the right to add additional Cadre Classroom training sessions in order 
to address future requirements concerning additional crew members and/or technical staff. 
 
 
3.4. Delivery Points 
 
Each CCAMS must be consigned and delivered to the destination specified in the following table: 
 
 

CCGS CCG Base 
 

Initial Contract 

A. Leblanc 
15 rue de Prince 
Sorel-Tracy, QC Canada 
J3P 4J4 

 
Options 

Constable Carrière 
15 rue de Prince 
Sorel-Tracy, QC Canada 
J3P 4J4 

Caporal Kaeble V.C. 
15 rue de Prince 
Sorel-Tracy, QC Canada 
J3P 4J4 

M. Charles M.B. 
9860 West Saanich Road 
Sidney, BC Canada 
V8L 4B2 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7044-200246/A  065ml 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7044-200246 065ml.F7044-200246  

 

Page 45 of - de 146 
 
 

Captain Goddard M.S.M. 
9860 West Saanich Road 
Sidney, BC Canada 
V8L 4B2 

Private Robertson V.C. 
1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

G. Peddle S.C. 
1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

Corporal Teather C.V. 
1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

Corporal McLaren M.M.V. 
1 Challenger Dr 
Dartmouth, NS Canada 
B2Y 4A2 

 
The order in which the vessels are listed in the previous table must not be precluded as the order that 
Canada will request deliveries if the options are exercised. 
 
 
4. Authorities 
 
4.1. Contracting Authority 
 
The Contracting Authority for the Contract is: 
 
Name: Carson Manzer 
Title: Supply Specialist 
 
Public Works and Government Services Canada 
Defence and Marine Procurement Branch 
Refit Logistics and Small Vessel Construction Directorate 
Machinery and Logistics Support Division 
 
11 Laurier Street 
Place du Portage III, 6A2 
Gatineau, QC 
K1A 0S5 
 
Telephone: 343-551-4953 
E-mail address: Carson.manzer@tpsgc-pwgsc.gc.ca 
 
The Contracting Authority is responsible for the management of the Contract and any changes to the 
Contract must be authorized in writing by the Contracting Authority.  The Contractor must not perform 
work in excess of or outside the scope of the Contract based on verbal or written requests or instructions 
from anybody other than the Contracting Authority. 
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4.2. Technical Authority 
 
The Technical Authority for the Contract is: 
 
Name: ____________________ 
Title: ____________________ 
Organization: ____________________ 
Address: ____________________ 
 ____________________ 
Telephone: ____________________ 
E-mail address: ____________________ 
 
(The Contracting Authority will insert the Technical Authority information’s at the contract award.) 
 
In this contract, the Technical Authority or its delegated representative is also the Inspection Authority 
(TA/IA). 
 
The Technical Authority or its delegated representative is also responsible for the inspection of the Work 
and the Final Work Acceptance (FWA).  The Technical Authority may be represented on-site by a 
designated inspector and any other Government of Canada inspector who may from time to time be 
assigned in support of the Technical Authority. 
 
The Technical Authority or its delegated representative is the representative of the department or agency 
for whom the Work is being carried out under the Contract and is responsible for all matters concerning 
the technical content of the Work under the Contract.  Technical matters may be discussed with the 
Technical Authority however, the Technical Authority has no authority to authorize changes to the 
scope of the Work.  Changes to the scope of the Work can only be made through a contract amendment 
issued by the Contracting Authority. 
 
 
4.3. Contractor's Representative 
 
Name: ____________________ 
Title: ____________________ 
Organization: ____________________ 
BN: ____________________ (Business Number at CRA) 
PBN: ____________________ (Procurement Business Number) 
Address: ____________________ 
Telephone: ____________________ 
Mobile: ____________________ 
E-mail address: ____________________ 
 
(The Contracting Authority will insert the Contractor’s Representative information as specified by the 
Bidder in its bid.) 
 
 
4.4. Contractor's Quality Assurance (QA) Representative 
 
Name: ____________________ 
Title: ____________________ 
Organization: ____________________ 
Address: ____________________ 
Telephone: ____________________ 
Mobile: ____________________ 
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E-mail address: ____________________ 
 
(The Contracting Authority will insert the Contractor’s QA Representative information as specified by the 
Bidder in its bid.) 
 
 
5. Proactive Disclosure of Contracts with Former Public Servants 
 
By providing information on its status, with respect to being a former public servant in receipt of a Public 
Service Superannuation Act (PSSA) pension, the Contractor has agreed that this information will be 
reported on departmental websites as part of the published proactive disclosure reports, in accordance 
with Contracting Policy Notice: 2019-01 of the Treasury Board Secretariat of Canada. 
 
 
6. Payment 
 
6.1. Basis of Payment – Firm Prices 
 
In consideration of the Contractor satisfactorily completing all of its obligations under the Contract, the 
Contractor will be paid the firm prices and rates, as indicated in Annex “B” Milestone Payment Schedules, 
Incoterms 2000 "Delivered Duty Paid" (DDP) to destinations, Canadian customs duties and excise taxes 
included and Applicable Taxes are extra. 
 
Canada will not pay the Contractor for any design changes, modifications or interpretations of the Work, 
unless they have been approved, in writing, by the Contracting Authority before their incorporation into 
the Work. 
 
All project management fees and Travel and Living expenses shall be included into each item listed in the 
Milestone Payment Schedules at Annex “B”. 
 
 
6.2. Economic Price Adjustment (EPA) 
 
6.2.1. For Section 3.3.3.1 above and related Annex “B” Milestone Payment Schedules, Sections 1 

and 2, and related Annex “D” Detail Price Breakdown, at the beginning of each Contract year, 
on the anniversary of the Contract effective date, all prices and rates indicated will be subject to 
an Economic Price Adjustment (EPA) and adjusted upward or downward to account for 
inflation or deflation.  The adjusted prices and rates for the coming twelve (12) months period 
shall be calculated IAW the formula below and they will be firm for the coming twelve (12) 
months. 

 
6.2.2. For Section 3.3.3.2 above and related Annex “B” Milestone Payment Schedules, Section 3, at 

the beginning of each year on the anniversary of the Option effective exercising date, all annual 
fees indicated, will be subject to an Economic Price Adjustment (EPA) and adjusted upward 
or downward to account for inflation or deflation.  The adjusted annual fees for the coming 
twelve (12) months period shall be calculated IAW the formula below and they will be firm for 
the coming twelve (12) months. 
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6.2.3. Calculation of the Economic Price Adjustment 
 
6.2.3.1. EPA for Section 6.2.1 above 
 

P(x1)  =  P(o1)  x  Index (x1)  /  Index (o1) 
 
 

P(x1) = Firm Prices and rates for the coming twelve (12) months period 
 
P(o1) = Firm Prices and rates of the first (1st) year of contract 
 
Index (x1) = The index used to calculate the EPA will be obtained in the Consumer Price Index, 

monthly, not seasonally adjusted, Table 18-10-004-001 (formally CANSIM 326-0020), 
Geography Canada, Products and product groups All-items, published by Statistic 
Canada. The index to be used shall be the one that is three (3) months prior to the 
anniversary of the contract. 

 
Index (o1) = The index used to calculate the EPA will be obtained in the Consumer Price Index, 

monthly, not seasonally adjusted, Table 18-10-004-001 (formally CANSIM 326-0020), 
Geography Canada, Products and product groups All-items, published by Statistic 
Canada. The index to be used shall be the one that is three (3) months prior to the 
contract award date. 

 
6.2.3.2. EPA for Section 6.2.2 above 
 

P(x2)  =  P(o2)  x  Index (x2)  /  Index (o2) 
 
 

P(x2) = Firm Annual fee for the coming twelve (12) months period 
 
P(o2) = Firm Annual fee proposed at Bid Closing 
 
 
Index (x2) = The index used to calculate the EPA will be obtained in the Consumer Price Index, 

monthly, not seasonally adjusted, Table 18-10-004-001 (formally CANSIM 326-0020), 
Geography Canada, Products and product groups All-items, published by Statistic 
Canada. The index to be used shall be the one that is three (3) months prior to the 
anniversary of the Option, this for each vessel. 

 
Index (o2) = The index used to calculate the EPA will be obtained in the Consumer Price Index, 

monthly, not seasonally adjusted, Table 18-10-004-001 (formally CANSIM 326-0020), 
Geography Canada, Products and product groups All-items, published by Statistic 
Canada. The index to be used shall be the one that is three (3) months prior to the Bid 
Closing date, this for each vessel. 
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6.3. Basis of Payment – Additional and Unscheduled Work 
 
6.3.1. The A/U Work Hourly Labour Rates for authorized A/U Work including Design Change, 

Engineering Change or change in the scope of work will be paid in accordance with: 

 Annex “B” Milestone Payment Schedules; 
 Annex “E” Procedure for Processing A/U Work; 
 Contract Cost Principles 1031-2 (2012-07-16) and inclusive of a profit in accordance 

with Chapter 10 - Cost and Profit of the Supply Manual, Public Works and Government 
Services Canada (PWGSC); and 

 The firm A/U Work labour rates must be a blended rates of all classes of labour required 
to achieve the Known Work of the Contract and not being part of the Contractor’s and/or 
Contractor’s subcontractors overhead costs.  The firm A/U Work labour rate must be all 
inclusive and include, without being limited to, the labourer salary, the fringe benefits, 
the applicable overhead and the profits. 

 
6.3.2. The Overtime Rate shall be as specified in Annex “B” Milestone Payment Schedules and 

shall not be paid unless authorized in writing by the Contracting Authority and for 
authorized A/U Work only and shall be calculated as follows: 

 Time and one-half (1½X) – The contractor shall be paid the firm A/U Work labour rate 
plus half of the A/U Work direct labour rate portion with fringe benefits, overhead and 
profit applicable to that portion only; and 
 

 The Double Time (2X) - The contractor shall be paid the firm A/U Work labour rate plus 
the A/U Work direct labour rate portion with fringe benefits, overhead and profit 
applicable to that portion only. 

 
6.3.3. The Costs related to Material, Subcontracts and Travel & Living for authorized A/U Work 

including Design Change, Engineering Change or change in the scope of work will be 
paid in accordance with: 

 
 Annex “E” Procedure for Processing A/U Work; 

 
 The Contractor will be reimbursed for the authorized Unscheduled and Additional 

Material and Subcontracts costs (other than Subcontract costs where the applicable A/U 
Work Labour Rates of the Annex “B” applies) reasonably and properly incurred in the 
performance of the A/U Work, at cost, in accordance with Contract Cost Principles 
1031-2. 
 
The following allowance will be paid as follows: 
 

 Administrative overhead: ten (10) percent of authorized Material and 
Subcontracts costs; and 
 

 Profit: zero (0) percent of authorized Material and Subcontracts costs. 
 
All payments are subject to government audit. 
 

 The Contractor will be reimbursed its authorized Travel and Living expenses 
reasonably and properly incurred in the performance of the Work, at cost, without any 
allowance for profit and/or administrative overhead, in accordance with the meal, and 
private vehicle allowances specified in Appendices B, C and D of the National Joint 
Council Travel Directive, and with the other provisions of the directive referring to 
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"travelers", rather than those referring to "employees". Canada will not pay the 
Contractor any incidental expense allowance for authorized travel.  All travel must 
have the prior authorization of the Contracting Authority.  All payments are subject to 
government audit. 

 
 
6.4. Terms of Payment - Milestone Payments 
 

1. For each Vessel, Canada will make milestone payments in accordance with Milestone Payment 
Schedules at Annex “B”, detailed in the Contract and the payment provisions of the Contract, up 
to ninety (90) percent of the amount claimed and approved by Canada if: 

 
(a) an accurate and complete claim for payment using form PWGSC-TPSGC 1111, Claim for 

Progress Payment, and any other document required by the Contract have been 
submitted in accordance with the invoicing instructions provided in the Contract; 

 
(b) the total amount for all milestone payments paid by Canada does not exceed ninety 

(90%) percent of the total amount to be paid under the Contract; 
 

(c) all the certificates appearing on form PWGSC-TPSGC 1111 have been signed by the 
respective authorized representatives; and 

 
(d) all work associated with the milestone and as applicable any deliverable required have 

been completed and accepted by Canada. 
 

2. The ten (10%) percent Holdback minus the Warranty Holdback, see section 6.5, will be released 
IAW the payment provisions of the Contract upon the following: 

 
(a) The Final Work Acceptance in accordance with the section 1.12 occurred; 
(b) Any contract amendment subsequent to the Final Work Acceptance is awarded; and 
(c) A claim for the payment has been submitted. 

 
 
6.5. Warranty Holdback 
 

1. A Warranty Holdback of five (5%) percent of each MSPV CCAMS total price as per last 
amendment (GST/HST excluded) will apply to the Final Work Acceptance (FWA) claim for 
payment. 

 
2. The Warranty Holdback will be released IAW the payment provisions of the Contract upon the 

following: 
 

i. The Contractor has fulfilled all of its obligations under the Warranty; and 
ii. A claim for the payment has been submitted. 

 
 
6.6. Discretionary Audit for Additional / Unscheduled Work Only 
 
SACC Manual clause C0100C (2010-01-11), Discretionary Audit - Commercial Goods and/or Services. 
 
 
6.7. Time Verification for Additional / Unscheduled Work Only 
 
SACC Manual clause C0711C (2008-05-12), Time Verification 
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6.8. Limitation of Price 
 
SACC Manual clause C6000C (2017-08-17) Limitation of Price 
 
 
6.9. Electronic Payment of Invoices – Contract 
 
The Contractor accepts to be paid using any of the following Electronic Payment Instrument(s): 
 

(a) Visa Acquisition Card; 
(b) MasterCard Acquisition Card; 
(c) Direct Deposit (Domestic and International); 
(d) Electronic Data Interchange (EDI); and 
(e) Wire Transfer (International Only). 

 
(The Contracting Authority will reproduce the information provided by the Contractor in Annex “M” 
Electronic Payment Instruments of the RFP.) 
 
 
7. Invoicing Instructions – Milestone Payment Claim 
 

1. The Contractor must submit a claim for payment using form PWGSC-TPSGC 1111, Claim 
for Progress Payment to claim completed and accepted Milestones. 

 
Each claim must show: 

 
(a) all information required on form PWGSC-TPSGC 1111; 
 
(b) all applicable information detailed under the section entitled "Invoice Submission" of 

the general conditions; and 
 
(c) the description and value of the milestone claimed as detailed in the Contract. 

 
2. Applicable Taxes must be calculated on the total amount of the claim before the holdback 

is applied.  At the time the holdback is claimed, there will be no Applicable Taxes payable 
as it was claimed and payable under the previous claims for progress payments. 

 
3. The Contractor must prepare and certify the claim on form PWGSC-TPSGC 1111, and 

forward it to the Technical Authority identified under the section entitled "Authorities" of the 
Contract for appropriate certification after inspection and acceptance of the Work takes 
place. 

 
The Technical Authority will then forward the claim to the Contracting Authority for 
certification and onward submission to the Payment Office for the remaining certification 
and payment action. 

 
The Contractor must not submit claims until all work identified in the Milestone is completed 
and accepted by Canada. 
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8. Certifications and Additional Information 
 
8.1. Compliance 
 
The continuous compliance with the certifications provided by the Contractor in its bid and the ongoing 
cooperation in providing additional information are conditions of the Contract.  Certifications are subject to 
verification by Canada during the entire period of the Contract.  If the Contractor does not comply with 
any certification, fails to provide the additional information, or if it is determined that any certification made 
by the Contractor in its bid is untrue, whether made knowingly or unknowingly, Canada has the right, 
pursuant to the default provision of the Contract, to terminate the Contract for default. 
 
 
8.2. Federal Contractors Program for Employment Equity - Default by the Contractor 
 
The Contractor understands and agrees that, when an Agreement to Implement Employment Equity 
(AIEE) exists between the Contractor and Employment and Social Development Canada (ESDC)-Labour, 
the AIEE must remain valid during the entire period of the Contract.  If the AIEE becomes invalid, the 
name of the Contractor will be added to the "FCP Limited Eligibility to Bid" list.  The imposition of such a 
sanction by ESDC will constitute the Contractor in default as per the terms of the Contract. 
 
 
9. Applicable Laws 
 
The Contract must be interpreted and governed, and the relations between the parties determined, by the 
laws in force in ____________.  (The Contracting Authority will insert the name of the province or territory 
in Canada as specified by the Bidder in its bid, if applicable.). 
 
 
10. Priority of Documents 
 
If there is a discrepancy between the wording of any documents that appear on the list, the wording of the 
document that first appears on the list has priority over the wording of any document that subsequently 
appears on the list. 
 

(a) the Articles of Agreement; 
(b) the supplemental general conditions 4006 (2010-08-16), Contractor to Own Intellectual 

Property Rights in Foreground Information as amended by this contract; 
(c) the supplemental general conditions 4002 (2010-08-16) Software Development or 

Modification Services as amended by this contract; 
(d) the supplemental general conditions 4003 (2010-08-16) Licensed Software; 
(e) the supplemental general conditions 1029 (2018-12-06), Ship Repairs; 
(f) the general conditions 2030 (2021-12-02), General Conditions - Higher Complexity – Goods 

as amended by this contract; 
(g) 1031-2 (2012-07-16), Contract Cost Principles; 
(h) Annex “A”, Statement of Work; 
(i) Annex “B”, Milestone Payment Schedules; 
(j) Annex “C”, Delivery Schedules; 
(k) Annex “D”, Detailed Prices Breakdown; 
(l) Annex “E”, Procedure for Processing Additional / Unscheduled Work; 
(m) Annex “F”, Insurance Requirements; 
(n) Annex “G”, PWGSC 1205 Form, Final Work Acceptance; 
(o) Annex “H”, NSOP 528: Covid-19 – Procedure for Visitors to Canadian Coast Guard 

Premises; 
(p) Annex “I”, Financial Bid Presentation and Evaluation Sheet; 
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(q) Annex “J”, Mandatory Technical Criteria; 
(r) Annex “K” Example of a Statement of Compliance to the SOW in a Requirement Matrix 

Format; 
(s) Annex “L”, Federal Contractors Program for Employment Equity - Certification; 
(t) Annex “M”, Electronic Payment Instruments; and 
(u) the Contractor's bid dated ______, (insert date of bid) (If the bid was clarified or amended, 

insert at the time of contract award: ", as clarified on _______" or ", as amended on _______" 
and insert date(s) of clarification(s) or amendment(s)). 

 
 
11. Foreign Nationals (Canadian Contractor OR Foreign Contractor) 
 
SACC Manual clause A2000C (2006-06-16) Foreign Nationals (Canadian Contractor) 
 
OR 
 
SACC Manual clause A2001C (2006-06-16) Foreign Nationals (Foreign Contractor) 
 
 
12. Insurance Requirements 
 
The Contractor must comply with the insurance requirements specified in Annex “F” Insurance 
Requirements.  The Contractor must maintain the required insurance coverage for the duration of the 
Contract.  Compliance with the insurance requirements does not release the Contractor from or reduce its 
liability under the Contract. 
 
The Contractor is responsible for deciding if additional insurance coverage is necessary to fulfil its 
obligation under the Contract and to ensure compliance with any applicable law.  Any additional 
insurance coverage is at the Contractor's expense, and for its own benefit and protection. 
 
The Contractor must forward to the Contracting Authority within ten (10) days after the date of award of 
the Contract, a Certificate of Insurance evidencing the insurance coverage and confirming that the 
insurance policy complying with the requirements is in force.  For Canadian-based Contractors, coverage 
must be placed with an Insurer licensed to carry out business in Canada, however, for Foreign-based 
Contractors, coverage must be placed with an Insurer with an A.M. Best Rating no less than “A-”.  The 
Contractor must, if requested by the Contracting Authority, forward to Canada a certified true copy of all 
applicable insurance policies. 
 
 
13. Limitation of Contractor's Liability for Damages to Canada 
 

1 This section applies despite any other provision of the Contract and replaces the section 
of the general conditions entitled "Liability".  Any reference in this section to damages 
caused by the Contractor also includes damages caused by its employees, as well as its 
subcontractors, agents, and representatives, and any of their employees. 

 
2 Whether the claim is based in contract, tort (including negligence), or another cause of 

action, the Contractor's liability for all damages suffered by Canada caused by the 
Contractor's performance of or failure to perform the Contract is limited to $10 million per 
incident or occurrence to an annual aggregate of $20 million for losses or damage 
caused in any one year of carrying out the Contract, each year starting on the date of 
coming into force of the Contract or its anniversary.  This limitation of the Contractor's 
liability does not apply to: 

 
(a)  any infringement of intellectual property rights; 
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(b) any breach of warranty obligations; or 

 
(c) any liability of Canada to a third party arising from any act or omission of the 

Contractor in performing the Contract. 
 

3 Each Party agrees that it is fully liable for any damages that it causes to any third party in 
connection with the Contract, regardless of whether the third party makes its claim 
against Canada or the Contractor.  If Canada is required, as a result of joint and several 
liability, to pay a third party in respect of damages caused by the Contractor, the 
Contractor must reimburse Canada for that amount. 

 
4 The Parties agree that nothing herein is intended to limit any insurable interest of the 

Contractor nor to limit the amounts otherwise recoverable under any insurance policy.  
The Parties agree that to the extent that the insurance coverage required to be 
maintained by the Contractor under this Contract or any additional insurance coverage 
maintained by the Contractor, whichever is greater, is more than the limitations of liability 
described in sub article 2, the limitations provided herein are increased accordingly and 
the Contractor shall be liable for the higher amount to the full extent of the insurance 
proceeds recovered. 

 
5 If, at any time, the total cumulative liability of the Contractor for losses or damage 

suffered by Canada caused by the Contractor's performance of or failure to perform the 
Contract, excluding liability described under subsection 2(a), (b), and (c) exceeds $40 
million, either Party may terminate the Contract by giving notice in writing to the other 
Party and neither Party will make any claim against the other for damages, costs, 
expected profits or any other such loss arising out of the termination, but no such 
termination or expiry of the Contact shall reduce or terminate any of the liabilities that 
have accrued to the effective date of the termination. 

 
6 The date of termination pursuant to this Article, shall be the date specified by Canada in 

its notice to terminate, or, if the Contractor exercises the right to terminate, in a notice to 
the Contractor from Canada in response to the Contractor's notice to terminate.  The date 
of termination shall be in Canada's discretion to a maximum of 12 months after service of 
the original notice to terminate served by either Party pursuant to sub article 5, above. 

 
7 In the event of a termination under this Article, the Contract will automatically remain in 

force subject to all of the same terms and conditions until the date of termination and the 
Contractor agrees that it will be paid in accordance with the applicable provisions as set 
out in the Contract and that the Contractor's liability remains as specified in sub articles 1 
through 4 above. 

 
8 Nothing shall limit Canada's other remedies, including Canada's right to terminate the 

Contract  for default for breach by the Contractor of any of its obligations under this 
Contract, notwithstanding that the Contractor may have reached any limitation of its 
liability hereunder. 

 
 
14. Quality Management Systems 
 
In the performance of the Work described in the Contract, the Contractor must comply with the 
requirements of: 
 
ISO 9001:2015 - Quality management systems - Requirements, published by the International 
Organization for Standardization (ISO), current edition at date of submission of Contractor's bid. 
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It is not intended that the Contractor be registered to ISO 9001; however, the Contractor's quality 
management system must address all requirements appropriate to the scope of the Work. 
 
Assistance for Government Quality Assurance (GQA) 
The Contractor must provide the Technical Authority/Inspection Authority (TA/IA) with the accommodation 
and facilities required for the proper accomplishment of GQA and must provide any assistance required 
by the TA/IA for evaluation, verification, validation, documentation or release of product. 
 
The TA/IA must have the right of access to any site of the Contractor’s, sub-contractors or any sub-tier 
external providers of goods and/or services where any part of the Work is being carried out. The TA/IA 
must be afforded unrestricted opportunity to evaluate and verify Contractor conformity with quality system 
procedures and to validate product or service conformity with the requirements of the Contract. The 
Contractor must make available for reasonable use by the TA/IA the equipment necessary for all 
validation purposes. Contractor personnel must be made available for operation of such equipment as 
required. 
 
When the TA/IA determines that GQA is required at a subcontractors or external provider's facilities, the 
Contractor must provide for this in the purchasing document or other documented means and forward 
copies to the TA/IA, together with relevant technical data as the TA/IA may request. 
 
The Contractor must notify the TA/IA of non-conforming product or service received from a subcontractor 
or external provider when the product or service has been subject to GQA. 
 
For the design, development or maintenance of software, the Contractor must interpret the requirements 
of ISO 9001:2015 "Quality management systems - Requirements", according to the guidelines of the 
latest issue (at contract date) of ISO/IEC 90003:2018 "Software engineering - Guidelines for the 
application of ISO 9001:2015 to computer software". 
 
 
15. Dispute Resolution 
 
The parties agree to follow the procedures below for the settlement of any disputes which may arise 
throughout the life of this Contract prior to seeking redress through court procedures: 
 

(a) Disputes arising from this Contract will in the first instance be resolved by the Contracting 
Authority and the Contractor's Contract Administrator within (15) working days or such 
additional time as may be agreed to by both parties; 

 
(b) Failing resolution under (a) above, the Manager of the Machinery and Logistic Support 

Division of the Marine Systems Directorate at PWGSC and the Contractor's 
Representative Supervisor will attempt to resolve the dispute within an additional fifteen 
(15) working days; 

 
(c) Failing resolution under (a) or (b) above, the Senior Director of the Marine Systems 

Directorate at PWGSC, and the Contractor's Senior Management will attempt to resolve 
the dispute within an additional thirty (30) working days; and 

 
(d) Notwithstanding the above procedure, either party may seek a decision through the 

courts at any time during the dispute. 
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16. Failure to Deliver 
 
Time is of the essence of the Contract.  Changes in the Completion date not caused by Canada are 
Contractor defaults, will prejudice Canada and are at the Contractor's expense.  The Completion date will 
not be extended without consideration being provided by the Contractor acceptable to Canada in the form 
of adjustment to the price, warranty or services to be provided. 
 
 
17. SACC Manual Clauses 
 
D2000C (2007-11-30), Marking; 
D2001C (2007-11-30), Labelling; 
D2025C (2017-08-17), Wood Packaging Material; 
D3015C (2014-09-25), Dangerous Goods / Hazardous Products - Labelling and Packaging 

Compliance; and 
D9002C (2007-11-30), Incomplete Assemblies. 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7044-200246/A  065ml 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7044-200246 065ml.F7044-200246  

 

Page 57 of - de 146 
 
 

 
 

ANNEX “A” 
 

STATEMENT OF WORK 
 

For RFP: 
 
Please refer to Part 1, General Information, section 1.1.1, Technical Documentation Package on secure 
SharePoint. 
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ANNEX “B” 
 
 

MILESTONE PAYMENT SCHEDULES 
 
 
1. INITIAL CONTRACT 
 
1.1. CCAMS for the CCGS A. Leblanc 
 

# Milestone Firm 
Amount ($) 

Holdback 
($) 

Payment 
($) 

     

1 
Delivery and Acceptance of Preliminary 
Design Review (PDR), as per Annex “D”, 
Section 2A 

   

     

2 Delivery and Acceptance of Critical Design 
Review (CDR), as per Annex “D”, Section 2A    

     

3 Factory Acceptance Testing (FAT) of one (1) 
CCAMS, as per Annex “D”, Section 3A    

     

4 
Acceptance of the Strip Out of the existing 
CCAMS with their associated components 
and equipment, as per Annex “D”, Section 4A 

   

     

5 
Delivery and Acceptance of one (1) CCAMS 
following the successful FAT, as per Annex 
“D”, Section 1A 

   

     

6 

Acceptance of the Integration and Installation 
of the one (1) CCAMS (entire installations of 
one (1) CCAMS ready for set to work, tests 
and trials), as per Annex “D”, Section 5A 

   

     

7 

Acceptance of the Set to work tests and trials 
(STWT&T) of one (1) CCAMS (set to work, 
tests, dock trials and sea trials with all 
associated components, equipment, systems 
and sub-systems impacted by their 
installation), as per Annex “D”, Section 6A 

   

     

8 
Delivery and Acceptance of the Certification 
of one (1) CCAMS by the ABS Classification 
Society, as per Annex “D”, Section 7A 

   

     

9 Delivery and Acceptance of Spare parts, as 
per Annex “D”, Section 8A    
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10 
Delivery and Acceptance of the Special 
Purpose Tools and Test Equipment 
(SPTATE), Annex “D”, Section 9A 

   

     

11 
Delivery and Acceptance of the 
Documentation Packages, as per Annex “D”, 
Section 10A 

   

     
12 Cadre Trainings and Training Documentation 

12A As per Annex “D”, Section 11 A1    
12B As per Annex “D”, Section 11 A2    

     

13 Contractor’s On Site Project Management, as 
per Annex “D”, Section 12A    

A TOTAL PRICE FOR THE CCGS A. LEBLANC $ 

 
 
1.1.1. Additional and Unscheduled Work Labour Rate 
 
1.1.1.1. Blended Labor Rates Applicable to CCAMS Additional and Unscheduled Design, 

Engineering, Software Development and Programming, FAT, STWT&T, HAT and SAT 
Work 

 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 
Regular time Blended Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work 

$ 

2 

Blended time and One-Half Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Time and One-Half if 
different than item 1 

$ 

3 

Blended Double time Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Double Time if different 
than item 2 

$ 
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1.1.1.2. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s Integration and 

Installation CCAMS Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular Time Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work $ 

2 
Blended time and One-Half Labor Rate applicable to Additional and 
Unscheduled Vessel’s Integration and Installation CCAMS Work: Time and 
One-Half if different than item 1 

$ 

3 
Blended Double time Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work:  Double Time if different 
than item 2 

$ 

 
 
1.1.1.3. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s FSR CCAMS 

Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular time Blended Labor Rate applicable to the Additional and 
Unscheduled Vessel’s FSR CCAMS Work $ 

2 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Time and One-Half if different than item 1 $ 

3 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Double Time if different than item 1 and 2 $ 

 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7044-200246/A  065ml 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7044-200246 065ml.F7044-200246  

 

Page 61 of - de 146 
 
 

 
2. OPTIONS 
 
2.1. 1st Option - CCAMS for the CCGS Constable Carrière 
 

# Milestone Firm 
Amount ($) 

Holdback 
($) 

Payment 
($) 

     

1 Delivery and Acceptance of Critical Design 
Review, as per Annex “D”, Section 2B    

     

2 Factory Acceptance Testing (FAT) of one (1) 
CCAMS, as per Annex “D”, Section 3B    

     

3 
Acceptance of the Strip Out of the existing 
CCAMS with their associated components 
and equipment, as per Annex “D”, Section 4B 

   

     

4 
Delivery and Acceptance of one (1) CCAMS 
following the successful FAT, as per Annex 
“D”, Section 1B 

   

     

5 

Acceptance of the Integration and Installation 
of the one (1) CCAMS (entire installations of 
one (1) CCAMS ready for set to work, tests 
and trials), as per Annex “D”, Section 5B 

   

     

6 

Acceptance of the Set to work tests and trials 
(STWT&T) of one (1) CCAMS (set to work, 
tests, dock trials and sea trials with all 
associated components, equipment, systems 
and sub-systems impacted by their 
installation), as per Annex “D”, Section 6B 

   

     

7 
Delivery and Acceptance of the Certification 
of one (1) CCAMS by the ABS Classification 
Society, as per Annex “D”, Section 7B 

   

     

8 Delivery and Acceptance of Spare parts, as 
per Annex “D”, Section 8B    

     

9 
Delivery and Acceptance of the Special 
Purpose Tools and Test Equipment 
(SPTATE), Annex “D”, Section 9B 

   

     

10 
Delivery and Acceptance of the 
Documentation Packages, as per Annex “D”, 
Section 10B 

   

     
11 Cadre Trainings and Training Documentation 
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11A As per Annex “D”, Section 11 B1    
11B As per Annex “D”, Section 11 B2    

     

12 Contractor’s On Site Project Management, as 
per Annex “D”, Section 12B    

B TOTAL PRICE FOR THE CCGS CONSTABLE CARRIÈRE $ 

 
 
2.1.1. Additional and Unscheduled Work Labour Rate 
 
2.1.1.1. Blended Labor Rates Applicable to CCAMS Additional and Unscheduled Design, 

Engineering, Software Development and Programming, FAT, STWT&T, HAT and SAT 
Work 

 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 
Regular time Blended Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work 

$ 

2 

Blended time and One-Half Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Time and One-Half if 
different than item 1 

$ 

3 

Blended Double time Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Double Time if different 
than item 2 

$ 

 
 
2.1.1.2. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s Integration and 

Installation CCAMS Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular Time Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work $ 

2 
Blended time and One-Half Labor Rate applicable to Additional and 
Unscheduled Vessel’s Integration and Installation CCAMS Work: Time and 
One-Half if different than item 1 

$ 

3 
Blended Double time Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work:  Double Time if different 
than item 2 

$ 
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2.1.1.3. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s FSR CCAMS 

Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular time Blended Labor Rate applicable to the Additional and 
Unscheduled Vessel’s FSR CCAMS Work $ 

2 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Time and One-Half if different than item 1 $ 

3 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Double Time if different than item 1 and 2 $ 

 
 
2.2. 2nd Option - CCAMS for the CCGS Caporal Kaeble V.C. 
 

# Milestone Firm 
Amount ($) 

Holdback 
($) 

Payment 
($) 

     

1 Delivery and Acceptance of Critical Design 
Review, as per Annex “D”, Section 2C    

     

2 Factory Acceptance Testing (FAT) of one (1) 
CCAMS, as per Annex “D”, Section 3C    

     

3 
Acceptance of the Strip Out of the existing 
CCAMS with their associated components 
and equipment, as per Annex “D”, Section 4C 

   

     

4 
Delivery and Acceptance of one (1) CCAMS 
following the successful FAT, as per Annex 
“D”, Section 1C 

   

     

5 

Acceptance of the Integration and Installation 
of the one (1) CCAMS (entire installations of 
one (1) CCAMS ready for set to work, tests 
and trials), as per Annex “D”, Section 5C 

   

     

6 

Acceptance of the Set to work tests and trials 
(STWT&T) of one (1) CCAMS (set to work, 
tests, dock trials and sea trials with all 
associated components, equipment, systems 
and sub-systems impacted by their 
installation), as per Annex “D”, Section 6C 

   

     

7 
Delivery and Acceptance of the Certification 
of one (1) CCAMS by the ABS Classification 
Society, as per Annex “D”, Section 7C 
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8 Delivery and Acceptance of Spare parts, as 
per Annex “D”, Section 8C    

     

9 
Delivery and Acceptance of the Special 
Purpose Tools and Test Equipment 
(SPTATE), Annex “D”, Section 9C 

   

     

10 
Delivery and Acceptance of the 
Documentation Packages, as per Annex “D”, 
Section 10C 

   

     
11 Cadre Trainings and Training Documentation 

11A As per Annex “D”, Section 11 C1    
11B As per Annex “D”, Section 11 C2    

     

12 Contractor’s On Site Project Management, as 
per Annex “D”, Section 12C    

C TOTAL PRICE FOR THE CCGS CAPORAL KEABLE V.C. $ 

 
 
2.2.1. Additional and Unscheduled Work Labour Rate 
 
2.2.1.1. Blended Labor Rates Applicable to CCAMS Additional and Unscheduled Design, 

Engineering, Software Development and Programming, FAT, STWT&T, HAT and SAT 
Work 

 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 
Regular time Blended Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work 

$ 

2 

Blended time and One-Half Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Time and One-Half if 
different than item 1 

$ 

3 

Blended Double time Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Double Time if different 
than item 2 

$ 
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2.2.1.2. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s Integration and 

Installation CCAMS Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular Time Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work $ 

2 
Blended time and One-Half Labor Rate applicable to Additional and 
Unscheduled Vessel’s Integration and Installation CCAMS Work: Time and 
One-Half if different than item 1 

$ 

3 
Blended Double time Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work:  Double Time if different 
than item 2 

$ 

 
2.2.1.3. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s FSR CCAMS 

Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 
RATES 

1 Regular time Blended Labor Rate applicable to the Additional and 
Unscheduled Vessel’s FSR CCAMS Work $ 

2 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Time and One-Half if different than item 1 $ 

3 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Double Time if different than item 1 and 2 $ 
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2.3. 3rd Option - CCAMS for the CCGS M. Charles M.B. 
 

# Milestone Firm 
Amount ($) 

Holdback 
($) 

Payment 
($) 

     

1 Delivery and Acceptance of Critical Design 
Review, as per Annex “D”, Section 2D    

     

2 Factory Acceptance Testing (FAT) of one (1) 
CCAMS, as per Annex “D”, Section 3D    

     

3 
Acceptance of the Strip Out of the existing 
CCAMS with their associated components 
and equipment, as per Annex “D”, Section 4D 

   

     

4 
Delivery and Acceptance of one (1) CCAMS 
following the successful FAT, as per Annex 
“D”, Section 1D 

   

     

5 

Acceptance of the Integration and Installation 
of the one (1) CCAMS (entire installations of 
one (1) CCAMS ready for set to work, tests 
and trials), as per Annex “D”, Section 5D 

   

     

6 

Acceptance of the Set to work tests and trials 
(STWT&T) of one (1) CCAMS (set to work, 
tests, dock trials and sea trials with all 
associated components, equipment, systems 
and sub-systems impacted by their 
installation), as per Annex “D”, Section 6D 

   

     

7 
Delivery and Acceptance of the Certification 
of one (1) CCAMS by the ABS Classification 
Society, as per Annex “D”, Section 7D 

   

     

8 Delivery and Acceptance of Spare parts, as 
per Annex “D”, Section 8D    

     

9 
Delivery and Acceptance of the Special 
Purpose Tools and Test Equipment 
(SPTATE), Annex “D”, Section 9D 

   

     

10 
Delivery and Acceptance of the 
Documentation Packages, as per Annex “D”, 
Section 10D 

   

     
11 Cadre Trainings and Training Documentation 

11A As per Annex “D”, Section 11 D1    
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11B As per Annex “D”, Section 11 D2    
     

12 Contractor’s On Site Project Management, as 
per Annex “D”, Section 12D    

D TOTAL PRICE FOR THE CCGS M. CHARLES M.B. $ 

 
 
2.3.1. Additional and Unscheduled Work Labour Rate 
 
2.3.1.1. Blended Labor Rates Applicable to CCAMS Additional and Unscheduled Design, 

Engineering, Software Development and Programming, FAT, STWT&T, HAT and SAT 
Work 

 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 
Regular time Blended Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work 

$ 

2 

Blended time and One-Half Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Time and One-Half if 
different than item 1 

$ 

3 

Blended Double time Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Double Time if different 
than item 2 

$ 

 
2.3.1.2. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s Integration and 

Installation CCAMS Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular Time Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work $ 

2 
Blended time and One-Half Labor Rate applicable to Additional and 
Unscheduled Vessel’s Integration and Installation CCAMS Work: Time and 
One-Half if different than item 1 

$ 

3 
Blended Double time Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work:  Double Time if different 
than item 2 

$ 
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2.3.1.3. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s FSR CCAMS 

Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular time Blended Labor Rate applicable to the Additional and 
Unscheduled Vessel’s FSR CCAMS Work $ 

2 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Time and One-Half if different than item 1 $ 

3 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Double Time if different than item 1 and 2 $ 

 
 
2.4. 4th Option - CCAMS for the CCGS Captain Goddard M.S.M. 
 

# Milestone Firm 
Amount ($) 

Holdback 
($) 

Payment 
($) 

     

1 Delivery and Acceptance of Critical Design 
Review, as per Annex “D”, Section 2E    

     

2 Factory Acceptance Testing (FAT) of one (1) 
CCAMS, as per Annex “D”, Section 3E    

     

3 
Acceptance of the Strip Out of the existing 
CCAMS with their associated components 
and equipment, as per Annex “D”, Section 4E 

   

     

4 
Delivery and Acceptance of one (1) CCAMS 
following the successful FAT, as per Annex 
“D”, Section 1E 

   

     

5 

Acceptance of the Integration and Installation 
of the one (1) CCAMS (entire installations of 
one (1) CCAMS ready for set to work, tests 
and trials), as per Annex “D”, Section 5E 

   

     

6 

Acceptance of the Set to work tests and trials 
(STWT&T) of one (1) CCAMS (set to work, 
tests, dock trials and sea trials with all 
associated components, equipment, systems 
and sub-systems impacted by their 
installation), as per Annex “D”, Section 6E 

   

     

7 
Delivery and Acceptance of the Certification 
of one (1) CCAMS by the ABS Classification 
Society, as per Annex “D”, Section 7E 
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8 Delivery and Acceptance of Spare parts, as 
per Annex “D”, Section 8E    

     

9 
Delivery and Acceptance of the Special 
Purpose Tools and Test Equipment 
(SPTATE), Annex “D”, Section 9E 

   

     

10 
Delivery and Acceptance of the 
Documentation Packages, as per Annex “D”, 
Section 10E 

   

     
11 Cadre Trainings and Training Documentation 

11A As per Annex “D”, Section 11 E1    
11B As per Annex “D”, Section 11 E2    

     

12 Contractor’s On Site Project Management, as 
per Annex “D”, Section 12E    

E TOTAL PRICE FOR THE CCGS CAPTAIN GODDARD M.S.M. $ 

 
 
2.4.1. Additional and Unscheduled Work Labour Rate 
 
2.4.1.1. Blended Labor Rates Applicable to CCAMS Additional and Unscheduled Design, 

Engineering, Software Development and Programming, FAT, STWT&T, HAT and SAT 
Work 

 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 
Regular time Blended Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work 

$ 

2 

Blended time and One-Half Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Time and One-Half if 
different than item 1 

$ 

3 

Blended Double time Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Double Time if different 
than item 2 

$ 
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2.4.1.2. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s Integration and 

Installation CCAMS Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular Time Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work $ 

2 
Blended time and One-Half Labor Rate applicable to Additional and 
Unscheduled Vessel’s Integration and Installation CCAMS Work: Time and 
One-Half if different than item 1 

$ 

3 
Blended Double time Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work:  Double Time if different 
than item 2 

$ 

 
 
2.4.1.3. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s FSR CCAMS 

Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular time Blended Labor Rate applicable to the Additional and 
Unscheduled Vessel’s FSR CCAMS Work $ 

2 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Time and One-Half if different than item 1 $ 

3 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Double Time if different than item 1 and 2 $ 

 
 
2.5. 5th Option - CCAMS for the CCGS Private Robertson V.C. 
 

# Milestone Firm 
Amount ($) 

Holdback 
($) 

Payment 
($) 

     

1 Delivery and Acceptance of Critical Design 
Review, as per Annex “D”, Section 2F    

     

2 Factory Acceptance Testing (FAT) of one (1) 
CCAMS, as per Annex “D”, Section 3F    

     

3 
Acceptance of the Strip Out of the existing 
CCAMS with their associated components 
and equipment, as per Annex “D”, Section 4F 

   

     

4 
Delivery and Acceptance of one (1) CCAMS 
following the successful FAT, as per Annex 
“D”, Section 1F 

   

     
5 Acceptance of the Integration and Installation    
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of the one (1) CCAMS (entire installations of 
one (1) CCAMS ready for set to work, tests 
and trials), as per Annex “D”, Section 5F 

     

6 

Acceptance of the Set to work tests and trials 
(STWT&T) of one (1) CCAMS (set to work, 
tests, dock trials and sea trials with all 
associated components, equipment, systems 
and sub-systems impacted by their 
installation), as per Annex “D”, Section 6F 

   

     

7 
Delivery and Acceptance of the Certification 
of one (1) CCAMS by the ABS Classification 
Society, as per Annex “D”, Section 7F 

   

     

8 Delivery and Acceptance of Spare parts, as 
per Annex “D”, Section 8F    

     

9 
Delivery and Acceptance of the Special 
Purpose Tools and Test Equipment 
(SPTATE), Annex “D”, Section 9F 

   

     

10 
Delivery and Acceptance of the 
Documentation Packages, as per Annex “D”, 
Section 10F 

   

     
11 Cadre Trainings and Training Documentation 

11A As per Annex “D”, Section 11 F1    
11B As per Annex “D”, Section 11 F2    

     

12 Contractor’s On Site Project Management, as 
per Annex “D”, Section 12F    

F TOTAL PRICE FOR THE CCGS PRIVATE ROBERTSON V.C. $ 
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2.5.1. Additional and Unscheduled Work Labour Rate 
 
2.5.1.1. Blended Labor Rates Applicable to CCAMS Additional and Unscheduled Design, 

Engineering, Software Development and Programming, FAT, STWT&T, HAT and SAT 
Work 

 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 
Regular time Blended Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work 

$ 

2 

Blended time and One-Half Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Time and One-Half if 
different than item 1 

$ 

3 

Blended Double time Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Double Time if different 
than item 2 

$ 

 
 
2.5.1.2. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s Integration and 

Installation CCAMS Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular Time Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work $ 

2 
Blended time and One-Half Labor Rate applicable to Additional and 
Unscheduled Vessel’s Integration and Installation CCAMS Work: Time and 
One-Half if different than item 1 

$ 

3 
Blended Double time Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work:  Double Time if different 
than item 2 

$ 

 
 
2.5.1.3. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s FSR CCAMS 

Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular time Blended Labor Rate applicable to the Additional and 
Unscheduled Vessel’s FSR CCAMS Work $ 

2 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Time and One-Half if different than item 1 $ 

3 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Double Time if different than item 1 and 2 $ 
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2.6. 6th Option - CCAMS for the CCGS G. Peddle S.C. 
 

# Milestone Firm 
Amount ($) 

Holdback 
($) 

Payment 
($) 

     

1 Delivery and Acceptance of Critical Design 
Review, as per Annex “D”, Section 2G    

     

2 Factory Acceptance Testing (FAT) of one (1) 
CCAMS, as per Annex “D”, Section 3G    

     

3 
Acceptance of the Strip Out of the existing 
CCAMS with their associated components 
and equipment, as per Annex “D”, Section 4G 

   

     

4 
Delivery and Acceptance of one (1) CCAMS 
following the successful FAT, as per Annex 
“D”, Section 1G 

   

     

5 

Acceptance of the Integration and Installation 
of the one (1) CCAMS (entire installations of 
one (1) CCAMS ready for set to work, tests 
and trials), as per Annex “D”, Section 5G 

   

     

6 

Acceptance of the Set to work tests and trials 
(STWT&T) of one (1) CCAMS (set to work, 
tests, dock trials and sea trials with all 
associated components, equipment, systems 
and sub-systems impacted by their 
installation), as per Annex “D”, Section 6G 

   

     

7 
Delivery and Acceptance of the Certification 
of one (1) CCAMS by the ABS Classification 
Society, as per Annex “D”, Section 7G 

   

     

8 Delivery and Acceptance of Spare parts, as 
per Annex “D”, Section 8G    

     

9 
Delivery and Acceptance of the Special 
Purpose Tools and Test Equipment 
(SPTATE), Annex “D”, Section 9G 

   

     

10 
Delivery and Acceptance of the 
Documentation Packages, as per Annex “D”, 
Section 10G 

   

     
11 Cadre Trainings and Training Documentation 

11A As per Annex “D”, Section 11 G1    
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11B As per Annex “D”, Section 11 G2    
     

12 Contractor’s On Site Project Management, as 
per Annex “D”, Section 12G    

G TOTAL PRICE FOR THE CCGS G. PEDDLE S.C. $ 

 
 
2.6.1. Additional and Unscheduled Work Labour Rate 
 
2.6.1.1. Blended Labor Rates Applicable to CCAMS Additional and Unscheduled Design, 

Engineering, Software Development and Programming, FAT, STWT&T, HAT and SAT 
Work 

 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 
Regular time Blended Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work 

$ 

2 

Blended time and One-Half Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Time and One-Half if 
different than item 1 

$ 

3 

Blended Double time Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Double Time if different 
than item 2 

$ 

 
 
2.6.1.2. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s Integration and 

Installation CCAMS Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular Time Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work $ 

2 
Blended time and One-Half Labor Rate applicable to Additional and 
Unscheduled Vessel’s Integration and Installation CCAMS Work: Time and 
One-Half if different than item 1 

$ 

3 
Blended Double time Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work:  Double Time if different 
than item 2 

$ 
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2.6.1.3. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s FSR CCAMS 

Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular time Blended Labor Rate applicable to the Additional and 
Unscheduled Vessel’s FSR CCAMS Work $ 

2 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Time and One-Half if different than item 1 $ 

3 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Double Time if different than item 1 and 2 $ 

 
 
2.7. 7th Option - CCAMS for the CCGS Corporal Teather C.V. 
 

# Milestone Firm 
Amount ($) 

Holdback 
($) 

Payment 
($) 

     

1 Delivery and Acceptance of Critical Design 
Review, as per Annex “D”, Section 2H    

     

2 Factory Acceptance Testing (FAT) of one (1) 
CCAMS, as per Annex “D”, Section 3H    

     

3 
Acceptance of the Strip Out of the existing 
CCAMS with their associated components 
and equipment, as per Annex “D”, Section 4H 

   

     

4 
Delivery and Acceptance of one (1) CCAMS 
following the successful FAT, as per Annex 
“D”, Section 1H 

   

     

5 

Acceptance of the Integration and Installation 
of the one (1) CCAMS (entire installations of 
one (1) CCAMS ready for set to work, tests 
and trials), as per Annex “D”, Section 5H 

   

     

6 

Acceptance of the Set to work tests and trials 
(STWT&T) of one (1) CCAMS (set to work, 
tests, dock trials and sea trials with all 
associated components, equipment, systems 
and sub-systems impacted by their 
installation), as per Annex “D”, Section 6H 

   

     

7 
Delivery and Acceptance of the Certification 
of one (1) CCAMS by the ABS Classification 
Society, as per Annex “D”, Section 7H 
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8 Delivery and Acceptance of Spare parts, as 
per Annex “D”, Section 8H    

     

9 
Delivery and Acceptance of the Special 
Purpose Tools and Test Equipment 
(SPTATE), Annex “D”, Section 9H 

   

     

10 
Delivery and Acceptance of the 
Documentation Packages, as per Annex “D”, 
Section 10H 

   

     
11 Cadre Trainings and Training Documentation 

11A As per Annex “D”, Section 11 H1    
11B As per Annex “D”, Section 11 H2    

     

12 Contractor’s On Site Project Management, as 
per Annex “D”, Section 12H    

H TOTAL PRICE FOR THE CCGS CORPORAL TEATHER C.V. $ 

 
 
2.7.1. Additional and Unscheduled Work Labour Rate 
 
2.7.1.1. Blended Labor Rates Applicable to CCAMS Additional and Unscheduled Design, 

Engineering, Software Development and Programming, FAT, STWT&T, HAT and SAT 
Work 

 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 
Regular time Blended Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work 

$ 

2 

Blended time and One-Half Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Time and One-Half if 
different than item 1 

$ 

3 

Blended Double time Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Double Time if different 
than item 2 

$ 
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2.7.1.2. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s Integration and 

Installation CCAMS Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular Time Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work $ 

2 
Blended time and One-Half Labor Rate applicable to Additional and 
Unscheduled Vessel’s Integration and Installation CCAMS Work: Time and 
One-Half if different than item 1 

$ 

3 
Blended Double time Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work:  Double Time if different 
than item 2 

$ 

 
 
2.7.1.3. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s FSR CCAMS 

Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular time Blended Labor Rate applicable to the Additional and 
Unscheduled Vessel’s FSR CCAMS Work $ 

2 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Time and One-Half if different than item 1 $ 

3 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Double Time if different than item 1 and 2 $ 

 
 
2.8. 8th Option - CCAMS for the CCGS Corporal McLaren M.M.V. 
 

# Milestone Firm 
Amount ($) 

Holdback 
($) 

Payment 
($) 

     

1 Delivery and Acceptance of Critical Design 
Review, as per Annex “D”, Section 2I    

     

2 Factory Acceptance Testing (FAT) of one (1) 
CCAMS, as per Annex “D”, Section 3I    

     

3 
Delivery and Acceptance of one (1) CCAMS 
following the successful FAT, as per Annex 
“D”, Section 1I 

   

     

4 

Acceptance of the Integration and Installation 
of the one (1) CCAMS (entire installations of 
one (1) CCAMS ready for set to work, tests 
and trials), as per Annex “D”, Section 5I 

   

     



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7044-200246/A  065ml 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7044-200246 065ml.F7044-200246  

 

Page 78 of - de 146 
 
 

5 

Acceptance of the Set to work tests and trials 
(STWT&T) of one (1) CCAMS (set to work, 
tests, dock trials and sea trials with all 
associated components, equipment, systems 
and sub-systems impacted by their 
installation), as per Annex “D”, Section 6I 

   

     

6 
Delivery and Acceptance of the Certification 
of one (1) CCAMS by the ABS Classification 
Society, as per Annex “D”, Section 7I 

   

     

7 Delivery and Acceptance of Spare parts, as 
per Annex “D”, Section 8I    

     

8 
Delivery and Acceptance of the Special 
Purpose Tools and Test Equipment 
(SPTATE), Annex “D”, Section 9I 

   

     

9 
Delivery and Acceptance of the 
Documentation Packages, as per Annex “D”, 
Section 10I 

   

     
10 Cadre Trainings and Training Documentation 

10A As per Annex “D”, Section 11 I1    
10B As per Annex “D”, Section 11 I2    

     

11 Contractor’s On Site Project Management, as 
per Annex “D”, Section 12I    

I TOTAL PRICE FOR THE CCGS CORPORAL MCLAREN M.M.V. $ 
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2.8.1. Additional and Unscheduled Work Labour Rate 
 
2.8.1.1. Blended Labor Rates Applicable to CCAMS Additional and Unscheduled Design, 

Engineering, Software Development and Programming, FAT, STWT&T, HAT and SAT 
Work 

 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 
Regular time Blended Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work 

$ 

2 

Blended time and One-Half Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Time and One-Half if 
different than item 1 

$ 

3 

Blended Double time Labor Rate applicable to CCAMS Additional and 
Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work:  Double Time if different 
than item 2 

$ 

 
 
2.8.1.2. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s Integration and 

Installation CCAMS Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular Time Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work $ 

2 
Blended time and One-Half Labor Rate applicable to Additional and 
Unscheduled Vessel’s Integration and Installation CCAMS Work: Time and 
One-Half if different than item 1 

$ 

3 
Blended Double time Labor Rate applicable to Additional and Unscheduled 
Vessel’s Integration and Installation CCAMS Work:  Double Time if different 
than item 2 

$ 

 
 
2.8.1.3. Blended Labor Rate Applicable to Additional and Unscheduled Vessel’s FSR CCAMS 

Work 
 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 

RATES ($) 

1 Regular time Blended Labor Rate applicable to the Additional and 
Unscheduled Vessel’s FSR CCAMS Work $ 

2 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Time and One-Half if different than item 1 $ 

3 Overtime Blended Labor Rate applicable to Additional and Unscheduled 
Vessel’s FSR CCAMS Work:  Double Time if different than item 1 and 2 $ 
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TOTAL PRICE OF THE PROJECT 
Summation of the above Tables Totals: A + B + C + D + E + F + G + H + I $ 

 
Note: - The Holdback shall be of 10 % (ten percent) on every Milestone of all Tables above; and 
 - All provided prices shall be before GST or HST, as applicable. 
 
 
3. Remote Online and Phone Call Services for the CCAMS 
 
For each MSPV Remote Online and Phone Call Services for the CCAMS, the Contractor shall invoice 
Canada 50% of the Annual Fee six (6) months after the Option is exercised and the remaining 50% of the 
Annual Fee shall be invoiced at the end of each exercised Option. 
 
3.1. CCGS A. Leblanc 
 

# Period 
From date – To date Annual Fee ($) 

1 Option Exercised _______________ End of 1st Option _______________ $ 
2 Start of 2nd Option ______________ End of 2nd Option _______________ $ 
3 Start of 3rd Option ______________ End of 3rd Option _______________ $ 
4 Start of 4th Option _______________ End of 4th Option _______________ $ 
5 Start of 5th Option _______________ End of 5th Option _______________ $ 
6 Start of 6th Option _______________ End of 6th Option _______________ $ 
7 Start of 7th Option _______________ End of 7th Option _______________ $ 
8 Start of 8th Option _______________ End of 8th Option _______________ $ 
9 Start of 9th Option _______________ End of 9th Option _______________ $ 

10 Start of 10th Option ______________ End of 10th Option ______________ $ 
 
 
3.2. CCGS Constable Carrière 
 

# Period 
From date – To date Annual Fee ($) 

1 Option Exercised _______________ End of 1st Option _______________ $ 
2 Start of 2nd Option ______________ End of 2nd Option _______________ $ 
3 Start of 3rd Option ______________ End of 3rd Option _______________ $ 
4 Start of 4th Option _______________ End of 4th Option _______________ $ 
5 Start of 5th Option _______________ End of 5th Option _______________ $ 
6 Start of 6th Option _______________ End of 6th Option _______________ $ 
7 Start of 7th Option _______________ End of 7th Option _______________ $ 
8 Start of 8th Option _______________ End of 8th Option _______________ $ 
9 Start of 9th Option _______________ End of 9th Option _______________ $ 

10 Start of 10th Option ______________ End of 10th Option ______________ $ 
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3.3. CCGS Caporal Kaeble V.C. 
 

# Period 
From date – To date Annual Fee ($) 

1 Option Exercised _______________ End of 1st Option _______________ $ 
2 Start of 2nd Option ______________ End of 2nd Option _______________ $ 
3 Start of 3rd Option ______________ End of 3rd Option _______________ $ 
4 Start of 4th Option _______________ End of 4th Option _______________ $ 
5 Start of 5th Option _______________ End of 5th Option _______________ $ 
6 Start of 6th Option _______________ End of 6th Option _______________ $ 
7 Start of 7th Option _______________ End of 7th Option _______________ $ 
8 Start of 8th Option _______________ End of 8th Option _______________ $ 
9 Start of 9th Option _______________ End of 9th Option _______________ $ 

10 Start of 10th Option ______________ End of 10th Option ______________ $ 
 
 
3.4. CCGS M. Charles M.B. 
 

# Period 
From date – To date Annual Fee ($) 

1 Option Exercised _______________ End of 1st Option _______________ $ 
2 Start of 2nd Option ______________ End of 2nd Option _______________ $ 
3 Start of 3rd Option ______________ End of 3rd Option _______________ $ 
4 Start of 4th Option _______________ End of 4th Option _______________ $ 
5 Start of 5th Option _______________ End of 5th Option _______________ $ 
6 Start of 6th Option _______________ End of 6th Option _______________ $ 
7 Start of 7th Option _______________ End of 7th Option _______________ $ 
8 Start of 8th Option _______________ End of 8th Option _______________ $ 
9 Start of 9th Option _______________ End of 9th Option _______________ $ 

10 Start of 10th Option ______________ End of 10th Option ______________ $ 
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3.5. CCGS Captain Goddard M.S.M. 
 

# Period 
From date – To date Annual Fee ($) 

1 Option Exercised _______________ End of 1st Option _______________ $ 
2 Start of 2nd Option ______________ End of 2nd Option _______________ $ 
3 Start of 3rd Option ______________ End of 3rd Option _______________ $ 
4 Start of 4th Option _______________ End of 4th Option _______________ $ 
5 Start of 5th Option _______________ End of 5th Option _______________ $ 
6 Start of 6th Option _______________ End of 6th Option _______________ $ 
7 Start of 7th Option _______________ End of 7th Option _______________ $ 
8 Start of 8th Option _______________ End of 8th Option _______________ $ 
9 Start of 9th Option _______________ End of 9th Option _______________ $ 

10 Start of 10th Option ______________ End of 10th Option ______________ $ 
 
 
3.6. CCGS Private Robertson V.C. 
 

# Period 
From date – To date Annual Fee ($) 

1 Option Exercised _______________ End of 1st Option _______________ $ 
2 Start of 2nd Option ______________ End of 2nd Option _______________ $ 
3 Start of 3rd Option ______________ End of 3rd Option _______________ $ 
4 Start of 4th Option _______________ End of 4th Option _______________ $ 
5 Start of 5th Option _______________ End of 5th Option _______________ $ 
6 Start of 6th Option _______________ End of 6th Option _______________ $ 
7 Start of 7th Option _______________ End of 7th Option _______________ $ 
8 Start of 8th Option _______________ End of 8th Option _______________ $ 
9 Start of 9th Option _______________ End of 9th Option _______________ $ 

10 Start of 10th Option ______________ End of 10th Option ______________ $ 
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3.7. CCGS G. Peddle S.C. 
 

# Period 
From date – To date Annual Fee ($) 

1 Option Exercised _______________ End of 1st Option _______________ $ 
2 Start of 2nd Option ______________ End of 2nd Option _______________ $ 
3 Start of 3rd Option ______________ End of 3rd Option _______________ $ 
4 Start of 4th Option _______________ End of 4th Option _______________ $ 
5 Start of 5th Option _______________ End of 5th Option _______________ $ 
6 Start of 6th Option _______________ End of 6th Option _______________ $ 
7 Start of 7th Option _______________ End of 7th Option _______________ $ 
8 Start of 8th Option _______________ End of 8th Option _______________ $ 
9 Start of 9th Option _______________ End of 9th Option _______________ $ 

10 Start of 10th Option ______________ End of 10th Option ______________ $ 
 
 
3.8. CCGS Corporal Teather C.V. 
 

# Period 
From date – To date Annual Fee ($) 

1 Option Exercised _______________ End of 1st Option _______________ $ 
2 Start of 2nd Option ______________ End of 2nd Option _______________ $ 
3 Start of 3rd Option ______________ End of 3rd Option _______________ $ 
4 Start of 4th Option _______________ End of 4th Option _______________ $ 
5 Start of 5th Option _______________ End of 5th Option _______________ $ 
6 Start of 6th Option _______________ End of 6th Option _______________ $ 
7 Start of 7th Option _______________ End of 7th Option _______________ $ 
8 Start of 8th Option _______________ End of 8th Option _______________ $ 
9 Start of 9th Option _______________ End of 9th Option _______________ $ 

10 Start of 10th Option ______________ End of 10th Option ______________ $ 
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3.9. CCGS Corporal McLaren M.M.V. 
 

# Period 
From date – To date Annual Fee ($) 

1 Option Exercised _______________ End of 1st Option _______________ $ 
2 Start of 2nd Option ______________ End of 2nd Option _______________ $ 
3 Start of 3rd Option ______________ End of 3rd Option _______________ $ 
4 Start of 4th Option _______________ End of 4th Option _______________ $ 
5 Start of 5th Option _______________ End of 5th Option _______________ $ 
6 Start of 6th Option _______________ End of 6th Option _______________ $ 
7 Start of 7th Option _______________ End of 7th Option _______________ $ 
8 Start of 8th Option _______________ End of 8th Option _______________ $ 
9 Start of 9th Option _______________ End of 9th Option _______________ $ 

10 Start of 10th Option ______________ End of 10th Option ______________ $ 
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ANNEX “C” 

 
DELIVERY SCHEDULES 

 
1. INITIAL CONTRACT - DELIVERY SCHEDULE FOR CCGS A. Leblanc 
 

INITIAL CONTRACT 
CCAMS REPLACEMENT FOR CCGS A. Leblanc 

Item 
# Description 

Calendar Days 
(CD) after Contract 

Award (CA) 
C1 CONTRACT AWARD MEETING (if required)  

1 DESIGN PHASE, VESSEL SITE VISIT  

2 CONTRACTOR'S KICK-OFF MEETING  

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING  

4 PRELIMINARY DESIGN REVIEW (PDR) MEETING  

5 CRITICAL DESIGN REVIEW (CDR) MEETING  

6 FAT OF THE CCAMS – AT FACTORY  

7 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT  

8 DELIVERY OF CADRE TRAINING PACKAGE AND PLANNING  

9 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG  

10 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK 
TESTS AND TRIALS) 

 

11 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO 
WORK, TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH 
ALL ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS 
AND SUB-SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

 

12 
DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF 
ALL CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-
LOG-01) 

 

13 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING  

14 FINAL WORK ACCEPTANCE OF THE CCAMS  



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7044-200246/A  065ml 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7044-200246 065ml.F7044-200246  

 

Page 86 of - de 146 
 
 

 
2. 1ST OPTION - DELIVERY SCHEDULE FOR CCGS Constable Carrière 
 

FIRST (1st) OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Constable Carrière 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required)  

1 DESIGN PHASE, VESSEL SITE VISIT  

2 CONTRACTOR'S KICK-OFF MEETING  

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING  

4 CRITICAL DESIGN REVIEW (CDR) MEETING  

5 FAT OF THE CCAMS – AT FACTORY  

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT  

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG  

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01)  

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING  

12 FINAL WORK ACCEPTANCE OF THE CCAMS  
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3. 2nd OPTION - DELIVERY SCHEDULE FOR CCGS Caporal Kaeble V.C. 
 

SECOND (2nd) OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Caporal Kaeble V.C. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required)  

1 DESIGN PHASE, VESSEL SITE VISIT  

2 CONTRACTOR'S KICK-OFF MEETING  

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING  

4 CRITICAL DESIGN REVIEW (CDR) MEETING  

5 FAT OF THE CCAMS – AT FACTORY  

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT  

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG  

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01)  

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING  

12 FINAL WORK ACCEPTANCE OF THE CCAMS  
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4. 3rd OPTION - DELIVERY SCHEDULE FOR CCGS M. Charles M.B. 
 

THIRD (3rd) OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS M. Charles M.B. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required)  

1 DESIGN PHASE, VESSEL SITE VISIT  

2 CONTRACTOR'S KICK-OFF MEETING  

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING  

4 CRITICAL DESIGN REVIEW (CDR) MEETING  

5 FAT OF THE CCAMS – AT FACTORY  

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT  

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG  

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01)  

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING  

12 FINAL WORK ACCEPTANCE OF THE CCAMS  
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5. 4th OPTION - DELIVERY SCHEDULE FOR CCGS Captain Goddard M.S.M. 
 

FOURTH (4th) OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Captain Goddard M.S.M. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required)  

1 DESIGN PHASE, VESSEL SITE VISIT  

2 CONTRACTOR'S KICK-OFF MEETING  

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING  

4 CRITICAL DESIGN REVIEW (CDR) MEETING  

5 FAT OF THE CCAMS – AT FACTORY  

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT  

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG  

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01)  

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING  

12 FINAL WORK ACCEPTANCE OF THE CCAMS  

 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7044-200246/A  065ml 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7044-200246 065ml.F7044-200246  

 

Page 90 of - de 146 
 
 

 
6. 5th OPTION - DELIVERY SCHEDULE FOR CCGS Private Robertson V.C. 
 

FIFTH (5th) OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Private Robertson V.C. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required)  

1 DESIGN PHASE, VESSEL SITE VISIT  

2 CONTRACTOR'S KICK-OFF MEETING  

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING  

4 CRITICAL DESIGN REVIEW (CDR) MEETING  

5 FAT OF THE CCAMS – AT FACTORY  

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT  

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG  

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01)  

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING  

12 FINAL WORK ACCEPTANCE OF THE CCAMS  
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7. 6th OPTION - DELIVERY SCHEDULE FOR CCGS G. Peddle S.C. 
 

SIXTH (6th) OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS G. Peddle S.C. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required)  

1 DESIGN PHASE, VESSEL SITE VISIT  

2 CONTRACTOR'S KICK-OFF MEETING  

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING  

4 CRITICAL DESIGN REVIEW (CDR) MEETING  

5 FAT OF THE CCAMS – AT FACTORY  

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT  

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG  

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01)  

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING  

12 FINAL WORK ACCEPTANCE OF THE CCAMS  
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8. 7th OPTION - DELIVERY SCHEDULE FOR CCGS Corporal Teather C.V. 
 

SEVENTH (7th) OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Corporal Teather C.V. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT OPTION AWARD MEETING (if required)  

1 DESIGN PHASE, VESSEL SITE VISIT  

2 CONTRACTOR'S KICK-OFF MEETING  

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING  

4 CRITICAL DESIGN REVIEW (CDR) MEETING  

5 FAT OF THE CCAMS – AT FACTORY  

6 STRIP-OUT OF THE EXISTING CCAMS WITH THEIR ASSOCIATED 
COMPONENTS AND EQUIPMENT  

7 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG  

8 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

 

9 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

 

10 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01)  

11 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING  

12 FINAL WORK ACCEPTANCE OF THE CCAMS  
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9. 8th OPTION - DELIVERY SCHEDULE FOR CCGS Corporal McLaren M.M.V. 
 

EIGHTH (8th) OPTION OF QUANTITY 
ONE (1) CCAMS REPLACEMENT FOR CCGS Corporal McLaren M.M.V. 

Item 
# Description 

Calendar Days 
(CD) after 

Option 
Exercise (OE) 

C1 CONTRACT AWARD MEETING (if required)  

1 DESIGN PHASE, VESSEL SITE VISIT  

2 CONTRACTOR'S KICK-OFF MEETING  

3 SYSTEM REQUIREMENT REVIEW (SRR) MEETING  

4 PRELIMINARY DESIGN REVIEW (PDR) MEETING  

5 CRITICAL DESIGN REVIEW (CDR) MEETING  

6 FAT OF THE CCAMS – AT FACTORY  

7 DELIVERY OF CADRE TRAINING PACKAGE AND PLANNING  

8 DELIVERY OF THE CCAMS COMPONENTS AND ALL RELATED 
EQUIPMENT TO CCG  

9 
IMPLEMENTATION AND INSTALLATION OF THE CCAMS (ENTIRE 
INSTALLATIONS OF THE CCAMS READY TO SET TO WORK TESTS AND 
TRIALS) 

 

10 

SET TO WORK TESTS AND TRIALS OF THE CCAMS (SET TO WORK, 
TESTS, DOCK TRIALS AND SEA TRIALS OF CCAMS WITH ALL 
ASSOCIATED COMPONENTS AND EQUIPMENT SYSTEMS AND SUB-
SYSTEMS IMPACTED BY THEIR INSTALLATIONS) 

 

11 DELIVERY OF THE CCAMS CADRE TRAININGS (COMPLETION OF ALL 
CADRE TRAINING IAW CADRE TRAINING PACKAGES CDRL-LOG-01)  

12 PHYSICAL CONFIGURATION AUDIT PACKAGE MEETING  

13 FINAL WORK ACCEPTANCE OF THE CCAMS  
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The delivery schedules listed in this Annex “C” are based on the forecasted availability of the MSPVs. 
 

(a) The Contractor shall not be in default if the MSPVs are not made available for the 
installation of the CCAMS; and 

(b) If at the Contractor’s proposed dates, the MSPVs are not made available for the 
installation of the CCAMS’s, Canada shall not be held liable for any delays and costs 
incurred by the Contractor. 
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ANNEX “D” 

 
DETAILED PRICES BREAKDOWN 

 
FOR THE 

 
CCAMS, DESIGN, SPECIAL PURPOSE TOOLS AND TEST EQUIPMENT (SPTATE), 

FACTORY ACCEPTANCES TESTS, SPARE PARTS, PROCEDURES, 
DOCUMENTATION, CERTIFICATIONS AND CADRE TRAININGS 

 
 
The Contractor must use components and equipment that are listed in its BDR Package and in the ABS 
approval letter. Any deviation will have to be approved by ABS and TA at Contractor’s expenses. 
 
 
Section # 1 Material Breakdown for the CCAMS with their associated components and 
equipment, including software and licences if applicable. As a minimum, the CCAMS must 
include the following components and equipment and the Contractor must add any other 
required components and equipment in order to meet its design: 

Description Unit 
Price ($) QTY Total 

Price ($) 
Section # 1A - Initial Contract - CCAMS for the CCGS A. Leblanc 

1 Redundant Marine Type approved PLC  2  

2 
PLC Rack components and all supporting electrical 
equipment (relays, power supplies, terminal blocks, 
circuit breakers, fuses, etc.) 

 2  

3 Marine Type approved Remote I/O  4  

4 
Remote I/O Rack components and all supporting 
electrical equipment (relays, power supplies, terminal 
blocks, circuit breakers, fuses, etc.) 

 4  

5 Marine Type approved redundant Fan-less Server PC  2  
6 Marine Type Approved Fan-less Panel PC  5  

7 Fully rugged laptop with associated communication 
cables  1  

8 19”, NEMA 4 marine Type approved, touch screen 
monitor  2  

9 19”, sunlight readable, NEMA 4 marine Type 
approved, touch screen monitor  1  

10 Keyboard and trackball set  4  
11 Marine Type approved Ethernet switch  4  
12 Marine Type approved Tank level transducer  16  
13 PLC development software with a perpetual license  2  
14 Remote Monitoring gateway equipment  1  

15 Industrial grade wireless access point(s) (IAW the 
bidders/contractor design)  

As 
Requ
ired 

 

16 Windows 10 IoT Enterprise operating system  7  
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17 
Windows 10 IoT Enterprise operating system 
software (64) bit bootable USB stick 3.0 generation or 
higher 

 1  

18 HMI SCADA software programming development 
Licenses  2  

19 HMI SCADA software runtime with a perpetual 
license  8  

20 Log and Alarm Printer  1  
21 UPS A and UPS B Batteries  4  

22 Atmospheric Pressure Sensor for tank leveling 
system  1  

23 Atmospheric Pressure Transducer in the AMR  1  
24 PT100 temperature sensor  2  

25 40 M TPISOS - 1.5 mm2 cabling for the FO Day Tank 
Level transducer  1  

26 40 M TPISOS - 1.5 mm2 cabling for the EDG Tank 
Level transducer  1  

27 Industrial Cellular Gateway software licenses with a 
two (2) year subscription  2  

28 Any required additional software with a perpetual 
license  

As 
Requ
ired 

 

 
Section # 1A – CCGS A. Leblanc – TOTAL PRICE ($)  

 
 
Section # 1B - 1st Option - CCAMS for the CCGS Constable Carrière 

1 Redundant Marine Type approved PLC  2  

2 
PLC Rack components and all supporting electrical 
equipment (relays, power supplies, terminal blocks, 
circuit breakers, fuses, etc.) 

 2  

3 Marine Type approved Remote I/O  4  

4 
Remote I/O Rack components and all supporting 
electrical equipment (relays, power supplies, terminal 
blocks, circuit breakers, fuses, etc.) 

 4  

5 Marine Type approved redundant Fan-less Server PC  2  
6 Marine Type Approved Fan-less Panel PC  5  

7 Fully rugged laptop with associated communication 
cables  1  

8 19”, NEMA 4 marine Type approved, touch screen 
monitor  2  

9 19”, sunlight readable, NEMA 4 marine Type 
approved, touch screen monitor  1  

10 Keyboard and trackball set  4  
11 Marine Type approved Ethernet switch  4  
12 Marine Type approved Tank level transducer  16  
13 PLC development software with a perpetual license  2  
14 Remote Monitoring gateway equipment  1  
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15 Industrial grade wireless access point(s) (IAW the 
bidders/contractor design)  

As 
Requ
ired 

 

16 Windows 10 IoT Enterprise operating system  7  

17 
Windows 10 IoT Enterprise operating system 
software (64) bit bootable USB stick 3.0 generation or 
higher 

 1  

18 HMI SCADA software programming development 
Licenses  2  

19 HMI SCADA software runtime with a perpetual 
license  8  

20 Log and Alarm Printer  1  
21 UPS A and UPS B Batteries  4  

22 Atmospheric Pressure Sensor for tank leveling 
system  1  

23 Atmospheric Pressure Transducer in the AMR  1  
24 PT100 temperature sensor  2  

25 40 M TPISOS - 1.5 mm2 cabling for the FO Day Tank 
Level transducer  1  

26 40 M TPISOS - 1.5 mm2 cabling for the EDG Tank 
Level transducer  1  

27 Industrial Cellular Gateway software licenses with a 
two (2) year subscription  2  

28 Any required additional software with a perpetual 
license  

As 
Requ
ired 

 

 
Section # 1B – CCGS Constable Carrière – TOTAL PRICE ($)  

 
 
Section # 1C - 2nd Option - CCAMS for the CCGS Caporal Kaeble V.C. 

1 Redundant Marine Type approved PLC  2  

2 
PLC Rack components and all supporting electrical 
equipment (relays, power supplies, terminal blocks, 
circuit breakers, fuses, etc.) 

 2  

3 Marine Type approved Remote I/O  4  

4 
Remote I/O Rack components and all supporting 
electrical equipment (relays, power supplies, terminal 
blocks, circuit breakers, fuses, etc.) 

 4  

5 Marine Type approved redundant Fan-less Server PC  2  
6 Marine Type Approved Fan-less Panel PC  5  

7 Fully rugged laptop with associated communication 
cables  1  

8 19”, NEMA 4 marine Type approved, touch screen 
monitor  2  

9 19”, sunlight readable, NEMA 4 marine Type 
approved, touch screen monitor  1  

10 Keyboard and trackball set  4  
11 Marine Type approved Ethernet switch  4  
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12 Marine Type approved Tank level transducer  16  
13 PLC development software with a perpetual license  2  
14 Remote Monitoring gateway equipment  1  

15 Industrial grade wireless access point(s) (IAW the 
bidders/contractor design)  

As 
Requ
ired 

 

16 Windows 10 IoT Enterprise operating system  7  

17 
Windows 10 IoT Enterprise operating system 
software (64) bit bootable USB stick 3.0 generation or 
higher 

 1  

18 HMI SCADA software programming development 
Licenses  2  

19 HMI SCADA software runtime with a perpetual 
license  8  

20 Log and Alarm Printer  1  
21 UPS A and UPS B Batteries  4  

22 Atmospheric Pressure Sensor for tank leveling 
system  1  

23 Atmospheric Pressure Transducer in the AMR  1  
24 PT100 temperature sensor  2  

25 40 M TPISOS - 1.5 mm2 cabling for the FO Day Tank 
Level transducer  1  

26 40 M TPISOS - 1.5 mm2 cabling for the EDG Tank 
Level transducer  1  

27 Industrial Cellular Gateway software licenses with a 
two (2) year subscription  2  

28 Any required additional software with a perpetual 
license  

As 
Requ
ired 

 

 
Section # 1C – CCGS Caporal Kaeble V.C. – TOTAL PRICE ($)  

 
 
Section # 1D – 3rd Option - CCAMS for the CCGS M. Charles M.B. 

1 Redundant Marine Type approved PLC  2  

2 
PLC Rack components and all supporting electrical 
equipment (relays, power supplies, terminal blocks, 
circuit breakers, fuses, etc.) 

 2  

3 Marine Type approved Remote I/O  4  

4 
Remote I/O Rack components and all supporting 
electrical equipment (relays, power supplies, terminal 
blocks, circuit breakers, fuses, etc.) 

 4  

5 Marine Type approved redundant Fan-less Server PC  2  
6 Marine Type Approved Fan-less Panel PC  5  

7 Fully rugged laptop with associated communication 
cables  1  

8 19”, NEMA 4 marine Type approved, touch screen 
monitor  2  
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9 19”, sunlight readable, NEMA 4 marine Type 
approved, touch screen monitor  1  

10 Keyboard and trackball set  4  
11 Marine Type approved Ethernet switch  4  
12 Marine Type approved Tank level transducer  16  
13 PLC development software with a perpetual license  2  
14 Remote Monitoring gateway equipment  1  

15 Industrial grade wireless access point(s) (IAW the 
bidders/contractor design)  

As 
Requ
ired 

 

16 Windows 10 IoT Enterprise operating system  7  

17 
Windows 10 IoT Enterprise operating system 
software (64) bit bootable USB stick 3.0 generation or 
higher 

 1  

18 HMI SCADA software programming development 
Licenses  2  

19 HMI SCADA software runtime with a perpetual 
license  8  

20 Log and Alarm Printer  1  
21 UPS A and UPS B Batteries  4  

22 Atmospheric Pressure Sensor for tank leveling 
system  1  

23 Atmospheric Pressure Transducer in the AMR  1  
24 PT100 temperature sensor  2  

25 40 M TPISOS - 1.5 mm2 cabling for the FO Day Tank 
Level transducer  1  

26 40 M TPISOS - 1.5 mm2 cabling for the EDG Tank 
Level transducer  1  

27 Industrial Cellular Gateway software licenses with a 
two (2) year subscription  2  

28 Any required additional software with a perpetual 
license  

As 
Requ
ired 

 

 
Section # 1D – CCGS M. Charles M.B. – TOTAL PRICE ($)  

 
 
Section # 1E – 4th Option - CCAMS for the CCGS Captain Goddard M.S.M. 

1 Redundant Marine Type approved PLC  2  

2 
PLC Rack components and all supporting electrical 
equipment (relays, power supplies, terminal blocks, 
circuit breakers, fuses, etc.) 

 2  

3 Marine Type approved Remote I/O  4  

4 
Remote I/O Rack components and all supporting 
electrical equipment (relays, power supplies, terminal 
blocks, circuit breakers, fuses, etc.) 

 4  

5 Marine Type approved redundant Fan-less Server PC  2  
6 Marine Type Approved Fan-less Panel PC  5  
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7 Fully rugged laptop with associated communication 
cables  1  

8 19”, NEMA 4 marine Type approved, touch screen 
monitor  2  

9 19”, sunlight readable, NEMA 4 marine Type 
approved, touch screen monitor  1  

10 Keyboard and trackball set  4  
11 Marine Type approved Ethernet switch  4  
12 Marine Type approved Tank level transducer  16  
13 PLC development software with a perpetual license  2  
14 Remote Monitoring gateway equipment  1  

15 Industrial grade wireless access point(s) (IAW the 
bidders/contractor design)  

As 
Requ
ired 

 

16 Windows 10 IoT Enterprise operating system  7  

17 
Windows 10 IoT Enterprise operating system 
software (64) bit bootable USB stick 3.0 generation or 
higher 

 1  

18 HMI SCADA software programming development 
Licenses  2  

19 HMI SCADA software runtime with a perpetual 
license  8  

20 Log and Alarm Printer  1  
21 UPS A and UPS B Batteries  4  

22 Atmospheric Pressure Sensor for tank leveling 
system  1  

23 Atmospheric Pressure Transducer in the AMR  1  
24 PT100 temperature sensor  2  

25 40 M TPISOS - 1.5 mm2 cabling for the FO Day Tank 
Level transducer  1  

26 40 M TPISOS - 1.5 mm2 cabling for the EDG Tank 
Level transducer  1  

27 Industrial Cellular Gateway software licenses with a 
two (2) year subscription  2  

28 Any required additional software with a perpetual 
license  

As 
Requ
ired 

 

 
Section # 1E – CCGS Captain Goddard M.S.M. – TOTAL PRICE ($)  

 
 
Section # 1F – 5th Option - CCAMS for the CCGS Private Robertson V.C. 

1 Redundant Marine Type approved PLC  2  

2 
PLC Rack components and all supporting electrical 
equipment (relays, power supplies, terminal blocks, 
circuit breakers, fuses, etc.) 

 2  

3 Marine Type approved Remote I/O  4  
4 Remote I/O Rack components and all supporting  4  
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electrical equipment (relays, power supplies, terminal 
blocks, circuit breakers, fuses, etc.) 

5 Marine Type approved redundant Fan-less Server PC  2  
6 Marine Type Approved Fan-less Panel PC  5  

7 Fully rugged laptop with associated communication 
cables  1  

8 19”, NEMA 4 marine Type approved, touch screen 
monitor  2  

9 19”, sunlight readable, NEMA 4 marine Type 
approved, touch screen monitor  1  

10 Keyboard and trackball set  4  
11 Marine Type approved Ethernet switch  4  
12 Marine Type approved Tank level transducer  16  
13 PLC development software with a perpetual license  2  
14 Remote Monitoring gateway equipment  1  

15 Industrial grade wireless access point(s) (IAW the 
bidders/contractor design)  

As 
Requ
ired 

 

16 Windows 10 IoT Enterprise operating system  7  

17 
Windows 10 IoT Enterprise operating system 
software (64) bit bootable USB stick 3.0 generation or 
higher 

 1  

18 HMI SCADA software programming development 
Licenses  2  

19 HMI SCADA software runtime with a perpetual 
license  8  

20 Log and Alarm Printer  1  
21 UPS A and UPS B Batteries  4  

22 Atmospheric Pressure Sensor for tank leveling 
system  1  

23 Atmospheric Pressure Transducer in the AMR  1  
24 PT100 temperature sensor  2  

25 40 M TPISOS - 1.5 mm2 cabling for the FO Day Tank 
Level transducer  1  

26 40 M TPISOS - 1.5 mm2 cabling for the EDG Tank 
Level transducer  1  

27 Industrial Cellular Gateway software licenses with a 
two (2) year subscription  2  

28 Any required additional software with a perpetual 
license  

As 
Requ
ired 

 

 
Section # 1F – CCGS Private Robertson V.C. – TOTAL PRICE ($)  

 
 
Section # 1G – 6th Option - CCAMS for the CCGS G. Peddle S.C. 

1 Redundant Marine Type approved PLC  2  
2 PLC Rack components and all supporting electrical  2  
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equipment (relays, power supplies, terminal blocks, 
circuit breakers, fuses, etc.) 

3 Marine Type approved Remote I/O  4  

4 
Remote I/O Rack components and all supporting 
electrical equipment (relays, power supplies, terminal 
blocks, circuit breakers, fuses, etc.) 

 4  

5 Marine Type approved redundant Fan-less Server PC  2  
6 Marine Type Approved Fan-less Panel PC  5  

7 Fully rugged laptop with associated communication 
cables  1  

8 19”, NEMA 4 marine Type approved, touch screen 
monitor  2  

9 19”, sunlight readable, NEMA 4 marine Type 
approved, touch screen monitor  1  

10 Keyboard and trackball set  4  
11 Marine Type approved Ethernet switch  4  
12 Marine Type approved Tank level transducer  16  
13 PLC development software with a perpetual license  2  
14 Remote Monitoring gateway equipment  1  

15 Industrial grade wireless access point(s) (IAW the 
bidders/contractor design)  

As 
Requ
ired 

 

16 Windows 10 IoT Enterprise operating system  7  

17 
Windows 10 IoT Enterprise operating system 
software (64) bit bootable USB stick 3.0 generation or 
higher 

 1  

18 HMI SCADA software programming development 
Licenses  2  

19 HMI SCADA software runtime with a perpetual 
license  8  

20 Log and Alarm Printer  1  
21 UPS A and UPS B Batteries  4  

22 Atmospheric Pressure Sensor for tank leveling 
system  1  

23 Atmospheric Pressure Transducer in the AMR  1  
24 PT100 temperature sensor  2  

25 40 M TPISOS - 1.5 mm2 cabling for the FO Day Tank 
Level transducer  1  

26 40 M TPISOS - 1.5 mm2 cabling for the EDG Tank 
Level transducer  1  

27 Industrial Cellular Gateway software licenses with a 
two (2) year subscription  2  

28 Any required additional software with a perpetual 
license  

As 
Requ
ired 

 

 
Section # 1G – CCGS G. Peddle S.C. – TOTAL PRICE ($)  
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Section # 1H – 7th Option - CCAMS for the CCGS Corporal Teather C.V. 

1 Redundant Marine Type approved PLC  2  

2 
PLC Rack components and all supporting electrical 
equipment (relays, power supplies, terminal blocks, 
circuit breakers, fuses, etc.) 

 2  

3 Marine Type approved Remote I/O  4  

4 
Remote I/O Rack components and all supporting 
electrical equipment (relays, power supplies, terminal 
blocks, circuit breakers, fuses, etc.) 

 4  

5 Marine Type approved redundant Fan-less Server PC  2  
6 Marine Type Approved Fan-less Panel PC  5  

7 Fully rugged laptop with associated communication 
cables  1  

8 19”, NEMA 4 marine Type approved, touch screen 
monitor  2  

9 19”, sunlight readable, NEMA 4 marine Type 
approved, touch screen monitor  1  

10 Keyboard and trackball set  4  
11 Marine Type approved Ethernet switch  4  
12 Marine Type approved Tank level transducer  16  
13 PLC development software with a perpetual license  2  
14 Remote Monitoring gateway equipment  1  

15 Industrial grade wireless access point(s) (IAW the 
bidders/contractor design)  

As 
Requ
ired 

 

16 Windows 10 IoT Enterprise operating system  7  

17 
Windows 10 IoT Enterprise operating system 
software (64) bit bootable USB stick 3.0 generation or 
higher 

 1  

18 HMI SCADA software programming development 
Licenses  2  

19 HMI SCADA software runtime with a perpetual 
license  8  

20 Log and Alarm Printer  1  
21 UPS A and UPS B Batteries  4  

22 Atmospheric Pressure Sensor for tank leveling 
system  1  

23 Atmospheric Pressure Transducer in the AMR  1  
24 PT100 temperature sensor  2  

25 40 M TPISOS - 1.5 mm2 cabling for the FO Day Tank 
Level transducer  1  

26 40 M TPISOS - 1.5 mm2 cabling for the EDG Tank 
Level transducer  1  

27 Industrial Cellular Gateway software licenses with a 
two (2) year subscription  2  

28 Any required additional software with a perpetual 
license  

As 
Requ
ired 
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Section # 1H – CCGS Corporal Teather C.V. – TOTAL PRICE ($)  

 
 
Section # 1I – 8th Option - CCAMS for the CCGS Corporal McLaren M.M.V. 

1 Redundant Marine Type approved PLC  2  

2 
PLC Rack components and all supporting electrical 
equipment (relays, power supplies, terminal blocks, 
circuit breakers, fuses, etc.) 

 2  

3 Marine Type approved Remote I/O  4  

4 
Remote I/O Rack components and all supporting 
electrical equipment (relays, power supplies, terminal 
blocks, circuit breakers, fuses, etc.) 

 4  

5 Marine Type approved redundant Fan-less Server PC  2  
6 Marine Type Approved Fan-less Panel PC  5  

7 Fully rugged laptop with associated communication 
cables  1  

8 19”, NEMA 4 marine Type approved, touch screen 
monitor  2  

9 19”, sunlight readable, NEMA 4 marine Type 
approved, touch screen monitor  1  

10 Keyboard and trackball set  4  
11 Marine Type approved Ethernet switch  4  
12 Marine Type approved Tank level transducer  16  
13 PLC development software with a perpetual license  2  
14 Remote Monitoring gateway equipment  1  

15 Industrial grade wireless access point(s) (IAW the 
bidders/contractor design)  

As 
Requ
ired 

 

16 Windows 10 IoT Enterprise operating system  7  

17 
Windows 10 IoT Enterprise operating system 
software (64) bit bootable USB stick 3.0 generation or 
higher 

 1  

18 HMI SCADA software programming development 
Licenses  2  

19 HMI SCADA software runtime with a perpetual 
license  8  

20 Log and Alarm Printer  1  

21 Atmospheric Pressure Sensor for tank leveling 
system  1  

22 Atmospheric Pressure Transducer in the AMR  1  
23 PT100 temperature sensor  2  
24 I/O cabinet to house all Remote I/O equipment   4  
25 Alarm Column for AMR and MMR   2  

26 Alarm annunciator mounted on MCR and Bridge 
consoles   2  

27 BUS converter to Ethernet Gateway   10  
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28 Key switch in BCS for unattended operation  1  
29 Main deck filling station 120db siren  1  
30 Main deck filling station flashing red light  1  
31 Dual axis Inclinometer  1  

32 Level switch for Emergency Diesel Generator fuel 
reservoir  2  

33 Level switch for FO Day Tank  2  
34 Dual level switch for FO Tank No.09  1  
35 UPS System (A)  1  
36 UPS System (B)  1  

37 Rotating alarm light indication for Bow Thruster & 
Steering gear rooms  2  

38 Bridge top amber flashing light  1  

39 Connection Box For Tanks Level Transducer with 
Desiccant  16  

40 Bilge Level Switch  11  
41 Fresh Water RTD x Thermowell  2  
42 Fresh Water RTD x Thermowell (For Heater Starters)  2  

43 MMR – Box For Dead Man alarm complete with 
activation & reset  1  

44 AMR – Box For Dead Man alarm complete with 
activation & reset  1  

45 MCR Alarm Station Console  1  

46 Industrial Cellular Gateway software licenses with a 
two (2) year subscription  2  

47 Any required additional software with a perpetual 
license  

As 
Requ
ired 

 

 
Section # 1I – CCGS Corporal McLaren M.M.V. – TOTAL PRICE ($)  

 
TOTAL PRICE FOR SECTION 1 ($) 

(TOTAL OF SECTIONS: 1A + 1B + 1C + 1D + 1E + 1F + 1G + 1H + 1I)  
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Section # 2 Design of the CCAMS 
 

Description Total 
Price ($) 

2A - Initial Contract - CCAMS for the CCGS A. Leblanc 
Preliminary Design Review (PDR), price must not exceed 2% of the Total Price of 
the project  

Critical Design Review (CDR), price must not exceed 2% of the Total Price of the 
project  

 
2B - 1st Option - CCAMS for the CCGS Constable Carrière 
Critical Design Review (CDR), price must not exceed 2% of the Total Price of the 
project  

 
2C - 2nd Option - CCAMS for the CCGS Caporal Kaeble V.C. 
Critical Design Review (CDR), price must not exceed 2% of the Total Price of the 
project  

 
2D - 3rd Option - CCAMS for the CCGS M. Charles M.B. 
Critical Design Review (CDR), price must not exceed 2% of the Total Price of the 
project  

 
2E - 4th Option - CCAMS for the CCGS Captain Goddard M.S.M. 
Critical Design Review (CDR), price must not exceed 2% of the Total Price of the 
project  

 
2F - 5th Option - CCAMS for the CCGS Private Robertson V.C. 
Critical Design Review (CDR), price must not exceed 2% of the Total Price of the 
project  

 
2G - 6th Option - CCAMS for the CCGS G. Peddle S.C. 
Critical Design Review (CDR), price must not exceed 2% of the Total Price of the 
project  

 
2H - 7th Option - CCAMS for the CCGS Corporal Teather C.V. 
Critical Design Review (CDR), price must not exceed 2% of the Total Price of the 
project  

 
2I - 8th Option - CCAMS for the CCGS Corporal McLaren M.M.V. 
Preliminary Design Review (PDR), price must not exceed 2% of the Total Price of 
the project  

Critical Design Review (CDR), price must not exceed 2% of the Total Price of the 
project  

 
TOTAL PRICE FOR SECTION 2 ($) 

(TOTAL OF SECTIONS: 2A + 2B + 2C + 2D + 2E + 2F + 2G + 2H + 2I) $ 
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Section # 3 Factory Acceptance Test (FAT) of the CCAMS 
 

Description Total 
Price ($) 

3A - Initial Contract - CCAMS for the CCGS A. Leblanc  
 
3B - 1st Option - CCAMS for the CCGS Constable Carrière  
 
3C - 2nd Option - CCAMS for the CCGS Caporal Kaeble V.C.  
 
3D - 3rd Option - CCAMS for the CCGS M. Charles M.B.  
 
3E - 4th Option - CCAMS for the CCGS Captain Goddard M.S.M.  
 
3F - 5th Option - CCAMS for the CCGS Private Robertson V.C.  
 
3G - 6th Option - CCAMS for the CCGS G. Peddle S.C.  
 
3H - 7th Option - CCAMS for the CCGS Corporal Teather C.V.  
 
3I - 8th Option - CCAMS for the CCGS Corporal McLaren M.M.V.  
 

TOTAL PRICE FOR SECTION 3 ($) 
(TOTAL OF SECTION 3A + 3B + 3C + 3D + 3E + 3F + 3G + 3H + 3I) $ 
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Section # 4 Strip Out of existing CCAMS with their associated components and equipment 
 

Description Total 
Price ($) 

4A - Initial Contract - CCAMS for the CCGS A. Leblanc  
 
4B - 1st Option - CCAMS for the CCGS Constable Carrière  
 
4C - 2nd Option - CCAMS for the CCGS Caporal Kaeble V.C.  
 
4D - 3rd Option - CCAMS for the CCGS M. Charles M.B.  
 
4E - 4th Option - CCAMS for the CCGS Captain Goddard M.S.M.  
 
4F - 5th Option - CCAMS for the CCGS Private Robertson V.C.  
 
4G - 6th Option - CCAMS for the CCGS G. Peddle S.C.  
 
4H - 7th Option - CCAMS for the CCGS Corporal Teather C.V.  
 

TOTAL PRICE FOR SECTION 4 ($) 
(TOTAL OF SECTION 4A + 4B + 4C + 4D + 4E + 4F + 4G + 4H) $ 
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Section # 5 Integration and Installation of the CCAMS onboard the MSPVs 
 

Description Total 
Price ($) 

5A - Initial Contract - CCAMS for the CCGS A. Leblanc  
 
5B - 1st Option - CCAMS for the CCGS Constable Carrière  
 
5C - 2nd Option - CCAMS for the CCGS Caporal Kaeble V.C.  
 
5D - 3rd Option - CCAMS for the CCGS M. Charles M.B.  
 
5E - 4th Option - CCAMS for the CCGS Captain Goddard M.S.M.  
 
5F - 5th Option - CCAMS for the CCGS Private Robertson V.C.  
 
5G - 6th Option - CCAMS for the CCGS G. Peddle S.C.  
 
5H - 7th Option - CCAMS for the CCGS Corporal Teather C.V.  
 
5I - 8th Option - CCAMS for the CCGS Corporal McLaren M.M.V.  
 

TOTAL PRICE FOR SECTION 5 ($) 
(TOTAL OF SECTION 5A + 5B + 5C + 5D + 5E + 5F + 5G + 5H + 5I) $ 
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Section # 6 Set to Work Tests and Trials (STWT&T) including Dock Trials and Sea Trials of the 
CCAMS with all associated components, equipment, systems and sub-systems impacted by the 
CCAMS installation 
 

Description Total 
Price ($) 

6A - Initial Contract - CCAMS for the CCGS A. Leblanc  
 
6B - 1st Option - CCAMS for the CCGS Constable Carrière  
 
6C - 2nd Option - CCAMS for the CCGS Caporal Kaeble V.C.  
 
6D - 3rd Option - CCAMS for the CCGS M. Charles M.B.  
 
6E - 4th Option - CCAMS for the CCGS Captain Goddard M.S.M.  
 
6F - 5th Option - CCAMS for the CCGS Private Robertson V.C.  
 
6G - 6th Option - CCAMS for the CCGS G. Peddle S.C.  
 
6H - 7th Option - CCAMS for the CCGS Corporal Teather C.V.  
 
6I - 8th Option - CCAMS for the CCGS Corporal McLaren M.M.V.  
 

TOTAL PRICE FOR SECTION 6 ($) 
(TOTAL OF SECTION 6A + 6B + 6C + 6D + 6E + 6F + 6G + 6H + 6I) $ 
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Section #7 Certification of the CCAMS 
 

Description Total 
Price ($) 

7A - Initial Contract - CCAMS for the CCGS A. Leblanc  
 
7B - 1st Option - CCAMS for the CCGS Constable Carrière  
 
7C - 2nd Option - CCAMS for the CCGS Caporal Kaeble V.C.  
 
7D - 3rd Option - CCAMS for the CCGS M. Charles M.B.  
 
7E - 4th Option - CCAMS for the CCGS Captain Goddard M.S.M.  
 
7F - 5th Option - CCAMS for the CCGS Private Robertson V.C.  
 
7G - 6th Option - CCAMS for the CCGS G. Peddle S.C.  
 
7H - 7th Option - CCAMS for the CCGS Corporal Teather C.V.  
 
7I - 8th Option - CCAMS for the CCGS Corporal McLaren M.M.V.  
 

TOTAL PRICE FOR SECTION 7 ($) 
(TOTAL OF SECTION 7A + 7B + 7C + 7D + 7E + 7F + 7G + 7H + 7I) $ 
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Section # 8 Spare Parts as per SOW for five (5) years 
 

Part Number Description Unit 
Price ($) QTY Total 

Price ($) 
8A - Initial Contract - List of Spare Parts for the CCGS A. Leblanc 
     
     
     
     
 
8B - 1st Option - List of Spare Parts for the CCGS Constable Carrière 
     
     
     
     
 
8C - 2nd Option - List of Spare Parts for the CCGS Caporal Kaeble V.C. 
     
     
     
     
 
8D - 3rd Option - List of Spare Parts for the CCGS M. Charles M.B. 
     
     
     
     
 
8E - 4th Option - List of Spare Parts for the CCGS Captain Goddard M.S.M. 
     
     
     
     
 
8F - 5th Option - List of Spare Parts for the CCGS Private Robertson V.C. 
     
     
     
     
 
8G - 6th Option - List of Spare Parts for the CCGS G. Peddle S.C. 
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8H - 7th Option - List of Spare Parts for the CCGS Corporal Teather C.V. 
     
     
     
     
 
8I - 8th Option - List of Spare Parts for the CCGS Corporal McLaren M.M.V. 
     
     
     
     
 

TOTAL PRICE FOR SECTION 8 ($) 
(TOTAL OF SECTION 8A + 8B + 8C + 8D + 8E + 8F + 8G + 8H + 8I) $ 

 
Canada is under no obligation to procure all or any of the Spare Parts listed in Section 8 above. 
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Section # 9 Special Purpose Tools and Test Equipment (SPTATE) as per SOW 
 

Part Number Description Unit 
Price ($) QTY Total 

Price ($) 
9A - Initial Contract - List of SPTATE for the CCGS A. Leblanc 
     
     
     
     
 
9B - 1st Option - List of SPTATE for the CCGS Constable Carrière 
     
     
     
     
 
9C - 2nd Option - List of SPTATE for the CCGS Caporal Kaeble V.C. 
     
     
     
     
 
9D - 3rd Option - List of SPTATE for the CCGS M. Charles M.B. 
     
     
     
     
 
9E - 4th Option - List of SPTATE for the CCGS Captain Goddard M.S.M. 
     
     
     
     
 
9F - 5th Option - List of SPTATE for the CCGS Private Robertson V.C. 
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9G - 6th Option - List of SPTATE for the CCGS G. Peddle S.C. 
     
     
     
     
 
9H - 7th Option - List of SPTATE for the CCGS Corporal Teather C.V. 
     
     
     
     
 
9I - 8th Option - List of SPTATE for the CCGS Corporal McLaren M.M.V. 
     
     
     
     
 

TOTAL PRICE FOR SECTION 9 ($) 
(TOTAL OF SECTION 9A + 9B + 9C + 9D + 9E + 9F + 9G + 9H + 9I) $ 

 
Canada is under no obligation to procure all or any of the SPTATE listed in Section 9 above. 
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Section #10 - Documentation Packages for the CCAMS 
 

Description Unit 
Price ($) QTY Total 

Price ($) 
10A - Initial Contract - CCGS A. Leblanc 
As per: 

- DID-PM-01 to PM-05; 
- DID-EN-01; 
- DID-EN-04 to DID-EN-08; 
- DID-AT-03 to DID-AT-07; 
- DID-LOG-02; and 
- Any other Documentation Packages, as 

required during the course of the project. 

 1  

 
10B - 1st Option - CCGS Constable Carrière 
As per: 

- DID-PM-01 to PM-05; 
- DID-EN-01; 
- DID-EN-04 to DID-EN-08; 
- DID-AT-03 to DID-AT-07; 
- DID-LOG-02; and 
- Any other Documentation Packages, as 

required during the course of the project. 

 1  

 
10C - 2nd Option - CCGS Caporal Kaeble V.C. 
As per: 

- DID-PM-01 to PM-05; 
- DID-EN-01; 
- DID-EN-04 to DID-EN-08; 
- DID-AT-03 to DID-AT-07; 
- DID-LOG-02; and 
- Any other Documentation Packages, as 

required during the course of the project. 

 1  

 
10D - 3rd Option - CCGS M. Charles M.B. 
As per: 

- DID-PM-01 to PM-05; 
- DID-EN-01; 
- DID-EN-04 to DID-EN-08; 
- DID-AT-03 to DID-AT-07; 
- DID-LOG-02; and 
- Any other Documentation Packages, as 

required during the course of the project. 

 1  

 
10E - 4th Option - CCGS Captain Goddard M.S.M. 
As per: 

- DID-PM-01 to PM-05; 
- DID-EN-01; 
- DID-EN-04 to DID-EN-08; 
- DID-AT-03 to DID-AT-07; 
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- DID-LOG-02; and 
Any other Documentation Packages, as required during 
the course of the project. 
 
10F - 5th Option - CCGS Private Robertson V.C. 
As per: 

- DID-PM-01 to PM-05; 
- DID-EN-01; 
- DID-EN-04 to DID-EN-08; 
- DID-AT-03 to DID-AT-07; 
- DID-LOG-02; and 

Any other Documentation Packages, as required during 
the course of the project. 

   

 
10G - 6th Option - CCGS G. Peddle S.C. 
As per: 

- DID-PM-01 to PM-05; 
- DID-EN-01; 
- DID-EN-04 to DID-EN-08; 
- DID-AT-03 to DID-AT-07; 
- DID-LOG-02; and 

Any other Documentation Packages, as required during 
the course of the project. 

   

 
10H - 7th Option - CCGS Corporal Teather C.V. 
As per: 

- DID-PM-01 to PM-05; 
- DID-EN-01; 
- DID-EN-04 to DID-EN-08; 
- DID-AT-03 to DID-AT-07; 
- DID-LOG-02; and 

Any other Documentation Packages, as required during 
the course of the project. 

   

 
10I - 8th Option - CCGS Corporal McLaren M.M.V. 
As per: 

- DID-PM-01 to PM-05; 
- DID-EN-01; 
- DID-EN-04 to DID-EN-09; 
- DID-AT-03 to DID-AT-07; 
- DID-LOG-02; and 

Any other Documentation Packages, as required during 
the course of the project. 

   

 
TOTAL PRICE FOR SECTION 10 ($) 

(TOTAL OF SECTION 10A + 10B + 10C + 10D + 10E + 10F + 10G + 10H + 10I) $ 
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Section #11 Cadre Trainings and Training Documentation 
 

Description Unit 
Price ($) QTY Total 

Price ($) 
11A - Initial Contract - CCGS A. Leblanc 
11 A1 Cadre Shipboard Training Session with all 

Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

11 A2 Cadre Classroom Training Session with all 
Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

 
11B - 1st Option - CCGS Constable Carrière 
11 B1 Cadre Shipboard Training Sessions with all 

Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

11 B2 Cadre Classroom Training Sessions with all 
Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

 
11C - 2nd Option - CCGS Caporal Kaeble V.C. 
11 C1 Cadre Shipboard Training Sessions with all 

Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

11 C2 Cadre Classroom Training Sessions with all 
Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

 
11D - 3rd Option - CCGS M. Charles M.B. 
11 D1 Cadre Shipboard Training Sessions with all 

Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

11 D2 Cadre Classroom Training Sessions with all 
Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

 
11E - 4th Option - CCGS Captain Goddard M.S.M. 
11 E1 Cadre Shipboard Training Sessions with all 

Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

11 E2 Cadre Classroom Training Sessions with all 
Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

 
11F - 5th Option - CCGS Private Robertson V.C. 
11 F1 Cadre Shipboard Training Sessions with all 

Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7044-200246/A  065ml 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7044-200246 065ml.F7044-200246  

 

Page 119 of - de 146 
 
 

11 F2 Cadre Classroom Training Sessions with all 
Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

 
11G - 6th Option - CCGS G. Peddle S.C. 
11 G1 Cadre Shipboard Training Sessions with all 

Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

11 G2 Cadre Classroom Training Sessions with all 
Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

 
11H - 7th Option - CCGS Corporal Teather C.V. 
11 H1 Cadre Shipboard Training Sessions with all 

Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

11 H2 Cadre Classroom Training Sessions with all 
Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

 
11I - 8th Option - CCGS Corporal McLaren M.M.V. 
11 I1 Cadre Shipboard Training Sessions with all 

Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

11 I2 Cadre Classroom Training Sessions with all 
Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)” 

 2  

 
11J - 9th Option – Additional Cadre Trainings 
11 J1 Cadre Shipboard Training Sessions with all 

Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)”. Canada 
reserves the right to add additional sessions of 
training. 

 1  

11 J2 Cadre Classroom Training Sessions with all 
Training Documentation as per SOW, Section 9 
“Integrated Logistics Support (ILS)”. Canada 
reserves the right to add additional sessions of 
training. 

 1  

 
TOTAL PRICE FOR SECTION 11 ($) 

(TOTAL OF SECTION 11A + 11B + 11C + 11D + 11E + 11F + 11G + 11H + 11I + 
11J) 

$ 
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Section # 12 Contractor’s On Site Project Management as per SOW, Section 7.0 
 

Description Total 
Price ($) 

12A - Initial Contract - CCAMS for the CCGS A. Leblanc  
 
12B - 1st Option - CCAMS for the CCGS Constable Carrière  
 
12C - 2nd Option - CCAMS for the CCGS Caporal Kaeble V.C.  
 
12D - 3rd Option - CCAMS for the CCGS M. Charles M.B.  
 
12E - 4th Option - CCAMS for the CCGS Captain Goddard M.S.M.  
 
12F - 5th Option - CCAMS for the CCGS Private Robertson V.C.  
 
12G - 6th Option - CCAMS for the CCGS G. Peddle S.C.  
 
12H - 7th Option - CCAMS for the CCGS Corporal Teather C.V.  
 
12I - 8th Option - CCAMS for the CCGS Corporal McLaren M.M.V.  
 

TOTAL PRICE FOR SECTION 12 ($) 
(TOTAL OF SECTION 12A + 12B + 12C + 12D + 12E + 12F + 12G + 12H + 12I) $ 

 
 
TOTAL PRICE OF THE PROJECT (TOTAL OF SECTION 1 TO 12) $ 

 
Note: All provided prices shall be before GST or HST, as applicable. 
 
No changes shall be made to this list unless specifically requested by Canada, in which case the 
Design Change procedure will apply. 
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ANNEX “E” 
 

PROCEDURE FOR PROCESSING ADDITIONAL / UNSCHEDULED WORK 
 

1. Purpose 
 
The Additional / Unscheduled Work (A/U Work) Procedure has been instituted for the following purposes: 
 

A) To establish a uniform method of dealing with requests for A/U Work; 
 
B) To obtain the necessary Technical Authority approval and Contracting Authority authorization 

before A/U Work commences; and 
 
C) To provide a means of maintaining a record of A/U Work requirements including Serial 

Numbers, dates, and accumulated costs.  The Contractor shall have a cost accounting system 
that is capable of assigning job numbers for each A/U Work requirement so that each 
requirement can be audited individually. 

 
2. Definitions and Particulars 
 

A) An A/U Work Procedure is a contractual procedure whereby changes to the scope of Work 
under the Contract may be defined, priced and contractually agreed to.  Such changes may 
arise from: 

 
i. "Work Arising" from the contracted Work (Unscheduled Work), 
 
or 
 
ii. "New Work" not initially contracted but requiring to be done in order to achieve the contract 

(Additional Work). 
 
B) The procedure does not allow for the correction of deficiencies in the Contractor's Proposal. 
 
C) No A/U Work may be undertaken by the Contractor without written authorization of the 

Contracting Authority except under emergency circumstances described in Sub. Paragraph 
3(B). 

 
D) Work undertaken without written Contracting Authority authorization will be considered the 

Contractor's responsibility and cost. 
 
E) The form PWGSC-TPSGC 1379 (10/2011) will contain the final description of the A/U Work 

requirement, and the prices negotiated and agreed to. 
 
3. Procedures 
 

A) The procedure involves the electronic form PWGSC-TPSGC 1379 (10/2011) for refit and repair 
and will be the only form for authorizing all A/U Work. 

 
B) Emergency measures required to prevent loss or damage to the Procured Equipment and /or 

the Vessel which would occur if this A/U Work procedure were followed, shall be taken by the 
Contractor on its own authority.  The responsibility for the cost of such measures shall be 
determined in accordance with the terms and conditions of the Contract. 
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C) The Technical Authority will initiate a work estimate request by defining the A/U Work 

requirement. It will attach drawings, sketches, additional specifications, other clarifying details 
as appropriate, and allocate their Serial Number for the request. 

 
D) Notwithstanding the foregoing, the Contractor may propose to the Technical Authority in writing, 

either by letter or some type of Defect Advice Form (this is the Contractor's own form) that 
certain A/U Work should be carried out. 

 
E) The Technical Authority will either reject or accept such Proposal, and advise the Contractor 

and Contracting Authority.  Acceptance of the Proposal is not to be construed as authorization 
for the work to proceed.  If required, the Technical Authority will then define the A/U Work 
requirement in accordance with Sub. Paragraph 3.C). 

 
F) The Contractor will electronically submit its Proposal to the Contracting Authority together with 

all price support, any qualifications, remarks or other information requested. 
 

The price support must demonstrate the relationship between the scope of work, the 
Contractor's estimated costs and its selling price.  It is a breakdown of the Contractor's unit 
rates, estimates of person hours by trade, estimate of material cost per item, for both the 
contractor and all of its subcontractors, estimates of any related impact, and an evaluation of the 
contractor's time required to perform the A/U Work. 

 
G) The Contractor must provide copies of purchase orders and paid invoices for Subcontracts 

and/or materials, including stocked items, in either case.  The Contractor shall provide a 
minimum of two quotations for Subcontracts or materials. If other than the lowest, or sole source 
is being recommended for quality and/or delivery considerations, this shall be noted.  On 
request to the Contractor, the Contracting Authority shall be permitted, to meet with any 
proposed Subcontractor or material supplier for discussion of the price and always with the 
Contractor's representative present. 

 
H) After discussion between the Contracting Authority and the Contractor and if no negotiation is 

required, the Contracting Authority will seek Technical Authority confirmation to proceed by 
signing the form.  The Contracting Authority will then sign and authorize the A/U Work to 
proceed. 

 
I) In the event the Technical Authority does not wish to proceed with the work, it will cancel the 

proposed A/U Work through the Contracting Authority in writing. 
 
J) In the event the negotiation involves a Credit, the appropriate PWGSC form will be noted as 

"credit" accordingly. 
 
K) In the event that the Technical Authority requires A/U Work of an urgent nature or an impasse 

has occurred in negotiations, the commencement of the A/U Work should not be unduly delayed 
and should be processed as follows, in either case.  The Contractor will complete the 
appropriate PWGSC 1379 form indicating the offered cost and pass it to the Contracting 
Authority.  If the Technical Authority wishes to proceed, the Technical Authority and the 
Contracting Authority will sign the completed PWGSC 1379 form with the notation, "CEILING 
PRICE SUBJECT TO DOWNWARD ADJUSTMENT", and allocate a Serial Number having the 
suffix "A".  The work will proceed with the understanding that following an audit of the 
Contractor's actual costs for completing the described work, the cost will be finalized at the 
ceiling price or lower, if justified by the audit.  A new PWGSC 1379 form will then be completed 
with the finalized costs, signed and issued with the same Serial Number without the suffix "A", 
and bearing a notation that this form is replacing and cancelling the form having the same Serial 
Number with the suffix "A". 
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NOTE: PWGSC 1379 forms bearing Serial Numbers with a suffix "A" shall not to be included in any 

contract amendments, and therefore no payment shall be made until final resolution of the price 
and incorporation into the contract. 

 
4. Amendment to Contract or Formal Agreement 
 

The Contract will be amended from time to time in accordance with the Contract terms to 
incorporate the costs authorized on the appropriate PWGSC 1379 forms. 
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ANNEX “F” 

 
INSURANCE REQUIREMENTS 

 
 
1 Ship Repairers' Liability Insurance 
 
1.1 The Contractor must obtain Ship Repairer's Liability Insurance and maintain it in force throughout 

the duration of the Contract, in an amount usual for a contract of this nature, but for not less than 
$10,000,000 per accident or occurrence and not less than $20,000,000 in the annual aggregate. 

 
1.2 The Ship Repairer's Liability insurance must include the following: 
 

a. Additional Insured: Canada is added as an additional insured, but only with respect to liability 
arising out of the Contractor's performance of the Contract.  The interest of Canada as 
additional insured should read as follows: Canada, represented by Public Works and 
Government Services Canada. 

 
b. Waiver of Subrogation Rights: Contractor's Insurer to waive all rights of subrogation against 

Canada as represented by Environment Canada and Public Works and Government Services 
Canada for any and all loss of or damage to the vessel, however caused. 

 
c. Notice of Cancellation: The Insurer will endeavour to provide the Contracting Authority thirty (30) 

days written notice of cancellation. 
 

d. Contractual Liability:  The policy must, on a blanket basis or by specific reference to the 
Contract, extend to assumed liabilities with respect to contractual provisions. 

 
e. Cross Liability/Separation of Insureds: Without increasing the limit of liability, the policy must 

protect all insured parties to the full extent of coverage provided.  Further, the policy must apply 
to each Insured in the same manner and to the same extent as if a separate policy had been 
issued to each. 

 
 
2 Commercial General Liability Insurance 
 
2.1 The Contractor must obtain Commercial General Liability Insurance, and maintain it in force 

throughout the duration of the Contract, in an amount usual for a contract of this nature, but for not 
less than $10,000,000 per accident or occurrence and not less than $20,000,000 in the annual 
aggregate. 

 
 
2.2 The Commercial General Liability Insurance policy must include the following: 
 

a Additional Insured: Canada is added as an additional insured, but only with respect to liability 
arising out of the Contractor's performance of the Contract.  The interest of Canada should read 
as follows:  Canada, as represented by Public Works and Government Services Canada. 

 
b Bodily Injury and Property Damage to third parties arising out of the operations of the 

Contractor. 
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c Products and Completed Operations: Coverage for bodily injury or property damage arising out 
of goods or products manufactured, sold, handled, or distributed by the Contractor and/or 
arising out of operations that have been completed by the Contractor. 

 
d Personal Injury:  While not limited to, the coverage must include Violation of Privacy, Libel and 

Slander, False Arrest,  Detention or Imprisonment and Defamation of Character. 
 

e Cross Liability/Separation of Insureds:  Without increasing the limit of liability, the policy must 
protect all insured parties to the full extent of coverage provided.  Further, the policy must apply 
to each Insured in the same manner and to the same extent as if a separate policy had been 
issued to each. 

 
f Blanket Contractual Liability:  The policy must, on a blanket basis or by specific reference to the 

Contract, extend to assumed liabilities with respect to contractual provisions. 
 

g Employees and, if applicable, Volunteers must be included as Additional Insured. 
 

h Employers' Liability (or confirmation that all employees are covered by Worker's compensation 
(WSIB) or similar program). 

 
i Broad Form Property Damage including Completed Operations: Expands the Property Damage 

coverage to include certain losses that would otherwise be excluded by the standard care, 
custody or control exclusion found in a standard policy. 

 
j Notice of Cancellation:  The Insurer will endeavour to provide the Contracting Authority thirty 

(30) days written notice of policy cancellation.  
 

k If the policy is written on a claims-made basis, coverage must be in place for a period of at least 
12 months after the completion or termination of the Contract. 

 
l Owners' or Contractors' Protective Liability: Covers the damages that the Contractor becomes 

legally obligated to pay arising out of the operations of a subcontractor. 
 

m Non-Owned Automobile Liability - Coverage for suits against the Contractor resulting from the 
use of hired or non-owned vehicles. 

 
n All Risks Tenants Legal Liability - to protect the Contractor for liabilities arising out of its 

occupancy of leased premises. 
 

o Amendment to the Watercraft Exclusion to extend to incidental repair operations on board 
watercraft. 

 
p Sudden and Accidental Pollution Liability (minimum 120 hours): To protect the Contractor for 

liabilities arising from damages caused by accidental pollution incidents. 
 

q Litigation Rights:  Pursuant to subsection 5(d) of the Department of Justice Act, S.C. 1993, c. J-
2, s.1, if a suit is instituted for or against Canada which the Insurer would, but for this clause, 
have the right to pursue or defend on behalf of Canada as an Additional Named Insured under 
the insurance policy, the Insurer must promptly contact the Attorney General of Canada to 
agree on the legal strategies by sending a letter, by registered mail or by courier, with an 
acknowledgement of receipt. 
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3 Errors and Omissions Liability Insurance 
 
3.1 The Contractor must obtain Errors and Omissions Liability (a.k.a. Professional Liability) insurance, 

and maintain it in force throughout the duration of the Contract, in an amount usual for a contract of 
this nature but for not less than $1,000,000 per loss and in the annual aggregate, inclusive of 
defence costs. 

 
3.2 If the policy is written on a claims-made basis, coverage must be in place for a period of at least 12 

months after the completion or termination of the Contract. 
 
3.3 The following endorsement must be included: 
 
 Notice of Cancellation: The Insurer will endeavour to provide the Contracting Authority thirty (30) 

days written notice of cancellation. 
 
 For the province of Quebec, send to: 
 
 Director Business Law Directorate 
 Quebec Regional Office (Ottawa) 
 Department of Justice 
 284 Wellington Street, Room SAT-6042 
 Ottawa, Ontario, K1A 0H8 
 
 For other provinces and territories, send to: 
 
 Senior General Counsel 
 Civil Litigation Section 
 Department of Justice 
 234 Wellington Street, East Tower 
 Ottawa, Ontario, K1A 0H8 
 
A copy of the letter must be sent to the Contracting Authority.  Canada reserves the right to co-defend 
any action brought against Canada.  All expenses incurred by Canada to co-defend such actions will be 
at Canada's expense.  If Canada decides to co-defend any action brought against it, and Canada does 
not agree to a proposed settlement agreed to by the Contractor's insurer and the plaintiff(s) that would 
result in the settlement or dismissal of the action against Canada, then Canada will be responsible to the 
Contractor's insurer for any difference between the proposed settlement amount and the amount finally 
awarded or paid to the plaintiffs (inclusive of costs and interest) on behalf of Canada. 
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ANNEX “G” 
 

PWGSC-TPSGC 1205 FORM 
 

FINAL WORK ACCEPTANCE 
 

Acceptance - Acceptation 
Project No. - N° du projet File No. - N° du dossier Contract Serial No. - N° de série du contrat 

Vessel – Navire Owner - Propriétaire Contractor's Name - Nom de l'entrepreneur 

Specification – Devis 

We the undersigned, certify that the work as outlined in the 

Specification and Additional Work Arisings has been duly completed 

in keeping with the terms of the captioned contract. 

All outstanding items, deviation or deficiencies are as noted on the 

Appendix form "A" and will be delt with in accordance with the 

contract terms and conditions. 

Nous, soussignés, attestons que le travail exposé dans le Devis et dans 

les états de travaux additionnels qui en découlent est dûment achevé 

conformément aux conditions du contrat susmentionné. 

Tous les postes non terminés, déviations et manquements sont tels qu''ils 

sont indiqués à l'Appendice (formule A); il sera disposé en conformité des 

modalités et conditions du contrat. 

For Contractor - Pour l'entrepreneur 
 

Title - Titre 

Inspection Authority - Autorité d'inspection Title - Titre 

Owner's Representative - Représentant du propriétaire Title - Titre 

Date Location - Endroit 

Remarks - Remarques 

PWGSC-TPSGC 1205 (11/09) 

_____________________________ 

Signature 

_____________________________ 

Signature 

_____________________________ 

Signature 
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ANNEX “H” 
 

NSOP 528: COVID-19 – PROCEDURE FOR VISITORS TO CANADIAN COAST 
GUARD PREMISES 

 
 
 

See site: https://www.ccg-gcc.gc.ca/publications/NSOP-PONEN/528-eng.html 
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ANNEX “I” 
 

FINANCIAL BID PRESENTATION AND EVALUATION SHEET 
 
 
1. EVALUATION OF THE PROPOSED CCAMS 
 

TOTAL EVALUATION PRICE OF THE CCAMS 

ITEM 
# DESCRIPTION EVALUATION 

PRICE 
1 Total Price as per Annex ‘’D’’, Section 1 $ 
2 Total Price as per Annex ‘’D’’, Section 2 $ 
3 Total Price as per Annex ‘’D’’, Section 3 $ 
4 Total Price as per Annex ‘’D’’, Section 4 $ 
5 Total Price as per Annex ‘’D’’, Section 5 $ 
6 Total Price as per Annex ‘’D’’, Section 6 $ 
7 Total Price as per Annex ‘’D’’, Section 7 $ 
8 Total Price as per Annex ‘’D’’, Section 8 $ 
9 Total Price as per Annex ‘’D’’, Section 9 $ 

10 Total Price as per Annex ‘’D’’, Section 10 $ 
11 Total Price as per Annex ‘’D’’, Section 11 $ 
12 Total Price as per Annex ‘’D’’, Section 12 $ 

 
A Total Evaluation Price of the CCAMS (Total of lines 1 to 12) $ 
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2. EVALUATION OF THE ANNUAL FEE APPLICABLE TO THE CCAMS REMOTE ONLINE AND 

PHONE CALL SERVICES 
 
Bidder must provide the Annual Fees as requested below: 
 
 

TOTAL EVALUATION PRICE OF THE ANNUAL FEE APPLICABLE TO THE CCAMS REMOTE 
ONLINE AND PHONE CALL SERVICES 

ITEM # DESCRIPTION ANNUAL 
FEE 

LEVEL OF 
EFFORT FOR 
EVALUATION 

PURPOSE 
ONLY 

EVALUATION 
PRICE 

1 
CCGS A. Leblanc, Annual Fee applicable to 
Remote Online and Phone Call Services for 
the CCAMS 

$ 9 $ 

2 
CCGS Constable Carrière, Annual Fee 
applicable to Remote Online and Phone 
Call Services for the CCAMS 

$ 8 $ 

3 
CCGS Caporal Kaeble V.C., Annual Fee 
applicable to Remote Online and Phone 
Call Services for the CCAMS 

$ 7 $ 

4 
CCGS M. Charles M.B., Annual Fee 
applicable to Remote Online and Phone 
Call Services for the CCAMS 

$ 6 $ 

5 
CCGS Captain Goddard M.S.M., Annual 
Fee applicable to Remote Online and 
Phone Call Services for the CCAMS 

$ 5 $ 

6 
CCGS Private Robertson V.C., Annual Fee 
applicable to Remote Online and Phone 
Call Services for the CCAMS 

$ 4 $ 

7 
CCGS G. Peddle S.C., Annual Fee 
applicable to Remote Online and Phone 
Call Services for the CCAMS 

$ 3 $ 

8 
CCGS Corporal Teather C.V., Annual Fee 
applicable to Remote Online and Phone 
Call Services for the CCAMS 

$ 2 $ 

9 
CCGS Corporal McLaren M.M.V., Annual 
Fee applicable to Remote Online and 
Phone Call Services for the CCAMS 

$ 1 $ 

 

B 
Total Evaluation Price of the Annual Fee applicable to the CCAMS 
Remote Online and Phone Call Services (Total of Lines 1 to 9) $ 

 
The Bidder must bid the exact same Annual Fee for each one of the MSPV above. 
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3. EVALUATION OF ADDITIONNAL AND UNSCHEDULED WORK BLENDED LABOUR RATES. 
 
The evaluations of the Additional and Unscheduled Work (A/U Work) Blended Labour Rates are made by 
including estimated amounts of additional person-hours multiplied by the applicable A/U Work Blended 
Labour Rates and those totals are added to the firm price for the Known Work for evaluation purpose 
only.  The additional amounts of person-hours for A/U Work used for these evaluations are based on 
historical experiences and there is no minimum or maximum amount of A/U Work nor is there a guarantee 
of such A/U Work. 
 
3.1 EVALUATION OF THE BLENDED LABOUR RATES APPLICABLE TO CCAMS ADDITIONAL 

AND UNSCHEDULED DESIGN, ENGINEERING AND SOFTWARE DEVELOPMENT AND 
PROGRAMMING, FAT, STWT&T, HAT AND SAT WORK 

 
Bidder must provide Blended Hourly Rates as requested below: 
 
TOTAL PRICE OF THE BLENDED LABOUR RATES APPLICABLE TO CCAMS ADDITIONAL AND 

UNSCHEDULED DESIGN, ENGINEERING AND SOFTWARE DEVELOPMENT AND 
PROGRAMMING, FAT, STWT&T, HAT AND SAT WORK 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 
RATES 

LEVEL OF 
EFFORT FOR 
EVALUATION 

PURPOSE 
ONLY 

EVALUATION 
PRICE 

1 

Regular time Blended Labor Rate 
applicable to CCAMS Additional and 
Unscheduled Design, Engineering and 
Software Development and Programming, 
FAT, STWT&T, HAT and SAT Work 

$ 750 $ 

2 

Overtime Blended Labor Rate applicable to 
CCAMS Additional and Unscheduled 
Design, Engineering and Software 
Development and Programming, FAT, 
STWT&T, HAT and SAT Work:  Time and 
One-Half if different than item 1 

$ 150 $ 

3 

Overtime Blended Labor Rate applicable to 
CCAMS Additional and Unscheduled 
Design, Engineering and Software 
Development and Programming, FAT, 
STWT&T, HAT and SAT Work:  Double 
Time if different than item 1 and 2 

$ 75 $ 

 

C 
Total Price of the Blended Labor Rate applicable to CCAMS Additional 
and Unscheduled Design, Engineering and Software Development and 
Programming, FAT, STWT&T, HAT and SAT Work (Total of Lines 1, 2 
and 3) 

$ 
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3.2 EVALUATION OF THE BLENDED LABOUR RATES APPLICABLE TO CCAMS ADDITIONAL 

AND UNSCHEDULED VESSEL’S INTEGRATION AND INSTALLATION WORK 
 
Bidder must provide Blended Hourly Rates as requested below: 
 

TOTAL EVALUATION PRICE OF THE BLENDED LABOUR RATES APPLICABLE TO CCAMS 
ADDITIONAL AND UNSCHEDULED VESSEL’S INTEGRATION AND INSTALLATION WORK 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 
RATES 

LEVEL OF 
EFFORT FOR 
EVALUATION 

PURPOSE 
ONLY 

EVALUATION 
PRICE 

1 

Regular Time Blended Labor Rate 
applicable to CCAMS Additional and 
Unscheduled Vessel’s Integration and 
Installation Work 

$ 750 $ 

2 

Overtime Blended Labor Rate applicable to 
CCAMS Additional and Unscheduled 
Vessel’s Integration and Installation Work: 
Time and One-Half if different than item 1 

$ 150 $ 

3 

Overtime Blended Labor Rate applicable to 
CCAMS Additional and Unscheduled 
Vessel’s Integration and Installation Work: 
Double Time if different than item 1 and 2 

$ 75 $ 

 

D 
Total Evaluation Price of the Blended Labor Rate applicable to CCAMS 
Additional and Unscheduled Vessel’s Integration and Installation 
Work (Total of Lines 1, 2 and 3) 

$ 

 
 
3.3 EVALUATION OF THE BLENDED LABOUR RATES APPLICABLE TO CCAMS ADDITIONAL 

AND UNSCHEDULED FIELD SERVICE REPRESENTATIVES (FSR) WORK 
 
Bidder must provide Blended Hourly Rates as requested below: 
 
TOTAL EVALUATION PRICE OF THE BLENDED LABOUR RATES APPLICABLE TO THE CCAMS 

ADDITIONAL AND UNSCHEDULED FIELD SERVICE REPRESENTATIVES (FSR) WORK 

ITEM 
# DESCRIPTION 

BLENDED 
HOURLY 
RATES 

LEVEL OF 
EFFORT FOR 
EVALUATION 

PURPOSE 
ONLY 

EVALUATION 
PRICE 

1 

Regular time Blended Labour Rates 
applicable to the CCAMS Additional and 
Unscheduled Field Service Representatives 
(FSR) Work 

$ 750 $ 

2 

Overtime Blended Labour Rates applicable 
to the CCAMS Additional and Unscheduled 
Field Service Representatives (FSR) Work:  
Time and One-Half if different than item 1 

$ 150 $ 
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3 

Overtime Blended Labour Rates applicable 
to the CCAMS Additional and Unscheduled 
Field Service Representatives (FSR) Work:  
Double Time if different than item 1 and 2 

$ 75 $ 

 

E 
Total Evaluation Price of the Blended Labour Rates applicable to the 
CCAMS Additional and Unscheduled Field Service Representatives 
(FSR) Work (Total of Lines 1, 2 and 3) 

$ 

 
 
4. TOTAL EVALUATION PRICE OF THE PROPOSAL 
 

Summation of the above Tables totals A + B + C + D + E =  $_________________ 
 
 
 Signed: __________________________ Date: _______________ 
 
 Company: __________________________ 
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ANNEX “J” 
 

MANDATORY TECHNICAL CRITERIA 
 
Preamble: 
 

1. The MSPVs are in Class with the American Bureau of Shipping (ABS), and ABS must be the 
Approved Classification Society utilized by the bidder IAW section 8.1 of the SOW Annex “A”. 

The Contractor must obtain from ABS and Transport Canada Marine Safety (TCMS) all 
appropriate Reviews, Approvals and Certifications applicable: 

(a) For each CCAMS and associated components and equipment: 
 Preliminary Design Review (PDR); 
 Critical Design Review (CDR); 
 Factory Acceptance Test (FAT); and 
 Sea Acceptance Trials (SAT). 

(b) For each CCAMS Vessel’s Integration and Installation: 
 CDR; 
 Installation of CCAMS and Integration; and 
 SAT. 

2. A Centralized Control, Alarm and Monitoring System (CCAMS) is described below however this 
is a high level description and the Bidder must refer to the SOW, Annex “A” for further detail. 

A Centralized Control, Alarm and Monitoring System (CCAMS) is a Supervisory Control and 
Data Acquisition (SCADA) system and Human Machine Interface (HMI) that collects and 
provides all mission-critical vessel alarms and input status data to be processed and controlled 
via redundant Programmable Logic Controllers (PLCs) and remote Input / Output (I/O). This 
information must be shared with the two (2) redundant PC Servers and the remote Panel PCs 
network throughout the ship. The communication to all this equipment must be a Profinet or 
other Ethernet based network which shares information via a redundant ring field bus using 
network switches. 

The CCAMS is a Process Automation System (PAS). A PAS is used to automatically control 
and monitor a process such as, oil or gas refineries, power plants, water and wastewater 
treatment, airport systems, pulp and paper factories, ships control and alarm and monitoring 
systems etc. A PAS is based on open standards in contrast to a Distributed Control System 
(DCS), which is traditionally proprietary. A PAS is associated with SCADA systems.  Concerning 
the experience demonstration, only projects / contracts based on PAS will be evaluated by 
Canada. For further clarity, Canada will not award a contract to a bidder that is proposing a 
CCAMS based on DCS. 
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3. Canada intends to enter into Contract only with a Bidder that is a CCAMS Alarm Monitoring 
Original System Designer (AMOSD) Contractor. The CCAMS AMOSD must: 

(a) Use an open architecture design for both SCADA and PLC software to facilitate ease of 
integration of the system with third party hardware and systems, and have the capability 
to do software development and related testing of the complete CCAMS or 
subassemblies used within the proposed CCAMS. AMOSD identity is evidenced by the 
name appearing on the purchased system and / or on all accompanying drawings, 
documents and training documentation; 

(b) Design and integrate with new equipment and existing equipment the complete system 
and subassemblies used within the proposed CCAMS. The Contractor must retain full 
system responsibility for all requirements and have sufficient ownership in Intellectual 
Property rights in the CCAMS in order to grant Canada and Canada’s licensees all the 
rights required under the resulting Contract to complete the Contract Work and any other 
work for which the Contract grants Canada a license; and 

(c) All Bidders must submit as part of their response to the Mandatory Technical Criteria, 
Annex “J”, Item MTC1, a CCAMS certification regarding the Bidder’s authority to provide 
Canada with the Goods and Services, which must be signed by the CCAMS AMOSD 
Contractor. No Contract will be awarded to a Bidder unless the certification has been 
provided to Canada. It is in Canada's sole discretion to determine whether all the required 
information has been provided. 

 

4. Bidders may refer to different sections of their bids by identifying the specific paragraph and 
page number where the subject topic has already been addressed. 

 

Item 
# Criteria Compliant 

Reference to 
applicable page and 

paragraph of 
Bidder’s Proposal 

  Yes No  

MTC1 

Bidder must submit a demonstration that it is a CCAMS 
Alarm Monitoring Original System Designer (AMOSD). 
For this, the Bidder must provide an AMOSD Certification 
which will demonstrate that all requirements listed in the 
above Preamble article 3 are met. 

   

MTC2 

The Bidder’s experience will be evaluated based on three 
(3) projects/contracts done by the Bidder within the last 
fifteen (15) years. 

Each project/contract must be a PAS and have at least 
500 analogue, digital or internal I/O combined using PLCs 
and HMI SCADA software on ships or other process 
automation industries. 

Please consider MTC2A, MTC2B, and MTC2C when 
choosing the three (3) projects/contracts. 

For each project/contract as a minimum the Bidder must 
submit a demonstration of the following: 
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1. The name of the client / representative; 

2. The start date and end date of the project/contract 
to be provided in the following format: MONTH 
(MM) AND YEAR (YYYY); 

3. Demonstration of the work performed: 

A. automation system design and/or upgrade; 

B. integration/installation; and 

C. commissioning. 

4. Proof of delivery, installation and acceptance. 

MTC2A 

Bidder must submit a demonstration that one (1) of the 
three (3) projects/contracts in MTC2 was an Alarm and 
Monitoring System adhering to the ANSI/ISA-18.2 or the 
IEC 62682 Management of Alarm Systems for the 
Process Industries standard. 

OR 
If the Bidder cannot submit a demonstration that it has 
developed and delivered one (1) Alarm and Monitoring 
Systems project/contract as per MTC2 adhering to the 
ANSI/ISA-18.2 or the IEC 62682 Management of Alarm 
Systems for the Process Industries standard, the Bidder 
must demonstrate that its Subcontractor (Engineering 
Firm or Other) has developed and delivered one (1). 

In this case, in order to achieve this demonstration, the 
Bidder must: 

1. Provide the following information on its 
Subcontractor (Engineering Firm or Other): 

a. Subcontractor name; and 

b. Names of the Engineer(s) actually 
employed by the Engineering Firm and their 
valid certifications. 

AND 
2. As a minimum the Bidder must demonstrate the 

following: 

a. The ANSI/ISA-18.2 or the IEC 62682 
standard has been utilized regarding the 
formalization of the alarm system’s 
management documentation complete with 
alarm philosophy, the collection of 
processes and practices for determining, 
documenting, designing, operating, 
monitoring, and maintaining alarm systems 
known as the alarm management lifecycle 
stages. 
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MTC2B 

Bidder must demonstrate that at least one (1) of the three 
(3) projects/contracts in MTC2 was developed and 
delivered using IEC 61131 programming languages to 
execute alarm logic. 

OR 
If the Bidder cannot demonstrate that it has developed 
and delivered at least one (1) of the three (3) 
projects/contracts in MTC2 using IEC 61131 
programming languages to execute alarm logic, the 
Bidder must demonstrate that its Subcontractor 
(Engineering Firm or Other) has developed and delivered 
one (1). 
In order to achieve this demonstration, the Bidder must: 

1. Provide the following information on its 
Subcontractor (Engineering Firm or Other): 

a. Subcontractor name; and 

b. Names of the Engineer(s) actually 
employed by the Engineering Firm and their 
valid certifications. 

AND 

As a minimum the Bidder must demonstrate the following: 

1. Provide the written standard or a PLC program 
sample from a Centralized Control System or 
Alarm and Monitoring System or PAS. 
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MTC2C 

Bidder must demonstrate that at least one (1) of the three 
(3) projects/contracts in MTC2 was developed and 
delivered one (1) International Association of 
Classification Societies (IACS) approved Alarm and 
Monitoring System of similar complexity with at least 500 
analogue, digital or internal I/O combined in the last 
fifteen (15) years. 

OR 
If the Bidder cannot demonstrate that it has developed 
and delivered at least one (1) IACS approved Alarm and 
Monitoring System of similar complexity with at least 500 
analogue, digital or internal I/O combined in the last 
fifteen (15) years, the Bidder must demonstrate that its 
Subcontractor (Engineering Firm or Other) has developed 
and delivered one (1). 

In order to achieve this demonstration, the Bidder must: 

1. Provide the following information on its 
Subcontractor (Engineering Firm or Other): 

a. Subcontractor name; and 

b. Names of the Engineer(s) actually 
employed by the Engineering Firm and their 
valid certifications. 

AND 

As a minimum the Bidder must demonstrate the following: 

1. Provide copies of IACS documentation and 
certification. 

   

MTC3 

Bidder must provide two (2) Curriculum Vitae (CV) for two 
(2) employees currently employed with the Bidder who 
have the following Education and Work Experience. The 
Bidder must also provide a confirmation that he will 
maintain for the duration of the Contract at least two (2) 
employees having the following Education and Work 
Experience. 

1. Education 
A. One employee of the Bidder must have at 

least a university engineering bachelor’s 
degree in electrical, electronic or computer 
engineering. 

B. One employee of the Bidder must either have 
a college diploma as an electrical or electronic 
technologist or a university engineering or 
computer science degree. 

C. For each employee, the Bidder must provide 
the degree or diploma complete with name of 
institution, year of completion. 
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2. Work Experience
A. Each of the employees identified in MTC3, 

Section 1 - Education must have a minimum 
of five (5) years of demonstrated work 
experience in PLC programing and 
configuring SCADA software on similar or of 
higher complexity project(s)/contract(s) as 
described in the CCAMS SOW. 

B. The start dates and end dates of each 
project(s)/contract(s) to demonstrate years of 
experience, and it is to be provided in the 
following format: MONTH (MM) AND YEAR 
(YYYY). 

MTC4 

Bidder must demonstrate that it has delivered a 
simulation of a Centralized Control System or an Alarm 
and Monitoring System or a PAS with at least 500 
analogue, digital or internal I/O combined using PLCs and 
HMI SCADA software for a Factory Acceptance Test 
(FAT) by providing the completed FAT Inspection and 
Test Plans (FAT ITP) and applicable drawings related to 
one (1) of the projects/contracts used for qualification in 
MTC2. 

   

MTC5 

Classification Society Requirements 
A. Bidder must submit a confirmation that the 

sole Classification Society it intends to use for 
the CCAMS project will be ABS IAW the 
section 8.1.1 and 8.1.2 of the SOW Annex 
“A”. 

B. Bidder must submit an approval review 
letter from ABS that confirms ABS 
acceptance of the Bidder’s proposed CCAMS’ 
Basic Design Review (BDR) including all 
related components and equipment IAW 
SOW Annex “A” DID-EN-09. 

C. Bidder must also provide all other 
deliverables listed in the CCAMS BDR 
package IAW SOW Annex “A” DID-EN-09. 

   

MTC6 

Bidder must submit a demonstration that the proposed 
CCAMS meet the System Requirements by addressing 
each of the items in section 6.4 of the SOW Annex “A”. 

AND 
Bidder must submit a demonstration that the proposed 
CCAMS HMI SCADA software is designed to deliver an 
Alarm and Monitoring System adhering to the ANSI/ISA-
18.2-2016 Alarm Management Standard or the IEC 
62682 Management of Alarm Systems for the Process 
Industries. 
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MTC7 

Bidder must submit a demonstration that the proposed 
CCAMS meet the PLCs, Remote Panel PCs, PC Servers, 
Monitors, Fully Rugged Laptop and Printer Requirements 
by addressing each of the items in section 6.5 of the 
SOW Annex “A”. 

   

MTC8 

Bidder must submit a demonstration that the proposed 
CCAMS meet the PLC Programming Requirements using 
IEC 61131 programming language by addressing each of 
the items in section 6.6 of the SOW Annex “A”. 

OR 
If the Bidder cannot submit a demonstration that it has in 
house capability to address section 6.6 of the SOW, they 
must submit a demonstration of its Subcontractor 
(Engineering Firm or Other) capability. 

The Bidder must submit the following information on its 
Subcontractor (Engineering Firm or Other): 

1. Subcontractor name; and 

2. Names of the Engineer(s) actually employed by 
the Engineering Firm and their valid certifications. 

   

MTC9 
Bidder must submit a demonstration that the proposed 
CCAMS meet the HMI SCADA Requirements by 
addressing each of the items in section 6.7 of the SOW 
Annex “A”. 

   

MTC10 
Bidder must submit a demonstration that the proposed 
CCAMS meet the Network Requirements by addressing 
each of the items in section 6.8 of the SOW Annex “A”. 

   

MTC11 
Bidder must submit a demonstration that the proposed 
CCAMS meet the Network Communication Requirements 
by addressing each of the items in section 6.9 of the 
SOW Annex “A”. 

   

MTC12 
Bidder must submit a demonstration that the proposed 
CCAMS meet the Software Requirements by addressing 
each of the items in section 6.10 of the SOW Annex “A”. 

   

MTC13 

Bidder must submit a demonstration that the proposed 
CCAMS meet the Passwords and Cyber Security 
Requirements for HMI SCADA, PLCs, PC Servers, 
remote Panel PCs and Remote Access by addressing 
each of the items in section 6.11 of the SOW Annex “A”. 

   

MTC14 
Bidder must submit a demonstration that the proposed 
CCAMS meet the HMI Software System and HMI Page 
Configuration Requirements by addressing each of the 
items in section 6.12 of the SOW Annex “A”. 
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MTC15 
Bidder must submit a demonstration that the proposed 
CCAMS meet the Requirements for Remote I/O Interface 
by addressing each of the items in section 6.13 of the 
SOW Annex “A”. 

   

MTC16 

For the initial contract, Bidder must submit a 
demonstration that the proposed CCAMS meets the 
Vessel Integration and Installation Technical 
Documentation Package Requirement as per sections 
7.7, 7.9 and DID-EN-07 of the SOW Annex “A”. 

OR 
If the Bidder cannot submit a demonstration that it has in 
house capability to meet the Vessel Integration and 
Installation Technical Documentation Requirements as 
per sections 7.7, 7.9 and DID-EN-07 of the SOW, the 
Bidder must submit a demonstration of its 
Subcontractor’s capability. 

In this case, the Bidder must submit the following 
information from its Subcontractor (Engineering Firm, 
Marine electrical Integration/Installation Firm or Other): 

1. Subcontractor name; 

2. Names and CVs of the Engineer(s), currently 
employed by the Subcontractor; and 

3. Submit the proposed Subcontractors 
demonstration that the proposed CCAMS meets 
the Vessel Integration and Installation Technical 
Documentation Package Requirement as per 
sections 7.7, 7.9 and DID-EN-07 of the SOW 
Annex “A” 

   

MTC17 

For the initial contract, Bidder must submit a 
demonstration that its proposed Vessel Integration and 
Installation meet the CCAMS Requirement as per section 
7.8 and 7.9 of the SOW Annex “A”. 

OR 
If the Bidder cannot submit a demonstration that it has in 
house capability to meet the Vessel Integration and 
Installation, the Bidder must submit a demonstration of its 
Subcontractor’s capability to meet the CCAMS 
Requirement as per section 7.8 and 7.9 of the SOW 
Annex “A”. 

In this case, the Bidder must submit the following 
information from its Subcontractor (Engineering Firm, 
Marine electrical Integration/Installation Firm or Other): 

1. Subcontractor name; 

2. Names and CVs of the Project manager (s), 
currently employed by the Subcontractor; and 

3. Submit a demonstration that its proposed Vessel 
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Integration and Installation meet the CCAMS 
Requirement as per section 7.8 and 7.9 of the 
SOW Annex “A”. 

MTC18 
Bidder must submit a demonstration that the proposed 
CCAMS Remote Online and Phone Call Services meets 
each of the items in section 9.2.1 of the SOW Annex “A”. 

   

MTC19 
Bidder must submit a demonstration that the Field 
Service Representative for the proposed CCAMS meets 
each of the items in section 9.2.2 of the SOW Annex “A”. 

   

MTC20 

Bidder must submit a demonstration that they have 
produced one (1) Operation and Troubleshooting user 
manual, in English, similar to the requirements in the 
SOW Annex “A” DID-EN-08 in the last fifteen (15) years. 

AND 
The Bidder must submit a demonstration of its capability 
or the capability of its Subcontractor of producing one (1) 
Operation and Troubleshooting user manual, in French, 
similar to the requirements in the SOW Annex “A” DID-
EN-08. The Bidder must submit one (1) section of a 
manual that he or his Subcontractor has translated in 
French. 

   

MTC21 

Bidder must submit a demonstration that they have 
produced two (2) course outlines and two (2) training 
manuals, in English in the last fifteen (15) years for PASs 
with at least 500 analogue, digital or internal I/O 
combined using PLCs and HMI SCADA software on ships 
or other process automation industries. 

   

MTC22 

Bidder must submit a demonstration that it has in place a 
Quality Management System (QMS) developed in 
accordance with ISO 10005:2018 "Quality management 
systems - Guidelines for quality plans. In order to achieve 
this demonstration, the Bidder must: 

1. Provide its valid ISO 9001 certification, if 
applicable; 

2. Provide an example of its Quality Control Plan 
(QCP) as applied on one (1) of the 
projects/contracts used for qualification in MTC2; 

3. Samples of the Inspection and Test Plans (ITP) 
developed IAW QCP’s in 2 above; and 

4. Samples of Inspection Reports IAW ITP in 3 
above. 
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MTC23 

Bidder must submit a preliminary Project Management 
Plan with a work breakdown structure (WBS) to level 3 
IAW the SOW Annex “A” DID-PM-01. 

The preliminary Project Management Plan must clearly 
articulate how the bidder proposes to achieve a 
scheduled timeline for all the items of the proposed 
Delivery Schedules Annex “C” for the initial contract and 
this within the periods requested by Canada. 

   

 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7044-200246/A  065ml 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7044-200246 065ml.F7044-200246  

 

Page 144 of - de 146 
 
 

 
 

ANNEX “K” 
 

EXAMPLE OF A STATEMENT OF COMPLIANCE TO THE SOW IN A 
REQUIREMENT MATRIX FORMAT 

 
 

SOW 
REF # SOW PARAGRAPH TITLE COMPLIANCE 

CROSS 
REFERENCE IN 

BIDDER’S 
PROPOSAL 

COMMENTS 

1.1 Purpose Comply Read and 
understood  

1.2 Background Comply Read and 
understood  

1.3 Objectives of the CCAMS 
Procurement Comply Read and 

understood  
     
     

6.3 CCAMS General Design 
Requirements Comply Read and 

understood  

6.4 System Requirements Comply 

It recommended 
that the bidders 
use the same 
breakdown of the 
SOW.  Bidder 
must place here 
the reference # of 
its proposal where 
will appear the 
exhaustive 
descriptions, 
detailed examples 
and supporting 
documents proving 
that its proposal 
meets the 
requirements of 
the article 6.4 of 
the SOW 

See answers to 
Mandatory 
Technical 
Criteria # 6 of 
the Annex ‘’K’’ 
in our Proposal 

     
     
     
     

12.4.2-
DID-EN-

05 

Vessel’s Integrations 
Engineering Change 
Specifications and Drawings 
Packages 

Comply Read and 
understood 

See the 
description on 
how this 
requirement will 
be achieved in 
our proposal 
section? , 
article? para ?  
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ANNEX “L” 
 

to PART 5 - BID SOLICITATION 
 

FEDERAL CONTRACTORS PROGRAM FOR EMPLOYMENT EQUITY – 
CERTIFICATION 

 
I, the Bidder, by submitting the present information to the Contracting Authority, certify that the 
information provided is true as of the date indicated below.  The certifications provided to Canada are 
subject to verification at all times.  I understand that Canada will declare a bid non-responsive, or will 
declare a contractor in default, if a certification is found to be untrue, whether during the bid evaluation 
period or during the contract period. Canada will have the right to ask for additional information to verify 
the Bidder's certifications.  Failure to comply with any request or requirement imposed by Canada may 
render the bid non-responsive or constitute a default under the Contract. 

For further information on the Federal Contractors Program for Employment Equity visit Employment and 
Social Development Canada (ESDC) – Labour's website. 

Date:___________(YYYY/MM/DD) (If left blank, the date will be deemed to be the bid solicitation closing 
date.) 

Complete both A and B. 

A. Check only one of the following: 
(   ) A1. The Bidder certifies having no work force in Canada. 
(   ) A2. The Bidder certifies being a public sector employer. 
(   ) A3. The Bidder certifies being a federally regulated employer being subject to the Employment 

Equity Act. 
(   ) A4.  The Bidder certifies having a combined work force in Canada of less than 100 employees 

(combined work force includes: permanent full-time, permanent part-time and temporary 
employees [temporary employees only includes those who have worked 12 weeks or more 
during a calendar year and who are not full-time students]). 

A5.  The Bidder has a combined workforce in Canada of 100 or more employees; and 
(   ) A5.1. The Bidder certifies already having a valid and current Agreement to Implement 

Employment Equity (AIEE) in place with ESDC-Labour. 
OR 

(   ) A5.2. The Bidder certifies having submitted the Agreement to Implement Employment Equity 
(LAB1168) to ESDC-Labour.  As this is a condition to contract award, proceed to 
completing the form Agreement to Implement Employment Equity (LAB1168), duly 
signing it, and transmit it to ESDC-Labour. 

B. Check only one of the following: 
(   ) B1. The Bidder is not a Joint Venture. 

OR 
(   ) B2.  The Bidder is a Joint venture and each member of the Joint Venture must provide the 

Contracting Authority with a completed Annex “L” Federal Contractors Program for Employment Equity - 
Certification. (Refer to the Joint Venture section of the Standard Instructions). 
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ANNEX “M” 
 

ELECTRONIC PAYMENT INSTRUMENTS 
 
 

1. Electronic Payment Instruments 
 
The Offeror accepts to be paid by any of the following Electronic Payment Instrument(s): 
 

(__) VISA Acquisition Card; 

(__) MasterCard Acquisition Card; 

(__) Direct Deposit; and 

(__) Electronic Data Interchange (EDI). 

 


