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4 Contract Data Requirements List/Data Item Descriptions (CDRL/DIDs) 
 

4.1 Introduction 

4.1.1 The Contract Data Requirements List (CDRL) contains the deliverable data requirements for the J85 PGS 
Contract. 

4.1.2 The Contractor shall submit Contract deliverables listed in the CDRL, as amplified in the Data Item 
Deliverables (DIDs), for acceptance, approval, or information. 

4.2 Data Submission 

4.2.1 Deliverable Format.  Format requirement for each deliverable is as stated at paragraph 10.1 of each DID. 

4.2.2 Letter of Transmittal.  Data must be transmitted via Letter of Transmittal on the EIES. The Letter of 
Transmittal must contain as a minimum, the Contract Number, the CDRL Item Number and Title.  The 
prime contractor has responsibility for all data submitted by subcontractors.  Receipt of data does not 
constitute acceptance. 

4.2.3 Review of Data.  DND has a maximum of 45 calendar days to review and accept or reject submitted data 
from the Contractor.  If, prior to the expiry of this period, the Contractor has received no request for 
extension of review, or notice that the submitted data has been accepted or rejected, or a request for further 
information, the submitted data will be deemed to have been accepted by DND. 

4.2.4 Use of Existing Data.  Data required under the Contract may currently exist in a different format or use a 
different content structure than that specified in this Appendix. In such cases, the data may be acceptable 
provided that it contains the specified information and meets the requirement for its intended use.  Where 
the Contractor wishes to submit existing data that does not meet the format or content structure 
requirements contained in this Appendix, then the Contractor shall seek Canada’s approval to submit the 
existing data, in sufficient time for the data to be reformatted or restructured prior to the required delivery 
date should approval be denied. 

4.2.5 Data Item Media.  Subject to Paragraph 4.2.1, and unless otherwise specified within a DID: 

4.2.5.1 All data items delivered in soft copy shall be submitted using software products compatible with the 
software in current use within the WSM (Microsoft Office 2013 products are presently being used).   

4.2.5.2 All data items delivered in final copy shall be submitted in Adobe PDF format.  

4.2.6 Format Instructions.  Subject to paragraph 4.2.1, the format instructions contained in this paragraph shall be 
applied to all data items prepared under the Contract for delivery to Canada, unless otherwise specified in 
the appropriate DID or otherwise agreed, in writing, by Canada.  

4.2.6.1 When data is delivered in the form of a document, it shall include the following identification information: 

a. The document reference number; 

b. The document title and date of issue; 

c. The volume number (only applicable to multi-volume data items); 

d. The version number/revision indicator; 

e. The security markings or other restrictions, as applicable; 
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f. Requirements on the handling of the document; 

g. The Contract number; 

h. The CDRL line number, if the data is a data item; and 

i. The name and address of the preparing organization. 

4.2.6.2 When a data item is delivered in the form of a document, it shall contain a table of contents. 

4.2.6.3 Where the body of the document is less than five (5) pages in length, the table of contents may be omitted. 

4.2.6.4 When data is delivered in the form of a document, each page shall contain a unique page number and 
preferably display the document number, version, volume, and date of issue, as applicable. 

4.2.7 Document Revisions.  The following requirements apply to the revision of all documents delivered as Data 
Item Deliverable. The data shall be revised, if necessary, to reflect approved changes: 

4.2.7.1 Revisions shall be in the form of either replacement pages or re-issues of the complete document; 

4.2.7.2 A “revision” page shall be provided in the front of each revision, which shall contain as a minimum: 

a. A brief description of the reason for the revision including applicable authority;   

b. Revision identification number of letter and date of revision; and 

c. Appropriate administrative instructions, such as, revision instructions, security information, or 
other instructions. 

4.2.7.3 Each revised page shall have the specific changes identified by a vertical line in the margin and include 
appropriate identification to the applicable revision number or letter. If a revision constitutes complete re-
issuance of the document, no vertical lines shall be in the margin except those lines identifying changes 
made by that revision;  

4.2.7.4 Each revised page shall contain the revision number or letter in the upper right hand corner of the page; and 

4.2.7.5 Any time a revision is submitted, the title page of the document shall indicate the number or letter and the 
date of that revision. 

 

 

4.3 CDRL Layout 

4.3.1 Precedence of CDRL. The requirements stated in Blocks 8 through 16 of the CDRL take precedence over 
any requirements that may have been identified in the DIDs. 

4.3.2 CDRL Layout. CDRL Blocks shall be interpreted as follows, noting that Block 16 is used for notes where 
other Blocks have insufficient room: 

Block 1 - Item Number – denotes the CDRL Number assigned to the required data. Data Item 
Requirements are numbered using their corresponding CDRL Number.  The “Alpha” identifiers on the 
CDRL/DID indicate the functional area to which the CDRL/DID applies.  Identifiers are as follows: 

a) PM  Program Management; 
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b) AW  Airworthiness; 

c) ES  Engineering Support; 

d) TD  Technical Data; 

e) MAT  Materiel Support; and 

f) PF  Performance Management. 

  Note: Some CDRL Numbers may be "reserved" or "not allocated". 

Block 2 - Title – denotes the title of the data required, corresponding to the title used both in the main body 
of the PWS and in the relevant DID. 

Block 3 - Subtitle – a subtitle is used only if the title requires further identification. 

Block 4 - Data Item Number – denotes the number of the DID which describes the data to be submitted. 
DID Identification Numbers correspond with CDRL Numbers. 

Block 5 - PWS Reference – denotes the specific PWS paragraph(s) that require(s) the data. 

Block 6 - Technical Office – denotes Canada's office responsible for review of the Data Item to determine 
its adequacy. 

Block 7 – DND Response Time – denotes the number of days DND has to review and accept or reject 
submitted data from the Contractor.  After this time, if the Contractor has not received a request for 
extension from DND, the deliverable will be deemed to have been accepted by DND. DND response time 
will be as per paragraph 4.2.3 unless indicated otherwise. 

Block 8 - Approval Code – denotes whether the data is to be submitted for approval, acceptance, or 
information:  

a) An “APP” in Block 8 means that the Deliverable End Item must be submitted for approval.  An 
“Approve” deliverable requires Canada’s endorsement; in some cases Canada’s approval is 
required before the Contractor can move forward (e.g. PM-003). 

b) An “ACC” in Block 8 means that the Deliverable End Item must be submitted for acceptance.  An 
“Accept” deliverable will be accepted by Canada with or without comments; comments may drive 
additional action but do not constitute a rejection (e.g. PM-001). 

c) Unless otherwise specified in Block 16 of the CDRL, an "I" or a blank in Block 8 means that the 
deliverable will be reviewed by Canada for format, clarity and completeness. Once reviewed, the 
Deliverable shall be considered for information only. 

 

Block 9 – Not Allocated. 

Block 10 - Frequency – denotes the frequency of delivery of the data (to be read in conjunction with Block 
11). 

Block 11 - As of Date – denotes the "as of" or "cut-off" date for the data submitted within the deliverable 
(to be read in conjunction with Block 10). 

Block 12 - Date of First Submission – specifies the date on which the data shall first be submitted (to be 
read in conjunction with Block 13). 

Block 13 - Date of Subsequent Submission – specifies the required delivery date(s) for any subsequent 
data deliveries, if data is submitted more than once (to be read in conjunction with Block 12). 

Note: For Blocks 8 to 16 the date(s) and frequencies may be expressed as day/month/year or in relation to 
specific events using the following codes: 
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  ANNLY  Annually 

  ASGEN  As generated 

  ASREQ   As required 

  BID  At Time of Proposal Submission 

  CA  Contract Award 

  MACA  Months After Contract Award 

  MTHLY  Monthly   

  QRTLY  Quarterly 

  R/ASR  Revisions as required 

Note: Revisions as required when material changes to the document occur and when scheduled with the 
Contractor. 

  S/ANNLY Semi-Annually 

  WKLY  Weekly 

Block 14 – Distribution and addresses – Unless otherwise indicated, since all deliverables are to be 
posted to the EIES, this block indicates the Office that the Contractor must advise when the deliverable has 
been posted. 

Block 15 – Not Allocated. 

Block 16 – Remarks – contains additional or clarifying information for Blocks 1 through 15. 
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4.4 List of Contract Deliverables 

4.4.1 The following table lists all contract deliverables. 

# Data Item Deliverables 
CDRL /DID 

Numbers 

Deliverable Due At 

Proposal IAW CDRL 

1 Long-Term Activity Forecast  PM-001  X 
2 Annual Activity Forecast   PM-002  X 
3 Contract Transition Implementation Plan PM-003 X X 
4 Contract Close-out Plan PM-004  X 
5 Change Order PM-005  X 
6 Technical Review Meeting PM-006  X 
7 Airworthiness Management Plan AW-001  X 
8 DND Airworthiness Supplement AW-002  X 
9 Engineering Process Manual AW-003 X* X 
10 Maintenance Process Manual AW-004 X* X 
11 Engineering Reports ES-001  X 
12 Design Change Technical Data Package ES-002  X 
13 Record of Airworthiness Risk Management ES-003  X 
14 Inputs to the Annual Airworthiness Report ES-004  X 
15 Maintainability and Reliability Report ES-005  X 
16 Engineering Drawings  TD-001  X 
17 Repair and Overhaul Report MAT-001  X 
18 Contractor Held Inventory Report MAT-002  X 
19 Disposal Plan MAT-003  X 
20 Monthly Data Report MAT-004  X 
21 Performance Report SHI PF-001  X 

 

Note (*): Bidders who currently hold a technical airworthiness organizational acceptance from an 
acceptable regulator must submit their existing airworthiness process manuals at bid time. 
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4.5 Contract Deliverable Requirement List 

4.5.1 Program Management Deliverables 

1. PM-001 2. Long-Term Activity Forecast  (LTAF)   
 

6. J85 TA 10. ANNLY 12. 1 Dec 2016 14. CA, PA, TA 

4. DID PM-001 5. Annex A, Paragraph.   
3.4.2 

7. 8. APP 9. 11. N/A 13. See block 16 15.  

16. There will be no LTAF for the ongoing Fiscal Year (FY) at the time of Contract Award. The following year LTAF planning process will begin immediately 
after Contract Award such that the Contractor will submit the first LTAF in December 2023. Following this, LTAF submission schedule will be in accordance 
with the steady-state AAF process schedule outlined in Appendix 2. 
 
1. PM-002 2. Annual Activity Forecast (AAF)    6. J85 TA 10. ANNLY 12. 1 Dec 2016 14. CA, PA, TA 

4. DID PM-002 5. Annex A Paragraph  
3.4.1 

7. 8. ACC 9. 11. N/A 13. See block 16 15.  

16. There will be no AAF for the ongoing FY at the time of Contract Award. The following year AAF planning process will begin immediately after Contract 
Award such that the Contractor will submit a Draft AAF as per Block 12. Following this, the AAF submission will be in accordance with the steady-state AAF 
process schedule outlined in Appendix 2. 

 
1. PM-003 2. Contract Transition Implementation Plan  

 
6. J85 TA 10. R/ASR 12.  BID 14. CA, PA, TA 

4. DID PM-003 5. Annex A, Paragraph   
2.1.1.2 

7. 8. APP 9. 11. N/A 13. See block 16. 15.  

16. Initial delivery to be made with Bid. Revision based on Canada feedback as part of the Kick-off Meeting must be submitted 14 days after meeting. 
Subsequent revisions as required.  

 
1. PM-004 2.  Contract Close-Out Plan  

 
6. J85 TA 10. R/ASR 12. 24 MACA 14. CA, PA, TA 

4. DID PM-004 5. Annex A, Paragraph.   
2.2.1.1 

7. 8. APP 9. 11. N/A 13. N/A 15.  
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16.  N/A. 

 
1. PM-005 2.  Change Order  

 
6.J85 PA  
 

10. R/ASR 12. ASREQ 14. CA, PA, TA 

4. DID PM-005 5. Annex A, Paragraph.  
3.4.1.3 

7. 8. APP 9. 11. N/A 13. ASREQ 15.  

16.  Change Orders will only be submitted if changes to the Inputs to the AAF require a change to the level of effort and associated funding. The Change Order 
process is defined in Appendix 2. 

 
1. PM-006 2.  Technical Review Meeting (TRM)  

 
6. J85 TA  
 

10. Monthly 12. ASREQ 14. CA, PA, TA 

4. DID PM-006 5. Annex A, Paragraph.  
3.3.1. 

7. 8. APP 9. 11. N/A 13. MTHLY 15.  

16.   

 
4.5.2 Airworthiness Deliverables 

1. AW-001 2.  Airworthiness Management Plan 
 

6. DTAES 4 10. See Block 16 12. See Block 16. 14. CA, PA, TA, 
TAA 

4. DID AW-001 5. Annex A, Paragraph. 
2.1.4 

7.  8. APP 9. 11. N/A 13. ASREQ 15.  

16. Initial delivery of the Airworthiness Management Plan no later than 2 weeks after initial engagement with TAA staff (refer to Annex A Section 2, paragraph 
2.1.5.5). 

 
1. AW-002 2.  DND Airworthiness Supplement 

 
6. DTAES 4 10. See Block 16 12. See Block 16 14. CA, PA, TA, 

TAA 

4. DID AW-002 5. Annex A, Paragraph.  
2.1.4.2.b. 

7.  8. APP 9. 11. N/A 13. ASREQ 15.  

16. The Contractor must submit the DND Airworthiness Supplement (DAS) no later than 6 months prior to FOC.The DAS is required only if the airworthiness 
implementation is in accordance with Annex A, para 2.1.5.2.b. 
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1. AW-003 2. Engineering Process Manual  

 
6. DTAES 4 10. R/ASR 12.  See Block 16. 14. CA, PA, TA, 

TAA 

4. DID AW-003 5. Annex A, Paragraph 
2.1.4.2.a. and c. & 4.4 

7. 8. APP 9. 11. N/A 13. ASREQ  15.  

16. If Contractor intends to implement Airworthiness in accordance with Annex A, Para 2.1.5.2.a or c., the Engineering Process Manual currently in use by the 
Contractor is required with the BID.  Only manuals approved by a recognized regulatory organization will be accepted.    
The Engineering Process Manual, or any amendments required for full accreditation, must be submitted no later than 6 months prior to FOC. 

 
1. AW-004 2.  Maintenance Process Manual   

 
6. DTAES 4 10. R/ASR 12. See Block 16 14. CA, PA, TA, 

TAA 
4. DID AW-004 5. Annex A, Paragraph 

2.1.4.2.a. and c. & 5.4.1 
7. 8. APP 9. 11. N/A 13.  ASREQ 15.  

16. If Contractor intends to implement Airworthiness in accordance with Annex A, Para 2.1.5.2.a or c., the Maintenance Process Manual currently in use by the 
Contractor is required with the BID.  Only manuals approved by a recognized regulatory organization will be accepted.    
The Maintenance Process Manual, or any amendments required for full accreditation, must be submitted no later than 6 months prior to FOC. 
 
 
 
 
 
4.5.3 Engineering Support Deliverables 

 
1.  ES-001 2.  Engineering Reports  

 
6. J85 TA 10. ASGEN 12. ASREQ 14. CA, PA, TA 

4. DID ES-001 5. Annex A, Paragraph.   
 4.5.2.5 

7. 8. ACC 9. 11. N/A 13. ASREQ 15.  

16.  N/A. 

 



 

 Page 9 of 57 

1. ES-002 2. Design Change Technical Data Package  
 

6. J85 TA 10. ASGEN 12. ASREQ 14. CA, PA, TA 

4. DID ES-002 5. Annex A, Paragraph.   
 4.5.3.3 

7. 8. See 
Block 16 

9. 11. N/A 13.  ASREQ 15.  

16. Approval or acceptance requirement for Design Change Technical Data Package will vary depending on the Contractor’s scope and depth of airworthiness 
authorization as specified in Appendix 7. 

 
1. ES-003 2. Record of Airworthiness Risk Management  

 
6. J85 TA 10. R/ASR 12. ASREQ 14. CA, PA, TA 

4. DID ES-003 5. Annex A, Paragraph.   
 4.5.3.2.d.vi 

7. 8. APP 9. 11. N/A 13.  ASREQ 15.  

16. N/A. 

 
1. ES-004 2. Inputs to the Annual Airworthiness Report  

 
6. J85 TA 10. ANNLY 12. 1 Oct 2017 14. CA, PA, TA 

4. DID ES-004 5. Annex A, Paragraph.   
 4.5.3.2.d.viii 

7. 8. APP 9. 11. See Block 
16 

13.  ANNLY 15.  

16. The Annual Airworthiness Report covers the period of 1 Oct to 30 Sep of the year. Inputs to the Annual Airworthiness Report will be required annually in 
time to be incorporated with the Fleet AAR by the WSM. The Contractor must submit draft Inputs to Annual Airworthiness Report by 15 Sep, with the final 
version by 1 Oct of each year. 

 
1. ES-005 2. Maintainability and Reliability Report (J85) 

 
6. J85 TA 10. QRTLY 12. See Block 16 14. CA, PA, TA 

4. DID ES-005 5. Annex A, Paragraph.   
 4.5.3.2.d.ix 

7. 8. ACC 9. 11. N/A 13.  See Block 16 15.  

16. First submission date to be negotiated, but no later than 6 MACA.  Subsequent: 1 April, 1 July, 1 October, 1 January. 

 
4.5.4 Technical Data and Publications Management Deliverables 
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1. TD-001 2. Engineering Drawings 
 

6. J85 TA 10. ASREQ 12. ASREQ 14. CA, PA, TA 

4. DID TD-001 5. Annex A, Paragraph 8.2.4 7. 8. ACC 9. 11. N/A 13. ASREQ 15.  

16. N/A. 

 
 
 
 
 
 
4.5.5 Materiel Support Deliverable 
 
1. MAT-001 2. Repair and Overhaul Report 

 
6. J85 PA 10. MTHLY 12. 1 MACA 14. CA, PA 

4. DID MAT-001 5. Annex A, Paragraph 
6.11.2.1 

7. 8. I 9. 11. Last day of 
month 

13. With Invoice 15.  

16.  To be generated with each monthly invoice. 

 
1. MAT-002 2. Contractor Held Inventory Report 

 
6. J85 PA 10. ANNLY 12. 10 Apr 2017 14. CA, PA 

4. DID MAT-002 5. Annex A, Paragraph 
6.11.2.2 

7. 8. I 9. 11. 31 Mar 13. ANNLY 15.  

16. First submission due 10 Apr 2017 for the period covering until 31 Mar 2017. 
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1. MAT-003 2. Disposal Plan 
 

6. J85 PA 10. ASREQ 12. 12 MACA 14. CA, PA, TA 

4. DID MAT-003 5. Annex A, Paragraph 
6.11.2.3 

7. 8. APP 9. 11. N/A 13. R/ASR 15.  

16. N/A. 

 
 
1. MAT-004 2. Monthly Data Report 

 
6. J85 PA 10. MTHLY 12. 1 MACA 14. CA, PA 

4. DID MAT-004 5. Annex A, Paragraph 
6.11.2.4 

7. 8. I 9. 11. Last day of 
month 

13. With Invoice 15.  

16.  The Monthly Data Report will be provided with each monthly Invoice. 

 
4.5.6 Performance Management Deliverables 
 
1. PF-001 2. Performance Report - SHI 

 
6. J85 TA 10. MTHLY 

 
12. See Block 16. 14. CA, PA, TA 

4. DID PF-001 5. Annex D, Paragraph 1.7.3 
and Section 3. 

7. 8. I 9. 11. Last day of 
the month 

13. MTHLY 
Exc block 16 

15.  

16. First report to be issued 2 working days after the end of the performance period following IOC and every month thereafter.  For SHIs where the frequency is 
specified as “real-time”, the SHI must be kept up-to-date at all times during working hours, with a maximum lag of 1-hr between the actual change and update of 
the indicator.  For reporting periods the SHI’s will be reported on a monthly basis except for SHI’s 4 & 6 which will be on a semi-annual basis and SHI 3 will be 
reported Quarterly. 
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4.6 Contract Deliverable Requirement List 

1. Title 

Long-Term Activity Forecast 

2. Identification Number 

PM-001 

3. Description/Purpose 

The Long-Term Activity Forecast (LTAF) is an 
important document for long term planning purposes. 
This document provides a long-term PG support the 
current CT114 ELE, and possibly beyond. The plan is 
updated by the Contractor on an annual basis to reflect 
Canada’s changing requirements. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM (FT) 6-2 

6. Office of Collateral Responsibility 

PSPC CA 

7. Application/Interrelationship 

Annex A, PWS Paragraph 3.4.2. 

8. DND Reply Date 

See CDRL 

9. References 

 

10.  Preparation Instruction 

10.1 The LTAF must be prepared in Contractor format. 

10.2 Canada will provide on an annual basis the input required for the Long-Term Activity Forecast (LTAF). 
The inputs provided are listed in Annex A, paragraph 3.4.2.1. 

10.3 The LTAF will provide the long-term forecast for achieving the PGS Outcomes through to the current 
ELE, and will focus on providing an estimate of the required sustainment services for the upcoming 5-
year period. 

10.4 The LTAF must be reflective of both the system requirements and the support environment and must 
address and make recommendations on potential challenges associated with the following areas,  as a 
minimum: 

 

a. PG systems usage spectrum; 

b. Fleet size and asset withdrawal from service; 

c. Performance Metrics and Targets effectiveness, challenges and levels;  

d. Current and predicted reliability with opportunities for improvement; 
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e. Obsolescence;  

f. Inventory and sparing levels for FLMAs and FLRUs; 

g. Impacts from non-PGS CT114 support services;  

h. Regulatory environment changes (e.g. airworthiness); 

i. Significant modification programs;   

j. Changes to Scope of Services, and mix of Activities in terms of Type and Level of Effort;  

k. Business Cases to support investments by Canada (Category B in accordance with Annex D); and  

l. Financial Forecast. 

 

  



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
W8485-23SA01/A  237bb 

Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
W8485-23SA01 237bb.W8485-23SA01  

 

Annex A, Appendix 4 – J85 PGS Contract Data Requirements List & Data Item Descriptions (CDRLs & DIDs) 

 Page 14 of 57 

1. Title 

Annual Activity Forecast 

2. Identification Number 

PM-002 

3. Description/Purpose 

The AAF is the Contractor’s forecast of the financial 
allocation that will be required to meet the contracted 
Outcomes for the upcoming FY.  

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

PSPC (CA) 

7. Application/Interrelationship 

Annex A, PWS Paragraph 3.4.1. 

8. DND Reply Date 

See CDRL 

9. References 

N/A 

10. Preparation Instructions 

10.1 The AAF must be prepared and submitted in Contractor format. The format must be acceptable to the 
TA. 

10.2 The AAF process is defined in Annex A, Appendix 2. 

10.3 Canada will provide the input required for the Annual Activity Forecast (AAF) on an annual basis in 
accordance with Annex A, paragraph 3.4.2.1. 

10.4 The Period covered by the AAF must be the upcoming FY.   

10.5 The AAF must provide a reliable forecast of the funding that will be required by the Contractor in order 
to deliver the goods and services as described in the PWS, and in order to meet the Contracted 
Outcomes. The Contractor must also explain how and why the AAF differs from the forecast that had 
been included in the prior Long Term Activity Forecast for the same period.  

10.6 The AAF structure is at the Contractor’s discretion but must include, as a minimum: 

a. Executive Summary; 

b. Introduction; 

c. Period of the AAF and date of the draft; 
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d. Overview of the Contracted services with an emphasis on upcoming issues, opportunities and 
challenges that could have a fiscal impact; 

e. Canada’s AAF input; 

f. Assumptions; 

g. Program Risk; 

h. Schedule of Work; 

i. Any proposed changes to the number of embedded resources or any other resources not covered by 
R&O labour. 

j. Repair Forecast in terms of quantities for each FLMA and FLRU, the estimated level of effort, 
estimated total labour cost, estimated material cost, and estimated subcontract cost (all costs to be 
identified by CLIN), and an estimated number of stock on hand at the end of the FY; 

k. Material Procurement Forecast for each NSN including the quantity to be procured, current quantity 
on hand, average annual usage, procurement type (commercial / COLOG), unit cost, extended cost, 
applicable mark-up, and total cost; 

l. What-If scenarios based on options that have been identified in Canada’s AAF input. The What-If 
scenarios to include possible alternatives Canada may need to consider;  

 

m. Record of revisions and changes based on discussions and negotiations with Canada after release of 
the draft and prior to release of the final AAF; and 

n. For Task Based services, for eash Tasking:  

i. Objective, Description and Deliverables. A restatement of Canada’s requirement;  
ii. Schedule; 

iii. Quantity and type of resources (CLINs) and required expenses (including Travel and 
Living); and 

iv. Price (broken down by FY if spanning multiple FYs). 
 

A monthly Fiscal Year cash-flow estimate must be provided. 

 

  



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
W8485-23SA01/A  237bb 

Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
W8485-23SA01 237bb.W8485-23SA01  

 

Annex A, Appendix 4 – J85 PGS Contract Data Requirements List & Data Item Descriptions (CDRLs & DIDs) 

 Page 16 of 57 

1. Title 

Contract Transition Implementation Plan  

2. Identification Number 

PM-003 

3. Description/Purpose 

The Contract Transition Implementation Plan (CTIP) 
documents how work requirements will be introduced 
during the period from contract start until steady-state is 
achieved.  

The purpose of the CTIP is to demonstrate to DND that 
the Contractor has the necessary resources and capacity 
to meet BOC, IOC and FOC milestones as defined in 
Section 2 of Annex A. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

PSPC (CA) 

7. Application/Interrelationship 

Annex A, Paragraph 2.1.1. 

8. DND Reply Date 

See CDRL 

9. References 

 

10. Preparation Instructions 

10.1 The CTIP must be provided in Contractor format. 

10.2 The CTIP must detail and describe how the Contractor plans to address all of the activities required to 
move from Contract Start to Basic Operational Capacity, Initial Operational Capacity and to Full 
Operational Capacity. The plan must demonstrate that the Contractor will be capable of performing all 
work described in the PWS within the timelines specified in Annex A, Section 2. 

10.3 The plan must provide a schedule for all transition activities including all elements of the Readiness 
Review Process (RRP) and transition milestones. 

10.4 The CTIP must make provision for Readiness Review Meetings (RRM). The purpose of these meetings 
is for the Contractor to present its progress against the CTIP milestones and discuss issues with Contract 
stakeholders. 

10.5 The Contractor must develop BOC, IOC and FOC progress checklists compliant with PWS Section 2 
Table 1 requirements for evaluation by the TA as part of the RRP.  

10.6 Content 
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10.7 The CTIP  must include the processes, activities and tasks planned by the Contractor in order to: 

a. Establish the program management, engineering, maintenance, materiel, training, technical data and 
publications, information management support services capabilities, including identifying and 
acquiring additional/specialized: 

i. Personnel;  

ii. Training;  

iii. Equipment;  

iv. Facilities; and  

v. Resources. 

b. Meet the transition milestones listed in Section 2, Table 1 of the PWS for all PWS activities; and 

c. Revise Canada-approved deliverables and process manuals as a result of review by Canada. 

 

10.8 Additional CTIP requirements. 

10.9 The Contractor must describe how it will transition the following critical support services areas: 

10.10 Activity and Service Coordination 

a. The Annual Activity Forecast process will begin shortly after Contract Start, requiring the 
Contractor to deliver a draft AAF in accordance with the timeline specified in CDRL PM-003. 
Consequently, the CTIP must describe how the Contractor plans on proceeding with preparing the 
first draft AAF. 

b. The AAF exists in the context of the Long Term Activity Forecast (LTAF). Consequently, the CTIP 
must describe how the Contractor will proceed with preparing the first LTAF and how it will 
provide context for the draft AAF. 

c. The Contractor must provide a proposed format or form to be used for Change Orders in accordance 
with CDRL PM-005. 

d. The Contractor must provide a proposal for the number of personnel they intend to embed within 
government facilities, broken down by CLIN. 

10.11 Performance Management 

a. The Contractor must detail how it will phase-in the Performance Management framework in 
accordance with Annex D. 

10.12 Sub-Contract Management 

a. At contract award there will be a number of sub-contracts supporting PG systems components that 
Canada will continue to manage until Contract expiry. At that time, the Contractor will assume 
responsibility for these components. Within the CTIP, the Contractor will describe and detail its 
procedures and processes for integrating the responsibility for these components into its overall sub-
Contracting management structure. 

10.13 Airworthiness Implementation  

a. The Airworthiness Implementation section of this CTIP must describe the Contractor’s current 
scope of Airworthiness Accreditation (if any) as an Accredited Technical Organization, and 
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Accredited Maintenance Organization. The Contractor must also indicate under which regulatory 
agency it is accredited.  

b. The CTIP must detail the Contractor’s proposed course of action for Airworthiness Acceptance by 
the TAA, including identifying the requirement and estimated timeline for development, 
amendment, and submission of any existing or new process manuals. 

c. The CTIP must include the schedule for submission of the Airworthiness Management Plan (DID 
AW-001). The schedule must account for achievement of Provisional Airworthiness Accreditations 
in accordance with the Transition timelines requirements (Annex A, Section 2, Table 1),  as well as 
DTAES’s requirements for a full set of process manuals six months prior to the required full 
accreditation date.   

10.14 Government Furnished Equipment (GFE) and Government Furnished Overhaul Spares (GFOS) 

a. The CTIP must identify what GFE is required, when it is required, and a plan for renting/leasing the 
required equipment until such time as the required GFE becomes available.   

b. The Contractor must indicate how it will identify, receive and integrate GFE and GFOS into the 
PGS program.   

 

10.15 IM/IT Transition 

a. The Contractor must explain how the Canada-provided, Contractor-supported IM/IT systems 
(software and hardware) will be transitioned from the incumbent without impacting 1st Line CT114 
operations, and with minimal impact to 2nd line maintenance. The Contractor must account for 
batch entry of data that may have been accumulated during any IM/IT server downtime caused by 
the transition. The CTIP must include an IM/IT Transition schedule. 

b. The Contractor must explain how it  will implement new IM/IT systems such as the EIES. 

10.16 Schedule and Budget 

a. The CTIP must include a schedule and an estimate of the costs associated with transition from 
contract award to FOC. Schedules are to be submitted in both hard-copy and electronically. 
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1. Title 

Contract Close-out Plan  

2. Identification Number 

PM-004 

3. Description/Purpose 

The Contract Close-out Plan (CCoP), is to 
identify/address tasks to be undertaken in the event of 
Contract completion/termination. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

 

7. Application/Interrelationship 

Annex A, Paragraph PM-005. 

8. DND Reply Date 

See CDRL 

9. References 

N/A 

10. Preparation Instructions 

10.1 The CCoP must be prepared in Contractor format and must include all applicable Contract close-out 
activities including, but is not limited to:  

a. A schedule of close-out events; 

b. Phase-out work associated with the contract;  

c. Phase-out of sub-contracting arrangements; 

d. Transfer of all Canada-owned assets, including all materiel (i.e. inventory of Canada-owned assets 
with the values, quantities, weights, cubic size, condition, packaging costs and locations); 

e. Transfer of any software and software licenses procured for work under this contract to DND; 

f. Providing information on how Canada could purchase Contractor-owned PG spares held in third 
line inventory; 

g. Return of technical publications;  

h. Transfer to Canada of all Crown-owned data, including but not limited to: 

i. configuration management data; 

ii. engineering data;  

iii. maintenance data; and  

iv. logistics support data;  
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i. The transfer of any work in progress, such as outstanding purchase orders, work orders and R&O 
work;  

j. Plans for dealing with hazardous material (HAZMAT) and safety related issues; 

k. A disposition/disposal plan in the form of a draft instruction for all Canada-owned materiel, 
equipment and information inventory; 

l. Plans for the return of all background information provided by Canada; and 

m. Estimated costs and Contractor labour hours that will affect the closeout plans are also to be 
provided in the CCoP. 

  



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
W8485-23SA01/A  237bb 

Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
W8485-23SA01 237bb.W8485-23SA01  

 

Annex A, Appendix 4 – J85 PGS Contract Data Requirements List & Data Item Descriptions (CDRLs & DIDs) 

 Page 21 of 57 

1. Title 

Change Order  

2. Identification Number 

PM-005 

3. Description/Purpose 

Change Orders exist to account for in-year changes to 
the Inputs to the AAF parameters initially provided by 
Canada to initiate the AAF process, and which could 
result in financial impacts against the previously 
allocated funds. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

DAP 2-2-3 

PSPC (CA) 

7. Application/Interrelationship 

Annex A, Paragraph 3.4.1. 

8. DND Reply Date 

See CDRL 

9. References 

N/A 

10. Preparation Instructions 

10.1 The Change Order must be prepared and submitted in Contractor format. The format must be acceptable 
to DND and PSPC. 

10.2 The Change Order process and triggers are defined in Appendix 2. 

10.3 Change Orders must detail the financial impact and AAF changes subject to approval by Canada and 
must include the following: 

a. Contract number; 

b. Change Order reference number; 

c. Total estimated value of the change (by FY for multi-year changes);  

d. Rationale for the Change Order, with a detailed justification of how an in-year change to the 
Inputs to the AAF has or will impact the AAF forecast originally agreed upon with Canada and 
funded for the FY. The Rationale must clearly link how the change to the planning guidance 
requires a change to the scope of work and associated funding in order to enable the Contractor 
to meet the Contract Outcomes; 
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e. Risks and associated mitigating measures, and potential trade-offs that may be implemented if 
the Change Order is rejected by Canada; 

f. Terms and conditions of the Change Order; and 

g. Signature approval boxes for the TA and PA (and CA if the AAF value increases). 

a. Proposed schedule for implementation of the change; and  

b. Full costing associated with the Change Order, consistent with the financial information 
requirements of the AAF (CDRL PM-002). 

c.  
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1. Title 

Technical Review Meeting (TRM) 

2. Identification Number 

PM-006 

3. Description/Purpose 

3.1 The purpose of the Technical Review Meeting 
will be a forum to discuss technical issues and 
significant events and milestones of the R&O, 
Repairs, Engineering services, and publication 
management activities associated with the J85-
CAN-40 engine. 

3.2 The Contractor shall be responsible for the 
preparation and submission of the Meeting Agenda 
and the Meeting Minutes. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

Contracting Authority, Requisitioning Authority, 
CFQAR 

7. Application/Interrelationship 

Annex A, Paragraph 3.3.1. 

8. DND Reply Date 

As required 

9. References 

C-05-005-001/AG-001 (Technical Airworthiness 
Manual) 

10. Preparation Instructions 

10.1 The Technical Review Meeting shall consist of, but not be limited to the following topics: 
 

a.  the minutes of the previous meeting shall be reviewed and necessary corrections added to the 
minutes; 

b.  a summary of the progress of current TIES taskings, repair and R&O activities, and publication 
management activities.  

c.  a summary of significant events and milestones; and 
d. other items as required. 

 
10.2 The Contractor shall ensure that facilities, data, and personnel required to present and address 
engineering, technical, maintenance, manufacturing, publication management and logistics support 
requirements are present to facilitate an efficient and timely meeting. 

10.3 The Contractor shall be responsible to prepare an Agenda for the Technical Review Meeting in 
Contractor format.  The Contractor shall submit a recommended agenda to the TA at least seven (7) days 
prior to the meeting. 
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10.4 The Contractor shall be responsible for taking minutes of the Technical Review Meeting.  A draft 
copy of the minutes shall be forwarded for review to the TA within 10 working days of the meeting date.  
The minutes shall be type written in Contractor format and must reflect the following: 

a.  sponsor of the topic; 
b.  topic/discussion; 
c.  action required; and 
d.  person responsible for taking the action. 

 
10. 5   The minutes shall have a note prominently stating, “No agreement, clarification or any other item 
contained within these minutes shall, by being stated herein, serve to change any contractual price, 
delivery, specification, or otherwise modify the contract. 

10.6 Two (2) copies of the recommended agenda and the meeting minutes shall be delivered to the TA 
each time. 
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1. Title 

Airworthiness Management Plan (AMP) 

2. Identification Number 

AW-001 

3. Description/Purpose 

The Airworthiness Management Plan describes the 
airworthiness framework that, once implemented, will 
satisfy the TAA airworthiness acceptance requirements 
for the scope of airworthiness activities performed under 
the PWS. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DTAES 4 

6. Office of Collateral Responsibility 

DAEPM(FT) 6-2, DAP 2-2-3 

7. Application/Interrelationship 

Annex A, Paragraph 2.1.4. 

8. DND Reply Date 

See CDRL 

9. References 

C-05-005-001/AG-001 (Technical Airworthiness 
Manual) 

10. Preparation Instructions 

10.1 Format. The Airworthiness management Plan (AMP) must be in Contractor format. 

10.2 Timeline. In accordance with Annex A, Section 2: 

a. Not later than one (1) week after contract start, the Contractor must apply directly to the TAA for 
accreditation, in accordance with TAM 1.4.2.S1; 

b. Initial delivery of the Airworthiness Management Plan no later than 2 weeks  after initial 
engagement with TAA staff (refer to Annex A Section 2, paragraph 2.1.4.5); 

c. After receipt of the AMP, DND will conduct an initial Technical Airworthiness Management 
meeting to review: 

i. Acceptability of the AMP as a plan for obtaining formal TAA provisional 
accreditation/recognition; and 

ii. Acceptability of the AMP as an airworthiness operating plan for assuring the 
airworthiness of DND aeronautical products and Contractor services provided prior to 
formal TAA accreditation. 
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d. Not later than two (2) weeks after the initial Technical Airworthiness Management meeting, the 
Contractor shall submit an updated AMP that incorporates the key decisions, agreements and 
direction obtained at the meeting. TAA and TA staff will approve and accept the final AMP, which 
functions as the basis for: 

i. Ensuring compliance with technical airworthiness requirements prior to issuing TAA 
provisional accreditation; 

ii. Preparing and submitting the Airworthiness Process Manuals or DND Airworthiness 
Supplement in accordance with CDRL AW-002, CDRL AW-003, CDRL AW-004 
and/or CDRL AW-005. The Contractor’s physical location and business structure will 
govern how the airworthiness process manuals are arranged.  The TAM does not 
preclude the organization from integrating all airworthiness requirements into one (1) 
Airworthiness Process Manual (APM); 

iii. Measuring progress toward achieving formal TAA accreditation; and 

iv. Achieving formal acceptance no later than twelve (12) months after contract award. 

10.3 Progress Reports. Progress Reports on Technical Airworthiness Compliance must be submitted every 
two months until receipt of full TAA acceptance. The reports, in contractor format, must detail progress 
against the schedule provided in the AMP, identify problem areas and proposed solutions. 

10.4 Contents. The AMP must include an executive summary of the proposed TAA acceptance solution, 
including how the contractor’s existing regulatory approvals will meet some or all of the TAA 
accreditation and/or recognition requirements for an ATO, AMO, and AMSO. 

10.5 The AMP shall identify a list and provide a brief description of all the Airworthiness Process Manual(s) 
that the Contractor will use or create to satisfy the TAA acceptance requirements. 

10.6 For each of the following areas, the AMP shall describe how the Contractor’s existing processes, 
control systems and regulatory approved Manuals will meet the TAM airworthiness requirements.  In 
the event where no policy exists, the AMP shall provide a description of the proposed policy.  

a. Engineering Support: 

i. A description of the scope and depth of authority that the Contractor proposes to 
exercise relating to engineering support; 

ii. Developping and approving Non-Standard Repairs (NSR); 

iii. Accepting modification and repair data from approved OEMs for implementation; 

iv. Personnel authorization system for authorizing personnel involved in the development 
and approval of design changes, including: 

v. Eligibility criteria for personnel to perform and approve design changes,  

vi. A list of proposed engineering engine specialists, including their areas of specility, 
who meet the TAM requirements for Design Engineer. 

vii. A description of the engineering process to be followed for managing the PG systems 
suite baseline configuration and resulting configuration changes; 

viii. A description of the process to be used for in-service monitoring of aeronautical 
products; 

ix. A description of the design data management system; and 
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x. A description of the process to be used to enter into and sustain any engineering 
support arrangements with subcontractors. 

b. Maintenance Support: 

i. A description of the maintenance scope and depth of authority that the bidder proposes 
as related to the conduct of PG System Repair and Overhaul (R&O); 

ii. Authorization system for personnel conducting maintenance certifications; 

iii. Eligibility criteria for personnel conducting maintenance certifications such as 
Maintenance Release Authority (MRA) and Shop Certification Authority (SCA) as 
applicable; 

iv. Eligibility criteria for personnel granting authorizations to personnel conducting 
maintenance certifications including MRA and SCA as applicable; 

v. Eligibility criteria for personnel to perform maintenance; 

vi. A description of how the work management system the contractor uses to plan and 
certify maintenance within its AMO; 

vii. A description of the process for completion, correction and retention of technical 
records;  

viii. A description of the process that ensures that only approved aviation replacement parts 
are used including procurement, materiel control and disposal; and 

ix. A description of the process to be used to enter into and sustain any maintenance 
support arrangements with subcontractors. 

c. Materiel Support: 

i. A description of the scope and depth of authority that the Contractor proposes to 
exercise relating to materiel support;  

ii. A description of the material managment system used by the contractor; 

iii. A description of the process for completion, correction and retention of materiel 
records; 

iv. A description of the process that ensures that only approved aviation replacement parts 
are used, including procurement processes, materiel control processes and disposal 
processes; and 

v. A description of the process to be used to enter into and sustain any materiel support 
arrangements with vendors. 
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1. Title 

DND Airworthiness Supplement (DAS) 

2. Identification Number 

AW-002 

3. Description/Purpose 

The DND Airworthiness Supplement is a TAA approved 
Airworthiness Process Manual that supplements the 
Contractor’s existing regulatory approved process 
manuals. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DTAES 4 

6. Office of Collateral Responsibility 

DAEPM(FT) 6-2, DAP 2-2-3 

7. Application/Interrelationship 

Annex A, Paragraph 2.1.4.2.b 

8. DND Reply Date 

See CDRL 

9. References 

C-05-005-001/AG-001 (Technical Airworthiness 
Manual) 

10. Preparation Instructions 

10.1 Format. The DND Airworthiness Supplement (DAS) must be in Contractor format. 

10.2 Timeline. After contract award, the contractor must develop a DAS based on the Airworthiness 
framework described in the AMP (CDRL AW-001). 

10.3 Details. The DAS must be compliant with the TAM for the scope of airworthiness activities described 
in the PWS to facilitate Contractor TAA recognition. 

10.4 The Contractor may include the Engineering Process Manual (CDRL AW-004) and the Material 
Support Process Manual (CDRL AW-005) within the DAS. 
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1. Title 

Engineering Process Manual  

2. Identification Number 

AW-003 

3. Description/Purpose 

The Engineering Process Manual (EPM) describes the 
Contractor’s engineering processes and demonstrates 
compliance with the Technical Airworthiness Manual. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DTAES 4 

6. Office of Collateral Responsibility 

DAEPM(FT) 6-2, NDQAR, DTAES 

7. Application/Interrelationship 

Annex A, PWS Paragraphs 2.1.4.2.a, 2.1.4.2.c, 4.4 

The EPM is required as part of the Contractor’s 
undertaking to achieve TAA accreditation as an ATO.  
Once the EPM has been accepted by the TAA it will 
replace the procedural instructions contained in the 
Contractor’s Airworthiness Management Plan (AMP). 

8. DND Reply Date 

See CDRL 

9. References 

C-05-005-001/AG-001 (Technical Airworthiness 
Manual) 

10. Preparation Instructions 

10.1 Format. The Engineering Process Manual (EPM) must be in Contractor format. 

10.2 Timeline. The Draft Version must be prepared and submitted within six (6) months of contact award, 
unless authorized otherwise by the TAA. The draft version shall describe a “steady-state” authorization 
control system.  This is a description of how the organization will authorize its personnel to perform 
engineering and conduct airworthiness functions and activities after accreditation. 

10.3 Details. The EPM must provide the information required by TAM 1.4.2.S1.3 to 1.4.2.S1.5. 

10.4 While every ATO is unique, all EPMs share the requirement to cover general topics, depending upon 
the scope and depth of authority assigned to the organization, as found in TAM Part 1, Chapter 4, 
Annex A, Appendix 2 and if applicable, Annex E, Appendix 1. 

10.5 The Contractor may include the EPM within the DND Airworthiness Supplement (AW-002), if 
applicable. 
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1. Title 

Maintenance Process Manual  

2. Identification Number 

AW-004 

3. Description/Purpose 

The Maintenance Process Manual (MPM) describes the 
Contractor’s maintenance processes and demonstrates 
compliance with the Technical Airworthiness Manual. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DTAES 4 

6. Office of Collateral Responsibility 

NDQAR, DTAES, PSPC 

7. Application/Interrelationship 

Annex A, Paragraphs 2.1.4.2.a, 2.1.4.2.c and 5.4.1. 

 

8. DND Reply Date 

See CDRL 

9. References 

C-05-005-001/AG-001 (Technical Airworthiness 
Manual) 

10. Preparation Instructions 

10.1 Format. The Maintenance Process Manual (MPM) must be in Contractor format. 

10.2 Timeline. The Draft Version must be prepared and submitted within six (6) months of contact award, 
unless authorized otherwise by the TAA. The draft version shall describe a “steady-state” authorization 
control system.  This is a description of how the organization will authorize its personnel to perform 
engineering and conduct airworthiness functions and activities after accreditation. 

10.3 Details. The MPM must provide the information required by TAM 1.4.2.S1.3 to 1.4.2.S1.5. 

10.4 While every AMO is unique, all  MPMs share the requirement to cover general topics, depending upon 
the scope and depth of authority assigned to the organization, as found in TAM Part 1, Chapter 4, 
Annex C, Appendix 1. 
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1. Title 

Engineering Reports 

2. Identification Number 

ES-001 

3. Description/Purpose 

Engineering Reports document and provide the results of 
technical investigations and engineering studies 
conducted by the Contractor. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

As specified 

7. Application/Interrelationship 

Annex A, PWS Paragraphs 4.5.1 and 4.5.2. 

8. DND Reply Date 

See CDRL 

9. References 

N/A 

10. Preparation Instructions 

10.1 Format. The engineering reports must be in Contractor format.  

10.2 For each completed Engineering task, the Contractor is to provide an engineering report. This report 
shall contain the following minimum information:  

a. Title and document number; 

b. Document dates (original and revision); 

c. Author and approver of document; 

d. Client (“prepared for”) and Contractor (“prepared by”) details; 

e. References to contract, specific tasking(s), and other documents as applicable; 

f. Record of changes and revision history; 

g. Executive summary;  

h. Introduction; 

i. Tasking Scope; 

j. Report Body; 

k. Conclusion(s); 

l. Recommendations; 
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m. Future Requirements and Basic Engineering Data (in body or supporting annexes) to support the 
conclusions and recommendations provided; and 

n. A summary of all costs incurred in completing the tasking. 
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1. Title 

Design Change Technical Data Package 

2. Identification Number 

ES-002 

3. Description/Purpose 

A Technical Data Package must be prepared for every 
Design Change activity, where a design change can be a 
modification, alteration, non-standard repair, amendment 
to a flight manual or aircraft operating instructions, or an 
amendment to the approved maintenance program 
(including preventive maintenance, corrective 
maintenance, and approved parts lists). 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

As specified 

7. Application/Interrelationship 

Annex A, PWS Paragraph 4.5.3. 

8. DND Reply Date 

See CDRL 

9. References 

C-05-005-001/AG-001 (Technical Airworthiness 
Manual) 

10. Preparation Instructions 

10.1 Format. The Technical Data Packages (TDP) must be in Contractor format.  

10.2 Process. The completed TDP must be provided to the CT114 WSM Configuration manager upon 
completion of the change for filing and retention in accordance with the CT114 Configuration 
Management Plan. 

10.3 Details. The Technical data package must include the following elements: 

a. Configuration Control Number. The Contractor must register each Design Change with the CT114 
WSM Configuration Management section and obtain a configuration control number for the TDP. 

b. Technical Review. A technical review of the change must be conducted to determine if the change is 
valid, feasible and substantiated. The review must also evaluate the impact of the change on other 
areas of the Approved Maintenance Program and the Aircraft Operating Instructions (AOIs)/Flight 
Manual. The Contractor must ensure that the Technical Data Package accompanying the change 
contains, as a minimum, the following information: 

i. Identification of the affected items (i.e. Work Unit Code (WUC), part number (PN), 
drawing of applicable item from parts manual); 

ii. Description of the proposed change, including justification for the change; 
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iii. Background information from activities conducted that triggered the initiation of the 
change proposal (this may include links to the product usage monitoring program); 

iv. All referenced/relevant supporting technical data (i.e. Flight Safety reports, OEM 
Service Bulletins, Airworthiness Directives, reliability monitoring data/analysis, 
findings from Special Inspections, Interim Inspections or engineering/local surveys, 
component repair and overhaul strip reports, etc.); 

v. Results of specialist reviews (if required), including all substantiating technical data 
(Failure Modes and Effects Analysis (FMEA)/Maintenance Steering Group (MSG)-3 
analysis, etc.); 

vi. Copies of all affected publication pages showing the current version and a draft with 
the proposed changes included; 

vii. An assessment of the impact of the change on other aspects of the Approved 
Maintenance Program, such as other corrective or preventive maintenance 
publications, Contingency Aircraft Maintenance Program, the Elementary Task List 
and the Minimum Equipment List, if applicable; and 

viii. An assessment of the impact of the change on the Aircraft Operating Instructions or 
the Flight Manual. In this case, 1 Cdn Air Div must be notified of the change through 
the WSM. 

c. Design Change Categorization. All changes must be assessed for their impact on the airworthiness 
of the weapon system using design change categorization. The TDP must include a record of the 
design change categorization and its approval by an authorized individual. 

d. Design Change Certification. Where the Design Change is considered major, the TDP must include 
a Certification Plan in accordance with TAM Part 3 Chapter 2, and all airworthiness documentation 
necessary to support airworthiness approval. 

e. Airworthiness Approval. Where the Design Change is considered major, the TDP must include a 
record of the airworthiness approval granted by an authorized individual. For minor design changes, 
the TDP must include a record of the technical approval granted by an authorized individual. 

f. Technical Airworthiness Clearance. The TDP must include a Technical Airworthiness Clearance 
checklist to verify that all requirements of the TAC have been met, the associated substantiating 
documentation, and a record of the Technical Airworthiness Clearance granted by an authorized 
individual. 
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1. Title 

Records of Airworthiness Risk Management  

2. Identification Number 

ES-003 

3. Description/Purpose 

A Record of Airworthiness Risk Management (RARM)  
is the formal documentation of the risk assessment 
process, which includes hazard identification, risk 
assessment, risk control measures, risk tracking, 
technical and operational airworthiness approval and 
command acceptance of risk. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

DTAES 4 

7. Application/Interrelationship 

Annex A, PWS Para 4.5.3. 

8. DND Reply Date 

See CDRL 

9. References 

A. C-05-005-001/AG-001 (Technical 
Airworthiness Manual) 

B. Form AEPM215 (RARM) 
C. DGAEPM AF9000 DG01.003 

 

10. Preparation Instructions 

10.1 Format. Records of Airworthiness Risk Management (RARM) can be submitted in one of the 
following formats: 

a. RARM Database. For risk assessments, submitted as formal RARMs, the Contractor must submit 
the draft through the RARM database. Access will be provided by Canada through the DWAN. In 
the event that the database is unavailable, the Contractor must submit the draft RARM using 
template form AEPM215 (Reference B). The form will be provided, on request, by the TA. 

b. Contractor Format. For ad-hoc risk assessments submitted in support of Deviations to the Approved 
Maintenance Program or in other circumstances where a full RARM is not required, a technical 
airworthiness risk assessment may be submitted in Contractor format. 

10.2 Process. The Contractor must approve the technical content of Risk Assessment; however, authority for 
risk acceptance (both technical and operational) is retained by Canada in accordance with Appendix 7. 

10.3 Engagement of the Operational Airworthiness Authority, if required as part of the risk assessment 
process, must be coordinated through the TA. 
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10.4 Engagement of other Canada stakeholders such as DTAES or DFS in support of the risk assessment 
must be coordinated through the TA. 

10.5 If a potential immediate risk situation that could degrade the level of safety of an aircraft or fleet is 
identified, it is acceptable for the Contractor to submit an Airworthiness Risk Alert (ARA) based on the 
preliminary information available at the time of the submission. The ARA must be submitted less than 
24 hrs after identification of the risk, in the same format as a RARM. A full RARM must be submitted 
no later than 14 days after the ARA. 

10.6 Details. 

10.6.1 The Contractor must prepare Records of Airworthiness Risk Management  IAW References A and C 
(to be provided on request by the TA). 

10.7 The Contractor must monitor RARM milestone activity due dates by notifying the TA and 
recommending appropriate courses of action for rectification. 

10.8 The Contractor must provide updates to the RARM tracking logs and conduct RARM revisions on an 
annual basis, when new information becomes available, or as requested by the TA. 

10.9 The Contractor must assist the TA in preparing briefings related to Records of Airworthiness Risk 
Management, as required. 
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1. Title 

Input to the Annual Airworthiness Report 

2. Identification Number 

ES-004 

3. Description/Purpose 

The TCH reports the outcome of the fleet in-service 
monitoring program to the TAA on an annual basis via 
the Annual Airworthiness Report (Technical). The 
Contractor must provide the TA with PG-specific inputs 
for incorporation into the fleet AAR (Tech). 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

DTAES 7-2 

7. Application/Interrelationship 

Annex A, PWS Paragraph 4.5.3. 

8. DND Reply Date 

See CDRL 

9. References 

A. DGAEPM AF9000 TAA01.003 
B. C-05-005-001/AG-001 – Technical 

Airworthiness Manual 

10. Preparation Instructions 

10.1 Format. The Input to the Annual Airworthiness Report (AAR) must be submitted in the format provided 
at Reference A (to be provided by the TA on request) and submitted in editable soft copy format 
(Microsoft Word). 

10.2 Details. 

a. The Contractor must provide the PG-specific information for each of the sections and sub-sections 
of the AAR (Tech) applicable to the Contractor’s support services according to the timeline 
provided by the TA on an annual basis.  

b. The AAR (Tech) template requires, amongst other things, that the TCH tabulate lists of all design 
changes, maintenance program changes, in-service airwporthiness notices received from OEM or 
other users, and records of airworthiness risk management issued, raised or received during the 
previous year. The Contractor will provide the PGS-related portion of these data requirements 
through the Input to the Annual Airworthiness Report. 

c. The consolidated AAR (Tech) is typically submitted to the TAA in the Fall of every year. 
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1. Title 

Quarterly Reliability and Supportability Report 

2. Identification Number 

ES-005 

3. Description/Purpose 

The CT114 TCH monitors platform-level reliability and 
maintainability data via a Logistic Support Monitoring 
(LSM) parameter report. The Contractor must provide 
the PG-specific data in a format compatible with the 
LSM report via the Quarterly Reliability/Supportability 
Report (QRSR). 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

N/A 

7. Application/Interrelationship 

Annex A, Paragraph 4.5.3. 

8. DND Reply Date 

Nil. 

9. References 

Nil. 

10. Preparation Instructions 

10.1 Format. The Contractor must produce and deliver the QRSR in soft copy, using Microsoft Excel format.  

10.2 The QRSR is provided as raw data extracted from ADAM/PERFORMA to meet the specific field 
definitions listed below, with each of the field making up a separate column and work unit codes a row. 

10.3 Details. The following fields must be provided in the QRSR for each work unit code managed by the 
Contractor, tracked in  ADAM/PERFORMA, and listed in Appendix 1: 

Parameter Parameter Definition Comment ADAM/PERFORMA Extraction 
Requirement 

WUC Work Unit Code / Part 
Number 

Identifies the item. All WUCs and  applicable Part 
Numbers tracked in 
ADAM/PERFORMA (engine and 
airframe).   

Also, untracked WUCs for which 
ADAM/PERFORMA has 
Remove/Install SRVC events. 
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Quarter Quarter such as 2005Q1  3 Month Period (01 Jan - 
Mar);(01 Apr - Jun);(01 Jul 
-Sep);(01 Oct - Dec) 

Engine, use FFHrs. APU, use 
APU Hours. 

OH Component Operating 
Hours 

Operating Hours, Cycles, 
etc. 

Not required from 
ADAM/PERFORMA.  ILS to use 
same accumulation as for 
airframe. 

CorRmvl Corrective Removals 
Qty (unscheduled) 

All corrective actions 
requiring the removal of 
the component (excludes 
planned/scheduled 
removals) by Qtr. 

Count of completed Removal 
events for non-lifed WUCs 
including the Remove/Install 
SRVC tasks, plus removal events 
for lifed items or their assemblies 
not associated with a PLCO 
removal. 

OnACRep On A/C Repairs Qty / 
On Engine Repair 

All System/Component 
corrective actions 
performed on the A/C / 
Engine. (Adjustments, 
minor repairs without 
removal of WUC, etc.) 

Count of completed SRVC events 
excluding test cell runs, toolboard 
tasks and ADAM/PERFORMA 
Launching tasks. 

Failure = [OnACRep]  + 
[CorRmvl] 

Sum of  On A/C /Eng 
Repairs  + sum of 
Corrective Removals 
ILS will Calculate 

 

OffACRep1 Off A/C Repair + NFF 
Qty (1st Line) 

All MSI repairs counts and 
No Fault Found (NFF) 
counts, involving the 
removal of an item carried 
out at 1st line. 

Count of faults raised with 
Aircraft being the Highest 
Assembly. 

OffACRep2 Off A/C Repair + NFF 
Qty (2nd Line) 

All MSI repairs counts and 
No Fault Found (NFF) 
counts, involving the 
removal of an item carried 
out at 2nd line. 

Count of faults raised with Engine 
or Module being the Highest 
Assembly and item not returned 
to third line. 

OffACRep3 Off A/C Repair + NFF 
Qty (3rd Line) 

All MSI repairs counts and 
No Fault Found (NFF) 
counts, involving the 
removal of an item carried 
out at 3rd line. 

Count of third line repair tasks 
declaring item serviceable. 
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Scrap Discard Qty Quantity of removed items 
(Scheduled & 
Unscheduled) that resulted 
in a scrap action by Qtr. 

All transfer events to the 
ADAM/PERFORMA Quarantine 
database. 

Induction3 3rd Line Inductions Qty Quantity of Items of which 
were shipped to contractor 
(3rd line) for repairs 

All transfer events to the 
ADAM/PERFORMA Third Line 
database. 

MMHOther Total Maintenance Man 
Hours due to Other 
maintenance activities 

Total time in maintenance 
man Hrs  excluding Robs 
and NFFs. 

Summation of Labour Hours 
entered for ADAM/PERFORMA 
task events excluding Corrective 
Removal and their associated 
install events. 

MMHOther_C
nt 

Quantity of 
Maintenance Records 
used to calculate 
[MMHOther] 

No comments Total number of records used in 
summation of MMHOther Labour 
Hours. 

RMHrs Hrs Corrective 
Removals Qty  

Maintenance man Hours 
required to perform the 
removal / replacement 
(Includes Trouble 
Shooting) 

Summation of Labour Hours 
entered for ADAM/PERFORMA 
Corrective Removal tasks and 
their associated install events. 

RMHrs_Cnt Quantity of RMHrs 
records used to 
calculate [RMHrs] 

No comments Total number of records used in 
summation of RMHRS Labour 
Hours. 

OffACNFF Off A/C NFF Qty  Total Qty of Corrective 
Removals that resulted in a 
NFF at 1st, 2nd and 3rd 
line 

Count of Faults signed off as 
NFF. 

TxRmvl Qty of Time 
Expired/Overhaul 
Removals  

Scheduled removals 
(Calendar time, TX, 
Overhaul) 

All completed Removal events 
for lifed WUCs including their 
assemblies associated with a 
PLCO removal. 

OtherRmvl Qty of Other Removals 
(Scheduled removals) 

Scheduled removals other 
than Calendar time, TX, 
Overhaul. 

All completed Removal events 
for Mods, SIs, Pers etc. 
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WUC_Qty_pe
rAC 

WUC Quantity per A/C 
/ Engine 

Quantity of component per 
Engine Assembly 

Quantity per System from 
ADAM/PERFORMA Baseliner, 
identifying if per engine or oper 
AC. 
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DATA ITEM DESCRIPTION 

1. Title 

Engineering Drawings 

2. Identification Number 

TD-001 

3. Description/Purpose 

Engineering Drawings record the configuration of an 
item and allow for configuration control and production 
activities.   

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

PSPCN/A 

7. Application/Interrelationship 

Annex A, Para 8.2.4. 

8. DND Reply Date 

N/A. 

9. References 

A. D 01-400-002/SF-000 dated 83-11-30, 
Drawings, Engineering and Associated Lists. 

B. D-LM-008-022/SG-000, Standard for 
Packaging of Documentation 

C. ASME Y14.100M-1998, Engineering 
Drawing Practices 

D. ASME Y14.24M - 1989, Types and 
Applications of Engineering Drawings 

E. ASME Y14.34M -1996, Associated Lists 
F. ISO 9660, Information Processing - Volume 

and File Structure of CDROM for 
Information Interchange 

G. Z234.1-00, Canadian Metric Practices Guide 

10. Preparation Instructions 

10.1 Format. Engineering Drawings, Associated Lists and Reference Documents must be provided IAW 
DTICS policy and procedures. These policies and procedures are listed in the References above. 

10.2 Details. The Contractor must produce and maintain updated, accurate engineering drawings and 
associated lists and references. 
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DATA ITEM DESCRIPTION 

1. Title 

Repair and Overhaul (R&O) Report 

2. Identification Number 

MAT-001 

3. Description/Purpose 

The R&O Activity Summary report 
provides a record of PG unique repairable 
items status and activities. 

 

4. Delivery Date 

As per CDRL. 

5. Office of Primary Responsibility 

DAP 2-2-3 

6. Office of Collateral Responsibility 

DAEPM(FT) 6-2 

7. Application/Interrelationship 

Annex A, Paragraph: 6.3.2. 

8. DND Reply Date 

N/A. 

9. References 

A. A-LM-184-001/JS-001 Special Instructions for 
Repair and Overhaul Contractors 

B. A-LM-505-019/JS-001 LCMM Handbook 

10. Preparation Instructions: 

10.1 Format. The Contractor must produce and deliver the R&O Report in soft copy, using 
Microsoft Excel format.  

10.2 The R&O Report is provided as raw data extracted from other IM/IT systems to meet the 
specific field definitions listed below, with each of the fields making up a separate column 
and work unit codes a row. 

10.3 Details. The following fields must be provided in the R&O Report for each Contractor 
work order and the corresponding DRMIS Transaction number: 
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Repair and Overhaul Data  
Applies to repairable components sent to Third 
Line Depot   

DRMIS Work Order Number     

Contractor Work Order Number Link to CSW transaction and associated data    

RMA code or RRMA code     

Work Unit Code (WUC)   

Repair disposition 
i.e. repaired, reduced to spares, scrapped, sent 
to repairable reserve, or quarantined   

Date Inducted     

Date Materiel returned into serviceable stock     

Date of completion   

     Scrapped Materiel Includes Quarantine   

Stock Code     

Description     

Quantity     

OEM Price or Market Value     

Sub-Total (CFM materiel)    

     Labour     

Third Line In-Plant Maintenance BoP Table 1, Line 1   

Direct Labour Hours (Non-Repair Labour)     

Price per Hour by Labour Type    

Extended Labour Price    

Sub-Total (Labour)    

Sub-contractor charges    

Source of cost (venue)     

Total Transaction Price     

Date Released      

     Labour associated with Reduction to Spares     

Stock Code of item reduced to spares     

Qty of item reduced to spares     

     WIP     

Stock Code     

Part Number     

Part Description     

DRIMS work order number     

Qty completed by month      

Qty to be inducted by month to the end of FY     
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DATA ITEM DESCRIPTION 

1. Title 

Contractor Held Inventory Report 

2. Identification Number 

MAT-002 

3. Description/Purpose 

The purpose of the CHI report is to account for DND-
owned items that are not recorded in (DRMIS).  The 
CHI items include (GFOS), Bonded Stock, and other 
inventory items not included in the DRMIS.  CHI does 
not include DND loaned equipment. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAP 2-2-3 

6. Office of Collateral Responsibility 

DAEPM(FT) 6-2, PSPC (CA) 

7. Application/Interrelationship 

Annex A, Paragraph: 6.3.1. 

8. DND Reply Date 

See CDRL. 

9. References 

N/A. 

10. Preparation Instructions 

10.1 The Contractor Held Inventory (CHI) report must follow Canada provided templates.  The templates 
provided as an attachment to this DID are subject to change. 

10.2 The report must contain three sections; Part A (Summary), Part B (Details, Repairables and 
Consumables) and Part C (Additional information).  The following guidance is provided for each part.  

Part A 

10.3 An individual Inventory Holdings report is required for Consumable Inventory and Repairable 
Inventory (see Part B).  If the inventory cannot be reported/separated on the basis of consumable versus 
repairable, the Contractor shall state what the majority of the inventory would be classified as - 
repairable or consumable based on the following definitions:  

a. Government Furnished Overhaul Spares (GFOS) are non-catalogued inventory spares which are not 
purchased by the contractor but arise from: AAS transferred from another contractor; DND 
procurement with the US government; Spares salvaged from DND equipment; or de-catalogued CIS 
spares which are only to be used for third line.  GFOS spares are not recorded in the Canadian 
Forces Supply System (CFSS). 

b. Bonded Stock - are inventory spares, which the Contractor has been authorized to purchase, on an 
exceptional basis, by DND using DND funds.  Bonded stock is not recorded in the CFSS. 
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c. Repairable Inventory – An item of Supply, which is designated as capable of being repaired. 

d. Consumable Inventory – An item of Supply that is not repairable. 

10.4 The following information should also be provided, if available: 

a. Alternate part numbers or manufacture part numbers in addition to the part number listed above; 

b. Any additional field information that may help to classify the data; and/or 

c. The Class of the item. 

10.5 Loaned equipment from DND is not to be reported. 

10.6 Whole Capital assets are not to be reported to DND. Whole assets are equipment that has been 
purchased by DND for the Contractor that is not inventory - i.e. vehicles, test equipment, etc). 

Part B 

“Repairable Template Input/Output Repairable Inventory Report for the Year Ending 31 March” and 
“Consumable Template Input/Output Consumable Inventory Report for the Year Ending 31 March”: 

Notes: 

10.7 The closing inventory as at 31 Mar must be equal to the itemized listings provided in the consumable 
and repairable reports of ‘DND Owned Inventory Holdings as at 31 Mar.’ 

10.8 A separate Input/Output Inventory Report is required for Consumable Inventory and Repairable 
Inventory. 

10.9 It is preferable to provide the data in a part number level format detailing the equipment platform 
supported, but the summary level report as outlined in the template is acceptable.  

10.10 Report in one currency only and specify the currency if it is not Canadian 

Part C 

"Additional Information Requested for Year-End Reporting" 

The following information is requested: 

10.11 Description of the activities performed under the Repair and Overhaul (R&O) contract(s) supported by 
the inventory holdings if not supplied on the Part A spreadsheet (such as R&O on Hercules engines 

10.12 Description of the activities performed under the Repair and Overhaul (R&O) contract(s) supported by 
the inventory holdings if not supplied on the Part A spreadsheet (such as R&O on Hercules engines); 

10.13 How often stocktaking is performed on the contractor holdings of DND owned inventory; 

10.14 Date of last stocktaking; 

10.15 The accounting method used by the contractor to value the inventory reported first-in- first-out (FIFO), 
last-in-first-out (LIFO), historical cost or moving weighted average; 

10.16 Is this a sub-contractor to another company? If so, who? 

10.17 DND and contractor point of contact for the inventory report as at 31 Mar  
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PART A              

DND OWNED INVENTORY HOLDINGS HELD BY CONTRACTORS 

AS AT 31 MARCH 20XX 

COMPANY CONTRACT 
NUMBER 

ITEM / 
PART 

NUMBER 
 
 

(NOTE 1) 

EQUIPMENT 
PLATFORM 

THE 
ITEM 

SUPPORTS 
 

(NOTE 2) 

NATO 
STOCK 

NUMBER 
(NSN) 

 
(NOTE 3) 

STOCK 
CODE 
(SC) 

 
 

(NOTE 
3) 

ITEM 
DESCRIPTION 

QUANTITY UNIT OF 
MEASURE 

UNIT 
COST 

EXTENDED 
VALUE 

CURRENCY 
 
 
 

(NOTE 4) 

PROGRAM 
UNDER 

WHICH THE 
INVENTORY IS 

HELD 
 

(NOTE 5) 

REPAIR 
FLAG ''Y'' 

CONSUMABLE 
FLAG ''N'' 
(NOTE 6) 

                            

NOTES              

General Note: Inventory reported here should include all items that a contractor holds that belong to DND and that are not already accounted for in DRMIS. 

Note 1: If you have an alternate part number or manufacture part number in addition to the part number listed, please provide that detail if possible. Also provide the Group Class if available. We would like any additional field 
information you have that may help to classify the data. 

Note 2: Please specify if possible the equipment platform the inventory item supports. For example, if your inventory pertains to three aircraft types, put the specific aircraft type beside each inventory item part number. 

Note 3: If the inventory item has a NSN or SC, please provide the number, if you have it readily available in your inventory system. 

Note 4: Report in one currency only and specify the currency if it is not Canadian. 

Note 5: If known, enter the program under which the inventory is held (e.g., GFOS, AAS, Bonded Stock, etc.). 

Note 6: Please identify repair flag Y for a repairable item and N for a consumable item. 
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PART B REPAIRABLE TEMPLATE   

INPUT / OUTPUT REPAIRABLE INVENTORY REPORT  

FOR THE YEAR ENDING 31 MARCH 20XX  

    

Opening Inventory as at 1 April 20XX:    

    

Plus: Cost of Goods Purchased or Acquired:    

    

Minus: Consumption / Removals:    

    

Closing Inventory as at 31 March 20XX:  $                        -     

    

NOTES    

    

Note 1: The closing inventory as at 31 March 20XX must be equal to the itemized listing of repairable items provided 
through Part A, DND Owned Inventory Holdings Held by Contractors as at 31 March 20XX. 

 

    

Note 2: A separate Input / Output Inventory Report is required for Consumable Inventory and Repairable Inventory.  

    

Note 3: Report in one currency only and specify the currency if it is not Canadian.  
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PART B CONSUMABLE TEMPLATE   

INPUT / OUTPUT CONSUMABLE INVENTORY REPORT  

FOR THE YEAR ENDING 31 MARCH 20XX  

    

Opening Inventory as at 1 April 20XX:    

    

Plus: Cost of Goods Purchased or Acquired:    

    

Minus: Consumption / Removals:    

    

Closing Inventory as at 31 March 20XX:  $                        -     

    

NOTES    

    

Note 1: The closing inventory as at 31 March 20XX must be equal to the itemized listing of consumable items provided 
through Part A, DND Owned Inventory Holdings Held by Contractors as at 31 March 20XX.  

    

Note 2: A separate Input / Output Inventory Report is required for Consumable Inventory and Repairable Inventory.  

    

Note 3: Report in one currency only and specify the currency if it is not Canadian.  
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PART C    

ADDITIONAL INFORMATION REQUESTED FOR YEAR END REPORTING  

    

Description of the activities performed under the Repair & Overhaul (R&O) contract(s) 
supported by the inventory holdings if not supplied on the Part A spreadsheet (i.e. R&O on 
Hercules engines). 

   

How often is a stocktaking performed on the contractor holdings of DND owned inventory?    

What is the date of last stocktaking?    

What accounting method is used by the contractor to value the inventory reported (FIFO, LIFO, 
historical cost or moving weighted average)? 

   

Is this a sub-contractor to another company? If so, who?    

DND and Contractor points of contact for the inventory report as at 31 March 20XX.    

    

NOTES    

    

Note 1: Inventory reports may be subject to audit by the Office of the Auditor General (OAG).  
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1. Title 

Disposal Plan 

2. Identification Number 

MAT-003 

3. Description/Purpose 

The Disposal Plan outlines the Contractor’s proposed 
method of disposal of J85 PG systems and parts at ELE. 

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

PA 

6. Office of Collateral Responsibility 

CA, TA 

7. Application/Interrelationship 

Annex A, Section 6 

 

8. DND Reply Date 

See CDRL 

9. References 

A.  A-LM-184-001/JS-001 

B. A-LM-007-100/AG-001 

C. C-05-005-001/AG-001 

D. A-LM-007-015/AG-001 

10. Preparation Instructions 

10.1     The Disposal Plan must be delivered in Contractor format. 

10.2     The Plan must outline how the Contractor will perform disposal activities IAW Canada policies and 
procedures outlined in Section 6 of the PWS and referred above. 
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DATA ITEM DESCRIPTION 

1. Title 

Monthly Data Report 

2. Identification Number 

MAT-004 

3. Description/Purpose 

The Monthly Data Report provides a record 
of PGS Repair and Overhaul data.   

 

4. Delivery Date 

As per CDRL. 

5. Office of Primary Responsibility 

DAP 2-2-3 

6. Office of Collateral Responsibility 

N/A 

7. Application/Interrelationship 

Contract, Basis of Payment Section 

8. DND Reply Date 

N/A. 

9. References 

C. A-LM-184-001/JS-001 Special Instructions for 
Repair and Overhaul Contractors 

D. A-LM-505-019/JS-001 LCMM Handbook 

10. Preparation Instructions: 

10.1 Format. The Contractor must produce and deliver the Monthly Data Report in soft copy, 
using Microsoft Excel format.  

10.2 The Monthly Data Report is provided as raw data extracted from other IM/IT systems to 
meet the specific field definitions listed below, with each of the field making up a separate 
column and work unit codes a row. 

10.3 Details. The following fields must be provided in the Monthly Data Report to provide data 
in support of the Program Management function. The data will be cross-referenced to the 
Monthly Invoice.  
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Repair and Overhaul Data  
Repairable components sent to third line 
for which an invoice has been issued 

CLIN Number  

DRMIS Work Order Number   

     Repaired Item (Completed)   

Work Unit Code (WUC)  

Stock Code   

Part Number   

Description  

Serial number, if applicable  

Labour Hours   

Material Cost   

Date Released   

     CFM Replacement Parts    

Stock Code   

Part Number   

Description   

Quantity   

Unit Price (in accordance with Annex B, Figure 1)   

Mark-Up%   

Sub-Total (CFM material)  
     Labour   

Third Line In-Plant Maintenance (Non-Repair Labour Hours)   

Third Line In-Plant Maintenance (Repair Labour Hours)   

Price per Hour  
Extended Labour Hours  
Sub-Total Labour Price BoP Table 1, Line 1 

     Subcontractor charges  
Source of cost (venue)   

Nature of Subcontracted services  

Sub-Total (Subcontractor charges) BoP Table 1, Line 9 

     Total Transaction Price for each Completed Repair Item  

Total Price       

     Labour associated with Reduction to Spares   

Stock Code of item reduced to spares   

Qty of item reduced to spares   

Price per Hour by Labour Type  
Mobile Repair Party BoP Table 1, Line 6 

Task Number   

Hours   

Price per Hour by Labour Type   

Extended Price   

Price of Travel and Living Expenses   
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)   

   

  

   

TIES / AWRs BoP Table 1 and 2, Line 3 

Task Number   

Hours   

Price per Hour by Labour Type   

Extended Price   

Price of Travel and Living Expenses   

Publications and Training BoP Table 1 and 2, Line 4 

Task Number   

Hours   

Price per Hour by Labour Type   

Extended Price   

Travel and Living Expenses   

Task Number   

Per diem rates   

Other Travel and Living Expenses  

Invoices/Receipts   

Total Price per Task Number   
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1. Title 

System Health Indicator (SHI) Reporting  

2. Identification Number 

PF-001 

3. Description/Purpose 

The SHI metrics measure the Contractor’s performance 
as reported through the System Health Indicators during 
the review period.  

4. Delivery Date 

See CDRL 

5. Office of Primary Responsibility 

DAEPM(FT) 6-2 

6. Office of Collateral Responsibility 

PSPC (CA) 

7. Application/Interrelationship 

Annex D, Performance Management Specification, 
Section 4. 

8. DND Reply Date 

See CDRL 

9. References 

N/A 

10. Preparation Instructions 

10.1 The SHIs metrics are not delivered to Canada in the form of a report. Rather, the Contractor must make 
the SHIs accessible to Canada through the Electronic Information Exchange System (EIES - Annex B, 
Section 9).  

10.2 Each of the SHIs are defined in Annex D, Section 3 in terms of:  

a. The Outcome with which it is associated;  
b. A brief Description of the metric;  
c. The performance Target;  
d. The Frequency the metric is required to be updated;  
e. The metric’s Data Source;  
f. The Format the metric shall be reported; and  
g. An Explanation to provide more insight into Canada’s requirement.  

10.3 For each SHI, the following information must be provided through the EIES:  

a. Source data used for each SHI;  
b. Calculation of the current value for each SHI;  
c. Scoring result for each SHI (if applicable);  
d. A trend of the SHI within the review period;  
e. Period-to-period trend of the SHI;  
f. Conclusions from an analysis of the SHI;  
g. Review of outstanding Action Items; and  



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
W8485-23SA01/A  237bb 

Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
W8485-23SA01 237bb.W8485-23SA01  

 

Annex A, Appendix 4 – J85 PGS Contract Data Requirements List & Data Item Descriptions (CDRLs & DIDs) 

 Page 56 of 57 

h. Identification of a new action items if the Target level of performance has not been achieved for 
the SHI.  

10.4 The SHIs shall be reported in Contractor format.  
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