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1.0 INTRODUCTION 

The Canadian Coast Guard shall conduct a Vessel Life Extension refit on the CCGS Louis S. St‐Laurent over 
multiple dry‐docking periods starting in 2022, with work being completed at Davie Shipyard, Quebec. 
Adaptive Marine Solutions (AMS) is supporting Davie on key engineering scopes for the upcoming drydocking 
periods. 

 

 

Figure 1 ‐ CCGS Louis S.St‐Laurant Alongside in St. John's, NL 

2.0 Summary 

This document is intended to demonstrate a viable route through which the 2 existing compressed air receivers can 
be removed and replaced with 2 new units on the 19’ Flat level of the ship. 

AMS  conducted multiple  scans  of  the  affected  area  in  order  to  establish  a  technical  baseline,  allowing  a  full 
simulation of the removal/install of the units to be modelled. Major obstructions were identified and a path through 
which the units could be removed/installed was established.  

3.0 Unit Removal/Install Simulation 

The 2 air receivers are  located on the 19’ Flat  level, Stbd side (see Figure 2). The proposed route  is to move aft 
though the engineering flat then raise them to the 24’ platform and up through the flush hatch at frames 56‐69 on 
centre line.  
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A comparison between the old and new units was completed and determined the major dimensions were the same, 
details of both units can be found in Appendix A, Figure 9 and Figure . As such the routing and work in way involved 
with the removal will match the installation. 

 

Figure 2 Existing Air Receivers 

An area of concern related to clearance through the flush hatch itself. A detailed assessment of the hatch opening 
was completed and is shown in Appendix A, Figure . It can be seen that there is sufficient clearance to pass the unit 
through the hatch with a minimum of 1 5/16” clearance. As the unit is slung through the hatch it can be maneuvered 
to give additional clearance to the appendages and reduce the risk of contacting the hatch itself, but it is very tight. 

Another area of  concern  is  the  space  required  to  rotate  the units  to a vertical position underneath  the hatch 
opening. A simulation was completed, details are shown in Appendix A, Figure . This shows that sufficient clearance 
for the unit does exist but again it is very tight. The tightest area is when the unit is approximately 15° from the 
vertical position, the clearance between the beam (overhead) and the edge of the 24’ platform 3 ½” total. 

The simulation demonstrated that the receivers could pass through the hatch and be maneuvered  into position 
once the work in way, detailed in section 4.0, has been cleared. The simulation considered only the air receiver and 
no allowance has been made for additional clearance that may be required for rigging equipment. No indication of 
lifting point positions within the compartment have been made.  
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4.0 Clash Points Identified 

In order to move the units in and out of the space several pieces of equipment, pipes and lengths of handrail will 
need to be removed. Further details are provided below. 

a) Lifting eye – Below the flush hatch is a lifting eye 
on the aft face. Although it does not protrude 
into the opening itself, as the unit is rotated this 
could be a clash point. The eye would need to be 
removed and replaced and load tested after the 
move is complete.  

 

 

Figure 3 Lifting Eye Beneath Hatch 

 

b) 24’ Platform Handrail – The handrail to the aft side of the platform must be removed to facilitate the rotation of 

the units, see Figure 4.
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Figure 4 24' Platform Handrail 

 

c) Vertical  Pipes  –  The  vertical  pipes  next  to  the 
pillar on  the 19’  level will need  to be  removed, 
there is sufficient space to maneuver around the 
pillar, see Figure 5. 

 
 

 
 

 
Figure 5 Vertical Pipes to be Removed 
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c) Hydraulic Press – The hydraulic press on the 19’ 
level will need to be removed, this appears to be 
bolted to the deck, see Figure 6. 

  
Figure 6 Hydraulic Press 

 
 

 
d) Air Compressor – The air compressor and 

associated pipe work will need to be removed. 
The pipework has not been accessed to see if it 
can be reused with the new air receivers. See 
Figure 7. 

 
                  Figure 7 Air Compressor 
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e) Catwalk – The catwalk above the receivers will need to be removed to allow the upper unit to be 
removed/installed, see 8. 
 

 
Figure 8 Catwalk Above Receivers 

Snapshots of the modelled simulation, highlighting the clash points and routing through the compartment, are shown in 
Appendix A, Figure 7 to Figure 10.   
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Appendix A: 

 
Figure 9 Original Air receivers 
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Figure 10 New Air Receivers 
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Figure 11 Air Receiver Through Hatch Plan 
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Figure 6 Air Receiver Rotation – Looking to Port side 
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Figure 7 Simulation #1 

 

Figure 8 Simulation #2 
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Figure 9 Simulation #3 

 
Figure 10 Simulation #4 
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