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 Scope 

This document identifies the requirements for each data item required by DND and 
provides an explanation of the forms used to define those requirements. 

The main body of the document provides explanations of both the Contract Data 
Requirements List (CDRL) and Data Item Description (DID) forms and provides 
general submission instructions. 

1.1 Introduction 

Each data item is specified in two parts: an entry in the CDRL and in the DID. 

The specific requirements detailed in each CDRL item, and its associated DID, are 
contractual requirements. 

Because the CDRLs and DIDs have been prepared using standard forms, some blocks 
on the form are not applicable to this contract or not included. 

Additional data requirements pertinent to a specific task may be called up in the task 
and the requirements for that data will be stated in the task SOW, including CDRL and 
DID information. 
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 General Submission Requirements 

2.1 Precedence 

The requirements in Blocks 7 through 16 of the CDRL line items take precedence over 
any such requirements that may be specified in the associated DIDs. 

2.2 Inspection and Data Acceptance 

Receipt of data does not constitute acceptance. 

2.3 Submission Schedule 

a. Unless otherwise specified, all numbers of days expressed herein are calendar 
days; and 

b. Date of submission means date of receipt of covering letter at PSPC and/or DND. 

2.4 Abbreviations 

The following is a list of acronyms that may be found in the CDRL: 

ANNLY Once every year 
ASGEN As generated 
ASREQ As required 
BI-MO Once every two months 
EOC End of Contract 
EOM End of Month 
EPAR End-Product Acceptance Review 
FAU First Article Unit 
MTHLY Monthly 
n DAC Number of days after contract start 
n MAC  Number of months after contract start 
OTIME One time only 
R/ASR Revised as required 
SEMIA  Once every six months 

2.5 Format 

Where a data item specifies that the contractor’s own format is acceptable, Canada 
reserves the right to review and approve the format.  Once the Contractor’s format has 
been approved, the Contractor must not change the format without Canada’s approval. 
Format in this context applies to the format of the contents, rather than the file structure 
or media. 
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 General Format Requirements 

a. The general formatting and content instructions apply to all data items and are not 
repeated in the DIDs provided for specific CDRL items. 

b. Cover Page. In Contractor’s format, but it must be consistent with every other 
CDRL Item delivered under the contract and contain the following data elements: 

1) Document identification number; 

2) Title of document; 

3) Version/revision number (see CDRL Block 12B and DID Block 2B); 

4) Date of Issue (see CDRL Block 12A 1st or Block 13 subsequent submission); 

5) Identification of Addressee; 

6) Identification of the Contractor responsible for the delivery of the data item; 

7) Contract number; and 

8) CDRL Item number. 

The cover page must contain Intellectual Property markings, which must be in 
accordance with the Contract’s Terms and Conditions. 

c. Page Header. Applies to every page in the data item, except the Cover Page, and 
must contain the following data elements: 

1) document identification number; 

2) page number; 

3) volume number (if more than one volume in the data item); and 

4) Security classification. 
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d. Page Footer. Applies to every page in the data item, except the Cover Page, and 
must contain the following data elements: 

1) horizontal line delineating the boundary between the main body of the page 
and the footer; 

2) the caveat “USE OR DISCLOSURE OF THIS DATA IS SUBJECT TO THE 
RESTRICTION OF THE TITLE PAGE OF THIS DOCUMENT”; 

3) document name; 

4) security classification; 

5) Task/Core program identification; 

6) Version/Revision number; and 

7) Date of issue. 

e. Authorization and Approval Page. In Contractor’s format, consistent with every 
other data item delivered under the contract and must contain the following data 
elements: 

1) an entry for each authorizing contractor signature including, name, project 
position (responsibility title), signature, and date signed; and 

2) as a minimum the following personnel must sign on behalf of the Contractor:  
manager responsible for creation and maintenance of the document, quality 
assurance manager, project manager.  Other Contractor personnel may also 
sign off on the document at the discretion of the contractor. 

f. Table of Contents. In Contractor’s format, consistent with every other data item 
delivered under the contract and must contain the following data elements for each 
section and subsection in the document: 

1) section/subsection number; 

2) section/subsection title; and 

3) page number. 

g. List of Figures. In Contractor’s format, consistent with every other data item 
delivered under the contract and must contain the following data elements for each 
figure in the document: 

1) figure number; 

2) figure title; and 

3) page number. 

h. List of Tables. In Contractor’s format, consistent with every other data item 
delivered under the contract and must contain the following data elements for each 
table in the document: 

1) table number; 

2) table title; and 

3) page number. 
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i. Body. 

1) Each section and paragraph must be numbered using a standard convention 
(e.g., legal) for all data items to be delivered under the contract; 

2) Pages must be sequentially numbered; 

3) Use of full colour, when such use aids clarity and understanding of the 
information being presented, is desirable; 

4) All attachments must be identified and referenced in the text and the table of 
contents; 

5) Classified data must be separated and cross-referenced to the applicable 
portion of the main CDRL item; and 

6) In the event that a required section or subsection has been modified, a 
statement to that effect must be added directly following the heading of each 
such section or subsection. 

j. Media. Unless otherwise specified by a specific CDRL or DID, all data items must 
be delivered electronically.  Documents must be printable, on standard 8 1/2 by 11 
inch paper, suitable for reproduction.  As necessary, tables, graphs, figures etc. 
may be formatted for printing on larger (e.g., 11 by 17 inch) paper.  If larger pages 
are required to clearly present the required material, they must be clearly identified 
with header and footer information consistent with their parent document and may 
use separate and applicable document formats (e.g., for large charts, diagrams, 
spreadsheets, etc.) provided the electronic delivery package clearly groups all 
related parts of any given document together and their place within the parent 
document remains clear.  Documents must be delivered in a format free of Digital 
Rights Management systems and with full edit, search, select and clipboard 
functionality enabled.  Documents must not contain embedded passwords. 

k. Date Format. Where dates form a component of electronic metadata or filenames, 
they must be in ISO 8601 format (e.g., year/month/day).
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 CDRL Items 

The following section provides a description of each of the fields of the CDRL. 

The Land C4ISR sustainment CDRL items have been prepared in accordance with the 
DND standard for the preparation of CDRL items.  The specific CDRL item for each 
data item identifies the requirements for the data item.  Each CDRL item contains the 
following information: 

a. Identification of the CDRL item and reference to the SOW; 

b. Responsible office in DND; 

c. Distribution and addressees for acceptance of data by DND; 

d. Review Cycle for submission(s); 

e. Identification of addressees and number of copies; and 

f. DND preparation and acceptance block. 

4.1 CDRL FORMAT 

A description of each block of the CDRL as it is used on this contract is as follows: 

a. SYSTEM/ITEM 

This block contains the system name – Land C4ISR sustainment. 

b. CONTRACT / RFP No. 

To Be Determined after Contract Award. 

c. SOW IDENTIFIER 

Not applicable as there is only one SOW. 

d. DATA CATEGORY 

This block defines the category of the data for which the CDRL item has been 
prepared. The following categories can be used: Management Data (100 series), 
Systems Engineering (200 series), Integrated Logistics Support (300 series), and 
Configuration Management and Quality Management (400 series). 

e. CONTRACTOR 

Identifies the Contractor responsible for the delivery of the CDRL. To be 
determined. 
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f. Block 1 

ITEM NUMBER - A six-digit number uniquely identifying the Data Item. 

g. Block 2 

TITLE OR DESCRIPTION OF DATA - The title of the Data Item. 

h. Block 3 

SUBTITLE - A subtitle may be used if the title requires further identification. 

i. Block 4 

DATA ITEM NUMBER - The number used to identify the associated Data Item 
Description(s). 

j. Block 5 

CONTRACT REFERENCE - The specific paragraph number of the Contract 
Demand, Statement of Work, Request for Proposal, Specification, or other 
applicable document, which will assist in identifying the effort associated with the 
data item. 

k. Block 6 

TECHNICAL OFFICE - The technical office of primary interest. This is the 
technical authority responsible for ensuring the adequacy of the data. 

l. Block 7 

INSPECTION AND ACCEPTANCE METHOD - This block indicates the 
requirement for inspection and acceptance of the data.  Contains the appropriate 
code, if applicable: 

Code Inspection Acceptance 

SS Source Source 

DD Destination Destination 

SD Source Destination 

DS Destination Source 

m. Block 8 

APPROVAL CODE - Data requiring approval are identified by placing an “A” in this 
field. When a preliminary draft is required, Block 16 must show length of time for 
Canada approval or disapproval and when the final document is to be delivered.  
Block 16 will also indicate the extent of the approval requirements, i.e., approval of 
technical content and format.  If advanced approval is not required, this block 
states N/A. 

Approval or Acceptance by Canada of deliverables subject to this document 
represents that the Contractual requirement for the particular deliverable has been 
fully satisfied.  Approval of any deliverable defined in the DID does not relieve the 
Contractor of its responsibility to meet all of the other requirements of the Contract. 



 

Appendix A4 to Annex A Land C4ISR – Core Network W8486-228517 

A4/A - 10/44 Unclassified 

n. Bloc 9 

INPUT FROM INTEGRATING ASSOCIATE CONTRACTOR – If data is the 
integrated results of specific inputs from associated contractors, an “X” is placed in 
this block.  In all other cases, this block is blank. 

o. Block 10 

FREQUENCY - This block indicates the frequency of delivery of the data, using 
the appropriate frequency code from the following: 

ANNLY Annually 
ASGEN As generated 
ASREQ As required 
BI-MO Each 2 months 
BI-WE Each 2 weeks 
DAILY Daily 
DFDEL Deferred delivery 
DFREQ Deferred requisitioning 
MNTHY Monthly 
ONE/R One time with revisions 
OTIME One time 
QRTLY Quarterly 
R/ASR Revision as required 
SEMIA Every six months 
WKLY Weekly 

p. Block 11 

‘AS OF’ DATE - If the data are submitted only once on a date that may be 
specified, this block contains the “as of” date in ISO 8601 format (e.g., 2017-06-
14).  If submission is associated with a specific event or milestone, this constraint 
is stated.  If there is insufficient space in Block 11, this block states “See Block 16” 
and Block 16 will state “11. [Followed by description of the driving event]” (e.g., 
“11. 15 days before SDR”).  If an “as of” date, or specified delivery constraint is not 
applicable, this block is left blank. 

q. Block 12 

DATE OF FIRST SUBMISSION - If the initial submission date may be specified, 
entered as follows: year/month/day (e.g., “2007/06/14”). If submission is 
associated with a specific event or milestone, this constraint is stated using one of 
the following: 

ATBID At bid time 
ASGEN As generated 
ASREQ As required 
DACA/MACA Days/Months after Contract Award (Note that in this contract, 

in the context of tasked work, Contract Award means the date 
when the contractor has been tasked to provide the data item.) 

DFDEL Deferred delivery 
DFREQ Deferred requisitioning 
EOC End of contract 
EOM End of Month 
EOQ End of quarter 
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n DPCC number of Days Prior to Course Commencement 
n DACC number of Days After Course Completion 

If there is insufficient space in Block 12 to enter the full text, this block will state 
“See Block 16” and Block 16 will state “12. [followed by the constraint]” 
(e.g., “12. 60 days after test”). 

r. Block 13 

DATE OF SUBSEQUENT SUBMISSION/EVENT - If data are submitted more than 
once, the date(s) of subsequent submission(s) are stated.  If submission is 
constrained by a specific event or milestone, this constraint is stated 
(e.g., “15 days after EOQ”). 

Abbreviation after the identification of a re-submission will have the following 
meaning:  

 Pg: only change page(s) need be re-submitted along with a sign-off sheet. 

Add: only addendum supplement need be re-submitted along with a sign-off sheet. 

Rv: complete re-submission must be required. 

s. Block 14 

DISTRIBUTION AND ADDRESSEES - Indicates the addressees and the 
respective number of copies (hard copies and soft copies separately), for both the 
initial submission (Sub-Block “Initial”), and for the final submission (Sub-Block 
“Final”), for which the data item is required. Initial submission requirements are 
only identified if a Review Cycle is detailed in Block 16. 

If reproducible copies are required, Block 16 is used to explain.  If the data are not 
actually to be delivered to the government or associate contractors, this is 
explained in Block 16. 

t. Block 15 

TOTAL - The total number of regular/reproducible copies required by Block 14 is 
entered here. 

u. Block 16 

REMARKS - This block is used to provide additional or clarifying information for 
Block 1 through 15. This block is also used to tailor the documents listed in Block 
4. Tailoring may be accomplished by stating the deletions (e.g., “delete paragraph 
10.4”) or by stating which requirements apply (e.g., “only paragraphs 10.4 and 
10.5 apply”), whichever is the more efficient.  Block 16 may also be used to specify 
“Contractor format is acceptable”, or to indicate the desired medium for delivery of 
data. 

v. Blocks 17 – 20 

These blocks are not applicable. 
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4.2 List of CDRL Items 

The following list identifies the CDRL Items to be provided in the sustainment contract 
by its CDRL item number (Block 1), its Title (Block 2), and it’s DID number (Block 4): 

 

CDRL 
Number 

DID 
Number 

Title 

100.001 100.001 Project Management Plan (PMP) 

100.002 100.002 Monthly Progress Report (MPR) 

100.003 100.003 Meeting Agenda 

100.004 100.004 Meeting Minutes 

100.005 100.005 Canada Owned Assets Management Report 

100.006 100.006 Indigenous Participation Plan 

200.001 200.001 Systems Engineering Management Plan (SEMP) 

200.002 200.002 Obsolescence Report 

300.001 300.001 Integrated Logistics Support Plan (ILSP) 

400.001 400.001 Configuration Management and Data Management (CM-DM) Plan 

400.002 400.002 Quality Management Plan (QMP) 
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 DIDs 

5.1 DID Format 

The DID associated with the CDRL item details the content and the format to be 
included in the submission of the data. 

A description of each block of information follows: 

a. Block 1 - Title 

This is the title of the DID and usually corresponds to the associated CDRL item 
title, except where a DID is referenced by more than one CDRL item. 

b. Block 2 - Identification Number 

This is the number assigned by the Office of Primary Interest (OPI) to the DID and 
identifies the area of activity to which the DID is applied. These areas include 
Management Data (100 series), Systems Engineering (200 series), Integrated 
Logistics Support (300 series), and Configuration Management – Document 
Management and Quality Management (QM) (400 series). 

c. Block 3 - Description 

This provides general information on how the data detailed in the DID is to be 
used. 

d. Block 4 - Approval Date 

This is the date that the OPI has approved the content of the DID in ISO 8601 
format (year/month/day). 

e. Block 5 - Office of Primary Interest 

This identifies the DND responsibility center for review, acceptance and approval 
of the DID. 

f. Block 6 – GIDEP Applicable 

The GIDEP Applicable block will contain an X when copies of the data are required 
to be submitted by the contractor to the Government/Industry Data Exchange 
Program. Otherwise, it will be blank. 

g. Block 7 - Application / Interrelationship 

This block identifies the scope of the DID and where the DID requirement is 
defined (i.e.) the applicable portion of the Contract. 
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h. Block 8 - Originator 

This identifies the originator of the DID on behalf of the OPI in Block 5. 

i. Block 9 - Applicable Forms 

This identifies a published form or template to be used in the completion of the DID 
if applicable. 

j. Block 10 - Preparation Instructions 

This provides the preparation details for the format and for the content in the 
completion of the DID.  This item forms the contractual requirement for the 
Contractor. 

5.2 List of DIDs 

The list of DIDs sorted by DID number is shown in section 4.2.  The actual DIDs are 
attached at section 7 of this volume. 
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 Detailed CDRLs 
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CONTRACT DATA REQUIREMENTS LIST 

A.  SYSTEM / ITEM 

Land C4ISR Sustainment Contract 

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C. SOW IDENTIFIER D. DATA CATEGORY 

Management Data 

E.  CONTRACTOR 

1. ITEM NUMBER 

100.001 

2. TITLE OR DESCRIPTION OF DATA 

Project Management Plan (PMP) 

3. SUBTITLE 

4. AUTHORITY (DID Number) 

100.001 

5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DLCSPM 

7.  INSPECTION 

DD 

9.  INPUT 10. FREQUENCY 

ONE/R 

12A.  DATE OF 1st SUBMISSION 

ATBID  See Block 16 

12B.  VER. / REV. 

        / 

14.  DISTRIBUTION and ADDRESSEES 

a. ADDRESS b.  COPIES 

8.  APP CODE 

A 

11. AS OF DATE 13.  DATE OF SUBSEQUENT SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 12.  The initial proposed PMP must be submitted with the Bidder’s 
proposal at the bid submission stage. 

The Contractor’s format and content is subject to approval by Canada. The 
Contractor must implement Canada’s proposed changes within twenty-one 
(21) working days after receipt.  

Block 13.  Canada may provide comments or request changes on the PMP 

format and content after the contract award.  The Contractor must update the 
PMP within 14 working days after receipt of comments and re-submit to the 

TA for approval. 

The PMP may require updates throughout the contract period. Further 
updates (to reflect changes to the project) must be reviewed at a PRM or any 

other meeting as specified by Canada; such proposed updates must be 
provided to Canada at least 14 days before the PRM or any other meeting as 

specified by Canada where they will be reviewed.  Canada may at its sole 
discretion accept, reject or direct changes to the PMP. 

PSPC  
1 

DLCSPM  
1 

   

   

   

   

   

   

   

   

   

   

   

PREPARED BY DATE APPROVED BY    

17.  CONTRACT FILE / DOCUMENT NUMBER 18.  ESTIMATED NO OF PAGES 19.  ESTIMATED PRICE 15.  TOTAL 

 2 
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CONTRACT DATA REQUIREMENTS LIST 

A.   SYSTEM / ITEM 

Land C4ISR Sustainment Contract 

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C. SOW IDENTIFIER D. DATA CATEGORY 

Management Data 

E.  CONTRACTOR 

1. ITEM NUMBER 

100.002 

2. TITLE OR DESCRIPTION OF DATA 

Quarterly Progress Report (QPR) 

3. SUBTITLE 

4. AUTHORITY (DID Number) 

100.002 

5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DLCSPM 

7.  INSPECTION 

N/A 

9.  INPUT 10. FREQUENCY 

QRTLY 

12A.  DATE OF 1st SUBMISSION 

See Block 16 

12B.  Ver. / Rev. 

     /  

14.  DISTRIBUTION and ADDRESSEES 

a. ADDRESS b.  COPIES 

8.  APP CODE 

N/A 

11. AS OF DATE 13.  DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 12:  The Progress Report must be delivered no later than seven (7) 
working days after the end of each calendar month. 

The Contractor’s format and content is subject to approval by Canada. The 
Contractor must implement Canada’s proposed changes within seven (7) 
working days after receipt. 

Remarks: All Progress Reports must cover the period from the last report up 
to the end of the month being reported. 

PSPC 
 

1 

DLCSPM 
 

1 

   

   

   

   

   

   

   

   

   

   

   

PREPARED BY DATE APPROVED BY    

17.  CONTRACT FILE / DOCUMENT NUMBER 18.  ESTIMATED NO OF PAGES 19.  ESTIMATED PRICE 15.  TOTAL  
2 
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CONTRACT DATA REQUIREMENTS LIST 

A.   SYSTEM / ITEM 

Land C4ISR Sustainment Contract 

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C. SOW IDENTIFIER D. DATA CATEGORY 

Management Data 

E.  CONTRACTOR 

1.  ITEM NUMBER 

100.003 

2. TITLE OR DESCRIPTION OF DATA 

Meeting Agenda 

3. SUBTITLE 

4. AUTHORITY (DID Number) 

100.003 

5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DLCSPM 

7.  INSPECTION 

DD 

9.  INPUT 10. FREQUENCY 

ASREQ 

12A.  DATE OF 1st SUBMISSION 

See Block 16 

12B.  VER. / REV. 

    / 

14.  DISTRIBUTION and ADDRESSEES 

a. ADDRESS b.  COPIES 

8.  APP CODE 

A 

11. AS OF DATE 13.  DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 12.  The Meeting Agenda must be submitted for review no later than 

five (5) working days prior to each meeting. 

Comments on the Meeting Agenda, including additions or deletions of 
discussion items, may be provided by Canada. 

Block 13.  The revised Meeting Agenda addressing Canada's comments 
must be submitted for acceptance within three working days of receipt of 

comments. 

PSPC 1 1 

DLCSPM 1 1 

   

   

   

   

   

   

   

   

   

   

   

PREPARED BY DATE APPROVED BY    

17.  CONTRACT FILE / DOCUMENT NUMBER 18.  ESTIMATED NO OF PAGES 19.  ESTIMATED PRICE 15.  TOTAL 

2 2 
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CONTRACT DATA REQUIREMENTS LIST 

A.   SYSTEM / ITEM 

Land C4ISR Sustainment Contract 

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C. SOW IDENTIFIER D. DATA CATEGORY 

Management Data 

E.  CONTRACTOR 

1. ITEM NUMBER 

100.004 

2. TITLE OR DESCRIPTION OF DATA 

Meeting Minutes 

3. SUBTITLE 

4. AUTHORITY (DID Number) 

100.004 

5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DLCSPM 

7.  INSPECTION 

DD 

9.  INPUT 10. FREQUENCY 

ASREQ 

12A.  DATE OF 1st SUBMISSION 

See Block 16 

12B.  Ver. / Rev. 

     /  

14.  DISTRIBUTION and ADDRESSEES 

a. ADDRESS b.  COPIES 

8.  APP CODE 

A 

11. AS OF DATE 13.  DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 12.  Minutes must be submitted for review within three (3) working days 
following each meeting. 

Comments on the Meeting Minutes may be provided by Canada. 

Block 13.  Revised meeting minutes addressing Canada's comments must be 
submitted for approval within three working days of receipt of comments. 

PSPC 1 1 

DLCSPM 1 1 

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

   

   

   

   

PREPARED BY DATE APPROVED BY    

17.  CONTRACT FILE / DOCUMENT NUMBER 18.  ESTIMATED NO OF PAGES 19.  ESTIMATED PRICE 15.  TOTAL 

2 2 
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CONTRACT DATA REQUIREMENTS LIST 

A.   SYSTEM / ITEM 

Land C4ISR Sustainment Contract 

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C. SOW IDENTIFIER D. DATA CATEGORY 

Management Data 

E.  CONTRACTOR 

1. ITEM NUMBER 

100.005 

2. TITLE OR DESCRIPTION OF DATA 

Canada Owned Assets Management Report 

3. SUBTITLE 

4. AUTHORITY (DID Number) 

100.005 

5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DLCSPM 

7.  INSPECTION 

DD 

9.  INPUT 10. FREQUENCY 

ASREQ 

12A.  DATE OF 1st SUBMISSION 

30 DACA See Block 16 

12B.  Ver. / Rev. 

     /  

14.  DISTRIBUTION and ADDRESSEES 

a. ADDRESS b.  COPIES 

8.  APP CODE 

A See Block 16 

11. AS OF DATE 13.  DATE OF SUBSEQUENT SUBMISSION / EVENT 

EOM Rv 

INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 8:  The Contractor’s format is subject to approval by Canada.  The 
contractor must submit the format to Canada for approval twenty-one (21) 
working days before the first report is due.  Canada may provide direction on 
the format for incorporation by the contractor.  Changes to the format and 
content must apply to all deliveries at least twenty-one (21) working days 
after Canada provides such direction. 

Block 12: The initial report must be submitted by the Contractor within 30 
working days after post receipt of Canada Owned Resources. This report 
must continuously be updated to reflect the current and complete list of 
Canada Owned Resources transferred to the Contractor. 

The Technical Authority must provide approval to the contractor in writing for 
the report to be deemed enforceable. 

DLCSPM  1 
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CONTRACT DATA REQUIREMENTS LIST 

A.   SYSTEM / ITEM 

Land C4ISR Sustainment Contract  

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C. SOW IDENTIFIER D. DATA CATEGORY 

Management Data 

E.  CONTRACTOR 

1. ITEM NUMBER 

100.006 

2. TITLE OR DESCRIPTION OF DATA 

Indigenous Participation Plan 

3. SUBTITLE 

4. AUTHORITY (DID Number) 

100.006 

5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DLP 

7.  INSPECTION 

DD 

9.  INPUT 10. FREQUENCY 

ANNLY 

12A.  DATE OF 1st SUBMISSION 

ATBID  See Block 16 

12B.  Ver. / Rev. 

     /  

14.  DISTRIBUTION and ADDRESSEES 

a. ADDRESS b.  COPIES 

8.  APP CODE 

A 

11. AS OF DATE 13.  DATE OF SUBSEQUENT SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 8: The Contractor’s format and content is subject to approval by Canada. 
The Contractor must implement Canada’s proposed changes within twenty-one 
(21) working days after receipt. 

Block 12.  The initial proposed Indigenous Participation Plan (IPP) must be 
submitted with the Bidder’s proposal.  

Block 13.  Following contract award, Canada may provide comments and 
request changes in the IPP.  Further updates (to reflect changes to the IPP) must 
be reviewed at all PRMs or any other meeting as specified by Canada. All 
proposed updates must be provided to Canada at least fourteen (14) working 
days before the PRM or any other meeting as specified by Canada. 

DLP 
 

1 

PSPC 
 

1 

DLCSPM  1 
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CONTRACT DATA REQUIREMENTS LIST 

A.   SYSTEM / ITEM 

Land C4ISR Sustainment Contract 

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C.  SOW IDENTIFIER 

 

D.  DATA CATEGORY 

Systems Engineering 

E.  CONTRACTOR 

 

1.  ITEM NUMBER 

200.001 

2.  TITLE OR DESCRIPTION OF DATA 

Systems Engineering Management Plan (SEMP) 

3.  SUBTITLE 

 

4.  AUTHORITY (DID Number) 

200.001 

5.  CONTRACT REFERENCE 

 

6.  REQUIRING OFFICE 

DLCSPM 

7.  INSPECTION 

DD 

9.  INPUT 

 

10.  FREQUENCY 

ONE/R 

12A.  DATE OF 1st SUBMISSION 

ATBID  See Block 16 

12B.  VER. / REV. 

    / 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS 

 

b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 12.  The initial SEMP must be delivered with the Bidder’s proposal at 
the bid submission stage. 

The Contractor’s format and content is subject to approval by Canada. The 
Contractor must implement Canada’s proposed changes within twenty-one 
(21) working days after receipt. 

Block 13.  Canada may provide comments or request changes on the SEMP 
for update. The Contractor must update the SEMP within fourteen (14) 
working days after receipt of comments and re-submit to the TA for approval. 

Further updates (to reflect changes to the project) must be reviewed at a PRM 
or any other meeting as specified by Canada; such proposed updates must 
be provided to DND at least fourteen (14) working days before the PRM or 
any other meeting as specified by Canada where they will be reviewed. 
Canada may at its sole discretion accept, reject or direct changes to the 
SEMP. 

 

DLCSPM  1 
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CONTRACT DATA REQUIREMENTS LIST 

A.   SYSTEM / ITEM 

Land C4ISR Sustainment Contract 

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C. SOW IDENTIFIER D. DATA CATEGORY 

Systems Engineering 

E.  CONTRACTOR 

1. ITEM NUMBER 

200.002 

2. TITLE OR DESCRIPTION OF DATA 

Obsolescence Report 

3. SUBTITLE 

4. AUTHORITY (DID Number) 

200.002 

5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DLCSPM 

7.  INSPECTION 

N/A 

9.  INPUT 10. FREQUENCY 

ASGEN 

12A.  DATE OF 1st SUBMISSION 

 

12B.  Ver. / Rev. 

     /  

14.  DISTRIBUTION and ADDRESSEES 

a. ADDRESS b.  COPIES 

8.  APP CODE 

 

11. AS OF DATE 13.  DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 8:  The Contractor’s format is subject to approval by Canada.  The 
Contractor must submit the format to Canada for approval twenty-one (21) 
working days before the first report is due.   

Canada may provide direction on the format for incorporation by the 
contractor.  Changes to the format and content must apply to all deliveries at 
least twenty-one (21) days after Canada provides such direction. 

DLCSPM 
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CONTRACT DATA REQUIREMENTS LIST 

A.   SYSTEM / ITEM 

Land C4ISR Sustainment Contract 

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C. SOW IDENTIFIER D. DATA CATEGORY 

Integrated Logistics Support  

E.  CONTRACTOR 

1. ITEM NUMBER 

300.001 

2. TITLE OR DESCRIPTION OF DATA 

Integrated Logistics Support Plan (ILSP) 

3. SUBTITLE 

4. AUTHORITY (DID Number) 

300.001 

5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DLCSPM 

7.  INSPECTION 

DD 

9.  INPUT 10. FREQUENCY 

ONE/R 

12A.  DATE OF 1st SUBMISSION 

1 MACA See Block 16 

12B.  Ver. / Rev. 

     /  

14.  DISTRIBUTION and ADDRESSEES 

a. ADDRESS b.  COPIES 

8.  APP CODE 

A 

11. AS OF DATE 13.  DATE OF SUBSEQUENT SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 12.  The Contractor’s format and content is subject to approval by 
Canada.  The Contractor must implement Canada’s proposed changes within 
twenty-one (21) working days after receipt. 

Block 13.  Canada may provide comments on the ILSP for update.  The 
Contractor must update the ILSP within fourteen (14) working days after 
receipt of comments and re-submit to the TA for approval. 

Further updates (to reflect changes to the project) must be reviewed at a 
PRM or any other meeting as specified by Canada; such proposed updates 
must be provided to Canada at least fourteen (14) working days before the 
PRM or any other meeting as specified by Canada where they will be 
reviewed. 

Canada may at its sole discretion accept, reject or direct changes to the ILSP. 

PSPC  1 

DLCSPM  1 
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CONTRACT DATA REQUIREMENTS LIST 

A.   SYSTEM / ITEM 

Land C4ISR Sustainment Contract 

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C. SOW IDENTIFIER D. DATA CATEGORY 

Configuration Management 

E.  CONTRACTOR 

1. ITEM NUMBER 

400.001 

2. TITLE OR DESCRIPTION OF DATA 

Configuration Management and Data Management Plan (CM-DM Plan) 

3. SUBTITLE 

4. AUTHORITY (DID Number) 

400.001 

5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DLCSPM 

7.  INSPECTION 

DD 

9.  INPUT 10. FREQUENCY 

ONE/R 

12A.  DATE OF 1st SUBMISSION 

60 DACA See Block 16 

12B.  Ver. / Rev. 

     /  

14.  DISTRIBUTION and ADDRESSEES 

a. ADDRESS b.  COPIES 

8.  APP CODE 

A 

11. AS OF DATE 13.  DATE OF SUBSEQUENT SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 12.  The initial CM-DM Plan must be submitted by the Contractor within 
60 working days after Contract award. 

The Contractor’s format and content is subject to approval by Canada. The 
Contractor must implement Canada’s proposed changes within twenty-one (21) 
working days after receipt. 

Block 13.  Canada may provide comments on the CM-DM Plan for update.  
The Contractor must update the CM-DM Plan within fourteen (14) working days 

after receipt of comments and re-submit to the TA for approval. 

Further updates (to reflect changes to the project) must be reviewed at a PRM; 
such proposed updates must be provided to Canada at least fourteen (14) 

working days before the PRM where they will be reviewed. 

Canada may at its sole discretion accept, reject or direct changes to the CM-

DM Plan. 

PSPC 
 

1 

DLCSPM 
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CONTRACT DATA REQUIREMENTS LIST 

A.   SYSTEM / ITEM 

Land C4ISR Sustainment Contract  

B.  CONTRACT / RFP NUMBER 

W8486-228517 

C. SOW IDENTIFIER D. DATA CATEGORY 

Quality Management 

E.  CONTRACTOR 

1. ITEM NUMBER 

400.002 

2. TITLE OR DESCRIPTION OF DATA 

Quality Management Plan (QMP) 

3. SUBTITLE 

4. AUTHORITY (DID Number) 

400.002 

5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DLCSPM 

7.  INSPECTION 

DD 

9.  INPUT 10. FREQUENCY 

ONE/R 

12A.  DATE OF 1st SUBMISSION 

ATBID  See Block 16 

12B.  Ver. / Rev. 

     /  

14.  DISTRIBUTION and ADDRESSEES 

a. ADDRESS b.  COPIES 

8.  APP CODE 

A 

11. AS OF DATE 13.  DATE OF SUBSEQUENT SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Soft Copy Soft Copy 

16.  REMARKS 

Block 12.  The initial proposed QMP must be submitted with the Bidder’s 
proposal at the bid submission stage. 

The Contractor’s format and content is subject to approval by Canada. The 
Contractor must implement Canada’s proposed changes within twenty-one (21) 
working days after receipt. 

Block 13.  Canada may provide comments and request changes on the QMP 
for update.  The contractor must update the QMP within fourteen (14) working 

days after receipt of comments and re-submit to the TA for approval. 

Further updates (to reflect changes to the project) must be reviewed at a PRM 

or any other meeting as specified by Canada; such proposed updates must be 
provided to Canada at least fourteen (14) working days before the PRM or any 
other meeting as specified by Canada where they will be reviewed.  Canada 

may at its sole discretion accept, reject or direct changes to the QMP. 

PSPC 
 

1 

DLCSPM 
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 DATA ITEM DESCRIPTION 

1.   TITLE 

Project Management Plan (PMP) 

2A.  IDENTIFICATION NUMBER 

100.001 

2B.  VERSION / REVISION 

    /     

3.   DESCRIPTION 

The PMP describes how the contractor will structure the organization, and implement and employ the 
integrated project management practices, processes, procedures and tools required to successfully 
manage the Land C4ISR Sustainment Contract and meet its contractual obligations. 

4.   APPROVAL DATE 5.  OFFICE OF PRIMARY INTEREST 

DLCSPM 

6.  GIDEP APPLICABLE 

7. APPLICATION / INTERRELATIONSHIP 

10.1 The PMP is the highest-level plan for the project.  All other plans are subordinate to the PMP. 

10.2 The PMP has interrelationships with the DLCSPM-System Engineering Process (SEP) 2021 
standard and System Engineering Management Plan (SEMP) provided by the contractor. 

8.    ORIGINATOR 9.   APPLICABLE FORMS 

10. PREPARATION INSTRUCTIONS 

10.1 General 

The plan must be an all-encompassing plan for the project.  Where further detail for a section of the PMP 
is covered by a subordinate plan, the PMP will present an overview in the PMP section of the material 
specified in these preparation instructions and reference the subordinate plan. 

10.2 Content 

The plan must include the following information, but not limited to: 

a. Introduction. Introduces the plan including scope, purpose, and maintenance of the plan. 

b. Applicable Documents. Identifies all documents applicable to this plan including, as a minimum, 
other CDRL items, MIL-STDs, CFTO's, etc., including identifier, title, version number and date of 
issue. 

c. Approach.  Presents an overview of the project management organization, methodology and 
processes that integrate project planning, directing, monitoring and reporting.  As a minimum, this 
plan must contain the following: 

(1) Organization breakdown structure and interfaces; 
(2) Establishment and maintenance of project management monitoring and control; 
(3) Establishment and maintenance of task management control; 
(4) Establishment and maintenance of risk management control; 
(5) Establishment and maintenance of a quality management system; 
(6) Establishment and maintenance of Canada owned resource (including controlled goods) 

management control; 
(7) Establishment of a resource and facilities activation plan; 
(8) Establishment and maintenance of security management control; 
(9) Establishment and maintenance of engineering management control; 
(10) Establishment and maintenance of configuration management control; 
(11) Establishment and maintenance of data management control; and 
(12) Establishment and maintenance of quality management control. 

10.3 Organizational Breakdown Structure (OBS) and Interfaces 

The PMP must provide a hierarchical diagram of the Contractor Land C4ISR Sustainment program 
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organization to the cost account level.  As a minimum the OBS must be decomposed to the Land C4ISR 
Sustainment core work and task managers. 

For each position, the PMP must identify the name and the function of the incumbent and proposed 
personnel. In addition, it must provide a description of the responsibilities, authorities and reporting lines of 
the Contractor’s Core Work Personnel (CWP) as well as any additional team members, resources, and 
sub-contractors to deliver Additional Work Requirements.   

The PMP must describe the Contractor's approach, processes and procedures to interface with Canada 
and the Contractor's Subcontractors. At a minimum, topics must include:  

a. Interactions with Canada: 

(1) Types of interactions,  
(2) Reports, 
(3) Meetings, 
(4) Concerns and comments, 
(5) Orientations and instructions, 
(6) Official correspondence,  
(7) Exchange techniques,  
(8) Unimpeded access to all related work, personnel and data to Canada, 
(9) Bridging and support to Canada. 

b. Interactions with Sub-Contractors: 

(1) Project Management, 
(2) Monitoring and control of performance, costs and schedule,  
(3) Quality Management, 
(4) Contracts, 
(5) Problem reporting and resolution, 
(6) Risk management. 

10.4 Scope Management, for both core work and additional work requirements 

This includes: 

(1) Planning scope management, 
(2) Collect requirements, 
(3) Scope refinement, 
(4) Work Breakdown Structure, 
(5) Scope Validation, 
(6) Scope Control, 
(7) Product/Sub-System/System Breakdown Structure, 
(8) Reports Management. 

10.5 Project Management Monitoring & Control 

10.5.1 General 

This subsection refers to the description of the organization, management and procedures of the 
Contractor's Management Control System (MCS) that the contractor has, or will have, in place to manage 
the Contract, in accordance with this DID. 

The Contractor must describe how their Management Control System (MCS) is used to coordinate and 
integrate project data and information that relates to the planned performance of the work, the actual 
performance and any variances.  The Contractor must explain how it spans issues of schedule, cost and 
performance and defines the vehicle, which will allow Canada visibility into approved Land C4ISR 
Sustainment information. 

The MCS description must incorporate the following: 

a. A narrative description of the management policies, processes and procedures used for project 
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planning and control including organization, planning and budgeting, scheduling, cost accumulation, 
human resource management, baseline control, status of progress, variance analysis and reporting; 
and 

b. A narrative description describing how the progress report data is developed, analyzed, updated, 
and approved for release including any associated selection criteria. 

10.5.2 Subcontractor Flow-Down 

The Contractor must describe its plans for flow down of MCS reporting requirements to subcontractors, 
including the process for analyzing and incorporating subcontractor problem and risk management data. 

10.5.3 Project Management Problem Reporting and Resolution 

The Contractor must describe the tools, processes and procedures proposed to identify, record, analyze 
and resolve problems both internal and external to the Contractor’s project office. The proposed level of 
access to be provided to Canada, including entry of new problems or resolution to existing problems, must 
be addressed. 

The interface and interaction with the risk management processes, as defined hereunder must be 
described. 

10.5.4 Directing, Monitoring, Controlling and Reporting 

The Contractor must propose an approach for external and internal reviews.  
As a minimum, the following topics must be addressed: 

a. Progress review meetings; and 

b. Core Work activities and management. 

10.6 Risk Management Control 

This subsection must: define the procedures and methods to be used in identifying, analyzing and 
evaluating extraordinary risk, describe the processes to be used in the early prediction of potential 
problem areas, and describe the procedures and assigned responsibilities for risk mitigation and problem 
resolution. 

Risks may be controllable or uncontrollable within the project work; however, it is essential that all 
extraordinary risks, whether controllable or uncontrollable, be identified and tracked. Controllable risks 
must be managed.  Contingency Plans must be made for dealing with uncontrollable risk. 

10.7 Quality Management 

This subsection is the high-level Quality Management Plan and must explain how the quality aspects of 
programs, products and services are managed in the Contractor's organization and must include the 
following: 

a. A definition of the organizational quality management policies and procedures; 

b. A definition of the organizational quality goals and objectives; 

c. A definition of the accountability and authority for quality management; 

d. Identification of how the status of customer satisfaction is monitored; and 

e. Identification of the action taken when quality goals are not achieved. 

10.8 Human Resources Management in support of both, core work and additional work requirements. 

 This includes: 

(1) Recruitment and selection, 
(2) Performance management, 
(3) Learning and development, 
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(4) Succession planning, 
(5) Compensation and benefits, 
(6) Onboarding, availability and mobilization of Core Work personnel after contract award, 
(7) Onboarding, availability and mobilization of AWR personnel after issuance of a task. 

10.9 Government Furnished Assets Management 

This subsection must identify the procedures and methods employed by the Contractor to accept, track 
and manage internally and through their subcontractors, Government property made available to the 
Contractor by Canada for performing the Land C4ISR Sustainment Contract. The Contractor must refer to 
Appendix A3 – Logistics SOW for developing its procedures. 

The description must explain how the Controlled Goods will be managed and must include the following: 

a. Identification of how the Contractor will ensure that all staff, including that of any Subcontractor, is 
qualified to carry out the work in compliance with all applicable international and federal controlled 
goods laws and regulations; 

b. Identification of how the Contractor will ensure that all Work, including the Work of any 
Subcontractor, is performed in compliance with all applicable international, and federal controlled 
goods laws and regulations; and 

c. Describe how the Contractor acquires and maintains software licenses of Land C4ISR system 
elements to support the engineering processes. 

10.10  Security Management 

This subsection must define the procedures and methods employed by the Contractor to manage the 
security aspects of the contract including: 

a. Gaining necessary security clearance for new employees; 

b. Electronic security of data, computers and networked resources. 

10.11 Overview of Subordinate Plans 

This section must provide an overview of the plans identified hereunder. The overview must highlight the 
major aspects of the plans and explain their interrelationships and dependencies with each other and this 
Project Management Plan. 

Subordinate Plans include: 

a. System Engineering Management Plan; 

b. Configuration and Data Management Plan; 

c. ILS Plan; and 

d. Quality Management Plan. 

10.12 Performance Management 

The Contractor must describe the Performance Measures and the associated Measurement and Analysis 
process that will be used in the conduct of the Work of the SOW. 

10.13 Project transition and close-out 

This includes: 

a. Verify acceptance of final deliverables, 

b. Transfer of all deliverables (complete and incomplete), including source code, development and test 
environments, documentation, training materials, etc., 

https://www.tpsgc-pwgsc.gc.ca/biens-property/sngp-npms/ti-it/ervcpgpm-dsfvpmpt-eng.html#a24
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c. Return of GFA, 

d. Financial assessment and completion, 

e. Conduct lessons learned and provide to Canada, 

f. Staff Transition Plan, 

g. Infrastructure Decommissioning Plan, 

h. Security Closeout Plan & Report, 

i. R&O Closeout Plan, 

j. Audit Closeout Plan, 

k. ITB Closeout Report. 

 

The PMP must also describe the Contractor’s approach to the continuous improvement of 
project management throughout the life of the Contract. 
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 DATA ITEM DESCRIPTION 

1.   TITLE 

Monthly Progress Report (MPR) 

2A.  IDENTIFICATION NUMBER 

100.002 

2B.  VERSION / REVISION 

    /     

3. DESCRIPTION 

The purpose of the report is to: 

a. Monitor overall Land C4ISR Sustainment Services Contract performance; 

b. Provide the customer (Contract Authority (CA), Procurement Authority (PA), and Technical 

Authority (TA) with the information necessary to evaluate the progress of the activities; and 

c. Communicate to the customer any contract concerns and risks identified by the Contractor that 

might affect either meeting the contract requirements or the performance and system integrity of 
the Land C4ISR Capability. 

4.   APPROVAL DATE 5.  OFFICE OF PRIMARY INTEREST 

DLCSPM 

6.  GIDEP APPLICABLE 

 

7.   APPLICATION / INTERRELATIONSHIP 

8.   ORIGINATOR 9.  APPLICABLE FORMS 

10. PREPARATION INSTRUCTIONS 

10.1 Content 

Progress Reports must include the following information: 

An executive summary that describes significant elements of the report. 

Progress Status. An update of progress status for management services, engineering services 
and tasks. 

Project Management Status, includes but not limited to: 

a. Planned expenditure report, 

b. Contractor’s Performance report, and 

c. Risk status report. 
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 DATA ITEM DESCRIPTION 

1.   TITLE 

Meeting Agenda 

2A.  IDENTIFICATION NUMBER 

100.003 

2B.  VERSION / REVISION 

    /     

3.    DESCRIPTION 

Meeting Agendas set forth the venue and identify the discussion items to be covered at meetings. 

4.    APPROVAL DATE 5.  OFFICE OF PRIMARY INTEREST 

DLCSPM 

6.  GIDEP APPLICABLE 

 

7.   APPLICATION / INTERRELATIONSHIP 

This DID integrates with the DID - Meeting Minutes. 

8.   ORIGINATOR 

 

9.   APPLICABLE FORMS 

N/A 

10. PREPARATION INSTRUCTIONS 

10.1 Content 

The agenda must address the following: 

a. The scope, purpose and objectives of the meeting; 

b. Time, date and location; 

c. Suggested attendees (Contractor, Canada and others); 

d. Need for any Canada documentation to be presented at the meeting; and 

e. Security classification of the meeting. 

10.2 The following must be the standard agenda items with appropriate details relevant to the specific 
meeting: 

a. Agenda review; 

b. Review report items; 

c. Review meeting action item status; 

d. Other agenda items; 

e. New subjects introduced by members of the meeting; and 

f. Action item generation. 

10.3 Special requirements.  This section must detail the requirement for visit clearances, security 
arrangements, facilities, and any other pertinent information. 
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 DATA ITEM DESCRIPTION 

1.   TITLE 

Meeting Minutes 

2A.  IDENTIFICATION NUMBER 

100.004 

2B.  VERSION / REVISION 

    /     

3.   DESCRIPTION 

Meeting Minutes consist of the detailed records of proceedings, discussions, decisions and action items from 
a meeting. 

4.   APPROVAL DATE 5.  OFFICE OF PRIMARY INTEREST 6.  GIDEP APPLICABLE 

7. APPLICATION / INTERRELATIONSHIP 

This DID integrates with DID 100.003 - Meeting Agenda. 

8.   ORIGINATOR 

 

9.   APPLICABLE FORMS 

N/A 

10. PREPARATION INSTRUCTIONS 

10.1 Content 

The minutes of meetings must be presented in the following sections: 

a. General - including meeting identification number, purpose, date, time and location; 

b. Attendees, including their title and responsibility; 

c. Discussion Items - Including a summary record of proceedings, discussions, decisions, 

information addressees, action addressees and action completion date, for each item. All 
agenda items must be covered; 

d. Next Venue (if applicable); and 

e. Signatures of the Contractor Authority and DND Technical Authority (TA) or their delegates as 

may be appropriate for the specific meeting. 
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 DATA ITEM DESCRIPTION 

1.   TITLE 

Canada Owned Assets Utilization & Status Report 

2A.  IDENTIFICATION NUMBER 

100.005 

2B.  VERSION / REVISION 

    /     

3.   DESCRIPTION 

The Canada Owned Resource Utilization Status Report provides the status of Government Furnished 
Assets (GFA) that are provided by Canada to the Contractor, for performing the Contract. 

4.   APPROVAL DATE 5.  OFFICE OF PRIMARY INTEREST 

DLCSPM 

6.  GIDEP APPLICABLE 

 

7.   APPLICATION / INTERRELATIONSHIP 

8.   ORIGINATOR 

 

9.  APPLICABLE FORMS 

N/A 

10. PREPARATION INSTRUCTIONS 

10.1 Content 

The report must provide an inventory of Government Furnished Assets (GFA) issued to the Contractor and 
to Subcontractors. 

The report must include, as a minimum, the following information for each item in the Contractor's (and 
Subcontractor's) possession: 

a. Item name – e.g. Land C4ISR Checkout Cell Laptop; 

b. Item Description – e.g. Toshiba Tecra S3 Laptop (Model PTS30C-MT501E) w/power 
transformer; 

c. Serial / Registration / License Key or Media  Number; 

d. Contractor/Subcontractor assigned Asset Number; 

e. NATO Stock Number (NSN) or Permanent System Control Number (PSCN) (where applicable); 

f. Original Equipment Manufacturer’s Part Number; 

g. Location (Present location of item); 

h. Cost (if purchased by the Contractor/Subcontractor on DNDs behalf); and 

i. Use/Comments. 
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DATA ITEM DESCRIPTION 

1.    TITLE 
 

Indigenous Participation Plan  

2.  IDENTIFICATION NUMBER 
 

100.006 

3.    DESCRIPTION 

 

The Indigenous Participation Plan (IPP) will demonstrate how and to which extent the Contractor will support 
the government’s target to source Goods and/or Services from Canadian indigenous firms as part of the 

Work to be delivered to Canada under the contract.  
 
 

 

4.    APPROVAL DATE 5.  OFFICE OF PRIMARY INTEREST 
 

DLP  

6.  GIDEP APPLICABLE 

8. APPLICATION / INTERRELATIONSHIP 

 
8.    ORIGINATOR 9.   APPLICABLE FORMS 

11. PREPARATION INSTRUCTIONS 
 

 

11.1 Format 

 
The Contractor’s own format is acceptable.  

 
11.2 Content 

 
The IPP must address, but is not limited to, the following information: 

 
a. Approach.  Presents an overview of the plan to support Indigenous Business,  

including but not limited to;   

 

i) Human resources strategy on retaining Indigenous peoples for the performance of the Work; 

•  
ii) Subcontracting strategy on participation of Indigenous business in the performance of the Work; 

•  
iii) Past and current activities undertaken to support Indigenous Businesses as well as proposed future 

plans or additional activities which will create long-term, sustainable economic benefits for 
Indigenous groups or Indigenous Businesses; and 

•  
iv) Estimated cost projected for participation of Indigenous Businesses under this contract. 

 
b. Report. The Contractor must provide details on activities conducted as part of the Indigenous 

Procurement Plan, including but not limited to: 
 

i) List and value of subcontracts awarded during the contract period supporting the Work, with 
references to applicable claims;  

ii) Number of employment or sourcing of Indigenous resources used to perform the Work; 
iii) Deviations from the plan or unforeseen circumstances, which may have had an impact on 

achieving projected goals; and  
iv) For each proposed Indigenous businesses for subcontracting, a copy of the Procurement 

Strategy for Indigenous Business (PSIB) certification must be included.  
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 DATA ITEM DESCRIPTION 

1.    TITLE 

Systems Engineering Management Plan (SEMP) 

2A.  IDENTIFICATION  NUMBER 

200.001 

2B.  VERSION / REVISION 

    /     

3.   DESCRIPTION 

The Systems Engineering Management Plan (SEMP) describes the Contractor's plans and processes for 
scheduling, planning, organizing, directing, conducting, controlling and coordinating all engineering efforts 
under the contract and sets forth the Contractor’s engineering plan. 

4.  APPROVAL DATE 

 

5.  OFFICE OF PRIMARY INTEREST 

DLCPSM 

6.  GIDEP APPLICABLE 

 

7.  APPLICATION / INTERRELATIONSHIP 

The SEMP is a subordinate plan of the Contractor’s PMP and Canada’s SEP, and is interrelated with the 
Contractor’s QMP. 

8.  ORIGINATOR 

 

9.  APPLICABLE FORMS 

 

10.  PREPARATION INSTRUCTIONS 

10.1 Content 

The SEMP must be in response to Canada’s System Engineering Process (SEP). It must define how the 

Contractor will align the Contractor’s engineering processes to Canada’s Engineering Processes defined in 

Canada’s SEP. 

The SEMP must contain sufficient detail to allow DND to assess the Contractor’s ability to carry out and 

manage the engineering work required under the contract. 

The SEMP must contain as a minimum the following information aligned with the major headings of 

Canada’s SEP: 

a. Introduction, 

b. Organization, 

c. Engineering Process Overview, 

d. Governance and Management, 

e. Roles and Responsibilities, 

f. Engineering Process, 

g. Integration Process, 

h. Verification and Validation Process, 

i. Detailed description of how the sustainment Contractor will interact with other sustainment 
Functional Groupings and stakeholders as outlined in Canada’s SEP. 

The SEMP must also describe the Contractor’s approach to the continuous improvement of System 

Engineering Management throughout the life of the Contract. 

  



 

Appendix A4 to Annex A Land C4ISR – Core Network W8486-228517 

A4/A - 39/44  

 DATA ITEM DESCRIPTION 

1.  TITLE 

Obsolescence Management Report 

2A.  IDENTIFICATION NUMBER 

200.002 

2B.  VERSION / REVISION 

    /     

3.  DESCRIPTION 

The Obsolescence Report identifies for current and intended Land C4ISR elements, obsolescence related 
issues. 

4.  APPROVAL DATE 5.  OFFICE OF PRIMARY INTEREST 

DLCSPM Technical Authority 

6.  GIDEP APPLICABLE 

 

7.  APPLICATION / INTERRELATIONSHIP 

8.  ORIGINATOR 

 

9.  APPLICABLE FORMS 

N/A 

10. PREPARATION INSTRUCTIONS 

10.1 Content 

The Obsolescence Management Report must identify the obsolescence issue for current and intended Land 

C4ISR elements. 

The report must identify options to respond to the issue.  Each option must present a complete analysis of 

the implications of proceeding with that option.  Options can include lifetime purchases.  The analysis must 

include (as applicable): 

a. An assessment of the current technology capabilities and their suitability; 

b. Proposed obsolescence related technology insertion strategies, which comply with the Land 
C4ISR Concept of Operations and minimize total life cycle costs; 

c. Identification, for each item and the system as a whole, optimal sparing and replacement 
predictions; 

d. A description of the processes that the Contractor will use to identify/forecast, track, mitigate 

and correct the impact of obsolescence on the Land C4ISR elements; 

e. The proposed processes that will be followed for the replacement of obsolete and deprecated 
components, and components reaching their end of life; 

f. Identification of new personnel skill sets required; 

g. Identification of new process and maintenance requirements; and 

h. All associated costs. 

The cost included with each option must include all costs including Engineering, Configuration Management, 

Procurement, Training, Technical Publications, Logistical Support and any other items identified in the 

analysis. 
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DATA ITEM DESCRIPTION 

1.   TITLE 

Integrated Logistics Support Plan (ILSP) 

2A.  IDENTIFICATION NUMBER 

300.001 

2B.  VERSION / REVISION 

    /     

3.   DESCRIPTION 

This plan describes the Contractor's program for providing integrated logistics support services. 

4.   APPROVAL DATE 5.  OFFICE OF PRIMARY INTEREST 

DLCSPM ILS 

6.  GIDEP APPLICABLE 

 

7. APPLICATION / INTERRELATIONSHIP 

7.1 The ILSP Plan supports the PMP. 

7.2 The quality of the process and outcomes resulting from performing the activities described in the 
ILSP are assured by the process described in the QMP. 

7.3 ILS activities in many cases provide the initial input into engineering investigations. 

8.   ORIGINATOR 

 

9.   APPLICABLE FORMS 

N/A 

10. PREPARATION INSTRUCTIONS 

10.1 General 

The ILSP must describe how the Contractor will conduct the Life-Cycle Materiel Management Support 
Services identified in the SOW. 

As a minimum, the ILSP must cover the following:: 

a. Repair and Overhaul Services; 

b. Obsolescence Management Support Services; 

c. Sparing Services including Parts Provisioning, Packaging, Handling, Storage and Transportation; 

d. Training Support; 

e. ILS Documentation; 

f. Maintenance support; and 

g. Problem Resolution Support. 

 

The ILSP must also describe the Contractor’s approach to the continuous improvement of ILS throughout 
the life of the Contract. 
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DATA ITEM DESCRIPTION 

1.   TITLE 

Configuration Management and Data Management (CM-DM) Plan 

2A.  IDENTIFICATION NUMBER 

400.001 

2B.  VERSION / REVISION 

    /     

3. DESCRIPTION 

3.1 This plan describes the Contractor's CM-DM program. 

3.2 The CM-DM Plan describes how the Contractor will perform the CM-DM work specified in the SOW. 

4.    APPROVAL DATE 5.  OFFICE OF PRIMARY INTEREST 

DLCSPM Technical Authority 

6.  GIDEP APPLICABLE 

 

7. APPLICATION / INTERRELATIONSHIP 

7.1 The CM-DM Plan supports the PMP and SEMP. It is supported by the QMP. 

7.2 The quality of the process and outcomes resulting from performing the activities described in the CM-
DM Plan, are assured by the process described in the QMP, and it must address the Security Requirement 
Check List and the Supply Chain Integrity requirements of the contract. 

8.   ORIGINATOR 

 

9.  APPLICABLE FORMS 

N/A 

10. PREPARATION INSTRUCTIONS 

10.1 General 

The CM-DM Plan must comply with the CM plan requirements of ANSI/EIA 649. 

The Contractor must consider the guidance of ISO 15846 for software configuration management in the 
preparation of the plan. 

The CM-DM Plan must conform to the information items content requirements as follows: 

a. Configuration Management Plan IAW ISO/IEC 15289. 

b. Documentation Plan IAW ISO/IEC 15289. 

The CM-DM Plan must conform to planning requirements of ISO/IEC 12207. 

The CM-DM Plan must conform with life cycle data and information items formats of ISO 15289 as 
specified in section 10 of this DID. 

10.2 Specific content 

The CM-DM Plan must define the policies and procedures to be used to configuration manage the 
functional and physical characteristics of Land C4ISR Capability Products, including interfaces and 

configuration identification documents, for the duration of Contract. 

The plan also includes a description of the procedures for conveying CM requirements to 
Subcontractors. 

10.3 Land C4ISR CM System of Record 

The Land C4ISR System of Record is an information management system that contains CM data on 
the different Land C4ISR components. 

CM data (new or pre-existing to this contract), must be transferred to the TA in a format compatible with 
the Land C4ISR System of Record or inputted by the Contractor directly into the Land C4ISR System of 
Record, on a monthly basis in a manner approved by the TA. 

The CM-DM Plan must also describe the Contractor’s approach to the continuous improvement of CM-
DM throughout the life of the Contract. 
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DATA ITEM DESCRIPTION 

1.   TITLE 

Quality Management Plan (QMP) 

2A.  IDENTIFICATION NUMBER 

400.002 

2B.  VERSION / REVISION 

    /     

3. DESCRIPTION 

3.1 This plan describes the Contractor's Quality Management program. 

3.2 The QMP describes how the Contractor will perform the quality management work specified in the SOW. 

4.   APPROVAL DATE 5.  OFFICE OF PRIMARY INTEREST 

DLCSPM Technical Authority 

6.  GIDEP APPLICABLE 

 

7. APPLICATION / INTERRELATIONSHIP 

7.1 The QMP is subordinate to PMP, and supports the SEMP, ILS and the CM-DM Plan. 

7.2 The quality of the process and outcomes resulting from performing the activities described in the 

QMP, are assured by the process described in the QMP. 

8.   ORIGINATOR 

 

9.   APPLICABLE FORMS 

N/A 

10. PREPARATION INSTRUCTIONS 

10.1 General 

The QMP must conform to the generic content guidelines for plans of ISO/IEC 9001:2015 Ed 5. 

The process descriptions or referenced by the QMP must conform to the generic content guidelines for 
procedures of ISO/IEC 9001:2015 Ed 5. 

10.2 Specific content 

The QMP must describe the organizational structure, the appropriate training of its personnel, roles and 

responsibilities assigned to perform product & process quality management for all Work. 

The QMP must describe the processes, the tools and techniques used to perform quality assurance on 

Land C4ISR product and processes. 

The QMP must also describe the Contractor’s approach to the continuous improvement of QM throughout 
the life of the Contract. 
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