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1 Scope

This document identifies the requirements for each data item required by DND and
provides an explanation of the forms used to define those requirements.

The main body of the document provides explanations of both the Contract Data
Requirements List (CDRL) and Data Item Description (DID) forms and provides
general submission instructions.

1.1 Introduction

Each data item is specified in two parts: an entry in the CDRL and in the DID.

The specific requirements detailed in each CDRL item, and its associated DID, are
contractual requirements.

Because the CDRLs and DIDs have been prepared using standard forms, some blocks
on the form are not applicable to this contract or not included.

Additional data requirements pertinent to a specific task may be called up in the task
and the requirements for that data will be stated in the task SOW, including CDRL and
DID information.

i+l
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2 General Submission Requirements

2.1 Precedence

The requirements in Blocks 7 through 16 of the CDRL line items take precedence over
any such requirements that may be specified in the associated DIDs.

2.2 Inspection and Data Acceptance
Receipt of data does not constitute acceptance.

2.3 Submission Schedule

a. Unless otherwise specified, all numbers of days expressed herein are calendar
days; and

b. Date of submission means date of receipt of covering letter at PSPC and/or DND.

2.4 Abbreviations

The following is a list of acronyms that may be found in the CDRL.:

ANNLY Once every year
ASGEN  As generated
ASREQ  Asrequired

BI-MO Once every two months

EOC End of Contract

EOM End of Month

EPAR End-Product Acceptance Review
FAU First Article Unit

MTHLY  Monthly

n DAC Number of days after contract start

n MAC Number of months after contract start
OTIME One time only

R/ASR Revised as required

SEMIA Once every six months

2.5 Format

Where a data item specifies that the contractor’'s own format is acceptable, Canada
reserves the right to review and approve the format. Once the Contractor’s format has
been approved, the Contractor must not change the format without Canada’s approval.

Format in this context applies to the format of the contents, rather than the file structure
or media.

i+l
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3 General Format Requirements

a. The general formatting and content instructions apply to all data items and are not
repeated in the DIDs provided for specific CDRL items.

b. Cover Page. In Contractor’s format, but it must be consistent with every other
CDRL Item delivered under the contract and contain the following data elements:

1) Document identification number;

2) Title of document;

3) Version/revision number (see CDRL Block 12B and DID Block 2B);

4) Date of Issue (see CDRL Block 12A 1st or Block 13 subsequent submission);
5) ldentification of Addressee;

6) ldentification of the Contractor responsible for the delivery of the data item;
7) Contract number; and

8) CDRL Item number.

The cover page must contain Intellectual Property markings, which must be in
accordance with the Contract’s Terms and Conditions.

c. Page Header. Applies to every page in the data item, except the Cover Page, and
must contain the following data elements:

1) document identification number;

2) page number;

3) volume number (if more than one volume in the data item); and
4) Security classification.

i+l
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d. Page Footer. Applies to every page in the data item, except the Cover Page, and
must contain the following data elements:

1) horizontal line delineating the boundary between the main body of the page
and the footer;

2) the caveat “USE OR DISCLOSURE OF THIS DATA IS SUBJECT TO THE
RESTRICTION OF THE TITLE PAGE OF THIS DOCUMENT?;

3) document name;

4) security classification;

5) Task/Core program identification;
6) Version/Revision number; and

7) Date of issue.

e. Authorization and Approval Page. In Contractor’s format, consistent with every
other data item delivered under the contract and must contain the following data
elements:

1) an entry for each authorizing contractor signature including, name, project
position (responsibility title), signature, and date signed; and

2) as a minimum the following personnel must sign on behalf of the Contractor:
manager responsible for creation and maintenance of the document, quality
assurance manager, project manager. Other Contractor personnel may also
sign off on the document at the discretion of the contractor.

f. Table of Contents. In Contractor’s format, consistent with every other data item
delivered under the contract and must contain the following data elements for each
section and subsection in the document:

1) section/subsection number;
2) section/subsection title; and
3) page number.

g. List of Figures. In Contractor’s format, consistent with every other data item
delivered under the contract and must contain the following data elements for each
figure in the document:

1) figure number;
2) figure title; and
3) page number.

h. List of Tables. In Contractor’s format, consistent with every other data item
delivered under the contract and must contain the following data elements for each
table in the document:

1) table number;
2) table title; and
3) page number.

A4/A - 6/44 Unclassified
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Body.

1) Each section and paragraph must be numbered using a standard convention
(e.g., legal) for all data items to be delivered under the contract;

2) Pages must be sequentially numbered;

3) Use of full colour, when such use aids clarity and understanding of the
information being presented, is desirable;

4) All attachments must be identified and referenced in the text and the table of
contents;

5) Classified data must be separated and cross-referenced to the applicable
portion of the main CDRL item; and

6) In the event that a required section or subsection has been modified, a
statement to that effect must be added directly following the heading of each
such section or subsection.

Media. Unless otherwise specified by a specific CDRL or DID, all data items must
be delivered electronically. Documents must be printable, on standard 8 1/2 by 11
inch paper, suitable for reproduction. As necessary, tables, graphs, figures etc.
may be formatted for printing on larger (e.g., 11 by 17 inch) paper. If larger pages
are required to clearly present the required material, they must be clearly identified
with header and footer information consistent with their parent document and may
use separate and applicable document formats (e.g., for large charts, diagrams,
spreadsheets, etc.) provided the electronic delivery package clearly groups all
related parts of any given document together and their place within the parent
document remains clear. Documents must be delivered in a format free of Digital
Rights Management systems and with full edit, search, select and clipboard
functionality enabled. Documents must not contain embedded passwords.

Date Format. Where dates form a component of electronic metadata or filenames,
they must be in ISO 8601 format (e.g., year/month/day).
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4 CDRL Items

The following section provides a description of each of the fields of the CDRL.

The Land C4ISR sustainment CDRL items have been prepared in accordance with the
DND standard for the preparation of CDRL items. The specific CDRL item for each
data item identifies the requirements for the data item. Each CDRL item contains the
following information:

a. ldentification of the CDRL item and reference to the SOW,
Responsible office in DND;

Distribution and addressees for acceptance of data by DND;
Review Cycle for submission(s);

Identification of addressees and number of copies; and

~ 0o o0 o

DND preparation and acceptance block.

4.1 CDRL FORMAT
A description of each block of the CDRL as it is used on this contract is as follows:
a. SYSTEM/ITEM
This block contains the system name — Land C4ISR sustainment.
b. CONTRACT / RFP No.
To Be Determined after Contract Award.
c. SOW IDENTIFIER
Not applicable as there is only one SOW.
d. DATA CATEGORY

This block defines the category of the data for which the CDRL item has been
prepared. The following categories can be used: Management Data (100 series),
Systems Engineering (200 series), Integrated Logistics Support (300 series), and
Configuration Management and Quality Management (400 series).

e. CONTRACTOR

Identifies the Contractor responsible for the delivery of the CDRL. To be
determined.

i+l
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f. Block1
ITEM NUMBER - A six-digit number uniquely identifying the Data Item.
g. Block 2
TITLE OR DESCRIPTION OF DATA - The title of the Data Item.
h. Block 3
SUBTITLE - A subtitle may be used if the title requires further identification.
i. Block 4

DATA ITEM NUMBER - The number used to identify the associated Data Item
Description(s).

j. Block 5
CONTRACT REFERENCE - The specific paragraph number of the Contract
Demand, Statement of Work, Request for Proposal, Specification, or other

applicable document, which will assist in identifying the effort associated with the
data item.

k. Block 6

TECHNICAL OFFICE - The technical office of primary interest. This is the
technical authority responsible for ensuring the adequacy of the data.

. Block 7

INSPECTION AND ACCEPTANCE METHOD - This block indicates the
requirement for inspection and acceptance of the data. Contains the appropriate
code, if applicable:

Code Inspection Acceptance
SS Source Source
DD Destination Destination
SD Source Destination
DS Destination Source

m. Block 8

APPROVAL CODE - Data requiring approval are identified by placing an “A” in this
field. When a preliminary draft is required, Block 16 must show length of time for
Canada approval or disapproval and when the final document is to be delivered.
Block 16 will also indicate the extent of the approval requirements, i.e., approval of
technical content and format. If advanced approval is not required, this block
states N/A.

Approval or Acceptance by Canada of deliverables subject to this document
represents that the Contractual requirement for the particular deliverable has been
fully satisfied. Approval of any deliverable defined in the DID does not relieve the
Contractor of its responsibility to meet all of the other requirements of the Contract.
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n. Bloc9

INPUT FROM INTEGRATING ASSOCIATE CONTRACTOR - If data is the
integrated results of specific inputs from associated contractors, an “X” is placed in
this block. In all other cases, this block is blank.

0. Block 10

FREQUENCY - This block indicates the frequency of delivery of the data, using
the appropriate frequency code from the following:

ANNLY Annually
ASGEN As generated
ASREQ As required
BI-MO Each 2 months
BI-WE Each 2 weeks
DAILY Daily
DFDEL Deferred delivery
DFREQ Deferred requisitioning
MNTHY Monthly
ONE/R One time with revisions
OTIME One time
QRTLY Quarterly
R/ASR Revision as required
SEMIA Every six months
WKLY Weekly

p. Block 11

‘AS OF’ DATE - If the data are submitted only once on a date that may be
specified, this block contains the “as of” date in ISO 8601 format (e.g., 2017-06-
14). If submission is associated with a specific event or milestone, this constraint
is stated. If there is insufficient space in Block 11, this block states “See Block 16”
and Block 16 will state “11. [Followed by description of the driving event]” (e.g.,
“11. 15 days before SDR”). If an “as of” date, or specified delivery constraint is not
applicable, this block is left blank.

g. Block12

DATE OF FIRST SUBMISSION - If the initial submission date may be specified,
entered as follows: year/month/day (e.g., “2007/06/14”). If submission is
associated with a specific event or milestone, this constraint is stated using one of

the following:
ATBID At bid time
ASGEN As generated
ASREQ As required

DACA/MACA Days/Months after Contract Award (Note that in this contract,
in the context of tasked work, Contract Award means the date
when the contractor has been tasked to provide the data item.)

DFDEL Deferred delivery
DFREQ Deferred requisitioning
EOC End of contract

EOM End of Month

EOQ End of quarter

A4/A - 10/44 Unclassified
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n DPCC number of Days Prior to Course Commencement
n DACC number of Days After Course Completion

If there is insufficient space in Block 12 to enter the full text, this block will state
“See Block 16” and Block 16 will state “12. [followed by the constraint]”
(e.g., “12. 60 days after test”).

Block 13

DATE OF SUBSEQUENT SUBMISSION/EVENT - If data are submitted more than
once, the date(s) of subsequent submission(s) are stated. If submission is
constrained by a specific event or milestone, this constraint is stated

(e.g., “15 days after EOQ").

Abbreviation after the identification of a re-submission will have the following
meaning:
Pg: only change page(s) need be re-submitted along with a sign-off sheet.
Add: only addendum supplement need be re-submitted along with a sign-off sheet.
Rv:  complete re-submission must be required.

Block 14

DISTRIBUTION AND ADDRESSEES - Indicates the addressees and the
respective number of copies (hard copies and soft copies separately), for both the
initial submission (Sub-Block “Initial”), and for the final submission (Sub-Block
“Final”), for which the data item is required. Initial submission requirements are
only identified if a Review Cycle is detailed in Block 16.

If reproducible copies are required, Block 16 is used to explain. If the data are not
actually to be delivered to the government or associate contractors, this is
explained in Block 16.

Block 15

TOTAL - The total number of regular/reproducible copies required by Block 14 is
entered here.

Block 16

REMARKS - This block is used to provide additional or clarifying information for
Block 1 through 15. This block is also used to tailor the documents listed in Block
4. Tailoring may be accomplished by stating the deletions (e.g., “delete paragraph
10.4”) or by stating which requirements apply (e.g., “only paragraphs 10.4 and
10.5 apply”), whichever is the more efficient. Block 16 may also be used to specify
“Contractor format is acceptable”, or to indicate the desired medium for delivery of
data.

Blocks 17 — 20
These blocks are not applicable.

Unclassified
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4.2 List of CDRL Items

The following list identifies the CDRL Items to be provided in the sustainment contract
by its CDRL item number (Block 1), its Title (Block 2), and it's DID number (Block 4):

CDRL DID Title
Number | Number

100.001 | 100.001 | Project Management Plan (PMP)

100.002 | 100.002 | Monthly Progress Report (MPR)

100.003 | 100.003 | Meeting Agenda

100.004 | 100.004 | Meeting Minutes

100.005 | 100.005 | Canada Owned Assets Management Report

100.006 | 100.006 | Indigenous Participation Plan

200.001 | 200.001 | Systems Engineering Management Plan (SEMP)

200.002 | 200.002 | Obsolescence Report

300.001 | 300.001 | Integrated Logistics Support Plan (ILSP)

400.001 | 400.001 | Configuration Management and Data Management (CM-DM) Plan

400.002 | 400.002 | Quality Management Plan (QMP)

A4/A - 12/44 Unclassified
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5 DIDs

5.1 DID Format

The DID associated with the CDRL item details the content and the format to be
included in the submission of the data.

A description of each block of information follows:

a.

A4/A - 13/44

Block 1 - Title

This is the title of the DID and usually corresponds to the associated CDRL item
title, except where a DID is referenced by more than one CDRL item.

Block 2 - Identification Number

This is the number assigned by the Office of Primary Interest (OPI) to the DID and
identifies the area of activity to which the DID is applied. These areas include
Management Data (100 series), Systems Engineering (200 series), Integrated
Logistics Support (300 series), and Configuration Management — Document
Management and Quality Management (QM) (400 series).

Block 3 - Description

This provides general information on how the data detailed in the DID is to be
used.

Block 4 - Approval Date

This is the date that the OPI has approved the content of the DID in ISO 8601
format (year/month/day).

Block 5 - Office of Primary Interest

This identifies the DND responsibility center for review, acceptance and approval
of the DID.

Block 6 — GIDEP Applicable

The GIDEP Applicable block will contain an X when copies of the data are required
to be submitted by the contractor to the Government/Industry Data Exchange
Program. Otherwise, it will be blank.

Block 7 - Application / Interrelationship

This block identifies the scope of the DID and where the DID requirement is
defined (i.e.) the applicable portion of the Contract.

i+l
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h. Block 8 - Originator
This identifies the originator of the DID on behalf of the OPI in Block 5.
i. Block 9 - Applicable Forms

This identifies a published form or template to be used in the completion of the DID
if applicable.

j.  Block 10 - Preparation Instructions

This provides the preparation details for the format and for the content in the
completion of the DID. This item forms the contractual requirement for the
Contractor.

5.2 List of DIDs

The list of DIDs sorted by DID number is shown in section 4.2. The actual DIDs are
attached at section 7 of this volume.

A4/A - 14/44 Unclassified
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6 Detailed CDRLS

i+l
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CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER
Land C4ISR Sustainment Contract W8486-228517
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR
Management Data
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
100.001 Project Management Plan (PMP)
4. AUTHORITY (DID Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
100.001 DLCSPM
7. INSPECTION 9. INPUT 10. FREQUENCY 12A. DATE OF 1st SUBMISSION 12B. VER./REV. 14. DISTRIBUTION and ADDRESSEES
DD ONE/R ATBID See Block 16 / a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL
A See Block 16 Soft Copy | Soft Copy
16. REMARKS
PSPC 1

Block 12. The initial proposed PMP must be submitted with the Bidder’s
proposal at the bid submission stage. DLCSPM 1

The Contractor’s format and content is subject to approval by Canada. The
Contractor must implement Canada’s proposed changes within twenty-one
(21) working days after receipt.

Block 13. Canada may provide comments or request changes on the PMP
format and content after the contract award. The Contractor must update the
PMP within 14 working days after receipt of comments and re-submit to the
TA for approval.

The PMP may require updates throughout the contract period. Further
updates (to reflect changes to the project) must be reviewed at a PRM or any
other meeting as specified by Canada; such proposed updates must be
provided to Canada at least 14 days before the PRM or any other meeting as
specified by Canada where they will be reviewed. Canada may at its sole
discretion accept, reject or direct changes to the PMP.

PREPARED BY DATE APPROVED BY

17. CONTRACT FILE / DOCUMENT NUMBER 18. ESTIMATED NO OF PAGES 19. ESTIMATED PRICE 15. TOTAL
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CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM

Land C4ISR Sustainment Contract

B. CONTRACT / RFP NUMBER

W8486-228517

C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR
Management Data
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
100.002 Quarterly Progress Report (QPR)
4. AUTHORITY (DID Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
100.002 DLCSPM
7. INSPECTION 9. INPUT 10. FREQUENCY 12A. DATE OF 1st SUBMISSION 12B. Ver./Rev. 14. DISTRIBUTION and ADDRESSEES
N/A QRTLY See Block 16 / a. ADDRESS | b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL
N/A Soft Copy Soft Copy
16. REMARKS
PSPC 1
Block 12: The Progress Report must be delivered no later than seven (7)
working days after the end of each calendar month. DLCSPM 1
The Contractor’s format and content is subject to approval by Canada. The
Contractor must implement Canada’s proposed changes within seven (7)
working days after receipt.
Remarks: All Progress Reports must cover the period from the last report up
to the end of the month being reported.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE / DOCUMENT NUMBER 18. ESTIMATED NO OF PAGES 19. ESTIMATED PRICE 15. TOTAL
2
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CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM

Land C4ISR Sustainment Contract

B. CONTRACT / RFP NUMBER

W8486-228517

C. SOW IDENTIFIER D. DATA CATEGORY
Management Data

E. CONTRACTOR

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
100.003 Meeting Agenda
4. AUTHORITY (DID Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
100.003 DLCSPM
7. INSPECTION 9. INPUT 10. FREQUENCY 12A. DATE OF 1st SUBMISSION 12B. VER./REV. 14. DISTRIBUTION and ADDRESSEES
DD ASREQ See Block 16 / a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL
A Soft Copy Soft Copy
16. REMARKS
PSPC 1 1
Block 12. The Meeting Agenda must be submitted for review no later than
five (5) working days prior to each meeting. DLCSPM 1 1
Comments on the Meeting Agenda, including additions or deletions of
discussion items, may be provided by Canada.
Block 13. The revised Meeting Agenda addressing Canada's comments
must be submitted for acceptance within three working days of receipt of
comments.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE / DOCUMENT NUMBER 18. ESTIMATED NO OF PAGES 19. ESTIMATED PRICE 15. TOTAL
2 2
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CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER
Land C4ISR Sustainment Contract W8486-228517
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR
Management Data
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
100.004 Meeting Minutes
4. AUTHORITY (DID Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
100.004 DLCSPM
7. INSPECTION 9. INPUT 10. FREQUENCY 12A. DATE OF 1st SUBMISSION 12B. Ver./Rev. 14. DISTRIBUTION and ADDRESSEES
DD ASREQ See Block 16 / a. ADDRESS | b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL
A Soft Copy Soft Copy
16. REMARKS
PSPC 1 1

Block 12. Minutes must be submitted for review within three (3) working days
following each meeting. DLCSPM 1 1

Comments on the Meeting Minutes may be provided by Canada.

Block 13. Revised meeting minutes addressing Canada's comments must be
submitted for approval within three working days of receipt of comments.

PREPARED BY DATE APPROVED BY

17. CONTRACT FILE / DOCUMENT NUMBER 18. ESTIMATED NO OF PAGES 19. ESTIMATED PRICE 15. TOTAL
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CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM
Land C4ISR Sustainment Contract

B. CONTRACT / RFP NUMBER

W8486-228517

C. SOW IDENTIFIER D. DATA CATEGORY
Management Data

E. CONTRACTOR

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA

100.005 Canada Owned Assets Management Report

3. SUBTITLE

4. AUTHORITY (DID Number) 5. CONTRACT REFERENCE

100.005

6. REQUIRING OFFICE
DLCSPM

7. INSPECTION 9. INPUT [ 10. FREQUENCY 12A. DATE OF 1st SUBMISSION 12B. Ver./Rev.

DD ASREQ 30 DACA See Block 16 /

14. DISTRIBUTION and ADDRESSEES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT

A See Block 16 EOM Rv

a. ADDRESS b. COPIES

INITIAL FINAL

Soft Copy Soft Copy

16. REMARKS

Block 8: The Contractor’s format is subject to approval by Canada. The
contractor must submit the format to Canada for approval twenty-one (21)
working days before the first report is due. Canada may provide direction on
the format for incorporation by the contractor. Changes to the format and
content must apply to all deliveries at least twenty-one (21) working days
after Canada provides such direction.

Block 12: The initial report must be submitted by the Contractor within 30
working days after post receipt of Canada Owned Resources. This report
must continuously be updated to reflect the current and complete list of
Canada Owned Resources transferred to the Contractor.

The Technical Authority must provide approval to the contractor in writing for
the report to be deemed enforceable.

DLCSPM 1

PREPARED BY DATE APPROVED BY

17. CONTRACT FILE / DOCUMENT NUMBER 18. ESTIMATED NO OF PAGES 19. ESTIMATED PRICE

15. TOTAL
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Appendix A4 to Annex A

Land C4ISR — Core Network

W8486-228517

CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM

Land C4ISR Sustainment Contract

B. CONTRACT / RFP NUMBER

W8486-228517

submitted with the Bidder’s

proposal.

C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR
Management Data
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
100.006 Indigenous Participation Plan
4. AUTHORITY (DID Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
100.006 DLP
7. INSPECTION 9. INPUT 10. FREQUENCY 12A. DATE OF 1st SUBMISSION 12B. Ver./Rev. 14. DISTRIBUTION and ADDRESSEES
DD ANNLY ATBID See Block 16 / a. ADDRESS | b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL
A See Block 16 Soft Copy | Soft copy
16. REMARKS
DLP 1
Block 8: The Contractor’s format and content is subject to approval by Canada.
The Contractor must implement Canada’s proposed changes within twenty-one PSPC 1
(21) working days after receipt.
DLCSPM 1

Block 12. The initial proposed Indigenous Participation Plan (IPP) must be

Block 13. Following contract award, Canada may provide comments and
request changes in the IPP. Further updates (to reflect changes to the IPP) must
be reviewed at all PRMs or any other meeting as specified by Canada. All
proposed updates must be provided to Canada at least fourteen (14) working
days before the PRM or any other meeting as specified by Canada.

PREPARED BY

DATE

APPROVED BY

17. CONTRACT FILE / DOCUMENT NUMBER

18. ESTIMATED NO OF PAGES

19. ESTIMATED PRICE

15. TOTAL
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Appendix A4 to Annex A Land C4ISR — Core Network

W8486-228517

CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM
Land C4ISR Sustainment Contract

B. CONTRACT / RFP NUMBER

W8486-228517

D. DATA CATEGORY

Systems Engineering

C. SOW IDENTIFIER

E. CONTRACTOR

2. TITLE OR DESCRIPTION OF DATA
Systems Engineering Management Plan (SEMP)

1. ITEM NUMBER

200.001

3. SUBTITLE

4. AUTHORITY (DID Number)

200.001

5. CONTRACT REFERENCE

6. REQUIRING OFFICE
DLCSPM

12A. DATE OF 1st SUBMISSION 12B. VER./REV.

ATBID See Block 16 /

7. INSPECTION 9. INPUT 10. FREQUENCY

DD ONE/R

14. DISTRIBUTION and ADDRESSEES

8. APP CODE 11. AS OF DATE 13.

A See Block 16

DATE OF SUBSEQUENT SUBMISSION / EVENT

a. ADDRESS b. COPIES

INITIAL FINAL

Soft Copy | Soft Copy

16. REMARKS

Block 12. The initial SEMP must be delivered with the Bidder’'s proposal at
the bid submission stage.

The Contractor’s format and content is subject to approval by Canada. The
Contractor must implement Canada’s proposed changes within twenty-one
(21) working days after receipt.

Block 13. Canada may provide comments or request changes on the SEMP
for update. The Contractor must update the SEMP within fourteen (14)
working days after receipt of comments and re-submit to the TA for approval.

Further updates (to reflect changes to the project) must be reviewed at a PRM
or any other meeting as specified by Canada; such proposed updates must
be provided to DND at least fourteen (14) working days before the PRM or
any other meeting as specified by Canada where they will be reviewed.
Canada may at its sole discretion accept, reject or direct changes to the
SEMP.

DLCSPM 1

PREPARED BY DATE APPROVED BY

17. CONTRACT FILE / DOCUMENT NUMBER 18. ESTIMATED NO OF PAGES 19. ESTIMATED PRICE

15. TOTAL
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CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Land C4ISR Sustainment Contract W8486-228517
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR
Systems Engineering
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
200.002 Obsolescence Report
4. AUTHORITY (DID Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
200.002 DLCSPM
7. INSPECTION 9. INPUT 10. FREQUENCY 12A. DATE OF 1st SUBMISSION 12B. Ver./Rev. 14. DISTRIBUTION and ADDRESSEES
N/A ASGEN / a. ADDRESS | b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL
Soft Copy Soft Copy
16. REMARKS
DLCSPM 1

Block 8: The Contractor’s format is subject to approval by Canada. The

Contractor must submit the format to Canada for approval twenty-one (21)
working days before the first report is due.

Canada may provide direction on the format for incorporation by the
contractor. Changes to the format and content must apply to all deliveries at

least twenty-one (21) days after Canada provides such direction.

PREPARED BY DATE APPROVED BY

17. CONTRACT FILE / DOCUMENT NUMBER 18. ESTIMATED NO OF PAGES 19. ESTIMATED PRICE 15. TOTAL
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W8486-228517

CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM
Land C4ISR Sustainment Contract

B. CONTRACT / RFP NUMBER

W8486-228517

C. SOW IDENTIFIER D. DATA CATEGORY
Integrated Logistics Support

E. CONTRACTOR

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA

300.001 Integrated Logistics Support Plan (ILSP)

3. SUBTITLE

4. AUTHORITY (DID Number) 5. CONTRACT REFERENCE

300.001

6. REQUIRING OFFICE

DLCSPM

7. INSPECTION 9. INPUT 10. FREQUENCY 12A. DATE OF 1st SUBMISSION 12B. Ver./Rev.

DD ONE/R 1 MACA See Block 16 /

14. DISTRIBUTION and ADDRESSEES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT

A See Block 16

a. ADDRESS b. COPIES

INITIAL FINAL

Soft Copy | Soft Copy

16. REMARKS

Block 12. The Contractor’s format and content is subject to approval by
Canada. The Contractor must implement Canada’s proposed changes within
twenty-one (21) working days after receipt.

Block 13. Canada may provide comments on the ILSP for update. The
Contractor must update the ILSP within fourteen (14) working days after
receipt of comments and re-submit to the TA for approval.

Further updates (to reflect changes to the project) must be reviewed at a
PRM or any other meeting as specified by Canada; such proposed updates
must be provided to Canada at least fourteen (14) working days before the
PRM or any other meeting as specified by Canada where they will be
reviewed.

PSPC 1

DLCSPM 1

Canada may at its sole discretion accept, reject or direct changes to the ILSP.

PREPARED BY DATE APPROVED BY

17. CONTRACT FILE / DOCUMENT NUMBER 18. ESTIMATED NO OF PAGES 19. ESTIMATED PRICE

15. TOTAL
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CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER
Land C4ISR Sustainment Contract W8486-228517
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

Configuration Management

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

400.001 Configuration Management and Data Management Plan (CM-DM Plan)

4. AUTHORITY (DID Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

400.001 DLCSPM

7. INSPECTION 9. INPUT 10. FREQUENCY | 12A. DATE OF 1st SUBMISSION 12B. Ver./Rev. 14. DISTRIBUTION and ADDRESSEES

DD ONE/R 60 DACA See Block 16 / a. ADDRESS | b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT INITIAL FINAL

A See Block 16 Soft Copy | Soft Copy

16. REMARKS

PSPC 1
Block 12. The initial CM-DM Plan must be submitted by the Contractor within

60 working days after Contract award. DLCSPM 1

The Contractor’s format and content is subject to approval by Canada. The
Contractor must implement Canada’s proposed changes within twenty-one (21)
working days after receipt.

Block 13. Canada may provide comments on the CM-DM Plan for update.
The Contractor must update the CM-DM Plan within fourteen (14) working days

after receipt of comments and re-submit to the TA for approval.

Further updates (to reflect changes to the project) must be reviewed at a PRM;
such proposed updates must be provided to Canada at least fourteen (14)
working days before the PRM where they will be reviewed.

Canada may at its sole discretion accept, reject or direct changes to the CM-
DM Plan.

PREPARED BY DATE APPROVED BY

17. CONTRACT FILE / DOCUMENT NUMBER 18. ESTIMATED NO OF PAGES 19. ESTIMATED PRICE 15. TOTAL
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W8486-228517

CONTRACT DATA REQUIREMENTS LIST

A. SYSTEM/ITEM
Land C4ISR Sustainment Contract

B. CONTRACT / RFP NUMBER

W8486-228517

D. DATA CATEGORY
Quality Management

C. SOW IDENTIFIER

E. CONTRACTOR

2. TITLE OR DESCRIPTION OF DATA

Quality Management Plan (QMP)

1. ITEM NUMBER

400.002

3. SUBTITLE

4. AUTHORITY (DID Number) 5. CONTRACT REFERENCE

400.002

6. REQUIRING OFFICE

DLCSPM

12A. DATE OF 1st SUBMISSION 12B. Ver./Rev.

ATBID See Block 16 /

7. INSPECTION 9. INPUT 10. FREQUENCY

DD ONE/R

14. DISTRIBUTION and ADDRESSEES

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION / EVENT

A See Block 16

a. ADDRESS b. COPIES

INITIAL FINAL

Soft Copy | Soft Copy

16. REMARKS

Block 12. The initial proposed QMP must be submitted with the Bidder’s
proposal at the bid submission stage.

The Contractor’s format and content is subject to approval by Canada. The
Contractor must implement Canada’s proposed changes within twenty-one (21)
working days after receipt.

Block 13. Canada may provide comments and request changes on the QMP
for update. The contractor must update the QMP within fourteen (14) working
days after receipt of comments and re-submit to the TA for approval.

Further updates (to reflect changes to the project) must be reviewed at a PRM
or any other meeting as specified by Canada; such proposed updates must be
provided to Canada at least fourteen (14) working days before the PRM or any
other meeting as specified by Canada where they will be reviewed. Canada
may at its sole discretion accept, reject or direct changes to the QMP.

PSPC 1

DLCSPM 1

PREPARED BY DATE APPROVED BY

17. CONTRACT FILE / DOCUMENT NUMBER 18. ESTIMATED NO OF PAGES 19. ESTIMATED PRICE

15. TOTAL
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Appendix A4 to Annex A Land C4ISR — Core Network W8486-228517

DATA ITEM DESCRIPTION

1. TITLE 2A. IDENTIFICATION NUMBER 2B. VERSION/REVISION

Project Management Plan (PMP) 100.001 /

3. DESCRIPTION

The PMP describes how the contractor will structure the organization, and implement and employ the
integrated project management practices, processes, procedures and tools required to successfully
manage the Land C4ISR Sustainment Contract and meet its contractual obligations.

4. APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST 6. GIDEP APPLICABLE

DLCSPM

7. APPLICATION / INTERRELATIONSHIP

10.1 The PMP is the highest-level plan for the project. All other plans are subordinate to the PMP.

10.2 The PMP has interrelationships with the DLCSPM-System Engineering Process (SEP) 2021
standard and System Engineering Management Plan (SEMP) provided by the contractor.

8. ORIGINATOR 9. APPLICABLE FORMS

1

©

PREPARATION INSTRUCTIONS

10.1 General

The plan must be an all-encompassing plan for the project. Where further detail for a section of the PMP
is covered by a subordinate plan, the PMP will present an overview in the PMP section of the material
specified in these preparation instructions and reference the subordinate plan.

10.2 Content

The plan must include the following information, but not limited to:
a. Introduction. Introduces the plan including scope, purpose, and maintenance of the plan.

b. Applicable Documents. Identifies all documents applicable to this plan including, as a minimum,
other CDRL items, MIL-STDs, CFTO's, etc., including identifier, title, version number and date of
issue.

c. Approach. Presents an overview of the project management organization, methodology and
processes that integrate project planning, directing, monitoring and reporting. As a minimum, this
plan must contain the following:

D Organization breakdown structure and interfaces;

(2) Establishment and maintenance of project management monitoring and control;

3) Establishment and maintenance of task management control;

4) Establishment and maintenance of risk management control;

(5) Establishment and maintenance of a quality management system;

(6) Establishment and maintenance of Canada owned resource (including controlled goods)
management control;

@) Establishment of a resource and facilities activation plan;

(8) Establishment and maintenance of security management control;

9) Establishment and maintenance of engineering management control;

(10) Establishment and maintenance of configuration management control;

(11) Establishment and maintenance of data management control; and

(12) Establishment and maintenance of quality management control.

10.3 Organizational Breakdown Structure (OBS) and Interfaces

The PMP must provide a hierarchical diagram of the Contractor Land C4ISR Sustainment program
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organization to the cost account level. As a minimum the OBS must be decomposed to the Land C4ISR
Sustainment core work and task managers.

For each position, the PMP must identify the name and the function of the incumbent and proposed
personnel. In addition, it must provide a description of the responsibilities, authorities and reporting lines of
the Contractor’s Core Work Personnel (CWP) as well as any additional team members, resources, and
sub-contractors to deliver Additional Work Requirements.

The PMP must describe the Contractor's approach, processes and procedures to interface with Canada
and the Contractor's Subcontractors. At a minimum, topics must include:

a. Interactions with Canada:

1) Types of interactions,

(2) Reports,

3) Meetings,

4) Concerns and comments,

(5) Orientations and instructions,

(6) Official correspondence,

7 Exchange techniques,

(8) Unimpeded access to all related work, personnel and data to Canada,
(9) Bridging and support to Canada.

b. Interactions with Sub-Contractors:

(1) Project Management,

(2) Monitoring and control of performance, costs and schedule,
3) Quality Management,

4) Contracts,

(5) Problem reporting and resolution,

(6) Risk management.

10.4 Scope Management, for both core work and additional work requirements

This includes:

(1) Planning scope management,

(2) Collect requirements,

3) Scope refinement,

4) Work Breakdown Structure,

(5) Scope Validation,

(6) Scope Control,

7 Product/Sub-System/System Breakdown Structure,
(8) Reports Management.

10.5 Project Management Monitoring & Control

10.5.1 General

This subsection refers to the description of the organization, management and procedures of the
Contractor's Management Control System (MCS) that the contractor has, or will have, in place to manage
the Contract, in accordance with this DID.

The Contractor must describe how their Management Control System (MCS) is used to coordinate and
integrate project data and information that relates to the planned performance of the work, the actual
performance and any variances. The Contractor must explain how it spans issues of schedule, cost and
performance and defines the vehicle, which will allow Canada visibility into approved Land C4ISR
Sustainment information.

The MCS description must incorporate the following:

a. A narrative description of the management policies, processes and procedures used for project
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planning and control including organization, planning and budgeting, scheduling, cost accumulation,
human resource management, baseline control, status of progress, variance analysis and reporting;
and

b. A narrative description describing how the progress report data is developed, analyzed, updated,
and approved for release including any associated selection criteria.

10.5.2 Subcontractor Flow-Down

The Contractor must describe its plans for flow down of MCS reporting requirements to subcontractors,
including the process for analyzing and incorporating subcontractor problem and risk management data.

10.5.3 Project Management Problem Reporting and Resolution

The Contractor must describe the tools, processes and procedures proposed to identify, record, analyze
and resolve problems both internal and external to the Contractor’s project office. The proposed level of
access to be provided to Canada, including entry of new problems or resolution to existing problems, must
be addressed.

The interface and interaction with the risk management processes, as defined hereunder must be
described.

10.5.4 Directing, Monitoring, Controlling and Reporting

The Contractor must propose an approach for external and internal reviews.
As a minimum, the following topics must be addressed:

a. Progress review meetings; and

b. Core Work activities and management.

10.6 Risk Management Control

This subsection must: define the procedures and methods to be used in identifying, analyzing and
evaluating extraordinary risk, describe the processes to be used in the early prediction of potential
problem areas, and describe the procedures and assigned responsibilities for risk mitigation and problem
resolution.

Risks may be controllable or uncontrollable within the project work; however, it is essential that all
extraordinary risks, whether controllable or uncontrollable, be identified and tracked. Controllable risks
must be managed. Contingency Plans must be made for dealing with uncontrollable risk.

10.7 Quality Management

This subsection is the high-level Quality Management Plan and must explain how the quality aspects of
programs, products and services are managed in the Contractor's organization and must include the
following:

a. A definition of the organizational quality management policies and procedures;

b. A definition of the organizational quality goals and objectives;
c. A definition of the accountability and authority for quality management;
d. Identification of how the status of customer satisfaction is monitored; and
e. ldentification of the action taken when quality goals are not achieved.
10.8 Human Resources Management in support of both, core work and additional work requirements.

This includes:
(1) Recruitment and selection,
(2) Performance management,
(3) Learning and development,
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(4) Succession planning,

(5) Compensation and benefits,

(6) Onboarding, availability and mobilization of Core Work personnel after contract award,
@) Onboarding, availability and mobilization of AWR personnel after issuance of a task.

10.9 Government Furnished Assets Management

This subsection must identify the procedures and methods employed by the Contractor to accept, track
and manage internally and through their subcontractors, Government property made available to the
Contractor by Canada for performing the Land C4ISR Sustainment Contract. The Contractor must refer to
Appendix A3 — Logistics SOW for developing its procedures.

The description must explain how the Controlled Goods will be managed and must include the following:

a. ldentification of how the Contractor will ensure that all staff, including that of any Subcontractor, is
qualified to carry out the work in compliance with all applicable international and federal controlled
goods laws and regulations;

b. Identification of how the Contractor will ensure that all Work, including the Work of any
Subcontractor, is performed in compliance with all applicable international, and federal controlled
goods laws and regulations; and

c. Describe how the Contractor acquires and maintains software licenses of Land C4ISR system
elements to support the engineering processes.

10.10 Security Management

This subsection must define the procedures and methods employed by the Contractor to manage the
security aspects of the contract including:

a. Gaining necessary security clearance for new employees;
b. Electronic security of data, computers and networked resources.

10.11 Overview of Subordinate Plans

This section must provide an overview of the plans identified hereunder. The overview must highlight the
major aspects of the plans and explain their interrelationships and dependencies with each other and this
Project Management Plan.

Subordinate Plans include:

a. System Engineering Management Plan;

b. Configuration and Data Management Plan;
c. ILS Plan; and

d. Quality Management Plan.

10.12 Performance Management

The Contractor must describe the Performance Measures and the associated Measurement and Analysis
process that will be used in the conduct of the Work of the SOW.

10.13 Project transition and close-out
This includes:

a. Verify acceptance of final deliverables,

b. Transfer of all deliverables (complete and incomplete), including source code, development and test
environments, documentation, training materials, etc.,
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Return of GFA,

Financial assessment and completion,

Conduct lessons learned and provide to Canada,
Staff Transition Plan,

Infrastructure Decommissioning Plan,

Security Closeout Plan & Report,

R&O Closeout Plan,

Audit Closeout Plan,

k. ITB Closeout Report.

@ "o ao

— —

The PMP must also describe the Contractor’s approach to the continuous improvement of
project management throughout the life of the Contract.
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DATA ITEM DESCRIPTION

1. TITLE 2A. IDENTIFICATION NUMBER 2B. VERSION /REVISION

Monthly Progress Report (MPR) 100.002 /

3. DESCRIPTION
The purpose of the report is to:

a. Monitor overall Land C4ISR Sustainment Services Contract performance;

b. Provide the customer (Contract Authority (CA), Procurement Authority (PA), and Technical
Authority (TA) with the information necessary to evaluate the progress of the activities; and

c. Communicate to the customer any contract concerns and risks identified by the Contractor that
might affect either meeting the contract requirements or the performance and system integrity of
the Land C4ISR Capability.

4. APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST 6. GIDEP APPLICABLE

DLCSPM

7. APPLICATION / INTERRELATIONSHIP

8. ORIGINATOR 9. APPLICABLE FORMS

10. PREPARATION INSTRUCTIONS

10.1 Content
Progress Reports must include the following information:
An executive summary that describes significant elements of the report.

Progress Status. An update of progress status for management services, engineering services
and tasks.

Project Management Status, includes but not limited to:
a. Planned expenditure report,
b. Contractor’'s Performance report, and

c. Risk status report.
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W8486-228517

DATA ITEM DESCRIPTION

1.

TITLE 2A. IDENTIFICATION NUMBER

Meeting Agenda 100.003

2B. VERSION / REVISION

/

3.

DESCRIPTION

Meeting Agendas set forth the venue and identify the discussion items to be covered at meetings.

4.

APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST 6. GIDEP APPLICABLE

DLCSPM

. APPLICATION / INTERRELATIONSHIP

This DID integrates with the DID - Meeting Minutes.

8.

ORIGINATOR 9. APPLICABLE FORMS

N/A

10. PREPARATION INSTRUCTIONS

10.1 Content

The agenda must address the following:
a. The scope, purpose and objectives of the meeting;
Time, date and location;
Suggested attendees (Contractor, Canada and others);
Need for any Canada documentation to be presented at the meeting; and
Security classification of the meeting.

® 20O

10.2 The following must be the standard agenda items with appropriate details relevant to the specific

meeting:

Agenda review;

Review report items;

Review meeting action item status;

Other agenda items;

New subjects introduced by members of the meeting; and
Action item generation.

-0 o0 TP

10.3 Special requirements. This section must detail the requirement for visit clearances, security

arrangements, facilities, and any other pertinent information.
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W8486-228517

DATA ITEM DESCRIPTION

1. TITLE

2A. IDENTIFICATION NUMBER

Meeting Minutes 100.004

2B. VERSION / REVISION

/

3. DESCRIPTION

Meeting Minutes consist of the detailed records of proceedings, discussions, decisions and action items from
a meeting.

4. APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST 6. GIDEP APPLICABLE

7. APPLICATION / INTERRELATIONSHIP

This DID integrates with DID 100.003 - Meeting Agenda.

8. ORIGINATOR

9. APPLICABLE FORMS

N/A

a.
b.

C.

10. PREPARATION INSTRUCTIONS

10.1 Content
The minutes of meetings must be presented in the following sections:

General - including meeting identification number, purpose, date, time and location;

Attendees, including their title and responsibility;

Discussion Items - Including a summary record of proceedings, discussions, decisions,
information addressees, action addressees and action completion date, for each item. All

agenda items must be covered;

Next Venue (if applicable); and

Signatures of the Contractor Authority and DND Technical Authority (TA) or their delegates as

may be appropriate for the specific meeting.
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DATA ITEM DESCRIPTION

1. TITLE 2A. IDENTIFICATION NUMBER 2B. VERSION / REVISION

Canada Owned Assets Utilization & Status Report 100.005 /

3. DESCRIPTION

The Canada Owned Resource Utilization Status Report provides the status of Government Furnished
Assets (GFA) that are provided by Canada to the Contractor, for performing the Contract.

4. APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST 6. GIDEP APPLICABLE

DLCSPM

7. APPLICATION / INTERRELATIONSHIP

8. ORIGINATOR 9. APPLICABLE FORMS

N/A

10. PREPARATION INSTRUCTIONS

10.1 Content

The report must provide an inventory of Government Furnished Assets (GFA) issued to the Contractor and
to Subcontractors.

The report must include, as a minimum, the following information for each item in the Contractor's (and
Subcontractor's) possession:

a. Item name —e.g. Land C4ISR Checkout Cell Laptop;

b. Item Description — e.g. Toshiba Tecra S3 Laptop (Model PTS30C-MT501E) w/power
transformer;

Serial / Registration / License Key or Media Number;
Contractor/Subcontractor assigned Asset Number;
NATO Stock Number (NSN) or Permanent System Control Number (PSCN) (where applicable);

- o a o

Original Equipment Manufacturer’s Part Number;

Location (Present location of item);

5 Q@

Cost (if purchased by the Contractor/Subcontractor on DNDs behalf); and

Use/Comments.
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DATA ITEM DESCRIPTION

1. TITLE 2. IDENTIFICATION NUMBER

Indigenous Participation Plan 100.006

3. DESCRIPTION

The Indigenous Participation Plan (IPP) will demonstrate how and to which extent the Contractor will support
the government’s target to source Goods and/or Services from Canadian indigenous firms as part of the
Work to be delivered to Canada under the contract.

4. APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST 6. GIDEP APPLICABLE

DLP

8. APPLICATION / INTERRELATIONSHIP

8. ORIGINATOR 9. APPLICABLE FORMS

11. PREPARATION INSTRUCTIONS

111 Format

The Contractor’'s own format is acceptable.

11.2 Content

The IPP must address, but is not limited to, the following information:

a. Approach. Presents an overview of the plan to support Indigenous Business,
including but not limited to;

i) Human resources strategy on retaining Indigenous peoples for the performance of the Work;
i) Subcontracting strategy on participation of Indigenous business in the performance of the Work;

iiiy Past and current activities undertaken to support Indigenous Businesses as well as proposed future
plans or additional activities which will create long-term, sustainable economic benefits for
Indigenous groups or Indigenous Businesses; and

iv) Estimated cost projected for participation of Indigenous Businesses under this contract.

b. Report. The Contractor must provide details on activities conducted as part of the Indigenous
Procurement Plan, including but not limited to:

i) List and value of subcontracts awarded during the contract period supporting the Work, with
references to applicable claims;

i) Number of employment or sourcing of Indigenous resources used to perform the Work;

iii) Deviations from the plan or unforeseen circumstances, which may have had an impact on
achieving projected goals; and

iv) For each proposed Indigenous businesses for subcontracting, a copy of the Procurement
Strategy for Indigenous Business (PSIB) certification must be included.
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DATA ITEM DESCRIPTION

1. TITLE 2A. IDENTIFICATION NUMBER 2B. VERSION/REVISION

Systems Engineering Management Plan (SEMP) 200.001 /

3. DESCRIPTION
The Systems Engineering Management Plan (SEMP) describes the Contractor's plans and processes for
scheduling, planning, organizing, directing, conducting, controlling and coordinating all engineering efforts
under the contract and sets forth the Contractor’s engineering plan.

4. APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST 6. GIDEP APPLICABLE

DLCPSM

7. APPLICATION / INTERRELATIONSHIP
The SEMP is a subordinate plan of the Contractor's PMP and Canada’s SEP, and is interrelated with the
Contractor's QMP.

8. ORIGINATOR 9. APPLICABLE FORMS

10. PREPARATION INSTRUCTIONS

10.1 Content

The SEMP must be in response to Canada’s System Engineering Process (SEP). It must define how the
Contractor will align the Contractor’s engineering processes to Canada’s Engineering Processes defined in
Canada’s SEP.

The SEMP must contain sufficient detail to allow DND to assess the Contractor’s ability to carry out and
manage the engineering work required under the contract.

The SEMP must contain as a minimum the following information aligned with the major headings of
Canada’s SEP:

a. Introduction,

b. Organization,

c. Engineering Process Overview,

d. Governance and Management,

e. Roles and Responsibilities,

f. Engineering Process,

g. Integration Process,

h. Verification and Validation Process,

Detailed description of how the sustainment Contractor will interact with other sustainment
Functional Groupings and stakeholders as outlined in Canada’s SEP.

The SEMP must also describe the Contractor’s approach to the continuous improvement of System
Engineering Management throughout the life of the Contract.
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DATA ITEM DESCRIPTION

1. TITLE 2A. IDENTIFICATION NUMBER 2B. VERSION /REVISION
Obsolescence Management Report 200.002 /

3. DESCRIPTION

The Obsolescence Report identifies for current and intended Land C4ISR elements, obsolescence related
issues. '

4. APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST 6. GIDEP APPLICABLE

DLCSPM Technical Authority

7. APPLICATION / INTERRELATIONSHIP

8. ORIGINATOR 9. APPLICABLE FORMS

N/A

10. PREPARATION INSTRUCTIONS

10.1 Content

The Obsolescence Management Report must identify the obsolescence issue for current and intended Land
C4ISR elements.

The report must identify options to respond to the issue. Each option must present a complete analysis of
the implications of proceeding with that option. Options can include lifetime purchases. The analysis must
include (as applicable):

a. An assessment of the current technology capabilities and their suitability;

b. Proposed obsolescence related technology insertion strategies, which comply with the Land
C4ISR Concept of Operations and minimize total life cycle costs;

C. Identification, for each item and the system as a whole, optimal sparing and replacement
predictions;

d. A description of the processes that the Contractor will use to identify/forecast, track, mitigate
and correct the impact of obsolescence on the Land C4ISR elements;

e. The proposed processes that will be followed for the replacement of obsolete and deprecated
components, and components reaching their end of life;

f. Identification of new personnel skill sets required;
g. Identification of new process and maintenance requirements; and
h. All associated costs.

The cost included with each option must include all costs including Engineering, Configuration Management,
Procurement, Training, Technical Publications, Logistical Support and any other items identified in the
analysis.
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DATA ITEM DESCRIPTION

1.

TITLE

Integrated Logistics Support Plan (ILSP)

2A. IDENTIFICATION NUMBER

300.001

2B. VERSION / REVISION

/

3.

DESCRIPTION

This plan describes the Contractor's program for providing integrated logistics support services.

4.

APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST

DLCSPM ILS

6. GIDEP APPLICABLE

APPLICATION / INTERRELATIONSHIP

7.1 The ILSP Plan supports the PMP.

7.2 The quality of the process and outcomes resulting from performing the activities described in the
ILSP are assured by the process described in the QMP.

7.3 ILS activities in many cases provide the initial input into engineering investigations.

8.

ORIGINATOR 9. APPLICABLE FORMS

N/A

10. PREPARATION INSTRUCTIONS

10.1 General

The ILSP must describe how the Contractor will conduct the Life-Cycle Materiel Management Support

Services identified in the SOW.

As a minimum, the ILSP must cover the following::
a. Repair and Overhaul Services;
Obsolescence Management Support Services;

Training Support;

ILS Documentation;
Maintenance support; and
Problem Resolution Support.

@ ~ooo0C

The ILSP must also describe the Contractor’s approach to the continuous improvement of ILS throughout

the life of the Contract.

Sparing Services including Parts Provisioning, Packaging, Handling, Storage and Transportation;
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DATA ITEM DESCRIPTION

1. TITLE 2A. IDENTIFICATION NUMBER | 2B. VERSION/REVISION

Configuration Management and Data Management (CM-DM) Plan 400.001 /

3. DESCRIPTION
3.1 This plan describes the Contractor's CM-DM program.
3.2 The CM-DM Plan describes how the Contractor will perform the CM-DM work specified in the SOW.

4. APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST 6. GIDEP APPLICABLE

DLCSPM Technical Authority

7. APPLICATION / INTERRELATIONSHIP
7.1 The CM-DM Plan supports the PMP and SEMP. It is supported by the QMP.

7.2 The quality of the process and outcomes resulting from performing the activities described in the CM-
DM Plan, are assured by the process described in the QMP, and it must address the Security Requirement
Check List and the Supply Chain Integrity requirements of the contract.

8. ORIGINATOR 9. APPLICABLE FORMS

N/A

10. PREPARATION INSTRUCTIONS

10.1 General
The CM-DM Plan must comply with the CM plan requirements of ANSI/EIA 649.

The Contractor must consider the guidance of ISO 15846 for software configuration management in the
preparation of the plan.

The CM-DM Plan must conform to the information items content requirements as follows:
a. Configuration Management Plan IAW ISO/IEC 15289.
b. Documentation Plan IAW ISO/IEC 15289.
The CM-DM Plan must conform to planning requirements of ISO/IEC 12207.
The CM-DM Plan must conform with life cycle data and information items formats of ISO 15289 as
specified in section 10 of this DID.
10.2 Specific content

The CM-DM Plan must define the policies and procedures to be used to configuration manage the
functional and physical characteristics of Land C4ISR Capability Products, including interfaces and
configuration identification documents, for the duration of Contract.

The plan also includes a description of the procedures for conveying CM requirements to
Subcontractors.
10.3 Land C4ISR CM System of Record

The Land C4ISR System of Record is an information management system that contains CM data on
the different Land C4ISR components.

CM data (new or pre-existing to this contract), must be transferred to the TA in a format compatible with
the Land C4ISR System of Record or inputted by the Contractor directly into the Land C4ISR System of
Record, on a monthly basis in a manner approved by the TA.

The CM-DM Plan must also describe the Contractor’s approach to the continuous improvement of CM-
DM throughout the life of the Contract.
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DATA ITEM DESCRIPTION

1. TITLE 2A. IDENTIFICATION NUMBER 2B. VERSION/REVISION

Quality Management Plan (QMP) 400.002 /

3. DESCRIPTION
3.1 This plan describes the Contractor's Quality Management program.

3.2 The QMP describes how the Contractor will perform the quality management work specified in the SOW.

4. APPROVAL DATE 5. OFFICE OF PRIMARY INTEREST 6. GIDEP APPLICABLE

DLCSPM Technical Authority

7. APPLICATION / INTERRELATIONSHIP
7.1 The QMP is subordinate to PMP, and supports the SEMP, ILS and the CM-DM Plan.

7.2 The quality of the process and outcomes resulting from performing the activities described in the
QMP, are assured by the process described in the QMP.

8. ORIGINATOR 9. APPLICABLE FORMS

N/A

10. PREPARATION INSTRUCTIONS

10.1 General
The QMP must conform to the generic content guidelines for plans of ISO/IEC 9001:2015 Ed 5.

The process descriptions or referenced by the QMP must conform to the generic content guidelines for
procedures of ISO/IEC 9001:2015 Ed 5.

10.2 Specific content

The QMP must describe the organizational structure, the appropriate training of its personnel, roles and
responsibilities assigned to perform product & process quality management for all Work.

The QMP must describe the processes, the tools and techniques used to perform quality assurance on
Land C4ISR product and processes.

The QMP must also describe the Contractor’s approach to the continuous improvement of QM throughout
the life of the Contract.
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