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Solicitation Amendment 18 is raised to  
 
1. Post the Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation 

Criteria that was missing in Solicitation Amendment 17 in the English version 
 
 
 
1- Answer Bidders’ questions during the solicitation period. New questions and answers from Q121 to Q125.  
 
 
DELETE: Annex E Bidder’s questions and Canada’s responses in its entirety 
 
and 
 
INSERT: The following Annex E Bidder’s questions and Canada’s responses 

 
 
 

ANNEX “E”  
 

BIDDER’S QUESTIONS AND CANADA”S RESPONSES 
 

Q1. In connection with the scope of the project and in order to prepare a bid that will meet Canada's 
expectations, an extension of the bid submission date is requested. A 45-day extension is requested, which 
would be adequate in the perspective that the main suppliers respond within acceptable deadlines. 
 

A1. In order to fit all the procurement activities before the winter break Canada agrees to extend the closing 
date to November 28, 2022.   
 

Q2. The first two lines of the Cost Breakdown table in Annex B refer to the SOW section 7.1.6 while the 
description refers to the structure. Can this table be detailed, namely what is expected in connection with it?  
 

A2. Section 7.1.6 makes no connection to the structure or associated table. On the other hand, Section 7.1.6 
clearly states that before the Production Engineering Phase (1C) can proceed, the Contractor must complete 
the Design Development Completion Phase (1B) by completing the DED T-005 Technical Reference Base. 
 

Q3. See below. 

a. The specification for the Fixed-Gas indicates it must be suitable for Class D fire. Please confirm 
the type of metal to be protected.   

1. Note: the lithium contained in Li-Ion batteries is not considered a Class D hazard and 
therefore does not need to be protected as if this is a Lithium fire.  

b. Are alternative solutions for Total flood systems acceptable, i.e., such as the extension of the 
water-mist system to other areas.  

c. The specification does not describe any Gas Detection requirements for the two battery 
compartments. Has this been considered as part of the requirements for battery storage rooms? 

d. What are the volumes of the protected spaces, please provide Gros and Net volumes for these 
spaces 

e. item 4789 for Fire Detection, the requirement indicates that the FDS must indicate the Fan 
shutdown status, if this is provided to the SCMS is it still a requirement of the FDS? The FDS by 
class rules does not have to display 3rd party system status when this is achieved via other 
integrated systems.  
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f. Item 4795 for Fire Detection, the requirement indicates that the FDS must be connected to the 
VDR, class rules allow for this connection to be via the SCMS when the SCMS is integrated with 
the FDS. Is this an acceptable alternative arrangement?  

g. Item 4794 for fire detection, the requirement indicates the FDS must interface with the PA/GA, 
please confirm if this is to activate the PAGA or if this is for the PAGA system to silence the FDS 
outputs  

1. Further, class requirements allow for a potential free contact to be provided from the FDS 
to activate the PAGA when the PAGA provides all audible signals for fire alarm indication. 
Please confirm if the PAGA system will also be used to generate the fire alarm tone for 
the vessel. Where the PAGA is responsible for the fire alarm indication, separate audible 
circuits from the FDS are not required.  

h. Item 4790/4798 for fire detection, the requirement is to provide visual signals for high noise areas, 
please confirm if it is acceptable where the Signal Alarm Columns are fitted by the SCMS 
integrator that the alarms from this system satisfy this requirement OR is the requirement to still 
provide separate individual signals from the FDS.  

i. Item 4803, 4804, 4805, 4806 for fire detection, the requirement is to show the location of these 
devices. Is the intent of this spec item to simply have indication via text on the HMI or is the intent 
to have this shown as a graphic overlay of the Vessel showing the exact location of each device?  

1. Note, this can be achieved and is acceptable to class to be provided by the SCMS, is this 
an acceptable alternative where the SCMS has this capability. This is how the 
arrangement has been done on the OFSV and OOSV class vessels.   

j. Item 4808 for fire detection, the requirement indicates that information must be provided for the 
fixed fire system releases. Is the intent to indicate that the fire detection system must have control 
for the release of the fire suppression systems or simply indication?  

1. Typically, class only accepts indication and release for fire systems such as local 
application water mist systems 

k. Please confirm the hazard rating of the Battery Compartments, are explosion proof and/or 
intrinsically safe devices required in the battery rooms.  

l. 6485 for Fixed gas fire suppress and 523 Water-Mist, is it acceptable to only use one single 
solution for this compartment? Water mist is acceptable as a method to extinguish Battery fires 
but this specification suggests multiple system types as a solution. Is the intent of this project to 
have the fixed gas automatic and the water-mist manual only? 

m. Please confirm the water capacity of the technical or potable freshwater tanks, what capacity is 
available for 30minute run time of the water-mist system.  

n. Item 523 for Water-Mist, is there a backup sea-water connection available and what is the 
working pressure of the fire main 

o. Item 523 for Water Mist, what is the available power for the water mist system? 

A3. The technical design package defines the necessary characteristics of the systems, equipment and 
material to the extent necessary for the bidder to understand design and determine the work required to 
complete the design. Where the requirements for a system are not explicitly defined,  it is the Bidder’s 
responsibility to perform this type of detailed systems development and integration and to meet the 
requirements of the technical specifications. The Statement of Work is structured to include the necessary 
design phases to review the design information provided and subsequently complete the design 
development. 

Q4. A Bidder requested an extension of (3) months to the November 28, 2022, closing date to be able to 
submit a bid on this project. 

A4. Canada cannot extend the closing further due to other procurement activities that are linked to this 
activity.  
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Q5.  For phase 1A is it the intention of CCG that the Contractor complete a full design check or is this 
task to ensure that the Contractor understands the point of development that the design is currently at? At 
which point does the Contractor take responsibility for the design of the NSFRV? 

A5.   As per SOW Section 7.1.2: “ The purpose of Phase 1A is to review and understand the design 
development to date. No design advancement will occur during Phase 1A.”  To this end the winning 
contractor must perform the Design Review in accordance with the Contract and ensure that the 
equipment the bidder has proposed for integration in the design and the engineering for the production of 
the vessel will enable the vessel to meet the estimated performance criteria. 

If there is a defect or deficiencies in the technical data package provided by Canada, then during the 
Design Review Phase, per SOW Section 7.1.3 : “The Contractor must use the change process in 
accordance with DID M-006 Configuration and Change Management Plan if they determine that specific 
requirements or design aspects need to be revisited for producibility or fabrication standpoint. The onus is 
on the Contractor to rationalize the issue. Once understood and accepted by Canada, the Contractor is 
responsible for developing a solution. Canada will review and may accept the solution..” The subject of 
design responsibility is further addressed in Section 7.36 i of RFP. 

Q6. As the contract design drawing package has been sent to Lloyd’s for review (Section 6.1) if the 
Contractor decides to go with Llyod’s as the Class society will the reviewed/approved drawings along with 
the Lloyd’s comments be provided? 

A6. The reviewed/approved drawings along with the Lloyd’s comments will be provided to winning bidder 
upon Contract award. 

Q7. In Section 9.1 it states the scope of equipment to be provided by the pre-determined SSIs (AKA and 
Hawboldt) is available is Appendix 1 to Annex A. Can you please provide Appendix 1 as it was not 
included in the tender package? 

A7. The scope of the equipment supplied is outlined in the Master Equipment List that we added to the 
TDP (last column of attached spreadsheet). The spreadsheet will be added to the TDP package already 
available. For those who requested the package they will receive it automatically by email.  

Q8. Can CCG provide the hydraulic requirement details for the Hawboldt deck equipment for line sizing, 
etc.? 

A8. Please contact the SSI, Hawboldt, to obtain the latest information directly from them.  

Q9. Would CCG be open to using Pyplok non-welding piping system? 

A9. This is a production level detail that will not be dealt with in the RFP stage.  All specific technical 
requirements detailed in the TDP provide sufficient information for the Bidders to submit their proposal. 

Q10. According to the SOW, items 7.1.2 and 7.1.3, the objective of Phase 1A is for the Contractor to 
assess and understand the design development to date and identify if any of the design made by RAL 
must be re-evaluated for production needs. It is not mentioned that the intent of Phase 1A: Design 
Review is to verify the design made by RAL against regulations, OEM requirements and 
recommendations, or the targeted performance of the vessel. There is even less mention that it is a 
design review with the aim of transferring design responsibility to the Contractor. On the other hand, in 
DID T-001, it is mentioned that the design examination report must include a confirmation of the 
conformity of the design with respect to the targeted requirements. An identification of the nature of the 
design problems identified, either: not conforming to the rules of the classification society, not conforming 
to the regulatory requirements, contradiction between the design documents, etc. Please clarify the exact 
scope of the design review. Does Canada expect the Contractor to check the drawings, specifications 
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and documents forming part of the Contract with regard to the regulations and the performances 
targeted? If yes, please provide the detailed list of performance (speed, stability, range, future weight 
margin, light weight, structure sampling, ice class, etc.) that must be verified by the Contractor at this 
stage. 

A10. The exact scope of the design review is partly described in SOW sections 7.1.2 and 7.1.3 as well as 
mentioned in DID T-001. DID T-001 outlines the requirements for analysis during Phase 1A design 
review. The checks to be completed are those described in DID T-001. With respect to this Request for 
Proposal, the required documents, drawings, reports and specifications have been provided to complete 
the submission. Upon contract award, and as required by the contractor, the information required to 
complete the Phase 1A design review will be provided. Regarding the transfer of responsibility, section 
7.36 Total System Vessel Responsibility indicates that the contractor is responsible from design to 
delivery as presented in the RFP. 

Q11. In DID T-005, it is mentioned that a 3D Model of the vessel, if developed in accordance with the 
Contractor's procedures, should form part of the technical baseline. It is therefore understood that a 3D 
Model of the vessel that is not developed following the Contractor's procedures avoids this requirement? 

A11. If the 3D Product Model is not developed by the Contractor according to DID T-005, it will not be 
required to fulfill the requirements. CCG does not want to get a copy of the 3D Product Model. CCG only 
needs to access the developed 3D Product Model (if developed) through appropriate viewing software 
(eg ShipExplorer for ShipConstructer ). 

Q12. In DID T-041, it is mentioned that the construction specification must be updated throughout the 
duration of the Contract. Is the document titled NSFRV RFP Spec / NSFRV Design Instruction and 
Guidance to be interpreted as the build specification that needs to be updated? 

A12. The requirement of DED T-041 does not require the updating of the documents titled NSFRV RFP 
Spec / NSFRV Design Instruction and Guidance. The DID requirements indicate that the builder must 
create the construction specifications. The provided RAL documents should be used as a starting point. 

Q13. In the RAL plans, it is mentioned in the notes “ refer to the Robert Allan Ltd. Drawing and 
Specification package in its entirety ”. Please provide a copy of the RAL specification. If not available, is 
the document entitled NSFRV RFP Spec / NSFRV Design Instruction and Guidance to be interpreted as 
the RAL Specification Package? 

A13. Yes, the documents entitled NSFRV RFP Spec / NSFRV Design Instruction and Guidance must be 
interpreted as being the “ Specification Package” of RAL. 

Q14. DID T-096-2 states that the light weight estimate must include a detailed breakdown in accordance 
with the Ship Work Breakdown Structure. Is this to update the weight estimate from RAL or does the 
Contractor need to make their own estimate of the light weight and position of the center of gravity of the 
vessel from 0, based on the Contract Design plans and specifications and update it throughout the 
project? 

A14. The Contractor must make their own light weight estimate and keep it current throughout the project. 

Q15. In DID T-201, it is mentioned that the drawings and models must demonstrate how the layout 
conforms to the original equipment manufacturer's specifications, contract specifications, international 
conventions, statutory regulations and requirements. of the classification society. How does Canada 
expect the requested demonstration to be presented, on a plan and/or 3D model? Please provide an 
example of such a demonstration. 
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A15. The requirement for a 3D model is already in the DID-201 as it stated. A 3D model will be added to 
the TDP package.  

Q16. In DID T-207, it is mentioned that the report must include a test of hydrodynamic models. Is this a 
physical tank test or can a digital test satisfy this requirement? 

A16. This is a digital test. 

Q17. Please provide the test reports of the NRC NSHRH model, phases 1 and 2. 

A17. NRC data will be provided upon Contract Award. 

Q18. Please provide copies of the following documents 212-087 DID T-105 Hull Development Summary 
and 219-087 Contract Design Report Rev 1. 

A18. The documents requested are not required for this RFP. These are internal CCG documents. 

Q19. Please provide a copy of the 3D model 219-087 10001 MK14B Hull GEODEF R2. 

A19. The information will be provided to those who request access to the technical documents. 

Q20. In ID 2839 of the specification, it is mentioned that the NSFRV must comply with the ASTM F1166-
07 standard, what happens if the current design made by RAL does not respect certain aspects of this 
standard, must it be reviewed at the expense of the Contractor? 

A20. Item ID 2839 will be removed and no longer applies to the list of requirements. 

Q21. In ID 3077, it is mentioned that the water intake boxes must include manholes with a bolted sheet 
metal cover. Isn't it forbidden by the regulations to have such manholes which could compromise the 
watertightness of the hull on the sea water intakes? 

A21. For item ID 3077, the following changes apply: delete the words ' sea chests'.  

Q22. In ID 3445 it is mentioned that if the temperatures cannot be controlled within the limits, solutions or 
methods of mitigation must be presented and accepted by Canada. Please advise whether this work of 
developing solutions or methods and their implementation will be handled by notice of change. 

A22. Notices of Change only apply when they reference Section 7.24 Procedure for Design Changes or 
Additional Work. During the design of the vessel, the Contractor must meet all the requirements as 
prescribed. During the design and construction of the vessel, the Contractor must meet all the prescribed 
requirements. The descriptions noted in the Design Guidance column are provided for informational 
purposes only. 

Q23. In DID I-019, it is mentioned that the As-Fitted drawing are detailed “in the attached list”. Please 
provide this list. It is understood that the diagrams must be prepared in raised plans (As-Fitted drawing) 
and that the plans prepared within the framework of DID T-256, T-259, T291, according to the 
requirements of DID M-017, do not have to be updated and to be part of the compliant plans. It is 
understood that the RAL plans must be prepared in raised plans (As-Fitted drawing) and that the plans 
prepared within the framework of DID T-201, T-301, T-303, T-304, T-305, T- 405, as required by DID M-
019, need not be updated and form part of conforming plans. 

A23. According to DID I-019, paragraph 2, the As-Fitted Drawing List 'will be finalized at a later date'. 

Q24. 522 – Watermist: 

- Is the anticipated watermist system total flood or local application for the engine and battery rooms. 
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- Is the anticipated watermist system a low or high pressure system? 

 A 24. The watermist system has been selected as the appropriate system to meet the regulatory 
requirements for the vessel and has been developed to a level of detail consistent with the entire 
technical package.  The technical design package documents does not specify the exact makes and 
models but does define the necessary characteristics of the equipment. Often during the design work 
RAL used indicative equipment as the basis for the design RAL and this is indicated in the technical 
package. It is the responsibility of the successful bidder to select equipment compatible with the 
requirements and the regulations and complete the equipment selection, integration and the design 
development. 

Q25. 555.2 – Fixed Gas Fire Extinguishing: 

 - The preferred medium is noted as Inergen.  Is Novec 1230 an acceptable clean agent alternate? 

A25. During the design work RAL and AKA identified Inergen as the basis for the design and this is 
indicated in the technical package.  The specific requirements for the fixed gas fire system and medium 
are in the specification 

 Q26. 555.3 – Fixed Aerosol 

 - 6494 - Notes FirePro fixed aerosol protection of the switchboard space.  Does the type approval 
document for this system allow for aerosol to be the primary extinguishing medium in an electrical space? 

- 6495 – Fixed aerosol is noted for protection of the propulsion room within the specification however it is 
not depicted on the fire safety plan.  Is the intention to provide aerosol protection in this space? 

A26. The design package, including drawing 219-087 72800R4 Fixed Fire Systems Arrangement , has 
been appraised by LR. Drawing 219-087 36000R4 Fire Safety Plan has a specific purpose in the 
technical package and the appraisal of the package by LR.  For specific technical design details, as noted 
in drawing 219-087 36000R4 Fire Safety Plan, the system design requirements are detailed in drawing 
219-087 72800R4 Fixed Fire Systems Arrangement.  Any errors or omissions in the technical package 
can be addressed in Design Review phase of Contract.  

Q27. Drawing - Main Electrical Equipment Arrangement 61500 - refers to drawing 50001 3D 
MACHINERY ARRANGEMENT. However, the latter is not part of the package of drawings sent by the 
contracting authority. Is it possible to receive the drawing 50001 3D MACHINERY ARRANGEMENT? 

A27. Drawing 50001 3D Machinery Arrangement will be included in the technical documents package and 
sent to those who have already requested the package. 

Q28. In Section 9.1 of the SOW, ''The scope of equipment to be provided by each of these SSIs was 
spelled out during their respective competitive selection processes and can be seen in Appendix 1 to 
Annex A.'' an appendix 1 attached to Appendix A should be submitted, however it is impossible for us to 
locate this appendix. Can you send it to us? 

A28. The information is included in the list titled "Major Equipment List" of the technical documents. 
Bidders must also confirm with the SSIs to validate the equipment lists. 

Q29. At Mandatory Technical Evaluation Criterion MT7, Canada is requesting a Project Management 
Plan as defined in DID M-001. Does Canada want a sample project management plan for a similar project 
or does the Bidder provide a project management plan related to the NSFRV project, as this is only 
requested 30 days from contract award elsewhere in the RFP. 

A29. Bidders must provide a project management plan related to the NSFRV project. 
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Q30. Is a list of valves included in the different circuits available, including the type of valve, the quantity, 
the type of system, the dimensions, the material requested, etc.? If so, please send it to us. 

A30. No, however many of the data are included in the drawings. 

Q31. For “Mandatory Technical Evaluation Criteria – TM2”, will Canada accept a combination of 
Contractor ship building experience of vessels over 24m but without crew accommodation areas along 
with Contractor experience in the construction and refit of accommodation modules and systems on 
existing vessels? 

A31. No, Canada will only accept bidders which provide the proof that it has the capability to build and 
launch a vessel that includes accommodations for its crew, as stipulated in TM2. 

Q32. We would like to request that the closing date for the tender in question be extended by one (1) 
additional month due to the complexity of the specification, more particularly the requirements relating to 
the ILS and the related DIDs. 

A32. The closing date of the solicitation will be extended until January 18, 2023. 

Q33. Would PWGSC consider extending the closing date of the solicitation by a extra 6 weeks? 

A33. The closing date of the solicitation will be extended until January 18, 2023. 

 

2- Update Section 2.4 – Bid Solicitation 
 

DELETE: Section 2.4 Enquiries - Bid Solicitation of the solicitation 
 
and 
 
INSERT: The following Section 2.4 Enquiries - Bid Solicitation 

 

All enquiries must be submitted in writing by email to the Contracting Authority 
(stephane.deslauriers@tpsgc-pwgsc.gc.ca) no later than 2 pm EST on January 11, 2023. Enquiries 
received after that time may not be answered. 
 
Bidders should reference as accurately as possible the numbered item of the bid solicitation to which the 
enquiry relates. Care should be taken by Bidders to explain each question in sufficient detail in order to 
enable Canada to provide an accurate answer. Technical enquiries that are of a "proprietary " nature must 
be clearly marked "proprietary" at each relevant item. Items identified as proprietary will be treated as such 
except where Canada determines that the enquiry is not of a proprietary nature. Canada may edit the 
questions or may request that the Bidder do so, so that the proprietary nature of the question is eliminated, 
and the enquiry can be answered with copies to all Bidders. Enquiries not submitted in a form that can be 
distributed to all Bidders may not be answered by Canada. 
 
Any clarifications or changes to the bid solicitation resulting from the questions and answers will be included 
as an amendment to the bid solicitation.   
 
3- Extend the solicitation closing date from November 28, 2022 to January 18, 2023.  
 
DELETE: The solicitation closing date on the first page of the previous solicitation amendment 4 of November 
28, 2022 EST 
and 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7013-220306/A                                                    18                                                        040mc 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7013-220306/A 040mc.F7013-220306/A 

 

Page 8 of 45 
 

 
INSERT: The new solicitation closing date on the first page of this solicitation amendment 5 of January 18, 
2023 at 14:00 EST 

 
Q34. Is it possible to obtain the "DID T-004 NSFRV Acoustic Management Plan."? 
 
A34. The Acoustic Management Plan was a plan developed by RAL to detail how they would evaluate and 
develop the noise reduction aspects during the design contract.  The RAL Acoustic Management plan is 
not relevant to this contract. 
 
Q35. Is it possible to obtain the "219-087 DID T005 - Acoustic Management Report."? 
 
A35. It was added to the TDP and sent to Bidders who requested the package. 
 
Q36. Please provide a detailed list of performance (speed, stability, range, future weight margin, light 
weight, structural sampling, ice class, etc.) that must be verified by the contractor at the review stage of the 
design. 
 
A36. During Phase 1A Design Review para 7.1.2, the objective is “to assess and understand the 
development of the design to date”. It is therefore not necessary in this phase to check the performance. 
 
Q37. Which spaces are considered wet spaces? We would like to have a compartment list/clear definition. 
For example requirement 2175 requires wet spaces with joiner bulkheads to be waterproof. Also deck 
coverings so it is important to be fully clear on which spaces Canada considers wet spaces? 
 
A37.  

1.           Washplaces, 
2.           Wetlab, 
3.           Laundry 
4.           Mudroom, and  
5.           galley 

 
Q38. It is mentioned in the equipment list of the "Bilge Ballast and Fire System Diagram" p. 2, equipment 
list ballast processing system is optional. It is also present in the diagram presented on p. 6. Does the 
ship have to be delivered with the ballast treatment system or is the system designed for a possible 
addition? 
 
A38. System is not currently part of the design, but the capability to add one later is part of the design 
work. 
 
Q39. DID T-208 states that the alignment procedure must detail the procedures to be used for all shaft 
and gearbox components and that all bearing clearances must be recorded. It appears that DID T-208 as 
written applies to Propeller, Shaft, Gearbox and Motor type propulsion and not L-Drive propulsion. Does 
Canada expect to receive a procedure for alignment of the internal components of the L-Drive or a 
procedure for the installation of the L-Drives? 
 
A39. Canada does not expect to receive alignment procedures, calculations or data for internal 
components of the L-drive, unless it directly pertains to maintenance or repair as defined in ILS DIDs. 
Canada is expecting all alignment procedures, calculations or data for the installation of L-drives and their 
respective components (i.e. motor) to be provided as developed by shipyard and SSI. 
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Q40. At item 7.36 of the RFP, it is mentioned that the contractor must maintain total responsibility for the 
ship's systems, however Canada does not define what a system is. Are seakeeping, hull form, structural 
arrangement and sampling considered by Canada as part of a system? 
 
A40. The Seakeeping and hull shape are not a system as defined in RFP section 7.36. However, the 
structure and scantlings are part of the total system responsibility as described in RFP section 7.36. 
 
Q41. Given that the list of conforming plans will be finalizes at a later date and that no list is available, it is 
understood that the conforming plans will be subject to a Design Change request and that the Contractor 
does not include the plans conform in its price. Otherwise, if Canada wishes to have DID I-019 compliant 
plans included with the price, provide a preliminary list of compliant plans which will serve as the 
contractual basis and which may be amended by a Design Change request. 
 
A41. The As-Fitted drawing list, as indicated in DID I-019, will require a Design Change request and the 
price may be omitted from the bid submission. 
 
Q42. Annex B – Part 6 - The Cost Break Down Table in part 6 of Annex B appears to be incomplete. The 
table lists many items that are required to build the NSFRV, but it is not all-encompassing and is missing 
several important items. E.g.  

-  Where should we enter the price for the HVAC Subcontractor? 
- Where should the engineering for Phases 1A, 1B and 1C be entered?  
- How should the Table be filled in if the bidder decides to subcontract portions of the spec (or FSR’s for 
that matter) – should the costs for subcontractors be entered in the Labor Column or the material 
column? 
 
A42. The Cost Break Down table in Annex B, Part 6  must be provided and will be used as a reference in 
the contract. However, the information provided will not be used as part of the bid evaluation 
process.  For the financial evaluation it is Table 1 in Annex “B” that must be completed and it will be 
evaluated.   

Q43. Annex O - 6.12 - Item 22 Annex O and Clauses 6.12 - The Inspection Test Plan in item 22 Annex O 
that is Due with the Bid, is only an example ITP from a previous project, correct? 

A43. Yes, provide a sample of ITP from a previous project. 
 
Q44. Annex P – PR1 - There is a contradiction between the General Description of the Evaluation Criteria 
and the Rating Criteria. 
 
The Bidder provides proof it has the proven capability in the construction of vessels of similar complexity 
as the NSFRV in the past ten (10) years). However, under each of the points ratings columns. Points are 
only gained by having, 1 vessel with each of the criteria. The Bidder shows it has the experience in 
building one (1) vessel of 24 meters or greater in the past ten (10) years that meets at least [X] of the five 
(5) requirements … Surely, experience gained on building multiple vessels that meet most, but different 
criteria should count towards collective experience. i.e. the bidder has built 2 vessels that meet all criteria 
when experience is combined. 
 
A44. Yes, the experience required to meet the points rating can be shown by using one or multiple 
vessels. As an example, vessel #1 is shown to meet requirements A and B, vessel #2 is shown to meet 
requirements C and D and vessel #3 is shown to meet requirement E. If the three vessels are shown to 
meet all five requirements as described, then the maximum points would be awarded.       
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Q45. Annex-P – TM7 - The Project Management Plan mentioned in Annex-P, TM7 – is only an Example 
Project Management Plan from a previous project (same as PR9) correct? 
 
A45. See answer to question #29. 
 
Q46. DID M-20 - For DID M-20 - Engineering Maturity Management Plan – what exactly is Canada 
requesting for this?  
 
In the CDRL the Engineering Maturity Management (EMM) Plan is called out to be produced as required. 
Will the EMM be considered complete upon completion of Phase 1 or phase 2? In other words, does this 
DID need to be complete in order to progress to the build phase or does it continue into the build phase? 
 
A46. The EMM is not required during the bid submission. The EMM may be required in order for the 
contractor to describe their framework to plan and measure the progress of the NSFRV design 
development from initial design development phase through to the start of production.  It is assumed that 
the by the time the vessel enters production, all design risks must have been minimized, as further 
change will affect items under construction in the shipyard. 
 
Q47. Can you provide the list of operational spare parts for one (1) year desired to ensure uniformity 
among bidders? Can you list the items that should be included in item 7 (All other services) and item 8 
(Administration)? 
 
A47. The list of operational spares cannot be provided at this stage. It will be developed during the 
contract. For Bidding purposes the amount to be indicated for item 5 is to use one percent (1%) of the 
amount indicated in item 1 NSFRV -  Price Table 1. 
 
Q48. Does Canada wish to have the milestone schedule completed at the time of submission of the bid? 

If so, can you explain how we need to complete the latter? 

- Which price from Annex B – Basis of Payment should we refer to? 

- What is the difference between the “Firm Unit Price” column and the “Total Firm Price” column at each 
stage? 

A48. Yes, the Table 2 – Milestones Payment Schedule in Appendix B must be completed as part of the 
bid submission. This table will not be used in the financial evaluation. The table that also must be 
completed and will be used for the financial evaluation is Appendix B – Price Table 1. 

In order to calculate the “Total Firm Price”, you must multiply the “Firm Unit Price” by a factor of one (1) 
for Table 2 – Milestone Payment Schedule.   

Q49. Annex B - Cost Breakdown: Do the amounts to be identified in this table not have to correspond to 
any item of Annex B – Basis of payment? Our understanding is that these are only the details of some 
prices that Canada has targeted regardless of the total project costs as a whole. 

A49. See the answer to question 42 above. Some of the amounts in the table Cost Breakdown have a 
corresponding value in Annex B Milestone Payments. 

Q50. Annexes B: Is it possible to organize a meeting of Bidders so that Canada can explains to everyone 
its expectations regarding these annexes, tables, schedule, rates and the relationship between them? 
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A50. See responses from Question 47 to 49 for additional explanation. Canada has considered the 
request and based on our present workload, it is impossible for us to schedule a meeting with all the 
Bidders. 

Q51. Annex O, item 11, valid employment contract: Does the "work period" include the warranty period? 

A51. Yes, the "work period" includes the warranty period. All of the work required (as applicable) during 
the warranty period must be completed by the Contractor and have a valid labor agreement as per 
section 5.2.5.  

Q52. Several of the ILS deliverables of the DIDs must be provided 1 MAAC, 3 MAAC and 6 MAAC, from 
experience we will have very little information at this stage to support the ILS. What is the relevance of 
requesting these deliverables so early in the project, can these deadlines be revised? 

A52. The goal is to initiate the discussion and evaluate the work that will be required of the contractor. 
Subsequent meetings will help to assess progress and submission dates may be revised. Preliminary or 
early project requests are based on experience learned from previous contracts.   

Q53. DID I-009 and 010: How do you want to develop the maintenance task list/analysis? By RCM/MSG3 
or OEM recommended maintenance only or OEM specified maintenance? 

A53. Maintenance and tasks analysis must be done in combination and discussion with the OEMs and 
the contractor according to the modes of operation of the vessel. 

Q54. DID I-019: You request as-fitted drawings 12 MAAC, it is technically infeasible to provide the as-
fitted before building the ship. Please review the 12 MAAC first submission requirement.  

A54. The goal is to initiate the discussion and evaluate the work that will be required of the Contractor. 
Subsequent meetings will help to assess progress and submission dates may be revised. Preliminary or 
early project requests are based on experience learned from previous contracts.   

Q55. DID I-006: Is it possible to send us the generic CCG Asset Breakdown Structure? 

A55. The ABS will be added to the technical data package and will be sent to those who have requested 
the package. The Excel file is a basic example and must be completed according to the equipment used 
during the construction of the ship. 

Q56. What does the term GFx mean in DID M-001? Does it mean Government Furnished Equipment? 

A56. The term “GFx” is to be deleted from the sections 4 and 4.2 from the DID M-001 of the RFP. It does 
not mean Government Furnished Equipment.  

Q57. There appears to be a discrepancy between SOW item 7.1.2, R5 and R36 of the appendix (bidders' 
question and Canada's responses) with R10 and the description of the content of the design review report 
as specified in SD T-001. Indeed, according to item 7.1.2 of the SOW and R5 and R36, during phase 1A 
review of the design it is not necessary in this phase to verify the performance but only to ensure that the 
equipment that the contractor proposes to integrate into the construction will allow the ship to meet the 
performance intended by the designer (RAL). However, the description of the contents of the design 
review report to DED T-001 requires the contractor to confirm that the design complies with the targeted 
requirements (item c of DED T-001).  In other words, the contractor is asked in its design review report to 
confirm that the design conducted by RAL complies with the targeted requirements, the performance 
referred to in the contract and provide a detailed indication of design problems with respect to regulatory, 
classification society and other requirements. DED T-001 is therefore requested that the contractor review 
all of RAL's design and confirm that it complies with the regulations and requirements of the contract. 
Does Canada ask the contractor in its design review report to confirm that the design done by RAL 
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complies with the requirements of the contract or simply asks to confirm that the equipment selected by 
the contractor is compatible with the design made by RAL? 

A57. According to section 7.1.2 of the SOW, Canada requires the contractor to "evaluate and understand 
the development of the design to date and comment on areas of concern in the design" and thereby 
comply with the requirements of the contract. The A5 provided more details that support, if required, the 
change request(s) related to the development of the design.  To this end, the winning contractor must 
perform the Design Review in accordance with the Contract and ensure that the equipment the bidder 
has proposed for integration in the design and the engineering for the production of the vessel will enable 
the vessel to meet the estimated performance criteria. 

Q58. Annex A-1 requires the contractor to provide the deliverables described in the following DEDs prior 
to the design review meeting: T-000 Compliance Matrix, T-001 Design Review Reports, T-042 Margin 
Policies, T-051 Fuel Range, T-073 Noise and Vibration, T-079 Stability Analysis, T-096-1 Weight ratios, 
T-096-2 Light Vessel Weight Estimation and T-093-3 Weight Control Program. In requesting these 
deliverables in Phase 1A, does Canada ask the contractor in the design review phase to confirm that the 
RAL designer's intended performance is achievable in terms of stability, light weight, fuel range, noise 
and vibration? 

A58. Yes, Canada is requesting to evaluate RAL's design in the specific areas detailed in the respective 
DIDs and verify/confirm if the performance is achievable.   

Q59. According to A40 of the Annex (Bidders' Question and Canada's Answers), the arrangement of the 
structure and its sampling of the vessel are part of the total responsibility for the ship's systems and 
according to section 7.36 of the RFP these become the total responsibility of the contractor. Given that 
the design of the vessel, the structure and sampling of which is done by RAL and that according to 
section 7.1.2 of the SOW it is not required by the contractor to verify the design made by RAL, how does 
Canada transfer responsibility for the arrangement of the ship structure to the contractor without an audit? 
Elements of the RAL design that the Contractor is not required to verify should remain Canada's 
responsibility, otherwise amounts to imposing responsibility for RAL for Canada's design on the 
Contractor without the Contractor having the opportunity to verify compliance with the requirements of the 
Contract. 

A59. Answer 40 specifically addresses the question associated with systems that are or are not defined in 
this RFP. According to section 7.1.2 of the SOW, the contractor is required to evaluate the development 
of RAL's design, including the arrangement of the structure and its scantling as indicated in A40. The 
Contractor has the opportunity to evaluate and understand all RAL design elements according to SOW 
7.1.2. The transfer of responsibility for the structure will occur during Phase 1B which includes a complete 
acceptance of the structural arrangement by the contractor’s selected Classification Society 

Q60. I have a question with regard to this spec. Can you tell me if CCGS will consider an alternative 
technology to the sacrificial anodes in the SOW? 

A60. This is a detailed design level detail that will not be dealt with in the RFP stage.  All specific technical 
requirements detailed in the TDP provide sufficient information for the Bidders to submit their proposal.  
During the performance of the contract, the Contractor is allowed to proposed changes to the technical 
package in accordance with 7.1.3 and 7.1.4 of the SOW. 

Q61. Possible to add design or build to point evaluation in PR2? 

A61. Yes, we will add the mention of “design or build” in the section for the evaluation of points except for 
the scoring of five (5) points. 
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Q62. With reference to Annex B – Schedule of payment milestones in the RFP, we suggest simplifying 
the schedule of payment milestones by going strictly on the following basis: 

1 - Award of contract / start of work: 5% 

2 - Progressive monthly progress of the project: Monthly payment 

This method of payment is used in some of the other projects in Canada and results in a simplified 
management of the payment process and the progress of milestones. 

This method reduces the financial costs that the bidder must provide for in its bid following its analysis of 
the impact of the terms of payment and its cash flow for the project. 

A62. Canada has conducted several Requests for Information (RFI) meetings with industry. This payment 
schedule has taken into consideration the recommendations and suggestions proposed and the present 
table is the end result. 

Q63. What is the expected scope and presentation of CDRL DID-I-011 Chapter 1 – System Details? Is 
this a general overview of the vessel compiled from CDRLR DID content (e.g. MMEL), or a 
comprehensive presentation of the vessel structure and systems assembled from OEM technical data 
with figures and call-outs? 

A63. For DID I-011 Chapter 1 – System Details, the information requested is a general overview of the 
system for which the maintenance is being described. An overview of the systems compiled from inputs 
from section 2 – Attachments and Applicable References would be acceptable. 

Q64. Please confirm that the CDRL DID-I-011 Chapter 2 - Maintenance Concept details will be provided 
by CCG, or is this expected to be an output of the CDRL DID-I-010 Maintenance Task Analysis? 

A64. The DID I-011 Chapter 2 – Maintenance Concept is to be an output based on the DIDs I-009 Initial 
Maintenance Task List and DID I-010 Maintenance Task Analysis. Chapter 2 - Maintenance Concept 
should also consider the vessel as an overall platform as well as requirements identified by specific 
OEMs. 

Q65. Our ILS subcontractor has a custom application that will generate detailed maintenance task 
sheets/cards from available technical data, as linked to a reference database. Whereas preparation of 
CDRL DID-I-011 Chapter 6 – Maintenance Task Detail Sheets in Excel may be difficult to accomplish in a 
legible and convenient manner, would provision of the output Maintenance Task Detail Sheet output as 
PDF sheets be sufficient, or is Excel data the preferred/required format? 

A65. As indicated in DID I-011 section 3 Preparation Instructions, the working versions and “ The final 
version of the Maintenance Task Detail Sheets must be provided in Microsoft Excel and PDF formats.“ As 
such, the DID I-011 Chapter 6 – Maintenance Task Detail Sheets must be provided in Excel format.    

Q66. Could Canada provide an example of the Maintenance Task Detail Sheets CCG have in use for 
other vessels? 

A66. A sample as per DID I-011 Chapter 6 - Maintenance Task Sheet Detail Sheet will be added to the 
TDP package and sent to Bidders who have already requested it. 

Q67. DID-I-009 Initial Maintenance Task List states that it must be developed in accordance with the 
"New Vessel Maximo Data Entry Standard". Can Canada provide us with this standard? 

A67. All references to the wording “New Vessel Maximo Data Entry Standard” or the term “Maximo” will 
be removed and are not applicable to this RFP. 
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The following “Maximo” references will be removed:  

DID I-005, pg 4 of 4, Para 3 – delete the following last statement: “Note that this is a Maximo term.” 

DID I-007, pg 5 of 6, Para 4 – delete the following last statement: “Note that this is a Maximo term.” 

DID I-009, pg 1 of 3, Para 3 – delete the following : “The IMTL must be developed in accordance with the 
New Vessel Maximo Data Entry Standard.” 

DID I-011, pg 6 of 9, Para 2 – delete the following last statement: “Note that this is a Maximo term.” 

Q68. For PR4 how does the Bidder provides evidence that it meets the Indigenous Participation 
Component (IPC) in the ranges of one point one (1.1) percent to five (5) percent of overall contract value? 

A68. Item No PR4 will be deleted from the list of Technical Point Rated Evaluation Criteria. As well, item 
No TM10 will be deleted from the list of Mandatory Technical Evaluation Criteria. The IPC will be 
increased to 1.5% of the total contract value with corresponding milestone payments. For more 
information on the IPC please refer to Annex J, K,L,M and N also section 7.35, 5.2.2 and 2.7.  

Q69. The performance of the vessel based on the current design is very sensitive to an increase in 
weight. We believe that the weight of the vessel is one of the critical elements to be evaluated at the 
beginning of this project and that a variation in the weight could have a significant impact on the 
performance of the vessel. The contractor has limited input on the performance of the vessel, and PSPC 
has preselected the power source and the lines plan design. Therefore, the contractor cannot be held 
liable for the performance metrics provided. 

A69. The major equipment weight preselected by Canada have been taken into account in the current 
design. The weight increases, if present, will be managed and mitigated by the use of the DIDs T-079 
Stability Analysis, T-096-1 Weight Report, T-096-2 Lightship Weight Estimate and T-096-3 Weight Control 
Program throughout the contract. Canada agrees that the weight and stability are critical aspects of the 
design which is why the initial analysis for the DID is due early during the Design Review phase. The 
shipyard is liable to meet the specifications and performances within the constraints prescribed in the 
contract. 

2- Update Milestone 18, 23a and 23b in Table B2: Milestone Payments in Annex B – Basis of Payment 

DELETE: Table B2: Milestone Payments in Annex B – Basis of Payment in its entirety 
 
and 
 
INSERT: The following Table B2: Milestone Payments in Annex B – Basis of Payment in its entirety 
 
Table B2: Milestone Payments 
 

Milestone # Description of Milestone % Firm Unit Price 
(applicable taxes 
extra) 

Total Firm Price 
(applicable taxes 

extra) 

 Phase 1 – Design Completion 10%   

 
1 

 
Kick-Off Meeting:  As per SOW 
requirement 7.1.2 and 11.7.1 

 
0.75% 

 
$ 

 
$ 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7013-220306/A                                                    18                                                        040mc 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7013-220306/A 040mc.F7013-220306/A 

 

Page 15 of 45 
 

2 Phase 1A: Design Review completed 
and  accepted by Canada.  As per 
SOW 7.1.2  to 7.1.4 and 7.1.8; DID T-
001 Design Review Reports 

2.75% 

$ $ 

3 
 

Phase 1B: Continued Design 
Development completed and accepted 
by Canada. As per SOW 7.1.5, 7.1.6 
and 7.1.8; DID T-005 Technical 
Baseline 

3% 
 

 
$ 

 
$ 

 
4 

Phase 1C: Production 
Engineering completed and 
accepted by Canada. As per 
SOW 7.1.8 

 
3.5% 

 
$ 

 
$ 

 
Phase 2 - Build 

72% 
  

5 
Ordering of material of structural 
steel and aluminum by weight 2% 

 
$ 

 
$ 

6 Delivery of material of structural steel 
and aluminum by  weight 

8%  
$ 

 
$ 

7 Ordering of Propulsion Machinery 
by ship set to shipyard - prime 2%  

$ 
 

$ 
8 Delivery of Propulsion Machinery 

by ship set to shipyard - prime 6% 
$ $ 

9 

 Ordering of Electrical Equipment 
Package by ship set - generator 
sets, main switchboard and 
energy storage system (ESS) 

 

2% 

 
$ 

 
$ 

 
10 

 

Delivery of Electrical Equipment 
Package by ship set - generator 
sets, main switchboard and energy 
storage system (ESS) 

 
7% 

 

 
 

$ 

 
 

$ 

11 Hull, deck and wheelhouse enclosed  
and accepted by Canada 

15% $ $ 

12  Prime movers installed in vessel 6% $ $ 

13 Prime movers accepted by 
Canada 4% $ $ 

14 Vessel outfitting has been installed 
and accepted by Canada 10% $ $ 

15 Vessel completed and ready to 
launch 10% $ $ 

 Delivery and Acceptance 18% $ $ 
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3- Update Paragraph 1 of Part 1 in Annex K – Indigenous Participation Component Certification Forms 

DELETE: Paragraph 1 of Part 1 in Annex K  in its entirety 
 
and 
 
INSERT: The following Paragraph 1 of Part 1 in Annex K  in its entirety 
 
The Bidder agrees that no less than 1.50% of the Total Estimated Cost of the Contract must be 
subcontracted to Indigenous business(es). Refer to Example of acceptable Indigenous Participation 
Components under 2.6(b) and Annex “J” for definitions. 
 

4- Remove TM10 in Annex P - Mandatory Technical Evaluation Criteria and Technical Point Rated 
Evaluation Criteria 

DELETE: PR2 in Annex P in its entirety 
 

 
16 

 
Vessel launched, all Test and Trials 
completed and accepted by Canada 

 
5% 

 
$ 

 
$ 

17 Provisional Acceptance complete and 
accepted by Canada 3% $ $ 

18 Delivery and Acceptance at 
destination 2.5% $ $ 

 
19 

 
Delivery of operational spares 

 
1% 

 
$ 

 
$ 

 

20 

All Technical Data Package 
elements delivered and accepted by 
Canada 

 
1% 

 
$ 

 
$ 

21 All Training completed and accepted 
by Canada 1% $ $ 

 

22 

Completion of the 12 month 
warranty  period and the 2 year 
period for the entire mechanical and 
electrical components of the power 
train, power train resilient mountings 
and any sub-bases incorporated into 
the propulsion engine or gearing 
arrangements 

3% 

 

$ 

 

$ 

23.a 

Completion of Aboriginal 
Voluntary Set A-side report which 
demonstrates 0.75% of the 
Contract Price which has been 
met and the reports are accepted 

0.75% 

 

$ 

 

$ 

23.b 

Completion of Aboriginal 
Voluntary Set A-side report which 
demonstrates a full 0.75% of the 
Contract Price which has been 
met and the reports are accepted 
by Canada 

0.75% 

 

$ 

 

$ 
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5- Update PR2 in Annex P - Mandatory Technical Evaluation Criteria and Technical Point Rated 
Evaluation Criteria 

DELETE: PR2 in Annex P in its entirety 
 
and 
 
INSERT: The following PR2 in Annex P in its entirety 
 

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR2 

The Bidder has previous experience with design or build and integration of hybrid 
propulsion system (hybrid system implies a battery-diesel power generation 
system) /15 

Points Rating 

0 5 10 15 

The Bidder 
does not have 
experience with 
hybrid or diesel 
electric vessels 

The Bidder has 
experience with 
refit of a hybrid 
vessel in the past 
five (5) years 

The Bidder has 
experience with the 
design or new 
construction (in 
progress) of a 
hybrid or diesel-
electric vessel in 
the past five (5) 
years 

The Bidder has experience with the design or new 
construction and delivery of a hybrid or diesel-electric 
vessel in the past five (5) years 

 
6- Delete PR4 in Annex P - Mandatory Technical Evaluation Criteria and Technical Point Rated 

Evaluation Criteria 

DELETE: PR4 in Annex P in its entirety 
 

Q70. Financial Security – Please confirm there is no financial security required for this solicitation i.e. 
Letter of Credit, Bond, etc. 

A70. There is no financial security requirement.  

Q71. As per Annex B – Basis of Payment Price Table 1 item 7 and 8, we are asked for hourly charge-out 
rates for “all other services” and “administration.” It is unclear if “all other services” includes engineering 
work.  Reading Annex B, Section 3 page 41, “For the performance of the Work as a result of approved 
additional Work including Design, or Engineering Change, All other services, Administration or change in 
the scope of Work, the Contractor shall be paid the firm, hourly charge-out rate as detailed in section 1. 
Charge-out Rate /Material Mark-up, GST/HST extra, as applicable.,” it appears as though there is no 
difference between labour charge-out rates and engineering charge-out rates. Can Canada please clarify 
if Labour rates and rates for engineering are meant to be captured in this single line item? As rates for 
shipyard labour and engineering are fundamentally different, would Canada consider splitting this line 
item to show labour rates and engineering rates as separate line items? 
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A71. Yes, the “All other services” rates are meant to be a blended rate for engineering and labour 
services. 

Q72. Canadian Content Value – There is no mention of CCV or IRB requirements in the solicitation 
document. Please confirm there are no CCV or IRB requirements in this solicitation.  

A72. There is no Canadian Content Value in the RFP/contract 

Q73. If there are no CCV requirements or IRB requirements, is Canada accepting bids from shipyards 
outside Canada?  

A73. Canada will not accept bids from shipyards outside Canada.  

Q74. The mandatory criteria TM1 and  TM2 and point-rated criteria PR1, PR2, and PR3 requires that the 
Bidder demonstrate that it has the physical capacity and has past experience constructing a vessel of 
defined physical dimensions and complexity in the Bidder’s shipyard.  In cases where the Bidder is a Joint 
Venture comprised of multiple entities, please confirm that only the experience of the JV entity in whose 
shipyard the NSFRV will be physically constructed can be used to satisfy TM1, TM2, PR1, PR2, and PR3.   

A74. If the Bidder is a joint venture, the requirement TM1 and TM2 must be met by the member of the 
joint venture who will construct the “Work” as detailed in the Statement of Work attached within Annex “A” 
of the RFP. 

If the Bidder is a joint venture, the requirement PR1 must be met by the member of the joint venture who 
will construct the “Work” as detailed in the Statement of Work attached within Annex “A” of the RFP. 

Q75. Point #6 under Section 1.2 of the RFP further states that “the work must be carried out at a shipyard 
located in Eastern Canada”.  In the case where the Bidder is a Joint Venture comprise of multiple entities, 
please confirm that only the experience of the JV members that are based in Eastern Canada and where 
the NSFRV would be physically constructed can be used to satisfy TM1, TM2, PR1, PR2, and PR3.  In 
other words, in cases where the Bidder is a Joint Venture comprised of multiple entities, please confirm 
that the experience of a shipyard outside of Eastern Canada and participating as a member of a bidding 
JV, cannot be used to satisfy the requirements of TM1, TM2, PR1, PR2, and PR3. 

A75. Section 1.2 of the RFP will be updated as follows.   

1.This procurement falls under the small vessel construction component of the National Shipbuilding    
Strategy (NSS), whereby the requirement will be competed to Canadian Industry. 

2. The sourcing strategy relating to this procurement will be limited to Canadian suppliers, as permitted by 
the CFTA.  

3.In line with the Shipbuilding, Repair, Refit, and Modernization Policy (2010-08-16) and with the Buy in 
Canada Policy, the work must be carried out at a shipyard located in Canada. 

Q76. Point #6 under Section 1.2 of the RFP further states that “this procurement will be limited to 
Canadian suppliers”.  Please confirm that the capacity and experience of a non-Canadian subcontractor 
of the Bidder cannot be used to satisfy the requirements of TM1, TM2, PR1, PR2, and PR3.  

A76. See responses to Q74 and Q75.  

Q77. Noting that point #6 under Section 1.2 of the RFP states that “this procurement will be limited to 
Canadian suppliers”, please confirm that a Bidder that is Joint Venture that includes a non-Canadian 
company or entity as one of the members of the JV is not eligible to submit a bid. 

A77. See response to Q74 and all members of a JV must be Canadian Suppliers. 
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Q78. A Bidder requests to extend the solicitation closing date to February 18, 2023. To allow more time to 
their Suppliers to provide them information so the Bidder can prepare and submit their bid on time.  

A78. The solicitation closing date will be extended to February 21, 2023.  

Q79. Coating and Surface Treatment Schedule, page 2, note 4, it is written « Grit sweep intact shop 
primer to AS.2 International Paint Sweep Blast Standards. » This is not specified in the DIG, nor specified 
in the Canadian Coast Guard Standard 18-080-000-SG-003 nor specified in the paint data sheets 
mentioned on pages 3 to 5. The paint data sheets do not require a Grit Sweep if the shop primer used is 
compatible and if it is intact. The shipyards use sandblasted steel and primer using a shop primer for the 
advantage of not having to sand the entire ship after construction.  

Can you confirm that Bidders don't really have to perform grit sweeps on 100% of the steel surfaces 
covered with shop primer intact and compatible with the applied paint system? 

A79. The document 219-087 38100R2 Coating and Surface Treatment Schedule is provide for guidance 
only.  The winning bidder is expected to select the coating systems to be used and then apply the 
selected coating systems in accordance with manufactures recommendations and provisions of DIG 
items 630 and 631.1.   

Q80. It is mentioned in the drawing, 34000R2 WheelHouse Arrangement in note 2, to refer to section 340 
and section 900 of the specifications. These parts of the quote are missing. Can you send us those 
sections, or give us the up-to-date reference? 

A80. The up-to-date references are: 400 Ship Information Systems vice 900 and 668 Bridge Outfit vice 
340.   

Q81. NSFRV DIG V1 English 2022-09-11 PSPC Final Version.pdf" - 259.4 – Exhaust piping - Line 3373 
Below the top of the chimney, the exhaust system must be stainless steel. - Line 3374 Above the 
chimney, the material of the exhaust system must be stainless steel. However, the drawing: "219-087 
76000R5 Machinery Exhaust Arrangement.pdf" asks: 

MATERIALS: BASED ON CCG PIPING SYSTEM MATERIAL SELECTION MANUAL: 

1. EXHAUST DRAINS: CARBON STEEL, SCH. 40, SMLS ASTM A 1 06 GR B, ANSI B36.10 

2. BELOW FUNNEL TOP: CARBON STEEL, SCH. 20, SMLS ASTM A 1 06 GR B, ANSI B36.10 

3. EXTERNAL PIPE: STAINLESS STEEL, SCH 1 OS, SMLS ASTM A312 GR 316L, ANSI B36.19 

Is the exhaust piping inside the vessel, below the chimney top, to be carbon steel or stainless steel? 

A81. Line 3373 of NSFRV DIG V1 French 2022-09-11 PSPC Final Version.pdf is correct, the exhaust 
piping inside the ship below the funnel top must be stainless steel. 

Q82. In section 7.12 of the document ABES.PROD.PW__MC.B040.F28811.EBSU the priority of the 
documents is described there, on the other hand the technical documents such as the specification 
(/NSFRV/NSFRV RFP Spec), the package of plans and the major equipment list are not listed there. We 
have noticed some inconsistencies between these documents and we would like to know the priority of 
the three technical documents cited. Is it possible to confirm for us? 

A82. The technical documents mentioned are part of the SOW, Annex A, paragraph 3.5 under the 
description of “Technical Design Package” which are provided to Bidders when request. Section 7.12 of 
the RFP lists the SOW as “item (f) Annex A, Statement of Work (SOW)”. 
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Q83. NSFRV Design Instruction and Guidance,Version: 1.0, 101.6 – Steelwork: "For all spaces likely to 
be exposed to low temperature ambient air for long periods, the outer limits of the hull and superstructure 
should include steel suitable for low temperature applications. This includes the boundaries of the ocean 
sample room and must include steel suitable for low temperature applications." Can you specify the 
location better? Can you define the grade of steel to be used? 

A83. The materials to be used and location are specified in the Notes section on the specific structural 
drawing included in the drawing package.  All of these drawings have been reviewed and accepted by 
Loyds Register for the low weather application the vessel will experience.  The material of hull structures 
is based on the external design temperature is -15°C (lowest mean daily low air temperature (MDLT) = -
5°C)  The requirement in the DIG is to provide flexibility for contractor to propose an alternative if desired. 

Q84. NSFRV Design Instruction and Guidance,Version: 1.0, 101.6 – Structural Steel: “Steel plates at 
locations subject to out-of-plane loads or lamellar tearing should exhibit “Z” grade properties through 
thickness. Can you specify the list of these locations? 

A84. The materials details are contained in the specific structural drawing included in the drawing 
package.  All of these drawings have been reviewed and accepted by Loyds Register for the specific 
application in the vessel.  The requirement in the DIG is to provide flexibility for contractor to propose an 
alternative if desired. 

Q85. Drawing #71000, 219-087 71000R4 Fuel System Diagram.pdf: Reservations: #1&2. Lack of 
information to establish a price. Are the components to be included or excluded from the bid? 

A85. The components price must be included in the bid price. 

Q86. The technical and financial information from the integrators (ISU) is still missing, less than a month 
from the submission of the submission. This information is crucial in order to be able to complete our 
offer, work on a sourcing strategy and finalize our mandatory requirements, especially since these 
documents do not come in until the holiday period. A postponement of the submission of the bid is 
therefore requested from Canada to ensure that Canada has the best offer from each supplier (shipyard). 

A86. See answer to Q78. 

Q87. We understand that the documents requested from CDRL will be delivered during the contract in the 
language of the deliverables requested. However, we also understand that it cannot be required by 
Canada, a country with two official languages, to require these deliverables in one language or the other 
at the submission stage. For example, the M-001 and M-002 will be delivered during the submission in 
French, while they will be translated afterwards if the contract is awarded to us. Is our interpretation 
correct? 

A87. The submission may be submitted in either official language (French, English) 

Q88. In appendix O it is mentioned on line 5 – Appendix Q completed list of non-substitutes. Is it possible 
to have a clarification on the information to be completed? 

A88. Line 5 of Appendix Q will be deleted.  

2- Update Section 1.2 Summary of the RFP 

 
DELETE: Section 1.2  Summary of the RFP in its entirety 

 
and 
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INSERT: The following Section 1.2  Summary of the RFP in its entirety 
 

1.2 Summary 
 
1. The Requirement is: 
 
a) The Department of Fisheries and Oceans (DFO) and the Canadian Coast Guard (CCG) have a 

requirement to build and deliver (1) new Near Shore Fishery Research Vessel (NSFRV). The primary 
function of the NSFRV is oceanographic science. Secondary missions require capabilities consistent 
with search and rescue and environmental response. 

 
b) To carry out unscheduled work authorized by the Contracting Authority during the course of the 

contract. 
 

2. This bid solicitation requires Bidders to use the CPC Connect service provided by Canada Post 
Corporation to transmit their bid electronically. Bidders must refer to Part 2 entitled Bidder 
Instructions, and Part 3 entitled Bid Preparation Instructions, of the bid solicitation, for further 
information. 

 
3. The Federal Contractors Program (FCP) for employment equity applies to this procurement; refer to 

Part 5 – Certifications and Additional Information, Part 7 - Resulting Contract Clauses and the annex 
titled Federal Contractors Program for Employment Equity - Certification. 

 
4. As per the Integrity Provisions under section 01 of Standard Instructions 2003, Bidders must provide 

a list of all owners and Directors and other associated information as required. Refer to section 4.21 
of the Supply Manual for additional information on the Integrity Provisions. 

 
5. The requirement is exempt from the provisions of the World Trade Organization Agreement on 

Government Procurement (WTO-AGP), i.e. Shipbuilding and Repair is excluded from coverage at 
Annex 7, General Notes, 1. (a).The requirement is subject to the Canadian Free Trade Agreement 
(CFTA).  

 

6. This procurement falls under the small vessel construction component of the National Shipbuilding    
Strategy (NSS), whereby the requirement will be competed to Canadian Industry. 

7.         The sourcing strategy relating to this procurement will be limited to Canadian suppliers, as permitted 
by the CFTA.  

 
8.          In line with the Shipbuilding, Repair, Refit, and Modernization Policy (2010-08-16) and with the Buy 

in Canada Policy, the work must be carried out at a shipyard located in Canada. 
 

9. Canada will be including the use of trade names or trademarks without allowing for equivalent 
products, on an exceptional basis as itemized in Annex “R”. In addition, the equipment itemized in 
Annex “R” was selected as part of a competitive process; the Request for Identification of Potential 
Suppliers (RFID) for the Propulsion System (F7013-200032/B) and the Deck Equipment (F7013-
200032/C). This process are necessary for CCG to meet its innovation and greening mandate in 
addition to ensure the integration of key equipment in the vessel.  

 
10. This procurement includes a mandatory Indigenous Participation Component (IPC) under the 

Procurement Strategy for Indigenous Business program. 
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3- Add Section 1.6  Restriction on Bidding to the RFP 

 
INSERT: The following 1.6  Restriction on Bidding to the RFP in its entirety 

 

1.6     Restriction on Bidding 

This is a bid solicitation for construction of ship(s) that are less than 1000 tonnes in lightship 
displacement.  The two shipyards selected by Canada under the National Shipbuilding Strategy for the 
combat and non-combat vessel work packages are not eligible to bid on it.  Accordingly, neither Irving 
Shipbuilding Inc., Vancouver Shipyards Company Ltd., nor any of their subsidiaries or affiliates nor the 
person who controls any of them (“subsidiary”, “affiliate,” “control” and “person” are all as defined in the 
Canada Business Corporations Act. R.S.C. 1985, c C-44 as amended) is eligible to submit a bid or be 
awarded a contract for the work of this bid solicitation.  By submitting a bid to this bid solicitation, a bidder 
is certifying that it is in compliance with the above restriction.  It is a term of any contract that results from 
this solicitation that if this certification is untrue, whether made knowingly or unknowingly, Canada shall 
have the right, pursuant to the default provisions of the resulting contract, to terminate the resulting 
contract for default. 

4- Update Section 4.2.1 Technical Bid Evaluation of the RFP 

 
DELETE: Section 4.2.1 Technical Bid Evaluation of the RFP in its entirety 

 
and 
 
 
INSERT: The following Section 4.2.1 Technical Bid Evaluation of the RFP in its entirety 

 

4.2.1 Technical Bid Evaluation 
 
The Technical bid will be assessed against the Mandatory Technical Criteria in Annex “P” - Mandatory 
Technical Criteria and the Point Rated Technical Criteria. 
 
Notwithstanding deliverable requirements specified within the bid solicitation and the Statement of Work 
found at Annex “A” – Statement of Work, mandatory deliverables that must be submitted with the Bidder's 
bid to be evaluated as responsive are summarized in Annex “O” – Deliverables / Certifications – O1 
Deliverables Checklist.  
 
Canada reserves the right to request information to support any bid requirement. The Bidder is instructed 
to address each requirement in sufficient depth to permit a complete analysis and assessment by the 
Evaluation Team. The Bid will be evaluated as responsive if it is found to meet all of the mandatory 
requirements. 
 
The Phased Bid Compliance Process will apply to all Mandatory Technical Criteria in Annex “P” - 
Mandatory Technical Criteria and the Point Rated Technical Criteria as well as all Mandatory Criteria in 
Annex “O”. 
 
5- Delete Section 6.4 Valid Labour Agreement of the RFP 

 
DELETE: Section 6.4 Valid Labour Agreement of the RFP in its entirety 
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6.4   Valid Labour Agreement   
 
If the Bidder has a labour agreement, or other suitable instrument, in place with all its unionized labour, it 
must be valid for the proposed period of any resulting contract. Documentary evidence of the agreement or 
suitable instrument must be provided in their bid. The Bidder must provide a letter stating that they are a 
non-unionized facility, if applicable. 
 

6- Update TM1, TM2 and PR1 Mandatory Technical Evaluation Criteria and Technical Point Rated 
Evaluation Criteria in Annex P 

 
INSERT: The following note will be added to TM1, TM2 and PR1 in Annex P 
 
If the Bidder is a joint venture, the requirement must be met by the member of the joint venture who will 
construct the “Work” as detailed in the Statement of Work attached within Annex “A” of the RFP.  
 

7- Add new TM10 Shipyard Location in Annex P Mandatory Technical Evaluation Criteria and Technical 
Point Rated Evaluation Criteria 

 
INSERT: The following new TM10 Shipyard Location in Annex P Mandatory Technical Evaluation Criteria 
and Technical Point Rated Evaluation Criteria 
 

No Mandatory Technical Evaluation Criteria 

TM10 

Shipyard Location 
The Bidder performing the Work must be a shipyard geographically located in Canada. 

Fail                                         Pass                                       
The Bidder does not submit a picture from 
Google Maps showing the longitude and 
latitude of the shipyard geographically 
located in Canada and provide the municipal 
address 

The Bidder submits a picture from Google 
Maps showing the longitude and latitude of 
the shipyard geographically located in 
Canada and provides the municipal address 

 
 

8- Update the Scoring Criteria in Annex P Mandatory Technical Evaluation Criteria and Technical Point 
Rated Evaluation Criteria 

 
DELETE: The Scoring Criteria in Annex P in its entirety 

 
and 
 
 
INSERT: The following Scoring Criteria in Annex P in its entirety 
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Total Score 
*minimum pass mark is 170 /280 

 

9- Extend the solicitation closing date from January 18, 2023 to February 21, 2023.  
 
DELETE: The solicitation closing date on the first page of the previous solicitation amendment 7 of January 
18, 2023 at 14:00 EST 
 
and 
 
INSERT: The new solicitation closing date on the first page of this solicitation amendment 8 on February 21, 
2023 at 14:00 EST 

 

10- Update the NSFRV Design Instruction and Guidance document as part of the TDP.  

DELETE: Section 631.5  Potable Water Tank Coating System in its entirety 
 
and 
 
INSERT: Section 533.3 Fresh Water Storage Tank 

Add line, column “Object Number” 533.3.0-5 – The fresh water tank must be stainless steel 
constructed in accordance with CCG’s standard: Welded Stainless Steel Non-Integral Potable 
Water Tank Fabrication and Repair Standard.  

The standard will form part of the TDP and it will be sent out to everyone who has already requested it.  

Q89. In Solicitation Amendment 8 there is a mention of deleting clause 6.4 Valid collective agreement. 
Are we to understand that we no longer submit proof of our valid collective agreement as requested in 
Annex O (at line 11)? 

A89. The requirement listed in Annex O Deliverables/Certifications, item # 11 will be removed. 

Q90. For Annex P as well as Annex O will we receive an update of these appendices or simply delete and 
add the details as listed in solicitation amendment 8? 

A90. The Bidders must update the Annexes based on the changes from each solicitation amendment. 

Q91. With the new closing date on February 21, 2023 will this have an impact on the work schedule? 
Change of start/end date of work? If so, we will have to modify our schedule accordingly. 

A91. The start and end date of the work is from Contract Award to two (2) year after delivery and 
acceptance of the vessel as per 7.4.1. The closing date of the solicitation does not change the work 
period of the contract. 

Q92. Please confirm the Class NSFRV notation? At ID 2791 it is mentioned that the NSFRV must be 
according to Lloyd's Register (LR) standards: +100A1 Research, ice class E, X LMC, HYBRID POWER. 
On plan 219-087-21000R3 Midship Section, page 2, there is no Maltese Cross in Class Notation. 

We understand that the "+" in front of the 100A1 and the "X" in front of the LMC mean the Maltese Cross, 
however in the Midship no Maltese Cross is indicated. 

Does Canada wish to have a vessel in Class Notation  100A1 Research, Ice Class E,  LMC (Hybrid 
Power)? 
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A92. The class notation is  100A1 Research, Ice Class E,  LMC (HYBRID POWER). 

Q93. Can Bidders add additional elements they wish to be protected in Annex R - Economic Price 
Adjustment and Exchange Rate Adjustment? 

A93. New items cannot be added to the list in Annex R.  

Q94. Possible to tell us the deadline for questions in Section 2.4 based on the new closing date of 
February 21, 2023? 

A94. Section 2.4 will be updated with a new deadline for enquiries. The deadline will be on February 13, 
2023 at 2pm EST.  

2- Update Section 2.4 Enquiries - Bid Solicitation of the RFP 
 
DELETE: Section 2.4 - Enquiries - Bid Solicitation in its entirety 
 
and 
 
INSERT: The following Section 2.4 - Enquiries - Bid Solicitation in its entirety 
 
All enquiries must be submitted in writing by email to the Contracting Authority 
(stephane.deslauriers@tpsgc-pwgsc.gc.ca) no later than 2 pm EST on February 13, 2023. Enquiries 
received after that time may not be answered. 
 
Bidders should reference as accurately as possible the numbered item of the bid solicitation to which the 
enquiry relates. Care should be taken by Bidders to explain each question in sufficient detail in order to 
enable Canada to provide an accurate answer. Technical enquiries that are of a "proprietary " nature must 
be clearly marked "proprietary" at each relevant item. Items identified as proprietary will be treated as such 
except where Canada determines that the enquiry is not of a proprietary nature. Canada may edit the 
questions or may request that the Bidder do so, so that the proprietary nature of the question is eliminated, 
and the enquiry can be answered with copies to all Bidders. Enquiries not submitted in a form that can be 
distributed to all Bidders may not be answered by Canada. 
 
Any clarifications or changes to the bid solicitation resulting from the questions and answers will be included 
as an amendment to the bid solicitation.   
 
3- Update Annexe O - Deliverables/Certifications 
 
DELETE: Line item 11 from Annexe O - Deliverables/Certifications 
 

Solicitation Amendment 10 

1. Update title of Annex G 

DELETE: Annex G – Procedure for Unscheduled Work in its entirety 
 
and 
 
INSERT: Annex G – Procedure for Additional Work in its entirety 
 
 
2. Update Section 1.2 – Summary 
 
DELETE: Annex G – Procedure for Unscheduled Work in its entirety 
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and 
 
INSERT: Annex G – Procedure for Additional Work in its entirety 
 
 
1.2 Summary 
 
1. The Requirement is: 
 

a) The Department of Fisheries and Oceans (DFO) and the Canadian Coast Guard (CCG) have a 
requirement to build and deliver (1) new Near Shore Fishery Research Vessel (NSFRV). The 
primary function of the NSFRV is oceanographic science. Secondary missions require capabilities 
consistent with search and rescue and environmental response. 
 

b) To carry out additional work authorized by the Contracting Authority during the course of the 
contract. 

2. This bid solicitation requires Bidders to use the CPCConnect service provided by Canada Post 
Corporation to transmit their bid electronically. Bidders must refer to Part 2 entitled Bidder 
Instructions, and Part 3 entitled Bid Preparation Instructions, of the bid solicitation, for further 
information. 

 
3. The Federal Contractors Program (FCP) for employment equity applies to this procurement; refer 

to Part 5 – Certifications and Additional Information, Part 7 - Resulting Contract Clauses and the 
annex titled Federal Contractors Program for Employment Equity - Certification. 

 
4. As per the Integrity Provisions under section 01 of Standard Instructions 2003, Bidders must 

provide a list of all owners and Directors and other associated information as required. Refer to 
section 4.21 of the Supply Manual for additional information on the Integrity Provisions. 

 
5. The requirement is exempt from the provisions of the World Trade Organization Agreement on 

Government Procurement (WTO-AGP), i.e. Shipbuilding and Repair is excluded from coverage at 
Annex 7, General Notes, 1. (a).The requirement is subject to the Canadian Free Trade Agreement 
(CFTA).  

6. This procurement falls under the small vessel construction component of the National 
Shipbuilding Strategy (NSS), whereby the requirement will be competed to Canadian Industry. 

7.          The sourcing strategy relating to this procurement will be limited to Canadian suppliers, as 
permitted by the CFTA.  

 
8.          In line with the Shipbuilding, Repair, Refit, and Modernization Policy (2010-08-16) and with the Buy 

in Canada Policy, the Work must be carried out at a shipyard located in Canada. 

9. This RFP includes the use of trade names or trademarks without allowing for equivalent products, 
on an exceptional basis as itemized in Annex “Q”. The equipment itemized in Annex “Q” was 
selected under the Request for Identification of Potential Suppliers (RFID) phase of the NSFRV 
procurement, which consisted of a competitive RFID to identify single system integrators for both 
the Propulsion System (F7013-200032/B) and the Deck Equipment (F7013-200032/C). This 
process is necessary for CCG to meet its innovation and greening mandate and to ensure the 
integration of key equipment in the vessel.  
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10. This procurement includes a mandatory Indigenous Participation Component (IPC) under the 
Procurement Strategy for Indigenous Business program. 

 
3. Update Section 1.6 - Restrictions on Bidding and Subcontracts 
 
DELETE: Section 1.6 - Restriction on Bidding in its entirety 

and 
 
INSERT: The following Section 1.6 – Restrictions on Bidding and Subcontracts in its entirety 
 
1.6   Restrictions on Bidders and Subcontracts 
 
This is a bid solicitation for construction of a ship that is less than 1000 tonnes in lightship  
displacement. The shipyards selected by Canada under the National Shipbuilding Strategy for the 
construction of vessels over 1000 tonnes in lightship displacement, namely Irving Shipbuilding Inc. and 
Vancouver Shipyards Company Ltd., or any of their respective subsidiaries or affiliates or any person who 
controls any of them (“subsidiary”, “affiliate,” “control” and “person” are all as defined in the Canada 
Business Corporations Act, R.S.C. 1985, c. C-44 as amended): 
 
(1) are each, including as part of a joint venture or partnership, not eligible to submit a bid or be awarded 
the contract resulting from this bid solicitation; and  
 
(2) to the extent that any subcontractor experience or capabilities are mandatory or point-rated evaluation 
criteria in this bid solicitation, are each not eligible to satisfy such criteria.  
 
By submitting a bid to this bid solicitation, a Bidder is certifying that it is in compliance with the above 
restrictions and agrees to maintain such certification throughout the duration of the Contract. Canada will 
declare a bid non-responsive, or will declare a contractor in default in carrying out any of its obligations 
under the Contract if any certification made by the Bidder is found to be untrue whether made knowingly 
or unknowingly, during the bid evaluation period or during the contract period. 
 
4. Add Section 7.38 – Restrictions on Subcontracting 
 
INSERT: Section 7.38 – Restrictions on Subcontracting in its entirety 
 
7.38 Restrictions on Subcontracting  
 
The Contractor must not subcontract or permit the subcontracting of any part of the Work, including a 
contract entered into by any subcontractor at any tier to perform any part of the Work, to Irving 
Shipbuilding Inc., Vancouver Shipyards Company Ltd. or any of their respective subsidiaries or affiliates, 
or any person who controls any of them (“subsidiary”, “affiliate,” “control” and “person” are all as defined in 
the Canada Business Corporations Act, R.S.C. 1985, c. C-44 as amended), unless the subcontract is 
limited to the provision of services for ship building program management, design, engineering, supply 
chain management, integrated logistics support, or quality assurance. 
 
5. Add Section 7.39 - Defence Contract 
 
INSERT: Section 7.39 - Defence Contract in its entirety 
 
SACC Manual clause A9006C (2012-07-16), Defence Contract 
 
6. Update Price Table in Annex B – Basis of Payment 
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DELETE: Price Table in its entirety 

and 
 
INSERT: Revised Price Table in its entirety 
 
Price Table 1   

Item # Description 
Price  

CDN$  

1 

Design and Construct the NSFRV as per 
requirements in SOW in Annex A includes 
labour, material, equipment and 
engineering costs  

$  

2 Transportation Cost of the NSFRV to the 
CCG base at Sorel, Quebec $  

3 Technical Data Package for the NSFRV $  

4 Training for the NSFRV $  

5 One (1) year operational spares for the 
NSFRV $  

Total Price Table 1 (sum item #1 to # 5) 
 

Note: The Sum of item # 1 to #5 will become the 
Contract Price of the Winning Bid.  

$  

 
 
Price Table 2     

Item # Description Hourly Rate 
hrs (CDN$) 

Number of 
Hours * 

Total CDN$ 
(Hourly Rate X 

Number of Hours)  
6   

All other services $ 100 hours $  

7   
Administration $ 100 hours $  

Total Price Table 2 (Sum of items #6 and #7) $  

* The indicated number # of hours for items 6 and 7 above are for evaluation purposes only. The 
Hourly Rate is a firm rate for the duration of the contract. 
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Total Evaluated Price Total CDN$ 
 

Total Evaluated Price (Sum of Total Price Table 
1 and Total Price Table 2) $  

 

7. Update Section 7.4.1 - Period of the Contract 

DELETE: Section 7.4.1 - Period of the Contract in its entirety 

and 
 
INSERT: The following Section 7.4.1 - Period of the Contract in its entirety 

7.4.1   Period of the Contract 

The period of the Contract is from the Contract Award date to two (2) years after delivery and 
acceptance. The warranty period is 12 months from the delivery and acceptance date. The entire 
mechanical and electrical components of the power train, power train resilient mountings and any sub-
bases incorporated into the propulsion engine or gearing arrangements shall have a two (2) years 
warranty which commences from acceptance of the vessel by Canada. 

The vessel must be delivered within 3 years of contract award.  

8. Update SACC Clause 2030 – General Conditions 

DELETE: Section 7.12 - Priority of Documents and Section 7.2.1 - General Conditions in its entirety 

and 
 
INSERT: The following Section 7.12 - Priority of Documents and Section 7.2.1 - General Conditions in its 
entirety 
 
7.12   Priority of Documents 
 
If there is a discrepancy between the wording of any documents that appear on the list, the wording of the 
document that first appears on the list has priority over the wording of any document that subsequently 
appears on the list. 
 

a) the Articles of Agreement; 
b) the supplemental general conditions 1028 (2010-08-16), Ship Construction – Firm Price; 
c) the Supplemental General Conditions 4006 (2010-08-16) Contractor to Own Intellectual Property 

Rights in Foreground Information; 
d) the General Conditions 2030, (2022-12-01) , General Conditions - Higher Complexity – Goods; 
e) the General Conditions 1031-2, (2012-07-16), Contract Cost Principles; 
f) Annex “A”, Statement of Work (SOW); 
g) Annex “B”, Basis of Payment; 
h) Annex “C”, Federal Contractors Program for Employment Equity - Bid Certification 
i) Annex “D”, List of Subcontractors; 
j) Annex “E”, Bidders Questions and Canada’s Responses (if applicable); 
k) Annex “F”, Insurance Requirements; 
l) Annex “G”, Procedure for Additional Work; 
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m) Annex “H”, Warranty; 
n) Annex “I”, Forms 
o) Annex “J”, General Information on Indigenous Participation Component; 
p) Annex “K”, Indigenous Participation Component Certification Forms; 
q) Annex “L”, The Indigenous Participation Component (IPC) Plan; 
r) Annex “M”, Indigenous Certification Requirements; 
s) Annex “N”, Indigenous Participation Component Reports; 
t) Annex “R”, Economic Price Adjustment and Exchange Rate Adjustment; 
u) the Contractor's bid dated ______ (insert date of bid), as amended_______ (insert date(s) of 

amendment(s) if applicable).  
 

7.2.1   General Conditions 

2030 (2022-12-01), General Conditions - Higher Complexity - Goods, apply to and form part of the 
Contract and is amended as follows:  

Delete Section 22  (2014-09-25) Warranty, in its entirety and replace with the following:  
 

Despite inspection and acceptance of the Work by or on behalf of Canada and without restricting any other 
provision of the Contract or any condition, warranty or provision imposed by law, the Contractor warrants 
that, for 12 months except if stated otherwise in the Contract, the Work will be free from all defects in design, 
material or workmanship, and will conform to the requirements of the Contract. The entire mechanical and 
electrical components of the power train, power train resilient mountings and any sub-bases incorporated 
into the propulsion engine or gearing arrangements shall have a 2-year warranty which commences from 
acceptance of the vessel by Canada.The warranty period begins on the date of delivery, or if acceptance 
takes place at a later date, the date of acceptance. With respect to Government Property not supplied by 
the Contractor, the Contractor's warranty will extend only to its proper incorporation into the Work.  
 
 
1. For the purpose of the Warranty, acceptance will take place in accordance with Annex “H” - Warranty. 
2. The Contractor, if requested by Canada, must replace or repair at its own expense any finished work, 

excluding Government Issue incorporated in the Work, which becomes defective or which fails to 
conform to contract requirements as a result of faulty or inefficient manufacture, material or 
workmanship. 

3. In the event of a defect or non-conformance in any part of the Work during the warranty period, the 
Contractor, at the request of Canada to do so, must as soon as possible repair, replace or otherwise 
make good at its own option and expense the part of the Work found to be defective or not in 
conformance with the requirements of the Contract. 

4. The Contractor agrees to pass to Canada, and exercise on behalf of Canada, all warranties on the 
materials supplied or held by the Contractor which exceed the periods indicated above. 

5. The Work or any part of the Work found to be defective or non-conforming will be returned to the 
Contractor's plant for replacement, repair or making good. However, when in the opinion of Canada it 
is not expedient to remove the Work from its location, the Contractor must carry out any necessary 
repair or making good of the Work at that location. In such cases, the Contractor will be paid the fair 
and reasonable Cost (including reasonable travel and living expenses) incurred in so doing, with no 
allowance for profit, less an amount equal to the Cost of rectifying the defect or non-conformance at 
the Contractor's plant. 

6. Canada must pay the transportation cost associated with returning the Work or any part of the Work to 
the Contractor's plant pursuant to subsection 3. The Contractor must pay the transportation cost 
associated with forwarding the replacement or returning the Work or part of the Work when rectified to 
the delivery point specified in the Contract or to another location directed by Canada. 
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7. The Contractor must remedy all data and reports pertaining to any correction or replacement under this 
section, including revisions and updating of all affected data, manuals, publications, software and 
drawings called for under the Contract, at no cost to Canada. 

8. If the Contractor fails to fulfill any obligation described in this section within a reasonable time of 
receiving a notice, Canada will have the right to remedy or to have remedied the defective or non-
conforming work at the Contractor's expense. If Canada does not wish to correct or replace the 
defective or non-conforming work, an equitable reduction will be made in the Contract Price. 

9. The warranty period is automatically extended by the duration of any period or periods where the Work 
is unavailable for use or cannot be used because of a defect or non-conformance during the original 
warranty period. The warranty applies to any part of the Work repaired, replaced or otherwise made 
good pursuant to subsection 2, for the greater of:  

a. the warranty period remaining, including the extension, or 
b. 90 days or such other period as may be specified for that purpose by agreement between the 

Parties. 

Refer to Annex “H” – Warranty for the warranty defect claim procedures and Annex “I” – Forms for the 
warranty claim form.    

9. Update Section 7.24 - Procedures for Design Change or Additional Work 

DELETE: Section 7.24 - Procedures for Design Change or Additional Work in its entirety 

and 
 
INSERT: The following Section 7.24 - Procedures for Design Change or Additional Work in its entirety 
 
7.24   Procedures for Design Change or Additional Work 
 
The Contractor hereby acknowledges that Canada may require the Contractor to perform additional Work 
at any time and from time to time, during this Contract over and above the Work identified at Annex “A”. 
The additional Work could include but not be limited to: 

(a) Additions or variations to the Work including Design Changes; and 
(b) Dispensing with or change to any portion of the Work. 

If any additional Work is required, the procedure for processing the "Additional Work" shall be as set 
out in clause B5007C dated 2010-01-11, All negotiations must be completed and the additional Work 
authorized on form PWGSC - TPSGC 1686 prior to the commencement of the Work, unless and until 
the Contracting Authority specifically authorizes commencement of the additional Work, in writing, prior 
to completion of negotiations and completion of form PWGSC - TPSGC 1686. 

The Contractor shall perform the additional Work under the same terms and conditions of the 
Contract. The additional Work will be negotiated using the labor rates and markups contained in the 
Contract. 

The Contractor may request a change to the Work for Canada's consideration by submission of a 
request for change proposal to the Contracting Authority. 

Extensions in the delivery date as a result of the approved additional (unscheduled) Work must be 
presented at the time of the proposal and to the satisfaction of the Contracting Authority, otherwise 
extensions to the delivery date will not be considered. 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7013-220306/A                                                    18                                                        040mc 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7013-220306/A 040mc.F7013-220306/A 

 

Page 32 of 45 
 

No cost additional Work: Notwithstanding the foregoing, should Canada deem it advisable to make any 
reasonable change in the Work during the course of the Work, provided the change is ordered before 
that particular part of the Work to which Canada refers is commenced and involves no extra cost to the 
Contractor, such changes shall be made by the Contractor without extra cost to Canada. 

Incorporation of Additional Work or Design Changes: Where additional Work including Design Changes 
has been agreed to by the Parties, the resulting change shall be incorporated into the Work, and: 

(a) Be subject to all of the provisions of the Contract; 

(b) Not relieve the Contractor of its obligation to ensure that the Vessel meets all of the 
performance requirements set out in the Systems Requirements Document and shall not affect the 
delivery date unless otherwise provided for in form PWGSC - TPSGC 1686 relating to such 
additional work or design change. 

In addition, refer to Annex "G" - Procedure for Additional Work. 
 
10. Update TM10 – Shipyard Location 
 
DELETE: TM10 – Shipyard Location in its entirety 

and 
 
INSERT: The following TM10 – Shipyard Location in its entirety 
 
 

TM10 

Shipyard Location 
The Bidder who will construct the NSFRV must be a shipyard geographically located in 
Canada. 
 
If the Bidder is a joint venture, the requirement TM10 must be met by the member of the joint 
venture who will construct the NSFRV as detailed in the Statement of Work attached within 
Annex “A” of the RFP.                                                                                                     
 

Fail Pass 
Does not submit a picture from Google Maps 
showing the longitude and latitude of the 
shipyard geographically located in Canada 
and does not provide the municipal address 

Submits a picture from Google Maps showing 
the longitude and latitude of the shipyard 
geographically located in Canada and 
provides the municipal address 

 

11. Update TM1 in Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation 
Criteria 

DELETE: TM1 in Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation 
Criteria in its entirety 

and 
 
INSERT: The following TM1 in Annex P Mandatory Technical Evaluation Criteria and Technical Point 

Rated Evaluation Criteria in its entirety 
 
The Bidder provides proof it has the physical space to build and launch a vessel  with an overall length of 
at least 32 meters or greater, beam of at least 10.5 meters, lightship draft of at least 3.4 meters, overall 
height* of  at least 18.750 meters and a lightship displacement of at least 500 metric tons as per the SOW 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
F7013-220306/A                                                    18                                                        040mc 
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
F7013-220306/A 040mc.F7013-220306/A 

 

Page 33 of 45 
 

Annex A. Requirement can be met by providing examples of  vessel(s), building drawing structure, 
certification documents, etc.         
 
If the Bidder is a joint venture, the requirement TM1 must be met by the member of the joint venture who 
will construct the NSFRV as detailed in the Statement of Work attached within Annex “A” of the 
RFP.                                                                                                     
                                                                                                                                                                        
* NOTE: Overall height refers to the distance between the bottom of the skeg to the top of the mast 
structure 
 
12. Update TM2 in Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated 

Evaluation Criteria 
 

DELETE: TM2 in Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation 
Criteria in its entirety 

And 
 
INSERT: The following TM2 in Annex P Mandatory Technical Evaluation Criteria and Technical Point 

Rated Evaluation Criteria in its entirety 
 
The Bidder provides proof it has the proven capability in the construction and launch of at least one (1) 
vessel  with a length of at least 24 meters that is capable of moving and steering under its own power 
while providing accommodation as defined in the Design Instruction and Guidance document for its crew 
in the past ten (10) years 
 
If the Bidder is a joint venture, the requirement TM2 must be met by the member of the joint venture who 
will construct the NSFRV as detailed in the Statement of Work attached within Annex “A” of the RFP. 
 
13. Update PR1 in Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated 

Evaluation Criteria 
 

DELETE: PR1 in Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation 
Criteria in its entirety 

And 
 
INSERT: The following PR1 in Annex P Mandatory Technical Evaluation Criteria and Technical Point 

Rated Evaluation Criteria in its entirety 

The Bidder provides proof it has the proven capability in the construction of vessels of similar complexity 
as the NSFRV in the past ten (10) years. The requirements can be met with a bill of sales, drawings,  
envelop maintenance, certification, pictures of equipment on top of equipment or otherwise.  

NOTE: “similar complexity” can be described as a vessel that meets A) ,B) ,C)  ,D) and E) 

If the Bidder is a joint venture, the requirement PR1 must be met by the member of the joint venture who 
will construct the NSFRV as detailed in the Statement of Work attached within Annex “A” of the RFP. 

14. Add clause 7.40 Warranty to the resulting contract clauses 

INSERT: The following 7.40 Warranty to the resulting contract clauses in its entirety 
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7.40   Warranty 

The Contractor must follow the procedures and process for warranty as defined in Annex H – Warranty.  

Solicitation Amendment 11 

1- Extend the solicitation closing date from to February 21, 2023 to March 7, 2023.  
 
DELETE: The solicitation closing date on the first page of the previous solicitation amendment 8 of February 
21, 2023 at 14:00 EST 
 
and 
 
INSERT: The new solicitation closing date on the first page of this solicitation amendment 11 on March 7, 
2023 at 14:00 EST 
 

2- Update Section 2.4 Enquiries - Bid Solicitation of the RFP 
 
DELETE: Section 2.4 - Enquiries - Bid Solicitation in its entirety 
 
and 
 
INSERT: The following Section 2.4 - Enquiries - Bid Solicitation in its entirety 
 
All enquiries must be submitted in writing by email to the Contracting Authority 
(stephane.deslauriers@tpsgc-pwgsc.gc.ca) no later than 2 pm EST on February 27, 2023. Enquiries 
received after that time may not be answered. 
 
Bidders should reference as accurately as possible the numbered item of the bid solicitation to which the 
enquiry relates. Care should be taken by Bidders to explain each question in sufficient detail in order to 
enable Canada to provide an accurate answer. Technical enquiries that are of a "proprietary " nature must 
be clearly marked "proprietary" at each relevant item. Items identified as proprietary will be treated as such 
except where Canada determines that the enquiry is not of a proprietary nature. Canada may edit the 
questions or may request that the Bidder do so, so that the proprietary nature of the question is eliminated, 
and the enquiry can be answered with copies to all Bidders. Enquiries not submitted in a form that can be 
distributed to all Bidders may not be answered by Canada. 
 
Any clarifications or changes to the bid solicitation resulting from the questions and answers will be included 
as an amendment to the bid solicitation.   

Solicitation Amendment 12 

1- Extend the solicitation closing date from to February 21, 2023 to March 7, 2023.  
 
DELETE: The solicitation closing date on the first page of the previous solicitation amendment 11 of March 7, 
2023 at 14:00 EST 
 
and 
 
INSERT: The new solicitation closing date on the first page of this solicitation amendment 12 on March 30, 
2023 at 14:00 EDT 
 

2- Update Section 2.4 Enquiries - Bid Solicitation of the RFP 
 
DELETE: Section 2.4 - Enquiries - Bid Solicitation in its entirety 
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and 
 
INSERT: The following Section 2.4 - Enquiries - Bid Solicitation in its entirety 
 
All enquiries must be submitted in writing by email to the Contracting Authority 
(stephane.deslauriers@tpsgc-pwgsc.gc.ca) no later than 2 pm EDT on March 20, 2023. Enquiries 
received after that time may not be answered. 
 
Bidders should reference as accurately as possible the numbered item of the bid solicitation to which the 
enquiry relates. Care should be taken by Bidders to explain each question in sufficient detail in order to 
enable Canada to provide an accurate answer. Technical enquiries that are of a "proprietary " nature must 
be clearly marked "proprietary" at each relevant item. Items identified as proprietary will be treated as such 
except where Canada determines that the enquiry is not of a proprietary nature. Canada may edit the 
questions or may request that the Bidder do so, so that the proprietary nature of the question is eliminated, 
and the enquiry can be answered with copies to all Bidders. Enquiries not submitted in a form that can be 
distributed to all Bidders may not be answered by Canada. 
 
Any clarifications or changes to the bid solicitation resulting from the questions and answers will be included 
as an amendment to the bid solicitation.   
 

Solicitation Amendment 13 

1- Extend the solicitation closing date from March 30, 2023 to May 1, 2023.  
 
DELETE: The solicitation closing date on the first page of the previous solicitation amendment 12 of March 
30, 2023 at 14:00 EDT 
 
and 
 
INSERT: The new solicitation closing date on the first page of this solicitation amendment 13 on May 1, 2023 
at 14:00 EDT 
 

2- Update Section 2.4 Enquiries - Bid Solicitation of the RFP 
 
DELETE: Section 2.4 - Enquiries - Bid Solicitation in its entirety 
 
and 
 
INSERT: The following Section 2.4 - Enquiries - Bid Solicitation in its entirety 
 
All enquiries must be submitted in writing by email to the Contracting Authority 
(stephane.deslauriers@tpsgc-pwgsc.gc.ca) no later than 2 pm EDT on April 20, 2023. Enquiries 
received after that time may not be answered. 
 
Bidders should reference as accurately as possible the numbered item of the bid solicitation to which the 
enquiry relates. Care should be taken by Bidders to explain each question in sufficient detail in order to 
enable Canada to provide an accurate answer. Technical enquiries that are of a "proprietary " nature must 
be clearly marked "proprietary" at each relevant item. Items identified as proprietary will be treated as such 
except where Canada determines that the enquiry is not of a proprietary nature. Canada may edit the 
questions or may request that the Bidder do so, so that the proprietary nature of the question is eliminated, 
and the enquiry can be answered with copies to all Bidders. Enquiries not submitted in a form that can be 
distributed to all Bidders may not be answered by Canada. 
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Any clarifications or changes to the bid solicitation resulting from the questions and answers will be included 
as an amendment to the bid solicitation.   

Solicitation Amendment 14 

Q95. What is the definition of “accommodations for its crew” as per the mandatory requirement TM2? 

A95. For evaluation purposes, TM2 includes a “crew accommodation” requirement of a minimum of 3 
overnight cabins for crew members, along with 2 cabin washrooms and a galley and mess outfit which 
all include required auxiliary systems required to support a crew over a multiday voyage, including, but 
not limited to Black and Grey water, Domestic Fresh Water production and distribution and HVAC. (refer 
to updated Annex P) 

Q96. Why was the crew accommodations provision included in mandatory criteria TM2? In contrast, in 
the most recent RFP of a similar sized vessel (Naval Large Tug) whose design was also to have crew 
accommodations, the vessel construction experience section required only that the bidder have built a 
vessel with grey and black water systems. Would the contract authority consider replacing the crew 
accommodations portion of TM2 with a black and grey water system requirement?  

A96. Canada will not consider replacing the crew accommodations portion of TM2 with a black and grey 
water system requirement. As per A95, the requirement for past experience with crew accommodation 
at TM2 is less than the actual crew accommodation to be built under the resulting contract.  Given the 
requirements of the vessel to be built under the resulting contract, it is a legitimate and reasonable 
requirement for Canada to require a minimal level of relevant experience with crew accommodation. 

Federal departments have their own set of requirements and evaluation criteria are based on the 
performance and specific requirements for the vessel. The Naval Large Tug does not have the same 
accommodations requirements (day vessel) as the NSFRV (overnighting vessel). The NSFRV must be 
capable of carrying a complement of 3 officers and 8 crew members, it also must include the endurance 
of 33 days at sea at economical speed or 7920 nautical miles as required in the operational profile, the 
mission of the NSFRV and its compliance with Canada Shipping Act, CSA2001, Near Coastal Voyage 
Class 1, Home Trade II.  

Q97. How is mandating prior vessel build experience of crew accommodations to bid on a vessel with 
various systems of considerable complexity (in contrast with accommodations modules), consistent with 
Article 503.5 f) of the Canadian Free Trade Agreement? 

A97. Prior build experience, including crew accommodation is essential to meet the key operational 
requirements of the vessel, its mission and mandate. As such, it is included as a mandatory 
requirement.  Please note that TM2 only requires build experience in the past 10 years for only one 
vessel and includes accommodation as per A95, which is less than what is required for the NSFRV. 

The primary mission of the NSFRV is oceanographic science. Secondary missions require capabilities 
consistent with search and rescue and environmental response. In order to carryout these missions, the 
NSFRV must be able to remain at sea for 33 days.  

Q98. What is the definition of a “Canadian Supplier”? 

A98. Canadian Supplier is defined in CFTA article 520 Government Procurement – Specific Definitions. 

Q99. What is the reasoning for limiting the tendering to Canadian suppliers as opposed to using a 
preference for Canadian value added, allowing for non-Canadian suppliers but evaluating bids based on 
Canadian value added or Canadian Content Value? 

A99. This procurement falls under the small vessel construction component of the National Shipbuilding    
Strategy (NSS). The NSS is helping to restore Canada’s shipyards, rebuild our marine industry and 
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create sustainable jobs in Canada. In furtherance of these efforts, Canada has limited the procurement 
to Canadian Suppliers in accordance with CFTA Article 503.4.  Canada’s Canadian Content Policy does 
not apply to shipbuilding. 

Q100. How was the mandatory build experience requirement (TM2)  developed and whether 
consideration was given to the limited shipbuilding of vessels under 1000 MT over the last ten years in 
Atlantic Canada and British Columbia. If the mandatory build experience requirement TM2’s result is to 
limit bidders from 5 of the 7 Possible Provinces from submitting compliant bids can the contract authority 
explain how they are not “avoiding competition” (as referenced in 503.4) and acting in accordance with 
article 503.5? 

A100. The mandatory requirement TM2 is essential to meet the operational requirements of the vessel, 
it’s mission and mandate (refer to Q95/A95,  Q96/A96 and Q97/A97). Note that the experience 
requirement of TM2 can be met by both commercial or government work and only one example is 
required within the past 10 years. 

Q101. Please explain or clarify the apparent contradiction in answer A74 given in the last amendment 
with section 4.2.2 b) Joint Ventures Experience of the RFP? 

A101. 4.2.2 b) was updated as follows: 

Unless specified otherwise, a joint venture Bidder may rely on the experience of one of its members to 
meet any evaluated technical criterion of this bid solicitation. 

Q102. Please clarify whether a Bidder can use its own experience from other shipyards it owns that 
would not be constructing the work. I.e. Bidder X operates multiple shipyards. Can Bidder X use build 
experience from Yard A towards TM2, PR2 criteria if it intends to construct the work at shipyard B? 

A102. If the Bidder is a joint venture, the requirement TM2 must be met by the member of the joint 
venture who will construct the NSFRV as detailed in the Statement of Work. The TM1 criteria must be 
met by the shipyard where the NSFRV will be constructed and that was used to meet TM10. (refer to 
updated Annex P) 

Q103. Annex P, evaluation criterion PR1 – D): incorporates omnidirectional propulsion. There seems to 
be a discrepancy in the French and English version in the solicitation amendment documents. We 
understand that the shipyard must have experience in installing “azimuth” propulsion, of the same 
complexity as that planned for the NSFRV by Canada. 

An "azimuth" propulsion is an L-drive or Z-drive type propulsion suspended under the hull having a 
vertical shaft allowing 360° rotation to allow rapid changes of direction of the thruster and a horizontal 
propeller shaft. 

Can you clarify that the evaluation criterion PR1-D) does require experience installing an azimuth 
propulsion as defined above? 

A103. Yes, PR1 criteria 5 includes the installation of an "azimuth" propulsion includes an L-drive or Z-
drive type propulsion suspended under the hull having a vertical shaft allowing 360° rotation to allow 
rapid changes of direction of the thruster and a horizontal propeller shaft. 

The point rated PR1 evaluation criteria includes 5 criteria that could be met to assess “similar 
complexity”, one of which is “the vessel incorporated an azimuthing propulsion”. (Refer to updated 
Annex P).  

Q104. Further to Amendment 010, regarding the inserted wording at paragraph 1.6 Restrictions on 
Bidders and Subcontracts: 
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Please confirm that Davie Shipyard, as the third shipyard pre-qualified by Canada under the NSS large 
vessel construction program, is also restricted in the same manner as Irving and Vancouver Shipyards 
from playing a role beyond those listed at paragraph 7.38 of the amendment, specifically ship building 
program management, design, engineering, supply chain management, integrated logistics support, or 
quality assurance? 

A104. Davie Shipyard as the third shipyard will be restricted from bidding on the NSFRV in the same 
manner as Irving and Vancouver Shipyard. They will be included in the updated clause 1.6 and 7.38 in 
this solicitation amendment. 

Q105. In criteria TM2 and PR1, Canada indicates that the Bidder must have the proven ability to […]. 
Can you confirm that Canada means by “proven capability” having the experience and having already 
achieved it?  

A105. TM2 and PR1 have been updated from proven capability to experience for each criteria. (refer to 
updated Annex P) 

Q106. For criteria PR2 and PR8, points are given when experience in hybridization has been acquired 
in the last five years. The experience acquired in the last ten years should be analyzed, since there are 
few hybrid ship projects in Canada. In addition, the experience during the realization of projects 
acquired in the last ten years allows the tenderer to understand the scope of the project and to work 
from the lessons learned. A tenderer should therefore not be penalized if his experience is more than 
five years. 

A106. PR2 and PR7 (previously PR8) have been updated accordingly (point system for experience 
acquired in the last 10 years). (Refer to updated Annex P) 

Q107. Solicitation Amendment 10, revision of article 7.4.1: There seems to be a translation error 
between the French and English version of this article. In our opinion, the English version seems 
correct, but the French version mentions something completely different? 

A107. The English version is correct. The French version should read as followed:  

La période du contrat s'étend de la date d'attribution du contrat à deux (2) ans après la livraison. La 
période de garantie es de 12 mois à compter de la date de livraison et d’acceptation du navire. 

Q108. Can Canada explain how the modification of the term/language used for TM10, for example, “The 
Bidder performing the work (…) listed in Solicitation Amendment 9, versus “The Bidder who will 
construct (…) listed in Solicitation Amendment 10, will bring changes to the spec of the work to be 
performed by the bidding shipyard? 

A108. The modification from “performing the Work” to “constructing the NSFRV” was made to limit 
TM10 to where the NSFRV will be constructed. 

Q109. Can Canada confirm that the experience of the bidding shipyard necessary for the evaluation 
criteria must be demonstrated by the shipyard performing the work and not by one of the members of 
the joint venture? 

A109. Please refer to 4.2.2 and previous Q/A 74, Q/A 101 and Q/A 102. 

Q110. What is the definition of a subcontractor as requested in Annex D? Should suppliers 
manufacturing parts in their workshop be considered as subcontractors? (Ex: engine, electronic 
equipment, etc.) 

A110. As per 2030 (2022-12-01), General Conditions - Higher Complexity – Goods, 06 Subcontracts,  
“a subcontract includes a contract entered into by any subcontractor at any tier to perform any part of 
the Work”. 
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In addition, Annex D specifies as follows:  “List of subcontractors for labour and material over 
$50,000.00 must be included with the Bidder’s Proposal, stating the name and address of each 
subcontractor, and a description (Make, Model No.) of the goods or services to be supplied.” 

Q111. (Update Q6) As the contract design drawing package has been sent to Lloyd’s for review 
(Section 6.1) if the Contractor decides to go with Llyod’s as the Class society will the reviewed/approved 
drawings along with the Lloyd’s comments be provided? 

A111. (Update A6) As the Bidders can select any Classification Society authorized under Transport 
Canada's Delegated Statutory Inspection Program to inspect and certify ships, the reviewed/approved 
drawings along with the Lloyd’s comments will be provided to winning bidder upon Contract award 
regardless of the Class Society selected by the winning Bidder. 

Q112. Annex P, criterion PR5: There seems to be a translation error between the French version and 
the English version of this criterion. The French version mentions ISU de pont et electronique while the 
English version mentions “Bridge/electronic SSI”. We understand that Canada wishes to have the SSI 
experience of navigation, communication and science equipment to use the real terms or if you prefer, 
we can also refer to the terms used in Annex A, paragraph 9.1, 3rd paragraph , item c) or SSI Bridge 
equipment (navigation, communication and science). 

A112. The “term Bridge/electronic SSI” (navigation, communication and science) is interchangeable with 
SSI Bridge equipment (navigation, communication and science) (refer to updated Annex P).  

Q113. Annex P, criterion TM6 – Main integrated schedule corresponding to DID M-002: We are in the 
documentary review and we want to ensure that the documentation provided will meet 100% of all your 
criteria. One of the points raised concerns the level of detail required to respect a level 3 plan. What 
would be considered a level 3 plan? 

A113. The Bidder must meet the criteria as indicated in Annex P TM6 and use a the PMBoK project 
system or an equivalent. (refer to updated Annex P) 

Q114. For Q/A88 from Amendment #9 – Referring to Annex “O”: 

Q88. In appendix O it is mentioned on line 5 – Appendix Q completed list of non-substitutes. Is it 
possible to have a clarification on the information to be completed? 

A88. Line 5 of Appendix Q will be deleted. 

Can you confirm that A88 is actually referring to the removal of Line 5 in Annex “O” (i.e. removal of the 
Annex Q Deliverable from the List of Deliverables in Annex O)? 

A114. Yes, A88 refers to removing line item# 5 titled “Completed Annex “Q” No Substitute List” from 
Annex “O” Deliverables/Certifications.  

Q115. Annex O - Item 21 – Quality Control Plan 

Please confirm that Item 21 – Quality Control Plan of Annex O, is asking for a sample Quality Control 
Plan to be submitted with the Bid only.  

As, Annex O – Item 21 refers to Clause 6.11 of the ITT, which refers to DID Q-001. DID Q-001 intern 
states that [1 electronic copy will be delivered to Canada as per the Contract CDRL]. The Contract 
CDRL States that the initial Quality Control Plan (QCP), Q-001 will be submitted 1 MACA (Month After 
Contact Award). 

A115. For Annex “O” line item # 21, a sample Quality Control Plan must be submitted as part of the bid 
submission. During the contracted period, the shipyard  will be required to provide a Quality Control 
Plan as defined in the CDRL and DID Q-001. 
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Q116. Would Canada be willing to amend the milestone payment amounts by percentage? 

A116. Canada will not change the milestone payment amounts. The milestone payment schedule was 
created based on feedback received during the Request for Information process in 2019 and in 2021.  

Q117. Annex P, evaluation criterion PR8: Considering that the purpose of this evaluation criterion is to 
evaluate the bidder's experience of integrating hybrid elements into a vessel. 

Could Canada add to this evaluation criterion, the eligibility of life extension (LEP) or vessel 
modernization projects in which the Bidder has experience in adding hybrids? 

A117. PR7 (former PR8) has been updated. (refer to updated Annex P) 

Q118. At Q94 of the last solicitation amendment it is indicated that Annex R must be sent without adding 
lines. This is understandable for the inflation rate part. However, with regard to the exchange rate, it 
seems logical to us to be able to enter the appropriate information in connection with the equipment 
purchased in foreign currency. Please confirm that the exchange rate table can be adjusted accordingly. 

A118. For the exchange rate you may provide a separate sheet or add lines to the table. 

2. Update Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation Criteria 

DELETE: Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation Criteria in 
its entirety 

And 
 
INSERT: The following Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated 

Evaluation Criteria in its entirety 
 
Please note the changes to Annex P are for clarification purposes 
 

(Insert New Annex P) 

3. Update Section 1.6 - Restrictions on Bidding and Subcontracts 
 
DELETE: Section 1.6 - Restriction on Bidding in its entirety 

and 
 
INSERT: The following Section 1.6 – Restrictions on Bidding and Subcontracts in its entirety 
 
1.6   Restrictions on Bidders and Subcontracts 
 
This is a bid solicitation for construction of a ship that is less than 1000 tonnes in lightship  
displacement. The shipyards selected by Canada under the National Shipbuilding Strategy for the 
construction of vessels over 1000 tonnes in lightship displacement, namely Irving Shipbuilding Inc.,  
Vancouver Shipyards Company Ltd. and Chantier Davie Canada Inc., or any of their respective 
subsidiaries or affiliates or any person who controls any of them (“subsidiary”, “affiliate,” “control” and 
“person” are all as defined in the Canada Business Corporations Act, R.S.C. 1985, c. C-44 as amended): 
 
(1) are each, including as part of a joint venture or partnership, not eligible to submit a bid or be awarded 
the contract resulting from this bid solicitation; and  
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(2) to the extent that any subcontractor experience or capabilities are mandatory or point-rated evaluation 
criteria in this bid solicitation, are each not eligible to satisfy such criteria.  
 
By submitting a bid to this bid solicitation, a Bidder is certifying that it is in compliance with the above 
restrictions and agrees to maintain such certification throughout the duration of the Contract. Canada will 
declare a bid non-responsive, or will declare a contractor in default in carrying out any of its obligations 
under the Contract if any certification made by the Bidder is found to be untrue whether made knowingly 
or unknowingly, during the bid evaluation period or during the contract period. 
 
4. Update Section 7.38 – Restrictions on Subcontracting 
 
DELETE: Section 7.38 – Restrictions on Subcontracting in its entirety 

and 
 
INSERT: Section 7.38 – Restrictions on Subcontracting in its entirety 
 
7.38   Restrictions on Subcontracting  
 
The Contractor must not subcontract or permit the subcontracting of any part of the Work, including a 
contract entered into by any subcontractor at any tier to perform any part of the Work, to Irving 
Shipbuilding Inc., Vancouver Shipyards Company Ltd., and Chantier Davie Canada Inc., or any of their 
respective subsidiaries or affiliates, or any person who controls any of them (“subsidiary”, “affiliate,” 
“control” and “person” are all as defined in the Canada Business Corporations Act, R.S.C. 1985, c. C-44 
as amended), unless the subcontract is limited to the provision of services for ship building program 
management, design, engineering, supply chain management, integrated logistics support, or quality 
assurance. 
 
5. Add Section 7.39 - Shipyard Location 
 
INSERT: The following Section 7.39 – Shipyard Location in its entirety 
 
7.39   Shipyard Location 
 
The Contractor must construct the NSFRV at the shipyard located at [address to be inserted at contract 
award based on address provided by bidder for TM10]. 
 
6- Extend the solicitation closing date from May 1 2023 to May 11, 2023.  
 
DELETE: The solicitation closing date on the first page of the previous solicitation amendment 13 of May 1, 
2023 at 14:00 EDT 
 
and 
 
INSERT: The new solicitation closing date on the first page of this solicitation amendment 14 on May 11, 
2023 at 14:00 EDT 
 

7- Update Section 2.4 Enquiries - Bid Solicitation of the RFP 
 
DELETE: Section 2.4 - Enquiries - Bid Solicitation in its entirety 
 
and 
 
INSERT: The following Section 2.4 - Enquiries - Bid Solicitation in its entirety 
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All enquiries must be submitted in writing by email to the Contracting Authority 
(stephane.deslauriers@tpsgc-pwgsc.gc.ca) no later than 2 pm EDT on May 1st, 2023. Enquiries 
received after that time may not be answered. 
 
Bidders should reference as accurately as possible the numbered item of the bid solicitation to which the 
enquiry relates. Care should be taken by Bidders to explain each question in sufficient detail in order to 
enable Canada to provide an accurate answer. Technical enquiries that are of a "proprietary " nature must 
be clearly marked "proprietary" at each relevant item. Items identified as proprietary will be treated as such 
except where Canada determines that the enquiry is not of a proprietary nature. Canada may edit the 
questions or may request that the Bidder do so, so that the proprietary nature of the question is eliminated, 
and the enquiry can be answered with copies to all Bidders. Enquiries not submitted in a form that can be 
distributed to all Bidders may not be answered by Canada. 
 
Any clarifications or changes to the bid solicitation resulting from the questions and answers will be included 
as an amendment to the bid solicitation.   
 
Solicitation Amendment 15 
 
Q119. On drawings 71500 and 73500, we noticed that Canada requests that the Bilge, Ballast and 
seawater piping be Cupro-Nikel 90/10, schedule 40. We wonder if the requirement to put schedule 40 isn't 
copy and paste of standard carbon piping a mistake? 
 
Because according to Lloyd's Register (LR), Rules and Regulations for the Classification of Ships, Part 5, 
Chapter 12, Section 3, the minimum wall thickness for a cupro-nickel circuit is 1.5 to 3mm in the 
diameters that concern us in this project. CuNi 90/10 pipe, ASTM B-466, schedule 40 represents a 
thickness of 4 to 8.4mm. Shouldn't we rather read in these plans that the desired material is CuNi 90/10, 
class 200 MIL-T-16420K? By approaching the minimum thickness required by Lloyd's, this will allow for a 
thinner wall thickness, saving weight, as well as manufacturing savings. 
 
A119. The technical design package has been appraised by LR and defines the necessary characteristics 
of the systems, equipment and material to the extent necessary for the bidder to understand design and 
determine the work required to complete the design. Any errors, omissions or change proposals for the 
technical package will be addressed in Design Review phase of Contract.. The Statement of Work is 
structured to include the necessary design phases to review the design information provided and 
subsequently complete the design development. 
 
Q120. In several places in the tender documents and project implementation documents, the following 
references are used: "to the satisfaction of Canada", "to the satisfaction of the Client", "to the satisfaction 
of the 'inspection' or any other similar wording. We ask that this type of wording be removed from the 
project, because this reference leaves room for interpretation, and this, by experience, is not widely varied 
according to the experience of the resources assigned to the project. 
 
A120. These wordings are embedded in many technical documents and cannot be changed at this stage 
of the procurement. We will review all technical documents and deliverables during the kick-off meeting 
with the Winning bidder. During this meeting Canada can elaborate what their expectations are for each 
deliverable. 
 
Solicitation Amendment 16 
 
1- Extend the solicitation closing date from May 11, 2023 to May 19, 2023.  
 
DELETE: The solicitation closing date on the first page of the previous solicitation amendment 14 of May 
11, 2023 at 14:00 EDT 
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and 
 
INSERT: The new solicitation closing date on the first page of this solicitation amendment 16 on May 19, 
2023 at 14:00 EDT 
 
Solicitation Amendment 17 
 
Q121. TM 2, PR 1, 2, 3, 4, 6, 7, 8 and 9 have been changed to read “ within ten years of the close of this 
bid solicitation.” Given the bid closing date has been changed from November 2nd, 2022, to May 11th, 
2023, more than a six-month difference from the original solicitation closing date, the range of applicable 
experience has effectively been shortened from 10 years to 9 years and six months. It is unreasonable to 
shorten the window of applicable experience during an open tender as a result of the tender closing being 
delayed by the contracting authority, thereby rendering experience ineligible that was eligible when the 
solicitation was first posted. Furthermore, it is unclear how Canada defines “10 years.” Do we assume that 
any vessels delivered in the last ten years are applicable, or do contract signing and delivery have to have 
occurred within the ten-year period? We request the previously mentioned criteria be revised to read “ within 
ten years of bid posting and for Canada to define the ten-year timeframe and what had to have occurred 
during it for a particular vessel to be eligible 
 
A121. TM2, PR 1, 2, 3, 4, 5, 6, 7, 8 and 9 have been updated to “10 years and 6 months from the close of 
this bid solicitation”. Refer to updated Annex P.  

For criteria TM2, TM6, TM7, PR1, PR2, PR3, PR4, PR5, PR6, PR8, PR9 and PR10 only projects 
“constructed and delivered” within that timeframe will be considered. Vessel construction and vessel 
delivery must both occur within 10 years and 6 months from the close of bid solicitation, the contract signing 
date does not have to fall within this timeframe. Canada did broaden this timeframe from 5 years to 10 
years for TM2 & PR1 in Amendment 10 and for PR2 & PR7 in Amendment 14. Given the requirements for  
the vessel to be built under the resulting contract, it is a legitimate and reasonable requirement for Canada 
to require previous experience in the construction and delivery of projects.   
 
Q122. PR 1 through 9 have been amended to include a requirement to provide information on when a 
vessel used to satisfy the criteria was delivered. Does this mean Canada requires proof of delivery for that 
vessel’s experience to be applicable to this solicitation? If so, it is a gross departure from the existing 
precedents set by previous solicitations (notably, Solicitation No F7049-200041/B, CCGS Terry Fox VLE, 
Annex P) where projects “in progress” could be used to satisfy mandatory criteria. Furthermore, vessel build 
and refit projects can take many months or years to complete. Is the industry to assume that projects 
currently in progress, many of which are at the forefront of technological advancements in shipbuilding and 
ship repair, are not deemed worthy experience and, therefore, not applicable to this or subsequent 
solicitations? We request that PR 1 through 9 be amended to remove the requirement for vessel delivery 
or include projects in progress. In the case of New Builds, progress could be defined as proof of signed 
contract, design completion, purchase of major equipment etc. 
 
A122. Please refer to A121. 
Each project (vessel construction versus vessel refit/vessel life extension) has their own set of 
requirements and evaluation criteria are based on the work to be performed under the contract.  
 
Q123. PR 2 has been amended to include vessel refits as eligible projects. Additionally, PR 7 has been 
amended to include Vessel Life Extensions and modernizations. In both cases, it is unclear whether the 
shipyard had to have worked on the hybrid system specifically or worked on a vessel that simply had those 
systems on board. Can Canada define how it will measure the level of “hybrid-specific” work and to what 
extent it meets the eligibility criteria or indicate that a shipyard needed only to have worked on a vessel that 
had those systems installed? 
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A123. As described in PR2 and PR7, in order to be awarded points for a vessel life extension and/or 
modernization project, the Bidder should demonstrate it has experience working on a hybrid system 
(battery-diesel power generation), whereby “working on” includes but is not limited to the following 
activities: designing, installing, removing, integrating, overhauling, repairing or commissioning. 

It is not sufficient to have worked on a vessel that simply had those systems onboard.  

Q124. Question/answer Q103 is not in the interest of Canada, but rather that of specific shipyards. In order 
to best serve the interest of Canada, the installation of an omnidirectional unit having a complexity similar 
or superior to the omnidirectional unit planned on the NSFRV should be requested, without exact definition 
of the axis of the shafts or the arrangement, which brings no complexity in the present case. 
 
Is the installation of any type of omnidirectional (azimuth) propulsion of similar installation complexity to the 
unit provided for at the NSFRV, in addition to the precise definition of answer 103, considered as experience 
relevant to the criterion of similar complexity rating #4 of PR1? 
 
A124. Yes, the experience mentioned above will be considered in criterion PR1 for evaluation purposes. 
 
Q125. Would Canada consider for PR8? Has experience in project management for the construction and 
delivery of vessels on four projects for a vessel of 24 meters or more in length, within the last ten years 
prior to the closing of this solicitation, combined with project management experience for the construction 
and delivery of vessels on four projects for a vessel of 24 meters or less in length but of similar complexity 
to the NSFRV, in the last five years prior to the closing of the this bid solicitation, can be acceptable to have 
the full points (20) of criterion PR8? 
 
A125. No, to be awarded full points (20) for criteria PR8, the Bidder must demonstrate the requirements as 
prescribed in the evaluation criteria PR8.  Given the requirements for  the vessel to be built under the 
resulting contract (greater than 24 meters), it is a legitimate and reasonable requirement for Canada to 
require project management experience for vessel construction and delivery projects for vessels 24 meters 
or greater.  This rated criteria does provide for different point allocation depending on when the experience 
was acquired.  
 
 
2. Add Section 7.40 Office Space in Contractor Facilities in Resulting Contract Clauses 
 
INSERT: The following Section 7.40 – Office Space in Contractor Facilities in its entirety 
 
 
7.40   Office Space in Contractor Facilities 
  
The Contractor must provide furnished office space for the exclusive use of Canada's personnel co- 
located within the Contractor's shipyard where the vessel will be constructed. This office space must be 
available for the use of Canada any time the Contractor's shipyard is open. 
  
The Contractor must ensure the office area is securable with three (3) sets of keys provided to Canada.  
 
The Contractor must ensure the office area contains: 
 

- Two (2) desks with a total of four (4) chairs;   
- Two (2) adjustable office desk chairs and (two) 2 standard desk chairs; 
- One (1) legal size lockable filing cabinet with four (4) drawers;  
- Waste/Recycling container(s); 
- Coat rack(s) or pole(s) sufficient to accommodate outer clothing for a minimum of four (4) 

people;  
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- One (1) mini fridge; 
- One (1) Single pod coffee machine 

One (1) laser printer with scan and photocopy capability; and, 
- Secure high speed wireless internet connections. 

  
The Contractor must ensure the office area is to the same standard as those typically used in the 
Contractors facility, regularly cleaned in accordance with the Contractors current practices, and is 
supplied with ventilation, heating, air-conditioning, electric power, and lighting. 
  
The Contractor must ensure the office area includes access to the Contractors washroom facilities. 
  
The Contractor must provide two (2) parking spaces within the confines of the Contractor's facility for 
Canada's personnel. 
 
 
3. Update Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation 
Criteria 

DELETE: Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation Criteria 
in its entirety (Solicitation Amendment 14) 

And 

INSERT: The following Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated 
Evaluation Criteria in its entirety 

Solicitation Amendment 18 

1. Post the Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation Criteria 
that was missing in Solicitation Amendment 17 in the English version 

 

DELETE: Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation Criteria 
in its entirety (Solicitation Amendment 14) 

And 

INSERT: The following Annex P Mandatory Technical Evaluation Criteria and Technical Point Rated 
Evaluation Criteria in its entirety 

 

 

 



1 
 

ANNEX P 

Mandatory Technical Evaluation Criteria and Technical Point Rated Evaluation Criteria 

In their technical bid, Bidders should demonstrate their understanding of the requirements contained in the bid 
solicitation and explain how they will meet these requirements. Bidders should demonstrate their capability in a 
thorough, concise and clear manner for carrying out the work. 

The technical bid should address clearly and in sufficient depth the points that are subject to the evaluation criteria 
against which the bid will be evaluated. Simply repeating the statement contained in the bid solicitation is not 
sufficient. In order to facilitate the evaluation of the bid, Canada requests that Bidders address and present topics 
in the order of the evaluation criteria under the same headings (indicate a Bid Cross Reference page/section in 
the submission). To avoid duplication, Bidders may refer to different sections of their bids by identifying the specific 
paragraph and page number where the subject topic has already been addressed. 

Mandatory Technical Evaluation Criteria 

No Mandatory Technical Evaluation Criteria 

Bid  
Cross  
Ref. Pass/Fail 

TM1 

The Bidder must provide proof it has a shipyard with the physical space to build 
and launch a vessel with an overall length of at least 32 meters or greater, beam of 
at least 10.5 meters, lightship draft of at least 3.4 meters, overall height* of at least 
18.750 meters and a lightship displacement of at least 500 metric tons. 

The TM1 criteria must be met by the shipyard where the NSFRV will be 
constructed and that was used to meet TM10. 

NOTE: Overall height refers to the distance between the bottom of the skeg to the 
top of the mast structure 

The Bidder must provide sufficient details to evaluate TM1, including the following: 

1) Shipyard documentation – Include facility dimensions and supporting 
photos 

    

Fail Pass 
The Bidder did not provide proof it has 
a shipyard with the physical space to 
build and launch a vessel with an 
overall length of at least 32 meters or 
greater, beam of at least 10.5 meters, 
lightship draft of at least 3.4 meters, 
overall height* of at least 18.750 
meters and a lightship displacement of 
at least 500 metric tons 

 

 The Bidder provided proof it has a 
shipyard with the physical space to build 
and launch a vessel with an overall 
length of at least 32 meters or greater, 
beam of at least 10.5 meters, lightship 
draft of at least 3.4 meters, overall 
height* of at least 18.750 meters and a 
lightship displacement of at least 500 
metric tons 

 

No Mandatory Technical Evaluation Criteria 

Bid  
Cross  
Ref. Pass/Fail 



2 
 

TM2 

 
The Bidder must provide proof it has experience in the construction and delivery of at
least one (1) vessel  with a length of at least 24 meters that is capable of moving and 
steering under its own power while providing accommodation for its crew within 10
years and 6 months of the close of this bid solicitation. 
 
Accommodation for its crew is defined as a minimum of 3 overnight cabins for crew 
members, along with 2 cabin washrooms, a galley and mess outfit which all include 
required auxiliary services required to support a crew over a multiday voyage, 
including, but not limited to Black and Grey water, Domestic Fresh Water production
and distribution and HVAC. 

If the Bidder is a joint venture, the TM2 criteria must be met by the 
member of the joint venture who will construct the “NSFRV” as detailed 
in the Statement of Work. 

The Bidder must provide sufficient details to evaluate TM2, including the 
following:  

a.     Contract Information – Indicate when the contract was awarded, 
when the vessel was delivered  

b.     Vessel Type –  Include details of the type of vessel and vessel size 

c.     Documentation – Include the General Arrangement drawing for the 
vessel, vessel registration number and supporting photos of the 
construction of the vessel  

    

Fail Pass 

 

The Bidder did not provide proof it 
has experience in the construction 
and delivery of at least one (1) vessel  
with a length of at least 24 meters 
that is capable of moving and 
steering under its own power while 
providing accommodation for its crew 
within 10 years and 6 months of the 
close of this bid solicitation. 

The Bidder provided proof it has 
experience in the construction and delivery 
of at least one (1) vessel  with a length of at 
least 24 meters that is capable of moving 
and steering under its own power while 
providing accommodation for its crew 
within 10 years and 6 months of the close 
of this bid solicitation. 

 

  

 

No Mandatory Technical Evaluation Criteria 

Bid  
Cross  
Ref. Pass/Fail 

TM3 

The Bidder must provide a signed agreement with Aspin Kemp & Associates 
(AKA) as the Single System Integrator for the Propulsion System 

The  proof of the Bidder must include details sufficient to evaluate TM3 and must  
include the following elements: 

a.     Documentation – signed agreement with Aspin Kemp & Associates (AKA)  
as the Single System Integrator  for Propulsion System 

    

Fail Pass 



3 
 

The Bidder did not provide a 
signed agreement with Aspin 
Kemp & Associates (AKA) as the 
Single System Integrator for the 
Propulsion System 

The Bidder provided a signed agreement with 
Aspin Kemp & Associates (AKA) as the Single 
System Integrator for the Propulsion System 

No Mandatory Technical Evaluation Criteria 

Bid  
Cross  
Ref. Pass/Fail 

TM4 

The Bidder must provide proof it has a signed agreement with Hawboldt Industries  
Ltd. (Hawboldt) as the Single System Integrator  for Deck Equipment 

The  proof of the Bidder must include details sufficient to evaluate TM4 and must  
include the following elements: 

a.     Documentation – signed agreement with Hawboldt Industries Ltd. (Hawboldt)  
as the Single System Integrator  for Deck Equipment 

    

Fail Pass 
The Bidder did not provide a 
signed agreement with Hawboldt 
Industries Ltd. (Hawboldt) as the 
Single System Integrator  for 
Deck Equipment 

The Bidder provided a signed agreement 
with Hawboldt Industries Ltd. (Hawboldt) as 
the Single System Integrator  for Deck 
Equipment 

No Mandatory Technical Evaluation Criteria 

Bid  
Cross  
Ref. Pass/Fail 

TM5 

The Bidder must identify the proposed classification society    
 
The  proof of the Bidder must include details sufficient to evaluate TM5 and must 
include the following elements:  
   

a.       Documentation – Agreement or correspondence confirming  the proposed 
classification society    

    

Fail Pass 
 
The Bidder did not provide proof 
that it identified the proposed 
classification society 

The Bidder provided proof that it identified the 
proposed classification society 

No Mandatory Technical Evaluation Criteria 

Bid  
Cross  
Ref. Pass/Fail 



4 
 

 TM6 

The Bidder must provide a preliminary schedule for the design, construction and 
delivery of the NSFRV using the Project Management Body of Knowledge (PMBoK) 
or equivalent.  
 
The preliminary schedule must include the following: 
 

a) A Work Breakdown Structure with planning levels 1, 2 and 3; 
b) All project activities, indicating the sequence and completion dates.  
c) All project milestones included in table B2, and project tasks based on a 

Contract Award as “day 0”;   
 

    

Fail Pass 

 

The Bidder did not provide a 
preliminary schedule for the  design, 
construction and delivery of the 
NSFRV using PMBoK or equivalent.  

The Bidder provided a preliminary schedule for 
the design, construction and delivery of the 
NSFRV using PMBoK or equivalent.  

  

No Mandatory Technical Evaluation Criteria 

Bid  
Cross  
Ref. Pass/Fail 



5 
 

TM7 

The Bidder must provide a preliminary Project Management Plan for the Design, 
construction, delivery and commissioning of the NSFRV project, where the Project 
Management Plan must include the following elements: 

 
1. Executive Summary - Description of the objective(s) and the intended 

result(s) of the project.  
Definition of the quantitative and measurable objectives that is used as 
criteria to assess the success of the project. 
 

2. Integration Management - Description of all processes required to unify, 
coordinate and manage all project elements to completion and how 
integration will be accomplished. 

3. Scope Management: Description of how scope will be managed 
throughout the Project including scope verification and control, 
development of work breakdown structure (WBS), roles and 
responsibilities, tools and techniques and reporting. 

4. Schedule Management -Description of how the schedule will be managed 
throughout the Project.  

5. Quality Management: Description of how quality will be managed 
throughout the Project to ensure quality of deliverables.   

6. Human Resource Management: Description of how human resources will 
be managed throughout the Project including how resource requirements 
will be determined, how resources will be acquired, how they will be 
developed and managed. 

7. Communication Management - Description of how communications will 
be managed throughout the Project including processes that are used to 
plan communications, identify and manage stakeholders, determine 
communication requirements, roles and responsibilities, tools and 
techniques. 

8. Risk Management - Description of the plan identifying (initial and ongoing 
identification), analyzing, and prioritizing project risks.    

9. Subcontract Management : Description of how work will be subcontracted 
throughout the Project, including specific departmental procedures and 
processes that will be used to conduct make/buy decisions and control any 
work that is subcontracted. 

10. Procurement Management: Description of how procurement will be 
managed throughout the Project including specific departmental 
procedures and processes that will be used to develop procurement plans, 
solicitations, purchase, control the contract and manage vendors. 

11. Information Management: Description of how the principles of Information 
Management will be applied. Description of standards, processes and 
Information Technology (IT) tools and software that will be utilized to 
ensure efficient management of information assets  

12. Security Aspects: Description of the Security Aspects for the project 

 

    

Fail Pass 



6 
 

The Bidder did not provide a 
preliminary Project 
Management Plan for the 
Design, construction, delivery 
and commissioning of the 
NSFRV project that included 
elements 1) to 12) as defined 
above.   

The Bidder provided a preliminary Project 
Management Plan for the Design, 
construction, delivery and commissioning 
of the NSFRV project that included 
elements 1) to 12) as defined above.  

No Mandatory Technical Evaluation Criteria 

Bid  
Cross  
Ref. Pass/Fail 

TM8 

The Bidder must have an HVAC sub-contractor identified in their bid and a 
corporate resume must be provided. 

 

    

Fail Pass 
The Bidder did not provide proof 
that it identified an HVAC  sub-
contractor in their bid and did not 
provide proof that a corporate 
resume was provided. 

The Bidder provided proof that it identified 
an HVAC  sub-contractor in their bid and 
provided proof that a corporate resume was 
provided. 

No Mandatory Technical Evaluation Criteria 

Bid  
Cross  
Ref. Pass/Fail 

TM9 

The Bidder must have a bridge/electronic sub-contractor identified in their bid 
and a corporate resume must be provided 

    

Fail Pass 
The Bidder did not provide proof 
that it identified a 
bridge/electronic  sub-contractor 
in their bid and did not provide 
proof that a corporate resume 
was provided. 

The Bidder provided proof that it 
identified a bridge/electronic  sub-
contractor in their bid and provided proof 
that a corporate resume was provided. 

No Mandatory Technical Evaluation Criteria 

Bid  
Cross  
Ref. Pass/Fail 

TM10 

Shipyard Location 
 
The Bidder must construct the NSFRV at a shipyard geographically located in 
Canada.  The Bidder must submit a picture from Google Maps showing the 
longitude and latitude of the shipyard geographically located in Canada and provide 
the municipal address for that shipyard. 
 
The TM10 criteria must be met by the shipyard where the NSFRV will be 
constructed and that was used to meet TM01.   

    

Fail Pass 
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The Bidder did not submit a picture 
from Google Maps showing the 
longitude and latitude of the shipyard 
geographically located in Canada 
and did not provide the municipal 
address for that shipyard. 

The Bidder submitted a picture from Google 
Maps showing the longitude and latitude of the 
shipyard geographically located in Canada and 
provided the municipal address for that 
shipyard. 
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UNCLASSIFIED - NON CLASSIFIÉ 

Technical Point Rated Evaluation Criteria 

Bids meeting ALL Mandatory Evaluation Criteria will be evaluated against the Technical Point Rated Evaluation 
Criteria. 

For the Technical Point Rated Evaluation Criteria the overall maximum technical points achievable is  280 
points. To be considered compliant with the Technical Point Rated Evaluation Criteria, the bidder must achieve 
the minimum overall points of 170. Bids that do not meet the minimum overall points will be considered non-
compliant and given no further consideration. 

NOTE:  Other type of documents or references that can be used to meet the requirements of the 
technical point rated criteria are: bill of sales, drawings, envelop maintenance, certification, pictures, 
etc. 

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR1 

The Bidder should have experience in the construction and delivery of a 
vessel of similar complexity (as defined below) as the NSFRV that is 24 
meters or greater in length within 10 years and 6 months of the close of this 
bid solicitation. 
 
NOTE: “similar complexity” means the following:  
 

1. the vessel was densely packed in terms of equipment. Densely 
packed means the majority of the compartments on the vessel 
contain a significant amount of machinery or specialised equipment 
for the size of vessel (e.g. scientific sonars and transducers, fishing 
equipment, deck equipment, azimuthing thrusters, etc.) 

2. the vessel had a requirement related to reduced noise signature 
3. the vessel included an aluminum deckhouse and/or superstructure 

with steel hull 
4. the vessel incorporated an azimuthing propulsion, whereby an 

"azimuth" propulsion is an L-drive or Z-drive type propulsion 
suspended under the hull having a vertical shaft allowing 360° 
rotation to allow rapid changes of direction of the thruster and a 
horizontal propeller shaft or an omnidirectional (azimuth) propulsion 
of similar installation complexity to the unit provided for the NSFRV. 
 

5. the vessel had an ice strengthened hull 
 

If the Bidder is a joint venture, the PR1 criteria must be met by the 
member of the joint venture who will construct the “NSFRV” as 
detailed in the Statement of Work. 

 
The Bidder should provide sufficient details to evaluate PR1, including the 
following: 

a) Contract Information – Indicate when the contract was awarded, 
when the vessel was delivered 

b) Vessel Type – Include details of the type of vessel, vessel size and 
complexity  

c) Documentation – Include the General Arrangement drawing for the 
vessel, drawings of the major systems and supporting photos 

 
 

/120 
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Points Rating 

0 10 25 50 80 120 

The Bidder did 
not demonstrate 
it has the 
experience in the 
construction and 
delivery of a 
vessel of similar 
complexity as the 
NSFRV that is 24 
meters or greater 
in length within 
10 years and 6 
months of the 
close of this bid 
solicitation, that 
meets any of the 
five (5) 
requirements 
described in 
“similar 
complexity” 
above 

The Bidder demonstrated 
it has experience in the 
construction and delivery 
of a vessel of similar 
complexity as the NSFRV 
that is 24 meters or 
greater in length within 10 
years and 6 months of 
the close of this bid 
solicitation, that meets 
one (1) of the five (5) 
requirements described in 
“similar complexity” 
above 

The Bidder 
demonstrated it 
has experience 
in the 
construction and 
delivery of a 
vessel of similar 
complexity as 
the NSFRV that 
is 24 meters or 
greater in length 
within 10 years 
and 6 months of 
the close of this 
bid solicitation, 
that meets two 
(2) of the five (5)  
requirements 
described in 
“similar 
complexity” 
above 

The Bidder 
demonstrated 
it has 
experience in 
the 
construction 
and delivery 
of a vessel of 
similar 
complexity as 
the NSFRV 
that is 24 
meters or 
greater in 
length within 
10 years and 
6 months of 
the close of 
this bid 
solicitation, 
that meets 
three (3) of 
the  five (5) 
requirements 
described in 
“similar 
complexity” 
above 

The Bidder 
demonstrated 
it has 
experience in 
the 
construction 
and delivery 
of a vessel of 
similar 
complexity as 
the NSFRV 
that is 24 
meters or 
greater in 
length within 
10 years and 
6 months of 
the close of 
this bid 
solicitation, 
that meets 
four (4) of the  
five (5) 
requirements 
described in 
“similar 
complexity” 
above 

The Bidder 
demonstrated it 
has experience 
in the 
construction 
and delivery of 
a vessel of 
similar 
complexity as 
the NSFRV that 
is 24 meters or 
greater in 
length within 10 
years and 6 
months of the 
close of this bid 
solicitation, that 
meets five (5) 
of the  five (5) 
requirements 
described in 
“similar 
complexity” 
above 

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR2 

The Bidder should have experience working on a battery-diesel power 
generation systems (i.e. Hybrid propulsion system)  for a vessel refit and/or a 
vessel construction and delivery project within 10 years and 6 months of the 
close of this bid solicitation, whereby “working on” includes activities such as 
designing, installing, removing, integrating, overhauling, repairing or 
commissioning. 
 
     
The Bidder should provide sufficient details to evaluate PR2, including the 
following:  
   

a. Contract information – Indicate when the contract was awarded, when 
the vessel was delivered     

b. Vessel Type – Include details of the type of vessel and vessel size 
     
c.     Battery-diesel power generation documentation – Include the General 

Arrangement drawing for the vessel, drawings of the major systems 
including battery-diesel power generation systems and supporting 

/15 
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UNCLASSIFIED - NON CLASSIFIÉ 

photos                                                                                                       
     

Points Rating 

0 5 10 15 

The Bidder did 
not demonstrate 
it has experience 
with battery-
diesel power 
generation 
systems (i.e. 
Hybrid propulsion 
system) for a 
vessel refit and/or 
a vessel 
construction and 
delivery project 
within 10 years 
and 6 months of 
the close of this 
bid solicitation.   

The Bidder demonstrated 
it has experience with 
battery-diesel power 
generation systems (i.e. 
Hybrid propulsion 
system) for a vessel refit 
project within 10 years 
and 6 months of the close 
of this bid solicitation.  

The Bidder 
demonstrated it 
has experience 
with battery-
diesel power 
generation 
systems (i.e. 
Hybrid 
propulsion 
system) for a 
vessel 
construction and 
delivery project 
within 10 years 
and 6 months of 
the close of this 
bid solicitation. 
 
  

The Bidder demonstrated it has experience with 
battery-diesel power generation systems (i.e. 
Hybrid propulsion system) for a vessel 
construction and delivery project within 5 years 
and 6 months of the close of this bid solicitation.  
 
 
 
  

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR3 

The Bidder should have experience managing Single System Integrators 
(SSI) from design to final production in a vessel construction and delivery 
project within 10 years and 6 months of the close of this bid solicitation. 
 
The Bidder should provide sufficient details to evaluate PR3, including the 
following: 
 

a. Contract information – Indicate when the contract was 
awarded, when the vessel was delivered and names (and 
systems) of all Single System Integrators;  
   

b. Vessel Type – Include details of the type of vessel and 
vessel size     

c. Single System Integrator documentation – Include the 
General Arrangement drawing for the vessel and drawings 
of the major systems including a list of some Single System 
Integrator deliverables and supporting photos.      
    

/15 
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Points Rating 
0 5 10 15 

The Bidder did 
not demonstrate 
that it has 
experience 
managing one (1) 
SSI from design 
to final production 
on one (1) vessel 
construction and 
delivery project 
within 10 years 
and 6 months of 
the close of this 
bid solicitation. 

The Bidder demonstrated 
that it has experience 
managing two (2) SSIs 
from design to final 
production on one (1)  
vessel construction and 
delivery project within 10 
years and 6 months of 
the close of this bid 
solicitation. 

The Bidder 
demonstrated 
that it has 
experience 
managing three 
(3)  SSIs from 
design to final 
production on 
one (1)  vessel 
construction and 
delivery project 
within 10 years 
and 6 months of 
the close of this 
bid solicitation.  

The Bidder demonstrated that it has experience 
managing four (4) or more SSIs from design to 
final production on one (1)  vessel construction 
and delivery project within 10 years and 6 
months of the close of this bid solicitation. 

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR4 

The Bidder should demonstrate that its bridge/electronic Single System 
Integrator (SSI) has experience in the integration (including the detailed 
design, production engineering, installation and commissioning) of bridge 
electronic equipment and fishing electronic equipment for vessel refit and/or 
vessel construction and delivery projects within 10 years and 6 months of the 
close of this bid solicitation whereby the overall length of the vessel is at least 
24 meters.  
 
The Bidder should provide sufficient details to evaluate PR4, including the 
following: 
    

a) Bridge/electronic SSI contract Information – Indicate when the 
contract was awarded, when the vessel was delivered   
   

b) Vessel Type - Include details of the vessel type and vessel size 
    

c) Bridge/electronic SSI contract documentation – Include the General 
Arrangement drawing for the vessel and drawings of the major 
systems deliverables including bridge/electronic SSI (detailed design, 
production engineering, installation and commissioning) of bridge 
electronic  and fishing electronic equipment  and photos;       
    

  

/15 

Points Rating 

0 5 10 15 
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The Bidder did 
not demonstrate 
that its 
bridge/electronic 
SSI has 
experience in the 
integration 
(including the 
detailed design, 
production 
engineering, 
installation and 
commissioning) 
of bridge 
electronic and 
fishing electronic 
equipment for 
vessel refit and/or 
vessel 
construction and 
delivery projects 
within 10 years 
and 6 months of 
the close of this 
bid solicitation 
whereby the 
overall length of 
the vessel is at 
least 24 meters. 

The Bidder demonstrated 
that its bridge / electronic 
SSI has  experience in 
the integration (including 
the detailed design, 
production engineering, 
installation and 
commissioning) of bridge 
electronic equipment and 
fishing electronic 
equipment for one (1) 
vessel refit and/or vessel 
construction and delivery 
project within 10 years 
and 6 months of the close 
of this bid solicitation 
whereby the overall 
length of the vessel is at 
least 24 meters. 
  

The Bidder 
demonstrated 
that its bridge / 
electronic SSI 
has experience 
in the integration 
(including the 
detailed design, 
production 
engineering, 
installation and 
commissioning) 
of bridge 
electronic 
equipment and 
fishing electronic 
equipment for 
two (2) vessel 
refit and/or 
vessel 
construction and 
delivery projects 
within 10 years 
and 6 months of 
the close of this 
bid solicitation 
whereby the 
overall length of 
the vessel is at 
least 24 meters. 
  

The Bidder demonstrated that its bridge / 
electronic SSI has  experience in the integration 
(including the detailed design, production 
engineering, installation and commissioning) of 
bridge electronic equipment and fishing 
electronic equipment for three (3) vessel refit 
and/or vessel construction and delivery projects 
within 10 years and 6 months of the close of this 
bid solicitation whereby the overall length of the 
vessel is at least 24 meters. 
  

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR5 

The Bidder should demonstrate that the HVAC SSI has experience in the 
integration (including design, installation and commissioning) of HVAC 
systems for vessel refit and/or vessel construction projects within 10 years 
and 6 months of the close of this bid solicitation, whereby the vessel is 
between 24 meters and 43 meters in length. 
 
The Bidder should provide sufficient details to evaluate PR5, including the 
following: 
 

a) HVAC SSI contract information – Indicate when the contract was 
awarded, when the vessel was delivered   
  

b) Vessel Type – Include details of the type vessel and vessel size  
     

c) HVAC SSI documentation – Include the General Arrangement 
drawing for the vessel and drawings of the major systems including 
HVAC SSI deliverables and photos;       

  

/15 

Points Rating 
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0 5 10 15 

The Bidder did 
not demonstrate 
that the HVAC 
SSI has 
experience in the 
integration 
(including design, 
installation and 
commissioning) 
of HVAC systems 
for vessel refit 
and/or vessel 
construction 
projects within 10 
years and 6 
months of the 
close of this bid 
solicitation, 
whereby the 
vessel is between 
24 meters and 43 
meters in length. 

The Bidder demonstrate 
that the HVAC SSI has 
experience in the 
integration (including 
design, installation and 
commissioning) of HVAC 
systems for one (1) 
vessel refit project within 
10 years and 6 months of 
the close of this bid 
solicitation, whereby the 
vessel is between 24 
meters and 43 meters in 
length. 
 
 
  

The Bidder 
demonstrate 
that the HVAC 
SSI has 
experience in 
the integration 
(including 
design, 
installation and 
commissioning) 
of HVAC 
systems for one 
(1) vessel 
construction 
project within 10 
years and 6 
months of the 
close of this bid 
solicitation, 
whereby the 
vessel is 
between 24 
meters and 43 
meters in length. 
 
 
  

The Bidder demonstrate that the HVAC SSI has 
experience in the integration (including design, 
installation and commissioning) of HVAC 
systems for two (2) vessel construction and/or 
refit projects within 10 years and 6 months of 
the close of this bid solicitation, whereby the 
vessel is between 24 meters and 43 meters in 
length.  

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR6 

The Bidder should have experience in the construction and delivery of a 
vessel with a sub contracted professional noise control engineering firm to 
reduce noise signature of the vessel within 10 years and 6 months of the 
close of this bid solicitation. 
 
The Bidder should provide sufficient details to evaluate PR6, including the 
following: 
 

a) Contract information – Indicate when the contract was awarded, 
when the vessel was delivered and the name of the subcontracted 
professional noise control engineering firm   
  

b) Vessel Type – Include details of the vessel type and size; 
    

c) Noise reduction Documentation – Include the General Arrangement 
drawing for the vessel and drawings of the major systems including a 
list of noise signature reduction deliverables from the sub-contracted 
professional noise control engineering firm, specific noise reduction 
standard used (if applicable) and supporting photos;        
   

  

/10 
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Points Rating 

0 5 10 
The Bidder did 
not demonstrate 
it has experience 
in the 
construction and 
delivery of a 
vessel with a sub 
contracted 
professional 
noise control 
engineering firm 
to reduce noise 
signature of the 
vessel within 10 
years and 6 
months of the 
close of this bid 
solicitation. 

 
The Bidder demonstrated 
it has experience in the 
construction and delivery 
of one (1) vessel with a 
sub contracted 
professional noise control 
engineering firm where 
acoustic signature was a 
concern but there was no 
specific standard used to 
guide the process to 
reduce noise signature of 
the vessel within 10 years 
and 6 months of the close 
of this bid solicitation. 
 
  

The Bidder demonstrated it has experience in the construction and 
delivery of one (1) vessel with a sub contracted professional noise 
control engineering firm where there were considerations for 
reducing the acoustic signature and a specific standard was to be 
met of the vessel within 10 years and 6 months of the close of this 
bid solicitation. 
  

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR7 

The Bidder should have experience working on hybrid elements of a hybrid 
system in a vessel life extension, modernization or new vessel build project 
within 10 years and 6 months of the close of this bid solicitation,  whereby 
“working on” includes activities but is not limited to the following: designing, 
installing, removing, integrating, overhauling, repairing or commissioning. 
Hybrid elements include an Energy Storage System (ESS), diesel-electric 
power generation configuration and batteries. (Hybrid system means a 
battery-diesel power generation system). 
 
The Bidder should provide sufficient details to evaluate PR7, including the 
following: 
 

a) Contract information – Indicate when the contract was awarded, 
when the vessel was delivered 
     

b) Vessel Type – Include details of the type of vessel and vessel size
     

c) Hybrid Elements Documentation – Include the General Arrangement 
drawing for the vessel and drawings of the major systems including 
the hybrid elements (Energy Storage System (ESS),  diesel-electric 
power generation, and batteries)  of the hybrid system (battery-diesel 
power generation system) and supporting photos;        
   

 
  

/30 

Points Rating 
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The Bidder did 
not demonstrate 
it has experience 
working on hybrid 
elements of a 
hybrid system in 
a vessel life 
extension, 
modernization or 
new vessel build 
project within 10 
years and 6 
months of the 
close of this bid 
solicitation, 
having an Energy 
Storage System 
(ESS),  and/or 
diesel-electric 
power 
generation, 
and/or batteries. 
(hybrid system 
means a battery-
diesel power 
generation 
system). 

The Bidder demonstrated 
it has experience working 
on  hybrid elements of a 
hybrid system in a vessel 
life extension, 
modernization or new 
vessel build project within 
10 years and 6 months of 
the close of this bid 
solicitation, having one 
(1) of the following three 
(3) hybrid elements: 
Energy Storage System 
(ESS),  diesel-electric 
power generation, or 
batteries. (hybrid system 
means a battery-diesel 
power generation 
system).   
 
  

The Bidder 
demonstrated it 
has experience 
working on 
hybrid elements 
of a hybrid 
system in a 
vessel life 
extension, 
modernization or 
new vessel build 
project within 10 
years and 6 
months of the 
close of this bid 
solicitation, 
having two (2) of 
the following 
three (3) hybrid 
elements: 
Energy Storage 
System (ESS),  
diesel-electric 
power 
generation, or 
batteries. (hybrid 
system means a 
battery-diesel 
power 
generation 
system).    

The Bidder demonstrated it has experience 
working on hybrid elements of a hybrid system 
in a vessel life extension, modernization or new 
vessel build project within 10 years and 6 
months of the close of this bid solicitation, 
having three (3) of the following three (3) hybrid 
elements: Energy Storage System (ESS),  
diesel-electric power generation,  and batteries. 
(hybrid system means a battery-diesel power 
generation system).    

*ESS – Energy Storage System 

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR8 

The Bidder should have experience in Project Management for vessel 
construction and delivery projects for a vessel that is 24 meters or greater in 
length, within 10 years and 6 months of the close of this bid solicitation. 
 
The Bidder should provide sufficient details to evaluate PR8, including the 
following: 
 

a) Contract Information – Indicate when the contract was awarded, 
when the vessel was delivered 
     

b) Vessel Type – Include details of the vessel type and vessel size 
     

c) Project Management Plan Documentation – The Project Management 
Plan documentation and examples    

  

/20 

Points Rating 
0 10 20 
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The Bidder did 
not demonstrate 
it has experience 
in Project 
Management for 
vessel 
construction and 
delivery projects 
for a vessel that 
is 24 meters or 
greater in length, 
within 10 years 
and 6 months of 
the close of this 
bid solicitation. 

The Bidder demonstrated 
it has experience in 
Project Management for 
vessel construction and 
delivery from two (2) 
projects for a vessel that 
is 24 meters or greater in 
length, within 10 years 
and 6 months of the close 
of this bid solicitation. 
 
  

The Bidder demonstrated it has experience in Project Management 
for vessel construction and delivery from three (3) projects for a 
vessel that is 24 meters or greater in length, within 5 years and 6 
months of the close of this bid solicitation. 

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR9 

The Bidder should provide the resume for a Project Manager with shipyard 
experience managing engineering through construction and delivery projects 
for a vessel of 24 meters or greater with similar complexity to that of the 
NSFRV within 10 years and 6 months of the close of this bid solicitation. 
Similar complexity as described in PR1 above.  
 
The Bidder should provide sufficient details to evaluate PR9, including the 
following: 
 

a) Contract Information – Indicate when the contract was awarded, 
when the vessel was delivered 
    

b) Vessel Type – Include details of the vessel type, the vessel size and 
complexity 
     

c) Project Manager Resume          
 
  

/20 

Points Rating 
0 10 20 

The Bidder did 
not provide the 
resume for a 
Project Manager 
with shipyard 
experience 
managing 
engineering 
through 
construction and 
delivery projects 
for a vessel of 24 
meters or greater 
with similar 
complexity to that 
of the NSFRV 
within 10 years 

The Bidder provided the 
resume for a Project 
Manager with shipyard 
experience managing 
engineering through 
construction and delivery 
of one (1) project for a 
vessel of 24 meters or 
greater with similar 
complexity to that of the 
NSFRV within 10 years 
and 6 months of the close 
of this bid solicitation. 
Similar complexity as 
described in PR1 above.  
 
  

 The Bidder provided the resume for a Project Manager with 
shipyard experience managing engineering through construction 
and delivery of two (2) project for a vessel of 24 meters or greater 
with similar complexity to that of the NSFRV within 10 years and 6 
months of the close of this bid solicitation. Similar complexity as 
described in PR1 above. 
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and 6 months of 
the close of this 
bid solicitation. 
Similar 
complexity as 
described in PR1 
above.  

No Point Rated Evaluation Criteria 

Maximum 
Points 

Available 

PR10 

The Bidder should provide a preliminary schedule using PMBok or equivalent 
software for the design, construction, delivery and commissioning of the 
NSFRV that indicates:  
 
(i) a design timeframe between 8 – 12 months after contract award;  
(ii) a construction, delivery and commissioning timeframe between 18 -24 
months after design completion ; and  
(iii) major milestones   
        
The Bidder should provide sufficient details to evaluate PR10, including the 
following: 
    

a) Schedule Documentation includes:     
a. A design timeframe between 8 – 12 months after contract 

award;      
b. A construction timeframe between 18 -24 months after 

design completion; and      
c. Major milestones include design, construction, delivery and 

commissioning phases and SSI integration.  
   

 
 
        

/20 

Points  Rating 
0 10 20 

The Bidder did 
not provide a 
preliminary 
schedule using 
PMBok or 
equivalent 
software for the 
design, 
construction, 
delivery and 
commissioning of 
the NSFRV that 
indicates: 
(i) a design 
timeframe 
between 8 – 12 
months after 
contract award;  
(ii) a construction, 
delivery and 

The Bidder provided a 
preliminary schedule 
using PMBok or 
equivalent software for 
the design, construction, 
delivery and 
commissioning of the 
NSFRV that indicates:  
(i) a design timeframe 
between 8 – 12 months 
after contract award;  
(ii) a construction, 
delivery and 
commissioning timeframe 
between 18 -24 months 
after design completion ; 
and  
(iii) included some but not 
all major milestones  

The Bidder provided a preliminary schedule using PMBok or 
equivalent software for the design, construction, delivery and 
commissioning of the NSFRV that indicates:  
(i) a design timeframe between 8 – 12 months after contract award;  
(ii) a construction, delivery and commissioning timeframe between 
18 -24 months after design completion ; and  
(iii) included all major milestones  
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commissioning 
timeframe 
between 18 -24 
months after 
design 
completion ; and  
(iii) major 
milestones 

Total Score 
*minimum pass mark is 170 /280 

 


