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A1.0 APPENDIX 1: CONTRACT DATA REQUIREMENTS LIST 

A1.1 Management and Explanation of the CDRL 

A1.1.1 Management of Data Items 

A1.1.1.1 The Contractor must review, update and deliver amendments, and confirm the 
continuing accuracy of data items annotated with a maintenance period, in 
accordance with the CDRL. 

A1.1.1.2 The Contractor must deliver amended, reissued or resubmitted data items to the 
location(s) and in the format and quantities specified in the CDRL for the initial 
submission of the data items. 

A1.1.2 Explanation of the CDRL Table 

A1.1.2.1 CDRL Line Number – This field provides the unique sequential number that 
identifies each data item. 

A1.1.2.2 CDRL Title – This field identifies the title of the data item. 

A1.1.2.3 SOW Para Ref – This field shows the paragraph in the SOW where the data 
item is stipulated.  There may be multiple references to the data item in the SOW, 
but generally only the first (or one) reference is shown in the CDRL. 

A1.1.2.4 Version – This field identifies the particular delivery of a data item during its 
lifecycle (i.e. draft, final). 

A1.1.2.5 Delivery Schedule – This field specifies the date(s) and/or events by which the 
data item must be delivered by the Contractor.  The date of delivery applies to 
all delivery locations and quantities unless otherwise specified. The following are 
some of the abbreviations and symbols used with this column: 

A1.1.2.5.1 ‘KO’ means the Kick-Off Meeting date; 

A1.1.2.5.2 ‘ENDEX’ means the date of end of exercise or training activity that was 
supported by the WES System; 

A1.1.2.5.3 Numerals indicate the number of calendar days, unless specified 
otherwise; 

A1.1.2.5.4 ‘+’ means after the specified date or event; and 

A1.1.2.5.5 ‘-‘ means before the specified date or event. 

A1.1.2.5.6 If a data item is required to be delivered before an event having a duration 
of greater than one day, the delivery date must be calculated from the first 
day of that event.  If a data item is required to be delivered after an event 
having a duration of greater than one day, the delivery date must be 
calculated from the last day of that event. 

A1.1.2.6 Quantity – This field specifies the total number of data items that must be 
delivered by the Contractor to the associated delivery location(s), including the 
number of hard (H) and soft (S) copies. The only hard copies required are for 
CDRL-213 – WES Equipment Field Guides.  The quantity of hardcopies will be 
dependent upon the quantity of equipment being fielded.   

A1.1.2.7 Addressee – This field shows the short title of the PWGSC and DND 
representatives to whom the soft copies of the data items must be delivered by 
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the Contractor.  The hard copies of the CDRL-213 - WES Equipment Field 
Guides and CDRL-216 WES Equipment Manuals that must be delivered by the 
Contractor to each of the static sites that require that specific field guide or 
manual.   

A1.1.2.8 Data Item Description Reference – This field provides the identification of the 
DID with which the data item must comply. 

A1.1.2.9 DND Action Period – This field defines the number of calendar days in which 
DND intends to action the data item and respond to the Contractor, if that action 
requires a response. 

A1.1.2.9.1 The period begins upon the date the copy of the data item is received at 
the first nominated addressee. 

A1.1.2.9.2 The action period applies to all deliveries, including first deliveries, 
amendments and re-issues. If a data item is delivered earlier than the first 
delivery date shown in the CDRL, the DND is not obliged to action it until 
after that date.  

A1.1.2.10 DND Action Required – This field indicates the purpose for which the data item 
is being submitted to the DND, which will either be for Review, Approval or 
Acceptance.  These are defined as follows: 

A1.1.2.10.1 Review – The draft document will be reviewed by those interested parties.  
A document review form will be returned to the Contractor with 
observations, comments, and requests for clarification to which the 
Contractor must respond or correct as required.    

A1.1.2.10.2 Approval – The draft document has been reviewed by the DND TA and 
there are no further comments or observations that require action on the 
part of the Contractor.  The document may now be submitted in its final 
version (usually as a PDF).   

A1.1.2.10.3 Acceptance – The final version of the document has been accepted by 
DND and the CA.  The CA will notify the Contractor when a document has 
been accepted.   

A1.1.2.11 Maintenance – This field specifies either the timings or the time intervals, after 
each delivery, at which the data item must be reviewed by the Contractor and 
either have its continuing accuracy status confirmed in writing, or be updated 
and reissued.  The Maintenance column does not apply to draft or preliminary 
versions of data items.  The following abbreviations and codes are applicable to 
this column: 

A1.1.2.11.1 xM – every x calendar months; 

A1.1.2.11.2 NA or blank – not applicable. 

A1.1.2.12 Notes:  Where necessary, additional explanatory information relating to a CDRL 
data item is provided in this column. 
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A1.2 CDRL Item List Table A1-1 

 

CDRL # CDRL Title 
SOW Para 

Ref 
Version 

Delivery 
Schedule 

Qty Addressee DID # and Ref 
DND 

Action 
Period 

DND 
Action 

Required 
Maint Notes 

CDRL-201 
Support 
Management Plan  

Para 5.3.2.1 DRAFT 
 
 
REVISED  
 
 
FINAL 

KO +60 
 
 
DND Comments 
+7 
 
Last DND 
Comments +7 

1S 
 
 
1S 
 
 
1S 

TA 
 
 
TA 
 
 
CA, TA 

DID-201 
SOW Appx 2  
p. A2-02 
 

14 
 
 
7 
 
 
7 

Review or 
Approval 
 
Review or 
Approval 
 
Acceptance 
 

X12  

CDRL-202 
WES Operational 
SOP 

Para  5.3.2.5 DRAFT 
 
 
REVISED  
 
 
FINAL 

KO +60 
 
 
DND Comments 
+7 
 
Last DND 
Comments +7 

1S 
 
 
1S 
 
 
1S 

TA 
 
 
TA 
 
 
CA, TA 

DID-202 
SOW Appx 2  
p. A2-05 
 

14 
 
 
7 
 
 
7 

Review or 
Approval 
 
Review or 
Approval 
 
Acceptance 
 

X12 The current version will 
be given as GFI as a 
basis for the 
Contractor’s submission.  

CDRL-203 
WES Logistics and 
Maintenance SOP 

Para 5.6.1.2 DRAFT 
 
 
REVISED  
 
 

FINAL 

KO +90 
 
 
DND Comments 
+7 
 

Last DND 
Comments +7 

1S 
 
 
1S 
 
 

1S 

TA 
 
 
TA 
 
 

CA, TA 

DID-203 

SOW Appx 2  

p. A2-07 

 

14 
 
 
7 
 
 

7 

Review or 
Approval 
 
Review or 
Approval 
 
Acceptance 

 

X12 The current version will 
be given as GFI as a 
basis for the 
Contractor’s submission.  

CDRL-204 

WES Equipment 
Master 
Maintenance 
Schedule 

Para 5.6.1.4 DRAFT 
 
 
REVISED  
 
 

FINAL 

KO +90 
 
 
DND Comments 
+7 
 

Last DND 
Comments +7 

1S 
 
 
1S 
 
 

1S 

TA 
 
 
TA 
 
 

CA, TA 

DID-204 

SOW Appx 2  

p. A2-08 

 

14 
 
 
7 
 
 

7 

Review or 
Approval 
 
Review or 
Approval 
 
Acceptance 

 

X12 The current version will 
be given as GFI as a 
basis for the 
Contractor’s submission.  
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CDRL # CDRL Title 
SOW Para 

Ref 
Version 

Delivery 
Schedule 

Qty Addressee DID # and Ref 
DND 

Action 
Period 

DND 
Action 

Required 
Maint Notes 

CDRL-205 
Program Phase Out 
Plan 

Para  
6.2.1.2 

DRAFT 
 
 
REVISED  
 
 
FINAL 

DND Request 
+30 
 
DND Comments 
+7 
 
Last DND 
Comments +7 

1S 
 
 
1S 
 
 
1S 

TA 
 
 
TA 
 
 
CA, TA 

DID-205 
SOW Appx 2  
p. A2-09 
 

14 
 
 
7 
 
 
7 

Review or 
Approval 
 
Review or 
Approval 
 
Acceptance 
 

n/a DND will request this 
Plan from the Contractor 
at the appropriate time 
prior to the forecasted 
end of the Contract.  It is 
expected that this will be 
at least 12 months’ 
notice. 

CDRL-206 Meeting Agendas 

Para 
5.3.5.2.1 

DRAFT 
 
 
REVISED 
 
 
FINAL 

Meeting date -14 
 
 
Meeting Date -3 
 
 
Meeting Date -1 

1S 
 
 
1S 
 
 
1S 

CA, TA 
 
 
CA, TA 
  
 
CA, TA 

DID-206 
SOW Appx 2  
p. A2-11 
 

7 
 
 
1 
 
 
1 

Review or 
Approval 
 
Review or 
Approval 
 
Acceptance 

  

CDRL-207 Meeting Minutes 

Para 
5.3.5.2.2 

DRAFT 
 
 
REVISED  
 
 
FINAL 

Meeting Date +7 
 
 
DND Comments 
+7 
 
Last DND 
Comments +7 

1S 
 
 
1S 
 
 
1S 

CA, TA 
 
 
CA, TA 
  
 
CA, TA 

DID-207 
SOW Appx 2  
p. A2-13 
 

7 
 
 
7 
 
 
7 

Review or 
Approval 
 
Review or 
Approval 
 
Acceptance 
 

  

CDRL-208 Action Item Log 

Para  
5.3.5.5.2 

 IAW Periodic 
meetings 
between DND 
and the 
Contractor 

1S TA DID-208 
SOW Appx 2  
p. A2-14 
 

   AIL reviewed during 
periodic meetings with 
the Contractor. 

CDRL-209 
WES Quarterly 
Reports 

Para 5.3.8.2 FINAL Quarterly 1S CA, TA, PA DID-209 
SOW Appx 2  
p. A2-15 
 

7 Acceptance X3  
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CDRL # CDRL Title 
SOW Para 

Ref 
Version 

Delivery 
Schedule 

Qty Addressee DID # and Ref 
DND 

Action 
Period 

DND 
Action 

Required 
Maint Notes 

CDRL-210 
WES System Post 
Exercise  Report 
(PXR) 

Para 5.3.8.3 DRAFT 
 
 
REVISED  
 
 
FINAL 

ENDEX +10 
 
 
DND Comments 
+7 
 
Last DND 
Comments +7 

1S 
 
 
1S 
 
 
1S 

TA 
 
 
TA 
 
 
CA, TA 

DID-210 
SOW Appx 2  
p. A2-17 
 

7 
 
 
7 
 
 
7 

Review or 
Approval 
 
Review or 
Approval 
 
Acceptance 

  

CDRL-211 
WES electronic 
inventory 
management 

Para 
5.6.2.3.1.1 

Initial Log 
Data 
 
 
 
Reports 

KO + 60 all 
inventory 
entered into 
LMS 
 
DND Request 
+1 

n/a 
 
 
 
 
1S 

TA, LCMM 
 
 
 
 
Requestor 

DID-211 
SOW Appx 2  
p. A2-19 
 

   The reports are run as 
needed.  DND’s request 
for a report must be 
fulfilled by the  
Contractor by the end of 
the next working day.   

CDRL-212 
WES Contractor 
Loan Agreement 
Inventory Report 

Para 
5.6.2.4.6 

DRAFT 
 
 
REVISED  
 
 
FINAL 

Yearly (March 
31st) 
 
DND comments 
+7 
 
Last DND 
Comments +7 

1S 
 
 
1S 
 
 
1S 

TA, PA 
 
 
TA, PA 
 
 
CA, TA, PA 

DID-212 
SOW Appx 2  
p. A2-21 
 

14 
 
 
7 
 
 
7 

Review or 
Approval 
 
Review or 
Approval 
 
Acceptance 
 

X12 Annual inventory report 

CDRL-213 
WES Building 
Security SOP 

Para. 5.4.5.2 
 

 

DRAFT 
 
 
REVISED 
 
 

FINAL 

KO +60 
 
 
DND Comments 
+7 
 

Last DND 
Comments +7 

1S 
 
 
1S 
 
 

1S 

TA 
 
 
TA 
 
 

CA, TA 

DID-213 
SOW Appx 2  

p. A2-22 

14 
 
 
7 
 
 

7 

Review or 
Approval 
 
Review or 
Approval 
 
Acceptance 

 

X12 The current version will 
be given as GFI as a 
basis for the 
Contractor’s submission.  

CDRL-214 
Certificate of 
Translation 
Accuracy Check 

Para. 5.3.2.4 FINAL With submittal of 
translated 
document. 

1S CA, TA DID-214 
SOW Appx 2 

p. A2-23 

7 Acceptance 
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CDRL # CDRL Title 
SOW Para 

Ref 
Version 

Delivery 
Schedule 

Qty Addressee DID # and Ref 
DND 

Action 
Period 

DND 
Action 

Required 
Maint Notes 

CDRL-215 
WES Urban Site 
Daily Usage Report 

Para 5.3.8.4 FINAL Monthly 1S CA, TA DID-215 

SOW Appx 2  

p. A2-24 

 

7 Acceptance X1 Submitted monthly  

Table A1-1 CDRL Item List 
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