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1.1 SCOPE A The work covered under this contract consists

of the furnishing of all equipment, labour,

plant and material for Basin Dredging at
Daniel's Harbour, Newfoundland and Labrador,
in strict accordance with specifications and
accompanying drawings and subject to all terms
and conditions of contract.

1.2 DESCRIPTION OF .1 In general, work under this contract consists
WORK of, but will not necessarily b e limited to,
the following:

A Dredging, as shown on the drawings,
of approximately 1330 CMPM of combined
Class 'A’ and Class 'B' materials.

1.3 SITE OF WORK .1 Work will be carried out at Daniel's Harbour,
Newfoundland and Labrador in the location as
shown on the accompanying drawings.

1.4 DATUM A Datum used for this project is Lowest Normal
Tides (LNT) and is assumed to be 4.330 metres
below CHS-BM-77G0020-Brass Plaque in Concrete
Wall, located at Easting - 457915.322 and
Northing - 5565543.712.

2 Bidders are advised to consult the Tide
Tables issued by Fisheries and Oceans in order
to make sure of the tidal conditions affecting

work.
1.5 FAMILIARIZATION.1 Before submitting a bid, it is recommended
WITH SITE that bidders visit the site an dits

surroundings to review and verify the form,
nature and extent of the work, materials
needed for the completion of the work, the
means of access to the site, severity,
exposure and uncertainty of weather, soil
conditions, any accommodations they may
require, and in general shall obtain all
necessary information as to risks,
contingencies and other circumstances which
may influence or affect their bid. No
allowance shall be made subsequently in this
connection on account of error or negligence
to properly observe and determine the
conditions that will apply.
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1.5 FAMILIARIZATION.2 Contractors, bidders or those they invite to
WITH SITE site are to review specification Section
(Cont'd) 01 35 29 - Health and Safety R equirements

before visiting site. Take all appropriate
safety measures for any visit to site.

.3 Advise the Departmental Representative before
carrying out such site visit or inspection.

1.6 CODESAND .1 Perform work in accordance with the latest
STANDARDS edition of the National Buildi ng Code of
Canada and any other code of provincial or
local application, including all amendments up
to project bid closing date. The more
stringent requirements shall apply in the case
of any conflict or discrepancy.

2 Materials and workmanship must meet or exceed
requirements of specified standards, codes and
referenced documents.

1.7 TERM ENGINEER .1 Unless specifically stated otherwise, the
term Engineer where used in the Specifications
and on the Drawings shall mean the
Departmental Representative as defined in the
General Conditions of the Contract.

1.8 SETTING OUT WORK1 Set grades and layout work in detail from
control points and grades established by
Departmental Representative.

.2 Assume full responsibility for and execute
complete layout of work to locations, lines
and elevations indicated or as directed by
Departmental Representative.

3 Provide equipment and material required to
layout and construct work.

1.9 COST BREAKDOWN .1 Before submitting first pro gress claim submit
breakdown of aggregating Contract price in
detail as directed by Departmental
Representative. Departmental Representative
will provide the required forms for
application of progress payment.
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1.9 COST BREAKDOWN .2 Provide cost breakdown in same format as the
(Cont'd) numerical and subject title sy stem used in

this specification, as shown on the Unit Price
Table and thereafter sub-divided into major
work components as directed by Departmental
Representative.

3 Upon approval by Departmental Representative,
cost breakdown will be used as basis for
contract payments.

4 All work items not designated in the unit
price table as a measurement for payment, are
to be included in the Lump Sum Amount, as
noted on the Bid and Acceptance Form.

1.10 WORK SCHEDULE .1 Submit, within 7 work days of notification of
acceptance of bid, a construction schedule
showing commencement and completion of all
work within the time stated on the Bid and
Acceptance Form and the date stated in the bid
acceptance letter.

2 Provide sufficient details in schedule to
clearly illustrate entire implementation plan,
depicting efficient coordination of tasks and
resources, to achieve completion of work on
time and permit effective monitoring of work
progress in relation to established
milestones.

.3 As a minimum, work schedule to be prepared
and submitted in the form of Bar (GANTT)
Charts, indicating work activities, tasks and
other project elements, their anticipated
durations and planned dates for achieving key
activities and major project milestones.
Provide sufficient details and support by
narratives to demonstrate a reasonable plan
for completion of project within designated
time.(e.g.) show target dates for the
completion of each component of work, if
applicable. Generally Bar Charts derived from
commercially available computerized project
management system are preferred but not
mandatory.

4 Submit schedule updates on a minimum monthly
basis and more often, when requested by
Departmental Representative due to frequent
changing project conditions. Provide a
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1.10 WORK SCHEDULE .4  (Cont'd)
(Cont'd) narrative explanation of neces sary changes and
schedule revisions at each update.

5 The schedule, including all updates, shall be
to Departmental Representative's approval.
Take necessary measures to complete work
within approved time. Do not change schedule
without Departmental Representative's
approval.

.6 All work on the project will be completed
within the time indicated on the Bid and
Acceptance Form.

1.11 ABBREVIATIONS .1 Following abbreviations of standard
specifications have been used in this
specification and on the drawings:

CGSB - Canadian Government Specifications
Board

CSA - Canadian Standards Association
ASTM - American Saociety for Testing and
Materials

2 Where these abbreviations and standards are
used in this project, latest edition in effect
on date of bid call will be considered

applicable.
1.12 QUARRY AND .1 Make own arrangements with Provincial
EXPLOSIVES authorities and owners of priv ate properties,

for the quarrying and transportation of rock
and all materials and machinery necessary for
work over their property, roads or streets as

case may be.
1.13 SITE .1 This site is a fully operat ional fishing
OPERATIONS harbour. Exercise care so as n ot to obstruct

or damage public or private property in area.
Do not interfere with normal day-to-day
operations in progress at site.
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1.14 PROJECT A Departmental Representative will arrange and
MEETINGS set times for project meetings .

2 Project meetings will take place on site of
work unless otherwise directed by the
Departmental Representative.

3 Departmental Representative will assume
responsibility for recording minutes of
meetings and forwarding copies to all parties
present at the meetings.

4 The contractor will have a responsible member
of firm present at all project meetings.

1.15 EXISTING .1  Where work involves breakin g into or
SERVICES connecting to existing service S, carry out
work at times directed by governing
authorities, with minimum of disturbance to
site operations,pedestrian and vehicular
traffic.

2 Before commencing work, establish location
and extent of service lines in area of work
and notify Departmental Representative of
findings.

.3 Submit schedule to and obtain approval from
Departmental Representative for any shut-down
or closure of active service or facility. This
includes disconnection of electrical power and
communication services to adjacent operational
areas. Adhere to approved schedule and provide
notice to affected parties.

4 Provide temporary services when directed by
Departmental Representative to maintain
critical facility systems.

5 Provide adequate bridging over trenches which
cross walkways or roads to permit normal
traffic.

.6 Where unknown services are encountered,
immediately advise Departmental Representative
and confirm findings in writing.

e Protect, relocate or maintain existing active
services as required. When inactive services
are encountered, cap off in manner approved by
authorities having jurisdiction over service.
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1.15 EXISTING .7 (Cont'd)

SERVICES Record locations of maintained, re-routed and
(Cont'd) abandoned service lines.

1.16 DOCUMENTS .1 Maintain at job site, one ¢ opy each of the
REQUIRED following:

A Contract Drawings

2 Specifications

3 Addenda

.4 Change Orders

5 Other modifications to Contract

.6 Test Reports

g Copy of Approved Work Schedule

.8 Site specific Health and Safety Plan and

other safety related documents
.9 Other documents as stipulated elsewhere
in the Contract Documents.

1.17 PERMITS A Obtain and pay for all perm its, certificates
and licenses as required by Municipal,
Provincial, Federal and other Authorities.

2 Provide appropriate notifications of project
to municipal and provincial inspection
authorities.

.3 Obtain compliance certificates as prescribed
by legislative and regulatory provisions of
municipal, provincial and federal authorities
as applicable to the performance of work.

4 Submit to Departmental Representative, copies
of application submissions and approval
documents received from above referenced
authorities.

5 Submit to Departmental Representative, copies
of quarry permit, if applicable, prior to
start of quarry operations.

.6 Comply with all requirements, recommendations
and advise by all regulatory authorities
unless otherwise agreed in writing by
Departmental Representative. Make requests for
such deviations to these requirements
sufficiently in advance of related work.
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1.18 EXISTING SUB-.1 Information pertaining to e xisting

SURFACE CONDITIONS sub-surface conditions is avai lable on the
drawings.

2 Contractors are cautioned that this
information is intended to provide general
site information only. Any interpolation
and/or assumptions made relative to any
previous investigations are the Contractor's
responsibility.

1.19 FISH HABITAT .1  This work is being conducte d in an area where
fish habitat may be affected. Perform work to
conform with rules and regulations governing
fish habitat and in accordance with
authorization for work or undertakings
affecting fish habitat.

2 Contact the Department of Fisheries and
Oceans Marine Development Review Unit, John
O'Rourke, A/Senior Biologist at (709)772-2508
at least ten (10) working days in advance of
starting any work on site.

1.20 NOTICETO .1 Notify (in writing)the Mari ne Communications
SHIPPING/MARINERS and Traffic Services' Centre, of Fisheries and
Oceans Canada, at (709)772-2083, ten (10) days

prior to commencement in order to allow for

the issuance of Notices to Shipping/Mariners.

Copy of natification to be forwarded to

Departmental Representative.

2 During construction any vessels or barges
utilized must be marked in accordance with the
provisions of the Canada Shipping Act
Collision Regulations.

3 Notify (in writing) the Marine Communications
and Traffic Services Centre, of Fisheries and
Oceans Canada, immediately upon completion of
work to allow for the issuance of Notice to
Shipping/Mariners. Copy of notification to be
forwarded to Departmental Representative.

1.21 ACCEPTANCE .1 Prior to the issuance of th e Certificate of
Substantial Performance, in company with
Departmental Representative, make a check of
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1.21 ACCEPTANCE .1  (Contd)
(Cont'd) all work. Correct all discrepa ncies before
final inspection and acceptance.

1.22 CONTRACTOR'S .1 No dredging operations are to be carried out
USE OF SITE from the existing wharf struct ures in the
harbour.

2 Construction operations, including storage of
materials fot this contract, not to interfere
with the fishing activity and/or operations at
the facilities within the harbour.

.3 The Contractor is responsible for arranging
the storage of materials on or off site. Any
materials stored at the site which interfere
with any of the day to day activities at or
near the site will be moved promptly at the
Contractor's expense, upon request by
Departmental Representative.

4 Contractor will take adequate precautions to
protect existing asphalt pavement when
operating any equipment.

5 Exercise care so as not to obstruct or damage
public or private property in the area.

.6 At completion of work, restore area to its
original condition. Damage to ground and
property will be repaired by Contractor.
Remove all construction materials, residue,
excess, etc., and leave site in a condition
acceptable to Departmental Representative.

e Remove snow and ice as required to maintain
safe access in a manner that does not damage
existing structures or interfere with the
operation of others.

1.23 WORK A Mobilization to project sit e is to commence
COMMENCEMENT immediately after acceptance o f bid and
submission of Site Specific Safety Plan,
unless otherwise agreed by Departmental
Representative.

2 Project work on site is to commence as soon
as possible, with a continuous reasonable work
force, unless otherwise agreed by Departmental
Representative.
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1.23 WORK 3 Weather conditions, short construction
COMMENCEMENT season, delivery challenges and the location
(Cont'd) of the work site may require t he use of longer

working days and additional work force to
complete the project by the completion date.

A4 Make every effort to ensure that sufficient
material and equipment is delivered to site at
the earliest possible date after acceptance of
bid. Ensure all material and equipment is
replenished as required.

1.24 INTERPRETATION.1 Supplementary to the Order of Precedence
OF DOCUMENTS article of the General Conditi ons of the
Contract, the Division 01 sections take
precedence over the technical specification
sections in other Divisions of the
Specification Manual.

1.25 ASBESTOS .1 Demolition of spray or trow el-applied
DISCOVERY asbestos can be hazardous to h ealth. Should
material resembling spray or trowel-applied
asbestos be encountered in course of work,
stop work and notify Departmental
Representative immediately. Do not proceed
with relevant work until written instructions
have been received from Departmental
Representative.

END




