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1.1 SCOPE .1 The work covered under this contract

consists of the furnishing of all plant,
labour, equipment and material for wharf
repairs and other improvements at, Burin,
Newfoundland and Labrador, in strict
accordance with specifications and
accompanying drawings and subject to all
terms and condition of contract.

.2 Bidders are advised that opportunities and
requirements may arise that may warrant
changes to the work that are in keeping with
the general scope ot work. Such changes will
be made through the Change Order process as
outlined in the contract documents.

1.2 DESCRIPTION OF .1 In general, work under this contract consist
WORK of but will not necessarily be limited to
the following:
.1 Demolition, Removal and Disposal
of a portion of the existing wharf, as
shown on the drawings.
.2 Construction of new treated timber
cribwok wharf width widening approach,
complete with reinforced concrete deck,
as shown on the drawings.
.3 Construction of a rock filled
appoach complete with a concrete slab
on grade and asphalt, as shown on the
drawings.
.4 Supply and installation of
structural timber for wheelguard,
wheelguard blocking, coping, wales,
fenders and ladders.
.5 Supply and installation of Type
"B1" mooring cleats and mooring rings.
.6 Supply and installation of
rockfill, geotextile fabric, and rip
rap, as shown on the the drawings.
.7 Relocate existing hydrant and
water service, as shown on drawings.
.8 Relocate existing electrical
service, as shown on the drawings.

1.3 SITE OF WORK .1 Work will be carried out at Burin,
Newfoundland and Labrador in the location as
shown on the accompanying drawings.
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1.4 DATUM .1 Datum used for this project is Lowest Normal

Tides (LNT) and is assumed to be 4.673m
below BM 1-88 as shown on the drawings.

.2 Bidders are advised to consult the Tide
Tables issued by Fisheries and Oceans in
order to make sure of the tidal conditions
affecting work.

1.5 FAMILIARIZATION .1 Before submitting a bid, it is recommended

WITH SITE that bidders visit the site and its
surroundings to review and verify the form,
nature and extent of the work, materials
needed for the completion of the work, the
means of access to the site, severity,
exposure and uncertainty of weather, soil
conditions, any accommodations they may
require, and in general shall obtain all
necessary information as to risks,
contingencies and other circumstances which
may influence or affect their bid. No
allowance shall be made subsequently in this
connection on account of error or negligence
to properly observe and determine the
conditions that will apply.

.2 Contractors, bidders or those they invite to
site are to review specification Section
01 35 28 - Health and Safety Requirements
before visiting site. Take all appropriate
safety measures for any visit to site,
either before or after acceptance of bid.

.3 Obtain prior permission from the
Departmental Representative before carrying
out such site inspection.

1.6 CODES AND .1 Perform work in accordance with the latest

STANDARDS edition of the National Building Code of
Canada, FCC Standard 373 - Standard for
Piers and Wharves
(http://www.hrsdc.gc.ca/eng/labour/
fire protection/policies standards/
commissioner/373/page00.shtml), and any
other code of provincial or local
application including all amendments up to
project bid closing date provided that in
any case of conflict or discrepancy, the
more stringent requirements shall apply.
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1.6 CODES AND
STANDARDS
(Cont'd)

1.7 TERM
DEPARTMENTAL
REPESENTATIVE

1.8 SETTING OUT
WORK

1.9 COST BREAKDOWN

Materials and workmanship must meet or
exceed requirements of specified standards,
codes and referenced documents.

Unless specifically stated otherwise, the
term Departmental Representative where used
in the Specifications and on the Drawings
shall mean the Engineer as defined in the
General Conditions of the Contract.

Set grades and layout work in detail from
control points and grades established by
Departmental Representative.

Assume full responsibility for and execute
complete layout of work to locations, lines
and elevations indicated or as directed by
Departmental Representative.

Provide devices needed to layout and
construct work.

Supply such devices as straight edges and
templates required to facilitate
Departmental Representative's inspection of
work.

Supply stakes and other survey markers
required for laying out work.

Before submitting first progress claim
submit breakdown of Contract price in detail
as directed by Departmental Representative
and aggregating contract price. Departmental
Representative will provide the required
forms for application of progress payment.

Provide cost breakdown in same format as the
numerical and subject title system used in
this specification project manual and
thereafter sub-divided into major work
components or building systems as directed
by Departmental Representative.

Upon approval by Departmental
Representative, cost breakdown will be used
as basis for progress payment.

Section 01 10 00



Wharf 402 Repairs GENERAL INSTRUCTIONS Section 01 10 00

Burin, NL Page 4

Project No.: 718885 July 2013

1.9 COST BREAKDOWN .4 All work items not designated in the unit
(Cont'd) price table as a measurement for payment,

are to be included in the lump sum
arrangement, as noted on the Bid and
Acceptance Form.

1.10 WORK SCHEDULE .1 Submit within 7 work days of notification of
' acceptance of bid, a construction schedule
showing commencement and completion of all
work within the time stated on the Bid and
Acceptance Form and the date stated in the
bid acceptance letter.

.2 Provide sufficient details in schedule to
clearly illustrate entire implementation
plan, depicting efficient coordination of
tasks and resources, to achieve completion
of work on time and permit effective
monitoring of work progress in relation to
established milestones.

.3 As a minimum, work schedule to be prepared
and submitted in the form of Bar (GANTT)
Charts, indicating work activities, tasks
and other project elements, their
anticipated durations and planned dates for
achieving key activities and major project
milestones provided in sufficient details
and supported by narratives to demonstrate a
reasonable plan for completion of project
within designated time, e.g., show target
dates for the placement of each crib, if
applicable. Generally Bar Charts derived
from commercially available computerized
project management system are preferred but
not mandatory.

.4 Submit schedule updates on a minimum monthly
basis and more often, when requested by
Departmental Representative, due to frequent
changing project conditions. Provide a
narrative explanation of necessary changes
and schedule revisions at each update.

.5 The schedule, including all updates, shall
be to Departmental Representative's
approval. Take necessary measures to
complete work within approved time. Do not
change schedule without Departmental
Representative's approval.

.6 All work on the project will be completed
within the time indicated on the Bid and
Acceptance Form.
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1.11 ABBREVIATIONS .1 Following abbreviations of standard

specifications have been used in this
specification and on the drawings:

CGSB - Canadian Government Specifications
Board

CSA - Canadian Standards Association

NLGA - National Lumber Grades Authority
ASTM - American Society for Testing and
Materials

.2 Where these abbreviations and standards are
used in this project, latest edition in
effect on date of bid call will be
considered applicable.

1.12 QUARRY AND .1 Make own arrangements with Provincial

EXPLOSIVES authorities and owners of private
properties, for the quarrying and
transportation of rock and all materials and
machinery necessary for work over their
property, roads or streets as case may be.

1.13 SITE .1 Arrange for sufficient space adjacent to

OPERATIONS project site for conduct of operations,
storage of materials and so on. Exercise
care so as not to obstruct or damage public
or private property in area. Do not
interfere with normal day-to-day operations
in progress at site. All arrangements for
space and access will be made by Contractor.

.2 Remove snow and ice as required to maintain
safe access in a manner that does not damage
existing structures or interfere with the
operations of others.

1.14 PROJECT .1 Departmental Representative will arrange
MEETINGS project meetings and assume responsibility
for setting times and recording minutes.

.2 Project meetings will take place on site of
work unless so directed by the Departmental
Representative.

.3 Departmental Representative will assume
responsibility for recording minutes of
meetings and forwarding copies to all
parties present at the meetings.
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1.14 PROJECT .4 Have a responsible member of firm present at
MEETINGS all project meetings.
(Cont'd)
1.15 PROTECTION .1 Store all materials and equipment to be

incorporated into work to prevent damage by
any means.

.2 Repair or replace all materials or equipment
damaged in transit or storage to the
satisfaction of Departmental Representative
and at no cost to Canada.

1.16 EXISTING .1 Where work involves breaking into or

SERVICES connecting to existing services, carry out
work at times directed by governing
authorities, with minimum of disturbance to
site operations,pedestrian,vehicular
traffic,tenant operations.

.2 Before commencing work, establish location
and extent of service lines in area of work
and notify Departmental Representative of
findings.

.3 Submit schedule to and obtain approval from
Departmental Representative for any
shut-down or closure of active service or
facility. This includes disconnection of
electrical power and communication services
to tenant's operational areas. Adhere to
approved schedule and provide notice to
affected parties.

.4 Provide temporary services when directed by
Departmental Representative to maintain
critical facility systems.

.5 Provide adequate bridging over trenches
which cross walkways or roads to permit
normal traffic.

.6 Where unknown services are encountered,
immediately advise Departmental
Representative and confirm findings in
writing.
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1.16 EXISTING 7
SERVICES
(Cont'd)

1.17 DOCUMENTS .1

REQUIRED

1.18 PERMITS .1
.2
.3
.4
.5

Protect, relocate or maintain existing
active services as required. When inactive
services are encountered, cap off in manner
approved by authorities having jurisdiction
over service. Record locations of
maintained, re-routed and abandoned service
lines.

Maintain at job site, one copy each of the
following:

Contract Drawings

Specifications

Addenda

Reviewed Shop Drawings

List of outstanding shop drawings
Change Orders

Other modifications to Contract

Field Test Reports

Copy of Approved Work Schedule

.10 Site specific Health and Safety Plan
and other safety related documents

.11 Other documents as stipulated elsewhere
in the Contract Documents.

OOoOJoUd W

Obtain and pay for all permits, certificates
and licenses as required by Municipal,
Provincial, Federal and other Authorities.

Provide appropriate notifications of project
to municipal and provincial inspection
authorities.

Obtain compliance certificates as prescribed
by legislative and regulatory provisions of
municipal, provincial and federal
authorities as applicable to the performance
of work.

Submit to Departmental Representative, copy
of application submissions and approval
documents received for above referenced
authorities.

Submit to Departmental Representative, copy
of quarry permit, if applicable, prior to
start of quarry operations.
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1.18 PERMITS
(Cont'd)

1.19 CUTTING,
FITTING AND
PATCHING

1.20 EXISTING SUB-
SURFACE CONDITIONS

1.21 LOCATION OF
EQUIPMENT

.1

Comply with all requirements,
recommendations and advise by all regulatory
authorities unless otherwise agreed in
writing by Departmental Representative. Make
requests for such deviations to these
requirements sufficiently in advance of
related work.

See Annex A for regulatory approvals and
responses already obtained by Canada for
this project.

Execute cutting, including excavation,
fitting and patching required to make work
fit properly.

Where new work connects with existing and
where existing work is altered, cut, patch
and make good to match existing work. This
includes patching of openings in existing
work resulting from removal of existing
services.

Do not cut, bore, or sleeve load-bearing
members.

Make cuts with clean, true, smooth edges.
Make patches inconspicuous in final
assembly.

Information pertaining to the existing
sub-surface conditions may be available by
contacting the Departmental Representative.

Contractors are cautioned that any previous
investigations that may be available for
review, were intended to provide general
site information only. Any interpolation
and/or assumptions made relative to any
previous investigations is the Contractor's
responsibility.

Location of cleats, jib cranes, equipment,
fixtures, power pedestals and outlets, shown
or specified shall be considered as
approximate. Actual location shall be as
required to suit conditions at time of
installation and as is reasonable. Obtain
approval of Departmental Representative.
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1.21 LOCATION OF .2 Locate equipment, fixtures and distribution
EQUIPMENT systems to provide minimum interference and
(Cont'd) maximum usable space and in accordance with

manufacturer's recommendations for safety,
access and maintenance.

.3 Inform Departmental Representative when
impending installation conflicts with other
new or existing components. Follow
directives for actual location.

.4 Submit field drawings to indicate relative
position of various services and equipment
when required by Departmental
Representative.

1.22 FISH HABITAT .1 This work is being conducted in an area
where fish habitat may be affected. Perform
work to conform with rules and regulations
governing fish habitat and in accordance
with authorization for work or undertakings
affecting fish habitat.

.2 Contact the Department of Fisheries and
Oceans representavive: John O'Rourke,
Telephone (709) 772-2508 at least 48 hours
in advance of starting any work on site.

1.23 NOTICE TO .1 Notify the Marine Communications and Traffic

SHIPPING/MARINERS Services' Centre, of Fisheries and Oceans
Canada, at (709) 772-2083, ten (10) days
prior to commencement and upon completion of
the work, in order to allow for the issuance
of Notices to Shipping/Mariners.

.2 During construction any vessels or barges
utilized must be marked in accordance with
the provisions of the Canada Shipping Act
Collision Regulations.

1.24 ACCEPTANCE .1 Prior to the issuance of the Certificate of
Substantial Performance, in company with
Departmental Representative, make a check of
all work. Correct all discrepancies before
final inspection and acceptance.
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1.25 WORKS .1 Responsible for coordinating the work of the
COORDINATION various trades, where the work of such

trades interfaces with each other.

.2 Convene meetings between trades whose work
interfaces and ensure that they are fully
aware of the areas and the extent of where
interfacing is required. Provide each trade
with the plans and specifications of the
interfacing trade, as required, to assist
them in planning and carrying out their
respective work.

.3 Canada will not be responsible for or held
accountable for any extra costs incurred as
a result of the failure to carry out
coordination work. Disputes between the
various trades as a result of their not
being informed of the areas and extent of
interface work shall be the sole
responsibility of the General Contractor and
shall be resolved at no extra cost to
Canada.

.4 Plan and execute Work in a manner that will
not interfere with fishing operations,
marine operations and construction
activities at wharves sites, or access to
wharves by land or water.

1.26 CONTRACTOR'S .1 Construction operations, including storage
USE OF SITE of materials for this contract, not to
interfere with the fishing activity and/or
operations at this harbour facility.

.2 Responsible for arranging the storage of
materials on or off site, and any materials
stored at the site which interfere with any
of the day to day activities at or near the
site will be moved promptly at the
Contractor's expense, upon request by
Departmental Representative.

.3 Contractor will take adequate precautions to
protect existing concrete decks and asphalt
when operating tracked equipment.

.4 Exercise care so as not to obstruct or
damage public or private property in the
area.
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1.26 CONTRACTOR'S
USE OF SITE
(Cont'd)

1.27 WORK
COMMENCEMENT

1.28 FACILITY
SMOKING ENVIRONMENT

1.29 INTERPRETATION
OF DOCUMENTS

At completion of work, restore area to its
original condition. Damage to ground and
property will be repaired by Contractor.
Remove all construction materials, residue,
excess, etc., and leave site in a condition
acceptable to Departmental Representative.

Mobilization to project site is to commence
immediately after acceptance of bid and
submission of Site Specific Safety Plan,
unless otherwise agreed by Departmental
Representative.

Project work on site is to commence as soon
as possible, with a continuous reasonable
work force, unless otherwise agreed by
Departmental Representative.

Weather conditions, short construction
season, delivery challenges and the location
of the work site may require the use of
longer working days and additional work
force to complete the project within the
specified completion time.

Make every effort to ensure that sufficient
material and equipment is delivered to site
at the earliest possible date after
acceptance of bid and replenished as
required.

Comply with smoking restrictions.

Supplementary to the Order of Precedence
article of the General Conditions of the
Contract, the Division 01 sections take
precedence over the technical specification
sections in other Divisions of the
Specification Manual.
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1.30 ASBESTOS .1 Demolition of spray or trowel-applied
DISCOVERY asbestos can be hazardous to health. Should

material resembling spray or trowel-applied
asbestos be encountered in course of work,
stop work and notify Departmental
Representative immediately. Do not proceed
with relevant work until written
instructions have been received from
Departmental Representative.
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