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PART 1 - GENERAL 
 
1.1 SCOPE 
 

.1 The scope of work for this project is as described in the Description of Work and 
the Drawings and Specifications.  The work covered consists of the furnishing of 
all plant, labour, equipment and material for Salt Water Supply System Repairs - 
NAFC, St. John’s, Newfoundland and Labrador, in strict accordance with 
specifications and accompanying drawings and subject to all terms and conditions 
of the Contract.  Bidders are advised that opportunities and requirements may 
arise that may warrant changes to the work that are in keeping with this general 
scope of work.  Such changes will be made through the Change Order processes 
as outlined in the contract documents. 

 
1.2 DESCRIPTION 
 

.1 In general, the work under this contract consists of, but will not necessarily be 
limited to, the following: 

 
.1 Site erosion and sediment control measures as required, maintained for the 

duration of the project. 
.2 Diversion and maintenance of public traffic flow around work site. 
.3 Protection and maintenance of features designated to remain. 
.4 Installation of Crown-supplied HDPE pipe bypass (approx. 400 m long) 

with connections to existing saltwater main. 
.5 Installation of Crown-supplied ball valves on new and existing saltwater 

mains at connection points with bypass. 
.6 Removal and extension of culvert ends within bypass alignment, including 

end treatments. 
.7  Reinstatement of rock-lined ditches within bypass alignment. 
.8 All excavation and backfilling as required, including reinstatement of 

gravel access road at locations of bypass crossings. 
.9 Pressure testing of pipe bypass. 

  .10 Construction of cast-in-place concrete curb around existing degasser units, 
sealed to existing floor and wall of degasser building. 

  .11 Supply and installation of polymeric floor grating within new curbed area.  
  .12 Supply and installation of floor drains within new curbed area, and new 

drainage piping to reservoir below. 
  .13 Supply and installation of total dissolved gas, pressure sensor and level 

detection control devices, including connection to existing local PLC.  
  .14 Commissioning, as required, of all installed works. 
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1.3 IMPLEMENTATION 
 
 .1 This contract shall be planned and implemented by the Contractor, such that all 

work is carried out within the specified time frame.  All measures necessary to 
meet this deadline including cold weather concreting, shall be considered when 
bidding for this project.   

   
1.4 SITE OF WORK 
 

.1 Work will be carried out at the Northwest Atlantic Fisheries Center (NAFC), St. 
John’s, Newfoundland and Labrador in the locations as shown on the 
accompanying drawings. 

   
1.5 DATUM 
 

.1 Datum used for this project is as shown on the drawings. 
 
 
1.6 FAMILIARIZATION WITH SITE 
 

.1 Before submitting a bid, it is recommended that bidders visit the site and its 
surroundings to review and verify the form, nature and extent of the work, 
materials necessary for the completion of the works, the means of access to the 
site, severity, exposure and uncertainty of weather, soil conditions, any 
accommodations they may require, and in general shall obtain all necessary 
information as to risks, contingencies and other circumstances which may 
influence or affect their bid.  No allowance shall be made subsequently in this 
connection on account of error or negligence to properly observe and determine 
the conditions that will apply. 

  
.2 Contractors, bidders or those they invite to site are to review specification Section 

01 35 29 - Health and Safety Requirements before visiting site.  Take all 
appropriate safety measures for any visit to site, either before or after acceptance 
of bid. 

 
1.7 CODES AND STANDARDS 
 

.1 Perform work in accordance with the following codes and legislative 
requirements: 

  .1 Environment Act of the Province of Newfoundland and Labrador. 
  .2 Environmental Control (Water and Sewer) Regulations of the Province of 

Newfoundland and Labrador. 
  .3 Waste Material Disposal Act of the Province of Newfoundland and 

Labrador. 
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 .4 Canadian Environmental Protection Act. 

  .5 Transportation Dangerous Goods Act. 
  .6 Canadian Fisheries Act. 
  .7 Canadian Council of Ministers of the Environment (CCME).  National 

Guidelines for Decommissioning Industrial Sites. 
  .8 Canada Labour Code Occupational Health and Safety Standards. 
  .9 National Building Code of Canada, latest edition. 
  .10 National Fire Code of Canada, latest edition. 
  .11 Newfoundland Occupational Health and Safety Act and Regulations. 
  .12 The Storage and Handling of Gasoline and Associated Products 

Regulations by the Province of Newfoundland and Labrador. 
  .13 Any other Federal, Provincial, Municipal and Local Code, Standard, 

Regulation, Guideline, By-Law or Ordinance having jurisdiction. 
 

.2 Materials and workmanship must meet or exceed requirements of specified 
standards, codes and referenced documents. 

 
1.8 TERMS 
 

.1 Unless specifically stated otherwise, the term Engineer where used in the 
Specifications and on the Drawings shall mean the Departmental Representative 
(DR) as defined in the General Conditions of the Contract. 

 
1.9 SETTING OUT WORK 
 

.1 Employ a qualified registered land surveyor, licensed to practice in Place of Work, 
to mark out services and utilities, set grades and layout work in detail from control 
points and grades established by Departmental Representative. 

 
 .2 Assume full responsibility for and execute complete layout of work to locations, 

lines and elevations indicated or as directed by Departmental Representative. 
 
 .3 Provide devices needed to layout and construct work. 
 
 .4 Supply such devices as straight edges and templates required to facilitate 

Departmental Representative’s inspection of work. 
 
 .5 Supply stakes and other survey markers required for laying out work. 
 
 
1.10 COST BREAKDOWN 
 
 .1 Before submitting first progress claim submit breakdown of Contract price in 

detail as directed by Departmental Representative and aggregating contract price.  



 
PWGSC GENERAL INSTRUCTIONS SECTION 01 10 10 
SALT WATER SUPPLY  
SYSTEM UPGRADES - NAFC 
PROJECT NO. R.058758.001 PAGE 4 OF 10  

 

 
 .2 Provide cost breakdown in same format as the numerical and subject title system 

used in this specification and thereafter sub-divided into major work components 
as directed by Departmental Representative. 

 
 .3 Upon approval by Departmental Representative, cost breakdown will be used as 

basis for progress payment. 
 
 .4 All work items and costs not designated in the unit price table as a measurement 

for payment, are to be included in the lump sum arrangement, as noted on the Bid 
and Acceptance Form. 

 
1.11 WORK SCHEDULE 
 

.1 Submit within five (5) working days of notification of acceptance of bid, a 
construction schedule showing commencement and completion of all work within 
the time stated on the bid and acceptance form and the date stated in the bid 
acceptance letter. 

 
.2 Provide sufficient details in schedule to clearly illustrate entire implementation 

plan, depicting efficient coordination of tasks and resources, to achieve 
completion of work on time and permit effective monitoring of work progress in 
relation to established milestones. 

  
.3 As a minimum, work schedule to be prepared and submitted in the form of bar 

(GANTT) charts, indicating work activities, tasks and other project elements, their 
anticipated durations and planned dates for achieving key activities and major 
project milestones provided in sufficient details and supported by narratives to 
demonstrate a reasonable plan for completion of project within designated time 
(e.g., show target dates for completion of each work item, if applicable).  
Breakdown elements to indicate target dates for completion of each element.  
Generally, bar charts derived from commercially available computerized project 
management  systems are preferred but not mandatory. 

 
.4 Submit schedule updates on an as-required basis and when requested by 

Departmental Representative. Provide a narrative explanation of necessary 
changes and schedule revisions at each update. 

   
.5 The schedule, including all updates, shall be to the Departmental Representative’s 

approval.  Take necessary measures to complete work within approved time.  Do 
not change schedule without Departmental Representative’s approval. 

 
.6 All work on the project will be completed within the time indicated on the Bid 

and Acceptance Form. 
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1.12 ABBREVIATIONS 
 

.1 Following abbreviations of standard specifications have been used in this 
specification and on the drawings: 

 
CGSB - Canadian Government Specifications Board 
CSA - Canadian Standards Association 
NLGA - National Lumber Grades Authority 
ASTM - American Society for Testing and Materials 
 

.2 Where these abbreviations and standards are used in this project, latest edition in 
effect on date of bid call will be considered applicable. 

 
1.13 QUARRY AND EXPLOSIVES 

 
.1 Make own arrangements with Provincial Authorities and Crowns of properties, 

for the quarrying and transportation of rock and all materials and machinery 
necessary for work over their property, roads or streets as case may be. 

 
1.14 SITE OPERATIONS 
 

.1 Arrange for sufficient space adjacent to project site for conduct of operations, 
storage of materials, etc.  Exercise care so as not to obstruct or damage public or 
private property in area.  Do not interfere with normal day-to-day operations in 
progress at site.  All arrangements for space and access will be made by 
Contractor. 

 
 .2 Remove snow and ice as required to maintain safe access in a manner that does 

not damage existing structures or interfere with the operations of others. 
     
   
1.15 PROJECT MEETINGS 
 

.1 Departmental Representative will arrange project meetings and assume 
responsibility for setting times and recording minutes. 

 
.2 Project meetings will take place on site of work unless so directed by 

Departmental Representative. 
 

.3 Departmental Representative will assume responsibility for recording minutes of 
meetings and forwarding copies to all parties present at meetings. 

 
.4 Have a responsible member of firm present at all Project Meetings. 
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1.16 PROTECTION 
 

.1 Store all materials and equipment to be incorporated into work to prevent damage 
by any means. 

 
.2 Repair and replace all materials or equipment damaged in transit or storage to the 

satisfaction of the Departmental Representative and at no cost to Crown. 
 
 
1.17 EXISTING SERVICES 
 
 .1 Where work involves breaking into or connecting to existing services, carry out 

work at times directed by governing authorities, with minimum of disturbance to 
site operations, pedestrian, vehicular traffic, and tenant operations. 

 
.2 Before commencing work, establish locations and extent of service lines in area of 

work and notify Departmental Representative of findings. 
 

.3 Submit schedule to and obtain approval from Departmental Representative for any 
shutdown or closure of active service or facility.  This includes disconnection of 
electrical power and communication services to tenants operational areas.  Adhere 
to approved schedule and provide notice to affected parties. 

 
 .4 Provide temporary services to maintain critical facility systems. 
 
 .5 Provide adequate bridging over trenches which cross walkways or roads to permit 

normal traffic. 
   

.6 Where unknown services are encountered, immediately advise Departmental 
Representative and confirm findings in writing. 

 
 .7 Protect, relocate or maintain existing active services as required.  When inactive 

services are encountered, cap off in manner approved by authorities having 
jurisdiction over service.  Record locations of maintained, re-routed and 
abandoned service lines. 

 
1.18 DOCUMENTS REQUIRED 
 

.1 Maintain at job site, one (1) copy each of the following: 
.1 Contract drawings. 
.2 Specifications. 
.3 Addenda. 
.4 Reviewed shop drawings. 

  .5 List of outstanding shop drawings. 
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.6 Change Orders. 

  .7 Other modifications to contract. 
  .8 Field test reports. 

.9 Copy of approved work schedule. 

.10 Site specific Health and Safety Plan and other safety related documents. 
  .11 Permits and Regulatory Approvals and Requirements. 
  .12 Other documents as stipulated elsewhere in the Contract Documents. 
 
1.19 PERMITS 
 

.1 Obtain and pay for all permits, certificates and licenses as required by Municipal, 
Provincial, Federal and other authorities. 

 
.2 Provide appropriate notifications of project to Municipal and Provincial 

inspection authorities. 
 

.3 Obtain compliance certificates as prescribed by legislative and regulatory 
provisions of municipal, provincial and federal authorities as applicable to the 
performance of work. 

 
 .4 Submit to Departmental Representative, copy of application submissions and 

approval documents received for above referenced authorities. 
            
 .5 Submit to Departmental Representative, copy of quarry permit, if applicable, prior 

to start of quarry operations. 
 
 .6 Comply with all requirements, recommendations and advice by all regulatory 

authorities unless otherwise agreed in writing by Departmental Representative.  
Make requests for such deviations to these requirements sufficiently in advance of 
related work. 

     
1.20 CUTTING, FITTING AND PATCHING 
 
 .1 Execute cutting, including excavation, fitting and patching required to make work 

fit properly. 
 
 .2 Where new work connects with existing and where existing work is altered, cut, 

patch and make good to match existing work.  This includes patching of openings 
in existing work resulting from removal of existing services. 

 
 .3 Do not cut, bore, or sleeve load-bearing members. 
 
 .4 Make cuts with clean, true, smooth edges.  Make patches inconspicuous in final 

assembly. 
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1.21 EXISTING SUB-SURFACE CONDITIONS 
 
 .1 No information pertaining to the existing sub-surface conditions is available. 

 
    
1.22 LOCATION OF EQUIPMENT 
 
 .1 Locate equipment, fixtures and distribution systems to provide minimum 

interference and maximum usable space and in accordance with manufacturer’s 
recommendations for safety, access and maintenance. 

 
 .2 Inform Departmental Representative when impending installation conflicts with 

other new or existing components.  Follow directives for actual location. 
 
 .3 Submit field drawings to indicate relative position of various services and 

equipment when required by Departmental Representative.   
 
 
1.23 ACCEPTANCE 
 
 .1 Prior to the issuance of the Certificate of Substantial Performance, in company 

with Departmental Representative, make a check of all work.  Correct all 
discrepancies before final inspection and acceptance. 

 
1.24 WORKS COORDINATION 
 
 .1 Contractor to be responsible for coordinating the work of the various trades, 

where the work of such trades interfaces with each other. 
 
 .2 Convene meetings between trades whose work interfaces and ensure that they are 

fully aware of the areas and the extent of where interfacing is required.  Provide 
each trade with the plans and specifications of the interfacing trade, as required, to 
assist them in planning and carrying out their respective work. 

 
 .3 The Crown will not be responsible for or held accountable for any extra costs 

incurred as a result of the failure to carry out coordination work.  Disputes 
between the various trades as a result of their not being informed of the areas and 
extent of interface work shall be the sole responsibility of the General Contractor 
and shall be resolved at no extra cost to the Crown. 
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1.25 CONTRACTOR’S USE OF SITE 
 

.1 Construction operations, including storage of materials, for this contract not to 
interfere with the operations at this facility.  Provide access for vehicles to and 
from the saltwater pumphouse at all times during construction.   

     
.2 Responsible for arranging the storage of materials on or off site and any materials 

stored at the site which interfere with any of the day-to-day activities at or near the 
site will be moved promptly at the Contractor’s expense,  upon request by the 
Departmental Representative. 

  
 .3 Contractor will take adequate precautions to protect existing structures when 

operating tracked equipment.   
 

.4 Exercise care so as not to obstruct or damage public or private property in the 
area. 

 
 .5 At completion of work, restore area to its original condition.  Damage to ground 

and property will be repaired by Contractor.  Remove all construction materials, 
residue, excess, etc., and leave site in a condition acceptable to Departmental 
Representative. 

 
1.26 WORK COMMENCEMENT 
 

.1 Mobilization to project site is to commence immediately after acceptance of bid 
and submission of site specific Safety Plan and insurance documentation, unless 
otherwise agreed by Departmental Representative. 

 
.2 Project work on site is to commence as soon as possible with a continuous 

reasonable workforce unless otherwise agreed by Departmental Representative. 
 

.3 Weather conditions, short construction season, delivery challenges and the 
location of the work site may require the use of longer working days and 
additional workforce to complete the project within the specified completion time. 

 
.4 Make every effort to ensure that sufficient material and equipment is delivered to 

site at the earliest possible date after acceptance of bid and replenished as 
required. 

 
1.27 FACILITY SMOKING ENVIRONMENT 
        
 .1 Comply with smoking restrictions. 
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1.28 INTERPRETATION OF DOCUMENTS 
 

.1 Supplementary to the General Conditions, the Division 01 sections of the 
specifications take precedence over technical specification in other divisions of 
the specifications. 

 
1.29 ADDITIONAL REFERENCE DOCUMENTS 
 
 .1 Existing SCADA and PLC information is available for viewing at the PWGSC 

Office by contacting the contracting officer to make arrangements.  
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   
   


