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INVITATION TO TENDER 

Title : MAINTENANCE DREDGING MONTREAL - ST-ANTOINE 

IMPORTANT NOTICE TO BIDDERS 

Government of Canada moved its Government Electronic Tendering Service 
from MERX to Buyandsell.gc.ca/tenders. 

Since June 1st 2013, Canada makes available Notices of Proposed Procurement 
(NPP), bid solicitations and related documents for download through the 
Government Electronic Tendering Service (GETS) at Buyandsell.gc.ca/tenders.  

Canada is not responsible and will not assume any liabilities whatsoever for the 
information found on websites of third parties.  

In the event an NPP, bid solicitation or related documentation would be 
amended, Canada will not be sending notifications. Canada will post all 
amendments using GETS. It is the sole responsibility of the Bidder to regularly 
consult GETS for the most up-to-date information.  

Canada will not be liable for any oversight on the Bidder's part nor for notification 
services offered by a third party.

CLAUSES REFERRED TO BY NUMBER (I.E. R2890D) CAN BE FOUND AT THE FOLLOWING 
WEB SITE TPSGC:
https://achatsetventes.gc.ca/politiques-et-lignes-directrices/guide-des-clauses-et-conditions-
uniformisees-d-achat/5/R

DREDGES AND OTHER FLOATING EQUIPMENT

The Floating Plant Clause (FPC) and the General Instructions to Bidders GI07 Registry and Pre-
qualification of Floating Plant are mandatory conditions with which bids for federal government 
dredging projects must comply. Canada is bound by these obligations. 

INSURANCE TERMS

The Insurance Terms have been amended. Refer to the Supplementary Conditions. 

R2940D CLAUSE IS CANCELLED AND SECTION 3.8 OF R2830D IS MODIFIED 
Following the repeal of the Fair Wages and Hours of Labour Act, R2940D clause will be non 
applicable for contracts awarded after January 1st 2014. For contracts awarded prior to that date 
the clause remains applicable. As a result section 3.8 of R2830D has been modified as indicated 
in Supplementary Conditions SC05
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SPECIAL INSTRUCTIONS TO BIDDERS (SI)

SI01 CODE OF CONDUCT AND CERTIFICATIONS - RELATED DOCUMENTATION 

By submitting a bid, the Bidder certifies that the Bidder and its affiliates are in compliance with the 
provisions as stated in Section 01 Code of Conduct and Certifications - Bid of  Standard 
Instructions to Bidders R2710T (2013-06-27). The related documentation therein required will 
assist Canada in confirming that the certifications are true. 

SI02 BID DOCUMENTS 

1. The following are the bid documents: 

a. Invitation to Tender - Page 1; 
b. Special Instructions to Bidders; 
c. General Instructions to Bidders, R2710T (2013-06-27)  
d. Clauses & Conditions identified in “Contract Documents”; 
e. Drawings and Specifications; 
f. Bid and Acceptance Form and related Appendix(s); and 
g. Any amendment issued prior to solicitation closing. 

 Submission of a bid constitutes acknowledgement that the Bidder has read and agrees to 
be bound by these documents. 

2. General Instructions to Bidders is incorporated by reference and is set out in the 
Standard Acquisition Clauses  and Conditions (SACC) Manual, issued by Public Works and 
Government Services Canada (PWGSC). The  SACC Manual is available on the PWGSC Web 
site: https://buyandsell.gc.ca/policy-and-guidelines/standard-acquisition-clauses-and-conditions-
manual

SI03 ENQUIRIES DURING THE SOLICITATION PERIOD 

1. Enquiries regarding this bid must be submitted in writing to jean.rochette@tpsgc-
pwgsc.gc.ca, the Contracting Officer named on the Invitation to Tender - Page 1 as
early as possible within the solicitation period. Except for the approval of alternative 
materials as described in GI15 of R2710T, enquiries should be received no later than 
seven (7 ) calendar days prior to the date set for solicitation closing to allow sufficient 
time to provide a response. Enquiries received after that time may not result in an 
answer being provided. 

2. To ensure consistency and quality of the information provided to Bidders, the 
Contracting Officer shall examine the content of the enquiry and shall decide whether or 
not to issue an amendment. 

3. All enquiries and other communications related to this bid sent throughout the 
solicitation period are to be directed ONLY to the Contracting Officer named on the 
Invitation to Tender - Page 1. Failure to comply with this requirement may result in the 
bid being declared non-responsive.

SI04 SITE VISIT 

Not applicable



SI05 REVISION OF BID 

A bid may be revised by letter or facsimile in accordance with GI10 of R2710T.  The facsimile 
number for receipt of revisions is (418) 648-2209. 

SI06 BID RESULTS 

1. A public bid opening will be held in the office designated on the Front Page “Invitation to 
Tender” for the receipt of bids shortly after the time set for solicitation closing. 

2. Following solicitation closing, bid results may be obtained by calling at No. (418) 649-
2888. 

SI07 INSUFFICIENT FUNDING 

In the event that the lowest compliant bid exceeds the amount of funding allocated for the Work, 
Canada in its sole discretion may 

a. cancel the solicitation; or 

b. obtain additional funding and award the Contract to the Bidder submitting the lowest 
compliant bid; and/or 

c. negotiate a reduction in the bid price and/or scope of work of not more than 15% with the 
Bidder submitting the lowest compliant bid. Should an agreement satisfactory to Canada 
not be reached, Canada shall exercise option (a) or (b). 

SI08 BID VALIDITY PERIOD 

1. Canada reserves the right to seek an extension to the bid validity period prescribed in 
BA04 of the Bid and Acceptance Form. Upon notification in writing from Canada, Bidders 
shall have the option to either accept or reject the proposed extension. 

2. If the extension referred to in paragraph 1.of SI08 is accepted, in writing, by all those who 
submitted bids, then Canada shall continue immediately with the evaluation of the bids 
and its approvals processes.   

3. If the extension referred to in paragraph 1.of SI08 is not accepted in writing by all those 
who submitted bids then Canada shall, at its sole discretion, either 

a. continue to evaluate the bids of those who have accepted the proposed 
extension and seek the necessary approvals; or 

b. cancel the invitation to tender. 

4. The provisions expressed herein do not in any manner limit Canada’s rights in law or 
under GI11 of R2710T. 

SI09 CONSTRUCTION DOCUMENTS 



Not applicable

SI10 SECURITY RELATED REQUIREMENTS 

Not applicable

SI11 TRANSMISSION OF THE BID BY FACSIMILE OR EMAIL

Bids transmitted by facsimile or email are not accepted. 

SI12 BID MANDATORY REQUIREMENTS

Bids shall comply with all of the mandatory requirements in the invitation to tender documents in 
order to be declared responsive, including the mandatory requirements set out in other sections 
of the invitation to tender documents.  

If Canada requests that the bidder submit information or documents within a time period specified 
in this clause or in a written request made to the bidder, failure to provide these documents or this 
information at Canada’s request within the specified time period will result in the bid being 
deemed non-responsive.

The lowest compliant bid shall be recommended for a contract award.

Mandatory requirements at bid closing
Mandatory documents to be supplied with the bid

Reference
If any of the following documents relative to criteria 1.1 to 1.5 is missing at bid 

closing, the bid will be deemed non-responsive.
1.1 Bidders shall complete the Combined Price Table. Appendix 1 herein

1.2 Bid security, in accordance with GI08 BID SECURITY 
REQUIREMENTS of the General Instructions to Bidders (R2710T).

� Clause GI09 of General 
Instructions to Bidders, 
R2710T

� Clauses BA04 and BA07 of 
the Bid and Acceptance Form

� See the bid bond form at the 
following Internet link: 
https://buyandsell.gc.ca/policy-
and-guidelines/standard-
acquisition-clauses-and-
conditions-
manual/5/R/R2710T/11

1.3 In order to comply with clause GI06, Registry and Pre-
qualification of Floating Plant, of the General Instructions to 
bidders no R2710T:



� 1.3.1 Submit a bid on the basis that the dredges or other 
floating plant to be used for the work are registered in 
Canada.

� Bidders shall identify the dredge(s) and other floating 
plant, (scows, tug(s) and supply vessel(s) and support 
equipment), that will be used by filling out Appendix 3 and
shall provide it with the bid. 

� If necessary, bidders shall be able to demonstrate, within 
48 hours of receipt of Canada’s written request, that the 
dredges or floating plant are registered in Canada. 

� Clause GI06 of General 
Instructions to Bidders, 
R2710T

� Appendix 3 herein

� 1.3.2 Append to its bid a copy of the certificate of 
qualification issued by Industry Canada if the dredge(s) or 
other floating plant to be used for the work IS NOT (ARE 
NOT) MANUFACTURED IN CANADA.

� If at bid closing this certificate is not appended to the bid 
for any of the dredges or equipment not manufactured in 
Canada indicated in Appendix 3, the bid will be deemed non-
responsive.

� See Industry Canada certificate application in Annex 1.

� Clause GI06 of General 
Instructions to Bidders, 
R2710T

� Annex 1 herein

1.4 Mandatory Specifications of the equipment
Bidder shall take note that the dredging shall be executed with 
equipement stated in Article 2.1 from section 35 20 23 of the 
specifications.

Bidder shall provide a description of the dredge(s) and dump 
scows to be used to do the work, which will allow Canada to verify 
if the proposed floating plants are compliant with specifications 
requirements. Include in Appendix 3 the information on the 
dredge(s) and dump scows used.

Failure to identify the dredge(s) and dump scows or to attach 
Appendix 3 to the bid shall make the bid non-responsive.

� Article 2.1 from section 35 20 
23 of the specifications 

� Appendix 3 herein

1.5 Experience of the Superintendent

The proposed Superintendent shall have accumulated a minimum 
of twelve (12) months of experience in dredging work as 
Superintendent performed on floating equipment since January 
2007 in commercial waterways and/or commercial ports.   

In order to demonstrate that this requirement is met, the Bidder 
shall fill out and submit with its bid Appendix 4. Clients identified as 
references may be contacted. If the Bidder does not submit the 
requested information within the prescribed time frame, or does 
not meet the minimum requirements, the bid will be non-
responsive.

� Appendix 4 to this Invitation to 
Tender

1.6 Positionning system
The bidder shall describe the positionning system that be used to 
performed the work.

� Appendix 5 to this Invitation to 
Tender

SI13 WEB SITES 

The connection to some of the Web sites in the solicitation documents is established by the use 
of hyperlinks.  The following is a list of the addresses of the Web sites: 



Treasury Board Appendix L, Acceptable Bonding Companies  
http://www.tbs-sct.gc.ca/pol/doc-eng.aspx?id=14494&section=text#appL

Buy and Sell https://www.achatsetventes-buyandsell.gc.ca

Canadian economic sanctions http://www.international.gc.ca/sanctions/index.aspx?lang=eng

Contractor Performance Evaluation Report (Form PWGSC-TPSGC 2913) 
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/2913.pdf

Bid Bond (form PWGSC-TPSGC 504) http://www.tpsgc-pwgsc.gc.ca/app-
acq/forms/documents/504.pdf

Performance Bond (form PWGSC-TPSGC 505) http://www.tpsgc-pwgsc.gc.ca/app-
acq/forms/documents/505.pdf

Labour and Material Payment Bond (form PWGWSC-TPSGC 506)  
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/506.pdf

Standard Acquisition Clauses and Conditions (SACC) Manual     
https://buyandsell.gc.ca/policy-and-guidelines/standard-acquisition-clauses-and-conditions-
manual

PWGSC, Industrial Security Services http://ssi-iss.tpsgc-pwgsc.gc.ca/index-eng.html

PWGSC, Code of Conduct and Certifications 
http://www.tpsgc-pwgsc.gc.ca/app-acq/cndt-cndct/index-eng.html

PWGSC Consent to a Criminal Record Verification (PWGSC-TPSGC 229) 
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/229.pdf

Construction and Consultant Services Contract Administration Forms Real Property Contracting  
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/formulaires-forms-eng.html



SUPPLEMENTARY CONDITIONS (SC)

SC01 INSURANCE TERMS 

SC01.1 Insurance requirements 

The Contractor must comply with the insurance requirements specified in SC01 - Insurance 
terms.  The Contractor must maintain the required insurance coverage for the duration of the 
Contract.  Compliance with the insurance requirements does not release the Contractor from or 
reduce its liability under the Contract. 

The Contractor is responsible for deciding if additional insurance coverage is necessary to fulfill 
its obligation under the Contract and to ensure compliance with any applicable law.  Any 
additional insurance coverage is at the Contractor's expense, and for its own benefit and 
protection. 

The Contractor must forward to the Contracting Authority within ten (10) days after the date of 
award of the Contract, a Certificate of Insurance evidencing the insurance coverage and 
confirming that the insurance policy complying with the requirements is in force.  Coverage must 
be placed with an Insurer licensed to carry out business in Canada.  The Contractor must, if 
requested by the Contracting Authority, forward to Canada a certified true copy of all applicable 
insurance policies.

SC01.2 Marine liability insurance

1. The Contractor must obtain Protection & Indemnity (P&I) insurance that must include 
excess collision liability and pollution liability. The insurance must be placed with a 
member of the International Group of Protection & Indemnity Associations or with a fixed 
market in an amount of $ 50,000,000.00. Coverage must include crew liability, if it is not 
covered by Worker's Compensation as detailed in paragraph 2 below. 

2. The Contractor must obtain Worker's Compensation insurance covering all employees 
engaged in the Work in accordance with the statutory requirements of the Territory or 
Province or state of nationality, domicile, employment, having jurisdiction over such 
employees. If the Contractor is assessed any additional levy, extra assessment or super-
assessment by a Worker's Compensation Board, as a result of an accident causing injury 
or death to an employee of the Contractor or subcontractor, or due to unsafe working 
conditions, then such levy or assessment must be paid by the Contractor at its sole cost. 

3. The Protection and Indemnity insurance policy must include the following: 

(a) Additional Insured: Canada is added as an additional insured, but only with 
respect to liability arising out of the Contractor's performance of the Contract. The 
interest of Canada as additional insured should read as follows: Canada, 
represented by Public Works and Government Services Canada. 

(b) Waiver of Subrogation Rights: Contractor's Insurer to waive all rights of 
subrogation against Canada as represented by Transport Canada and Public 
Works and Government Services Canada for any and all loss of or damage to 
the watercraft however caused. 

(c) Notice of Cancellation : The Insurer will endeavour to provide the Contracting 
Authority thirty (30) days written notice of cancellation. 

(d) Cross Liability/Separation of Insureds: Without increasing the limit of liability, the 
policy must protect all insured parties to the full extent of coverage provided. 



Further, the policy must apply to each Insured in the same manner and to the 
same extent as if a separate policy had been issued to each. 

SC01.3 Commercial General Liability Insurance

1. The Contractor must obtain Commercial General Liability Insurance, and maintain it in 
force throughout the duration of the Contract, in an amount usual for a contract of this 
nature, but for not less than $2,000,000 per accident or occurrence and in the annual 
aggregate. 

2. The Commercial General Liability policy must include the following: 

(a) Additional Insured: Canada is added as an additional insured, but only with 
respect to liability arising out of the Contractor's performance of the Contract. The 
interest of Canada should read as follows:  Canada, as represented by Public 
Works and Government Services Canada.  

(b) Bodily Injury and Property Damage to third parties arising out of the operations of 
the Contractor. 

(c) Products and Completed Operations: Coverage for bodily injury or property 
damage arising out of goods or products manufactured, sold, handled, or 
distributed by the Contractor and/or arising out of operations that have been 
completed by the Contractor. 

(d) Personal Injury:  While not limited to, the coverage must include Violation of 
Privacy, Libel and Slander, False Arrest, Detention or Imprisonment and 
Defamation of Character. 

(e) Cross Liability/Separation of Insureds:  Without increasing the limit of liability, the 
policy must protect all insured parties to the full extent of coverage provided.  
Further, the policy must apply to each Insured in the same manner and to the 
same extent as if a separate policy had been issued to each. 

(f) Blanket Contractual Liability:  The policy must, on a blanket basis or by specific 
reference to the Contract, extend to assumed liabilities with respect to 
contractual provisions.  

(g) Employees and, if applicable, Volunteers must be included as Additional Insured. 

(h) Employers' Liability (or confirmation that all employees are covered by Worker's 
compensation (WSIB) or similar program)  

(i) Broad Form Property Damage including Completed Operations: Expands the 
Property Damage coverage to include certain losses that would otherwise be 
excluded by the standard care, custody or control exclusion found in a standard 
policy. 

(j) Notice of Cancellation:  The Insurer will endeavour to provide the Contracting 
Authority thirty (30) days written notice of policy cancellation.  

(k) If the policy is written on a claims-made basis, coverage must be in place for a 
period of at least 12 months after the completion or termination of the Contract.

SC02  CHANGES TO CONTRACT DOCUMENTS



Amendments to clause GC6.4.3 : 

Clause GC6.4.3 of the conditions GC6 - Delays and Changes in the Work (R2860D) shall apply 
as follows for the items that are subject to a unit price agreement :

Item GC6.4.3, paragraphs 2) and 3) GC6.4.3, paragraphs 4) and 5)
X.1 Not applicable Not applicable 
X.2 Applicable Applicable
X.3 Not applicable Applicable

X.4
Applies to the total basic quantity 

and the optional quantity (e.g. Item 
X.3 et X.4)

Not applicable

SC03  APPLICABILITY OF OPTION (UNFUNDED OPTION)

1.  The Contractor acknowledges that Canada has an irrevocable option that may be 
exercised, in whole or in part, to obtain the optional services described in the unit price 
table (Tender and Amendments subsequently issued), and to ask the Contractor to 
perform the said work in accordance with the conditions contained or mentioned in the 
said document, at the unit price specified in the unit price table (basis of payment);  

2.  Option is applicable at all times over the term of the contract;

3.  NOTICE given to the Contractor for the applicability of option:

a)  For the option no 5.1 : 

If Canada decides to exercise the option above indicated, the Departmental 
Representative shall give the Contractor a verbal notice within 24 hours of the start 
of the optional work, which notice will be followed within two (2) weeks by a 
amendment to the contract.

SC05  LABOUR 

Clause R2830D subsection GC3.8 has been modified as follows; 

1. Title has been changed from “Labour and Fair Wages” to “Labour”.

2. Delete subsection 1. 

3. Following subsections must be renumbered accordingly.



CONTRACT DOCUMENTS (CD) 

1.  The following are the contract documents: 

a.  Contract Page when signed by Canada; 
b. Duly completed Bid and Acceptance Form and any Appendices attached thereto; 
c. Drawings and Specifications; 
d.    General Conditions and clauses   

GC1 General Provisions    R2810D (2013-04-25); 
GC2 Administration of the Contract   R2820D (2012-07-16); 
GC3 Execution and Control of the Work   R2830D (2010-01-11); 
GC4 Protective Measures    R2840D (2008-05-12); 
GC5 Terms of Payment                                    R2850D (2010-01-11); 
GC6 Delays and Changes in the Work   R2860D (2013-04-25); 
GC7 Default, Suspension or Termination of Contract R2870D (2008-05-12); 
GC8 Dispute Resolution               R2880D (2012-07-16); 
GC9 Contract Security     R2890D  (2012-07-16);  
GC10 Insurance      R2900D (2008-05-12); 

 Supplementary Conditions 
Allowable Costs for Contract Changes Under GC6.4.1 R2950D (2007-05-25);   

e. Any amendment issued or any allowable bid revision received before the date and time 
set for solicitation closing; 

f. Any amendment incorporated by mutual agreement between Canada and the Contractor 
before acceptance of the bid; and 

g. Any amendment or variation of the contract documents that is made in accordance with 
the General Conditions. 

2. The documents identified by title, number and date above are incorporated by reference 
and are set out in the Standard Acquisition Clauses and Conditions (SACC) Manual, 
issued by Public Works and Government Services Canada (PWGSC). The SACC Manual 
is available on the PWGSC Web site:  
https://buyandsell.gc.ca/policy-and-guidelines/standard-acquisition-clauses-and-
conditions-manual

3. The language of the contract documents is the language of the Bid and Acceptance Form 
submitted. 



BID AND ACCEPTANCE FORM (BA)

BA01 IDENTIFICATION 

Maintenance dredging of the St.Lawrence seaway between Montréal and St-Antoine, QC 
Solicitation no : EE517-142147/A 
Project no : R.068343.001 

BA02 BUSINESS NAME AND ADDRESS OF BIDDER 

Name: ______________________________________________________________________ 

Address: _____________________________________________________________________ 

 Telephone: _________________   Fax: ___________________    PBN: __________________ 

Email: _________________________ 

BA03 THE OFFER  

The Bidder offers to Canada to perform and complete the Work for the above named project in 
accordance with the Bid Documents for the TOTAL BID AMOUNT INDICATED IN APPENDIX 1.

BA04 BID VALIDITY PERIOD 

The bid shall not be withdrawn for a period of sixty (60) days following the date of solicitation 
closing. 

BA05 ACCEPTANCE AND CONTRACT 

Upon acceptance of the Contractor’s offer by Canada, a binding Contract shall be formed 
between Canada and the Contractor. The documents forming the Contract shall be the contract 
documents identified in Contract Documents (CD). 

BA06 CONSTRUCTION TIME 

The Contractor shall perform and complete the Work as follows : 
� Season 2014 :  Work shall begin between June 16 and 18, 2014 and be completed by 

July 25, 2014; 
� Season 2015 :  Work shall begin between June 15 and 17, 2015 and be completed by 

July 24, 2015; 
� Season 2016 :  Work shall begin between June 13 and 15, 2016 and be completed by 

July 22, 2016. 

BA07 BID SECURITY 

The Bidder is enclosing bid security with its bid in accordance with GI08 - Bid Security 
Requirements of R2710T - General Instructions to Bidders. 



BA08 SIGNATURE 

__________________________________________________________________________                                        
Name and title of person authorized to sign on behalf of Bidder (Type or print) 

______________________________________  ______________________________                                       
Signature       Date 



APPENDIX 1 - COMBINED PRICE FORM 

1) The prices per unit shall govern in establishing the Total Extended Amount. Any
arithmetical errors in this Appendix will be corrected by Canada. 

2) Canada may reject the bid if any of the prices submitted do not reasonably reflect the 
cost of performing the part of the work to which that price applies. 

UNIT PRICE TABLE

The Unit Price Table designates Work to which a Unit Price Arrangement applies.  

(a) Work included in each item is as described in the referenced specification section. 

(b) The Price per Unit shall not include any amounts for Work that is not included in that unit 
price Item. 

(c) The Price per Unit shall not include any amounts for Work that is not included in the Unit 
Price Table. 

(d) All the items in the following table for which the unit of measurement is “lot” and the 
estimated quantity is “1” are lump-sum items and are subject to the terms and conditions 
that apply to a lump-sum agreement in the general conditions. These items shall not be 
considered unit-price items. 

1.  BASE WORK

Item Specification
Reference 

Class of Labour, Plant or 
Material

Unit of 
Measur-
ement 

Estimated
Quantity      

(EQ) 

Price per Unit
(PU)  

Excluding
GST and QST 

Extended amount  
(EQ x  PU) 

Excluding GST and QST 

1 DREDGING BASE WORK 2014 

1.1 35 20 23 
Dredging work main 
mobilization and 
demobilization for the work 
period 

lot 1 $ _________ $ _____________ 

1.2 35 20 23 

Dredging of scattered shoals: 
Beginning : between June 16 
and 18, 2014 
Period of work : between 
June 16 and July 25, 2014 

Hour 210 $ _________ $ _____________ 

1.3 35 20 23 
Cumulative linear distance 
between dredging site of 
scattered shoals 

kilometer 100 $ _________ $ _____________ 



2 DREDGING BASE WORK 2015

2.1 35 20 23 
Dredging work main 
mobilization and 
demobilization for the work 
period 

Lot 1 $ _________ $ _____________ 

2.2 35 20 23 

Dredging of scattered 
shoals: 
Beginning : between June 
15 and 17, 2015 
Period of work : between 
June 15 and July 24, 2015 

Hour 210 $ _________ $ _____________ 

2.3 35 20 23 
Cumulative linear distance 
between dredging site of 
scattered shoals 

kilometer 100 $ _________ $ _____________ 

3 DREDGING BASE WORK 2016

3.1 35 20 23 
Dredging work main 
mobilization and 
demobilization for the work 
period 

lot 1 $ _________ $ _____________ 

3.2 35 20 23 

Dredging of scattered 
shoals: 
Beginning : between June 
13 and 15, 2016 
Period of work : between 
June 13 and July 22, 2016 

hour 210 $ _________ $ _____________ 

3.3 35 20 23 
Cumulative linear distance 
between dredging site of 
scattered shoals 

kilometer 100 $ _________ $ _____________ 

TOTAL EXTENDED AMOUNT FOR BASE WORK (TEA) 
Excluding GST / QST $ _____________ 



2. OPTIONAL WORK

Item Specification
Reference 

Class of Labour, Plant or 
Material

Unit of 
Measur-
ement 

Estimated
Quantity      

(EQ) 

Price per Unit
(PU)  

Excluding
GST and QST 

Extended amount  
(EQ x  PU) 

Excluding GST and QST 

1 OPTIONAL WORK (UNFUNDED OPTION) 

1.4 35 20 23 
For 2014, Additional 
kilometer between dredging 
site of scattered shoals (in 
addition to item 1.3) 

kilometer 50 $ _________ $ _____________ 

2.4 35 20 23 
For 2015, Additional 
kilometer between dredging 
site of scattered shoals (in 
addition to item 2.3) 

Kilometer 50 $ _________ $ _____________ 

3.4 35 20 23 
For 2016, Additional 
kilometer between dredging 
site of scattered shoals (in 
addition to item 3.3) 

kilometer 50 $ _________ $ _____________ 

TOTAL OPTIONAL AMOUNT (TOA) 
Excluding GST and QST $ _____________ 

TOTAL BID AMOUNT 

   TOTAL BID AMOUNT  (TEA + TOA)
Excluding GST and QST

$ _____________ 



APPENDIX 2 - COMPLETE LIST OF EACH INDIVIDUAL WHO ARE 
CURRENTLY DIRECTORS OF THE BIDDER

NOTE TO BIDDERS
WRITE DIRECTOR’S SURNAMES AND GIVEN NAMES IN BLOCK LETTERS

SURNAME   NAME    TITLE 

___________________  ___________________  ____________________ 

___________________  ___________________  ____________________ 

___________________  ___________________  ____________________ 

___________________  ___________________  ____________________ 

___________________  ___________________  ____________________ 

___________________  ___________________  ____________________ 

___________________  ___________________  ____________________ 

___________________  ___________________  ____________________ 

___________________  ___________________  ____________________ 



APPENDIX 3 -  FLOATING PLANT DESCRIPTION 

Dredges and Other Floating Equipments 
The Bidder declares, by the fact of filling in the following tables, that the named equipments are 
entirely at his disposal, and that he is able to meet performances  and capacities as stated below 
considering the materials and conditions related to this project. The Bidder must understand that 
a contract award from Public Works & Government Services Canada does not imply an 
acceptance of the claimed performances or capacities but only confirms that the equipments 
meet the requirements of the floating plant clauses. 

DREDGE (S)

Main dredge Secondary dredge (if required)

Dredge name 

Registration number 

Type of dredge 

If trailing suction 
hopper dredge:

Hopper Capacity (m³)
Draft 
(m) 

Dredging depth 
(m) 

Dredging capacity 
(m³/h) 

Manufacturing place *  
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Appendix 3 (continued)

CERTIFICATE OF QUALIFICATION

Each floating equipment to be used in the course of the works must be of Canadian 
manufacture and Canadian registry. The Bidder must obtain a certificate of qualification from 
Industry Canada for any floating equipment which is not of Canadian manufacture. A certified 
copy of the certificate must accompany the bid. Requests related to the certification must be 
sent to : 

Defence and Marine Director 
Aerospace, Defence and Marine Branch 
 INDUSTRY CANADA 
 C.D. Howe Building – room 733C  
 235 Queen Street 
 Ottawa, ON  
 K1A 0H5 

Attention : Mr. Émile Rochon 
Phone : (613) 954-3468 
Fax : (613) 998-6703 
E-mail : rochon.emile@ic.gc.ca 

The Director must have received any request at least fourteen (14) days before the closing bid 
date. The Industry Canada evaluated and recognized floating equipments may be accepted to 
work out a dredging project. Requests for certificates of qualification may be submitted by 
completing the Annex 1 here after. 
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APPENDIX 5 -  POSITIONNING SYSTEM DESCRIPTION

Describe the positionning system that will be used to performed the Work. Specify trade-mark, 
model, precision, etc. 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

_____________________________________________________________________________ 



ANNEX 1 – REQUEST FOR CERTIFICATE OF QUALIFICATION OF 
FLOATING PLANT  

(The Bidder will use a separate sheet for each unit of floating plant.) 

1. Name and address of owner: 

2. Name and address of operator: 

3. Name of unit: 

4. Canadian registry no.: 

5. Type of unit (dredge, tug, scow, pontoon, etc.): 

6. Date of Canadian registry: 

7. Date unit originally built: 

8. Shipyard where unit originally built: 

9. Record of work done to unit in Canada.  For each major job, show: 
 Date: 
 Shipyard: 
 Type of work: 
 Cost: 
 Country of origin of equipment installed: 

10. If unit has changed ownership, show name and current address of previous owner(s) for each 
modification referred to in item 9 on a separate page. 

_______________________________  __________   Corporate Seal
Signature     Date 
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Part 1 General 

1.1 SECTION INCLUDES 

.1 Work covered by contract documents. 

.2 Contractor use of premises. 

1.2 PRECEDENCE 

.1 Division 01 Sections take precedence over technical specification sections in other 
Divisions of this Project Manual. 

1.3 RELATED SECTIONS 

.1 Section 35-20-23 - Dredging 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

.1 The work involves the maintenance dredging of the St. Lawrence Seaway between 
Montreal and St-Antoine at various locations and according to the instructions specified 
herein. The work will be executed in one working period as indicated in the Bid and 
Acceptance form (BA). 

.2 The works will be paid on an hourly basis and consists in the dredging of scattered shoals 
located between Montreal (buoy M195) and St-Antoine (3km downstream of the buoy 
Q16).The approximate amount is 210 hours of dredging. Included in this amount of 
hours,  30 hours will be required to execute in Deschaillons and 50 hours between 
Deschaillons and St-Antoine. The locations of dredging activities and the distribution of 
the hours are listed in the appendix 1. 

.3 The above-mentioned work shall consist of dredging, usually from upstream to 
downstream and to the satisfaction of the Departmental representative, all Class B 
sediments located above the prescribed dredging levels. The Departmental representative 
will be on board during the dredging operations. 

The shoals will be located just before the beginning of the work. A representation of the 
dredging sectors are shown in appendix 2. 

.4 The sediments shall be dumped in either 8 dumping sites described in the specifications. 
But, the Contractor shall use the T-06 dumping site only for the deposit of stones with a 
diameter of 30 cm and higher. For information only, the disposal areas are shown in 
appendix 3. 

.5 Grade depths, dredging hours and location of the scattered shoals to be dredged are listed 
at appendix 1. 

.6 The location of the sediments will be directly related to the scope of the annual 
sedimentation and according to the safety of the users. 

1.5 CONTRACTOR USE OF PREMISES 

.1 Take all necessary action and safety precautions to protect persons and property from 
accident or damage in the course of the work. 

.2 Carry out the work in such a way as not to interfere with normal use of the activities on 
or compromise the safety of users and the accessibility of St. Lawrence Waterway. 
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Contractor will have to do everything that he can do, to make sure that every crossing in 
the seaway will be safe with commercial boats. He will have to communicate properly 
and all the times with the Canadian Coast Guard (CCG) Maritime Traffic Controller 
(MCTS) and the ship pilots. The Contractor shall leave at least half the width of the 
channel available for the navigation purpose. 

Part 2 Products

2.1 NOT USED 

Part 3 Execution

3.1 NOT USED 

END OF SECTION 
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Part 1 General

1.1 REFERENCES

.1 Public Works Government Services Canada (PWGSC) 

.1 PWGSC Standard Acquisition Clauses and Conditions (SACC) (See tenderer 
document). 

1.2 ADMINISTRATIVE

.1 Submit to Departmental representative submittals listed for review. Submit promptly and in 
orderly sequence to not cause delay in Work. Failure to submit in ample time is not 
considered sufficient reason for extension of Contract Time and no claim for extension by 
reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete. 

.3 Present drawings and product data in SI Metric units. 

.4 Contractor shall be responsible of submittals and shall review then prior to submission to 
Departmental representative. This review represents that necessary requirements have been 
determined and verified, or will be, and that each submittal has been checked and 
co-ordinated with requirements of Work and Contract Documents. Submittals not stamped, 
signed, dated and identified as to specific project will be returned without being examined 
and considered rejected. 

.5 Notify the Departmental representative, in writing at time of submission, identifying 
deviations from requirements of Contract Documents stating reasons for deviations. 

.6 Contractor's responsibility for errors and omissions in submission and for deviations from 
requirements is not relieved by Departmental representative's review of submittals. 

.7 Keep one reviewed copy of each submission on site. 

.8 Accompany submissions with transmittal letter, containing: 

.1 Date.

.2 Project title and number. 

.3 Contractor's name and address. 

.4 Identification and quantity of each document. 

.5 Other pertinent data. 

1.3 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit to the Departmental representative the 
document required by the public agency having jurisdiction over workers protection in case 
of work-related accident. 
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Part 2 Products

2.1 NOT USED 

Part 3 Execution

3.1 NOT USED 

END OF SECTION 
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Part 1 General

1.1 SECTION INCLUDES 

.1 The Contractor shall manage his operations so that safety and security of the public and of 
construction site/work place workers always take precedence over cost and scheduling 
considerations. 

1.2 REFERENCES
According to the context, the most recent of the following codes shall be used. 
.1 Canadian Labour Code - Part II, Canadian Occupational Safety and Health 

Regulations. 
.2 Canadian Standards Association (CSA) 
.3 Act Respecting Occupational Health and Safety, R.S.Q. Chapter S-2.1 (2001). 
.4 Construction Safety Code, S-2.1, r.6 (2002). 
.5 Any other Health and Safety act or regulation that could be apply under the 

company status or the work execution context. 

1.3 SUBMITTALS

.1 Submit required documents according to the section 01-33-00. 

.2 Submit to Departmental representative, the construction site/work place-specific safety 
program, as outlined in 1.8 - Safety and Health Management at least 10 days prior to start of 
work. The Contractor must review his program during the course of the project if any change 
occurs in work methods or construction site/work place conditions. The Departmental 
representative may, after receiving the program or at any time during the project, ask the 
Contractor to update or modify the program in order to better reflect the reality of the 
construction site/work place and activities. The Contractor must make the required changes 
before work begins. 

.3 Submit to Departmental representative the construction site/work place inspection sheet, duly 
completed, at the intervals indicated in 1.12. Inspection of Construction site/work place and 
Correction of Hazardous Situations 

.4 Submit to Departmental representative within 24 hours a copy of any inspection report, 
correction notice or recommendation issued by federal or provincial inspectors. 

.5 Submit to Departmental representative within 24 hours an investigation report for any 
accident involving injury and any incident exposing a potential hazard. 

.6 Submit to Departmental representative all safety data sheets for hazardous material to be 
used at the construction site/work place at least three (3) days before they are to be used. 

.7 Submit to Departmental representative copies of all training certificates required for 
application of the safety program, in particular:   

.1 First aid in the workplace and cardio-pulmonary resuscitation; 

.2 Work in confined spaces; 
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.3 Lockout procedures; 

.4 Wearing and fitting of individual protective gear; 

.5 Any other requirement of Regulations or the safety program. 

.8 Medical examinations: wherever legislation, regulations, directives or a safety program 
require medical examinations, the Contractor shall: 

.1 Prior to start-up, submit to Departmental representative certificates of medical 
examination for all supervisory staff and employees whom will be on duty when the 
construction site/work place opens. 

.2 There after submit without delay certificates of medical examination for any newly 
hired personnel as and when they start work at the construction site/work place. 

.9 Emergency plan: The emergency plan, as defined in 1.8.3 - Safety and Health Management, 
shall be submitted to Departmental representative at the same time as the construction 
site/work place-specific safety program. 

.10 Permits: Obtain all required municipal, provincial and federal permits according to 
contractual clauses. Send a copy of each permit to Departmental representative without 
delay. 

.11 Plans and certificates of compliance: Submit to Departmental representative a copy signed 
and sealed by Departmental representative of working methods, of all plans and certificates 
of compliance in the following case: 

.1 Any modification to an equipment or to a part of a machine construction 
unauthorized by the builder. Maintain copies of these documents at the construction 
site/work place for the duration of the project. 

1.4 SAFETY ASSESSMENT 

.1 The Contractor shall identify all hazards inherent in each task to be carried out at the 
construction site/work place. 

.2 The Contractor shall plan and organize work so as to eliminate hazards at source or to 
promote mutual protection so that reliance on individual protective gear can be kept to a 
minimum. Where individual protection against falling is required, workers shall use safety 
harness that meets standard CAN-CSA-Z259.10-M90. Safety belts shall not be used as 
protection against falling. 

.3 Equipment, tools and protective gear which cannot be installed, fitted or used without 
compromising the health or safety of workers or the public shall be deemed inadequate for 
the work to be executed. 

.4 All mechanical equipment shall be inspected before delivery to the construction site/work 
place. Before using any mechanical equipment, submit to Departmental representative a 
certificate of compliance signed by a qualified mechanic. Whenever he suspects a defect or 
accident risk, Departmental representative may at any time order the immediate shut-down of 
equipment and require a new inspection by a specialist of his own choosing. 
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1.5 MEETINGS

.1 The Contractor decisional representative must attend any meeting at which construction 
site/work place safety and health issues are to be discussed. 

.2 The Contractor shall set up a Health and Safety Committee, and convene meetings every two 
weeks. At least one contractor decision-making representative and one representative for 
each trade or group of workers shall attend those meetings. The purpose of the Health and 
Safety Committee is to monitor the application of the contractor's safety program and make 
sure that appropriate safety actions are taken to correct any situation that could result in an 
accident or compromise the health of the workers. 

1.6 REGULATORY REQUIREMENTS 

.1 Comply with all legislation, regulations and standards applicable to the construction 
site/work place and its related activities. 

1.7 PROJECT/SITE CONDITIONS 

.1 At the construction site/work place, take account of the following specific conditions: 

.1 Risks related to trans-shipment, movements and boarding of floating equipments, 
and manual labour around an excavator or a dragline in the course of dredging 
operations. 

.2 Risks related to an accidental over-board spill of petroleum and the cleaning 
operations. 

1.8 SAFETY AND HEALTH MANAGEMENT 

.1 The Contractor shall acknowledge and assume all the tasks and obligations which 
customarily devolve upon a principal Contractor and to the employer under the terms of Acts 
and regulations on Occupational Health and Safety that could be applied to the Contractor. 

.2 The Contractor shall develop a construction site/work place-specific safety program based on 
the hazards identified and apply it from the start of project work until close-out is completed. 
The safety program must take account of all information appearing in 1.7 – Project/Site 
Conditions, and must be submitted to all parties concerned, in accordance with the 
provisions set forth in 1.3 - Submittals. At a minimum, the construction site/work place-
specific safety program must include: 

.1 Company safety and health policy; 

.2 A description of the work, total costs, schedule and projected workforce curve; 

.3 Flow chart of safety and health responsibility; 

.4 The physical and material layout of the construction site/work place; 

.5 First-aid and first-line treatment standards; 

.6 Identification of construction site/work place-specific hazards; 

.7 Risk assessment for the tasks to be carried out, including preventive measures and 
the procedures for applying them; 

.8 Training requirements; 

.9 Procedures in case of accident or injury; 

.10 Written commitment from al parties to comply with the prevention program. 
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.11 A construction site/work place inspection schedule based on the preventive 
measures in the said program. 

.3 The Contractor shall draw up an effective emergency plan based on the characteristics and 
constraints of the construction site/work place and its surroundings. Submit the emergency 
plan to all parties concerned, pursuant to the provisions of 1.3 - Submittals. The emergency 
plan must include: 

.1 Evacuation procedure; 

.2 Identification of resources (police firefighters, ambulance services, etc.); 

.3 Identification of persons in charge at the construction site/work place; 

.4 Identification of those with first-aid training; 

.5 Training required for those responsible for applying the plan; 

.6 Any other information needed, in the light of the construction site/work place 
characteristics. 

1.9 RESPONSIBILITY

.1 No matter the size of the construction site/work place or how many workers are on the site, 
the Contractor shall designate a competent person to supervise and take responsibility for 
health and safety. Take all necessary measures to ensure health and safety of persons and 
property at or in the immediate vicinity of the construction site/work place and likely to be 
affected by any of the work. 

.2 Take all necessary measures to ensure application of and compliance with the safety and 
health requirements of the contract documents, contractor's applicable federal and provincial 
regulations and standards as well as the construction site/work place-specific safety program, 
complying without delay with any order or correction notice issued by an inspector. 

.3 Take all necessary measures to keep the construction site/work place clean and in good order 
throughout the course of the work. 

1.10 COMMUNICATIONS AND POSTING 

.1 Make all necessary arrangements to ensure effective communication of safety and health 
information at the construction site/work place. As they arrive on construction site/work 
place, all workers must be informed of their rights and obligations pertaining to the 
construction site/work place-safety program. The Contractor must insist on their right to 
refuse to perform work which they feel may threaten their own health, safety or physical 
integrity or that of other persons at the construction site/work place. The Contractor must 
keep and update a written record of all information transmitted with signatures of all affected 
workers. 

.2 The following information and documents must be posted in a location readily accessible to 
all workers: 

.1 Identification of employer and/or the principal Contractor; 

.2 Company OSH policy; 

.3 Construction site/work place-specific safety program; 

.4 Emergency plan; 

.5 Data sheets for all hazardous material used at the construction site/work place; 
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.6 Minutes of construction site/work place committee meetings; 

.7 Names of Construction site/work place committee representatives; 

.8 Names of those with first-aid training; 

.9 Action reports and correction notices issued by inspectors. 

1.11 UNFORSEEN CIRCUMSTANCES 

.1 Whenever a source of danger not defined in the specifications or identified in the preliminary 
construction site/work place inspection arises as a result of or in the course of the work, 
immediately suspend work, take appropriate temporary measures to protect the workers and 
the public and notify Departmental representative, both verbaly and in writing. Then the 
Contractor must notify or update the construction site/work place-specific safety program in 
order to resume work in safe conditions. 

1.12 INSPECTION OF CONSTRUCTION SITE/WORK PLACE AND CORRECTION 
OF HAZARDOUS SITUATIONS 
.1 Inspect the work construction site/work place and complete the construction 

site/work place inspection sheet at least once a week. 
.2 Immediately take all necessary measures to correct any lapses from legislative or 

regulatory requirements and any hazards identified by a government inspector, by  
the Departmental representative, by the construction site/work place safety and 
health co-ordinator of PWGSC or during routine inspections. 

.3 Submit to Departmental representative written confirmation of all measures taken to 
correct lapses and hazardous situations. 

.4 Work Interruption: Give to the person assigned by the Contractor to safety and 
health responsibilities, full authority to order interruption and resuming of work as 
and when deemed necessary or desirable in the interests of safety and health. This 
person should always act so that the safety and health of the public and construction 
site/work place workers and environmental protection take precedence over cost and 
scheduling considerations. Without limiting the scope of section "Safety and Health 
Management" and section "Responsibilities", Departmental representative or any 
other person designated by him to manage or supervise the project may order 
cessation of work if, in his view, there is any hazard or threat to the safety or health 
of construction site/work place personnel or the public or to the environment. 

1.13 BLASTING

.1 Blasting and other use of explosives are forbidden unless authorized in writing by 
Departmental representative. 

Part 2 Execution

2.1 NOT USED 

END OF SECTION 
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Part 1 General

1.1 PRECEDENCE

.1 Division 01 Sections take precedence over technical specification sections in other 
Divisions of this Project Manual. 

1.2 REFERENCES

.1 The Contractor shall comply with the requirements of the most recent Environmental 
Impact Assessment report (EIA)  included in Appendix 5, with respect to use of the 
Contractor’s dredging equipment and related floating equipment, as appropriate. The 
Contractor shall ensure that its equipment and work methods comply with the 
requirements and mitigation measures specified therein at clause 7.1 of this report. 

.2 The Contractor shall comply with the acts and regulations governing environmental 
protection, fisheries management and fish habitat protection. 

1.3 FIRES

.1 Fires and burning of rubbish on site/work place not permitted. 

1.4 DISPOSAL OF WASTES 

.1 Do not dispose of waste or volatile materials, such as mineral spirits, oil or paint thinner into 
waterways, storm or sanitary sewers.  These materials shall be disposed of according to the 
acts and regulations. 

1.5 POLLUTION CONTROL 

.1 Control emissions from equipment and plant to applicable laws and regulations. 

.2 Prevent fine material and other extraneous materials from contaminating air beyond and at 
the application area. 

.3 Maintain absorbents at all times on the site to be able to process quickly with a spill of 
hazardous material. 

.4 In case of accidental oil spill, the Contractor shall report the spill immediately to the 
Canadian Cost Guard emergency office 1-800-363-4735 and take all  requested actions to 
correct the situation  and to limit the impact on the environment. 



MONTREAL TO ST-ANTOINE Section 01 35 43 
MAINTENANCE DREDGING ENVIRONMENTAL PROCEDURES 
Project number : R.068343.001 Page 2 of 2 

.5 The Contractor shall also have on the dredge a spill kit. This spill kit should include at least 
the following components: 

.1     1         75 Gallons plastic overpack; 

.2     100     Sorbent pads of 15" X 19" X 12 oz or more; 

.3     15       Sorbent socks 3" X 48" or more; 

.4     4         Sorbent booms 5" x 10' or more; 

.5     20 lb   Granular sorbent minimum; 

.6     1 Drain cover; 

.7     1 Shovel; 

.8     Disposal bags; 

.9     Epoxy sticks. 

The Contractor should use the spill kit in the case of a hydrocarbon spill and apply the above 
article 1.5.4. 

.6 With respect to the transportation, handling and storage of dangerous goods on vessels or 
floating plant, the Contractor shall comply with the Canada Shipping Act (CSA) and all 
regulations made under the CSA. 

1.6 NOISE POLLUTION 

.1 Considering the proximity of the channel in the Chanplain region, the Contractor shall 
limit and reduce, as much as possible the noise and disturbance caused by its equipment, 
such as: tugs movements, presence of floating vessel for stay of employees, emissions of 
light towards the shore, usage of the generator on the shore side. 

Part 2 Products

2.1 NOT USED 

Part 3 Execution

3.1 NOT USED 

END OF SECTION 
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Part 1 General

1.1 SECTION INCLUDES 

.1 Office. 

1.2 PRECEDENCE

.1 Division 01 Sections take precedence over technical specification sections in other Divisions 
of this Project Manual. 

1.3 OFFICES

.1 If required by the Departmental representative, the Contractor shall provide to the 
Departmental representative a reasonable working space on the dredge with all pertinent 
facilities (electricity and an internet connection to download MSOffice and pictures files, 
whose size could get up to 20 megabytes). 

1.4 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force/employee accordance with governing regulations 
and ordinances. 

.2 Post notices and take such precautions as required by local health authorities. Keep area and 
premises in sanitary condition. 

Part 2 Products

2.1 NOT USED 

Part 3 Execution

3.1 NOT USED 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 11 11 – Work description summary 

.2 Section 01 35 43 – Environmental procedures 

1.2 MEASUREMENT PROCEDURES 

.1 Dredging at hourly unit rate (h) : 

.1 The payable hours will be determined in accordance with a daily log book 
compiled by the Departmental representative and the Contractor. The 
Departmental representative will be on board during the dredging operations. 

.2 Payable dredging hours are the properly so called dredging hours consecrated for 
the dredging of scattered shoals at each dredging sites, precisely determine 
during work take place.  The reasonable time to set up the dredge on a shoal will 
be considered as dredging hours. 

.3 Payable hours of dredging will include up to three (3) work stoppages of under 
thirty (30) minutes each every 24 hours for unexpected or isolated minor repairs 
to enable the actual dredging work to continue. However, the Contractor must 
provide full descriptions and justifications of these work stoppages for the 
Departmental Representative.. 

.4 Dredge displacement between two shoals located on the same dredging site will 
be considered as payable hours. 

.5 Non-payable hours is the time taken by the Contractor for : 
.1 Preparing the dredge to quit a dredging site during a day of work or at 

the end of each working day. 
.2 Moving the dredge between the dredging sites and the location where the 

dredge will be park over night. 
.3 Allowing the Departmental representative to do a bathymetric sounding 

for verifying the dredging, and to permit a secure crossing of a 
commercial ship. Period less than 15 minutes for those 2 reasons will be 
paid. 

.4 Also all stoppage greater than fifteen (15) minutes caused by any other 
event (including the slippage of the  spuds) will not be payable. 

.2 Movement at a per kilometre (km) unit rate: 

.1 Certain specific movement of dredging equipment of over 10 kilometres within 
the five sectors described below shall be considered and paid on a per kilometre 
basis; approximately 100 kilometres should be payable in this manner. 
Optionally, an additional distance of between 0 and 50 km may be added to the 
100 km depending on the site of the scattered shoals to be dredged in these five 
sectors. 
.1 Sector 1: Section of the seaway between Montreal (buoy M195) and 

Sorel (buoy TRACY). Marine charts No. 1310 and 1311. 
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.2 Sector 2: Section of the seaway between Sorel (TRACY buoy) and 
Trois-Rivieres (buoy C63). Marine chart No. 1312. 

.3 Sector 3: Section of the seaway between Trois-Rivières (buoy C63) and 
Batiscan (buoy D56). Marine charts No. 1313 and 1314. 

.4 Sector 4 : Section of the seaway between Batiscan (buoy D56) and 
Deschaillons (buoy D18). Marine chart No. 1313 and 1314. 

.5 Sector 5 : Section of the seaway between Deschaillons (buoy D18) and 
St-Antoine (3 km downstream of buoy Q16). Marine chart No. 1314 and 
1315. 

.3 Depths (soundings) will be adjusted to chart datum using GPS-OTF technology . 
Contractor will be responsible for obtaining, by his own means and at his own expense, 
all relevant water level data requested to do the work and also the horizontal and vertical 
positions of his own dredging equipment (reference : Appendix 6). 

.4 Mobilization and demobilization costs shall be paid on a fixed price basis as follow: 

 When the Contractor's plant has been fully mobilized and five days' dredging has been 
completed at the work site, the Department will remit to the Contractor sixty per cent 
(60%) of the principal mobilization and demobilization costs submitted at the related 
items of the unit price table. 

However, this initial payment shall not exceed ten per cent (10%) of the total amount of 
the contract. The remaining amount of the principal mob/demob costs, shall be included 
in the last monthly payment.  

.5 Payment for the work will be issued on a monthly basis in accordance with quantities 
produced during the month and with the assessment of the Department representative. 

.6 Obstructions.

.1 If the Contractor is required to dredge or recover material constituting a non-
natural obstruction like debris, it shall recover and dispose of the said material as 
directed by the Departmental representative and in accordance with the 
Navigable Waters Protection Act (NWPA) at an hourly rate agreed to in advance 
by the Departmental representative and the Contractor as indicated below. 
.1 The hourly rate submitted at the related item of the price table, will be 

used to pay for the hours taken to remove and dispose the obstructions). 
Payment for individual periods of less that one-half hour will not be 
considered.

.2 The Contractor shall notify the Departmental representative or his representative 
and shall obtain written authorization from the Departmental representative or his 
representative before removing and disposing any non-natural obstruction. 

.7 Unexpected dredging work : 

.1 In the event that the Contractor identify or would have to perform dredging work 
not already included in the specifications, it shall obtain the written permission of 
the Departmental representative before executing the work. The Departmental 
representative  and the Contractor shall agree on the additional cost before doing 
any work. 



MONTREAL TO ST-ANTOINE Section 35 20 23 
MAINTENANCE DREDGING  DREDGING 
Project number: R.068343.001  Page 3 of 9  

.8 All operations in connection with the placement of spoil in the dumping areas are 
included in the hourly rate.  No separate payment will be done for the spoil placement. 

.9 All the stoppage and downtime will be under the sole responsibility of the contractor, 
except those that could be ask by the Departmental representative in some cases. 

.10 The Departmental representative shall not in any way be held liable for any waste of time 
and expenses incurred by the Contractor and/or its subcontractors relating to (1) towing 
the equipment or (2) for any losses or damages caused by storms, fire, collision or 
otherwise, either in transit to or from locations where dredging is to be performed or to or 
from disposal areas, or during the period the plant is employed under this contract, (3) 
nor for any delays,  damages or accidents which may be due to (a) debris of any kind and 
other works being carried on concurrently in the same area, either for the Departmental 
representative or other Departments, Corporations, individuals or shipping. 

1.3 DEFINITIONS

.1 Partial dumping area: small area located inside a large dumping area. 

.2 Debris: pieces of wood, wire rope, scrap steel, pieces of concrete and other waste 
materials. 

.3 Dredging: the removal of sediment (or material) from the bottom of a water body, 
including its transport and disposal at the prescribes locations. In these specifications, one 
(1)  type of dredging is considered: dredging payable per hour (h) rate, which applies to 
scattered shoals, the volume of which is small. 

.4 Maintenance dredging : Dredging of non-stable material ( or recent sedimentation ).  

.5 Undesirable or problematic shoal: any shoal located that, in the Departmental 
representative’s opinion, obstructs or could possibly obstruct the waterway, or that could 
impede commercial navigation . 

.6 Mobilization and demobilization of a dredging equipment: All actions and works carried 
out by the Contractor related mainly to its dredging equipment, that are needed by the 
Contractor, to bring its equipment to the work site and keep it operational until the 
dredging work is completed to the satisfaction of the Departmental Representative and 
ensure its safe return (next destination) upon work completion. 

.7 Grade: plane above which all sediments is to be dredged. 

.8 Dredging ( or working ) period: number of days/weeks includes between two dates 
foresaw at the schedule to execute the dredging work established by the Departmental 
representative. 

.9 Estimated volume: dredging hours to be executed (reference: Appendix 1 ). 

.10 Maintained sections: maintained sections of seaway are shown on Nautical chart by 
differents dashed straight lines (mostly parallel) between whose there is no depth, 
excepted the maintained depth . 

.11 Class A sediments: solid rock requiring drilling and blasting to loosen, and boulders or 
rock fragments of individual volumes 4.0m3or more. 

.12 Class B sediments: relatively unstable sediments, loose or shale rock, silt, sand, quick 
sand, mud, shingle, gravel, clay, sand, gumbo, boulders, hardpan and debris of individual 
volumes less than 4.0m3.
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.13 A dredging site is a surface grouping shoals, the distance between two consecutive shoals 
is   ten (10) kilometres or less. Isolated shoal with a distance greater than ten (10) 
kilometres from an other shoal or shoals will be considered as a dredging site. 

.14 GPS-OTF Technology: leading-edge, real-time kinetic positioning techniques that 
provide centimetric precision for real-time compensation of water level 
variations.(reference appendix 6). 

.15 Company volume (V_Cie): volume of spoil dredged as estimated and reported by the 
Contractor at the time of the dredging work (see article 3.1.21). 

.16 Chart datum (CD): reference level set by the Canadian Hydrographic Service that is 
sufficiently low that the tide level (or water level in non-tidal areas) rarely falls below it. 

1.4 REGULATORY REQUIREMENTS 

.1 The Contractor shall, and shall ensure that all its employees, both actual and de facto, 
including its subcontractors, honour all third-party rights and privileges and comply with 
all federal, provincial and municipal laws, regulations and orders. 

.2 Mark floating equipment with lights in accordance with Regulations for the Prevention of 
Collisions and Rules of the Road for the Great Lakes. 

1.5 SCHEDULING 

.1 Within five (5) days after the reception of the notification of acceptance of the offer, the 
Contractor shall submit to the Departmental representative his work schedule for 
approval. 

.2 The schedule of work shall include the average daily hours they plan to achieve, 
according to the sectors and quantities indicated in the appendix 1. The said schedule of 
work must absolutely coincide with the requirements indicated in the Bid and Acceptance 
form (BA) , and must be realistic. 

.3 In his schedule, the Contractor shall indicate the date of arrival of their plant at the work 
site and the starting date of the dredging operations. 

.4 To ensure the good execution of the work, any requested change subsequent to the 
approval of the said schedules of work, must be submitted in writing to the Departmental 
representative for approval. 

.5 The work shall be  executed from the upperstream limit  to the downstream limit  or as 
directed by the Departmental representative. Included in the total  hours, 30 hours will be 
required to execute in Deschaillons(sector 4) and 50 hours between Deschaillons and St-
Antoine (sector 5).  

.6 Adhere to schedule and take immediate action to correct any slippage by effectively 
altering existing dredging operations.  If during the work the equipment is deemed 
ineffective or inappropriate, the Departmental representative shall ask the Contractor to 
replace this equipment by a more appropriate equipment. 

.7 The work will be executed from Monday to Friday inclusively and the working hours will 
be 10 to 12 hours per day according to the decision of the Departmental representative. 
This number of hours could be less if the weather or other conditions do not permit it. 
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1.6 LOCATION

.1 The scatter shoals to be dredgedare located  between Montreal (buoy M195) and St-
Antoine (3km downstream of the buoy Q16) (marine charts 1310  to 1315 and appendix 
2)

.2 The dumping areas M-02, M-27, S-17, T-02, T-06, T-11, T-16 and X-04 are located and 
described at appendix 3.  

1.7 INTERFERENCE TO NAVIGATION 

.1 Be familiar with vessel movements and seasonal  activities in area affected by dredging 
operations. Plan and execute work in manner that will not interfere with seaway users. 

.2 The Contractor will be solely responsible for loss of time, equipment, material or any 
other cost related to interference with moored vessels in dredging site or due to other 
Contractor's operations. 

.3 As soon as possible, the Contractor shall advise the Departmental representative of any 
special relocation of dredging equipment (for refuelling, repair, etc) that could have an 
impact on the approved schedule. 

.4 The Contractor shall continuously and accurately report all dredging equipment 
movements to Marine Communications and Traffic Services at Québec (MCTS). 

.5 Should any equipment belonging to the Contractor cause interference with navigation for 
any reason. The Contractor shall immediately:  

.1 advise immediately the Marine Communications and Traffic Services (MCTS) of 
Canadian Coast Guard (CCG) and Departmental representative; 

.2 comply with articles 3.1.11 and 3.1.12 of the present section; 

.3 remove the plant immediately at its own expense. 

.6 Should the Contractor fail to comply with the above requirement, removal will be 
undertaken by the Departmental representative and all costs related thereto shall be 
charged to the Contractor. 

1.8 DEPTHS AND GRADES 

.1 Depths and grades used in this specification and contract drawings are in metres 
(International system of units SI) and referred to Chart datum. 

1.9 FLOATING PLANT 

.1 The Contractor shall supply and maintain all dredging equipment with sufficient capacity 
(reference : Article 2.1.1) to excavate, load, transport and dispose of all materials 
mentioned in the specification. 

.2 All equipment required to perform the dredging contract shall be in good working order 
at all times and shall be used in accordance with the requirements of the most recent 
Environmental Impact Assessment (EIA)  (Ref.: Appendix 5 ), and to the Departmental 
representative’s satisfaction. 
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1.10 INSPECTION OF SITE 

.1 Before submitting its bid, The Contractor shall obtain all necessary information regarding 
the extent and nature of work and conditions affecting work before tendering, rather the 
knowledge of the St. Lawrence Seaway and its particularities. 

.2 By submitting its tender, the Contractor acknowledges that it is aware of the following: 
the nature and location of the project, general and local conditions, particularly weather 
or climatic conditions, the degree of agitation of the water surface, the tide levels, and 
physical conditions associated with the location of the project, the nature of the 
underwater soil and riverbed, the nature of the materials to be dredged. 

1.11 SITE INFORMATION 

.1 Take necessary steps to become fully familiar with constraints inclement by some 
weather and sea conditions in this area. 

.2 For your guidance only and based on our previous experiences, the materials to be 
dredged should consist mainly of coarse sand; small volumes of gravel, hard and soft clay 
and rocks (Class B materials) could also be found. 

.3 Between Montreal and Lac St-Pierre there is no tide. The water level can slightly vary 
between –0.5m to +2.5m above chart datum during the working period. Between Trois-
Rivières and Cap-Santé the tide range is 5,4 m and the water level can be between -0,6 to 
5,4 m(CD). In the Cap-Sante Traverse the tide range is 4.9 m and the water level can be 
between 0.6 m to 5.4 m. In St-Antoine area, the tide range is 4.6 m and the water level 
can be between -0.6 m to 5.4 m. 

.4 The current speed could reach 4 knots in the Montreal region, 3 knots at Trois-Rivières, 4 
knots in Deschaillons to Portneuf region, 3 knots in the Cap-Sante Traverse and 4 knots 
in St-Antoine region.. 

1.12 SURVEYS AND ACCEPTANCE OF WORK 

.1 In this project, the bathymetric sonar surveys will be done by the Canadian Hydrographic 
Services on behalf of the Departmental representative. 

.2 These surveys will be carried out based on the availability of Canadian Coast Guard 
(Department of Fisheries and Oceans Canada [DFO]) survey units and on weather 
conditions. These survey units are operational during work hours every week from 
Monday to Friday. In exceptional circumstances, one of the units may be available on 
Saturdays at the end of the contract. 

.3 Few days before the beginning of dredging, the surfaces to be dredged will be precisely 
localised by bathymetric sounding  to confirm the location of materials to be dredged, as 
accurately  as possible and to determined the quantity. The Departmental representative 
reserves the right to modify at any time the grade and the dredging limits described in this 
specification.

.4 The Departmental representative will provide the Contractor, in ASCII digital format (see 
Appendix 4), with the basic data required by the work; these digital files will be available 
to the Contractor at the FTP site of the Department of Fisheries and Oceans Canada. The 
FTP address (and password) will be provided to the Contractor at the start of the work. 
The Contractor shall have the means of communication required to connect to this FTP 
site and to retrieve the necessary files from the site. Such data retrieval shall be made at 
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the Contractor’s expense, by its own means and during the working hours (08:00 AM 
to04:00 PM) of the Waterways Management unit. 

.5 The Departmental Representative will accept work on site upon completion of the 
dredging of one or more scattered shoals. 

1.13 SYSTEM OF UNITS 

.1 Relevant data such as bathymetric surveys, water levels, distances, areas and volumes, 
etc. mentioned in this specification and during the execution of work will be in the 
International System of Units (SI). 

1.14 EMPLOYEES

.1 See the tender call documents 

Part 2 Equipments

2.1 DREDGING EQUIPMENT 

.1 The dredging shall be executed with a clam shell dredge.  

All scattered shoals to be dredged in sectors 4 and 5, must be dredged with a clam shell 
dredge held in place by spuds and not by cables and anchors. 

.2 All equipments used to dump the dredged material shall be equipped with doors in the 
hull or could have a split hull to unload the spoils. 

.3 The dredging equiqments must be suitable for the work in terms of size, characteristics 
and draught.    

.4 The Contractor shall give to the Departmental representative the description of the 
positioning system(s) to be used to position its dredge (see tender call documents). 

Part 3 Execution

3.1 GENERAL 

.1 Before commencing work, the Contractor must obtain written approval from the 
Departmental representative for the work schedule. 

.2 The work shall be executed from the upstream limit to the downstream limit as directed 
by the Departmental representative. 

The Contractor will have to dredge scatter shoals  in the sectors described in this 
specifications down to a grade depth between 11,00 m and 11,60 m. 

.3 When dredging, the Contractor must use a Geographic Base Information System that 
provides accurate real-time information about the dredge’s position and bathymetric data 
relevant to the work (location and depth of the shoals to be dredged). 

.4 The Contractor is responsible to provide on his own the horizontal and vertical 
positioning of his dredge. 

.5 The Departmental representative, at his discretion, can check the accuracy of any 
positioning systems used by the Contractor. 
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.6 The Contractor shall be solely responsible for all primary, intermediate or secondary 
points (X, Y), (X, Y, Z) and (Lat, Long) used by it, whether determined by it or provided 
by the Departmental representative or any other party.. 

.7 The dredge and the additional equipment shall be kept in good repair and maintained in 
proper working order while used on the contract. 

.8 Annual demobilization: The Department representative will authorize the Contractor to 
demobilize its dredging equipment following final acceptance of all of the work 

.9 Buoys necessary for the contract : The Contractor shall supply, place in position moor, 
and maintain at its own expense, all buoys/markers required to properly execute the 
work. In the event that any of these buoys/markers by chance or by accident, sink or go 
adrift. They shall be re-floated and/or recovered by the Contractor at its own expense to 
the satisfaction of the Departmental representative. The Contractor shall assume 
responsibility for all accidents of any kind whatsoever due to the buoys/markers being 
improperly placed of insufficiently visible during the day or improperly lighted during 
the night or for any other reason. 

.10 Navigation buoys : The Contractor shall not at any time remove or relocate any main 
navigation buoys. Relocation of the said buoys, where warranted, will be done by the  
Canadian Coast Guard (CCG); requests for such service must be made to the 
Departmental representative at least ten (10) business days in advance. The Departmental 
representative reserves the right to determine whether such requests by the Contractor are 
warranted. 

.11 Keep all signals and lights required to be installed on all dredging equipment required for 
the work in accordance with the Collision Regulations and the Navigation Safety 
Regulations on the Great-Lakes basin. All equipments required for the work shall be 
properly identified and/or visible at all times. 

.12 Mark floating equipment with lights in accordance with International Rules of Road and 
maintain radio watch on board. 

.13 Casting over shall not be permitted other than within the designated disposal areas. 

.14 The Contractor must perform the hours of dredging, according to the approximate 
distribution  indicated in Appendix 1.  

.15 The Contractor shall report to the  Departmental representative in a file  provided to the 
Contractor for that purpose: (1) start and end times of all dredging periods; (2) start and 
end times of all periods when sediment is transported to dredged material disposal areas; 
(3) volumes (company volume [V_Cie]) of transported and deposited sediment; (4) 
number of hours spent depositing sediment in dredged material disposal areas; (5) 
number of hours of and reasons for all dredging equipment stoppage periods; and (6) 
number of hours taken up by any other event, activity, etc. Each day will have to be 
identified from  0:00 to 24:00 

.16 Work must be performed using only one dredge in operation. 

.17 The shoals will be progressively located by the Departmental representative, according to 
the Contractor work progression 
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3.2 CLASS 'A' REMOVAL 

.1 No Class A material is expected to be found in the areas to be dredged. Should any be 
encountered, the Departmental representative may require the overlying material to be 
removed. 

.2 When Class A materials are dredged in this manner, the Departmental representative will 
evaluate such additional work; at the Departmental representative’s request, the 
Contractor shall provide the necessary and appropriate equipment for dredging, loading, 
transporting and disposing of such Class A materials to the Departmental representative’s 
satisfaction. The cost of such additional work (dredging of Class A materials) shall be 
determined in advance by the Contractor and the Departmental representative. As 
appropriate, this cost shall be included in an amendment to the contract. 

3.3 DISPOSAL OF DREDGED MATERIAL 

.1 All dredged materials (with the exception of some forms of debris) shall be 
systematically dumped in the dumping sites indicated and described in Appendix 3 and in 
accordance with the Departmental Representative’s instructions. 

.2 Any material dumped outside the limits of the designated disposal areas shall be re-
dredged by the Contractor and/or its subcontractors at its expense and dumped in the 
designated disposal areas; disposal of material in the disposal areas shall be under the 
control of the Departmental representative at all times. 

.3 The minimum depths of water (Chart Datum) to be maintained over some  disposal areas 
shall be as follows:    C.D.

Yamachiche Nord (S-17)  2.4m 
St-Pierre-les-Becquets (T-11)  3.5m 
Donnacona  (X-04)   7.5m 

.4 The Departmental representative will indicate to the Contractor the location of partial 
dumping areas to be used before the beginning of the work. 

3.4 CO-OPERATION AND ASSISTANCE TO DEPARTMENTAL 
REPRESENTATIVE 

.1 Cooperate with Departmental representative on inspection of Work and provide 
assistance requested. 

.2 The Contractor shall supply necessary and satisfactory marine transportation to the 
Departmental representative from a local wharf to the dredge for site inspections or for 
such other reasons as the Departmental representative considers appropriate. 

.3 The Contractor shall commit also to supply wharf facilities and to obtain at its expense 
the required safe places (on land and water, as applicable) for its plant during the period 
of the work. 

END OF SECTION 
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Shéma des données numériques   /   Digital data schema

Format ASCII  /  ASCII Format

301658.00,5043136.25,11.52
301659.07,5043243.25,11.55
301664.56,5043245.27,11.56

            

Coordonnées (m) / Coordinates (m) 
(NAD 83; MTM; zone 7  ou/or  zone 8)

Profondeurs (m) / Depths (m)
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(English version follows: page 3) 
 

Référence : Chapitre 7 Mesures d’atténuation; Article 7.1 Actions préventives
Évaluation des effets environnementaux (EEE) (2013 à 2015):

NB : L’extrait de l’article 7.1 ci-dessous n’exempt pas l’Entrepreneur, avant de soumissionner, 
de prendre connaissance au complet de l’Évaluation des effets environnementaux (2013 à 2015)
et des trois suivis 2013 des secteurs de dragage, qui sont disponibles auprès de l’autorité 
contractante.
 
Pages titre de l’EEE 2013 à 2015 Dragage d’entretien de la voie navigable du St-Laurent et 
Suivi 2013 d’un secteur de dragage (3 suivis existants) : 
/ Title pages of EIA 2013-2015 Dredging St-Laurent channel and Follow-up 2013 for one 
dredged sector (3 existing) : 
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7.1  ACTIONS PRÉVENTIVES 
 

Les actions préventives suivantes seront toutefois mises en oeuvre pour éviter tout impact 
potentiel. 
 
� Les travaux seront réalisés en dehors des périodes jugées sensibles pour la faune. 
 
� Un système de positionnement précis de type DGPS ou DGPS-OTF sera exigé à 
l’entrepreneur de façon à s’assurer que les surfaces draguées se limiteront à celles 
prévues au devis et que les sédiments seront déposés dans les sites prévus à cet effet. 
 

� Des avis à la navigation seront émis pour informer les navigateurs de la présence de 
dragues dans la voie navigable. 
 

� Les services de communications et de trafic maritime de la GCC assureront la 
coordination et la gestion du trafic maritime relativement aux périodes de dragage. 
 

� Les entrepreneurs veilleront à ce que les équipements de dragage utilisés soient en bon 
état de fonctionnement afin de minimiser les fuites et risques potentiels de bris pouvant 
occasionner des déversements. 
 

� Concernant les préoccupations de certains propriétaires riverains de Champlain au sujet 
du dérangement associé au mouillage temporaire possible, à proximité de la rive, 
d’équipement connexe servant entre autres au logement du personnel (cette 
problématique peut s’appliquer parfois quand les travaux sont réalisés avec une drague à 
benne preneuse), la GCC poursuivra ses efforts de sensibilisation auprès des 
entrepreneurs à cette problématique lors d’une rencontre précédant le début des travaux. 
S’il y a lieu, ces derniers devront limiter et diminuer le plus possible les bruits et les 
dérangements occasionnés par les équipements connexes (déplacements des 
remorqueurs, présence des bâtiments flottants servant au séjour des employés, émissions 
de lumière en direction de la rive, utilisation de génératrices du côté rive des bâtiments) tel 
que recommandé dans l’étude commandée par la GCC et dont le rapport final a été 
déposé par la firme CJB Environnement en 2007. De plus, sur demande, la GCC 
informera les citoyens de l’évolution des travaux et des moyens qui auront été mis en 
place pour améliorer les conditions. 
 

� Les données du Registre de planification des activités de dragage 
(http://planstlaurent.qc.ca/dragage) seront mises à jour régulièrement, ceci dans le but de 
permettre au public de prendre connaissance à l’avance des projets à venir et de faire 
connaître les préoccupations directement aux promoteurs et aux organismes 
réglementaires tôt dans le processus de planification. Ce registre constitue une source 
d’information de premier plan pour les groupes d’intérêt et pour le public en général.

 
 (Fin de l’extrait) 
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Reference : Chapter 7 Mitigation measures; Article 7.1 Preventive Actions
Environmental impact assessment (EIA) (2013-2015)

Note: This article 7.1 part below does not exempt the Contractor, before bidding, to read and 
understand all report Environmental impact assessment (2013-2015) and tree follow-up 2013 
for dredged sectors, which are available from Contracting Authority. 

7.1  PREVENTIVES ACTIONS 
 

However, the following preventive action nevertheless be taken to avoid any potential risk. 
 
� ��The work will be executed outside periods deemed sensitive for wildlife. 
�  
� ��The Contractor will be required to use a specific positioning system (DGPS-OTF type) to ensure that 
 dredged areas are limited to those set out in the specifications and that dredged sediment are discharged 
�  at the location indicated in the specifications. 
 
� ��Notices to shipping will be issued to inform navigators of the presence of the dredger in the seaway. 
 
� ��The CCG Marine Communications and Traffic Services will coordinate and manage marine traffic 
 throughout the period of the work. 
�  
� ��The machinery used shall be kept in proper operating condition to minimize leakage and the potential 
 risk of failures that could cause spills. 
 

��Regarding the concerns of some owners of Champlain residents about the inconvenience associated 
 with temporary anchorage near the shore or equipment used for housing staff (this problem only applies 
when the work is done with a dredge Type "clamshell"), the GCC will continue its efforts to sensitize 
Contractors to this issue at a meeting preceding the start of work. These will limit and reduce the possible 
noise and disturbance caused by the related equipment (tugs displacement, presence of floating vessel 
used to stay employed, light emissions toward shore, using generators on resident shore side) as 
recommended in the study commissioned by the GCC, whose final report was filed by the firm CJB 
Environnement inc. in January 2007. In addition, upon request, the GCC will inform citizens of the 
evolution of work and means that have been established to improve conditions. 

 
� ��Registry data planning of dredging activities (http://planstlaurent.qc.ca/dragage) will be updated 
 regularly, this in order to allow the public to advance knowledge of upcoming projects and to express 
 concerns directly to developers and regulatory agencies early in the planning process. This register is a 
 source information leading to interest groups and the general public. 
 
 

 (End of extract)  
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Information relative to the different horizontal or vertical spatial reference systems 
that will allow the contractor to get access, at his own expense and risk, to a 

geospatial positioning and water levels for dredging operations 

Objectives

Teach on the available tools to determine the vertical positioning with regard to chart datum 
(ZC) used for bathymetric surveys or dredging activities in the St. Lawrence Waterway, 
between Bécancour and l'Isle-aux-Coudres. Other information is also available to specify 
geospatial data format. 

Note

In Canada, the level of reference to which the charted depths are reduced, normally known 
as the chart datum, usually matches the Lower Low Water, Large Tide (LLWLT). 

1  To get access to the water level data from GPS 

1.1 Canadian Coast Guard (CCG) GPS-OTF Network 

In the St. Lawrence waterway, a OTF positioning system was set up to obtain precisely water 
level interpolated to ship position from GPS observations combined with other data relative to 
the movement of the ship and to undulation established table (supplied by CHS), to give  a 
real depth. 

The CCG GPS-OTF network consists of eight (8) fixed GPS reference stations, distributed as 
shown in the figure just below. 
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In the Traverse du Nord area, the GPS reference station is the one located at: 

Saint-François de l'Île-d'Orléans  (46°59’47.5854”N 70°48’29.4599”W). 

Between Bécancour and Cap-Santé, reference stations are listed bellow: 

� Neuville       (46°41’47.4179”N 71°34’22.4817”W);
� Grondines   (46°35’14.7542”N 72°02’26.5826”W); 
� Ste-Marthe  (46°23’48.9683”N 72°27’11.3858”W).
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1.2 GPS-OTF receivers 

The official OTF positioning system adopted by the Canadian Coast Guard – Quebec Region 
is the Long Range Kinematic (LRK) approach (http://en.wikipedia.org/wiki/LRK) today 
integrated into algorithms RTK. This approach allows to obtain very precise fixed solutions on 
vectors of more than 40 kilometers. 

Rough data is transmitted through a UHF link, in a proprietary format called ATOM.

In order to use the CCG LRK network, the required GPS receiver is an Ashtech GPS Proflex 
receiver (PF500, PF800, etc.), equipped with the LRK option and a UHF receiver, and U-Link 
model (transparent mode) or ADL (U-Link mode). 

The Ashtech GPS receiver actually used by our surveying vessels is ProFlex 800.

1.3 Table of geoid heights from CHS 

Heights obtained from a GPS receiver are in fact geodetic heights or Ellipsoidal Height, which 
means that the GPS receiver measure is relative to the reference ellipsoid. To reduce these 
ellipsoidal heights to the chart datum, a table of geoid heights is required.  For your 
information, this table is maintained and distributed by the Canadian Hydrographic Service 
(CHS) — Quebec Region (see coordinates at the end of this document).

2 Other mays to get access to the water level data 

2.1 CHS SINECO tidal gauges network 

The SINECO network is an observation and forecast operating system of water levels 
covering the whole St. Lawrence Waterway, from Montreal to Sept-Iles. The network is 
operated and maintained by CHS — Quebec Region. It consists of approximately twenty 
measurement systems (tidal gauges) distributed at strategic locations along the St. Lawrence 
River where water levels are measured. All stations are also equipped with sensors for 
measuring water depth, atmospheric pressure, water temperature, and - only downstream of 
l’île d’Orléans - water salinity.  Notice that the latter two are used in order to validate the 
water level. 
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Characteristics of SINECO network stations
Name Number Postion (lat,long) 

Saint-Joseph-de-la-Rive 03057
47° 26’ 55”N

70° 21’ 55”W

Rocher Neptune (saisonnier) 03071
47° 09’ 42”N

70° 36’ 27”W

Banc Brûlé 03075
47° 05’ 22”N

70° 42’ 38”W

Saint-François (Île d’Orléans) 03100
46° 59’ 47”N

70° 48’ 29”W

Saint-Jean (Île d’Orléans) 03105
46° 54’ 54”N

70° 53’ 46”W

Port de Québec 03246
46°49’ 27”N  

71° 11’ 54”W

Neuville 03280
46° 41’ 54”N

71° 34’ 48”W

Portneuf 03300
46° 40’ 54”N

71° 52’ 42”W

Deschaillons (Cap-à-la-Roche) 03335
46° 33’ 42”N

72° 06’ 24”W

Batiscan 03345
46° 30’ 00”N

72° 14’ 54”W

Bécancour 03353
46° 23’ 59”N

72° 22’ 44”W

Trois-Rivières 03360
46° 20’ 26”N

72° 32’ 23”W
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2.2 Web Data Service (WDS) 

The CHS Web Data Service (WDS) is a Web service that allows getting access to 
observations of water level, verified to the tidal stations themselves, at a frequency of 3 
minutes, through the Internet aboard vessel. 

However, this capability requires the development of an application capable of 
communicating with this Web service and extracting the number linked to the tidal station, the 
timestamp of the observed water level, and finally the water level itself. 

Moreover, the access to the WDS Web service requires the creation of an account, provided 
by the CHS (see contact information at the end of this document). 

Notice that this same data is freely available throughout the Automatic Identification System 
(AIS) network developed and maintained by the Canadian Coast Guard – Quebec Region.  
However, once again, the development of an application capable of parsing AIS messages 
specific to water levels is also required.

2.3 Océanus 

Océanus is a software developed and distributed by the CHS (see contact information just 
below) allowing the visualization of observed data, forecasts and predictions of water levels. 

Water level observations are validated and updated at a frequency of 15 minutes. 

This software can be installed and operated on a computer with and Internet access aboard 
vessel.

The SINECO network system is available from license by CHS and fee is required. (see 
reference at the end) 

To know more about access to the observations and water level forcasts, communicate with 
CHS by email : sineco@dfo-mpo.gc.ca. or by phone (418) 775-0502. 
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3 –  Planimetric coordinate system for numeric data transfers 

3.1 S.Co.P.Q. NAD83 (SCRS) MTM Zones 7 and 8 Coordinate Systems 

All bathymetric surveys are processed and delivered planimetrically in the “Système de 
coordonnées planes du Québec” (S.Co.P.Q.) NAD83 (CSRS). The system zone (MTM 7 or 
8) is determined depending on the 72°W meridian. Therefore, the zone 8 corresponds to the 
downstream part of Grondines, while the zone 7 corresponds to the upstream part of 
Grondines, including the Traverse du Nord and l'Isle-aux-Coudres. 

However, all numeric vector data (surfaces to be dredged, dredging templates, etc.) are 
produced, either in XYZ or DXF format, in geographic coordinates (NAD83 CSRS).

All parameters relative to the S.Co.P.Q. coordinate system, based on the Modified 
Transverse (M.T.M.) projection, including those relative to its corresponding datum (NAD83 
(SCRS)), are listed in the following tables :

NAD83 (CSRS) / MTM Zone 7
Parameter Value 

Spatial Coverage Canada - Québec - 72°W à 69°W
Datum NAD83 (SCRS)

Reference ellipsoid GRS80
Projection Transverse Mercator

False Northing 0 m
False Easting 304800 m
Scale factor 0.9999

Latitude of origine 0°
Central meridian 70.5°W

Source http://spatialreference.org/ref/epsg/2949/

NAD83 (CSRS) / MTM Zone 8
Parameter Value 

Spatial Coverage Canada - Québec - 75°W à 72°W
Datum NAD83 (CSRS)

Reference ellipsoid GRS80
Projection Transverse Mercator

False Northing 0 m
False Easting 304800 m
Scale factor 0.9999

Latitude of origine 0°
Central meridian 73.5°W

Source http://spatialreference.org/ref/epsg/2950/
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3.2 NAD83 (CSRS) Reference System 

The North American Datum of 1983 (NAD83), version CSRS (Canadian Spatial Reference 
System), is the adopted reference coordinate system in Canada 
(http://www.geod.nrcan.gc.ca/). It is a 3-dimensional representation of the NAD83 horizontal 
datum adopted in 1986. The NAD83 (CSRS) version do not stand as a brand new geodetic 
reference system, but more as an update of the coordinates for all geodetic points that the 
official NAD83 reference system, adopted in 1990, is based on.  That said, this new version 
does not affect the cartographic grid, since the NAD83 reference ellipsoid is kept unchanged 
physically (http://www.mrnf.gouv.qc.ca/territoire/outils/outils-nad.jsp).

NAD83 (CSRS)
Parameter Value

Reference ellipsoid GRS80
Semi-major axis (a) 378137.000 m
Semi-minor axis (b) 6356752.314 m

x0 00.00 m
y0 00.00 m
z0 00.00 m
rx 0.00 sec
ry 0.00 sec
rz 0.00 sec

scale factor 1.0000
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Contact information for the Canadian Hydrographic Service (CHS), 
Quebec Region

Notice that this same data is freely available throughout the Automatic Identification System 
(AIS) network developed and maintained by the Canadian Coast Guard – Quebec Region.

However, once again, the development of an application capable of parsing AIS messages 
specific to water levels is also required. 

For all questions regarding the network access to the water level:

Canadian Hydrographic Service 
Maurice-Lamontagne Institute 
Fisheries and Oceans Canada
850, route de la Mer
C.P. 1000
Mont-Joli, Québec
G5H 3Z4
Telephone: (418) 775-0502 Fax: (418) 775-0654
email: shcinfo@dfo-mpo.gc.ca

Canadian representative of Ashtech company

Gemini Postioning Systems Ltd. is the exclusive representative and distributor of Ashtech 
products in Canada.

Gemini Postioning Systems Ltd.  
Head Office/Technical Centre
611-71st Avenue SE, Calgary (Alberta)
T2H 0S7
Telephone: 1-800-361-0978  
Fax: (403) 252-5392
email: gempos@gps1.com


