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MODIFICATION N° 4 DE L’INVITATION À SOUMISSIONNER

La demande révisée suivante pour le document de proposition remplace tous les documents
d'appel d'offres antérieurs et comprend toutes les révisions.

révision:

Closing Date - Date de fermeture
2014-03-03

At - à 02:00 P.M.
Mountain Standard Time MST

DEMANDE DE PROPOSITIONS
ASSAINISSEMENT DU SITE DE 

L’ANCIENNE STATION MÉTÉOROLOGIQUE
DE L’ÎLE NOTTINGHAM, AU NUNAVUT
NUMÉRO DU PROJET : R.057571.001

AVIS IMPORTANT AUX SOUMISSIONNAIRES

CONDITIONS D’ASSURANCE
Les conditions d’assurance ont été modifiées. Consulter les conditions supplémentaires.

ANNULATION DE LA CLAUSE R2940D ET MODIFICATION DE L’ARTICLE CG3.8 DE LA CLAUSE
R2830D

Suite à l’abrogation de la Loi sur les justes salaires et les heures de travail, la clause R2940D est rendue
non applicable pour les contrats émis après le 1er janvier 2014. Pour les contrats émis avant cette date la
loi reste applicable. Par conséquent l’article 3.8 de la clause R2830D est modifié tel qu’indiqué à la
condition supplémentaire CS08.
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INSTRUCTIONS PARTICULIÈRES AUX SOUMISSIONNAIRES (IP)

IP01 INTRODUCTION

1. Travaux publics et Services gouvernementaux Canada (TPSGC) à l'intention de faire appel à un
entrepreneur pour assurer les services de construction selon les modalités exposées dans la
demande de propositions.

2. On demande aux soumissionnaires qui donnent suite à cette invitation de présenter une
soumission détaillée complète (se référer à  l'IP08 "Livraison des soumissions") qui portera
sur les qualifications, l'expérience et l'organisation du soumissionnaire (enveloppe 1
"qualifications"), ainsi que sur les prix et les conditions proposées (enveloppe 2 "prix"). 

IP02 CODE DE CONDUITE ET ATTESTATIONS - DOCUMENTATION CONNEXE

En présentant une soumission, le soumissionnaire atteste que le soumissionnaire et ses affiliés
respectent les dispositions stipulées à l’article 01 Code de conduite et attestations - soumission
des instructions générales aux soumissionnaires R2710T (2013-06-27). La documentation
connexe requise à cet égard aidera le Canada à confirmer que les attestations sont véridiques.

IP03 DOCUMENTS DE SOUMISSION

Les documents suivants constituent les documents de soumission:

1. a. Instructions particulières aux soumissionnaires; 
b. Instructions générales aux soumissionnaires R2710T (2013-06-27) 
c. Clauses et conditions identifiées aux « Documents du contrat »;
d. Dessins et devis;
e. Formulaire de soumission et d’acceptation et tout appendice s’y rattachant; et
f. Toute modification émise avant la clôture de l’invitation.

La présentation d’une soumission constitue une affirmation que le soumissionnaire a lu ces
documents et accepte les modalités qui y sont énoncées.

2. Les « Instructions générales aux soumissionnaires » sont incorporées par renvoi et reproduites
dans le Guide des clauses et conditions uniformisées d’achat (CCUA) publié par Travaux publics
et Services gouvernementaux Canada (TPSGC). Le guide des CCUA est disponible sur le site
Web de TPSGC:

https://achatsetventes.gc.ca/politiques-et-lignes-directrices/guide-des-clauses-et-conditions-uniformisees-d-
achat/5/R
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IP04 DEMANDES DE RENSEIGNEMENTS PENDANT L’APPEL D’OFFRES

1. Toute demande de renseignements sur demande de proposition doit être présentée par écrit à
l'agent d'approvisionnement dont le nom figure à la demande de proposition - Page 1, et ce le
plus tôt possible pendant la durée de de la demande de propositions. À l'exception de
l'approbation de matériaux de remplacement, comme cela est décrit à l'IG15 de la R2710T, toutes
les autres demandes de renseignements devraient être reçues au moins cinq (5) jours civils avant
la date de la demande de propositions afin de laisser suffisamment de temps pour y répondre.
Pour ce qui est des demandes de renseignements reçues après cette date, il est possible qu'on
ne puisse y répondre.

2. Pour assurer la cohérence et la qualité de l’information fournie aux soumissionnaires, l’agent
d’approvisionnement examinera le contenu de la demande de renseignements et décidera s’il
convient ou non de publier une modification. 

3. Toutes les demandes de renseignements et autres communications envoyées avant la clôture de
l’appel d’offres doivent être adressées UNIQUEMENT à l’agent d’approvisionnement dont le nom
figure à l’appel d’offres - Page 1. Le défaut de se conformer à cette exigence pourrait avoir pour
conséquence que la soumission soit déclarée non recevable.

IP05 CONFÉRENCE DES SOUMISSIONNAIRES (A9083T 2006-06-16)

Une conférence des soumissionnaires aura lieu à Discovery Lodge Hotel, 1056 Rue Mivvik le 13
février, 2014. La conférence commencera à 09h00, à Iqaluit, Nunavut.

La conférence permettre d’examiner la portée du besoin résumée dans l’appel d’offres et de
donner des réponses aux questions des soumissionnaires. Nous recommandons fortement à
toute entreprise comptant présenter une soumission d’y envoyer un représentant.

Les soumissionnaires doivent communiquer avec l’autorité contractante avant la conférence pour
confirmer leur présence. Faites parvenir par écrit à l’autorité contractante le nom des personnes
qui assisteront à la conférence et une liste des enjeux qu’elles souhaitent soulever au moins 3
jours ouvrables avant la date prévue de la conférence. 

Toute précision ajoutée ou modification apportée à la demande de propositions à la suite de la
conférence des soumissionnaires sera intégrée à la demande de propositions à titre de
modification à celle-ci. Les soumissionnaires qui n’assisteront pas à la conférence pourront tout
de même présenter une soumission.

IP06 ACCORDS COMMERCIAUX

Le besoin proposé est assujetti aux dispositions de l’Accord sur les marchés publics de
l’Organisation mondiale du commerce, de l’Accord de libre-échange nord-américain et de l’Accord
sur le commerce intérieur.
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IP07 ENTENTES SUR LES REVENDICATIONS TERRITORIALES GLOBALES

Le besoin proposé est assujetti aux dispositions des ententes sur les revendications territoriales
globales suivantes.

Accord sur les revendications territoriales du Nunavut 

Les avantages qui s’appliquant à ce marché sont exprimés dans la partie 6, « Critères de l’appel
d’offres » du chapitre 24, « Marchés de l’État », de l’Accord sur les revendications territoriales du
Nunavut;

Accord sur les revendications territoriales des Inuit du Nunavik   

Le besoin proposé est assujetti aux dispositions de l’Accord sur les revendications territoriales
des Inuit du Nunavik. Les avantages qui s’appliquent se trouvent au chapitre 13 de l’Accord.

IP08 LIVRAISON DES SOUMISSIONS

L’article IG09 de R2710T est remplacé par ce qui suit :

1. La soumission sera présentée en deux enveloppes. Dans la première enveloppe se trouvera la
proposition technique, la proposition de gestion et d’organisation ainsi que les considérations
relatives aux possibilités pour les Autochtones (l’original plus quatre copies). La deuxième
enveloppe contiendra le formulaire de soumission et d’acceptation ainsi que tout document
connexe (original seulement). Ces deux enveloppes seront réunies en une troisième enveloppe,
l’enveloppe de la soumission. Toutes les enveloppes seront fournies par le soumissionnaire.

2. L’enveloppe de la soumission sera adressée et envoyée au bureau de réception des soumissions
mentionné en page couverture de la demande de propositions. La soumission doit parvenir à cet
endroit au plus tard à l’heure et à la date de clôture du processus. Avant d’envoyer votre
soumission, assurez-vous que les renseignements suivants sont inscrits clairement en caractères
de frappe ou d’imprimerie sur l’enveloppe :

a. nom du projet et numéro de la demande de propositions;
b. nom du soumissionnaire;
c. adresse de l’expéditeur;
d. date et heure de clôture du processus.

3. Le formulaire de qualifications et tout document connexe exigé seront placés dans une enveloppe
scellée portant les renseignements suivants, inscrits clairement en caractères de frappe ou
d’imprimerie :

a. « Enveloppe 1 - Proposition technique, proposition de gestion et d’organisation, et
considérations relatives aux possibilités pour les Autochtones »;

b. numéro de l’appel d’offres;
c. nom du soumissionnaire.
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4. Le formulaire de soumission et d’acceptation ainsi que tout document connexe exigé seront
placés dans une enveloppe scellée portant les renseignements suivants, inscrits clairement en
caractères de frappe ou d’imprimerie :

a. « Enveloppe 2 - Prix »
b. numéro de l’appel d’offres;
c. nom du soumissionnaire.

Les prix mentionnés sont en dollars canadiens. Aucune protection relative à la fluctuation du taux
de change n’est offerte. Une telle demande ne sera pas prise en considération.

5. Il incombe au soumissionnaire de voir à ce que la proposition soit présentée correctement et 
livrée à temps.

6. En raison de la nature du présent appel d’offres, les soumissions électroniques ne seront pas 
acceptées.

IP09 RÉVISION DES SOUMISSIONS

Une soumission peut être révisée par lettre ou par télécopie conformément à l’IG10 de la
R2710T. Le numéro du télécopieur pour la réception de révisions est le (780) 497-3510 

IP10 OUVERTURE DES SOUMISSIONS 

En raison de la nature du présent appel d’offres, le dépouillement des soumissions n’aura pas lieu
en public.

IP11 ÉVALUATION

1. L’enveloppe 1 - Proposition technique et proposition de gestion et d’organisation sera ouverte en
privé. Elle sera ouverte d’abord afin que l’on puisse évaluer les exigences de la soumission selon
le principe de la réussite ou de l’échec. Si une proposition échoue à l’égard de n’importe laquelle
des exigences obligatoires, elle sera déclarée non recevable et rejetée d’emblée. 

2. Chaque critère d’évaluation coté est associé à un nombre de points maximum qui reflète son
importance dans le cadre de la soumission. Après avoir évalué dans quelle mesure la soumission
respecte chacun de ces critères, une cote allant de 0 au nombre de points maximum sera
attribuée à la soumission pour ce critère, 0 signifiant que la soumission ne respecte pas du tout le
critère et la note maximale signifiant que la soumission le respecte pleinement.

3. À la section 4.1 de la proposition technique, la note de passage est de 50 %. Chaque soumission
doit obtenir une note d’au moins 60 % pour l’ensemble de la proposition technique de même
qu’une note d’au moins 60 % pour l’ensemble de la proposition de gestion et d’organisation. Les
soumissions qui n’obtiendront pas cette note minimale pour un ou l’autre des volets seront
considérées comme irrecevables sur le plan technique et rejetées d’emblée.

4. L’entrepreneur sera choisi en fonction du meilleur rapport qualité-prix, c’est-à-dire la meilleure
note combinée, 60 % des points étant alloués au mérite (proposition technique, proposition de
gestion et d’organisation, et considérations relatives aux possibilités pour les Autochtones) et
40 % étant alloués en fonction du prix.
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5. Des points seront accordés après évaluation des considérations relatives aux possibilités pour les
Autochtones. Aucune note de passage minimale n’est associée à ces considérations, mais les
points connexes seront additionnés au nombre total de points de la soumission.

6. Enveloppe 2 - Prix : L’enveloppe 2 ne sera ouverte que pour les soumissionnaires qui auront
respecté les exigences obligatoires pour la proposition technique et la proposition de gestion et
d’organisation. La proposition de prix sera évaluée en fonction des critères obligatoires, et toute
soumission qui ne respectera pas un de ceux-ci sera considérée comme irrecevable et rejetée
d’emblée.

IP12 MÉTHODE DE SÉLECTION - NOTE COMBINÉE, 60 % POUR LE MÉRITE, 40 % POUR LE 
PRIX

1. L’entrepreneur sera choisi en fonction du meilleur rapport qualité-prix, c’est-à-dire la meilleure
note combinée, 60 % des points étant alloués au mérite (proposition technique, proposition de
gestion et d’organisation, et considérations relatives aux possibilités pour les Autochtones) et
40 % étant alloués en fonction du prix.

2. Afin d’établir les notes à accorder pour le prix, on attribuera une note parfaite à la soumission la
moins-disante et une note proportionnelle aux autres soumissions. En fonction du résultat de
l’évaluation, on recommandera l’attribution du marché au soumissionnaire dont la proposition
aura obtenu le total de points combiné le plus élevé, pour autant que le prix de la soumission ne
dépasse pas de plus de 15 % le prix de la soumission recevable la moins-disante. Si le prix de la
soumission ayant obtenu le total de points combiné le plus élevé dépasse de plus de 15 % le prix
de la soumission recevable la moins-disante, cette soumission sera déclarée irrecevable et
rejetée d’emblée.

3. Calcul de la note combinée mérite/prix (à titre d’exemple uniquement)

Total de points disponibles = 200
Note de passage = 60 % ou 120 points minimum pour qu’on ouvre la proposition de prix
Importance attribuée à chaque volet de la proposition = Proposition technique/de gestion = 60 %  
Proposition de prix = 40 %  
Prix maximum payé = 15 % de plus de que la soumission recevable la moins-disante
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Sommaire des résultats de l’évaluation (à titre d’exemple uniquement)

S.O.S.O.S.O.S.O.112/200**
Soumission-
naire E

S.O.
*

S.O.
*

      451 400 000 $150/200
Soumission-
naire D

82
35

     471 150 000 $155/200
Soumission-
naire C

8737     501 100 000 $165/200
Soumission-
naire B

93
Meilleur
rapport

qualité-prix

40 
(Moins-
disante)     531 000 000 $175/200

Soumission-
naire A

Note totaleNote
pondérée

Prix = 40 %

Note
pondérée

Mérite = 60 %

Prix évalué des
soumissions
(TPS incluse)

Prop.
technique/gestion
(passage = 120)

Nom de
l’entreprise

*   Soumissionnaire D - Le prix dépasse de plus de 15 % le prix de la soumission techniquement 
recevable la moins-disante.

**  Soumissionnaire E - N’a pas obtenu la note de passage et est donc rejeté d’emblée.
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80

Note de
passage

 50 % (ou
40 points)

Installation, désinstallation et aspects logistiques
Fournir une description détaillée de la façon dont l’ensemble de
l’équipement, du carburant, des matériaux, des conteneurs de déchets,
des fournitures et du personnel visés par la proposition seront transportés
aller-retour vers le site. Traiter notamment de ce qui suit.

Installation et désinstallation
• Fournir une liste d’équipement et de fournitures à transporter sur

place, étayée de photos, en précisant l’état et l’ancienneté
(années/heures) de l’équipement lourd.

• Mentionner et décrire le moyen de transport maritime, aérien ou
terrestre qui sera utilisé pour se rendre sur le site. 

• Si le plan proposé comporte des lacunes, mentionner la solution
de rechange à employer et le cadre décisionnel qui permettra
d’établir à quel moment déployer cette solution de rechange.

• Fournir des précisions sur la gestion du carburant : type, volumes
prévus, transport, entreposage et transfert.

• Fournir une description détaillée du plan de désinstallation, y
compris l’enlèvement de l’équipement et la clôture du site.

• Fournir une méthodologie détaillée en lien avec les améliorations
à apporter aux voies d’accès. 

• Donner des détails sur la désaffectation des voies d’accès une
fois le projet terminé.

• Résumer les risques connus et préciser les mesures
d’atténuation connexes.

• Montrer sa compréhension des exigences réglementaires
applicables à cette tâche et sa capacité à les respecter.

• Expliquer en détail les enjeux de santé et de sécurité propres à
cette tâche. Faire la preuve de sa compréhension des risques
chimiques, physiques et environnementaux liés à la tâche, dans
des circonstances normales comme en cas d’urgence, et
mentionner les mesures d’atténuation envisagées.

4.1

 Proposition technique4.

Points
disponiblesCATÉGORIEARTICLE

Suite à la page suivante.
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75

Calendrier
Préparer un calendrier des activités illustrant la durée de chacune des tâches
principales. Traiter notamment de ce qui suit.

• Subdiviser chaque tâche en un nombre suffisant de sous-tâches pour
que le représentant du Ministère puisse facilement surveiller
l’avancement des travaux.

• Préciser le chemin critique des activités prévues au calendrier et la
marge de manœuvre incluse dans la durée de ces activités.  

• Indiquer clairement dans le calendrier l’ordonnancement des travaux.

• Fournir l’assurance écrite que le calendrier sera respecté et que
l’entrepreneur ne recevra aucune rémunération supplémentaire s’il lui
faut plus de temps pour réaliser les travaux prévus au contrat que le
temps prévu au calendrier (même si cela entraîne des coûts
d’exploitation supplémentaires). 

4.2

 Proposition technique

Points
disponibles

CATÉGORIEARTICLE

Suite à la page suivante.
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60

Fourniture, exploitation et entretien d’un campement
Donner des détails sur l’exploitation et les installations du campement ainsi que
sur les services qui y seront offerts. Traiter notamment de ce qui suit :

• Décrire le campement, son emplacement et son aménagement.

• Préciser la capacité du ou des campements, le nombre d’employés
prévu, les heures de travail, la rotation des équipes et les vols.

• Préciser la ou les sources d’eau domestique ainsi que le processus de
traitement proposé, si nécessaire, durant la saison des travaux ainsi
que durant les périodes de démarrage et de clôture. Inclure une
estimation de la consommation quotidienne d’eau et du volume total
nécessaire en provenance de chaque source.

• Donner des détails sur le plan de gestion des eaux usées et des
déchets solides. Inclure une estimation des volumes quotidiens d’eaux
usées sanitaires ainsi que des volumes quotidiens ou hebdomadaires
d’eaux grises.

• Donner des détails sur le système de communication.

• Donner des détails sur le plan de gestion des animaux sauvages.

• Décrire les mesures prévues pour le représentant du Ministère au
campement.

• Résumer les risques liés à cette tâche et les mesures d’atténuation
connexes.

• Montrer sa compréhension des exigences réglementaires applicables à
cette tâche et sa capacité à les respecter. 

• Expliquer en détail les enjeux de santé et de sécurité propres à cette
tâche. Faire la preuve de sa compréhension des risques chimiques,
physiques et environnementaux liés à cette tâche et mentionner les
plans de secours médical d’urgence et d’évacuation.

4.3

Proposition technique

Points
disponiblesCATÉGORIEARTICLE

Suite à la page suivante
.
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60

Déchets dangereux
Donner des détails sur les méthodes de ramassage, d’entreposage et de
transport des matières dangereuses aux fins d’élimination. Traiter notamment de
ce qui suit.

• Mentionner le type de conteneur à utiliser pour les matières
dangereuses et donner une description générale des mesures à
prendre pour les sécuriser, les étiqueter et en faire le suivi.  

• Mentionner le moyen de transport à utiliser pour l’élimination hors
site.

• Donner des détails sur les mesures d’entreposage temporaire et le
regroupement des matières dangereuses mises en conteneurs.

• Fournir une confirmation écrite de l’installation d’élimination des
matières dangereuses désignée où seront transportés les déchets
dangereux.

• Donner des détails ainsi que la méthode à employer pour démolir
les bâtiments et traiter les matériaux.

• Préciser les risques et les mesures d’atténuation liés à cette tâche.
 • Montrer sa compréhension des exigences réglementaires

applicables à cette tâche et sa capacité à les respecter
•      Expliquer en détail les enjeux de santé et de sécurité propres à cette

tâche. Faire la preuve de sa compréhension des risques chimiques,
physiques et environnementaux liés à cette tâche.

4.5

60

Sols contaminés
Donner des précisions sur la méthode de gestion des sols contaminés. Traiter
notamment de ce qui suit.

• Donner des détails de la méthode d’excavation des sols contaminés.
• Donner des détails sur la mise en conteneurs, le transport et l’élimination

des sols contaminés pour les volumes devant être éliminés hors site,
préciser le lieu d’élimination et fournir une lettre de l’installation
confirmant l’acceptation des déchets proposés. 

• Préciser les risques et les mesures d’atténuation liés à cette tâche.
• Montrer sa compréhension des exigences réglementaires applicables à

cette tâche et sa capacité à les respecter.
• Expliquer en détail les enjeux de santé et de sécurité propres à cette

tâche. Faire la preuve de sa compréhension des risques chimiques,
physiques et environnementaux liés à cette tâche et mentionner les
exigences en matière d’équipement de protection individuelle.

4.4

Proposition technique

Points
disponiblesCATÉGORIEARTICLE

Suite à la page suivante.

Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur

EW699-141714/A 004 ncs002

Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No/ N° VME

AANDC NCS-3-36260

Page 14 of -  de 62



 Total de points accordés 

240

Nombre mimum de points acceptable (note de passage) pour l’ensemble
de la proposition technique = 60 % 
Note de passage pour l’article 4.1 = 50 %

 

400Total de points disponibles 

10

Compréhension du projet
� Faire preuve d’une bonne intendance de l’environnement et d’une bonne

compréhension de la nature unique du projet et de la portée des travaux, en
raison notamment des contraintes liées au travail en région nordique
éloignée où le soutien et l’accès sont souvent limités. Souligner les
principaux défis logistiques et environnementaux associés aux travaux
proposés du fait qu’ils se font dans un lieu difficile d’accès.

4.8

10

Proposition claire, concise et complète
� Fournir une proposition claire, concise, complète et bien structurée. Aborder

tous les critères dans l’ordre indiqué dans la demande de propositions, de
manière suffisamment détaillée pour montrer une bonne compréhension
des exigences et des services à fournir.

4.7

45

Regroupement et transport des débris non dangereux
� Donner des détails sur les méthodes de ramassage, de regroupement et de

transport hors site des déchets non dangereux vers l’installation
d’élimination désignée. Traiter notamment de ce qui suit.

• Préciser la méthode et l’endroit de tri des flux de déchets ainsi que
de regroupement et de réduction du volume des déchets.

• Préciser les risques et les mesures d’atténuation liés à cette tâche.
• Montrer sa compréhension des exigences réglementaires

applicables à cette tâche et sa capacité à les respecter
• Expliquer en détail les enjeux de santé et de sécurité propres à

cette tâche. Faire la preuve de sa compréhension des risques
chimiques, physiques et environnementaux liés à cette tâche. 

4.6

Proposition technique

Points
disponibles

CATÉGORIEARTICLE

Suite à la page suivante.
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20

Références de clients
� Témoigner d’au plus trois (3) projets d’assainissement semblables réalisés

par l’entreprise auxquels ont participé des membres clés de l’équipe de
projet proposée. Préciser le nom des membres de l’équipe du projet, leur
rôle, les objectifs du projet, la portée des services offerts, le budget, la date
d’achèvement et les produits livrés.

� Fournir également des lettres de recommandation des clients pour chaque
projet mentionné. Ces lettres doivent être signées et datées par les clients.
La date de signature doit se situer à l’intérieur de la période d’appel d’offres
du présent projet.

 
1. Dans quelle mesure le soumissionnaire a-t-il respecté le calendrier? 

2. Dans quelle mesure le soumissionnaire a-t-il respecté le budget?

3. Dans quelle mesure le soumissionnaire a-t-il respecté l’objectif?

Des points seront attribués au soumissionnaire en fonction de la maîtrise
globale dont il a fait preuve dans chacune des trois sous-catégories plutôt que
pour chaque projet.

5.2

20

Qualifications et expérience de l’entreprise, de la coentreprise ou du
consortium
� Donner des détails sur les qualifications de l’entreprise, de la coentreprise

ou du consortium et sur ses antécédents afin de témoigner de son
expérience précise du type de travaux à réaliser dans un endroit éloigné du
Nord. Inclure des détails sur le système de gestion de la santé et de la
sécurité de l’entreprise ou encore son certificat de reconnaissance ou un
document équivalent. 

5.1

 Proposition de gestion et d’organisation5.0

Points
disponiblesCATÉGORIEARTICLE

Suite à la page suivante.
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110

Qualifications des principaux employés

� Fournir un curriculum vitæ (de deux pages maximum) traitant de
l’expérience du travail à des projets semblables, du travail en région
éloignée dans le Nord et du travail au rôle proposé pour les personnes qui
occuperont les postes suivants. 

A. Gestionnaire de projet et remplaçant      20/10
- Expérience manifeste de la gestion de projets d’assainissement de portée et de
taille semblables à celles du projet proposé.
- Expérience du contrôle des finances et du calendrier ainsi que de la liaison
avec les clients.

B. Surveillant de chantier et changement de quart de travail     25/20
- Expérience manifeste de la gestion du personnel dans un campement en
région éloignée.
- Expérience en tant que surveillant de chantier dans le cadre de projets
d’assainissement de portée semblable à celle du projet proposé.

C. Coordonnateur de la santé et de la sécurité sur place et hors site 10/10 -
Expérience manifeste du travail en région éloignée à des projets
d’assainissement de portée semblable à celle du projet proposé.
- Expérience de l’élaboration et de la mise en œuvre de programmes de santé et
de sécurité propres à un site dans le cadre de projets d’assainissement.

D. Spécialiste des déchets dangereux        15  
- Expérience manifeste sur le terrain de projets d’assainissement de portée
semblable à celle du projet proposé.
- Expérience de l’identification, de l’échantillonnage, de la caractérisation, de la
mise en conteneurs, du transport et de l’élimination de matières dangereuses.

N. B. Les remplaçants sont les employés qui seront affectés au projet si les
employés désignés ne sont plus disponibles pour cause de maladie, de
démission, etc.  

            Le personnel de changement de quart de travail relève régulièrement le
personnel désigné lors des changements de quart de travail durant les
travaux sur place.

5.3

Proposition de gestion et d’organisation

Points
disponibles

CATÉGORIEARTICLE

Suite à la page suivante.
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Total de points accordés

96 
Nombre mimum de points acceptables (note de passage) pour l’ensemble
de la proposition de gestion et d’organisation = 60 %

 

160Total de points disponibles

10

Organigramme

Présenter un organigramme détaillé de l’équipe du projet sur lequel figurent
AADNC, TPSGC, le représentant du Ministère, le personnel de l’entrepreneur et
les sous-entrepreneurs.
 

• Indiquer toutes les ressources, y compris le personnel de l’entrepreneur
et des sous-entrepreneurs.

• Préciser la personne responsable de l’ensemble du projet ainsi que des
dispositions concernant le contrôle des coûts et le respect de l’énoncé
des travaux.

 • Indiquer clairement les rapports hiérarchiques entre toutes les parties.

5.4

Proposition de gestion et d’organisation

Points
disponibles

CATÉGORIEARTICLE

Suite à la page suivante.
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5

Bureaux au Nunavik
� Présence du siège social, de bureaux administratifs avec personnel ou

d’autres installations dans la Région  visée par le règlement avec les Inuits
du Nunavik.

6.4

10

Plan de recrutement de main-d’œuvre inuite
� Le soumissionnaire fournit un plan écrit des consultations à réaliser, des

mesures à prendre et des procédures proposées pour réaliser les
engagements en matière de recrutement d’employés inuits pris dans la
soumission. Préciser comment seront obtenus les pourcentages donnés
en dressant la liste des postes sur place qui seront occupés par des
employés inuits.

6.3

20

Recrutement de main-d’œuvre inuite
� Le soumissionnaire garantit clairement son intention d’embaucher des

travailleurs inuits de la région visée par le contrat en vue de l’exécution
des travaux. Les pourcentages indiqués ci-dessous se rapportent
directement aux heures travaillées sur place, peu importe qu’il s’agisse du
personnel de l’entrepreneur principal ou de celui de sous-entrepreneurs.
Appuyer ces pourcentages d’une liste de postes donnés auxquels pourront
être ou seront embauchés des Inuits.

� 0 - 49 % du nombre total d’heures de travail : 0 point
� 50 - 59 % du nombre total d’heures de travail : 6 – 8 points
� 60 - 84 % du nombre total d’heures de travail : 9 – 17 points
� 85 - 100 % du nombre total d’heures de travail : 18 – 20 points

6.2

15

Formation et apprentissage
� Le soumissionnaire s’engage à offrir des programmes de formation en

cours d’emploi et d’apprentissage aux Inuits de la région visée par le
contrat, sans coût supplémentaire, dans le cadre du projet. On
considérera que le soumissionnaire a respecté cette exigence lorsque les
bénéficiaires auront acquis des aptitudes professionnelles susceptibles
d’attestation, habituellement obtenue dans le cadre d’un processus
indépendant géré par une tierce partie.

6.1

*On considère la région visée par le contrat comme la région du Nunavik, délimitée dans l’Accord sur les
revendications territoriales des Inuit du Nunavik.

Considérations relatives aux possibilités pour les Autochtones6.

Points
disponiblesCATÉGORIE

ARTICLE

          Suite à la page suivante.
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70
Total de points disponibles - Considérations relatives aux
possibilités pour les Inuits du Nunavik - Aucun note de passage

20

Sous-entrepreneurs et fournisseurs
� Le soumissionnaire présente une garantie ferme d’avoir recours à

des sous-entrepreneurs inuits de la région visée par le contrat pour
obtenir des services, des fournitures et de l’équipement nécessaires
au projet. Les fourchettes sont fondées sur les dépenses
applicables à l’équipement, aux fournitures ou aux services en tant
que pourcentage du coût estimatif total du contrat
d’assainissement et non du nombre d’entreprises auxquelles on
fera appel.

� 0 - 39 % : 0 – 5 points
� 40 - 59 % : 6 – 10  points
� 60 - 79 % : 11 – 15 points
� Plus de 80 % : 16 – 20 points

N. B. Si l’entrepreneur principal est une entreprise appartenant à des
Inuits, la valeur totale en dollars des marchés passés avec des Inuits
comprend aussi la part du contrat d’assainissement revenant à
l’entrepreneur principal.

6.5

Considérations relatives aux possibilités pour les Autochtones 

Points
disponibles

CATÉGORIEARTICLE
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5

Bureaux au Nunavut
� Présence du siège social, de bureaux administratifs avec personnel

ou d’autres installations dans la région du Nunavut.7.4

10

Plan de recrutement de main-d’œuvre inuite
� Le soumissionnaire fournit un plan écrit des consultations à réaliser,

des mesures à prendre et des procédures proposées pour réaliser
les engagements en matière de recrutement d’employés inuits pris
dans la soumission. Préciser comment seront obtenus les
pourcentages donnés en dressant la liste des postes sur place qui
seront occupés par des employés inuits.

7.3

20

Recrutement de main-d’œuvre inuite
� Le soumissionnaire garantit clairement son intention d’embaucher

des travailleurs inuits de la région visée par le contrat en vue de
l’exécution des travaux. Les pourcentages indiqués ci-dessous se
rapportent directement aux heures travaillées sur place, peu importe
qu’il s’agisse du personnel de l’entrepreneur principal ou de celui des
sous-entrepreneurs. Appuyer ces pourcentages d’une liste de poste
donnés auxquels pourront être ou seront embauchés des Inuits.

� 0 -  49 % du nombre total d’heures de travail : 0 point
� 50 - 59 % du nombre total d’heures de travail : 6 – 8 points
� 60 - 84 % du nombre total d’heures de travail : 9 – 17 points
� 85 - 100 %  du nombre total d’heures de travail : 18 – 20 points

7.2

15

Formation 
� Le soumissionnaire s’engage à offrir des programmes de formation

en cours d’emploi et d’apprentissage aux Inuits de la région visée par
le contrat, sans coût supplémentaire, dans le cadre du projet. On
considérera que le soumissionnaire a respecté cette exigence
lorsque les bénéficiaires auront acquis des aptitudes professionnelles
susceptibles d’attestation, habituellement obtenue dans le cadre d’un
processus indépendant géré par une tierce partie.

7.1

*On considère la région visée par le contrat comme la région du Nunavut, délimitée dans
l’Accord sur les revendications territoriales du Nunavut.

Considérations relatives aux possibilités pour les Autochtones7.

Points
disponibles

CATÉGORIEARTICLE
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700Total des points disponibles (pour toutes les sections)

70Total de points disponibles - Considérations relatives aux
possibilités pour les Inuits du Nunavut - Aucune note de passage

20

Sous-entrepreneurs et fournisseurs
� Le soumissionnaire présente une garantie ferme d’avoir recours à

des sous-entrepreneurs inuits de la région visée par le contrat pour
obtenir des services, des fournitures et de l’équipement nécessaires
au projet. Les fourchettes sont fondées sur les dépenses applicables
à l’équipement, aux fournitures ou aux services en tant que
pourcentage du coût estimatif total du contrat d’assainissement
et non du nombre d’entreprises auxquelles on fera appel

� 0 - 39 % : 0 – 5 points
� 40 - 59 % : 6 – 10  points
� 60 - 79 % : 11 – 15 points
� Plus de 80 % : 16 – 20 points

N. B. Si l’entrepreneur principal est une entreprise appartenant à des
Inuits, la valeur totale en dollars des marchés passés avec des Inuits
comprend aussi la part du contrat d’assainissement revenant à
l’entrepreneur principal.

7.5

Considérations relatives aux possibilités pour les Autochtones

Points
disponibles

CATÉGORIEARTICLE
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IP13 ÉTABLISSEMENT DE LA SOUMISSION

L'entrepreneur doit établir la soumission d'après les documents pertinents énumérés dans les
Instructions particulières aux soumissionnaires.  Il lui appartient de demander des
éclaircissements sur les clauses, les conditions ou les exigences techniques exprimées dans ce
document.

IP14 FONDS INSUFFISANTS

Si la soumission conforme la plus basse dépasse le montant des fonds alloués par le Canada
pour les travaux, le Canada pourra prendre l’une des mesures suivantes :

a. annuler l’appel d’offres;
b. obtenir des fonds supplémentaires et attribuer le contrat au soumissionnaire ayant

présenté la soumission conforme la plus basse;
c. négocier une réduction maximale de 15 % du prix offert et/ou de la portée des travaux

avec le soumissionnaire ayant présenté la soumission conforme la plus basse. Si le
Canada n’arrive pas à une entente satisfaisante, il exercera l’option a) ou b).

IP15 COMPTE RENDU

Après l'attribution du contrat, les soumissionnaires peuvent demander un compte rendu des
résultats du processus de demande de soumissions. Les soumissionnaires devraient en faire la
demande à l'autorité contractante dans les 15 jours ouvrables, suivant la réception des résultats
du processus de demande de soumissions. Le compte rendu peut être fourni par écrit, par
téléphone ou en personne.

IP16 PÉRIODE DE VALIDITÉ DES SOUMISSIONS

1. Le Canada se réserve le droit de demander une prorogation de la période de validité des
soumissions tel que précisé à la SA04 du Formulaire de soumission et d'acceptation. Dès
réception d’un avis écrit du Canada, les soumissionnaires auront le choix d’accepter ou de refuser
la prorogation proposée.

2. Si la prorogation mentionnée à l'alinéa 1. de l’IP15 est acceptée par écrit par tous les
soumissionnaires qui ont présenté une soumission, le Canada poursuivra alors sans tarder
l’évaluation des soumissions et les processus d’approbation.  

3. Si la prorogation mentionnée à l'alinéa 1. de l’IP15 n’est pas acceptée par écrit par tous les
soumissionnaires qui ont présenté une soumission, le Canada pourra alors, à sa seule discrétion,

a. poursuivre l’évaluation des soumissions de ceux qui auront accepté la prorogation
proposée et obtenir les approbations nécessaires;

b. annuler l’appel d’offres.

4. Les conditions exprimées dans les présentes ne limitent d’aucune façon les droits du Canada
définis dans la loi ou en vertu de l’IG11 de R2710T.
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IP17 DOCUMENTS DE CONSTRUCTION

On remettra à l’entrepreneur retenu une (1) copie papier des dessins, des spécifications et des
modifications après acceptation de l’offre. Jusqu’à une (1) copie supplémentaire lui sera fournie
gratuitement à sa demande. Il lui incombera de se procurer toute autre copie, à ses frais.

IP18 SITES WEB

La connexion à certains des sites Web se trouvant aux documents d’appel d’offres est établie à partir
d’hyperliens. La liste suivante énumère les adresses de ces sites Web.

Appendice L du Conseil du Trésor, Compagnies de cautionnement reconnues
Http://www.tbs-sct.gc.ca/pol/doc-fra.aspx?id=14494&section=text#appL

Achats et ventes https://achatsetventes.gc.ca/ 

Sanctions économiques canadiennes Http://www.international.gc.ca/sanctions/index.aspx?lang=fra

Rapport d’évaluation du rendement de l’entrepreneur ( Formulaire PWGSC-TPSGC 2913)
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/2913.pdf

Cautionnement de soumission (formulaire PWGSC-TPSGC 504)
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/504.pdf

Cautionnement d’exécution (formulaire PWGSC-TPSGC 505)
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/505.pdf

Cautionnement pour le paiement de la main-d'oeuvre et des matériaux (formulaire PWGSC-TPSGC 506)
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/506.pdf

Guide des clauses et conditions uniformisées d'achats (CCUA)

https://achatsetventes.gc.ca/politiques-et-lignes-directrices/guide-des-clauses-et-conditions-uniformisees-
d-achat 

TPSGC, Services de sécurité industrielle
Http://ssi-iss.tpsgc-pwgsc.gc.ca/index-fra.html

TPSGC, Code de conduite pour l'approvisionnement
http://www.tpsgc-pwgsc.gc.ca/app-acq/cndt-cndct/index-fra.html

TPSGC, Consentement à la vérification de l’existence d’un casier judiciaire (PWGSC-TPSGC 229)
Http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/formulaires-forms-fra.html#f229

TPSGC, Formulaires relatifs à l'administration des contrats de construction et de services
d'experts-conseils http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/formulaires-forms-fra.html
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IP19 SANTÉ ET SÉCURITÉ OBLIGATOIRES - POUR LES TRAVAUX EXÉCUTÉS AUX
TERRITOIRES DU NORD-OUEST ET À NUNAVUT

PROGRAMME DE CAT ET DE SÉCURITÉ 

1. Avant l'attribution du contrat, [Avant l'édition d'offre à commandes,] le soumissionnaire retenu
remettra à l'autorité contractante les documents suivants: 

2. un "Claim Cost Summary Territoires du Nord-Ouest et Nunavut" de la Commission des accidents
du travail, ou la documentation équivalente d'une autre juridiction;

3. une lettre d'attestation de la commission sécurité au travail et de l'indemnisation des travailleurs,
qui indique les directeurs, les supérieurs, les propriétaires et les partenaires qui seront sur le site
ou qui prévoient l'être, et qui seront indemnisés, ou la documentation équivalente d'une autre
juridiction; et;

4. un certificat de reconnaissance ou un plan de sécurité enregistré, accepté par l'autorité
compétente.  Un programme de santé et de sécurité, exigé par la loi sur la santé et la sécurité au
travail de la province ou du territoire en question, serait accepté en remplacement du certificat de
reconnaissance ou du plan de sécurité enregistré. Si aucun n'est requis par la loi, remplir et
retourner plutôt le formulaire de déclaration ci annexé.

5. Le soumissionnaire retenu remettra tous les documents précités à l'autorité contractante au plus
tard à la date précisée (habituellement trois à cinq jours après l'avis) par l'autorité contractante. Le
défaut de répondre à la demande  pourrait avoir pour conséquence que la soumission soit
déclarée non conforme.

Exemption de l'application de programmes de sécurité génériques (le Territoires du Nord-Ouest /
Nunavut seulement) - Les entrepreneurs ayant dix (10) employés ou moins n'ont pas besoin de
programme écrit. Cependant, la preuve de l'existence d'un système de gestion de la santé et de
la sécurité demeure une exigence.
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CONDITIONS SUPPLÉMENTAIRES (CS)

CS01 EXIGENCES RELATIVES À LA SÉCURITÉ, LIEU DE SAUVEGARDE DES DOCUMENTS

Supprimer l’option non applicable      

CS02 LIMITATION DE LA RESPONSABILITÉ

La CG1.6 de la R2810D est supprimée et remplacée par le texte suivant:

CG1.6 Indemnisation par l'entrepreneur
1. L'entrepreneur exonère et indemnise le Canada des réclamations, demandes d'indemnisation,

pertes, frais, dommages, actions, poursuites ou procédures se rapportant aux pertes subies par
le Canada ou aux réclamations de tierces parties et découlant, de quelque façon que ce soit, des
activités de l'entrepreneur dans l'exécution des travaux, dans la mesure où ces réclamations sont
causées par des actes négligents ou délibérés ou des omissions attribuables à l'entrepreneur, ou
à quiconque dont il est responsable en vertu de la loi.

2. L'obligation de l'entrepreneur d'indemniser le Canada pour chacune des pertes liées à la
responsabilité de première partie est limitée comme suit :

a. en ce qui a trait à chacune des pertes pour lesquelles une assurance doit être fournie en
vertu des exigences en assurance du contrat, elle est limitée au plafond par sinistre, de
l'assurance responsabilité civile des entreprises, comme il est indiqué aux exigences en
assurance du contrat.

b. en ce qui a trait aux pertes pour lesquelles aucune assurance n'est requise, en vertu des
exigences en assurance du contrat,  elle est limitée au montant le plus élevé entre le
montant du contrat et 5 000 000 $, mais en aucun cas le montant ne doit être supérieur à
20 000 000 $.

Les montants ci-dessus ne comprennent pas les intérêts ni les frais de justice et ne sont
applicables à aucune violation des droits de propriété intellectuelle ou des obligations de garantie.

3. L'obligation de l'entrepreneur d'indemniser le Canada, pour des pertes liées à la responsabilité de
tierces parties n'est assujettie à aucune limite, y compris la totalité des frais qu'il devra engager
pour se défendre en cas de poursuite par une tierce partie. Lorsque le Canada l'exige,
l'entrepreneur doit défendre le Canada contre toute réclamation présentée par une tierce partie.

4. L'entrepreneur acquitte l'ensemble des redevances et des droits de brevet nécessaires à
l'exécution du contrat et assume à ses frais la défense du Canada contre toutes les réclamations,
actions ou procédures déposées ou intentées contre le Canada et alléguant que les travaux, ou
toute partie de ceux-ci, réalisés ou fournis par l'entrepreneur pour le Canada portent atteinte à
des brevets, modèles industriels, droits d'auteur, marques de commerce, secrets industriels ou
autres droits de propriété susceptibles d´exécution au Canada.

5. Un avis écrit d'une réclamation doit être donné dans un délai raisonnable après que les faits sur
lesquels est fondée cette demande deviennent connus.
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CS03 CONDITIONS D’ASSURANCE

1) Polices d’assurance

a)   L'entrepreneur souscrit et maintient, à ses propres frais, les polices d'assurance
conformément aux exigences de l’Attestation d’assurance. L'assurance doit être souscrite
auprès d'un assureur autorisé à faire affaire au Canada.

b) Le respect des exigences en matière d'assurance ne dégage pas l'entrepreneur de sa
responsabilité en vertu du contrat, ni ne la diminue. L'entrepreneur est responsable de
décider si une assurance supplémentaire est nécessaire pour remplir ses obligations en
vertu du contrat et pour se conformer aux lois applicables. Toute assurance
supplémentaire souscrite est à la charge de l'entrepreneur ainsi que pour son bénéfice et
sa protection.

2) Période d’assurance

a) Les polices exigées à l’Attestation d’assurance doivent prendre effet le jour de
l’attributiondu contrat et demeurer en vigueur pendant toute la durée du contrat.

b) Il incombe à l’entrepreneur de fournir et de maintenir la garantie pour produits/travaux
complétés de sa police d’assurance responsabilité civile des entreprises, et ce pour un
délai minimum de six (6) ans suivant la date du Certificat d'achèvement substantiel.

3) Preuve d’assurance

a) Avant le début des travaux, et au plus tard trente (30) jours après l'acceptation de sa
soumission, l'entrepreneur doit remettre au Canada une attestation d’assurance sur le
formulaire fourni. 

b) À la demande du Canada, l'entrepreneur doit fournir les originaux ou les copies certifiées de
tous les contrats d'assurance auxquels l'entrepreneur a souscrit conformément à l’attestation
d’assurance.

4) Indemnités d’assurance

En cas de sinistre, l'entrepreneur doit faire sans délai toutes choses et exécuter tous documents
requis pour le paiement de l'indemnité d'assurance.

5) Franchise

L'entrepreneur doit assumer le paiement de toutes sommes d'argent en règlement d'un sinistre,
jusqu'à concurrence de la franchise.

Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur

EW699-141714/A 004 ncs002

Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No/ N° VME

AANDC NCS-3-36260

Page 28 of -  de 62



CS04  ASSURANCE DE RESPONSABILITÉ CIVILE COMMERCIALE (2008-05-12) G2001C  

1. L'entrepreneur doit souscrire et maintenir pendant toute la durée du contrat une police
d'assurance responsabilité civile commerciale d'un montant équivalant à celui habituellement fixé
pour un contrat de cette nature; toutefois, la limite de responsabilité ne doit pas être inférieure à 5
000 000$ par accident ou par incident et suivant le total annuel. 

2. La police d'assurance responsabilité civile commerciale doit comprendre les éléments suivants : 

a. Assuré additionnel : Le Canada est désigné comme assuré additionnel, mais seulement
en ce qui concerne les responsabilités qui peuvent découler de l'exécution du contrat par
l'entrepreneur. L'intérêt du Canada devrait se lire comme suit : Le Canada, représenté
par Travaux publics et Services gouvernementaux Canada. 

b. Blessures corporelles et dommages matériels causés à des tiers découlant des activités
de l'entrepreneur. 

c. Produits et activités complétées : Couverture pour les blessures corporelles et
dommages matériels découlant de biens ou de produits fabriqués, vendus, manipulés ou
distribués par l'entrepreneur, ou découlant des activités complétées par l'entrepreneur. 

d. Préjudice personnel : Sans s'y limiter, la couverture doit comprendre la violation de la vie
privée, la diffamation verbale ou écrite, l'arrestation illégale, la détention ou l'incarcération
et la diffamation. 

e. Responsabilité réciproque/Séparation des assurés : Sans augmenter la limite de
responsabilité, la police doit couvrir toutes les parties assurées dans la pleine mesure de
la couverture prévue. De plus, la police doit s'appliquer à chaque assuré de la même
manière et dans la même mesure que si une police distincte avait été émise à chacun
d'eux. 

f. Responsabilité contractuelle générale : La police doit, sur une base générale ou par
renvoi explicite au contrat, couvrir les obligations assumées en ce qui concerne les
dispositions contractuelles. 

g. Les employés et (s'il y a lieu) les bénévoles doivent être désignés comme assurés
additionnels. 

h. Responsabilité de l'employeur (ou confirmation que tous les employés sont protégés par
la Commission de la sécurité professionnelle et de l'assurance contre les accidents du
travail (CSPAAT) ou par un programme semblable). 

i. Formule étendue d'assurance contre les dommages, comprenant les activités
complétées : Couvre les dommages matériels de manière à inclure certains sinistres qui
seraient autrement exclus en vertu de la clause d'exclusion usuelle de garde, de contrôle
ou de responsabilité faisant partie d'une police d'assurance type. 

j. Avis d'annulation : L'assureur s'efforcera de donner à l'autorité contractante un avis écrit
de trente (30) jours en cas d'annulation de la police.

Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur

EW699-141714/A 004 ncs002

Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No/ N° VME

AANDC NCS-3-36260

Page 29 of -  de 62



k. S'il s'agit d'une police sur la base des réclamations, la couverture doit être valide pour une
période minimale de douze (12) mois suivant la fin ou la résiliation du contrat. 

l. Responsabilité civile indirecte du propriétaire ou de l'entrepreneur : Couvre les
dommages découlant des activités d'un sous-traitant que l'entrepreneur est juridiquement
responsable de payer. 

m. Assurance automobile des non-propriétaires : Couvre les poursuites contre l'entrepreneur
du fait de l'utilisation de véhicules de location ou n'appartenant pas à l'entrepreneur. 

n. Modification de l'exclusion sur les engins nautiques, pour inclure les activités de
réparation accessoires effectuées à bord des engins nautiques. 

o. Pollution subite et accidentelle (minimum 120 heures) : Pour protéger l'entrepreneur à
l'égard des responsabilités découlant de dommages causés par la pollution accidentelle.

p. Droits de poursuite : Conformément é l'alinéa 5 d) de la Loi sur le ministère de la Justice,
L.R.C. 1993, ch. J-2, art. 1, si une poursuite est intentée par ou contre le Canada et que,
indépendamment de la présente clause, l'assureur a le droit d'intervenir en poursuite ou
en défense au nom du Canada à titre d'assuré additionnel désigné en vertu de la police
d'assurance, l'assureur doit communiquer promptement avec le Procureur général du
Canada, par lettre recommandée ou par service de messagerie, avec accusé de
réception, pour s'entendre sur les stratégies juridiques.

Pour la province de Québec, envoyer à l'adresse suivante :

Directeur
Direction du droit des affaires
Bureau régional du Québec (Ottawa)
Ministère de la Justice
284, rue Wellington, pièce SAT-6042
Ottawa (Ontario) K1A 0H8

Pour les autres provinces et territoires, envoyer à l'adresse suivante :

Avocat général principal
Section du contentieux des affaires civiles
Ministère de la Justice
234, rue Wellington, Tour de l'Est
Ottawa (Ontario) K1A 0H8

Une copie de cette lettre doit être envoyée à l'autorité contractante à titre d'information. Le
Canada se réserve le droit d'intervenir en codéfense dans toute poursuite intentée contre le
Canada. Le Canada assumera tous les frais liés à cette codéfense. Si le Canada décide de
participer à sa défense en cas de poursuite intentée contre lui et qu'il n'est pas d'accord avec un
règlement proposé et accepté par l'assureur de l'entrepreneur et les plaignants qui aurait pour
effet de donner lieu à un règlement ou au rejet de l'action intentée contre le Canada, ce dernier
sera responsable envers l'assureur de l'entrepreneur pour toute différence entre le montant du
règlement proposé et la somme adjugée ou payée en fin de compte (coûts et intérêts compris ou
en sus) au nom du Canada.
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CS05 ASSURANCE RESPONSABILITÉ EN MATIÈRE MARITIME (2008-05-12) G5003C  

1. L'entrepreneur doit souscrire une assurance protection et indemnisation mutuelle qui doit
comprendre une responsabilité additionnelle en matière de collision et de pollution. L'assurance
doit être souscrite auprès d'un membre du groupe international de sociétés d'assurance mutuelle,
ou avec un marché fixe, et le montant ne doit pas être inférieur aux limites fixées par la Loi sur la
responsabilité en matière maritime, L.C. 2001, ch. 6. La protection doit comprendre les membres
d'équipage, s'ils ne sont pas couverts par l'assurance contre les accidents du travail décrite au
paragraphe 2 ci-dessous. 

2. L'entrepreneur doit souscrire une assurance contre les accidents du travail, qui couvre tous les
employés effectuant des travaux conformément aux exigences réglementaires du territoire ou de
la province. Ou même, les exigences réglementaires de l'État, de la résidence ou de l'employeur,
ayant une autorité sur ces employés. Si la Commission des accidents du travail juge que
l'entrepreneur fait l'objet d'une contravention supplémentaire en raison d'un accident causant des
blessures ou la mort d'un employé de l'entrepreneur ou sous-traitant, ou découlant de conditions
de travail dangereuses, cette contravention doit être aux frais de l'entrepreneur. 

3. La police d'assurance protection et indemnisation mutuelle doit comprendre les éléments
suivants: 

a. Assuré additionnel : Le Canada est désigné comme assuré additionnel, mais seulement
en ce qui concerne les responsabilités qui peuvent découler de l'exécution du contrat par
l'entrepreneur. L'intérêt du Canada en tant qu'assuré additionnel devrait se lire comme
suit : Le Canada, représenté par Travaux publics et Services gouvernementaux Canada.

b. Renonciation des droits de subrogation : L'assureur de l'entrepreneur doit renoncer à tout
droit de  subrogation contre le Canada, représenté par d'Affaires autochtones et
Développement du Nord Canada et par Travaux publics et Services gouvernementaux
Canada relativement à toute perte ou dommage au navire, peu en importe la cause. 

c. Avis d'annulation : L'assureur s'efforcera de donner à l'autorité contractante un avis écrit
de trente (30) jours en cas d'annulation de la police. 

d. Responsabilité réciproque/Séparation des assurés : Sans augmenter la limite de
responsabilité, la police doit couvrir toutes les parties assurées dans la pleine mesure de
la couverture prévue. De plus, la police doit s'appliquer à chaque assuré de la même
manière et dans la même mesure que si une police distincte avait été émise à chacun
d'eux.

e. Droits de poursuite : Droits de poursuite : Conformément é l'alinéa 5 d) de la Loi sur le
ministère de la Justice, L.R.C. 1993,ch. J-2, art. 1, si une poursuite est intentée par ou
contre le Canada et que, indépendamment de la présente clause, l'assureur a le droit
d'intervenir en poursuite ou en défense au nom du Canada à titre d'assuré additionnel
désigné en vertu de la police d'assurance, l'assureur doit communiquer promptement
avec le Procureur général du Canada, par lettre recommandée ou par service de
messagerie, avec accusé de réception, pour s'entendre sur les stratégies juridiques. 
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Pour la province de Québec, envoyer à l'adresse suivante :
Directeur
Direction du droit des affaires
Bureau régional du Québec (Ottawa)
Ministère de la Justice
284, rue Wellington, pièce SAT-6042
Ottawa (Ontario) K1A 0H8

Pour les autres provinces et territoires, envoyer à l'adresse suivante :
Avocat général principal
Section du contentieux des affaires civiles
Ministère de la Justice
234, rue Wellington, Tour de l'Est
Ottawa (Ontario) K1A 0H8

Une copie de cette lettre doit être envoyée à l'autorité contractante à titre d'information. Le
Canada se réserve le droit d'intervenir en codéfense dans toute poursuite intentée contre le
Canada. Le Canada assumera tous les frais liés à cette codéfense. Si le Canada décide de
participer à sa défense en cas de poursuite intentée contre lui et qu'il n'est pas d'accord avec un
règlement proposé et accepté par l'assureur de l'entrepreneur et les plaignants qui aurait pour
effet de donner lieu à un règlement ou au rejet de l'action intentée contre le Canada, ce dernier
sera responsable envers l'assureur de l'entrepreneur pour toute différence entre le montant du
règlement proposé et la somme adjugée ou payée en fin de compte (coûts et intérêts compris ou
en sus) au nom du Canada.

CS06  ASSURANCE RESPONSABILITÉS COUVRANT L'ATTEINTE À L'ENVIRONNEMENT
(2008-05-12) G2040C  

1. L'entrepreneur doit souscrire et maintenir, pendant toute la durée du contrat, une assurance  
«Responsabilité légale en matière de pollution », « Responsabilité des entrepreneurs en matière
de pollution» et « Responsabilité civile relative aux réservoirs de stockage» d'un montant
équivalant à celui habituellement fixé pour un contrat de cette nature; toutefois, la limite de
responsabilité ne doit pas être inférieure à 1 000 000 $ par accident ou par incident et suivant le
total annuel. 

2. S'il s'agit d'une police sur la base des réclamations, la couverture doit être valide pour une période
minimale de douze (12) mois suivant la fin ou la résiliation du contrat. 

3. La police d'assurance «Responsabilité légale en matière de pollution », « Responsabilité des
entrepreneurs en matière de pollution» et « Responsabilité civile relative aux réservoirs de
stockage»  doit comprendre les éléments suivants :

a. Assuré additionnel : Le Canada est désigné comme assuré additionnel, mais seulement
en ce qui concerne les responsabilités qui peuvent découler de l'exécution du contrat par
l'entrepreneur. L'intérêt du Canada en tant qu'assuré additionnel devrait se lire comme
suit : Le Canada, représenté par Travaux publics et Services gouvernementaux Canada.

b. Avis d'annulation : L'assureur s'efforcera de donner à l'autorité contractante un avis écrit
de trente (30) jours en cas d'annulation de la police.

c. Séparation des assurés : La police doit s'appliquer à chaque assuré de la même manière
et dans la même mesure que si une police distincte avait été émise à chacun d'eux. 
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d. Responsabilité contractuelle générale : La police doit, sur une base générale ou par
renvoi explicite au contrat, couvrir les obligations assumées en ce qui concerne les
dispositions contractuelles. 

e. Transport incident : La police doit couvrir les pertes découlant de tout déchet, produit ou
matériel transporté, expédié ou livré par le biais d'un moyen de transport vers un
emplacement situé au-delà des limites du site où l'entrepreneur ou toute entité pour
laquelle il est juridiquement responsable exécute ou a exécuté les activités décrites dans
le contrat. 

f. Élimination des poussières d’amiante: Fournir couverture pour l’enlèvement et
l’élimination des matériaux d’amiante 

g. Assurance de responsabilité civile relative aux réservoirs de stockage : La police doit
couvrir les blessures corporelles et les dommages matériels causés hors site à des tiers
par des rejets provenant de réservoirs de stockage (en surface et sous terre). La
protection doit comprendre les mesures correctives et le nettoyage de ces rejets. 

h. Droits de poursuite : Conformément é l'alinéa 5 d) de la Loi sur le ministère de la
Justice,L.R.C. 1993, ch. J-2, art. 1, si une poursuite est intentée par ou contre le Canada
et que, indépendamment de la présente clause, l'assureur a le droit d'intervenir en
poursuite ou en défense au nom du Canada à titre d'assuré additionnel désigné en vertu
de la police d'assurance, l'assureur doit communiquer promptement avec le Procureur
général du Canada, par lettre recommandée ou par service de messagerie, avec accusé
de réception, pour s'entendre sur les stratégies juridiques. 

Pour la province de Québec, envoyer à l'adresse suivante :
Directeur
Direction du droit des affaires
Bureau régional du Québec (Ottawa)
Ministère de la Justice
284, rue Wellington, pièce SAT-6042
Ottawa (Ontario) K1A 0H8

Pour les autres provinces et territoires, envoyer à l'adresse suivante :
Avocat général principal
Section du contentieux des affaires civiles
Ministère de la Justice
234, rue Wellington, Tour de l'Est
Ottawa (Ontario) K1A 0H8

Une copie de cette lettre doit être envoyée à l'autorité contractante à titre d'information. Le
Canada se réserve le droit d'intervenir en codéfense dans toute poursuite intentée contre le
Canada. Le Canada assumera tous les frais liés à cette codéfense. Si le Canada décide de
participer à sa défense en cas de poursuite intentée contre lui et qu'il n'est pas d'accord avec un
règlement proposé et accepté par l'assureur de l'entrepreneur et les plaignants qui aurait pour
effet de donner lieu à un règlement ou au rejet de l'action intentée contre le Canada, ce dernier
sera responsable envers l'assureur de l'entrepreneur pour toute différence entre le montant du
règlement proposé et la somme adjugée ou payée en fin de compte (coûts et intérêts compris ou
en sus) au nom du Canada.
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CS07  ASSURANCE RESPONSABILITÉ CIVILE AUTOMOBILE (2008-05-12) G2020C  

1. L'entrepreneur doit souscrire et maintenir pendant toute la durée du contrat une police
d'assurance automobile d'un montant équivalant à celui habituellement fixé pour un contrat de
cette nature; toutefois, la limite de responsabilité ne doit pas être inférieure à 2 000 000 $ par
accident ou par incident. 

2. La police d'assurance doit comprendre les éléments suivants : 

(a) Assurance de responsabilité civile - limite minimale de 2 000 000 $ par accident ou par
incident; 

(b) Assurance individuelle - lois de toutes les juridictions; 

(c) Garantie non-assurance des tiers; 

(d) Avis d'annulation : L'assureur s'efforcera de donner à l'autorité contractante un avis écrit
de trente (30) jours en cas d'annulation de la police. 

(e) FMPO/SEF/FAQ n° 4a - Avenant relatif au transport d'explosifs; 

CS08 MAIN D’OEUVRE

L’article CG3.8 de la clause R2830D est modifié comme suit

1. Le titre a été modifié de « Main-d'œuvre et justes salaires «  à  « Main-d’œuvre ».

2. Annuler le paragraphe 1.
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CS09 LA SÉCURITÉ ET LA SANTÉ LIEU DE TRAVAIL

1. EMPLOYEUR/ENTREPRENEUR PRINCIPAL 

1.1 Dans le cadre des règlements et de la loi sur la sûreté et la réglementation Territoires du
Nord-Ouest et Nunavut, et pour la durée des travaux du contrat, l'entrepreneur doit :    

1.1.1 agir en tant qu'employeur, lorsqu'il n'y a qu'un seul employeur sur le lieu du travail,
en accord avec l'autorité compétente;

1.1.2 d'assumer le rôle d'entrepreneur principal où il y deux employeurs ou plus qui
s'occupent du travail, en même temps et au même endroit, en conformité avec ce
que veut l'autorité compétente;

1.1.3 s'il y a deux entrepreneurs ou plus qui travaillent simultanément et au même lieu de
travail, sans limiter les conditions générales, de la commande du Canada* :

1.1.3.1 d'assumer, en tant qu'entrepreneur principal, la responsabilité des autres
entrepreneurs du Canada;

1.1.3.2 d'accepter un autre entrepreneur du Canada comme entrepreneur
principal et de se soumettre au plan de santé et de sécurité propre au site
de cet entrepreneur.

Définition : après l'attribution du contrat, l'entrepreneur obéit à des ordres de modification
  
2. SOUMISSION  

2.1 L'entrepreneur doit fournir au Canada:

 2.1.1  avant la réunion précédant le commencement des travaux, une télécopie et une
copie d'un avis de projet dûment rempli de TPSGC (formulaire PWGSC - TPSGC
458) (le formulaire sera fourni à l'entrepreneur proposé avant l'attribution); comme
envoyé à l'Autorité A Juridiction (AHJ) ; et

2.1.2  avant le commencement des travaux et sans limiter les dispositions des Conditions
générales :

2.1.2.1  des copies de tous les autres permis, avis et documents connexes
exigés  par la portée des travaux/devis et/ou l'AC; et

2.1.2.2     un site Santé et Sécurité spécifiques planifient comme demandé.

NOTE : Il ne faut pas afficher de formulaires qui comportent des
renseignements personnels portant sur des tiers, comme les noms
des employés de l'entrepreneur ou autre information connexe.
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3. COORDONNÉES DES RESPONSABLES DE LA MAIN-D'ŒUVRE

Les personnes citées ci-dessous sont les responsables de la main-d'œuvre de chaque province
ou territoire. Elles ne sont pas des représentantes de la Commission des accidents du travail. 

Veuillez ne pas communiquer avec les personnes ci-dessous pour des questions concernant la
Commission des accidents du travail. Il faut adresser ce genre de demande à la Commission des
accidents du travail, et lorsque cette dernière est composée de deux entités (main-d'œuvre et
indemnisation), il faut s'adresser au responsable de l'indemnisation ou des services de
l'employeur.

NUNAVUT

Commission de la sécurité au travail et de l'indemnisation des travailleurs
Territoires du Nord-Ouest et Nunavut
Services de prévention
C.P. 8888
Yellowknife, NT, X1A 2R3
 Attention : Chef de la direction de la sécurité industrielle

Téléphone : (867) 669- 4403 
Télécopieur : (867) 873- 0262
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DÉCLARATION

DATE : ______________________

NOM DE L'ENTREPRISE : ________________________________________

ADRESSE : ________________________________________

________________________________________

________________________________________

Cette entreprise est dispensée de l'exigence des règlements et de la Loi sur la sécurité des Territoires du
Nord-Ouest / Nunavut d'avoir une politique et un programme de santé et sécurité formels, étant donné
que l'entreprise ne compte pas, à l'heure actuelle, plus de dix (10) employés à temps plein, y compris
ceux requis pour tous les projets en cours de tous les clients. 

Nombre actuel d'employés à temps plein : _________

___________________________________________
TITRE DE L'AGENT DE LA SOCIÉTÉ

___________________________________________
SIGNATURE
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DOCUMENTS DU CONTRAT (DC)

1. Les documents suivants constituent le contrat :

a. Page « Contrat » une fois signée par le Canada;

b. Formulaire de soumission et d’acceptation et tout appendice s’y rattachant remplis en
bonne et due forme;

c. Dessins et devis;

d: Conditions générales et clauses :

CG1 Dispositions générales             R2810D(2013-04-25);  
CG2 Administration du contrat             R2820D(2012-07-16);
CG3 Exécution et contrôle des travaux              R2830D(2010-01-11);
CG4 Mesures de protection             R2840D(2008-05-12);
CG5 Modalités de paiement                                         R2850D(2010-01-11);
CG6 Retards et modifications des travaux             R2860D(2013-04-25);
CG7 Défaut, suspension ou résiliation du contrat        R2870D(2008-05-12);
CG8 Règlement des différends             R2880D(2012-07-16);
CG8 Règlement des différends             R2882D(2008-12-12);
CG9 Garantie contractuelle             R2890D(2012-07-16);
CG10 Assurances             R2900D(2008-05-12);
Conditions supplémentaires;
Justes salaires et heures de travail - Conditions de travail R2940D(2012-07-16);
Coûts admissibles pour les modifications de contrat sous CG6.4.1R2950D(2007-05-25);
Échelles des taux de salaire pour des contrats fédéraux de construction

e. Toute modification émise ou toute révision de soumission recevable, reçue avant l’heure
et la date déterminée pour la clôture de l’invitation;

f. Toute modification incorporée d’un commun accord entre le Canada et l’entrepreneur
avant l’acceptation de la soumission; et

g. Toute modification aux documents du contrat qui est apportée conformément aux
conditions générales.

2. Les documents identifiés par titre, numéro et date ci-dessus sont intégrés par renvoi et sont
reproduits dans le Guide des clauses et conditions uniformisées d'achat (CCUA) publié par
Travaux publics et Services gouvernementaux Canada (TPSGC). Le guide des CCUA est
disponible sur le site Web de TPSGC: 

https://achatsetventes.gc.ca/politiques-et-lignes-directrices/guide-des-clauses-et-conditions-unifor
misees-d-achat

3. La langue des documents du contrat est celle du Formulaire de soumission et d’acceptation
présenté.
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DE SOUMISSION ET D'ACCEPTATION (SA)

SA01 IDENTIFICATION DU PROJET

Titre du projet : Assainissement du site de l’ancienne station météorologique/radio de l’île Nottingham, au
Nunavut

Numéro du projet : R.057571.001

SA02 NOM COMMERCIAL ET ADRESSE DU SOUMISSIONNAIRE

Nom : __________________________________________________________________________

Adresse : __________________________________________________________________________

Téléphone : ____________________ Télécopieur : ____________________ NEA __________________

SA03 OFFRE

Le soumissionnaire offre à l’État de réaliser la totalité des travaux visés par le projet susmentionné
conformément aux documents d’appel d’offres pour le MONTANT TOTAL DE LA SOUMISSION
INDIQUÉ À L’APPENDICE 1.

SA04 PÉRIODE DE VALIDITÉ DES SOUMISSIONS

La soumission ne peut être retirée pour une période de quatre-vingt-dix (90) jours suivant la date de
clôture de l’invitation. 

SA05 ACCEPTATION ET CONTRAT

À l’acceptation de l’offre de l’entrepreneur par le Canada, un contrat exécutoire est formé entre le Canada
et l’entrepreneur.  Les documents constituant le contrat sont ceux mentionnés aux Documents du contrat.

SA06 DURÉE DES TRAVAUX

La période du contrat s’étend du (date à déterminer) au 31 mars 2017. Les travaux doivent être réalisés
entre (date approximative) l’été  2014 et l’été 2016, et tous les produits à livrer devront être prêts au plus
tard le 31 mars 2017.

SA07    GARANTIE DE SOUMISSION

Le soumissionnaire joint à sa soumission une garantie de soumission conformément à l'IG08 - Exigences
relatives à la garantie de soumission de la R2710T - Instructions générales aux soumissionnaires.

SA08 SIGNATURE

                                                                                                                                                                          

Nom et titre de la personne autorisée à signer au nom du soumissionnaire (caractères de frappe ou
d’imprimerie)

                                                                                                                                 
Signature Date
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APPENDICE 1 - FORMULAIRE DE PRIX COMBINÉS 

1) Les prix unitaires seront retenus pour établir le montant total des prix calculés. Toute erreur
arithmétique à cet appendice sera corrigée par le Canada.

2) Le Canada peut rejeter la soumission si quelconque des prix soumis ne tient pas fidèlement
compte du coût de l'exécution de la partie des travaux à laquelle ce prix s'applique.

MONTANT FORFAITAIRE

Le montant forfaitaire désigne la partie des travaux qui est assujettie à un arrangement à prix forfaitaire.

(a) Les travaux inclus dans le montant forfaitaire représentent tous les travaux qui ne sont pas inclus
dans le tableau des prix unitaires.

$MONTANT FORFAITAIRE (MF), taxes applicables en sus

TABLEAU DES PRIX UNITAIRES

Le tableau des prix unitaires désigne la partie des travaux qui est assujettie à un arrangement à prix
unitaires.

a) Les travaux faisant partie de chaque article sont tels que décrits aux sections du devis en
référence.

b) Le prix unitaire ne doit pas inclure de montants pour des travaux qui ne sont pas inclus aux
articles de prix unitaires.

36aller-
retour/
personne

Transport aller-retour du
représentant du Ministère et de
son personnel autorisé entre le
chantier et Ivujivik ou Cape Dorset

01 54 00-410

150chacunRepas occasionnels du personnel
autorisé du représentant du
Ministère

01 54 00-39

250personne/
jour

Hébergement et repas du
représentant du Ministère et de
son personnel autorisé

01 54 00-28

2chacunClôture des installations pour
l’hiver

01 52 00-27
  3chacunDémarrage des installations01 52 00-16
  200jourSurveillant de la faune avec VTT01 35 32-25

18chacunRéunion communautaire
(Salluit, Ivujivik et Cape Dorset)

01 31 19-64

1chacunRéunion de construction01 31 19-53

6chacuneRéunion mensuelle de suivi des
progrès

01 31 19-42

2chacuneRéunion saisonnière de suivi des
progrès (inter-saison)

01 31 19-31

Montant
calculé (QE x

PU), taxes
applicables

en sus

Prix
unitaire,

taxes
applicables
en sus (PU)

Quantité
estimée

(QE)

Unité de
mesure

Catégorie de main-d’œuvre,
d’installation ou de matériel

Renvoi
aux spéc.

Article

  Continued Next Page...
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$MONTANT TOTAL ESTIMÉ (MTE), taxes applicables en sus

$$1 000mètre
cube

Excavation de sols non classifiés31 22 15-325

$$700 mètre
cube

Remblai granulaire31 22 15-224

$$5 000mètre
carré

Reprofilage31 22 15-123

100 000 $100 000 $1État du
coût

provisoire

Élimination hors site des déchets
dangereux en conteneurs à
l’installation d’élimination des
déchets dangereux désignée
choisie par l’entrepreneur

02 61 33-622

$$760mètre
cube

Transport hors site des déchets
dangereux en conteneurs jusqu’à
l’installation d’élimination des
déchets dangereux désignée
choisie par l’entrepreneur

02 61 33-521

$$760mètre
cube

Mise en conteneurs des déchets
dangereux

02 61 33-420

$$2,1mètre
cube

Fourniture de conteneurs pour les
déchets dangereux liquides

02 61 33-319

$$4 000mètre
cube

Fourniture de conteneurs
intermédiaires pour sols
contaminés

02 61 33-218

$$50chacunFourniture de conteneurs maritimes
pour les déchets dangereux

02 61 33-117

$$600mètre
cube

Élimination hors site des sols
contaminés au métal Niveau II en
conteneurs

02 55 13-616

$$3,400mètre
cube

Élimination hors site des sols
contaminés au HCP en conteneurs

02 55 13-515

$$600mètre
cube

Transport hors site des sols
contaminés au métal Niveau II

02 55 13-414

$$3,400mètre
cube

Transport hors site des sols
contaminés au HCP en conteneurs

02 55 13-313

$$600mètre
cube

Transport hors site des sols
contaminés au métal Niveau II en
conteneurs

02 55 13-212

$$3,400mètre
cube

Excavation et mise en conteneurs
des sols contaminés au HCP

02 55 13-111

Montant
calculé (QE x  

PU), taxes
applicables

en sus

Prix
unitaire,

taxes
applicables
en sus  (PU)

Quantité
estimée

(QE)

Unité de
mesure

Catégorie de main-d’œuvre,
d’installation ou de matériel

Renvoi
aux spéc.

Article

MONTANT TOTAL DE LA SOUMISSION

$MONTANT TOTAL DE LA SOUMISSION (MF+MTE), taxes applicables en sus
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LA SECTION SUIVANTE NE FAIT PAS PARTIE DU PROCESSUS D’ÉVALUATION.

LES TARIFS HORAIRES SUIVANTS POURRAIENT ÊTRE UTILISÉS SI LA PORTÉE DES TRAVAUX
DEVAIT ÊTRE MODIFIÉE DURANT LA PÉRIODE DU CONTRAT.
____________________________________________________________________________________
N. B. L’État peut accepter ou refuser les tarifs suivants et se réserve le droit de négocier.                           

P1 - Main-d’œuvre

N. B. Les tarifs horaires suivants doivent être fixes pour toute la durée du contrat. Pour l’administration de
celui-ci, la majoration des tarifs horaires doit être soumise à TPSGC pour approbation. Indiquer tous les
employés clés.

$heureConducteur de camionP1.4
$heureConducteur d’équipementP1.3
$heureOuvrierP1.2
$heureSurveillant de chantierP1.1

Prix unitaireUnitéDescriptionArticle

P2 - Équipement

N. B. L’entrepreneur recevra, pour toute la durée du contrat, un paiement pour l’équipement en conformité
aux tarifs fixés dans la plus récente édition du manuel des tarifs de location d’équipement et liste des
membres de l’Alberta Roadbuilders and Heavy Construction Association.

a   Majoration au pourcentage fixe ferme de______ %.
heureÉquipementP2.1
UnitéDescriptionArticle

P3 - Services

N. B. Les tarifs suivants seront fixes pour la durée du contrat. 

$
montant
forfaitaireVisite sur place subséquente à l’installationP3.4

$
montant
forfaitaireMatériaux et fournituresP3.3

$volVols en cas d’urgenceP3.2

$jour
Exploitation et entretien du campement (y compris : cuisinier,
technicien médical, surveillant de la faune et tout autre
personnel de soutien nécessaire)

P3.1

Prix
unitaireUnitéDescriptionArticle
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APPENDICE 2 - VENTILATION DES COÛTS APPROXIMATIFS
 (POUR ÊTRE SOUMIS AVEC APPENDICE 1 - FORMULAIRE DE PRIX COMBINÉ)
(Pour les fournitures, l’équipement et les services obtenus auprès de sous-traitants et d’entreprises inuits couverts
par l’accord sur les revendications territoriales du Nunavut)

Selon ANNEXE 1 - FORMULAIRE DE PRIX COMBINÉ & APPENDICE 2 - GARANTIE DE Nunavik et du Nunavut
INUIT CONTENU(Le tableau qui suit ne sera pas évalué et ne fera pas partie de la base du paiement)

$

Élément A / Élément B ce chiffre doit être

présenté à L'PPENDICE 3 - GARANTIE
DE CONTENU INUIT

C

 
$Total du coût estimatif pour ce projet

(TPS en sus)
B

 
$

Total du coût estimatif des fournitures,
de l'équipement et des services obtenus
auprès de sous-traitants ou entreprises
inuits pour ce projet (TPS en sus)

A

$Total partiel du coût estimatif (TPS en
sus)

$5

$4

$3

$2

$1

Coût estimatif
Nom et emplacement du

sous-traitant ou entreprise inuit
(si possible)

DESCRIPTION DES SERVICESÉlément

$Total partiel du coût estimatif (TPS en
sus)

$5

$4

$3

$2

$1

Coût estimatif
Nom et emplacement du

sous-traitant ou entreprise inuit
(si possible)

Description de l’équipementÉlément

$Total partiel du coût estimatif (TPS en
sus) 

$5

$4

$3

$2

$1

Coût estimatif
$

Nom et emplacement du
sous-traitant ou entreprise inuit

(si possible)
Description des fournituresÉlément
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APPENDICE 3 - GARANTIE DE CONTENU INUIT 

1. Garantie de contenu inuit du Nunavik - Employés sur place de l’entrepreneur et des 
sous-entrepreneurs

 

 Employé non inuitEmployé
inuit

 Nom et titre du poste
(Donner les noms si possible)

Entrepreneur et sous-entrepreneurs :  % d’employés inuits du Nunavik

* À remettre avec la soumission. Aucun point ne sera accordé si cette section n’est pas remplie.

 Nombre total estimé d’heures-personnes sur place pour le projet : *__________    
       

Nombre total estimé d’heures-personnes sur place 

par des Inuits du Nunavik pour le projet :   *__________

Nombre total estimé d’heures-personnes sur place par d’autres que des 

Inuits du Nunavik pour le projet :      *_________   

Heures-personnes par des Inuits du Nunavik pour le projet   =       *________ %
Nombre total d’heures-personnes pour le projet
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2. Garantie de contenu inuit du Nunavik - Passation de marchés avec des fournisseurs de
services professionnels

Entreprise
non inuite

Entreprise
inuite

Nom de l’entrepreneur
et lieu de travail (si possible)

Garantie de contenu inuit du Nunavik - Passation de marchés

Valeur estimée du contenu inuit des marchés :  % des sous-entrepreneurs et entreprises inuits

* À remettre avec la soumission. Aucun point ne sera accordé si cette section n’est pas remplie.

Coût total estimé des fournitures, du matériel, de l’équipement et

des services obtenus d’entreprises inuites du Nunavik pour le projet   =  *__________ %
                Coût total estimé du projet

N. B. Le pourcentage de contenu inuit aux fins de la passation de marchés est calculé en divisant
la valeur totale des marchés attribués à des entreprises inuites du Nunavik par la valeur totale du
marché pour la période précisée. Si l’entrepreneur principal est une entreprise inuite du Nunavik,
la valeur totale des machés attribués à des entreprises inuites du Nunavik doit aussi inclure la
partie du marché qui lui est attribuée, soit la valeur totale du marché moins la valeur de tous les
marchés attribués à des sous-entrepreneurs non inuits du Nunavik pour la période précisée.
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3. Garantie de contenu inuit du Nunavut - Employés sur place de l’entrepreneur et des 
sous-entrepreneurs

 

 Employé non inuitEmployé
inuit

 Nom et titre du poste
 (Donner les noms si possible)

Entrepreneur et sous-entrepreneurs :  % d’employés inuits du Nunavut

* À remettre avec la soumission. Aucun point ne sera accordé si cette section n’est pas remplie.

 Nombre total estimé d’heures-personnes sur place pour le projet : *__________    
       

Nombre total estimé d’heures-personnes sur place 

par des Inuits du Nunavut pour le projet :   *__________

Nombre total estimé d’heures-personnes sur place par d’autres que des 

Inuits du Nunavut pour le projet :      *_________   

Heures-personnes par des Inuits du Nunaut pour le projet   =       *________ %
Nombre total d’heures-personnes pour le projet
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4. Garantie de contenu inuit du Nunavut - Passation de marchés avec des fournisseurs de
services professionnels

Entreprise
non inuite

Entreprise
inuite

Nom de l’entrepreneur
et lieu de travail (si disponible)

Garantie de contenu inuit du Nunavut - Passation de marchés

Valeur estimée du contenu inuit des marchés :  % des sous-entrepreneurs et entreprises inuits

* À remettre avec la soumission. Aucun point ne sera accordé si cette section n’est pas remplie.

Coût total estimé des fournitures, du matériel, de l’équipement et

des services obtenus d’entreprises inuites du Nunavut pour le projet   =  *__________ %
                Coût total estimé du projet

N. B. Le pourcentage de contenu inuit aux fins de la passation de marchés est calculé en divisant la
valeur totale des marchés attribués à des entreprises inuites du Nunavut par la valeur totale du marché
pour la période précisée. Si l’entrepreneur principal est une entreprise inuite du Nunavut, la valeur totale
des machés attribués à des entreprises inuites du Nunavut doit aussi inclure la partie du marché qui lui
est attribuée, soit la valeur totale du marché moins la valeur de tous les marchés attribués à des
sous-entrepreneurs non inuits du Nunavut pour la période précisée.
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APPENDICE 4 - PRIMES, PÉNALITÉS ET LISTE DE VÉRIFICATION EN LIEN AVEC L’EMBAUCHE
D’INUITS (DU NUNAVIK ET DU NUNAVUT)

PRIMES ET PÉNALITÉ EN LIEN AVEC L’EMBAUCHE D’INUITS

1. Conformément aux dispositions du contrat proposé, si l’entrepreneur respecte les cibles
d’embauche d’Inuits et de passation de marchés à des sous-entrepreneurs et fournisseurs inuits
précisées et garanties dans sa soumission (voir APPENDICE 3), il recevra comme paiement la
somme convenue dans le contrat.

2. Si l’entrepreneur n’atteint pas le nombre prévu d’heures de travail par des employés inuits garanti
dans le contrat et n’arrive pas à prouver qu’il a fait preuve de diligence raisonnable pour atteindre
les cibles fixées, un montant d’au plus 1 % de la valeur définitive du contrat sera déduit des
retenues à titre de dommages-intérêts et versé à AADNC. 

3. Si l’entrepreneur n’atteint pas le pourcentage garanti de la valeur totale des contrats devant être
attribuée à des sous-entrepreneurs et fournisseurs inuits et n’arrive pas à prouver qu’il a fait
preuve de diligence raisonnable pour atteindre les cibles fixées, un montant d’au plus 1 % de la
valeur définitive du contrat sera déduit des retenues à titre de dommages-intérêts et versé à
AADNC.

4. Si l’entrepreneur embauche pour travailler sur place des ressources inuites qui dépassent les
cibles d’emploi garanties dans la soumission, le représentant du Ministère peut autoriser le
versement d’une prime d’au plus 1 % de la valeur définitive du contrat, qui sera payée à
l’entrepreneur à la fin du projet.

5. Si l’entrepreneur dépasse les cibles en matière de pourcentage de la valeur des contrats attribuée
à des sous-entrepreneurs et fournisseurs inuits garantie dans la soumission, le représentant du
Ministère peut autoriser le versement d’une prime d’au plus 1 % de la valeur définitive du contrat,
qui sera payée à l’entrepreneur à la fin du projet.

6. Si l’entrepreneur dépasse la cible garantie en matière de considérations relatives aux
Autochtones pour l’une des catégories, mais n’atteint pas cette cible dans l’autre catégorie, il se
verra attribuer une pénalité et une prime selon les conditions établies en 2 et en 3, ci-dessus,
d’après les formules données à l’APPENDICE 4.
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PRIMES, PÉNALITÉS ET LISTE DE VÉRIFICATION EN LIEN AVEC L’EMPLOI D’INUITS (DU
NUNAVIK ET DU NUNAVUT)

COMMENTAIRES

6

Garantie de contrats attribués à des sous-entrepreneurs et fournisseurs inuits : cible atteinte,
dépassée ou non atteinte?
� Atteinte - Aucune pénalité ni prime applicable.

� Dépassée - L’entrepreneur peut être admissible à une prime d’au plus 1 % de la valeur
définitive du contrat, versée à l’entrepreneur à la fin du projet.

�

Passer au tableau 1B. 

� Non atteinte - L’entrepreneur peut se voir imposer une pénalité d’au plus 1 % de la valeur
définitive du contrat.

Passer au tableau 2B.

5

Garantie d’emploi d’Inuits sur place : cible atteinte, dépassée ou non atteinte?
� Atteinte - Aucune pénalité ni prime applicable.

� Dépassée - L’entrepreneur peut être admissible à une prime d’au plus 1 % de la valeur
définitive du contrat, versée à l’entrepreneur à la fin du projet.

Passer au tableau 1A 

� Non atteinte - L’entrepreneur peut se voir imposer une pénalité d’au plus 1 % de la valeur
définitive du contrat.

Passer au tableau 2A

4

$Valeur définitive du contrat3

Pourcentage de la valeur des marchés attribués à des
sous-entrepreneurs ou fournisseurs inuits2

Pourcentage des heures de travail sur place par des Inuits
1

% ATTEINT% PROPOSÉDONNÉES DÉFINITIVESÉTAPE

LISTE DE VÉRIFICATION - PRIMES ET PÉNALITÉS EN LIEN AVEC L’EMPLOI D’INUITS

PROJET : ASSAINISSEMENT DU SITE DE L’ANCIENNE
STATION MÉTÉOROLOGIQUE DE L’ÎLE NOTTINGHAM, AU NUNAVUT

ENTREPRENEUR :_______________________________
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SIGNATURE DES MEMBRES DU COMITÉ D’ÉVALUATION

� Représent du Ministère (TPSGC) :                    ________________________

� Chef de projet (AADNC) :                                    ________________________

� Agent de négociation des marchés (TPSGC) : ________________________ 

6

COMMENTAIRES/JUSTIFICATIONS

5

$
PRIME RECOMMANDÉE
(valeur définitive du contrat) x 1 % x (note évaluée totale/100)4

100NOTE ÉVALUÉE TOTALE3

40

DILIGENCE RAISONNABLE DE L’ENTREPRENEUR
Prendre compte, au cas par cas, des efforts que l’entrepreneur
prouvera avoir faits pour rehausser le nombre d’Inuits embauchés
pour travailler sur place. Les points seront attribués selon les
critères suivants :

� 0-20 points - L’entrepreneur n’a pas prouvé avoir fait de grands
efforts et ne semble pas avoir tenté d’atteindre les cibles.

� 21-30 points - L’entrepreneur a prouvé avoir fait des efforts
modérés pour atteindre les cibles.

� 31-40 points - L’entrepreneur a prouvé avoir fait des efforts
exemplaires pour atteindre les cibles.

2

60

DÉPASSEMENT DE LA CIBLE D’EMBAUCHE D’INUITS
N. B. La participation d’Inuits à des formations dont il a été tenu
compte et qui ont été payés dans le cadre de ce contrat ou hors de
ce cadre sera considérée comme inadmissible à une prime et donc
exclue du calcul de celle-ci. Calculer le pourcentage de
dépassement des cibles d’embauche d’Inuits pour le projet de la
manière suivante :

% de dépassement = Réel - proposé
                                   100 % - % proposé
�  0 - 33 % du nombre d’heures de travail sur place : 0- 15 pts

� 34 - 66 % du nombre d’heures de travail sur place : 16 - 45 pts

� 67 - 100 % du nombre d’heures de travail sur place : 46 - 60 pts

1

NOTEPONDÉRA-
TION

EXIGENCESARTICLE

TABLEAU 1A - ÉVALUATION DE LA PRIME EN LIEN AVEC L’EMBAUCHE D’INUITS POUR TRAVAILLER
SUR PLACE
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SIGNATURE DES MEMBRES DU COMITÉ D’ÉVALUATION 

� Représentant du Ministère (TPSGC) :               ________________________

� Chargé de projet (AADNC) :                                ________________________
  

� Agent de négociation des marchés (TPSGC) : ________________________

6

COMMENTAIRES/JUSTIFICATIONS

5

$
PRIME RECOMMANDÉE
(valeur définitive du contrat) x 1 % x (note évaluée totale/100)4

100NOTE ÉVALUÉE TOTALE3

40

DILIGENCE RAISONNABLE DE L’ENTREPRENEUR 
Prendre compte, au cas par cas, des efforts que l’entrepreneur
prouvera avoir faits pour rehausser la valeur des marchés attribués
à des Inuits. Les points seront attribués selon les critères
suivants :

� 0-20 points - L’entrepreneur n’a pas prouvé avoir fait de grands
efforts et ne semble pas avoir tenté d’atteindre les cibles.

� 21-30 points - L’entrepreneur a prouvé avoir fait des efforts
modérés pour atteindre les cibles.

� 31-40 points - L’entrepreneur a prouvé avoir fait des efforts
exemplaires pour atteindre les cibles.

2

60

DÉPASSEMENT DE LA CIBLE
Calculer le pourcentage de dépassement de la valeur cible des
marchés attribués à des sous-entrepreneurs ou fournisseurs
autochtones pour le projet d’après la formule suivante :

% de dépassement = Réel - proposé
                                  100 % - % proposé
�  0 - 33 % de la valeur totale des marchés : 0 - 15 points

� 34 - 66 % de la valeur totale des marchés : 16 - 45 points

� 67 - 100 % de la valeur totale des marchés : 46 - 60 points

1

NOTEPONDÉRATIONEXIGENCESARTICLE

TABLEAU 1B - ÉVALUATION DE LA PRIME EN LIEN AVEC LA PASSATION DE MARCHÉS À DES
SOUS-ENTREPRENEURS ET FOURNISSEURS INUITS
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SIGNATURE DES MEMBRES DU COMITÉ D’ÉVALUATION
�  Représentant du Ministère (TPSGC) :                ____________________________

�  Chargé de projet (AADNC) :                               _____________________________

�  Agent de négociation des marchés (TPSGC) : _____________________________

6

COMMENTAIRES/JUSTIFICATIONS

5

$
PÉNALITÉ TOTALE CALCULÉE
(100 - note évaluée totale) % x (valeur définitive du contrat) x (1 %)4

100NOTE ÉVALUÉE TOTALE3

40

DILIGENCE RAISONNABLE DE L’ENTREPRENEUR
Prendre compte, au cas par cas, des efforts que l’entrepreneur
prouvera avoir faits pour rehausser le nombre d’Inuits embauchés
pour travailler sur place.

Les points seront attribués selon les critères suivants :
� 0-20 points - L’entrepreneur n’a pas prouvé avoir fait de

grands efforts et ne semble pas avoir tenté d’atteindre les
cibles.

� 21-30 points - L’entrepreneur a prouvé avoir fait des efforts
modérés pour tenter d’atteindre les cibles.

� 31-40 points - L’entrepreneur a prouvé avoir fait des efforts
exemplaires pour tenter d’atteindre les cibles.

2

60

Calculer le pourcentage d’atteinte de la cible proposée
d’embauche d’Inuits pour travailler sur place au moyen de la
formule suivante :
Pourcentage de la cible  = Atteint__ =  _______%
                                           Proposé                   %
51% - 100 % = 30 - 60 points
N. B. Les soumissionnaires qui n’auront pas atteint 50 % de la
cible proposée recevront la note 0.

1

NOTEPONDÉRATIONEXIGENCESARTICLE

TABLEAU 2A - ÉVALUATION DE LA PÉNALITÉ EN LIEN AVEC L’EMBAUCHE D’INUITS POUR
TRAVAILLER SUR PLACE
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SIGNATURE DES MEMBRES DU COMITÉ D’ÉVALUATION
� Représentant du Ministère (TPSGC) :               _____________________________

� Chargé de projet (AADNC) :                                _____________________________

� Agent de négociation des marchés (TPSGC) : _____________________________

6

COMMENTAIRES/JUSTIFICATIONS

5

$
PÉNALITÉ TOTALE CALCULÉE :
(100 - note évaluée totale) % x (valeur définitive du marché) x (1 %)4

100NOTE ÉVALUÉE TOTALE3

40

DILIGENCE RAISONNABLE DE L’ENTREPRENEUR
Prendre compte, au cas par cas, des efforts que l’entrepreneur
prouvera avoir faits pour rehausser la valeur des marchés attribués
à des sous-entrepreneurs et fournisseurs inuits.

Les points seront attribués selon les critères suivants :
� 0-20 points - L’entrepreneur n’a pas prouvé avoir fait de grands

efforts et ne semble pas avoir tenté d’atteindre les cibles.

� 21-30 points - L’entrepreneur a prouvé avoir fait des efforts
modérés pour tenter atteindre les cibles.

� 31-40 points - L’entrepreneur a prouvé avoir fait des efforts
exemplaires pour tenter d’atteindre les cibles.

2

60

Calculer le pourcentage d’atteinte de la cible proposée de
contenu inuit au moyen de la formule suivante :
Pourcentage de la cible = Atteint__ =  _______%
                                          Proposé                    %
51 % - 100 % = 30 - 60 points

N. B. Les soumissionnaires qui n’auront pas atteint 50 % de la cible
proposée recevront la note 0.

1

NOTEPONDÉRATIONEXIGENCESARTICLE

TABLEAU 2B - ÉVALUATION DE LA PÉNALITÉ EN LIEN AVEC LA PASSATION DE MARCHÉS À DES
SOUS-ENTREPRENEURS ET FOURNISSEURS INUITS
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APPENDICE 5 - LISTE COMPLÈTE DES NOMS DE TOUS LES INDIVIDUS QUI SONT
ACTUELLEMENT ADMINISTRATEURS DU SOUMISSIONNAIRE 

AVIS AUX SOUMISSIONNAIRES
INSCRIRE LES NOMS ET PRÉNOMS DES ADMINISTRATEURS

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________________________________

___________________________________________________________________________________

____________________________________________________________________________________
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ANNEXE A - TABLEAU DE VENTILATION DES COÛTS (le tableau ci-dessous n’est fourni qu’à titre
d’information)

Avant l’attribution du contrat, le soumissionnaire/entrepreneur dont la proposition présentera le meilleur
rapport qualité-prix évalué devra remplir le tableau suivant. Le prix évalué total devra être égal au prix
total de la soumission d’après le formulaire de prix (APPENDICE 1) soumis à la clôture de l’appel
d’offres.

$1montant
forfaitaire

Fourniture, exploitation et entretien des
installations du ou des campements

01 54 00-1

$1montant
forfaitaire

Désinstallation - inclure l’ensemble de
l’équipement et des matériaux

01 53 00-2

$1montant
forfaitaire

Installation - inclure l’ensemble de
l’équipement et des matériaux

01 53 00-1

$$2chacuneClôture des installations pour l’hiver01 52 00-2

$$3chacunDémarrage des installations01 52 00-1

$1montant
forfaitaire

Fournitures de protection de
l’environnement

01 35 43-1

$$200jourSurveillant de la faune avec VTT01 35 32-2

$1montant
forfaitaire

Plan de santé et sécurité propre au site01 35 32-1

$1montant
forfaitaire

Photos01 33 00-1

$$18chacuneRéunion communautaire
(Salluit, Ivujivik et Cape Dorset)

01 31 19-6

$$1chacuneRéunion de construction01 31 19-5

$$6chacuneRéunion mensuelle de suivi des progrès01 31 19-4

$$2chacuneRéunion saisonnière de suivi des progrès
(inter-saison)

01 31 19-3

$1chacuneVisite du site préalable à l’installation01 31 19-2

$1chacuneRéunion préalable au début des travaux01 31 19-1

$1chacunSéminaire d’orientation des travailleurs01 11 00-1

 $

$
$
$
$
$
$
$
$
$

1montant
forfaitaire

Tous les autres coûts du projet - inclure
tous les coûts indirects qui ne sont pas
directement attribuables aux articles
payés, notamment :
- Majoration 
- Supervision
- Frais généraux 
- Administration
- Assurance responsabilité civile générale
- Commission de la sécurité au travail 
- Réparations d’équipement 
- Présence aux réunions 
- Coûts indirects associés à des prix
unitaires précis, etc.

BOPC-1

TotalPrix
unitaire

Quantité
estimée

UnitéDescription  Section
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$1montant
forfaitaire

Démolition : dortoir02 41 16-9

$1montant
forfaitaire

Démolition : poulailler02 41 16-8

$1montant
forfaitaire

Démolition : bâtiment
d’entreposage

02 41 16-7

$1montant
forfaitaire

Démolition : hangar 0202 41 16-6

$1montant
forfaitaire

Démolition : toilette sèche02 41 16-5

$1montant
forfaitaire

Démolition : ancien bâtiment de
radio

02 41 16-4

$1montant
forfaitaire

Démolition : nouveau bâtiment de
radio et petit hangar

02 41 16-3

$1montant
forfaitaire

Démolition : ancienne cuisine02 41 16-2

$1montant
forfaitaire

Démolition : hangar 0102 41 16-1

$1montant
forfaitaire

Documentation du projet01 78 00-1

$1montant
forfaitaire

Arpentage01 71 01-1

$1montant
forfaitaire

Fourniture, installation et
exploitation d’une ligne de
communication satellite ou à
longue distance pour le
représentant du Ministère et son
personnel autorisé

01 54 00-5

$$36aller-retour/
personne

Transport aller-retour du
représentant du Ministère et de
son personnel autorisé entre le
chantier et Ivujivik ou Cape Dorset

01 54 00-4

$$150chacunRepas occasionnels du personnel
autorisé du représentant du
Ministère

01 54 00-3

$$250personne/
jour

Hébergement et repas du
représentant du Ministère et de
son personnel autorisé

01 54 00-2

TotalPrix
unitaire

Quantité
estimée

UnitéDescription  Section
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$$760mètre cubeTransport hors sites des déchets
dangereux en conteneurs jusqu’à
l’installation d’élimination des
déchets dangereux désignée
choisie par l’entrepreneur

02 61 33-5

$$760mètre cubeMise en conteneurs des déchets
dangereux

02 61 33-4

$$2,1mètre cubeFourniture de conteneurs pour les
déchets dangereux liquides

02 61 33-3

$$4000mètre cubeFourniture de conteneurs
intermédiaires pour sols
contaminés

02 61 33-2

$$50chacunFourniture de conteneurs
maritimes pour les déchets
dangereux

02 61 33-1

$$600mètre cubeÉlimination hors site des sols
contaminés au métal Niveau II en
conteneurs

02 55 13-6

$$3,400mètre cubeÉlimination hors site des sols
contaminés au HCP en
conteneurs

02 55 13-5

$$600mètre cubeTransport hors site des sols
contaminés au métal Niveau II

02 55 13-4

$$3,400mètre cubeTransport hors site des sols
contaminés au HCP en
conteneurs

02 55 13-3

$$600mètre cubeTransport hors site des sols
contaminés au métal Niveau II en
conteneurs

02 55 13-2

$$3,400mètre cubeExcavation et mise en conteneurs
des sols contaminés au HCP

02 55 13-1

$1montant
forfaitaire

Brûlage des débris de bois non
traité

02 41 23-2

$1montant
forfaitaire

Enlèvement des débris connus02 41 23-1

$1montant
forfaitaire

Transport et élimination hors site
des déchets non dangereux

02 41 16-17

$1montant
forfaitaire

Fourniture de conteneurs pour les
déchets non dangereux

02 41 16-16

$1montant
forfaitaire

Démolition: 2 - 73,000 L RHS02 41 16-15

$1montant
forfaitaire

Démolition: bâtiment et 4mâts de
bois

02 41 16-14

$1montant
forfaitaire

Démolition: maison02 41 16-13

$1montant
forfaitaire

Démolition: hangar02 41 16-12

$1montant
forfaitaire

Démolition: maison et garage02 41 16-11

$1montant
forfaitaire

Démolition: bâtiment de la
génératrice

02 41 16-10

TotalPrix
unitaire

Quantité
estimée

UnitéDescription  Section
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$Total des coûts ventilés - taxes applicables en sus

$1montant
forfaitaire

Aménagement et entretien
des routes et des voies
d’accès

31 22 15-4

$$1 000mètre
cube

Excavation des sols non
classifiés

31 22 15-3

$$700 mètre
cube

Remblai granulaire31 22 15-2

$$5 000mètre
carré

Reprofilage31 22 15-1

100 000 $100 000 $1État du
coût

provisoire

Élimination hors site des
déchets dangereux en
conteneurs à l’installation
d’élimination des déchets
dangereux désignée
choisie par l’entrepreneur

02 61 33-6

TotalUnit
Price

Estimated
QuantityUnitDescription  Section
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ANNEXE B - SPÉCIFICATIONS (voir la pièce jointe séparément, en format électronique)
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ANNEXE C - FORMULAIRE D’ATTESTATION D’ASSURANCE (voir la pièce jointe séparément, en
format électronique).
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Les questions et réponses suivantes sont fournies pour clarifier le document de demande de
propositions.

Question 2: Où est le coût de la liaison aller?
réponse:  BOPC-1

Question 3: Si le prix est supérieur de 15% plus bas soumissionnaire conforme plainte,
sommes-nous sortir?
réponse: Oui, comme indiqué dans la demande de propositions

Question 4: RE: assurance p. 28 (Noel) Section SC03 Point B - est .... 6 années clause - il
approprié? 
réponse: Oui, comme indiqué dans la demande de propositions 

Question 5:  La visite du site, est-il obligatoire?
Réponse:Non 
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Les questions et les Réponses sont fournis dans la référence aux spécifications pour la
clarification.  Voir le document anglais.
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PART 1 GENERAL 

1.1 Related Requirements

.1 Section 02 41 23 – Debris and Miscellaneous Removal 

.2 Section 02 55 13 – Contaminated Soil  

.3 Section 02 61 33 – Hazardous Waste Material 

.4 Section 02 82 00.01 – Asbestos Abatement Minimum Precautions 

.5 Section 02 82 00.02 – Asbestos Abatement Intermediate Precautions 

1.2 References

.1 Definitions: 
.1 Hazardous Materials: dangerous substances, dangerous goods, 

hazardous commodities and hazardous products, include but not limited 
to:  poisons, corrosive agents, flammable substances, ammunition, 
explosives, radioactive substances, or materials that endanger human 
health or environment if handled improperly.   

.2 Contractor’s Designated Hazardous Waste Disposal Facility:  The 
Licensed Hazardous Waste Disposal Facility, designated by Contractor 
and pre-approved by Departmental Representative, for the disposal of all 
hazardous waste specified under the provisions of this contract.  
Contractor must be able to provide documentation from the Designated 
Hazardous Waste Disposal Facility indicating full responsibility for all 
hazardous waste accepted from Nottingham Island. 

.3 Non-Hazardous Waste: Material which does not meet the definition of 
Hazardous Waste Materials as defined in Section 02 61 33 - Hazardous 
Waste Material. Asbestos that has been packaged in accordance with 
Federal and TDGA legislation is to be considered as Non-Hazardous 
Waste Material. 

.4 Contractors Designated Non-Hazardous Waste Disposal Facility:  The 
Non-Hazardous Waste Disposal Facility, designated by Contractor and 
pre-approved by Departmental Representative, for the disposal of all 
non-hazardous waste specified under the provisions of this contract.  
Contractor must be able to provide documentation from the Designated 
Non-hazardous Waste Disposal Facility indicating full responsibility for all 
non-hazardous waste accepted from Nottingham Island. 

.5 PCB Amended Painted (PAP) Material:  Material that is coated with PCB 
amended paint that has been analyzed and determined to contain PCB 
concentrations in excess of 50 ppm and therefore deemed to be 
Hazardous Material. 

.6 Leachable-Lead Painted Material:  that is coated with lead based paint 
that has been analyzed and determined to contain leachable lead 
concentrations in excess of 5 mg/L (as specified in TDGA regulations for 
TCLP test - leachable lead). 

.7 Untreated Wood Debris:  Wooden debris that is not painted or treated in 
any way and is suitable for on-site incineration. 

.2 Reference Standards: 
.1  National Building Code of Canada, 2010 
.2  SOR/2008-273, PCB Regulations 
.3 Conduct all work in accordance with all appropriate Federal and 

Territorial legislation, and international conventions including: 
.1  Canadian Federal Legislation 
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.1  Canadian Environmental Protection Act. 

.2  Transportation of Dangerous Goods Act. 

.3  Motor Vehicle Safety Act. 

.4  Labour Code of Canada – Part II. 
.2  Territorial Legislation 
   .1  Nunavut Safety Act 
.3  Guidelines for the packing of cargo, other than bulk cargo into or 

onto cargo transport units (CTU’s) applicable to transport 
operations by all surface and water modes of transport. 

.4 Canadian Environmental Protection Act (CEPA), 1999 
.1 CCME PN 1326-[2008], Environmental Code of Practice 

for Aboveground and Underground Storage Tank 
Systems for Petroleum Products and Allied Petroleum 
Products. 

.5 CSA  
.1 CSA S350-[M1980(R2003)], Code of Practice for Safety 

in Demolition of Structures. 
.6 Transport Canada 

.1 Transportation of Dangerous Goods Act (TDGA), 1992, 
c.  

.7 Occupational Safety and Health Guidance Manual for Hazardous 
Waste Site Activities: NIOSH Publication No. 85-115 (EPA) 

.8 Hazardous Waste Worker Training Manual:  Canadian LIUNA 
Contractors Training Council, 1992 

1.3 Administrative Requirements

.1 Pre-Demolition Meetings: 
.1 Convene pre-demolition meeting 1 week prior to beginning the work of 

this Section with the Contractor's Representative, Departmental 
Representative in accordance with Section 01 31 19 - Project Meetings 
in order to: 
.1 Verify project requirements. 
.2 Verify existing site conditions adjacent to demolition work. 

.2 Hold project meetings every week. 

.3 Ensure that all key personnel attend. 

.4 The Contractor must provide a written report on status of waste diversion 
activity at each meeting. 

.5 The Departmental Representative will provide written notification of 
change to meeting schedule established upon contract award 24 hours 
prior to scheduled meeting. 

.2 Scheduling: 
.1 All efforts must be made to meet project time lines without compromising 

specified minimum rates of material diversion. 
.1 In event of unforeseen delay notify the Departmental 

Representative in writing. 

.3 Work Description: 
.1 Demolish, remove, and dispose of all structures and utilities (and related 

ancillary facilities) as indicated on the Drawings and/or as indicated in 
the Demolition Tables in Appendix D (and related ancillary facilities) 
including the following: 
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.1 Supply to the site of containers, bracing, dunnage, and 
polyethylene sheets required for the containerization of PCB-
Amended Painted (PAP) Material. 

.2 Demolition, packaging/containerization and transportation to the 
on-site Temporary Storage Area all Non-Hazardous Waste 
building components, building contents, storage tanks and utility 
lines identified for demolition. 

.3 Removal, segregation and containerization of asbestos material 
in accordance with Specification Sections 02 82 00.01 and 02 82 
00.02. 

  .4  Removal of Hazardous Waste Material in accordance with  
  Section 02 61 33 - Hazardous Waste Material. 

.5  Application of appropriate labeling and placards to the containers 
in the Temporary Storage Area. 

.6  Reshaping or regrading of all areas affected by demolition work 
in accordance with Section 31 22 15 - Grading. 

.7  Preparation and maintenance of an inventory of hazardous and 
non-hazardous waste containers and their contents. 

.8  Provision of a photographic record of the internal contents of all 
completed hazardous containers prior to closure. 

1.4 Action and Informational Submittals

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures.  

.2 The Contractor is responsible for fulfilment of reporting requirements. 

.3 Submit copies of certified weigh bills, bills of lading, receipts, etc from authorized 
disposal sites and reuse and recycling facilities for material removed from site on 
a upon the request of  the Departmental Representative.  
.1 Written authorization from the Departmental Representative is required 

to deviate from haulers, facilities and/or receiving organizations listed in 
the Waste Reduction Workplan specified in Section 02 61 33. 

.4 Shop Drawings:   NOT REQUIRED 

.5 Sustainable Design Submittals: 
.1 Erosion and Sedimentation Control: submit erosion and sedimentation 

control plan. 
.2 Construction Waste Management: 

.1 Submit project Waste Management Plan highlighting recycling 
and salvage requirements. 

.2 Submit calculations on end-of-project recycling rates, salvage 
rates, and landfill rates demonstrating the percentage of 
construction wastes that were recycled or salvaged. 

1.5 Quality Assurance

.1 Regulatory Requirements:  Ensure Work is performed in compliance with 
applicable Provincial/Territorial and Municipal regulations. 

1.6 Environmental Protection

.1 Ensure Work is done in accordance with Section 01 35 43 - Environmental 
Procedures. 
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.2 Ensure Work does not adversely affect adjacent watercourses, groundwater and 
wildlife, or contribute to excess air and noise pollution. 

.3 Fires and burning of waste or materials is not permitted on site except for 
unpainted wood debris that may be burned in a controlled fashion as described in 
Section 02 41 23 – Debris and Miscellaneous Removal.   
                . 

.4 Do not bury rubbish waste materials. 

.5 Do not dispose of waste or volatile materials including but not limited to: mineral 
spirits, oil, petroleum based lubricants, or toxic cleaning solutions into 
watercourses. 

.6 Ensure proper disposal procedures are maintained throughout project. 

.7 Do not pump water containing suspended materials into watercourses. 

.8 Control disposal or runoff of water containing suspended materials or other 
harmful substances in accordance with authorities having jurisdiction as directed 
by the Departmental Representative and/or the Consultant. 

.9 Protect trees, plants and foliage on site and the surrounding areas. 

.10 Prevent extraneous materials from contaminating air beyond the work area by 
providing temporary enclosures during demolition work. 

.11 Cover or wet down dry materials and waste to prevent blowing dust and debris. 
Control dust on all temporary roads. 

1.7 Existing Conditions

.1 The information presented on the Drawings and in the Specifications that 
describe the structures to be demolished is based upon site conditions described 
in the Remedial Action Plan, Former Weather Station, Nottingham Island, 
Nunavut, EBA, April 2013. 
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.2 The information presented in the Appendices, including photographs and 
inventory tables, provide brief descriptions for structures and facilities to be 
demolished.  These tables and drawings indicate only the major construction 
details and building systems, and are not to be construed as exact for final 
demolition requirements.  Be responsible for all work described in this Section, 
which includes the complete demolition, removal and disposal or containerization 
of all facilities and structures designated for demolition. 

.3 The information presented in the Appendices indicates types and quantities of 
Hazardous Waste Materials that have been previously identified, and must be 
removed and disposed of in accordance with these Specifications.  Should other 
potentially Hazardous Waste Material, other than that already identified, be 
encountered in the course of demolition work, stop work immediately, and notify 
Departmental Representative.  Do not proceed until written instructions have 
been received from Departmental Representative. 

.4 Structures to be demolished are based on their condition at time of examination 
prior to tendering. 

.5 Contractor shall assume structures and utilities to be demolished based on their 
condition on the date that Contractor mobilizes to the site. 

.6 Contractor is advised that site buildings to be demolished have been in a 
coldsoaked condition, and as a result, paint flaking/chipping and mould may be 
extensive. Paint flakes/chips are to be removed as described in this Section. 

A listing of the components of each facility is presented in Appendix D. Not all 
painted surfaces of facilities and structures to be demolished have been sampled 
and tested for PCBs, Leachable Lead, or asbestos. Further testing by 
Departmental Representative at the beginning of the first construction season 
may identify further PCB-Amended Painted (PAP) Material, leachable lead paint 
material, or asbestos. 

PART 2 PRODUCTS

2.1  Equipment

 .1 Equipment and heavy machinery: 
.1 Off-road vehicles to: EPA CFR 86.098-10.  

.2 Machinery should be shut down when not in use unless extreme temperatures 
require that equipment be left running. 

PART 3 EXECUTION

3.1 Preparation

 .1 Develop a Construction Waste Management Plan related to the Work of this 
Section 

.2 Inspect site and verify with Departmental Representative items designated for 
demolition. 
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.3 Temporary Erosion and Sedimentation Control: 
.1 Provide temporary erosion and sedimentation control measures to 

prevent soil erosion and discharge of soil-bearing water runoff or 
airborne dust to adjacent properties and walkways and the sediment and 
erosion control plan specific to site. 

.2 Inspect, repair, and maintain erosion and sedimentation control 
measures during demolition. 

.3 Remove erosion and sedimentation controls and restore and stabilize 
areas disturbed during removal after completion of demolition work. 

.4 Surface Preparation: 
.1 Remove rodent and vermin as required by the Departmental 

Representative and/or Consultant. 

3.2 Work

 .1  Before commencing demolition, remove all Hazardous Waste Materials and 
asbestos-containing products as detailed in Section 02 61 33, Section 02 82 
00.01 and Section 02 82 00.02.  Hazardous Waste Material and asbestos 
removal work must be completed and accepted in writing by the Departmental 
Representative prior to the start of general demolition.  

.2  Before commencing demolition of fuel storage tanks, remove and dispose of 
remaining contents and tank sludge, and clean tanks, in accordance with Section 
02 61 33 - Hazardous Waste Material.  

.3  Remove and dispose of demolition debris as specified in this Section.  

3.3 Safety and Personal Protection

.1  Unless otherwise specified, carry out demolition work in accordance with Section 
01 11 00 - Summary of Work and Section 01 35 32 - Site Specific Health and 
Safety for Contaminated Sites. 

.2  Some areas designated for demolition under this contract involve materials which 
contain PCBs and leachable lead-based paints, as well as other contaminants 
which are considered hazardous to human health. PCB containing material with 
PCBs at concentrations in excess of 50 ppm are considered to be hazardous 
substances. Storage, handling, and disposal of PCBs are regulated under the 
Canadian Environmental Protection Act and the Federal Transportation of 
Dangerous Goods Act. Comply with all applicable regulations. 

.3  During the removal of PCB-amended painted materials, follow the Personnel 
Protection Requirements specified for the removal of asbestos materials as 
indicated in Section 02 82 00.02 - Asbestos Abatement - Intermediate 
Precautions. 
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.4  When working with PCB-containing materials, leachable lead-based paints, 
asbestos, and other contaminants, workers are to wear protective clothing and 
equipment acceptable to Labour Canada or Territorial Labour Department as  
suitable for exposure in the work area. Follow National Institute for Occupational 
Safety and Health (NIOSH) guidelines in providing protection for on-site 
personnel including contract employees, subcontractors, Departmental 
Representative, Departmental Representative's staff, and other authorized 
personnel. 

.5  Fluorescent lamp ballasts are to be handled, and general safety precautions 
followed, as stated below: 
.1  Some ballasts in the buildings to be demolished may contain PCB-filled 
 capacitors. 
.2  Appropriate health and safety precautions should be taken as per 
 Contractor’s SSHSP while handling ballasts. 
.3  Refer to Environment Canada Publication, “Identification of Fluorescent 
 Lamp Ballasts Containing PCBs”. 

.6  Transformers are to be handled, and general safety precautions followed, as 
stated below: 
.1  Some transformers in the buildings to be demolished may contain PCBs 

or PCB residues. 
.2  Appropriate health and safety precautions should be taken as per 
 Contractor’s SSHSP while handling. 

3.4 Removal of Hazardous PAP and Leachable-Lead Painted Materials

.1  Minimize the amount of Leachable-Lead Painted Material containerized from the 
structures to be demolished by disassembling the structures and containerizing 
only Hazardous Leachable-Lead Painted Material. 

.2  Prior to dismantling structures and facilities, remove all loose paint and place in a 
 polyethylene bag. The use of heat to remove loose paint is not permitted. Place 
 bags of loose paint materials in the Hazardous Waste Containers specified in 
 Section 02 61 33 - Hazardous Waste Material. 

.3  During facility dismantling operations, contain paint particles and dust by the use 
of polyethylene sheets or other measures to seal facilities. Use drop sheets, as 

 required, to collect paint particles that become removed from surfaces during 
 dismantling operations. Establish a control area around these activities to provide 
 protection to personnel from airborne paint particles. Construct control area to 
 prevent the escape of paint chips. 

.4  The use of heat (e.g. cutting torches) to cut or dismantle facilities containing paint 
 materials is not permitted unless the paint has been removed from the areas to 

be cut such that excessive heating of the remaining paint does not occur. Notify 
 Departmental Representative prior to torching activities. 

.5 Make note of PAP asbestos locations. 

.6 Perform work required for the containerization for PCB-amended painted 
materials. 
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3.5 Demolition

.1 Work under this section shall include the demolition, removal, and disposal of all 
structures, related ancillary facilities and adjacent debris as indicated on the 
Demolition Inventory in Appendix D. 

.2 Supply and transport to the site, containers, bracing, dunnage, and polyethylene 
sheets, etc, as required for the proper containerization of Hazardous and Non-
Hazardous Materials.  

.3  Provide off-site disposal to a suitable Non-Hazardous Waste Landfill of all Non-
Hazardous Waste building components, building contents, storage tanks, etc 
identified for demolition.  

.4  Provide for removal and segregation of all Hazardous Waste Material from the 
identified structures.  

.5  Remove and dispose all asbestos material in accordance with Specification 
Sections 02 82 00.01and  02 82 00.02.  

.6  Remove all Hazardous Waste Material in accordance with Section 02 61 33 -
Hazardous Waste Material.  

.7  Establish a Temporary Storage Area for storage of waste designated to be 
shipped off-site.    

.8  Restore and re-grade all areas affected by demolition work in accordance with 
Section 31 22 15 - Grading.  

.9 Prepare an inventory list of hazardous containers and their contents. 

.10  Provide a photographic record of the internal contents of all completed 
hazardous containers prior to closure.  

.11  Perform on-site burning of Unpainted Wood Debris, including obtaining burn 
permit if required.  

.12 Blasting operations not permitted during demolition. 

.13 Crush concrete and masonry generated due to demolition of foundations and 
footings to size suitable for recycling as fill material at the site as directed by the 
Departmental Representative and/or the Consultant. 

.14  Collect all paint chips and loose paint from structures prior to demolition. 
Containerize all paint in accordance with Section 02 61 33 - Hazardous Waste 
Material.

.15  Where cutting is required, collect all cuttings and sawdust associated with 
demolition of structures in accordance with Section 02 61 33 - Hazardous Waste 
Material. Conduct cutting operations such that toxins from paint or other building 
materials are not released to the atmosphere.  

.16 Remove existing equipment, services, finishes and furnishings from buildings.  
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.17 Disconnect piping before tank removal and empty tanks as specified.  

.18 Remove and dispose of all piping above ground as indicated and described in 
Section 02 61 33 - Hazardous Waste Material.  

.19  Purge harmful and flammable vapours from fuel storage tanks in accordance with 
referenced standards prior to cutting tanks.  Upon request, submit the Lower 
Explosive Limit (LEL) results of Volatile Organic Compound (VOC) testing to 
Departmental Representative.  

.20 Cut structural steel and bulk fuel tanks in accordance with referenced standards.  

.21  Vent non-ventilated gas cylinders in a remote and safe area acceptable to 
Departmental Representative.  Stockpile empty and ventilated gas cylinders as 
Non-Hazardous Waste.  Do not explode or vent cylinders known or suspected to 
contain any ozone depleting substance including chlorodifluoromethane (freon) 
or halon. Containerize these materials in accordance with TDGA packaging 
standards.  

.22  Structure foundations are to be included in the demolition of all structures.  
Remove completely or cut off all creosote-treated timber foundations at 300 
millimetres below ground level.  Cut off all other timber foundations at ground 
level.

.23  Completely wrap the removed creosote-treated timbers in polyethylene sheeting 
as specified in this Section.  Bind the polyethylene sheeting with tape or other 
materials as required.  It is not necessary to wrap each timber individually.  

.24  At end of each day's work, leave Work in safe condition so that no part is in 
danger of toppling or falling.   

.25 Demolish to minimize dusting.  Keep dusty materials wetted with water only.  

.26  Demolish masonry and concrete walls in small sections.  Remove and lower 
structural framing and other heavy or large objects in a safe manner.  

.27  Submit to Departmental Representative upon completion of demolition activities, 
a detailed inventory of all copper components removed from facilities to be 
demolished. The information is to include a description and dimensions of each 
copper component.  

.28 Segregate Hazardous PCB-Amended Painted (PAP) and Leachable Lead 
Materials and containerize in accordance with this Section and Section 02 61 33 
- Hazardous Waste Material. Segregate PAP Asbestos from non-PAP Asbestos. 

3.6 Site Grading and Restoration

.1  Upon completion of demolition work, remove debris and leave work sites clean to 
a condition satisfactory to Departmental Representative.  

.2  Grade building sites and restore all areas affected by demolition work in 
accordance with Section 31 22 15 - Grading.  
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.3  Reshape or backfill with Granular Fill in accordance with Section 31 22 15 -
Grading, areas excavated to facilitate demolition requirements.  Place Granular 
Fill in holes from which timber piles were removed.  

3.7 Temporary Storage Area

.1  Establish a Temporary Storage Area (TSA) for the storage of Non-Hazardous 
and  Hazardous Waste Materials generated during demolition operations at a 
location approved by Departmental Representative.  The Temporary Storage 
Area is to be located as follows:  
.1  More than 100 metres away from any water body or drainage course.  
.2  On stable ground not subject to flooding or seasonal saturation.  
.3 In an area not routinely accessed or essential to Contractor’s workforce 

or site personnel.  
.4  More than 30 metres away from flammable materials.  

.2  Establish the location and size of the Temporary Storage Area to minimize the 
handling of materials, isolate materials from other work operations and to provide 
for the collection and removal of these materials from the site.  Refer to Section 
31 22 15 - Grading, for the grading requirements of the Temporary Storage Area.  

.3  Segregate materials within the TSA as follows:  
.1 Containerized Contaminated Soil  
.2  Containerized Hazardous Waste Materials.  
.3  Containerized Non-Hazardous Waste Materials  

.4  Provide Departmental Representative with a detailed inventory of the Temporary 
Storage Area indicating the location and contents of each container, the 
container and assigned Environment Canada Registration numbers and 
packaging configuration.  

.5  Place rows of storage containers at a minimum of one (1) metre offset so that 
Container and Environment Canada Registration numbers remain visible.  

.6  Store sufficient sorbent materials or an approved spill kit near the Temporary 
Storage Area for an emergency clean up.  

3.8 Salvage of Demolition Material

.1  The facilities and structures to be demolished may have salvage value.  
Contractor will continue to be responsible for the disposal of materials for 
reuse/recycling.  

.2  Fuel storage tanks designated for disposal cannot be reused or salvaged, except 
if approved by the Departmental Representative for on-site temporary storage of 
wastewater or effluent.  

.3  Sign a Waiver Form provided by the Departmental Representative for any 
salvaged materials.  

3.9 On-Site Burning of Untreated Wood Debris

.1  Burn all Untreated Wooden Debris. 
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.2  Provide an ash collection system capable of containing ash until it is sampled. A 
 water-tight metal tray with sides of at least 300 millimeters high is acceptable. A 

tray from materials on-site is acceptable. Provide means to protect the ash from 
wind and water until it is sampled. 

.3  A leachate extraction test is to be carried out by Departmental Representative on 
the solid residual material resulting from the burning process. The leachate 
toxicity of the material will be determined in accordance with CEPA regulations 
(IMHWR and EIHWHRMR). Residual materials found to be non-hazardous must 
be packaged and transported to the Contractor’s designated off-site Non-
Hazardous Waste Disposal Facility. Dispose of materials found not to be 
leachate toxic, but exceeding Tier II contaminated soil criteria as described in 
Section 02 55 13 - Contaminated Soil.  Package leachate toxic material in 
accordance with CEPA regulations (IMHWR and EIHWHRMR), as required, and 
dispose of as described in this Section and Section 02 61 33 – Hazardous 
Waste. 

.4  Adhere to all requirements of the Land Use Permit burning exemption. 

3.10 Disposal of Demolition Materials

.1  Dispose of Non-Hazardous, Asbestos and Hazardous Waste Materials in 
accordance with this Section, Sections 02 82 00.01, 02 82 00.02 - Asbestos 
Abatement and Section 02 61 33 - Hazardous Waste Material.  

3.11 Qualifications

.1  The Contractor is to be thoroughly familiar with, and knowledgeable about, 
existing site conditions, scope of work and requirements of the Specification.  

.2  Only Contractor's personnel capable of demonstrating a history of satisfactory 
experience in the area of hazardous waste management and who can satisfy 
Federal and Territorial requirements will be permitted to carry out the work of this 
Section. Contractor's Superintendent responsible for the work of this Section is to 
have appropriate level of experience in the area of hazardous waste 
management.  

.3  Follow at all times, guidelines such as those established in Occupational Safety 
and Health Guidance Manual for Hazardous Waste Site Activities:  NIOSH 
Publication No. 85-115, or Hazardous Waste Worker Training Manual:  Canadian 
LIUNA Contractors Training Council, 1992. 

.4  All activities involving the handling of hazardous materials are to be directly 
supervised by Contractor's personnel who have successfully completed a 40 
hour training course for Hazardous Waste Activities in compliance with OSHA 29 
CFR 1910.120 or other approved equivalent training courses such as the 
Canadian Hazardous Waste Workers Program.  

.5  Contractor's personnel trained as described above are to instruct and direct all 
workers with respect to the waste management procedures and labour and 
safety practices to be followed in carrying out the work.  

.6  Provide workers with protection appropriate to the potential type and level of 
exposure.  Establish specific safety protocols prior to commencing clean up 
activities.  



Public Works and Government Services Canada                                                                            02 41 16                            
Project No. R.057571.001 – Issued for Tender                                                 STRUCTURE DEMOLITION  
Site Remediation – Former Weather Station – Nottingham Island                       
Nottingham Island, Nunavut                                                                                                     Page 12 of 14

.7  Provide suitable safety clothing and equipment as required during the course of 
the work.  

.8  Trained and certified personnel are required to complete all Transportation of 
Dangerous Goods Act (TDGA) documentation and recording requirements.  

3.12 Demolition Drawings / Approvals

.1  Where required by authorities having jurisdiction, submit for approval drawings, 
diagrams or details showing sequence of disassembly work.  

.2  Do not commence demolition work, including asbestos abatement and paint 
removal, until Contractor has demonstrated to Departmental Representative that 
all required permits to be acquired by Contractor for the work have been 
obtained.  

3.13 Protection

.1 Unless otherwise specified, carry out demolition work in accordance with Section 
01 11 00 - Summary of Work and Section 01 35 32 - Site Specific Health and 
Safety Plan. 

.2 Perform work in an environmentally acceptable manner.  Comply with 
requirements of Section 01 35 43 - Environmental Procedures, and all other 
applicable standards and licenses. 

.3  All personnel engaged in demolition activities are to wear and use protective 
clothing and equipment.  Protect the environment from fugitive waste materials 
resulting from demolition activities.  

.4  Prevent damage and minimize stripping of natural terrain, features and 
vegetation. Make good all damage.  

.5  Provide safe passage of persons around area of demolition.  

.6  Do not proceed with demolition work when weather conditions constitute a 
hazard to the workers and site.  Prevailing weather conditions and weather 
forecast are to be considered.  

.7  Cover and wet down dry materials, ash and rubbish to prevent blowing dust and 
debris.  Provide dust control for existing and temporary roads.  

3.14 Fires

.1  Comply with all regulatory requirements and obtain Burn Permit, if required.  

.2  Burning of any painted materials is strictly prohibited. 

.3  Where fires or burning are permitted, prevent staining or smoke damage to 
structures, materials or vegetation which are to be preserved.  Restore, clean 
and return to new condition stained or damaged work.  

.4  Provide supervision, attendance and fire protection measures in accordance with 
Section 01 35 32 – Site Specific Health and Safety Plan.  
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3.15 Measurement for Payment 

.1  Include all direct costs for the following work items in the lump sum prices for 
Demolition, Items 02 41 16-1 to 02 41 16-15 for each facility to be demolished as 
indicated in the Basis of Payment Schedule. Work indicated under each lump 
sum item includes, but is not limited to:  
.1  Removal, segregation, and packaging of asbestos materials.  
.2  Demolition, removal, segregation and disposal of Non-Hazardous 

Waste demolition debris.  
.3  Demolition, removal, and segregation of Total Lead and Leachable 

Lead Painted Materials.  
.4  Removal and containerization of fluorescent lamp ballasts.  
.5  Supply and placement of on-site borrow material, as required by 

Departmental Representative, to backfill areas excavated to facilitate 
demolition requirements.  

.6  General site grading of areas disturbed by demolition operations.  

.7 Demolition, removal, segregation, and containerization of PCB-
Amended Painted Materials, including provisions for containment of 
paint chips. 

 Containerization of Hazardous Waste is to meet all the requirements of 
the TDG Act and Regulation, CEPA regulations including 
Interprovincial 

 Movement of Hazardous Waste Regulations (IMHWR) and 
EIHWHRMR and all other applicable regulations. 

.8 Demolition, removal, segregation, and containerization of Leachable-
Lead Painted Materials, including provisions for containment of paint 
chips. 

 Containerization of Hazardous Waste is to meet all the requirements of 
the TDG Act, CEPA regulations (IMHWR and EIHWHRMR) and all 
other

 applicable regulations. 
.9 Removal and containerization of all other hazardous waste items, 

including, but not limited to, fluorescent lamp ballasts, mercury 
thermostats, switches and batteries. 

.10 The demolition, removal and containerization, as required, including 
supply of containers, of sewage and sewage sludge from sewage 
tanks and sewage lines to be demolished, including line supports, 
marker posts and barrels. 

.11 Demolition, removal, segregation, and packaging of non-hazardous 
 demolition debris. 
.12  The above work items will not be measured for payment.  
.13 The lump sum price Items 02 41 16-1 to 02 41 16-14 are itemized as 

follows:  
.1 Item 02 41 16-1, Demolition: Storage Shed 01  
.2  Item 02 41 16-2, Demolition: Old Kitchen 
.3  Item 02 41 16-3, Demolition: New Radio Bldg & Small Shed  
.4  Item 02 41 16-4, Demolition: Old Radio Building 
.5 Item 02 41 16-5, Demolition: Outhouse 
.6  Item 02 41 16-6, Demolition: Storage Shed 02 
.7  Item 02 41 16-7, Demolition: Storage Building  
.8  Item 02 41 16-8, Demolition: Chicken Coop, Caged Area  
.9  Item 02 41 16-9, Demolition: Bunkhouse 
.10  Item 02 41 16-10, Demolition: Generator Building 
.11 Item 02 41 16-11, Demolition:  House and Garage 
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.12 Item 02 41 16-12, Demolition:  Shed 

.13 Item 02 41 16-13, Demolition:  House  

.14 Item 02 41 16-14, Demolition: Building & 4 Wood Poles 
   .15 Item 02 41 16-15, Demolition: 2 - 73,000 L ASTs

.2  Containerization and on-site transport to the temporary storage area of 
Hazardous Waste Materials resulting from demolition activities will not be 
considered for payment under this section, but will instead be measured and paid 
under item 02 61 33-4 Containerization of Hazardous Waste Materials.  

.3  All indirect costs associated with the work described in this Section including 
supervision, overhead, profit, etc. are to be included in Item BOPC-1, Balance of 
Project Costs.  

.4  The off-site transport and disposal of all containerized Hazardous Waste Material 
to Contractor’s Designated Hazardous Waste Disposal Facility is to be provided 
as indicated in Section 02 61 33 - Hazardous Waste Material.  

.5  Except as indicated above, work under this section will not be measured.  Include 
all costs in Item BOPC-1, Balance of Project Costs in the Basis of Payment 
Schedule. Indicate the cost of this work as a separate line item in the cost 
breakdown specified in Section 01 32 18 - Construction Progress Schedules - 
Bar (GANTT) Chart.  

.6 Include all direct costs for the Supply of Packaging Materials/Containers for the 
 securing of non-hazardous waste for transport over land and water in the lump 

sum price for Supply of Non-Hazardous Waste Packaging Materials/Containers, 
 Item 02 41 16-16. The packaging materials/containers supplied are to be suitable 
 for non-hazardous waste derived from Structure Demolition (as described in this 

section), Debris and Miscellaneous removal (as described in Section 02 41 23), 
and Buried Debris Excavation (as described in Section 31 23 11). 

.7 The off-site transportation and disposal of all non-hazardous waste including, but 
not limited to items related to structure demolition (including ash from burning 
untreated wood), debris removal, and buried debris excavation at the 
Contractor’s Designated Non-Hazardous Waste Disposal Facility will be paid 
under Item 02 41 16-17.  

.8 Construction of Temporary Storage Areas will not be included for payment under 
this section, but is to be provided as indicated in Section 01 52 00 – Construction 

 Facilities. 

.9 Regrading of concrete foundation pads will not be included for payment under 
this section, but will be paid for as indicated in Section 31 22 15 – Grading. 

.10 Handling and containerization of transformers will not be considered for payment 
 under Section 02 41 16 - Structure Demolition, but will be negotiated with 

Departmental Representative using the Labour and Materials rates provided in  
the Contract Documents. 

END OF SECTION 
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PART 1  GENERAL
1.1 Related Requirements

.1 Section 02 41 16 – Structure Demolition 

.2 Section 02 41 23 – Debris and Miscellaneous Removal 

.3 Section 02 61 33 – Hazardous Waste Material 

.4 Section 02 82 00.01 – Asbestos Abatement Minimum Precautions 

.5 Section 02 82 00.02 – Asbestos Abatement Intermediate Precautions 

.6 Section 31 22 15 – Grading 

1.2 Description

.1  This Section specifies the requirements for the excavation, on-site transport, 
containerization, off-site transport and off-site disposal of all contaminated soils 
from the site areas.  
.1  Tier I, Tier II, Type A and Hazardous Contaminated Soils: 

            .1  Excavation and containerization of the contaminated soil. 
            .2  On-site transport of containerized contaminated soil to the              

  Temporary Storage Area. 
.2  Type B PHC Contaminated Soil: 

            .1  Excavation and on-site transport. 

1.3 References

.1 Definitions: 
.1  Hazardous Contaminated Soil:  Contaminated soil classified as 

hazardous in accordance with the Transportation of Dangerous Goods 
Act and Regulations (including CEPA and leachable soil).  

.2  Petroleum Hydrocarbons (PHC):  Hydrocarbon products described by 
laboratory analyses as lubricating oil and grease, fuel oil, diesel and/or 
gasoline.  

.3  F1/F2 Hydrocarbon Contaminated Soil: Soil exceeding the concentration 
within hydrocarbon fractions F1, F2 and F3 as defined in the INAC 2009 
Abandoned Military Site Remediation Protocol for PHC in Soil.  

.4  F3/F4 Hydrocarbon Contaminated Soil: Soil exceeding the concentration 
within hydrocarbon fractions F3 and F4 as defined in the INAC 2009 
Abandoned Military Site Remediation Protocol for PHC in Soil. 

.5  Free Product:  The presence of a layer of separated phase liquid 
petroleum hydrocarbon product.  
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.6  Clean Soil: Soil that has been sampled, analyzed, and determined to 
have contaminant concentrations below those outlined in Clause 3.3 of 
this section.  

.7  Contaminated Soil Containers:  Lined Intermediate Containers consisting 
of either collapsible wooden containers with an interior volume of 2.3 
cubic metres or one (1) cubic metre contaminated soil plastic bags.  

.8  Contaminated Soil: includes the following contaminated soil which are 
defined  further in this section: 
.1  Tier I Contaminated Soil 
 .2  Tier II Contaminated Soil 
 .3  Type A PHC Contaminated Soil 
 .4  Type B PHC Contaminated Soil 
 .5  Hazardous Contaminated Soil 

.9  Tier I Contaminated Soil: Soils containing concentrations of any or all of 
the contaminants listed as follows: 

  Lead - >200 ppm; <500 ppm 
  PCBs - >1 ppm; <5 ppm 

.10 Tier II Contaminated Soil: Soils containing concentrations of any or all of 
the contaminants listed as follows: 

Arsenic - > 30 ppm 
Cadmium - > 5 ppm 
Chromium - > 250 ppm 
Cobalt - > 50 ppm 
Copper - > 100 ppm 
Lead - > 500 ppm 
Mercury - > 2 ppm 
Nickel - > 107 ppm (site specific criteria) 
Zinc - > 500 ppm 
PCBs - > 5 ppm; < 50 ppm 

.11  Type A PHC Contaminated Soil: Soil exceeding the concentration within 
PHC  fractions F3 and F4 as defined in the INAC 2009 Abandoned 
Military Site Remediation Protocol for PHC in Soil. 

.12  Type B PHC Contaminated Soil: Soil exceeding the concentration within 
PHC fractions F1, F2 and F3 as defined in the INAC 2009 Abandoned 
Military Site Remediation Protocol for PHC in Soil. 

  Near Shore Criteria (<30 metres from a water body) 

  F1 Fraction - 1,290 ppm 
  F2 Fraction - 330 ppm 

  Far Shore Criteria (>30 metres from a water body) 

  TPH (F1+F2+F3 Fractions) - 2,500 ppm 

.13  Hazardous Contaminated Soil: Contaminated soil classified as 
hazardous in accordance with the Canadian Environmental Protection 
Act (CEPA), including CEPA PCB Contaminated Soil, and Leachable 
Soil.



Public Works and Government Services Canada                                                                            02 55 13                            
Project No. R.057571.001– Issued for Tender                                                         CONTAMINATED SOIL  
Site Remediation – Former Weather Station – Nottingham Island                       
Nottingham Island, Nunavut                                                                                                     Page 3 of 9�

.14  CEPA PCB Contaminated Soil: Soil containing concentrations of PCBs 
equal to or in excess of 50 parts per million. Materials contaminated with 
PCBs at concentration levels equal to or in excess of 50 parts per 
million (mg/kg) are legislated as hazardous materials. Storage, handling, 
and disposal of PCBs are regulated under the Canadian Environmental 
Protection Act and the Federal Transportation of Dangerous Goods Act. 
Comply with all applicable regulations. 

.15 Leachable Soil: Soil containing contaminants that when subject to the 
Toxicity Characteristic Leaching Procedure (TCLP) analysis, leach 
contaminants at concentrations in excess of those specified in CEPA 
regulations EIHWHRMR and IMHWR. 

1.4 Qualifications

.1  Be thoroughly familiar with and knowledgeable about existing site conditions, 
scope of work and requirements of the Specification.  

.2  Only Contractor’s personnel capable of demonstrating a history of satisfactory 
experience in the area of hazardous waste management and who can satisfy 
Federal and Territorial requirements will be permitted to carry out the work of this 
Section. Contractor’s Superintendent responsible for the work of this Section is to 
have appropriate level of experience in the area of hazardous waste 
management.  

.3  Follow at all times, guidelines such as those established in Occupational Safety 
and Health Guidance Manual for Hazardous Waste Site Activities:  NIOSH 
Publication No. 85-115, or Hazardous Waste Worker Training Manual:  Canadian 
LIUNA Contractors Training Council, 1992.  

.4  All activities involving the handling of hazardous materials, are to be directly 
supervised by Contractor’s personnel who have successfully completed a 40 
hour training course for Hazardous Waste Activities in compliance with OSHA 29 
CFR 1910.120 or other approved equivalent training courses such as the 
Canadian Hazardous Waste Workers Program.  

.5  Contractor’s personnel trained as described in this Section are to instruct and 
direct all workers with respect to the waste management procedures and labour 
and safety practices to be followed in carrying out the work.  

.6  Provide workers, Department Representative and Department Representative’s 
staff when required with protection appropriate to the potential type and level of 
exposure. Establish specific safety protocols in the Site Specific Health and 
Safety Plan.  

.7  Provide suitable safety clothing and equipment as required during the course of 
the work.  

.8  Trained and certified personnel are required to complete all Transportation of 
 Dangerous Goods Act (TDGA) and Interprovincial Movement of Hazardous 

Waste Regulation (IMHWR) documentation and recording requirements. 
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1.5 Site Conditions

.1  Suspend operations whenever climatic conditions are unsatisfactory for 
excavating or backfilling to conform with this Specification.  

.2  After occurrence of heavy rains, do not operate equipment in designated areas 
until the material has dried sufficiently to prevent excessive rutting.  

.3  Contractor is advised that the ground in low-lying areas may often be saturated. 
Dewater saturated ground and ponded areas as required, complying with this 
Section.  

.4  Prior to the commencement of the work, remove debris, snow, ice and standing 
water from areas to be excavated and backfilled.  

.5  During excavation of contaminated soil, maintain a stable excavation and 
dewater as required or as directed by the Department Representative.  

1.6 Protection

.1  Environmental protection measures are to be in accordance with the 
requirements specified in Section 01 35 43 - Environmental Procedures.  

.2  The release of all water resulting from the dewatering of ponded contaminated 
soil areas and the decontamination of equipment is to conform to the Wastewater 
Discharge Criteria outlined in Section 01 35 43 - Environmental Procedures and 
Section 01 35 15 - Special Project Procedures for Contaminated Sites.  

1.7 Personal Protection

.1  Some areas designated for cleanup under this contract involve soils and 
hazardous materials which contain inorganic elements, hydrocarbons, and other 
contaminants which are considered hazardous to human health.  

.2  Materials containing polychlorinated biphenyls (PCBs) at concentrations equal to 
or in excess of 50 ppm are considered to be hazardous substances.  Storage, 
handling and disposal of PCBs are regulated under the Canadian Environmental 
Protection Act and the Federal Transportation of Dangerous Goods Act.  Comply 
with all applicable regulations.  

.3  When working with inorganic elements, PCB containing materials, hydrocarbons, 
and other contaminants, workers are to wear protective clothing and equipment 
acceptable to Labour Canada or Territorial Labour Department as suitable for 
exposure in the work area.  Follow National Institute for Occupational Safety and 
Health (NIOSH) guidelines in providing protection for on-site personnel including 
contract employees and subcontractor, Department Representative and other 
authorized site personnel.  Provide details of protective clothing and equipment 
required for each work area in the Site Specific Health and Safety Plan as 
required by Section 01 35 32 – Site Specific Health and Safety Plan.  

.4  Supply sufficient quantities of designated protection equipment to fit all site 
personnel including Department Representative and authorized visitors.  Educate 
workers as to risks, and train in safe work practices.  
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1.8 Submittals

None 

1.9 Measurement for Payment

.1  The excavation and containerization of PHC Contaminated Soil to be shipped off-
site, excluding buried debris areas, will be measured for payment by the cubic 
metre of contaminated soil as determined from surveyed measurements of the 
excavation and/or as placed in the Contaminated Soil Container.  Excavation and 
Containerization of PHC Contaminated Soil will be paid under Item 02 55 13-1 of 
the Basis of Payment Schedule.  

.2 The excavation and containerization of Tier II Metal Contaminated Soil to be 
shipped off-site, excluding buried debris areas, will be measured for payment by 
the cubic metre of contaminated soil as determined from surveyed 
measurements of the excavation and/or as placed in the Contaminated Soil 
Container.  Excavation and Containerization of Tier II Metal Contaminated Soil 
will be paid under Item 02 55 13-2 of the Basis of Payment Schedule 

.3  The scope of work under Item 02 55 13-1, Excavation of PHC Contaminated Soil, 
includes the initial excavation of soil and backfilling (including supply and 
placement of fill).

.4 The scope of work under Item 02 55 13-2, Excavation of Tier II Metal 
Contaminated Soil, includes the initial excavation of soil and backfilling (including 
supply and placement of fill).    

.5  The scope of work for Payment Item 02 55 13-1 Excavation and Containerization 
of PHC Contaminated Soils for off-site disposal is to include the containerization 
and on-site transport to the Temporary Storage Area (as defined in Section 02 61 
33 – Hazardous Waste Material).  

.6 The scope of work for Payment Item 02 55 13-2 Excavation and Containerization 
of Tier II Metal Contaminated Soils for off-site disposal is to include the 
containerization and on-site transport to the Temporary Storage Area (as defined 
in Section 02 61 33 – Hazardous Waste Material).  

.7 The off-site transport of containerized PHC Contaminated Soils will be measured 
for payment by the cubic metre as placed in the PHC Contaminated Soil 
Container as described in this Specification, and paid under Item 02 55 13-3 - 
Off-Site Transportation of Containerized PHC Contaminated Soils from known 
PHC contaminated soil areas of the Basis of Payment Schedule.  

.8 The off-site transport of containerized Tier II Metal Contaminated Soils will be 
measured for payment by the cubic metre as placed in the Tier II Metal 
Contaminated Soil Container as described in this Specification, and paid under 
Item 02 55 13-4 - Off-Site Transportation of Containerized Tier II Metal 
Contaminated Soils from known Tier II contaminated soil areas of the Basis of 
Payment Schedule. 

.9 The scope of work for Payment Items 02 55 13-3 and 02 55 13-4 is to include 
handling and transport of containerized soil from the Nottingham Island site to 
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Contractor’s Designated Contaminated Soil Disposal Facilities. Items 02 55 13-3 
and 02 55 13-4 also include, but is not limited to:  
.1  Preparation and submission to Departmental Representative of waste 

transport manifests to meet all requirements relative to the TDGA 
Regulations.  

.2  Provision of transportation for the containerized soil to Contractor’s 
Designated Contaminated Soil Disposal Facilities.

.3  Preparation and management of temporary storage area as required 
during transportation activities.  

.4  Permitting, transport and off-loading of the containerized hazardous 
waste at the Contractor’s Designated Contaminated Soil Disposal 
Facility.

.9  The supply and transport to the containers for PHC contaminated soil will be 
considered for payment under Item 02 61 33-2 Supply of PHC Soil Containers - 
Contaminated Soils.  

.10 The supply and transport to the site of intermediate containers for Tier II Metal 
Contaminated Soil will be considered for payment under Item 02 61 33-3 Supply 
of Tier II Metal Intermediate Soil Containers - Contaminated Soils. 

.11  The off-site disposal of containerized PHC Contaminated Soils will be paid for by 
the cubic metre as placed in the PHC Contaminated Soil Container as described 
in this Specification under Item 02 55 13-5 in the Basis of Payment Schedule.  

.12 The off-site disposal of containerized Tier II Metal Contaminated Soils will be 
paid for by the cubic metre as placed in the Tier II Metal Contaminated Soil 
Container as described in this Specification under Item 02 55 13-6 in the Basis of 
Payment Schedule 

.13  The scope of work for Payment Items 02 55 13-5 and 02 55 13-6 are to include 
all costs of Disposal of soil at Contractor’s Designated Contaminated Soil Facility.  

.14  No extra payment will be made for soil removed from beyond the specified limits 
of excavation, unless such removal has been specifically directed by 
Departmental Representative.  The volume of contaminated soil excavation 
beyond the specified limits that have been approved by Departmental 
Representative will be determined by survey.  

.15 All costs associated with the cleanup or treatment of contamination of areas 
within or surrounding the contaminated soil handling areas due to the migration 
of contaminants from those areas as a result of Contractor’s actions or inactions 
are to become the responsibility of Contractor.  These costs are to include all 
costs of investigation to determine the extent of contamination migration, as well 
as soil excavation and treatment costs.  

.16  Grading of the Temporary Storage Area at Nottingham Island, including the 
supply, placement, and compaction of granular fill, as required, will be measured 
for payment as described in Section 31 22 15 - Grading.  

.17 The following activities are considered incidental to the work identified by Items 
02 55 13-1 through 02 55 13-6 in the Basis of Payment and will not be measured 
separately:  
.1  Preparation of container inventory summarizing the contents of the 

Assembly of Contaminated Soil Containers.  



Public Works and Government Services Canada                                                                            02 55 13                            
Project No. R.057571.001– Issued for Tender                                                         CONTAMINATED SOIL  
Site Remediation – Former Weather Station – Nottingham Island                       
Nottingham Island, Nunavut                                                                                                     Page 7 of 9�

.2  Installation of monitoring equipment as required to confirm and/or 
calibrate process requirements, as applicable  

.3  Testing for the disposal and disposal of wastewater or other process 
effluents, as applicable  

.4  Provision of signage at the Contaminated Soil Handling Area  

.5  Provision of all necessary safety equipment and clothing.  

.6  Any necessary excavation to facilitate testing of contaminated soils  

.7  Equipment decontamination including preparation and operation of the 
equipment decontamination area.  

.8  Provision of all necessary safety equipment and clothing, as specified in 
Section 01 35 32-Site Specific Health and Safety Plan.  

.9  On-site transport of containerized soil to the transport staging area.  

.10  Any requirements of permits.  

.11  Grading of backfilled excavations to prevent ponding and blend in with 
the surrounding terrain, as directed by Departmental Representative. 

.12  Excavation of contaminated soils within permafrost-affected zones.  

.18 Costs for the dewatering of excavations will not be measured for payment.  
Include all costs for collection of wastewater from contaminated soil areas and 
associated storage, treatment and discharge in Item BOPC-1, Balance of Project 
Costs in the Basis of Payment Schedule.  

.19 Except as indicated above, work under this section will not be measured.  Include 
all costs in Item BOPC-1, Balance of Project Costs in the Basis of Payment 
Schedule. Indicate the cost of this work as a separate line item in the cost 
breakdown specified in Section 01 32 18 - Construction Progress Schedules - 
Bar (GANTT) Chart.  

PART 2 PRODUCTS

2.1  Environmental Protection Supplies

.1  Environmental Protection Supplies: as per Section 01 35 43 - Environmental 
Procedures.  

2.2  Contaminated Soil Containers

.1  Contaminated Soil Containers as per Section 02 61 33 - Hazardous Waste 
Material.

.2  Typical interior volume of Contaminated Soil Containers will be determined by 
Departmental Representative by averaging a minimum of three (3) 
measurements of the interior length, height and width for each type of 
Contaminated Soil Container.  

PART 3 EXECUTION

3.1  Excavation of Contaminated Soil and Backfilling

.1  Lay out and excavate areas of contaminated soil to the limits as indicated.  All 
layouts are to be field verified by Department Representative prior to excavation.  

.2  Remove all surface debris prior to excavation.  Remove all debris from excavated 
soil, sort, and containerize appropriately.  
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.3  Suppress dust generated during excavation operations with a water spray.  
Prevent surface water from entering the excavated area.  

.4  Dewater ponded contaminated soil areas, as required.  Manage and treat 
Wastewater as indicated in Section 01 35 43 - Environmental Procedures and 
Section 01 35 15 – Special Project Procedure to Contaminated Sites.  

.5  When excavating in the vicinity of a drainage course or a body of water, erect silt 
fences, floating silt curtains and/or containment berms to prevent the release of 
sediment and deleterious materials into the water.  

.6  Clean the excavating equipment including the bucket, tracks, etc., of soil lumps 
and particles prior to mobilizing to the next contaminated soil area.  Collect and 
dispose of the removed material in accordance with the contaminated soil 
designation.  Take special precautions to mitigate the tracking of contaminated 
soil over the site area.  

.7  The Department Representative will collect confirmatory soil samples after 
reaching the contaminated soil excavation depths indicated on Drawings.  No 
further excavation of the soil will proceed until the results of confirmatory samples 
are assessed by the Departmental Representative.  

.8  Do not operate equipment in contaminated soil areas that have been excavated 
until Department Representative has confirmed, based on the results of 
confirmatory testing, that no further excavation of contaminated soil in the area is 
required.  

.9  As directed by the Department Representative, supply Granular Fill to backfill 
excavation areas as specified in Section 31 22 15 – Grading.  

3.2  Erosion, Sediment and Drainage Controls

.1  Conduct Excavation and backfilling operations in accordance with Section 01 35 
43 Environmental Protection.  

.2  Erosion, sediment and drainage controls are to be maintained during all stages of 
work. 

.3  At the completion of contaminated soil excavation, remove the erosion, sediment 
and drainage controls, as directed by Departmental Representative. Dispose of 
all nongranular  erosion, sediment and drainage control materials off-site. 

3.3  Equipment Decontamination

.1  Decontaminate equipment which comes into direct contact with the contaminated 
soils by steam cleaning or other means acceptable to Department 
Representative in a secure area capable of containing the waste water generated 
by the washing operation.  

.2  Collect and dispose of any contaminated soil that leaks, spills or otherwise 
leaves the piece of equipment during transport from the area of work to the 
decontamination area.  

.3  Filter liquid waste resulting from the decontamination operation through an oil-
absorbent material.  The disposal requirements for the oil-absorbent material are 
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dependent on the results of testing to be carried out by Contractor.  If test results 
indicate:

- PCBs < 2 ppm;  
- Chlorine < 1,000 ppm;  
- Cadmium < 2 ppm; 
- Chromium < 10 ppm; and  
- Lead < 100 ppm,  

Then incinerate the oil-absorbent material on-site.  Package oil-absorbent 
material containing contaminants in excess of the above criteria in accordance 
with TDGA and dispose off-site at a licensed disposal facility.  

.4  Dispose of liquid waste in accordance with the Wastewater Discharge Criteria 
outlined in Section 01 35 43 – Environmental Procedures.  

.5  Treat any waste soil resulting from the decontamination procedure as 
contaminated or hydrocarbon contaminated soil, depending on the source of the 
material, and handle accordingly.  

3.4 Containerization and Off-Site Disposal Of Contaminated Soil

.1  Assemble, load and secure Contaminated Soil Containers according to 
 manufacturers recommendations. Do not exceed containers specified load limit. 
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.2  Do not transport off-site loaded containers that have suffered structural damage 
 during handling or on-site transport. Repair or replace damaged containers prior 

to off-site shipment. 

.3  Provide a numbering system and maintain an inventory of all contaminated soil 
 containers with contaminated soil to be transported and disposed of off-site. 

.4  Label all containers, using spray paint or other means, with the container number 
 and contents (e.g. Tier I Soil, Type A Soil, Tier II Soil, Haz Soil, etc.) 

.5  Submit to Departmental Representative a copy of the inventory of the contents of 
 each container. 

.6  Supply the Departmental Representative with acceptance and disposal 
manifests for all Contaminated Soil delivered to the Contractor’s Designated 
Waste Disposal Facility. 

END OF SECTION 
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PART 1  GENERAL
1.1   Related Requirements

.1 Section 02 41 16 – Structure Demolition 

.2 Section 02 55 13 – Contaminated Soil  

.3 Section 02 61 33 – Hazardous Waste Material 

.4 Section 02 82 00.01 – Asbestos Abatement Minimum Precautions 

.5 Section 02 82 00.02 – Asbestos Abatement Intermediate Precautions 

1.2   Description

.1 This Section specifies the requirements for the removal, sorting, handling and 
disposal, incineration, off-site disposal or off-site transport and disposal of 
partially buried and scattered debris at the Nottingham Island site. 

.2  An inventory of the known debris, including estimated un-crushed volumes, at the 
Nottingham Island Site is provided in Appendix E. 

1.3   Definitions

.1  Known Debris: Scattered visible debris on the existing ground surface, including 
open storage areas, or visible, partially buried debris within 0.5 metres of the 
existing ground surface or debris located within a two (2) metre depth of water 
(less than 10 metres from low water line) and consisting of hazardous and non-
hazardous material, and that: 
.1  Has been identified in Appendices and/or Drawings as to be removed; 

or
.2  Is located approximately within 50 metres of any access road or water 

course on the site. 
.3  Is located within a water body, within 10 metres of shore. 

.2  Unknown Debris: Scattered debris on the existing ground surface and/or partially 
buried debris consisting of hazardous and non-hazardous material other than the 
Known Debris described above. 

.3  Untreated Wooden Debris: Wooden debris that is free of painted coatings. These 
materials are to be either incinerated on-site if the Land Use Permit allows for on-
site burning or containerized and shipped off-site for disposal if burning is not 
permitted. If these materials are burned, the residual burn material and ash are to 
be collected containerized and shipped off-site for disposal. 

.4  Hazardous Waste Materials: Waste materials that are designated as hazardous 
under Territorial or Federal Legislation or as dangerous goods under the TDGA 
or CEPA (See Section 02 61 33 - Hazardous Materials). 

.5  Non-Hazardous Waste Materials: Waste materials that are not designated as 
hazardous under Territorial or Federal Legislation. 
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.6  Non-Hazardous Waste Container: Containers suitable for shipping non-
hazardous contaminated soil or debris. 

.7  Lead-Painted Materials: materials painted with lead amended paint that contains 
leachable lead levels below 5 mg/L but total lead concentrations above 600 ppm. 

1.4   Measurement for Payment 

.1  Include all direct costs for the collection, sorting, stockpiling, dismantling or size 
reduction, and packaging/containerization of known debris in the lump sum price 
for Known Debris Removal, Item 02 41 23-1 in the Basis of Payment Schedule. 

.2  The scope of work for payment Item 02 41 23-1, known Debris Removal, is to 
include, but is not limited to: 
.1  Collection, segregation, and consolidation of known Debris from the 

Nottingham Island Site. 
.2 Segregation of hazardous and non-hazardous waste prior to 
 containerization. 
.3 On-site transport of containers to the Temporary Storage Area. 
.4 On-site transport of barrels or Unknown Hazardous Waste items to the 
 Hazardous Waste Material Processing Area as described in Section 02 

61 
 33 - Hazardous Waste Materials. 
.5 Burning of untreated wooden surface debris including, but not limited to: 

.1  Provision of an ash collection system; 

.2  Collection, sorting and on-site transportation of all untreated 
wood to the burning location. 

.6  Processing of barrels and barrel contents as described in Section 02 61  
33 - Hazardous Waste Materials. 

.7   Provision and operation of a barrel crusher on site, including provision of 
all sorbent materials required to contain spills and/or contaminated run-
off.  Excavation and disposal of contaminated soils produced from the 
barrel crushing operations will be at Contractor’s cost. 

.3  Off-site transport and proper off-site disposal of all non-hazardous known Debris 
and ash from burning unpainted wood debris will be paid under Item 02 41 16-17. 

.4 All costs for the collection and disposal of unknown non-hazardous surface 
debris will not be considered for payment under Section 02 41 23 - Debris and 
Miscellaneous Removals, but will be negotiated with Departmental 
Representative using the Labour and Materials rates provided in the Potential 
Additional Work section of the Basis of Payment Schedule. 

.5  The burning of all untreated Wooden Debris will be will be paid for as a lump sum 
under Item 02 41 23-2.  

.6  The scope of work for Payment Item 02 41 23-2 (Burning of Unpainted Wood 
Debris) is to include, but not limited to: 
.1  Obtaining necessary burn permits from Authorities Having Jurisdiction. 
.2  Provision of an ash collection system capable of containing ash until it is 

sampled. A water-tight metal tray with sides of at least 300 millimetres 
high is acceptable. A tray salvaged from materials on-site is acceptable. 
Provide means to protect the ash from wind and water until it is sampled. 
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.3  Collection, sorting and onsite transport of all untreated wood to the 
burning location. 

.7 The collection off-site transportation and disposal of vehicles (except those 
classified as Hazardous Waste Material) will not be measured. Payment will be 
included under Item 02 41 16-17, Known Debris Removal, as indicated in the 
Basis of Payment Schedule.  

.8 Collection and disposal of liquids from within vehicles to be disposed of will be 
negotiated with the Departmental Representative using the Labour and Materials 
rates provided in the Contract Documents. 

.9  The following work items will be incidental to the work described in this Section, 
and will not be measured separately: 
.1  Collection and sorting, as required of all Non-Hazardous Waste debris. 
.2  Cutting, crushing and placement of this material in preparation for off-site 

removal and disposal. 
.3  Reshaping associated with the removal of debris. 

.10  Except as indicated above, work under this section will not be measured. Include 
all costs in Item BOPC-1, Balance of Project Costs in the Basis of Payment 
Schedule. Indicate the cost of this work as a separate line item in the cost 
breakdown specified in Section 01 32 18 - Construction Progress Schedules - 
Bar (GANTT) Chart. 

PART 2  PRODUCTS

2.1   Materials

.1  Hazardous Waste Containers for hazardous waste materials to be in accordance 
with Section 02 61 33 - Hazardous Waste Material. 

PART 3  EXECUTION
3.1   Protection

.1  When excavating in the vicinity of a drainage course or a body of water, erect silt 
fences and/or floating silt curtains to prevent the release of sediment or 
deleterious materials into the water. 

.2  Environmental protection measures, including containment of ash from burning of 
unpainted wood, are to be in accordance with the requirements specified in 
Section 01 35 43 - Environmental Procedures. 

.3  Remove oil, fuel, antifreeze and brake fluid from vehicles and equipment to be 
disposed of. 

3.2   Removal and Sorting

.1  Examine the area(s) to assess the material type and nature of the debris. 
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.2  Proceed with the collection and removal of debris if, based on the visual 
assessment, the debris is determined to be non-hazardous. 

.3  Contractor’s Hazardous Materials Specialist to continuously monitor the 
operation to identify potentially hazardous material. 

.4  Immediately suspend the operation if suspected Hazardous Waste Material or 
debris is encountered and allow visual confirmation of the nature of the material 
or debris to be established. 

.5  Store suspicious material in a secured area in secured containers.  If the nature 
of the material or debris can’t be confirmed, notify Departmental Representative 
about the findings. Testing for classification of hazardous products will be carried 
out and paid for by Departmental Representative. 

.6  Completely remove partially buried debris unless otherwise directed by 
Departmental Representative. 

.7  Advise Departmental Representative of any stained soils encountered during 
debris removal operations. If authorized by Departmental Representative, 
excavate stained and contaminated soil areas, identified during debris removal 
operations, in accordance with the requirements of Section 02 55 13 - 
Contaminated Soil. Testing for classification and confirmatory testing will be 
carried out and paid for by Departmental Representative. 

.8  Clean empty barrels in accordance with the requirements of Section 02 61 33 - 
Hazardous Waste Material. Crush the clean empty barrels in a manner to reduce 
the total original barrel volume by a minimum of 75 percent. 

3.3   On-Site Burning of Untreated Wood Debris

.1  Contain and collect all ash generated from any burning activities and dispose of 
as described in this Section. 

.2  A burning Permit is required for on-site burning of untreated wooden debris and 
must be adhered to at all times. 

.3  A leachate extraction test is to be carried out by Departmental Representative on 
the solid residual material resulting from the burning process. The leachate 
toxicity of the material will be determined in accordance with Appendix 4 of Part 2 
of the TDGA.  Dispose of non-leachate toxic materials found not to exceed Tier II 
contaminated soil criteria as Non-Hazardous Waste in a licensed off-site facility. 
Dispose of materials found not to be leachate toxic, but exceeding Tier II 
contaminated soil criteria as described in Section 02 55 13 – Contaminated Soil.  
Package leachate toxic material in accordance with TDGA regulations, as 
required, and dispose of as described in Section 02 61 33 Hazardous Waste 
Material. 

END OF SECTION 
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PART 1 GENERAL
1.1 Related Requirements

.1 Section 02 41 16 – Structure Demolition 

.2 Section 02 41 23 – Debris and Miscellaneous Removal 

.3 Section 02 55 13 – Contaminated Soil 

.4 Section 02 82 00.01 – Asbestos Abatement Minimum Precautions 

.5 Section 02 82 00.02 – Asbestos Abatement Intermediate Precautions 

.6 Section 31 22 15 – Grading 

1.2 Scope:
.1 This section specifies the requirements for the collection, containerization, transport 

and disposal of hazardous waste. 

.2 An inventory of known Hazardous Waste Materials is provided in the Demolition 
Inventory and Debris Inventory tables in Appendix D and E. 

1.3 References

.1 Definitions: 

.2 Hazardous Materials: dangerous substances, dangerous goods, hazardous 
commodities and hazardous products, include but not limited to:  poisons, corrosive 
agents, flammable substances, ammunition, explosives, radioactive substances, or 
materials that endanger human health or environment if handled improperly.  
Hazardous Wastes are those that are designated as “hazardous” under Territorial 
or Federal legislation or guidelines; or as “dangerous goods” under the TDGA.  
The following items, typical of remote arctic sites, have been specifically identified 
as Hazardous Waste at the project site: 
.1 Asbestos Waste 
.2 Organic Liquid Wastes in Above-Ground Storage Tanks (AST’s) 
.3 Aqueous Liquid Wastes in Drums 
.4 Total Lead and Leachable Lead Paint on Waste 
.5 Total Lead Paint on Above-Ground Storage Tanks (AST’s) 
.6 Total Lead and Leachable Lead Paint on Asbestos Panels 
.7 Compressed Gas Cylinders 
.8 Fire Extinguishers 
.9 Creosote Treated Wood 
.10 Contaminated (Petroleum Hydrocarbon-Impacted) Soils 
.11 Mercury switches and thermostats 

.12 Petroleum, Oil, or Lubricating (POL) materials not meeting incineration 
criteria, as defined in clause 3.6.6 of this Section. 

.13 Tank Sludge. 

.14 Hazardous PCB-Amended Painted Material, as defined in Section 02 41 16 
- Structure Demolition. 

.15 Leachable Lead painted material. 

.16 Soils and paint chips containing PCBs at concentrations in excess of 50 
ppm (mg/kg) and/or leachable lead in excess of 5 mg/L. 

.17 Materials, including wastewater, groundwater and surface water,  identified
to be hazardous as the result of testing. 

.18 Other Hazardous Waste: 
.1 Batterries (acids and lead) 
.2 Fluorescent Lights (mercury vapour) 
.3 Light Ballasts (PCB’s) 
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.4 Electrical Parts (including but not limited to items like capacitors, 
transformers, etc that may contain PCB’s, Tantalum, lead and 
mercury solder, etc) 

.5 Liquids (Anti-freeze, oils, fuels and other vehicle fluids)  

.3 Waste Reduction Workplan (WRW): written report which addresses opportunities for 
reduction, reuse, or recycling of materials. WRW is based on information acquired 
from the Waste Audit (WA). 

.4 Processing:  The sampling, testing, packaging and containerization of Hazardous 
and suspected Hazardous Wastes Materials 

.5 Hazardous Liquid Waste Containers: The intermediate container necessary to 
contain liquid from Hazardous Waste Material, as required by the TDGA. 

.6 Contaminated Soil Containers: The intermediate container necessary to contain the 
hazardous soil placed in it as required by the TDGA. 

.7 Marine Shipping Container: The container into which the intermediates containers 
are placed for purposes of shipping to a disposal facility.  

.8 Temporary Storage Area:  The designated   area, approved by the Departmental 
Representative, for the storage of packaging and/or shipping containers prior to 
transport off-site.  Requirements for the Temporary Storage Area are outlined in this 
Section. 

.9 Contaminated Groundwater: The groundwater encountered during contaminated 
soil, debris or landfill excavation that contains free product or does not conform to 
the Wastewater Discharge Criteria outlined in Section 01 35 15 - Special Project 
Procedures for Contaminated Soils. 

.10 Contractor’s   Designated   Hazardous   Waste Disposal Facilities: The Licensed 
Hazardous Waste Disposal Facilities designated by Contractor and pre-approved by 
Departmental Representative, for the disposal of all hazardous waste specified 
under the provisions of this contract.  Contractor must be able to provide 
documentation from the Designated Hazardous Waste Disposal Facilities indicating 
full responsibility for all hazardous waste accepted from Nottingham Island.  

1.4 Action and Informational Submittals
.1 Submit in accordance with Section 01 33 00 - Submittal Procedures.  

.2 The Contractor is responsible for fulfilment of reporting requirements. 

.3 Submit copies of certified weigh bills, bills of lading, receipts, etc from authorized 
disposal sites and reuse and recycling facilities for material removed from site upon 
the request of the Departmental Representative.  
.1 Written authorization from the Departmental Representative is required to 

deviate from haulers, facilities and/or receiving organizations listed in the 
Waste Reduction Workplan. 

.4 Sustainable Design Submittals: 
.1 Erosion and Sedimentation Control: submit erosion and sedimentation 

control plan. Construction Waste Management: 
.1 Submit project Waste Management Plan highlighting recycling and 

salvage requirements. 
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.2 Submit calculations on end-of-project recycling rates, salvage rates, 
and landfill rates demonstrating the percentage of construction 
wastes that were recycled or salvaged. 

.3 Reporting requirements: 
.1 Submit waste transport manifests, chain of custody 

documentation and transport documentation to the 
Departmental Representative and to other AHJ, prior to 

 shipment off-site, in accordance with applicable regulations. 
.2 In the event of an environmental incident or damage to 

waste containers, notify the Departmental Representative 
and applicable AHJ. 

1.5 Quality Assurance
.1 Regulatory Requirements:  Ensure Work is performed in compliance with applicable 

Provincial/Territorial and Municipal regulations. 

1.6 Environmental Protection
.1 Ensure Work is done in accordance with Section 01 35 43 - Environmental 

Procedures. 

.2 Ensure Work does not adversely affect adjacent watercourses, groundwater and 
wildlife, or contribute to excess air and noise pollution. 

.3 Fires and burning of waste or materials is not permitted on site except for controlled 
burning of untreated wood materials as described in Section 02 41 23.   

              . 
.4 Do not bury rubbish waste materials. 

.5 Do not dispose of waste or volatile materials including but not limited to: mineral 
spirits, oil, petroleum based lubricants, or toxic cleaning solutions into watercourses, 
storm or sanitary sewers. 
.1 Ensure proper disposal procedures are maintained throughout project. 

.6 Do not pump water containing suspended materials into watercourses, storm or 
sanitary sewers, or onto adjacent properties. 

.7 Control disposal or runoff of water containing suspended materials or other harmful 
substances in accordance with authorities having jurisdiction as directed by the 
Departmental Representative. 

.8 Protect trees, plants and foliage on site and adjacent properties where indicated. 

.9 Prevent extraneous materials from contaminating air beyond application area, by 
providing temporary enclosures during demolition work. 

.10 Cover or wet down dry materials and waste to prevent blowing dust and debris. 
Control dust on all temporary roads. 

1.7 Existing Conditions
.1 If material resembling spray or trowel applied asbestos or other designated 

substance listed as hazardous are encountered in course of demolition, stop work, 
take preventative measures, and notify the Departmental Representative 
immediately. Proceed only after receipt of written instructions have been received 
from the Departmental Representative. 
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.2 Structures to be demolished are based on their condition at time of examination prior 
to tendering. 

.3 Remove, protect and store salvaged items as directed bt the Departmental 
Representative.  

1.8 Qualifications and Personal Protection

.1 Be thoroughly familiar with and knowledgeable about existing site conditions, scope 
of work and requirements of the Specification. 

.2 Only  Contractor's  personnel  capable  of  demonstrating  a  history  of  satisfactory 
experience in the area of hazardous waste management and can satisfy Federal 
and Territorial requirements will be permitted to supervise and direct the work of this 
Section.  Contractor's Superintendent responsible for the work of this Section is to 
have appropriate level of experience in the area of hazardous waste management. 

.3 Follow at all times, guidelines such as those established in Occupational Safety and 
Health Guidance Manual for Hazardous Waste Site Activities: NIOSH Publication 
No. 85-115, or Hazardous Waste Worker Training Manual:   Canadian LIUNA - 
Contractors Training Council, 1992. 

.4 All  activities  involving  the  handling  of  hazardous  materials  are  to  be  directly 
supervised by Contractor's personnel who have successfully completed a 40 hour 
training course for Hazardous Waste Activities in compliance with OSHA 29 CFR 
1910.120 or other approved equivalent training courses such as the Canadian 
Hazardous Waste Workers Program.  Contractor’s key personnel responsible for the 
removal  of  leachable  lead  coatings  are  to  demonstrate  appropriate  level  of 
experience in the lead control, removal and abatement industry. 

.5 Contractor's personnel trained as described in this Section are to instruct and direct 
all workers with respect to the waste management procedures and labour and safety 
practices to be followed in carrying out the work. 

.6 Provide  workers  with  protection  appropriate  to  the  potential  type  and  level  of 
exposure.  Establish specific safety protocols prior to commencing cleanup activities. 

.7 Provide suitable safety clothing and equipment as required during the course of the 
work.   Supply sufficient quantities of protection equipment to fit all site personnel 
including Departmental Representative, Departmental Representative's staff, and 
site visitors. 

.8 Trained  and  certified  personnel  are  required  to complete  all  Transportation  of 
Dangerous Goods Act (TDGA) documentation and recording requirements. 

.9 Transformers are to be handled, and general safety precautions followed, as stated 
below: 

.1  Transformers may be present as Unknown Hazardous Debris in Dumps or 
 Buried Debris Areas. 
.2  Appropriate health and safety precautions should be taken as per 
 Contractor’s SSHSP while handling. 
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1.9 Measurement for Payment
.1  The  supply  and  transport  to  the  site  of  Marine  Shipping  Containers  for  

the containerization of Hazardous Waste Materials will be measured for payment 
by the number of containers supplied and transported to the site. Supply of Marine 
Shipping Containers - Hazardous Waste Materials will be paid under Item 02 61 
33-1, as indicated in the Basis of Payment Schedule.   Payment of this Item 
includes identification labels, signage and materials to be placed within the base 
of the barge containers to serve as a means for containing materials within the 
container (drip trays), and all bracing, locks, dunnage and strapping.

.2  The supply and transport to the site of containers for the containerization of PHC 
Contaminated Soils will be measured for payment by the cubic meters of 
containers supplied and transported to the site and will be paid under Item 02 61
33-2, as indicated in the Basis of Payment Schedule. 

.3 The supply and transport to the site of intermediate containers for the 
containerization of Tier II Metal Contaminated Soils will be measured for payment 
by the cubic meters of containers supplied and transported to the site and will be 
paid under Item 02 61 33-3, as indicated in the Basis of Payment Schedule.

.4  The supply and transport to the site of containers for hazardous liquid waste will 
be measured for payment by the cubic metre based on the volume of Hazardous 
Waste Material liquid placed in the container.  Supply of Hazardous Liquid Waste 
Containers to site will be paid under Item 02 61 33-4 in the Basis of Payment 
Schedule.

.5 The containerization of Hazardous Waste Materials, from the Nottingham Island site, 
will be measured for payment by cubic metre, as placed in the container. 
Containerization of Hazardous Waste Materials includes the placement of 
hazardous materials in containers and the on-site transport of containers to the 
temporary storage area. Containerization of Hazardous Waste Materials will be 
paid under Item 02 61 33-5 as indicated in the Basis of Payment Schedule.

.6  The off-site transport of containerized Hazardous Waste Materials to the 
Contractor’s Designated Hazardous Waste Disposal Facilities will be measured 
for payment by cubic metre, as placed in the container and will be paid under 
Item 02 61 33-6 in the Basis of Payment Schedule.

.7 The scope of work for payment item 02 61 33-6 (Off-site Transport of 
Containerized Hazardous Waste Material to Contractor’s Designated Hazardous 
Waste Disposal Facilities) is to include, but is not limited to:
.1  Preparation and submission to Departmental Representative of waste 

transport manifests to meet all requirements of the TDG Regulations.
.2  Provision of transportation for the containerized Hazardous Waste 

Materials to Contractor’s Designated Hazardous Waste Disposal Facility.
.3  Preparation and management of temporary hazardous materials storage 

area as required during transportation activities. 
.4  Permitting,   transport,   off-loading   and   disposal   of   the   containerized 

Hazardous Waste Material at Contractor’s Designated Hazardous Waste 
Disposal Facilities. 

.8  The off-site disposal of containerized Hazardous Waste Material to the 
Contractors designated hazardous waste disposal facility will be paid as a 
provisional cost sum under Item 02 61 33-7 as indicated in the Basis of 
Payment Schedule. 
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.9  Be responsible for all costs associated with any repackaging of container 
contents resulting from the failure by Contractor to properly pack and secure the 
container and/or contents. 

.10  The development of the Temporary Storage Area, including signs and 
barricades, will not be measured for payment.   Include all costs for signs and 
barricades in Item BOPC-1, Balance of Project Costs. 

.11  The development of the Hazardous Materials Processing Area, including signs 
and barricades, will not be measured for payment.  Include all costs for the 
Hazardous Materials Processing Areas, including signs and barricades in Item 
BOPC-1, Balance of Project Costs. 

.12  Costs for the collection and containerization of Unknown Hazardous Waste 
Material will be negotiated with Departmental Representative using Contractor’s 
Labour and Equipment Rates provided in the Potential Additional Work 
Schedule.  The scope of work for the Collection and Containerization of 
Unknown Hazardous Waste Material includes, but is not limited to the following: 
.1  Supply and transport of containers to the site for Unknown Hazardous Waste 
 Materials. 
.2  Equipment and labour for the containerization and on-site transportation of 
 Unknown Hazardous Waste Materials to the Temporary Storage Area. 
.3  Collection, sorting, and classification of Unknown Hazardous Waste 

Materials for disposal requirements. 
.4  Supply and transport to the site of detergents and solvent, required for barrel 

processing.
.5  On-site transport of Unknown Hazardous Waste Materials following their 

confirmation as Hazardous Waste Material by Departmental Representative. 
.6  Containerization and transport of Unknown Hazardous Waste Materials to 

the on-site Temporary Storage Area. 
.7  Processing of barrel contents from Unknown Hazardous Waste Materials. 
.8  Disposal of empty barrels resulting from the collection and consolidation of 
 Unknown Hazardous Waste Materials. 
.9  Off-site Transport and disposal of Unknown Hazardous Waste Material to 
 Contractor’s Designated Hazardous Waste Disposal Facility. 

.13  Costs for the collection and on-site incineration of POL fluids meeting the 
incineration criteria will be based on the unit rate provided in the Contract 
Documents. 

.14  Except as indicated above, work under this section will not be measured.  
Include all costs in Item BOPC-1, Balance of Project Costs in the Basis of 
Payment Schedule. Indicate the cost of this work as a separate line item in the 
cost breakdown specified in Section 01 32 18 - Construction Progress 
Schedules - Bar (GANTT) Chart. 

PART 2 PRODUCTS
2.1  Equipment

.1 Equipment and heavy machinery: 
 .1 Off-road vehicles to: EPA CFR 86.098-10 
.2 Leave machinery running only while in use, except where extreme temperatures 

prohibit shutting machinery down. 
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2.2 Hazardous Waste Material Containers

 .1  Hazardous Waste Containers:
.1  Containers  are  to  satisfy  the  requirements  of  the  latest  edition  of  

the Transportation of Dangerous Goods (TDG) Act and Regulations, 
and in particular, the requirements for Intermediate Bulk Containers for 
marine transport of hazardous materials.

.2  Submit details of the containers to Departmental Representative for 
review prior to commencement of the work.  These details are to 
include written confirmation from Transport Canada that Contractor’s 
proposed containers satisfy TDGA regulatory requirements for marine 
transport.

.3  Containers   are  to  include  all  necessary  liners  to  satisfy  the  
TDGA
requirements for marine transport.

.2  For packaging and containerization requirements of Hazardous Waste Materials, 
all requirements of the TDG Act and Regulations must be met.

.3  Polyethylene sheeting:

.1  6 mil (0.15 millimetre) minimum thickness for containing PAP material, 
paint particles, and wrapping of creosote timbers.

.4  Intermediate   Containers   for  the  storage  of  Hazardous  Waste  Materials  
and Containers for the storage of Contaminated Soils:

.1  New wooden  TDG-approved  containers,  with dimensions  of 1.2 metres 
(4 feet) by 1.2 metres (4 feet) by 1.83 metres (6 feet).

.2  Provide approval from Transport Canada for the use of containers for 
the transportation of Leachable-Lead Painted Materials.

.5  Marine Shipping containers for the Storage of hazardous waste materials 
must conform to the following:
.1  Containers are to be of steel plate construction, with sufficient support 

to withstand the vertical and lateral pressures exerted by the materials 
placed in them.  The containers are to be leakproof, of sufficient durability 
to prevent the contents from being affected by the weather and suitable for 
transport by sea barge, ship, semi-trailer roadway vehicles, and rail, and for 
international shipment requirements.

.2  Containers are to be in new condition, with dimensions of 8 feet by 8 feet by 
20 feet (2.44 metres by 2.44 metres by 6.10 metres). 

.3  Containers are to include sufficient lashing fittings, attached to the frame 
members or panels, in order to secure cargo. 

.4  Containers are to have drip trays composed of metal or polyethylene with 
plywood protection as described previously in this section. 

.5  Submit documented approval from Transport Canada for the use of marine 
 shipping containers for the transportation of hazardous materials forty-five 
 (45) days prior to mobilization 
.6  Containers are to be designed to support full gross weight for bottom lift by 

forklift or equivalent. 
.7  Containers are to be end-loading type.  Seal opening to prevent the escape 

of paint chips, flakes, and/or dust upon opening of the container. 
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.8  Submit details of the containers to Departmental Representative for review, 
including all required approvals, as well as a description of the type, volume 
and number of containers, prior to commencement of the work. 

.9  The  containers  are  to maintain  a current  Transport  Canada  inspection 
certification. 

.10  Securely  affix  to  the  entrance  of  the  container,   a  black  and  white 
weatherproof label measuring 150 millimetres by 150 millimetres in 
accordance with TDGA requirements (specific to the type of material 
containerized).

.11  Securely  affix  to  a  visible  side  of  the  container,  a  black  and  white 
weatherproof label measuring 76 millimetres by 76 millimetres bearing the 
unique Environment Canada Registration number.  Do not obstruct the view 
of the barge container number or Environment Canada Registration number. 
Environment Canada PCB labels to be provided by Departmental 
Representative.

.12  These containers remain the property of Contractor. 

.6  Provide drip tray material for all on-site Marine Shipping containers consisting of 60 mil 
high-density polyethylene  (HDPE) or 6 mil (0.15 millimetre) polyethylene  with minimum 
12.5 millimetres thick plywood for protection. 

.7  Provide dunnage, locks, and bracing material for securing material placed in 
MarineShipping containers. 

.8  Contain asbestos in accordance with Sections 02 82 00.01 Asbestos Abatement–
Minimum Precautions, Section 02 82 00.02 Asbestos Abatement-Intermediate Precautions 
and Section 02 82 00.03 Asbestos Abatement-Maximum Precautions. 

.9  For  transport  by  cargo  vehicle  or  vessel,  package  liquids  containing  PCBs  at 
concentrations greater than 50 ppm in accordance with TDG Act and Regulations in a 
combination packaging where the inner package is made of earthenware, plastic or metal, 
and is leak-proof, and the outer packaging is a drum or box made of steel, aluminium, 
plywood, fibre or plastic.  Provide sufficient absorbent material between the inner and outer 
packaging to prevent any liquid from escaping the outer packaging.   There is no quantity 
limit per package for cargo vehicle or vessel transport. 

.10  Provide access for Departmental  Representative  to inspect all Hazardous 
Waste Material Packaging as directed by Departmental Representative.

.11 Rigid Intermediate Bulk Containers: for the containerization of PCB-Amended 
Painted Materials (>50 ppm PCBs) and Leachable Lead Painted Materials (>5.0 
mg/L in TCLP test). Submit documented approval from Transport Canada for the use 
of Rigid Intermediate Bulk Containers for the transportation of PCB-Amended 
Painted Materials and/or Leachable Lead Painted Materials forty-five (45) days prior 
to mobilization. 

2.3  Solvent (Barrel Rinse)

.1  Minimum flash point: 60 degrees Celsius.  Prior to shipment to the site, submit 
t o Departmental Representative Material Safety Data Sheets (MSDS).  The 
solvent shipped to the site is to remain the property of Contractor.
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PART 3 EXECUTION 

3.1  General Requirements

.1  Conduct all work in accordance with all appropriate Federal, Territorial and 
Provincial legislation, and international conventions.

.2  Individuals shipping and receiving hazardous waste materials are to be licensed 
under the TDGA and Regulations, and appropriate territorial environmental Acts 
and regulations.

.3  Only trained individuals or individuals working under the direct supervision of 
trained persons are to handle or transport dangerous goods.

.4  Establish a Hazardous Material Processing Area for the placement of potentially 
hazardous waste materials for inspection, testing, classification and packaging, 
as well as for the consolidation and packaging of barrel liquids and sediments, 
and for the cleaning of barrels.  Provide measures to mitigate release of 
contaminants to the environment including, but not limited to liners, silt fences, 
sorbent materials, ditching and grading, etc.

.5  Establish a Temporary Storage Area, subject to approval by Departmental 
Representative, to provide a secure area for Hazardous Waste Material prior to 
shipment for disposal as described in this Section. 

.6 Develop a Construction Waste Management Plan related to Work of this Section. 

3.2  Protection

.1  Perform work in an environmentally acceptable manner.  Comply with 
requirements of Section 01 35 43 - Environmental Procedures.

.2  Avoid releasing any Hazardous Waste Materials into the environment during 
handling.

.3  In the event of a spill, invoke the emergency response plan and take 
appropriate action.

.4  Provide a full range of cleanup and protective equipment at the site to contain 
and cleanup spills, and protect personnel, as required.   The cleanup 
equipment is to include booms (sorbent and containment), sorbents for cleanup, 
fire extinguishers for A-B-C fires, overpacks for contaminated soils, pumps, hand 
shovels, picks and containment barriers, such as plastic sheeting.  Personnel 
protective equipment is to include clothing, protective suits, respirators, etc. to 
comply with potential emergency conditions and in accordance with NIOSH 
guidelines.

.5  When working with PCB-containing materials, leachable lead-based paints, 
asbestos, and other contaminants, workers are to wear protective clothing and 
equipment acceptable to Labour Canada or Territorial Labour Department as 
suitable for exposure in the work area.  Follow National Institute for 
Occupational  Safety and Health (NIOSH) guidelines in providing protection for 
on-site personnel including contract employees, subcontractors, Departmental 
Representative, Departmental Representative's staff, and other authorized 
personnel.



Public Works and Government Services Canada                                                                                 02 61 33                         
Project No. R.057571.001 – Issued for Tender                                          HAZARDOUS WASTE MATERIALS 
Site Remediation – Former Weather Station – Nottingham Island                       
Nottingham Island, Nunavut                                                                                                          Page 10 of 18�

�

.6  Handle materials containing  asbestos  in accordance  with Section  02 82 00.01 
Asbestos Abatement-Minimum  Precautions and Section 02 82 00.02 Asbestos 
Abatement-Intermediate Precautions. 

.7  The release of all water resulting from the cleaning of fuel tanks, pipelines 
and barrels is to conform to the Wastewater Discharge Criteria outlined in Section 
01 35 43 - Environmental Procedures.   Treat wash water to conform to the 
Wastewater Discharge Criteria, outlined in Section 01 35 15 Special Project 
Procedures, or dispose of any liquid effluent not conforming to the guidelines or 
Water License as Hazardous Waste Material at Contractor’s own cost, in 
accordance with the requirements of this Section.

.8  Departmental Representative is to carry out baseline soil sampling and analyses 
of the Temporary Storage Area and Hazardous Materials Processing Area prior to 
commencing work, and confirmatory sampling following the decommission of 
this area.  The Contractor is responsible for any soil contamination resulting 
from the improper storage and handling of hazardous materials, including 
removal storage, handling and disposal, over the duration of site remediation 
activities.  In the event of such contamination, the Contractor is to submit to 
Departmental Representative a plan for site remediation in accordance with all 
Federal and Territorial Regulations to be enacted upon immediately following 
approval by Departmental Representative.  All cleanup costs, including but not 
limited to excavation and disposal, will be borne by Contractor.

.9  Have available, a full range of cleanup and protective equipment at the site of 
debris removal to contain and cleanup spills, and protect personnel as required.  
The cleanup is to include booms (sorbent and containment), sorbents for 
cleanup, overpacks for barrels and contaminated soils, pumps, hand shovels, 
and picks.

.10  Personnel protective equipment, as per Section 01 35 32, Site Specific Health 
and Safety Plan, is to include clothing, protective suits, respirators, etc. in 
accordance with NIOSH Guidelines and to comply with anticipated and potential 
emergency conditions.

.11  Site personnel in the vicinity of the debris removal operations or handling 
Hazardous Waste Material are required to wear environmental protection 
equipment in accordance with NIOSH guidelines. 

3.3  Hazardous Waste Material Processing Area

.1  Establish a Hazardous Waste Material Processing Area for the purpose of:

.1  Sorting, packaging, sampling, and processing Hazardous Waste Materials; 

.2  Processing of barrels and barrel contents, including consolidation of 
compatible liquids and sediments, packaging for shipment, and cleaning 
of barrels.

.2  Establish the Hazardous Waste Material Processing Area to:

.1  Be of sufficient size and capacity to accommodate the volume of 
material and number of barrels to be processed at any one time. 
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.2  Provide for  the  sampling,  testing,  and  packaging  of  Hazardous  
Waste Materials, barrel contents and wash water:

.3  Minimize the handling of Hazardous Waste Materials:

.4  Isolate hazardous materials, barrel contents and wash water from other 
work operations:

.5  Provide access  for  consolidation,  packaging,  cleaning  of  barrels,  
and transporting containers to the Temporary Storage Area:

.6  Be leak-proof and to contain all runoff water, spills, and leaks so as 
not to contaminate the environment. 

.7  Provide safe working conditions for personnel working in and around these 
 areas. 
.8  Meet requirements of AHJ’s. 

.3  Immediately clean up any spills, leaks, or other releases of liquid or sediment from 
this area using appropriate techniques. 

.4  Submit details of the Hazardous Waste Material Processing Area to Departmental 
 Representative for review and approval prior to commencing remediation activities. 

.5 The Hazardous Waste Material Processing Areas are to be located as follows: 
.1  More than 30 metres away from any water body or drainage course. 
.2  On stable ground not subject to flooding or seasonal saturation. 
.3 In a previously disturbed area if possible. 
.4 In a location that will not impede other work required. 

.6 Do not use the Hazardous Waste Material Processing Areas until baseline sampling 
 has been completed by the Departmental Representative. 

3.4  Removal and Sorting of Suspected Hazardous Waste Materials

.1 Continually monitor the remediation operation to  identify  potentially  hazardous 
material.

.2 Immediately suspend the work component of operation if suspected hazardous 
material or debris is identified and allow visual confirmation of the nature of the 
material or debris to be established.

.3 Store suspicious material in a secured area or secured containers, if the nature of 
the material or debris can not be confirmed.  Advise Departmental Representative 
about the findings.  Material needs to be seized until the nature of the material is 
confirmed by Departmental Representative.  Testing for classification will be carried 
out and paid for by Departmental Representative.

.4 Submit details of the containers for handling and disposal of hazardous waste 
materials to Departmental Representative for review prior to commencement of 
site remediation activities.  Include all required approvals, as well as a description 
of the type, volume and weight of containers.

3.5 Containerization of Hazardous PCB – Amended and Leachable-Lead Painted Materials

.1 Place dismantled Hazardous PCB-Amended Painted and Leachable Lead Painted 
Materials in the containers described in this section, in a manner to minimize 
voids within the container.  Sort and provide separate containers for the various 
components coated with PCB amended paint and/or Leachable-Lead painted 
materials as follows:
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.1 Segregation and placement L eachable- Lead painted materials into 
Intermediate containers:
.1 Segregate and place materials into separate intermediate 

containers designated for that type of waste 
.2 Place into intermediate containers all material that is sized or that 

can be easily sized to fit within the lined intermediate containers 
.3 Place the material in the intermediate container such that no 

movement of the material will occur during normal conditions of 
transport 

.4 Place loaded and closed intermediate containers into Marine 
Shipping Container.  

.2 Placement of Leachable-Lead Painted Materials into Marine Shipping 
Containers:
.1 Prior to loading materials into barge containers, place a drip tray into 

the bottom of the container to serve as a drip tray. The drip tray is to 
extend a distance of at least 400 millimetres up the sides of the 
container.   

.2 Place  neatly  into  the  barge  containers,  all  filled  Intermediate 
containers and larger demolition materials that cannot fit within the 
intermediate containers. 

.3 Construct a wooden frame at the rear and front of the container to 
prevent  the movement  of materials  within  the container  and to 
prevent pressure on the door.  Anchor the bracing material to the 
structural frame of the container  

.4 Distribute  the weight of the material evenly over the floor of the 
container. Where  cargo  items  of  a  varying  weight  are  to  be 
packaged  into a container  or where a container  will not be full, 
arrange the material so that the centre of gravity of the cargo is close
to the mid-length of the container.  Do not concentrate heavy loads
on small areas of the container floor.

.5 Position materials within the container so that the centre of gravity is 
below the half-height of the container. 

.6 Position materials within the container such that lateral bracing for 
the load is NOT provided by the sidewalls of the container.  Provide 
and use wood  bracing  material  or strapping  to ensure  that the 
material  does not move during transport.   Anchor  the strapping 
material to the fastening loops built into the frame of the containers. 
Anchor the bracing material to the structural frame of the container 

.7 Do not leave any gaps between  Intermediate  containers,  larger 
materials and front or side walls of the barge containers that would 
allow cargo shifting 

.2  Provide  a photographic  record  of the interior  of all completed  Marine  
Shipping containers prior to closing.   Submit the photographic record to 
Departmental Representative  together with the corresponding  inventory of each 
container upon completion of work.  Trained and certified Contractor personnel 
are required to complete all Transportation of Dangerous Goods Act (TDGA) and 
Regulations documentation and recording requirements.   Departmental 
Representative will represent the generator of the waste and will sign all 
documentation as required.

.3  Clearly mark on all containers the contents in accordance with the requirements 
of the Canadian Environmental Protection Act for the Storage of PCB Materials 
(SOR/92-507), and with the Transportation of Dangerous Goods Regulations.
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.4  Securely affix to the entrance of the Marine Shipping container, a black and 
white weatherproof label measuring 150 millimetres by 150 millimetres (Specific 
to the type of material containerized). 

.5  Securely affix to a visible side of the Marine Shipping container with hazardous 
waste material, a black and white weatherproof label measuring 76 millimetres by 
76 millimetres bearing the unique Environment Canada Registration number. 
Environment Canada PCB Registration labels to be provided by Departmental 
Representative.   

.6  Lock or place Marine Shipping containers within the Temporary Storage Area in 
a manner that prevents access to the contents by unauthorized personnel.

.7  Remove contamination from clothing before leaving work areas containing PCB- 
amended or leachable lead painted materials before leaving work area, and place 
in polyethylene bags.  Remove outer clothing before leaving work area and 
place in doubled polyethylene bags.  Place bags in Hazardous Waste Material 
Containers specified in this Section.

.8  Decontaminate all equipment that comes into direct contact with PCB-amended 
and leachable lead based paint.   Place all rags or cloths used during the 
equipment decontamination in polyethylene bags. Place bags in the Hazardous 
Waste Material Containers specified in this Section.

.9  Prior to their removal from the facility, spray or dampen with water all drop 
cloths placed to collect paint particles that become removed during dismantling 
operations. Place the drop cloths in polyethylene bags, and place the bags in the 
Hazardous Waste Material Containers specified in this Section. 

3.6 Barrel Processing

.1  A flow diagram for the methodology for the processing,  cleanup and disposal 
of barrels is shown on the figure at the end of this Section.

.2  Inspection:
.1  All  barrels  are  to  be  inspected  by  Departmental  Representative   

and Contractor.   The purpose of the inspection is to identify the process 
for opening, sampling, testing and handling of the barrels.  The inspection 
is to address the following items as a minimum:
.1   Symbols,  words,  or  other  marks  on  the  barrel  that  identify  

its contents, and/or that its contents are hazardous; e.g. 
radioactive, explosive, corrosive, toxic, flammable.

.2   Symbols, words, or other marks on the barrel that indicate that 
it contains discarded laboratory chemicals, reagents, or other 
potentially dangerous materials in small-volume containers.

.3   Signs of deterioration such as corrosion, rust, or leaks at 
seams, rims, and V grooves.

.4   Evidence of spills or other contamination on the top and sides of 
the barrel.

.5   Signs that the barrel is under pressure such as bulging and 
swelling.
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.3  Test areas around barrels that show evidence of holes, rust points, or openings using a 
Volatile Organic Compound (VOC) instrument prior to movement.  If levels exceed 20 
percent Lower Explosive Limit (LEL) as measured by the VOC, conduct all handling, 
storage, and transportation operations in accordance with the appropriate sections of 
the National Institute for Occupational Safety and Health (NIOSH) guidelines, 
National Fire Code of Canada, and the TDGA for flammable and combustible 
materials.

.4  Barrel opening:
.1       Pressurized barrels are extremely hazardous.  Open with extreme caution.  

Use only non-sparking equipment to open barrels.  Provide all 
personnel responsible for opening barrels with appropriate safety 
equipment and clothing.   Open barrels in accordance with the 
procedures outlined in the Occupational Safety and Health Administration 
(OSHA) Code of Federal Regulations Title 29, Part 1910, Section 120 (29 
CFR 1910.120) Hazardous Waste Operations and Emergency Response 
(HAZWOPER)

.2  If the bungs of a barrel can be readily moved, then open the barrel slowly, 
allowing time for any pressure in the barrel to be released before the bungs 
are fully removed. 

.3  If the bungs of a barrel cannot be readily moved, or if barrel inspection 
suggests that opening of the barrel may present a special hazard, vent the 
barrels remotely to relieve any internal pressure that may be present prior to 
opening.  Conduct remote barrel venting using a suitable device such as 
a sharp weighted spear dropped from an appropriate height or released 
from a tube housing a spring to penetrate the barrel. Drive the spear into 
the barrel such that the barrel pressure is vented.

.4  Conduct the remote venting operation at a safe distance from other site 
operations, and from behind suitable walls or barricades. 

.5  All barrels are to be clearly numbered  and cross-referenced  to sample 
numbers.

.6  Do  not  transport  barrels  until  it  has  been  displayed  that  they  are  not 
pressurized, do not leak, and are sufficiently sound for transport. 

.5  Sampling and testing of barrel contents:
.1      Samples of the contents of barrels are to be extracted by 

Departmental Representative.
.2 Combine barrel contents as directed by Departmental 

Representative.
.3 Consolidate barrel contents in the Hazardous Waste Material 

Processing Area.
.4       Do not consolidate barrel contents consisting of black 

oil.
.5       Liquid  samples  are  to  be  inspected  and  classified  by  

Departmental Representative as containing water or organic materials.
.6  Based on the results of the analysis by Departmental Representative, 

treat barrel  contents  in accordance  with the requirements  detailed  in 
Figure 02090-1. 



Public Works and Government Services Canada                                                                                 02 61 33                         
Project No. R.057571.001 – Issued for Tender                                          HAZARDOUS WASTE MATERIALS 
Site Remediation – Former Weather Station – Nottingham Island                       
Nottingham Island, Nunavut                                                                                                          Page 15 of 18�

�

 .6  Disposal of barrel contents:
.1  Dispose  of  barrels  containing  rust  and  sediment  as  empty  barrels  

as described below.
.2  For small  volumes,  agitation  with  oil-absorbent  material  to remove  

any organic material, is acceptable.
.3  Collect  wastewater   for  treatment   and  discharge   in  accordance   

with wastewater discharge criteria, Section 01 35 43 - Environmental 
Procedures.

.4  Test  used  oil-absorbent  material  to  determine  treatment  and  
disposal requirements.  Incinerate oil-absorbent material meeting the 
following criteria on-site (in accordance with site permit requirements) or 
package for disposal off-site at a licensed disposal facility:

.1          PCBs < 2 ppm

.2          Chlorine < 1000 ppm

.3          Cadmium < 2 ppm

.4          Chromium < 10 ppm

.5          Lead < 100 ppm

Package oil-absorbent material containing contaminants in excess of the 
above criteria in accordance with TDGA regulations, as required, and 
package for disposal off-site at a licensed disposal facility.

.5  Incinerate the contents of barrels containing water with <2% glycol 
and/or alcohol and meeting the criteria indicated above, on-site.

.6  Package the contents of barrels containing >2% glycol and/or alcohol 
or materials in excess of the concentrations indicated above, in accordance 
with TDGA regulations, as required, for disposal at an off-site licensed 
disposal facility.  Contents may be combined with compatible materials 
for shipping purposes in accordance with TDGA regulations, as required.

.7  A leachate extraction test is to be carried out by Departmental 
Representative on the solid residual material resulting from the 
incineration process.  The leachate toxicity of the material will be 
determined in accordance with Appendix 4 of Part 2 of the TDGA.  
Dispose of materials found not to be leachate toxic as Tier II 
contaminated soil as described in Section 02 55 13 - Contaminated Soil.  
Package leachate toxic material in accordance with TDGA regulations, 
as required.

.7  Cleaning and disposal of barrels:

.1  Steam  clean  empty  barrels  resulting  from  the  consolidation  of  
barrel contents.   Clean to remove oil, sludge, wax, tar and other fuel 
residue adhering to the surface.

.2  If residue remains, apply a manual cleaning method. For heavily oil-
soaked surfaces, a second application may be required.  Steam clean 
barrels after detergent application.

.3  Only in the event that two-time detergent application proves ineffective, 
utilize an appropriate solvent rinse for residue removal.  Solvent rinsate 
material is to be tested by Departmental Representative to determine 
disposal requirements.   If the solvent rinsate meets the criteria indicated 
above, incinerate  the material  on site.   If the solvent rinsate is in 
excess of the criteria, package the material in accordance with TDGA 
regulations, as required, for disposal off-site at a licensed disposal 
facility. 
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.4  Recycling of steam cleaning rinsate is permitted.   Direct steam 
cleaning rinsate to an oil-water separator.  Removal of oily waste residue 
by agitation with oil-absorbent material to remove any organic material is 
permitted.

.5  The resulting rinsate is to be tested by Departmental Representative for 
the Wastewater Discharge Criteria - Section 01 35 15 - Special Project 
Procedures for Contaminated Soils. If the concentrations of these 
elements are greater than the indicated levels, then package the rinsate in 
accordance with TDGA  regulations,  as  required,  for  disposal  off-site  
at a licensed disposal facility.

.6  Dispose of the used oil-absorbent material and/or oily liquid waste in 
excess of the concentrations indicated in this section.

.7  Crush all empty barrels prior to containerization.   Crush the barrels in 
a manner to reduce the total original barrel volume by a minimum of 75 
percent. Containerize empty barrels as non-hazardous waste in 
accordance with Section 02 41 23 – Debris and Miscellaneous 
Removals. 

3.7 Cleaning of Fuel Tanks and Pipelines

.1   The Contractor is advised that debris to be containerized at this site may consist 
of fuel tanks and pipelines which may contain fuel.

.2   Prior to the demolition and removal of fuel tanks and pipelines:
.1   Drain and flush all products in connected piping in a manner as to 

prevent spillage.
.2   After initial draining, remove all residual fuel by passing a "Teflon Ring 

Pig" through the line.
.3   Isolate the line to prevent the passage of vapours using a standard 

plumber's plug on the end of a tee handle.
.4   Cut the pipe for eventual disposal in a container.
.5   Incinerate all liquids  contained  in the tank.   Incinerate  in a container  

to prevent ground or water contamination,  in an oxygen-rich 
environment to promote complete combustion, and in accordance with 
Section 01 35 32 – Site Specific Health and Safety Plan.

.6   Rinse tanks with water to remove any residual product.  Filter the wash 
water through an oil-absorbent material.

.7   Test the used oil-absorbent material to determine disposal requirements. 
Incinerate  oil-absorbent  material  meeting the following  criteria on-site or 
package for disposal off-site at a licensed disposal facility:
.1         PCBs < 2 ppm
.2         Chlorine < 1000 ppm
.3         Cadmium < 2 ppm
.4         Chromium < 10 ppm
.5         Lead < 100 ppm

Treat and Discharge remaining waste wash water in accordance with 
the Wastewater Discharge Criteria outlined in Section 01 35 15 - Special 
Project Procedures for Contaminated Sites.

.8   Package oil-absorbent  material containing contaminants in excess of the 
above criteria in accordance with TDGA regulations, as required, for 
disposal off-site at a licensed disposal facility. 
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.9   Degas  all  tanks  in  accordance  with  the  requirements  of  Report  88-
5 (December 1988) of the Petroleum Association for Conservation of the 
Canadian Environment (PACE).  Use nitrogen for degassing, as required, 
if ventilation and purging methods fail.  Monitor area surrounding tanks 
and pipelines for vapour build up during degassing. 

.10   Following degassing, interior explosive vapour concentrations are to be 
less than 20 percent LEL prior to demolition. 

3.8 Inventory of Containers

.1  Provide a numbering system  and maintain  an inventory of all containers  to be 
transported and disposed of off-site. 

.2  Label all containers, using spray paint or other means, with the Container 
number and contents (e.g. Haz Soil, Haz Debris, etc.). 

.3  Submit to Departmental Representative, a copy of the inventory of the contents 
of each container. 

3.9 Packaging, Labelling and Inventory

.1  Provide a numbering system and maintain an inventory of all containers with 
Hazardous Waste Materials to be transported and disposed of off-site. 

.2  Package and label each “hazardous material” in accordance with the “Class” 
and "Packaging Group" as per the TDGA. 

.3  Submit to Departmental Representative, a copy of the inventory of the contents 
of each container 

3.10 Temporary Storage Area

.1  Establish the location and size of the Temporary Storage Area to minimize the 
handling of materials, isolate materials from other work operations and to provide 
for the collection and removal of these materials from the site.

.2  Segregate materials within the Temporary Storage Area as follows:
.1   Hydrocarbon Contaminated Soil (refer to Section 02 55 13 – 

Contaminated Soil) 
.2  Metal Contaminated Soil (refer to Section 02 55 13 – Contaminated 

Soil) 
.3   Containerized Barrel Contents
.4   Other Containerized Hazardous Waste Materials.

.3  For storage of Hazardous Waste Material, no stacking of Marine Shipping 
containers will be allowed.

.4  In accordance with Section 01 78 00 - Closeout Submittals, submit to 
Departmental Representative  a detailed inventory of the Temporary Storage 
Area indicating the location and contents of each container and assigned 
Environment Canada Registration numbers (as required) and packaging 
configuration.

END OF SECTION 
�
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PART 1  GENERAL

1.1  Description

.1  Comply with requirements of this Section when performing following work:  

.1  Removing ceiling tiles that are asbestos-containing material, if the tiles 
cover an area less than 7.5 square metres and are removed without 
being broken, cut, drilled, abraded, ground, sanded or vibrated. 

.2 Removing non-friable asbestos-containing materials, other than ceiling 
tiles, if the material is removed without being broken, cut, drilled, 
abraded, ground, sanded or vibrated. 

.1 Break, cut, grind, sand, drill, scrape, vibrate or abrade non-friable 
asbestos containing materials using non-powered hand-held tools, and 
the material is wetted to control the spread of dust or fibres. 

.2 Removing less than one square metre of drywall in which joint-filling 
compounds that are asbestos containing materials have been used. 

.2 This section shall apply to following building materials and locations: 

.1 Asbestos Panels (containing Chrysotile and/or Crocidolite asbestos) 

  .1 Storage Shed 01 
  .2 New Radio Building (& Small Shed) 
  .3 Storage Building 
  .4 Bunkhouse 

.5 Generator Building 

.6 House and Garage 

.7 Shed 

.8 House 

.2 Asbestos Vinyl Floor Tiles (containing Chrysotile asbestos) 

  .1 New Radio Building (& Small Shed) 

.3 Light Fixture Backings (containing Chrysotile asbestos) 

  .1 New Radio Building (& Small Shed) 
.2 House and Garage 
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.4 Asbestos Asphalt Shingles (containing Chrysotile asbestos) 

  .1 Outhouse 
.2 Storage Shed 
.3 Chicken Coop 

.5 Asbestos Exterior White Siding (containing Chrysotile asbestos) 

  .1 Storage Shed 
.2 New Radio Building (& Small Shed) 
.3 Storage Building 
.4 House and Garage 

.6 Asbestos Furnace Gaskets (containing Chrysotile asbestos) 

  .1 Bunkhouse 

1.2   References

.1 Environment Canada (EC).  

.1  Canadian Environmental Protection Act, 1999 (CEPA).  

.2  Transport Canada (TC).  

.1  Transportation of Dangerous Goods Act, 1992 (TDGA).  

1.3   Definitions

.1  HEPA vacuum: High Efficiency Particulate Air filtered vacuum equipment with 
filter system capable of collecting and retaining fibres greater than 0.3 microns in 
any direction at 99.97% efficiency.  

.2  Amended Water: water with non-ionic surfactant wetting agent added to reduce 
water tension to allow thorough wetting of fibres. 

.3  Asbestos-Containing Materials (ACMs): materials that contain 0.5 per cent or 
more asbestos by dry weight and as identified under Existing Conditions 
including fallen materials and settled dust. 

.4  Asbestos Work Area: area where work takes place which will, or may, disturb 
ACMs.  

.5  Authorized Visitors: Department Representative or designated representatives, 
and representatives of regulatory agencies.  
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.6 Competent worker, in relation to specific work, means a worker who: 
.1 Is qualified because of knowledge, training and experience to perform 

the work. 
.2 Is familiar with the [provincial] [federal] laws and with the provisions of 

the regulations that apply to the work. 
.3 Has knowledge of all potential or actual danger to health or safety in the 

work. 

.2 .7  Friable material: means material that: 

.1 When dry, can be crumbled, pulverized or powdered by hand pressure, 
or

.2 is crumbled, pulverized or powdered. 

.8 Non-Friable Material: material that when dry cannot be crumbled, pulverized or 
powdered by hand pressure.  

.9  Occupied Area: any area of the building or work site that is outside Asbestos 
Work Area.  

.10  Polyethylene: polyethylene sheeting or rip-proof polyethylene sheeting with tape 
along edges, around penetrating objects, over cuts and tears, and elsewhere as 
required to provide protection and isolation.  

.11   Sprayer: garden reservoir type sprayer or airless spray equipment capable of 
producing mist or fine spray. Must have appropriate capacity for work.  

1.4   Submittals

.1  Submittals in accordance with Section 01 33 00 - Submittal Procedures.  

.2  Submit proof satisfactory to Department Representative that suitable 
arrangements have been made to dispose of asbestos-containing waste in 
accordance with requirements of authority having jurisdiction.  

.3  Submit Provincial/Territorial and/or local requirements for Notice of Project Form.  

.4  Submit proof of Contractor's Asbestos Liability Insurance.  

.5  Submit to Department Representative necessary permits for transportation and 
disposal of asbestos-containing waste and proof that asbestos-containing waste 
has been received and properly disposed.  

.6 Submit proof that all asbestos workers and/or supervisor have received 
appropriate training and education by a competent person in the hazards of 
asbestos exposure, good personal hygiene and work practices while working in 
Asbestos Work Areas, and the use, cleaning and disposal of respirators and 
protective clothing. 

.7 Submit proof satisfactory to Departmental Representative that employees have 
respirator fitting and testing. Workers must be fit tested (irritant smoke test) with 
respirator that is personally issued. 
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1.5   Quality Assurance   

.1  Regulatory Requirements: comply with Federal, Provincial/Territorial, and local 
requirements pertaining to asbestos, provided that in case of conflict among 
these requirements or with these specifications, more stringent requirement 
applies. Comply with regulations in effect at time Work is performed.  

.2  Health and Safety:  

.1  Do construction occupational health and safety in accordance with 
Section 01 35 32 – Site Specific Health and Safety Plan.  

.2  Safety Requirements: worker protection.  

.1  Protective equipment and clothing to be worn by workers while in 
Asbestos Work Area include:  
.1  Air purifying half-maskrespirator with N-100, R-100 or P-

100 particulate filter, personally issued to worker and 
marked as to efficiency and purpose, suitable for 
protection against asbestos and acceptable to Provincial 
Authority having jurisdiction. The respirator to be fitted so 
that there is an effective seal between the respirator and 
the worker's face, unless the respirator is equipped with 
a hood or helmet.  The respirator to be cleaned, 
disinfected and inspected after use on each shift, or 
more often if necessary, when issued for the exclusive 
use of one worker, or after each use when used by more 
than one worker. The respirator to have damaged or 
deteriorated parts replaced prior to being used by a 
worker; and, when not in use, to be stored in a 
convenient, clean and sanitary location. The employer to 
establish written procedures regarding the selection, use 
and care of respirators, and a copy of the procedures to 
be provided to and reviewed with each worker who is 
required to wear a respirator. A worker not to be 
assigned to an operation requiring the use of a respirator 
unless he or she is physically able to perform the 
operation while using the respirator. 

.2 Disposable-type protective clothing that does not readily 
retain or permit penetration of asbestos fibres.Protective 
clothing to be provided by the employer and worn by 
every worker who enters the work area, and the 
protective clothing shall consist of a head covering and 
full body covering that fits snugly at the ankles, wrists 
and neck, in order to prevent asbestos fibres from 
reaching the garments and skin under the protective 
clothing to include suitable footwear, and to be repaired 
or replaced if torn. 

.2  Eating, drinking, chewing, and smoking are not permitted in 
Asbestos Work Area.  
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.3 Before leaving Asbestos Work Area, the worker can 
decontaminate his or her protective clothing by using a vacuum 
equipped with a HEPA filter, or by damp wiping, before removing 
the protective clothing, or, if the protective clothing will not be 
reused, place it in a container for dust and waste.  The container 
to be dust tight, suitable for asbestos waste, impervious to 
asbestos, identified as asbestos waste, cleaned with a damp 
cloth or a vacuum equipped with a HEPA filter immediately 
before removal from the work area, and removed from the work 
area frequently and at regular intervals. 

.4  Ensure workers wash hands and face when leaving Asbestos 
Work Area. Facilities for washing are to be located adjacent to 
the work areas.  

.5  Ensure that no person required to enter an Asbestos Work Area 
has facial hair that affects seal between respirator and face.  

1.6   ACM Disposal

.1  Disposal of asbestos waste generated by removal activities must comply with 
Federal, Provincial, Territorial and Municipal regulations. Dispose of asbestos 
waste in sealed double thickness 0.15 millimetre thick bags or leak proof drums. 
Label containers with appropriate warning labels.  

1.7   Existing Conditions

.1  Reports and information pertaining to ACMs to be handled, removed, or 
otherwise disturbed and disposed of during this project are indicated in Appendix 
F - Asbestos Inventory.  

.2  Notify Department Representative of friable material discovered during Work and 
not apparent from drawings, specifications, or report pertaining to Work. Do not 
disturb such material pending instructions from Department Representative.  

1.8   Personnel Training

.1  Before beginning Work , provide Department Representative satisfactory proof 
that every worker has had instruction and training in hazards of asbestos 
exposure, in personal hygiene and work practices, and in use, cleaning, and 
disposal of respirators and protective clothing.  

.2  Instruction and training related to respirators includes, following minimum 
requirements:  

.1 Fitting of equipment. 

.2  Inspection and maintenance of equipment. 

.3 Disinfecting of equipment.  

.4  Limitations of equipment.  

.3  Instruction and training must be provided by a competent, qualified person.  

1.9   Signs

.1  Signage:  Display signs in all work areas where access to a contaminated area is 
possible.  The sign is to read:  
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CAUTION, ASBESTOS HAZARD AREA. 
UNAUTHORIZED ENTRY PROHIBITED.  
WEAR PROTECTIVE EQUIPMENT.

.2  Sign letters:  all lettering is to be HELVETICA Medium font.  The letter size is to 
be:

Caution, Asbestos Hazard Area.   25 millimetres  
Unauthorized entry prohibited:    19 millimetres  
Wear Protective Equipment    19 millimetres  

1.10   Measurement For Payment

.1  The removal, separation, packaging and containerization of known asbestos 
debris will not be measured for payment and should be included in the price for 
Known Debris Removal, Item 02 41 23-1 in the Basis of Payment, including, but 
not limited to the following:  

.1  Supply of all materials, labour, and equipment necessary to perform the 
work in accordance with these specifications, including the supply and 
transport to the site of asbestos waste containers.  

.2  Construction of temporary enclosures.  

.3  Handling, separation and disposal of asbestos materials coated with 
PCB-amended paint.  

.4  Preparation of asbestos inventory.  

.2  Except as indicated above, work under this section will not be measured.  Include 
all costs in Item BOPC-1, Balance of Project Costs in the Basis of Payment 
Schedule. Indicate the cost of this work as a separate line item in the cost 
breakdown specified in Section 01 32 18 -Construction Progress Schedules - Bar 
(GANTT) Chart.  

PART 2   PRODUCTS

2.1   Materials

.1  Drop Sheets:  

.1  Polyethylene: 0.15 millimetres thick.  

.2  Flame Retardent (FR) polyethylene: 0.15 millimetres thick woven fibre 
reinforced fabric bonded both sides with polyethylene.  

.2  Wetting Agent: 50% polyoxyethylene ester and 50% polyoxyethylene ether mixed 
with water in a concentration to provide thorough wetting of asbestos-containing 
material.

.3  Waste Containers: contain waste in two separate containers.  

.1  Inner container: 0.15 millimetre thick sealable polyethylene waste bag.  

.2  Outer container: sealable metal or fibre type where there are sharp 
objects included in waste material; otherwise outer container may be 
sealable metal or fibre type or second 0.15 millimetre thick sealable 
polyethylene bag.  
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.3  Labelling requirements: affix preprinted cautionary asbestos warning in 
both official languages that is visible when ready for removal to disposal 
site.  

PART 3   EXECUTION

3.1   Procedures

.1  Do construction occupational health and safety in accordance with Section 01 35 
32 – Site Specific Health and Safety Plan.  

.2  Before beginning Work, isolate and prepare the Asbestos Work Area as follows:  

.1  Remove visible dust from surfaces in the work area where dust is likely 
to be disturbed during course of work.  

.2  Use HEPA vacuum or damp cloths where damp cleaning does not create 
a hazard and is otherwise appropriate.  

.3  Do not use compressed air to clean up or remove dust from any surface.  

.3  Prevent spread of dust from Asbestos Work Area using measures appropriate to 
work to be done.  

.1  Use FR polyethylene drop sheets over flooring such as carpeting that 
absorbs dust and over flooring in Asbestos Work Area where dust and 
contamination cannot otherwise be safely contained.  

.4  Wet materials containing asbestos to be cut, ground, abraded, scraped, drilled, 
or otherwise disturbed unless wetting creates hazard or causes damage.  

.1  Use garden reservoir type low - velocity fine - mist sprayer.  

.2 Perform Work to reduce dust creation to lowest levels practicable.  

.3  Work will be subject to visual inspection and air monitoring.  

.4  Contamination of surrounding areas indicated by visual inspection or air 
monitoring will require complete enclosure and clean-up of affected 
areas.  

.5 Frequently and at regular intervals during Work and immediately on completion 
of work: 

.2 Dust and waste to be cleaned up and removed using a vacuum equipped 
with a HEPA filter, or by damp mopping or wet sweeping, and placed in a 
waste container, and 

.3 Drop sheets to be wetted and placed in a waste container as soon as 
practicable. 

.6  Clean-Up:  

.1  Frequently during Work and immediately after completion of Work, clean 
up dust and asbestos-containing waste using HEPA vacuum or by damp 
mopping.  

.2  Place dust and asbestos-containing waste in sealed dust-tight waste 



Public Works and Government Services Canada                                                                        02 82 00.01                           
Project No. R.057571.001– Issued for Tender       ASBESTOS ABATEMENT MINIMUM PRECAUTIONS 
Site Remediation – Former Weather Station – Nottingham Island                       
Nottingham Island, Nunavut                                                                                                         Page 8 of 5�

bags. Treat drop sheets and disposable protective clothing as asbestos 
waste; wet and fold these items to contain dust, and then place in plastic 
bags.  

.3  Clean exterior of each waste-filled bag using damp cloths or HEPA 
vacuum and place in second clean waste bag immediately prior to 
removal from Asbestos Work Area.  

.4  Seal waste bags and remove from site. Dispose of in accordance with 
requirements of Provincial/Territorial and Federal Authority having 
jurisdiction.

.5  Perform final thorough clean-up of Work areas and adjacent areas 
affected by Work using HEPA vacuum.  

END OF SECTION  
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PART 1 GENERAL

1.1  Description

.1  Comply with requirements of this Section when performing following work:  

.1 Removal of a false ceiling to obtain access to a work area if asbestos 
containing material is likely lying on the surface of the false ceiling. 

.2 Removing more than 7.5 square metres of asbestos containing suspended 
ceiling tiles. 

.3 Removal of asbestos containing material from piping or equipment as 
specifically indicated. 

.4 Removal or disturbance of one square metre or less of friable asbestos 
containing material during the repair, alteration, maintenance or demolition of 
all or part of machinery or equipment, or of a building. 

.5 Enclosure of friable asbestos containing material as indicated. 

.6 Application of tape or sealant or other covering to pipe and/or boiler insulation 
containing asbestos. 

.7 Removing non-friable asbestos containing materials by breaking, cutting, 
drilling, abrading, grounding, sanding or vibrating at locations indicated if: 
.1 The material is not wetted to control the spread of dust or fibres, and 
.2 The work is done only by means of non-powered hand-held tools. 

.8 Removing non-friable asbestos containing materials by breaking, cutting, 
drilling, abrading, grounding, sanding or vibrating at indicated if the work is 
done by means of power tools that are attached to dust-collecting devices 
equipped with HEPA filters. 

.9 Removing more than one square metre of drywall in which joint-filling 
compounds that are asbestos containing materials have been used. 

.10 Removing of asbestos containing material from a pipe, duct or similar 
structure using a glove bag. 

.11 Removing filters used in an air handling unit in a building that has sprayed-on 
asbestos containing fireproofing. 

.2 This section shall apply to following building materials and locations: 

.1 Asbestos Attic Insulation (containing Actinolite asbestos) 

  .1 Storage Shed 01 
  .2 New Radio Building (& Small Shed) 
  .3 Storage Building 
  .4 Chicken Coop 

.5 House and Garage 

.6 House 
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.2 Fibreglass Insulation (Actinolite asbestos contaminated) 

.1 Storage Shed 01 

.2 New Radio Building (& Small Shed) 

.3 Storage Building 

.4 House and Garage 

.5 House 

1.2  References

.1  Canadian General Standards Board (CGSB).

.1  CAN/CGSB-1.205-94,  Sealer for Application of Asbestos-Fibre  
Releasing Materials.

.2  Environment Canada (EC)

.1  Canadian Environmental Protection Act, 1999 (CEPA).

.3  Health Canada/Workplace Hazardous Materials Information System (WHMIS)

.1  Material Safety Data Sheets (MSDS).

.4  Transport Canada (TC)

.1  Transportation of Dangerous Goods Act, 1992 (TDGA).

.5  Underwriters' Laboratories of Canada (ULC).

1.3  Definitions

.1  Amended Water: water with non-ionic surfactant wetting agent added to reduce 
water tension to allow wetting of fibres.

.2 Asbestos-Containing Materials (ACMs): materials that contain 0.5 per cent or more 
asbestos by dry weight and as identified under Existing Conditions including fallen 
materials and settled dust. 

.3  Asbestos Work Area: area where work takes place which will, or may disturb 
ACMs.

.4   Authorized Visitors: Department Representative, or designated representatives, 
and representatives of regulatory agencies. 

.5 Competent worker, in relation to specific work, means a worker who: 
.1 Is qualified because of knowledge, training and experience to perform the 

work. 
.2 Is familiar with the [provincial] [federal] laws and with the provisions of the 

regulations that apply to the work. 
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.3 Has knowledge of all potential or actual danger to health or safety in the 
work. 

.6  Friable Material: material that when dry can be crumbled, pulverized or powdered 
by hand pressure and includes such material that is crumbled, pulverized or 
powdered.

.7  Glove Bag: prefabricated glove bag as follows:

.1  Minimum thickness 0.25 millimetre (10 mil) polyvinyl-chloride bag.

.2  Integral 0.25 millimetre (10 mil) thick polyvinyl-chloride  gloves and 
elastic ports.

.3  Equipped  with reversible  double-pull  double throw zipper on top and 
at approximately mid-section of the bag.

.4  Straps for sealing ends around pipe.

.5  Must incorporate internal closure strip if it is to be moved or used in 
more than one specific location. 

.8  HEPA vacuum: High Efficiency Particulate Air filtered vacuum equipment with 
filter system capable of collecting and retaining fibres greater than 0.3 microns 
in any dimension at 99.97% efficiency. 

.9 Non-Friable Material: material that when dry cannot be crumbled, pulverized or 
powdered by hand pressure.  

.10  Occupied Area: any area of the building or work site that is outside Asbestos Work 
Area.

.11  Polyethylene: polyethylene sheeting or rip-proof polyethylene sheeting with tape 
along edges, around penetrating objects, over cuts and tears, and elsewhere as 
required to provide protection and isolation.  

.12   Sprayer: garden reservoir type sprayer or airless spray equipment capable of 
producing mist or fine spray. Must have appropriate capacity for work.  

1.4  Submittals

.1  Submittals in accordance with Section 01 33 00 - Submittal Procedures.

.2   Submit proof satisfactory to Department Representative that suitable 
arrangements have been made to dispose of asbestos-containing waste in 
accordance with requirements of authority having jurisdiction.

.3  Submit Provincial/Territorial  and/or local requirements for Notice of Project Form.

.4  Submit proof of Contractor's Asbestos Liability Insurance.

.5   Submit  to Department  Representative  necessary  permits  for transportation  
and disposal of asbestos-containing waste and proof that asbestos-containing 
waste has been received and properly disposed.

.6   Submit proof satisfactory to Department Representative that employees have 
had instruction on hazards of asbestos exposure, respirator use, dress, entry and 
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exit from Asbestos Work Area, and aspects of work procedures and protective 
measures.

.7   Submit proof that supervisory personnel have attended asbestos abatement 
course, of  not  less  than  two  days  duration,  approved  by  Department  
Representative. Minimum of one supervisor for every ten workers.

.8  Submit Worker's Compensation Board status and transcription of insurance.

.9  Submit documentation including test results, fire and flammability data, and 
Material
Safety Data Sheets (MSDS) for chemicals or materials including:

.1  encapsulants;

.2  amended water;

.3  slow-drying sealer. 

.10 Submit proof satisfactory to Departmental Representative that employees have 
respirator fitting and testing. Workers must be fit tested (irritant smoke test) with 
respirator that is personally issued. 

1.5  Quality Assurance

.1   Regulatory  Requirements:  comply  with  Federal,  Provincial/Territorial   and  
local requirements pertaining to asbestos, provided that in case of conflict 
among these requirements or with these specifications more stringent requirement 
applies. Comply with regulations in effect at the time work is performed.

.2  Health and Safety:

.1  Do construction occupational health and safety in accordance with 
Section 01 35 32 – Site Specific Health and Safety Plan.

.2  Safety Requirements: worker and visitor protection.

.1  Protective equipment and clothing to be worn by workers while 
in Asbestos Work Area include:

.1  Air purifying half-maskrespirator with N-100, R-100 or P-100 
particulate filter, personally issued to worker and marked as 
to efficiency and purpose, suitable for protection against 
asbestos and acceptable to Provincial Authority having 
jurisdiction. The respirator to be fitted so that there is an 
effective seal between the respirator and the worker's face, 
unless the respirator is equipped with a hood or helmet.  The 
respirator to be cleaned, disinfected and inspected after use 
on each shift, or more often if necessary, when issued for the 
exclusive use of one worker, or after each use when used by 
more than one worker. The respirator to have damaged or 
deteriorated parts replaced prior to being used by a worker; 
and, when not in use, to be stored in a convenient, clean and 
sanitary location. The employer to establish written 
procedures regarding the selection, use and care of 
respirators, and a copy of the procedures to be provided to 
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and reviewed with each worker who is required to wear a 
respirator. A worker not to be assigned to an operation 
requiring the use of a respirator unless he or she is physically 
able to perform the operation while using the respirator. 

.2 Disposable-type protective clothing that does not readily 
retain or permit penetration of asbestos fibres.Protective 
clothing to be provided by the employer and worn by every 
worker who enters the work area, and the protective clothing 
shall consist of a head covering and full body covering that 
fits snugly at the ankles, wrists and neck, in order to prevent 
asbestos fibres from reaching the garments and skin under 
the protective clothing to include suitable footwear, and to be 
repaired or replaced if torn. 

.3 Eating,  drinking,  chewing,  and  smoking  are  not  permitted  in 
Asbestos Work Area.

.4 Before leaving Asbestos Work Area, the worker can decontaminate his or 
her protective clothing by using a vacuum equipped with a HEPA filter, or 
by damp wiping, before removing the protective clothing, or, if the 
protective clothing will not be reused, place it in a container for dust and 
waste.  The container to be dust tight, suitable for asbestos waste, 
impervious to asbestos, identified as asbestos waste, cleaned with a damp 
cloth or a vacuum equipped with a HEPA filter immediately before removal 
from the work area, and removed from the work area frequently and at 
regular intervals. 

.5 Ensure workers wash hands and face when leaving Asbestos WorkArea. 
F acilities for washing to be located adjacent to work areas.

.6  Ensure that no person required to enter an Asbestos Work Area has facial 
hair that affects seal between respirator and face.

.3  Visitor Protection:

.1   Provide protective clothing and approved respirators to Authorized Visitors 
to work areas.

.2   Instruct Authorized Visitors in the use of protective clothing, respirators 
and procedures.

.3   Instruct Authorized Visitors in proper procedures to be followed in 
entering into and exiting from Asbestos Work Area.

1.6  ACM Waste Management

.1   Disposal of asbestos waste generated by removal activities must comply with 
Federal, Provincial/Territorial and Municipal regulations. Dispose of asbestos 
waste in sealed double thickness 0.6 mm thick bags or leak proof drums. Label 
containers with appropriate warning labels.

1.7  Existing Conditions

.1  Reports and information pertaining to ACMs to be handled, removed, or otherwise 
disturbed and disposed of during this project are indicated in Appendix F - Asbestos 
Inventory.
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.2   Notify Department Representative of friable material discovered during Work and 
not apparent from drawings, specifications, or report pertaining to Work. Do not 
disturb such material pending instructions from Department Representative.

1.8  Personnel Training

.1   Before beginning Work , provide Department Representative satisfactory proof 
that every worker has had instruction and training in hazards of asbestos 
exposure, in personal hygiene and work practices, and in use, cleaning, and 
disposal of respirators and protective clothing.

.2  Instruction and training related to respirators includes, at minimum:

.1  Fitting of equipment.

.2  Inspection and maintenance of equipment.

.3  Disinfecting of equipment.

.4  Limitations of equipment.

.3  Instruction and training must be provided by competent, qualified person.

1.9  Measurement For Payment

.1  The removal, separation, packaging and containerization of known asbestos 
debris will not be measured for payment and should be included in the price 
for Known Debris Removal, Item 02 41 23-1 in the Basis of Payment, including, 
but not limited to the following:

.1  Supply of all materials, labour, and equipment necessary to perform the 
work in accordance with these specifications, including the supply and 
transport to the site of asbestos waste containers.

.2  Construction of temporary enclosures.

.3  Handling, separation and disposal of asbestos materials coated with 
PCB- amended paint.

.4  Preparation of asbestos inventory.

.2  Except as indicated above, work under this section will not be measured.  Include 
all costs in Item BOPC-1, Balance of Project Costs in the Basis of Payment 
Schedule. Indicate the cost of this work as a separate line item in the cost 
breakdown specified in Section 01 32 18 -Construction Progress Schedules – Bar 
(GANTT) Chart.



Public Works and Government Services Canada                                                                              02 82 00.02                       
Project No. R.057571.001 – Issued for Tender          ASBESTOS ABATEMENT - INTERMEDIATE                             
PRECAUTIONS
Site Remediation – Former Weather Station – Nottingham Island                       
Nottingham Island, Nunavut                                                                                                                Page 7 of 8�

� �

PART 2 PRODUCTS

2.1  Materials

.1  Drop and Enclosure Sheets.

.1  Polyethylene: 0.15 millimetres thick.

.2  FR polyethylene: 0.15 millimetre thick woven fibre reinforced fabric 
bonded both sides with polyethylene.

.2  Wetting Agent: 50% polyoxyethylene ester and 50% polyoxyethylene ether mixed 
with water in concentration to provide thorough wetting of asbestos-containing 
material.

.3  Waste Containers: contain waste in two separate containers.

.1  Inner container: 0.15 millimetre thick sealable polyethylene bag or 
where glove bag method is used, glove bag itself.

.2  Outer container: sealable metal or fibre type where there are sharp 
objects included in waste material; otherwise outer container may be 
sealable metal or fibre type or second 0.15 millimetre thick sealable 
polyethylene bag.

.3  Labelling requirements: affix preprinted cautionary asbestos warning, in 
both official languages, that is visible when ready for removal to disposal 
site.

.4  Glove bag:

.1  Acceptable  materials:  safe-T-Strip  products  in configuration  suitable  
for Work.

.2  Glove bags intended for use in more than one location must be 
equipped with reversible, double-pull, double-throw zipper on top and at 
approximately mid-section of bag.

.5   Tape: tape suitable for sealing polyethylene to surfaces under both dry and 
wet conditions using amended water.

.6   Slow - drying sealer: non-staining, clear, water - dispersible type that remains tacky 
on surface for at least 8 hours and designed for purpose of trapping residual 
asbestos fibres.

.1  Sealer: flame spread and smoke developed rating less than 50. 

PART 3 EXECUTION

3.1  Supervision

.1  Minimum of one (1) Supervisor for every 10 workers is required.

.2  Approved Supervisor must remain within Asbestos Work Area during 
disturbance, removal, or other handling of asbestos-containing materials.
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3.2  Disposal

.1   Do construction occupational health and safety in accordance with Section 01 35 
32 – Site Specific Health and Safety for Contaminated Sites.

.2   Before beginning Work, at each access to Asbestos Work Area, install warning 
signs in both official languages in upper case 'Helvetica Medium' letters reading as 
follows, where number in parentheses indicates font size to be used: 'CAUTION 
ASBESTOS HAZARD AREA (25 millimetres) / NO UNAUTHORIZED  ENTRY 
(19 millimetres) / WEAR ASSIGNED PROTECTIVE EQUIPMENT (19 
millimetres) / BREATHING ASBESTOS DUST MAY CAUSE SERIOUS BODILY 
HARM (7 millimetres)'.

.3   Before beginning Work remove visible dust from surfaces in work area where dust 
is likely to be disturbed during course of work.

.1  Use HEPA vacuum or damp cloths where damp cleaning does not 
create hazard and is otherwise appropriate.

.2  Do not use compressed air to clean up or remove dust from any surface.

.4   Prevent spread of dust from Asbestos Work Area using measures appropriate to 
work to be done.

.1  Use  FR  polyethylene  drop  sheets  over  flooring  such  as carpeting  
that absorbs dust and over flooring in work areas where dust or 
contamination cannot otherwise be safely contained.

.2  When removing asbestos containing material from piping or equipment 
and "glove-bag" method is not used erect enclosure of polyethylene 
sheeting around work area, shut off mechanical ventilation system 
serving work area and seal ventilation ducts to and from work area.

.5  Before removing suspended ceilings, remove friable material on upper surfaces 
using HEPA vacuum equipment.

.1  Remove and clean surfaces of ceiling panels using HEPA vacuum, 
wrap clean panels in 0.10 millimetre thick polyethylene, and store in 
building as directed by Department Representative.

.2  Clean "T" grid suspension system, disconnect, wrap in 0.10 millimetre 
thick polyethylene, and store in building as directed by Department 
Representative.

.6   Remove loose material by HEPA vacuum; thoroughly wet friable material 
containing asbestos to be removed or disturbed before and during Work unless 
wetting creates hazard or causes damage.

.1  Use garden reservoir type low - velocity sprayer or airless spray 
equipment capable of producing mist or fine spray.

.2  Perform  Work  in  a  manner  to  reduce  dust  creation  to  lowest  
levels practicable.
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.7  Pipe Insulation Removal Using Glove Bag:

.1  Place tools necessary to remove insulation in tool pouch. Wrap bag 
around pipe and close zippers. Seal bag to pipe with cloth straps.

.2  Place hands in gloves and use necessary tools to remove insulation. 
Arrange insulation in bag to obtain full capacity of bag.

.3  Insert nozzle of garden reservoir type sprayer into bag through valve 
and wash down pipe and interior of bag thoroughly. Wet surface of 
insulation in lower section of bag.

.4  When glove bags are intended for use at more than one location: after 
wash- down and application of sealer, seal off waste in lower section of 
bag using zipper at mid-section of bag. Remove air from top section of 
bag through elasticized valve using HEPA vacuum. Remove bag from 
pipe, reinstall in new location, and reseal to pipe prior to opening lower 
section of bag. Repeat stripping operation.

.5  If bag is to be moved along pipe, first remove air from top section 
through elasticized valve using HEPA vacuum. Next loosen straps, move 
bag, re-seal to pipe using double-pull zipper to pass hangers. Repeat 
stripping operation.

.6  To remove bag after completion of stripping, wash top section and 
tools thoroughly. Remove air from top section through elasticized valve 
using a HEPA vacuum. Pull polyethylene waste container over glove bag 
before removing from pipe. Release one (1) strap and remove freshly 
washed tools. Place tools in water. Remove second strap and zipper. Fold 
over into waste container and seal.

.7  After removal of bag ensure that pipe is free of residue. Remove 
residue using HEPA vacuum or wet cloths. Ensure that surfaces are free 
of sludge which after drying could release asbestos dust into atmosphere. 
Seal exposed surfaces of pipe and ends of insulation with slow-drying 
sealer to seal in any residual fibres.

.8  Upon  completion  of Work  shift,  cover  exposed  ends of remaining  
pipe insulation with polyethylene taped in place.

.8  Work is subject to visual inspection and air monitoring. Contamination of surrounding 
areas indicated by visual inspection or air monitoring will require complete enclosure 
and clean-up of affected areas.

.9  Clean-up:

.1  Frequently during Work and immediately after completion of work, clean 
up dust and asbestos-containing waste using HEPA vacuum or by damp 
mopping.

.2  Place dust and asbestos-containing  waste in sealed dust-tight waste 
bags.
Treat drop sheets and disposable protective clothing as asbestos waste 
and wet and fold to contain dust and then place in waste bags.

.3  Immediately before their removal from Asbestos Work Area and 
disposal, clean each filled waste bag using damp cloths or HEPA vacuum 
and place in second clean waste bag.

.4  Seal and remove double-bagged waste from site. Dispose of in 
accordance with requirements of Provincial/Territorial and Federal 
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authority having jurisdiction. Supervise dumping and ensure that dump 
operator is fully aware of hazardous nature of material to be dumped and 
that guidelines and regulations for asbestos disposal are followed.

.5  Perform final thorough clean-up of Asbestos Work Areas and adjacent 
areas affected by Work using HEPA vacuum.

3.3  Final Cleanup And Demobilization

.1   From  beginning  of  Work  until  completion  of  cleaning  operations,  
Department Representative  to take air samples on daily basis outside of 
Asbestos Work Area enclosures in accordance with Health Canada 
recommendations.

.1  Contractor will be responsible for monitoring inside enclosure in 
accordance with applicable Provincial/Territorial Occupational Health and 
Safety Regulations.

.2   If air monitoring  shows that areas outside  Asbestos  Work  Area  enclosures  
are contaminated,  enclose, maintain and clean these areas in same manner 
as that applicable to Asbestos Work Area.

.3  Ensure that respiratory safety factors are not exceeded.

END OF SECTION


