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Part 1 General 

1.1 SECTION INCLUDES 

.1 Title and description of Work. 

.2 Contract Method. 

.3 Work by others. 

.4 Work sequence. 

.5 Contractor use of premises. 

.6 Owner occupancy. 

.7 Owner available materials. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 DEFINITIONS 

.1 British Columbia Ministry of Transportation and Infrastructure is referred to as “BC 

MoTI”.  

.2 Alberta Transportation is referred to as “AT”.  

.3 JNP means Jasper National Park of Canada 

.4 AT specifications specified for the work can be found at the following AT website 

address: 

http://www.transportation.alberta.ca/Content/docType245/Production/2010_Highway_Co

nstruction.pdf  

Changes in Definition, - The following changes in definitions have been made to the 

“AT Specifications”: 

 

 Consultant – The word “Consultant” shall mean Departmental Representative or 

his duly appointed representative. 

 Department – The word “Department” shall mean Parks Canada Agency. 

1.4 RELATED SECTIONS 

.1 Section 01 29 01 - Site Occupancy. 

.2 Section 01 33 00 - Submittal Procedures. 

1.5 WORK COVERED BY CONTRACT DOCUMENTS 

.1 In preparation for and during construction of this project, the Contractor shall review the 

requirements of Section 01 35 43 – Environmental Procedures to ensure the desired 

http://www.transportation.alberta.ca/Content/docType245/Production/2010_Highway_Construction.pdf
http://www.transportation.alberta.ca/Content/docType245/Production/2010_Highway_Construction.pdf
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minimal adverse effects are achieved.  The Departmental Representative and Parks 

Canada’s environmental surveillance officer (ESO) will refer to Section 01 35 43 – 

Environmental Procedures in determining compliance.  

.2 Without limiting the scope of work, the work of this Contract generally comprises the 

following: 

.1 Excavate granular material at Marmot Pit, Jasper NP to produce AT Designation 

Class 1 12.5 asphalt aggregate. Granular material to be crushed and stockpiled in 

Marmot pit in locations as noted in the drawings or as directed by the Departmental 

Representative. This aggregate will be used in addition to the Designation 1 Class 

12.5 asphalt aggregate already stockpiled in Marmot.  

.2 Excavate granular material at Marmot Pit, Jasper NP to produce 12.5mm Winter 

Abrasives. Granular material to be crushed and stockpiled in Marmot pit in 

locations as noted in the drawings or as directed by the Departmental 

Representative.  

.3 Remove existing asphalt by milling at tie-ins and alongside curbs or concrete 

barriers, as directed by the Departmental Representative. Stockpile material at 

Marmot Pit, Jasper NP, as directed by the Departmental Representative.  

.4 Perform mix designs for AT Asphalt Concrete Pavement Mix Type H2 using 200-

300A asphalt binder. The asphalt aggregate in existing stockpiles and the aggregate 

produced under this Contract shall be used for producing asphalt concrete 

pavement required for this Contract. Mix design is subject to acceptance by the 

Departmental Representative. 

.5 Purchase asphalt binder 200-300A, mix, load, haul and place AT Mix Type H2 

Asphalt Concrete Pavement (ACP) in Jasper NP, as directed by the Departmental 

Representative.  

.6 ACP thickness to be 85mm comprising 35mm bottom lift and 50mm top lift.  

.7 The use of a Recycled Asphalt Mix (RAM) is not permitted for this project.  

.8 Shouldering with supplied material. 

.9 Relocating existing concrete barriers  

.10 Supply and installation of traffic control and other temporary construction facilities 

required for completion of the Work of the Project. 

.11 Miscellaneous Additional Work as directed by the Departmental Representative. 

.12 The Contractor will be permitted to set up Asphalt and Crushing plants at Marmot 

Pit, Jasper NP in locations as noted in the drawings or as directed by the 

Departmental Representative.  

.1 Minimum combined Horse Power for the crushing plant shall be 200 HP. 

The asphalt plant to be used on this project, regardless of location, shall be a 

minimum of 200 tonnes per hour production, equipped with a dry bag 

system for pollution control, in addition to, or in replacement of standard 

cyclone dust collectors, to effectively eliminate emissions of dust and 

smoke pollutants into the atmosphere. 

.2 There is no power or phone at Marmot pit. 
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.3 Water can be obtained from Parks Canada compound or from digging a hole 

at Marmot pit below the water table in Jasper National park upon 

acceptance from the Departmental Representative.  

1.6 PROJECT LOCATION 

.1 The project is located in Jasper National Park, Alberta. The following are key locations 

relative to the project:  

Hwy 16 Km 0: is at Hwy 16 / Hwy 93 (Icefields Parkway) intersection. Chainage 

increases going west and east.  

Marmot pit: 7 km south of Hwy 16 / Hwy 93 (Icefields Parkway) intersection, exit onto 

Hwy 93A, continue for about 400m then turn south onto an access road for about 1 km to 

the pit.  

1.7 CONTRACT METHOD 

.1 Construct Work under combined price contract. 

1.8 WORK BY OTHERS 

.1 Other contractors may be working in Yoho National Park. The Contractor shall 

coordinate his operations with others.  No claims for any delays or inconvenience will be 

entertained. 

.2 Coordinate work of this contract with the work done by other contractors on or near the 

work area as required. 

1.9 WORK SEQUENCE 

.1 Schedule work progress to allow Owner/Departmental Representative unrestricted access 

to inspect all phases of the Work. 

.2 Maintain fire and emergency access on the roadways at all times. 

.3 The Contractor shall prepare a meaningful bar chart or network diagram showing the 

proposed schedules of major work, which shall be submitted to the Departmental 

Representative one (1) week prior to commencement of any work 

.1 Complete all Work by October 31, 2014. (Contract Completion Date). 

1.10 CONTRACTOR USE OF PREMISES 

.1 Contractor has unrestricted use of site, subject to Section 01 14 00 and Section 01 29 01, 

until Contract Completion date. 

.2 Contractor shall limit use of premises for Work, for storage, and for access, to allow: 

.1 Owner occupancy. 

.2 Work by other Contractors. 

.3 Coordinate use of premises with the acceptance of the Departmental Representative. 
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.4 Obtain additional storage or work areas needed for operations under this Contract with 

the acceptance of the Departmental Representative. 

.5 The Contractor and each sub-contractor shall purchase a business license from the Parks 

Canada office in Lake Louise Visitor Information Centre, prior to commencement of the 

contract. 

.6 All Contractor’s business and private vehicles are required to display a vehicle work pass 

from Parks Canada. These permits may be obtained free of charge from Parks Canada 

Environmental Surveillance Officer or as directed by the Departmental Representative. 

1.11 OWNER FURNISHED ITEMS 

.1 The following granular materials are available to the Contractor: 

.1 RAP mixed with gravel for shouldering available in stockpiles at Marmot Pit. 

1.12 OWNER OCCUPANCY 

.1 Owner will occupy premises during entire construction period for execution of normal 

operations. 

.2 Cooperate with Owner in scheduling operations to minimize conflict and to facilitate 

Owner usage. 

.3 Contractor must allow access to Marmot Pit for other Contractors and Parks Canada. It is 

up to the Contractor to plan his work accordingly. 

1.13 CONSTRUCTION SIGNAGE 

.1 No signs or advertisements, other than warning signs, are permitted on site. 

.2 Signs and notices for safety and instruction shall be in both official languages.  Signs 

shall be diamond grade and shall conform to CAN3-Z321. 

.3 Maintain approved signs and notices in good condition for duration of project, and 

dispose of off-site on completion of project or earlier if directed by the Departmental 

Representative. 

.4 All temporary traffic control signs that are used for longer than one day shall be 

mounted on wood posts. 

.5 Signage shall be coordinated with other Contractors. 

1.14 SETTING OUT OF WORK 

.1 The Departmental Representative will identify location of all work sites.  The Contractor 

shall be responsible for all other layout of work.  

.2 At all work sites, the Contractor shall mark accurately, at regular intervals, the location 

and type of existing painted lines, including start and ends of passing lanes and 

intersections, with a stake at the side of the roadway and make a written record of 

markings in a book, in order that painted lines can be accurately re-established after work 
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is completed. If no lines are present, the Contractor shall mark accurately (+ or – 20 

mm) and at regular intervals in accordance with the 2010 “AT - Traffic 

Accommodation in Work Zones, 2008”. 

.3 The Contractor is responsible for the accurate layout of all temporary and final lines at 

all work sites in this contract. 

.4 Temporary Pavement Marking and layout shall be considered incidental to “Lump Sum 

Price Item 2 – Traffic Accommodation”. 

.5 Final Pavement Marking, if requested by the Departmental Representative, will be paid 

under “Lump Sum Item 3 – Prime Cost Sum”. 

Part 2 Products 

.1 Not used. 

Part 3 Execution 

.1 Not used. 

END OF SECTION 
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Section 01 14 00         

WORK RESTRICTIONS 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Existing services.  

.2 Use of the work site. 

.3 Work conducted over or adjacent to waterways. 

.4 Access to adjacent properties. 

.5 Utilities. 

.6 Survey of existing property conditions. 

.7 Protection of persons and property. 

.8 Use of public areas. 

.9 Supervisory personnel. 

.10 Meetings. 

.11 Waste disposal. 

.12 Work stoppage. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 RELATED SECTIONS 

.1 Section 01 32 16.07 - Construction Progress Schedules - Bar (Gantt) Chart. 

.2 Section 01 35 31 - Special Procedures for Traffic Control.  

.3 Section 01 35 43 - Environmental Procedures. 

1.4 EXISTING SERVICES 

.1 Provide for pedestrian, railway and vehicular traffic for the duration of the construction. 

1.5 USE OF THE WORK SITE  

.1 The Work Sites specified in these specifications shall only be used for the purposes of the 

Work. The Work Sites will be made available by Parks Canada to the Contractor for its 
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non-exclusive use for the duration of the Work, unless otherwise provided in the Contract 

DocumentsThe Contractor shall include in the tender, payment to taxes properly levied by 

law (Federal, Provincial and Municipal) including the cost of any collection of permits 

and business licenses. 

.2 The Contractor will not be permitted to set up a camp in the National Parks.  Parks 

Canada regulations prohibit anyone working within the Park from using public 

campground facilities. 

.3 Office-tool trailer can be set up at the Marmot Pit in Jasper National Park. Water is 

available at the Parks Canada compound in Jasper. The Contractor can also dig a hole at 

the Marmot pit below water table. See Section 01 35 43 - Environmental Procedures.  

.4 The Contractor’s asphalt and crushing plants shall be set up in accordance with governing 

regulations and the Environmental Procedures for this project and as directed by the 

Departmental Representative. No other sites are available in Jasper National Parks to set 

up a plant  

.5 The Contractor shall keep the Work Site clean and free from accumulation of waste 

materials and rubbish regardless of source. Snow shall be removed by the Contractor as 

necessary and at his cost for the performance and inspection of the Work.  

.6 The Contractor shall provide sanitary facilities for work force in accordance with 

governing regulations and the Environmental Procedures for this project. The Contractor 

shall post notices and take such precautions as required by local health authorities and 

keep area and premises in sanitary condition.  

.7 Any damage to the Work Site caused by the Contractor shall be repaired by the 

Contractor at its expense.  

.8 Work on Highway 16 in Jasper National Park is restricted to daylight hours, 

between 07:00 to 22:00 hours, 7 days a week. The Contractor will not be permitted 

to work on Civic Holidays or long weekends. 

.9 The Contractor will not be permitted to work on Civic Holidays or long weekends unless 

prior written approval is granted by the Departmental Representative.  

Statutory and Civic Holidays: 

 

 Canada Day long weekend: From 07:00 AM. Friday June 28 2014 to 07:00 AM 

Wednesday, July 02, 2014. 

 Civic Holiday long weekend: From 07:00 AM. Friday, August 01, 2014 to 

07:00 AM Tuesday, August 05, 2014. 

 Labour Day long weekend: From 07:00 AM. Friday, August 29, 2014 to 07:00 

AM Tuesday, September 02, 2014. 

 Thanksgiving Day weekend: From 07:00 AM Friday, October 10, 2014 to 

07:00 Tuesday, October 14, 2014. 
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1.6 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS  

.1 All components of the Work shall be conducted in accordance with Section 01 35 43 - 

Environmental Procedures. 

.2 All components of the Work shall be conducted without equipment entering into 

wetlands, water bodies, streams and rivers. Refer to Section 01 35 43 - Environmental 

Procedures for details. 

.3 All waste materials from the Work shall be contained and collected in a manner to 

prevent any contact with the river valleys and waterways. All collected waste materials 

shall be disposed of in accordance with Section 01 35 43 - Environmental Procedures and 

the Environmental Protection Plan prepared for the project. 

1.7 ACCESS TO ADJACENT PROPERTIES  

.1 Construction operations shall be conducted so as to cause minimal inconvenience to the 

public and to owners of adjoining property. Existing access to property shall be 

maintained as far as possible and if new access must be provided, every effort shall be 

taken to provide the new access before the existing access is removed.  

1.8 UTILITIES  

.1 The Contractor shall become familiar with all utilities and services adjacent to the Work 

and shall be responsible for cost of repair of any damage resulting from his operations.  

.2 The Contractor shall establish and maintain direct and continuous contact with the owners 

or operators of any Utilities which may interfere with the Work. The Contractor shall co-

operate with them at all times and in all places of Work. The Contractor shall keep the 

Departmental Representative informed of all communications with the Utility companies 

and authorities.  

.3 The Contractor shall notify the Departmental Representative and the Utility companies at 

least seven days in advance of any activities which may interfere with the operation of 

such Utilities.  

.4 Whenever working in the vicinity of Utilities, the Contractor shall locate such Utilities 

and expose those that may be affected by the Work, using hand labour as required.  

.5 The Contractor shall assess the possible impact of its operations on all Utilities that may 

be affected by its operations, and shall, in consultation with Utility owner(s), protect, 

divert, temporarily support or relocate, or otherwise appropriately treat such Utilities to 

ensure that they are preserved.  

.6 The Contractor shall immediately report any damage to Utilities to the Departmental 

Representative and to the Utility company or authority affected, and shall promptly 

undertake such remedial measures as are necessary at no additional cost to the Owner. 

1.9 SURVEY OF EXISTING PROPERTY CONDITIONS  

.1 Submission of tender is deemed to be confirmation that the Contractor has inspected the 

site and is conversant with all conditions affecting execution and completion of work.  
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.2 The Contractor shall regularly monitor the condition of the Work Sites and of properties 

on and adjoining the Work Sites throughout the construction period, and shall 

immediately notify the Owner if any deterioration in condition is detected. Such 

monitoring shall cover all pertinent features and properties including, but not limited to, 

buildings, structures, roads, walls, fences, slopes, sewers, culverts and landscaped areas.  

.3 The Departmental Representative may, but shall not be obligated to survey and record the 

condition of the Work Sites and of properties on or adjoining the Work Sites prior to the 

commencement of construction by the Contractor. If requested, the Departmental 

Representative will provide a copy of the survey records to the Contractor for reference.  

.4 Whenever supplied with survey records, the Contractor shall satisfy itself as to the 

accuracy and completeness of the survey records provided by the Departmental 

Representative for any area before commencing construction in that area. 

Commencement of construction in any area shall be interpreted to signify that the 

Contractor has accepted such survey records as being a true record of the existing 

conditions prior to construction.  

.5 The provision of the records of a survey of existing conditions by the Departmental 

Representative shall in no way limit or restrict the Contractor’s responsibility to exercise 

proper care to prevent damage to all properties within or adjacent to the Work Sites, 

whether all such properties are covered by the survey or not.  

1.10 PROTECTION OF PERSONS AND PROPERTY 

.1 Comply with Occupational Health and Safety Act, General Safety Regulation, British 

Columbia when working in that province 

.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations. 

.3 The Contractor shall take all necessary precautions and measures to prevent injury or 

damage to persons and property on or near the Work Sites.   

.4 The Contractor shall promptly take such measures as are required to repair, replace or 

compensate for any loss or damage caused by the Contractor to any property or, if Parks 

Canada so directs, shall promptly reimburse to Parks Canada the costs resulting from 

such loss or damage.  

1.11 USE OF PUBLIC AREAS  

.1 Steel tracked equipment with cleats will not be allowed on pavement designated for 

future use. Asphalt, granular, embankment and excavation materials may be hauled on 

existing highway but this shall be by standard highway trucks not exceeding legal 

highway load limits. 

.2 The Contractor shall ensure that its vehicles and equipment do not cause nuisance in 

public areas. All vehicles and equipment leaving the Work Sites and entering public 

roadways shall be cleaned of mud and dirt clinging to the body and wheels of the vehicle. 

All vehicles arriving at or leaving the Work Sites and transporting materials shall be 

loaded in a manner which will prevent dropping of materials or debris on the roadways, 

and where contents may otherwise be blown off during transit such loads shall be covered 

by tarpaulins or other suitable covers. Spills of materials in public areas shall be removed 
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or cleaned immediately by the Contractor at no cost to the Owner.   All activities shall be 

in accordance with Section 01 35 43 - Environmental Procedures and the Environmental 

Protection Plan prepared for the project.  

1.12 SUPERVISORY PERSONNEL  

.1 Within five Days after award notification, the Contractor shall submit to the Departmental 

Representative confirmation of the names of the supervisory personnel and other key staff 

designated for assignment on the Contract.  

The following personnel shall be included in the list:  

.1 Project Superintendent;  

.2 Safety Representative.  

.2 The above personnel shall perform the following duties:  

.1 The Project Superintendent shall be employed full time and shall be present on the 

Work Site each and every workday that Work is being performed, from the 

commencement of Work to Total Performance of the Work;  

.2 The Project Superintendent shall nominate a Deputy Project Superintendent who 

shall have the authority of the Project Superintendent during the latter’s absence;  

.3 The Safety Representative shall possess safety experience in general construction. 

Duties shall encompass all matters of safety activities from commencement of 

Work until the Total Performance of the Work.  

1.13 MEETINGS  

.1 The Work includes attending meetings between the Contractor and the Departmental 

Representative. The meetings will be called and chaired by the Departmental 

Representative as required. The Contractor shall be represented at such meetings to the 

satisfaction of the Departmental Representative.  

.2 The Departmental Representative will schedule an initial meeting to be held on site after 

award notification. Senior representatives of the Owner, Departmental Representative, 

Contractor, major Subcontractors, field inspectors and supervisors are to be in attendance.  

.3 The Contractor will be requested to assemble his site staff and sub-contractors for an 

environmental briefing to be conducted by Parks Canada. The briefing shall be of 

approximately half hour in duration and held at initial project start-up. The Contractor 

shall ensure that all his current project staff is in attendance. The Departmental 

Representative and the Contractor will co-operate in setting the most appropriate time and 

place for the briefing.   Subsequent to the initial environmental briefing, briefings will be 

arranged for new staff and sub-contractors showing up on the project. 

.4 Cost of attending the above meetings shall be considered incidental to the Unit Price 

items and no additional payment will be made.  
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1.14 WASTE DISPOSAL  

.1 All surplus, unsuitable and waste materials shall be removed from the job site to approved 

sites outside National Parks.  Refer to Section 01 35 43 - Environmental Procedures. 

.2 Deposit of any construction debris into any waterway is strictly forbidden.  

.3 Cost for Waste Disposal described above shall be considered incidental to the Unit Price 

items and no additional payment will be made.  

.4 Waste Disposal shall be completed in accordance with Section 01 35 43 - Environmental 

Procedures. 

1.15 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of the 

environment over cost and schedule considerations for Work. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

 

END OF SECTION 
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Section 01 21 00         

ALLOWANCES 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Prime Cost Sum. 

.2 Measurement procedures. 

1.2 REFERENCES 

.1 General Conditions. 

1.3 PRIME COST SUM 

.1 Include in Contract Price a total Prime Cost Sum of $200,000.00 for items as listed 

below. 

.2 Do not include in the Contract Price, additional contingency allowances for products, 

installation, overhead or profit. 

.3 Prime Cost Sum provided for in the lump sum table is not a sum due the Contractor. 

Rather, payment will be made against it for miscellaneous work not included in the unit 

price table under the General Conditions of the Contract.   

.4 Such work may include, but not be limited to: 

.1 Shoulder gravelling at overlay locations 

.2 Final line painting 

.3 Crack filling  

.4 Pot hole patching  

.5 Mill and fill pavement failures  

.6 Road structure repairs  

.7 Removing and Re-installing existing or new barriers  

.8 Ditch cleaning, earthwork, slope stabilization, seeding 
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.9 Providing additional Traffic Control equipment  

.5 The Contract Price, and not Prime Cost Sum, includes Contractor's overhead and 

profit in connection with the Work. 

1.4 MEASUREMENT PROCEDURES 

.1 Payment for Work under the “Lump Sum Price Item 3) Prime Cost Sum” will be 

made using negotiated rates or by material, labour and equipment rates as per the 

following: 

.1 Rental rates will be in accordance with current Alberta Roadbuilders rate 

schedule, and will be all inclusive and fully operated.  Hourly rental of 

equipment will be measured in actual working time and necessary travel time 

within project limits. Transportation time to and from site to be reimbursed only 

if equipment is used exclusively for additional work. 

Part 2 Products 

.1 Not used. 

Part 3 Execution 

.1 Not used. 

END OF SECTION 
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Section 01 25 20         

MOBILIZATION AND 

DEMOBILIZATION 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Mobilization and Demobilization. 

1.2 RELATED SECTIONS 

.1 Section 01 11 00 – Summary of Work 

1.3 DESCRIPTION  

.1 Mobilization and Demobilization consists of preparatory work and operations including 

but not limited to, those necessary for the movement of personnel, equipment, buildings, 

shops, offices, supplies and incidentals to and from the project sites. 

.2 Any protective measures or movement of Contractor trailers necessitated by animal 

interactions and required by Parks Canada will be paid by the Departmental 

Representative, and are not to be anticipated in the Lump Sum Contract Price for 

Mobilization and Demobilization.   

1.4 MEASUREMENT PROCEDURES  

.1 Mobilization and Demobilization: 

.1 Payment will be made under “Lump Sum Price Item 1 – Mobilization / 

Demobilization” 

.2 50% of Lump Sum Contract Price for Mobilization and Demobilization to be 

paid when mobilization to site is complete. 

.3 The remainder of the Lump Sum Price for Mobilization and Demobilization to 

be paid when work is complete and all materials, equipment, buildings, shops, 

offices, and other facilities have been removed from site and site cleaned and 

left in condition to the satisfaction of the Departmental Representative and all 

other Agencies having Jurisdiction. 

.4 Payment of only 5% of the total price tendered will be scheduled as outlined 

above.  If the amount bid for mobilization and demobilization is greater than 

5% of the total price tendered, payment of the remainder of the amount will be 

authorized when the contract has been completed. 

 

Part 2 Products 

.1 Not Used. 
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Section 01 25 20         

MOBILIZATION AND 

DEMOBILIZATION 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 29 01         

SITE OCCUPANCY 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Definition of Site Occupancy and Bidding Method. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 RELATED SECTIONS 

.1 SACC R2850D     GC 5.10 

.2 Section 01 11 00 – Summary of Work Section 1.9 - WORK SEQUENCE 

.3 Section 01 14 00 – Work Restrictions Section 1.5 - USE OF THE WORK SITE 

1.4 DEFINITION OF OCCUPANCY 

 

a) The Contractor shall be permitted to lease and occupy sites where working in Yoho 

National Park, free of charge from the date of award of the contract up to and 

including completion date of construction October 31, 2014.  

 

b) If the Contractor has not completed the work identified in the Contract, including 

deficiencies and completed the clean up to the satisfaction of the Departmental 

Representative by October 31, 2014, a site lease fee of $1,500.00 per calendar day 

shall be payable by the Contractor to Parks Canada. The site lease fee shall be 

payable for each and every calendar day, commencing on November 1, 2014 and 

continuing until the Contractor has completed the work and is no longer occupying 

the site. The maximum amount payable by the Contractor to Parks Canada shall be 

$10,500.00. Contractor shall not pay a lease fee to Parks Canada on calendar days 

where Contractor is not permitted to work by Parks Canada, in accordance with 

Section 01 14 00 – Work Restrictions Sub-Section 1.5. No allowances shall be 

made for days of inclement weather, equipment breakdown and any other reasons.   

 

c) If the Contractor has completed the work identified in Contract, including 

deficiencies and completed the site clean up to the satisfaction of the Departmental 

Representative prior to October 31, 2014, Parks Canada will pay the Contractor an 

amount equal to site lease fee of $1,500.00 per calendar day times the number of 

days the Contractor has completed work and is no longer occupying the sites prior 

to the specified completion date of October 31, 2014. The maximum amount 

payable by Parks Canada to the Contractor shall be $10,500.00. 

 

d) Parks Canada will not pay a lease fee to the Contractor on calendar days where the 

contractor is not permitted to work by Parks Canada, in accordance with Section 01 

14 00 – Work Restrictions Sub-Section 1.5.  
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e) The Contractor’s occupancy of the sites identified in Contract will be deemed to 

have ended, when both of the following conditions are met to the satisfaction of 

Parks Canada: 

 

 All the work identified under this Contract, has been completed. 

 

 All sites clean up and any outstanding deficiencies for the work identified 

under this Contract have been addressed to the satisfaction of the 

Departmental Representative. 

 

 Contractor has removed from the park all trailers and equipment and sites 

have been cleaned-up to the satisfaction of the Departmental Representative 

END OF SECTION 
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Section 01 31 00         

PROJECT MANAGING 

AND COORDINATION 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Coordination of the Work. 

.2 Progress meetings. 

.3 Construction organization and start-up. 

.4 Submittal schedule. 

.5 Construction progress meetings. 

.6 On-site documents. 

.7 Schedules. 

.8 Submittals. 

.9 Close out procedures. 

1.2 RELATED SECTIONS 

.1 Section 01 11 00 - Summary of Work. 

.2 Section 01 14 00 – Work Restrictions. 

.3 Section 01 32 16.07 - Construction Progress Schedules – Bar (Gantt) Chart. 

.4 Section 01 33 00 - Submittal Procedures. 

.5 Section 01 35 43 - Environmental Procedures. 

.6 Section 01 45 00 – Quality Control. 

.7 Section 01 52 00 - Construction Facilities. 

.8 Section 01 77 00 – Close out Procedures. 

.9 Section 01 78 00 – Close out Submittals. 

1.3 MEASUREMENT PROCEDURES 

.1 This Work shall be incidental to the contract and will not be measured for payment.
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1.4 COORDINATION 

Perform coordination of progress schedules, submittals, use of site, temporary utilities, 

construction facilities, and construction Work, with progress of Work of other Contractors, and 

Work by Owner, under instructions of the Departmental Representative. 

1.5 PROJECT MEETINGS 

.1 Attend weekly project meetings chaired by the Departmental Representative, throughout 

progress of Work and provide information as determined by the Departmental 

Representative.  

.2 Attend pre-installation meetings, when specified in specifications and when required to 

coordinate related or affected Work and provide information, as determined by the 

Departmental Representative. 

.3 Provide physical space and make arrangements for meetings. 

1.6 CONSTRUCTION ORGANIZATION AND START-UP 

.1 Within seven (7) days after award of Contract, request a meeting of Contract 

Representatives to discuss and resolve administrative procedures and responsibilities. 

Meeting to be chaired by the Departmental Representative who will also record the 

minutes of the meeting. 

.2 Senior representatives of the Owner, Departmental Representative, Contractor, major 

Subcontractors, field inspectors and supervisors are to be in attendance. 

.3 Agenda to include following: 

 Appointment of official representative of participants in Work. 

 Schedule of Work, progress scheduling in accordance with Section 01 32 

16.07. 

 Schedule of submittals in accordance with Section 01 33 00. 

 Requirements for temporary facilities, offices, storage sheds, utilities, fences 

in accordance with Section 01 52 00. 

 Site safety and security in accordance with Sections 01 14 00, 01 52 00 and 

01 35 43. 

 Quality Control in accordance with Section 01 45 00. 

 Proposed changes, change orders, procedures, approvals required, mark-up 

percentages permitted, time extensions, overtime, and administrative 

requirements. 

 Owner-furnished materials. 
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 Monthly progress claims, administrative procedures, photographs, and 

holdbacks. 

 Close out procedures and submittals in accordance with Sections 01 77 00 

and 01 78 00. 

 Insurances and transcript of policies. 

 Other business.  

. 4 Comply with Departmental Representative’s allocation of mobilization areas of site; for 

field offices and sheds, for access, traffic, and parking facilities. 

. 5 During construction, coordinate use of site and facilities through Departmental 

Representative’s procedures for intra-project communications: Submittals, reports and 

records, schedules, coordination of Drawings, recommendations, and resolution of 

ambiguities and conflicts. 

. 6 Comply with instructions of the Departmental Representative for use of temporary 

utilities and construction facilities. 

. 7 Coordinate field engineering and layout work with the Departmental Representative. 

1.7 ON-SITE DOCUMENTS 

.1 Maintain at job site, one copy each of the following: 

 Contract Drawings if part of tender. 

 Specifications. 

 Addenda. 

 Reviewed Shop Drawings and mix designs. 

 Change Orders. 

 Other modifications to Contract. 

 Traffic Management Plan. 

 Safety Plan. 

 WHMIS. 

 Environmental Protection Plan. 

 Field test reports. 

 Copy of approved Work schedule and most recent updated schedule. 
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 Labour conditions and wage schedules. 

 Applicable current editions of municipal regulations and by-laws. 

1.8 SUBMITTAL SCHEDULE 

.1 Prepare a schedule of the required submissions and the date the submissions will be 

made. Include columns for Actual Date of Submission, Review Comments Received, 

Final Submission and Final Acceptance Received. 

.2 The Owner will not be responsible for any construction delays resulting from delays in 

submission acceptance if the submittal dates shown in the Submittal Schedule are not 

achieved. 

1.9 PROJECT SCHEDULES 

.1 Submit preliminary construction progress schedule in accordance with Section 01 32 

16.07 to Departmental Representative coordinated with Owner’s project schedule. 

.2 After review, revise and resubmit schedule to comply with revised project schedule. 

.3  During progress of Work revise and resubmit as directed by the Departmental 

Representative. 

.4 In addition to the project schedule, submit weekly schedules to the Departmental 

Representative showing Work planned for the following week on a day by day basis. 

1.10 CONSTRUCTION PROGRESS MEETINGS 

.1 During course of Work prior to project completion, schedule progress meetings weekly. 

.2 Contractor, major Subcontractors involved in Work and Departmental Representative are 

to be in attendance. Meeting to be chaired by the Departmental Representative who will 

record the minutes of the meeting. 

.3 Agenda to include following: 

 Review, approval of minutes of previous meeting. 

 Review environmental issues. 

 Review Traffic Control and Emergency response Protocol issues. 

 Review site safety and security issues. 

 Review issues as Prime Contractor and co-ordination with other contractors. 

 Review of Work progress since previous meeting. 

 Discuss field observations, problems, and conflicts. 
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 Review off-site fabrication delivery schedules. 

 Review submittal schedules: expedite as required. 

 Corrective measures and procedures to regain projected schedule. 

 Revisions to construction schedule. 

 Review Weekly Progress schedule, during succeeding work period. 

 Review of quality reports since previous meeting. 

 Review construction budget: Progress payments, variances from contract. 

 Other business. 

1.11 SUBMITTALS 

.1 Submit product data to Section 01 33 00 for review for compliance with Contract 

Documents.  

.2 Submit requests for payment for review, and for transmittal to Departmental 

Representative. Payment request on last day of the month. 

.3 Submit requests for interpretation of Contract Documents, and obtain instructions through 

Departmental Representative. 

.4 Process substitutions through Departmental Representative. 

.5 Process change orders through Departmental Representative. 

.6 Deliver closeout submittals for review and preliminary inspections, for transmittal to 

Departmental Representative. 

1.12 CLOSEOUT PROCEDURES 

.1 Notify Departmental Representative when Work is considered ready for Substantial 

Performance. 

.2 Accompany Departmental Representative on preliminary inspection to determine items 

listed for completion or correction. 

.3 Comply with Departmental Representative’s instructions for correction of items of Work 

listed in executed certificate of Substantial Performance. 

.4 Notify Departmental Representative of instructions for completion of items of Work 

determined in Departmental Representative’s final inspection. 
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Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 32 16.07    

CONSTRUCTION 

PROGRESS SCHEDULES 

BAR (GANTT) CHART 

Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 11 00 – Summary of Work 

.2 Section 01 14 00 – Work Restrictions 

.3 Section 01 21 00 - Allowances 

1.2 MEASUREMENT PROCEDURES 

.1 This Work shall be incidental to contract and will not be measured for payment. 

1.3 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.4 DEFINITIONS 

.1 Activity:  An element of Work performed during course of Project. An activity normally 

has an expected duration, and expected cost and expected resource requirements. 

Activities can be subdivided into tasks. 

.2 Bar Chart (Gantt chart):  A graphic display of schedule-related information. In typical 

bar chart, activities or other Project elements are listed down left side of chart, dates are 

shown across top, and activity durations are shown as date-placed horizontal bars. 

Generally Bar Chart should be derived from commercially available computerized 

project management system. 

.3 Baseline:  Original approved plan for Project, plus or minus approved scope changes. 

.4 Construction Work Week:  Monday to Sunday, inclusive, will provide seven day work 

week and define schedule calendar working days as part of Bar (GANTT) Chart 

submission. 

.5 Duration:  Number of work periods (not including holidays or other nonworking periods 

required to complete an activity or other Project element. Usually expressed as 

workdays or work weeks. 

.6 Master Plan:  A summary-level schedule that identifies major activities and key 

milestones. 

.7 Milestone:  A significant event in Project, usually completion of a major deliverable. 

.8 Project Schedule:  The planned dates for performing activities and the planned dates for 

meeting milestones. A dynamic, detailed record of tasks or activities that must be 

accomplished to satisfy Project objectives. Monitoring and control process involves 

using Project Schedule in executing and controlling activities and is used as basis for 

decision making throughout project life cycle.
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.9 Project Planning, Monitoring and Control System:  Overall system operated by 

Departmental Representative to enable monitoring of project work in relation to 

established milestones. 

1.5 REQUIREMENTS 

.1 Ensure the Project Schedule is practical and remains within specified Contract duration. 

.2 Ensure all the Work required for the Contract is identified in the Project Schedule. Refer 

to Section 01 11 00 – Summary of Work for a potential list of activities. 

.3 Include an allowance in the schedule for Work performed and paid for as Prime Cost 

Sum. Refer to Section 01 21 00 – Allowances for a list of activities. 

.4 Plan to complete Work in accordance with prescribed Project Schedule. 

.5 Limit activity durations to maximum of approximately 14 working days, to allow for 

progress reporting. 

.6 Ensure that it is understood that Award of Contract or time of beginning, rate of 

progress, Interim Certificate and Final Certificate as defined times of completion are of 

essence of this contract. 

.7 Include the requirements of Section 01 14 00 - Work Restrictions and Section 01 35 43 

– Environmental procedures.  

1.6 SUBMITTALS 

.1 Submit to Departmental Representative within 10 working days of Award of Contract, 

Bar (GANTT) Chart as Master Plan for planning, monitoring and reporting of project 

progress. 

.2 Submit Project Schedule to Departmental Representative within 10 working days of 

receipt of acceptance of Master Plan. 

1.7 PROJECT MILESTONES 

.1 Project milestones form interim targets for Project Schedule. Completion of each Stage 

of Construction: 

 Complete all work by October 31, 2014 (Contract Completion Date). 

1.8 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 

Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within 5 working 

days. 

.3 Revise impractical schedule and resubmit within 5 working days. 

.4 Accepted revised schedule will become Master Plan and be used as baseline for updates. 
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1.9 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as 

follows: 

 Award. 

 Permits. 

 Submittals: 

 Project Schedule 

 List of subcontractors, suppliers and Departmental Representative 

 Contractor Chain of Command including Sub-Contractors and Departmental 

Representatives 

 Prime Contractor / co-ordination with other Contractors Plan 

 Work Plan  

 Environmental Protection Plan 

 Traffic Management Plan  

 Campsite Plan  

 Site access / Detour Plan 

 Emergency Response Protocol 

 Site Specific Health and Safety Plan, incl. MSDS sheets 

 On site Contingency and Emergency Response Plan 

 Management of Owner-supplied material Plan 

 Survey Plan 

 Quality Control Plan 

 Shop Drawings 

 Concrete / asphalt mix Designs 

 Mobilization 

 Work Activities by road segments / locations: 

 Detours / Site Access 

 Asphalt Concrete Pavement placement 

 Shouldering 

 Concrete barrier removal and installation 

 Line painting 

 Additional Work as and when requested 
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 Quality Control 

 Interim Inspection 

 Site Clean-up / De-mobilization  

1.10 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule on monthly basis reflecting activity changes and completions, 

as well as activities in progress. Provide weekly Progress Reports.  

.2 Include as part of Project Schedule, narrative report identifying Work status to date, 

comparing current progress to baseline, presenting current forecasts, defining problem 

areas, anticipated delays and impact with possible mitigation. 

1.11 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 

schedule and provide measures to regain slippage. Activities considered behind schedule 

are those with projected start or completion dates later than current approved dates 

shown on baseline schedule. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 33 00         

SUBMITTAL 

PROCEDURES 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Administrative. 

.2 Shop drawings and product data. 

.3 Certificates and transcripts. 

.4 Required Contractor Submittals. 

Pre-mobilization Submittals 

Construction Phase Submittals 

Project Completion Submittals 

1.2 RELATED SECTIONS 

.1 Section 01 14 00 - Work Restrictions. 

.2 Section 01 32 16.07 - Construction Progress Schedules - Bar (Gantt) Chart. 

.3 Section 01 35 29.06 – Health and Safety Requirements. 

.4 Section 01 35 31 - Special Procedures for Traffic Control. 

.5 Section 01 35 43 - Environmental Procedures. 

.6 Section 01 45 00 – Quality Control. 

.7 Section 01 78 00 - Closeout Submittals. 

1.3 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 REFERENCES 

.1 Not used. 

1.5 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review. Submit with 

reasonable promptness and in orderly sequence so as to not cause delay in Work. Failure 

to submit in ample time is not considered sufficient reason for an extension of Contract 

Time and no claim for extension by reason of such default will be allowed. 

.2 Work affected by submittal shall not proceed until review is complete. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units.
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.4 Where items or information is not produced in SI Metric units converted values are 

acceptable. 

.5 Review submittals prior to submission to Departmental Representative. This review 

represents that necessary requirements have been determined and verified, or will be, and 

that each submittal has been checked and co-ordinated with requirements of Work and 

Contract Documents. Submittals not stamped, signed, dated and identified as to specific 

project will be returned without being examined and shall be considered rejected. 

.6 Notify Departmental Representative in writing at time of submission, identifying any 

deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work is consistent. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 

Departmental Representative’s review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 

Documents is not relieved by Departmental Representative review. 

.10 Keep one reviewed copy of each submission on site. 

1.6 “DESIGN – BUILD”, SHOP DRAWINGS, PRODUCT DATA AND MIX DESIGNS 

.1 “Design – Build”: The term “Design” refers to all detailed design activities (survey, 

investigation, drawings, specifications) based on general requirements contained in these 

specifications and shown on the drawings. “Build” refers to construction of Contractor’s 

detailed design after design has been reviewed by the Departmental Representative. 

Contractor’s responsibility for error and omissions in submission is not relieved by 

Departmental Representative’s review of submittals.  

.2 The term “shop drawings” means drawings, diagrams, illustrations, schedules, 

performance charts, brochures and other data which are to be provided by the Contractor 

to illustrate details of a portion of Work. 

.3 The term “mix design” means engineered design for proportioning materials in concrete 

or asphalt concrete pavement including all supporting test results, materials properties 

and Departmental Representative’s letter of recommendation. Asphalt mix design to be 

performed by a qualified test laboratory licensed to practice in British Columbia. 

.4 Indicate materials, methods of construction and attachment or anchorage, erection 

diagrams, connections, explanatory notes and other information necessary for completion 

of Work.  Where articles or equipment attach or connect to other articles or equipment, 

indicate that such items have been coordinated, regardless of section under which 

adjacent items will be supplied and installed.  Indicate cross-references to design 

drawings and specifications. 

.5 Allow fourteen (14) calendar days for Departmental Representative’s review of each 

submission. 
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.6 Adjustments made on shop drawings by the Departmental Representative are not intended 

to change the Contract Price.  If adjustments affect the value of Work, state such in 

writing to the Departmental Representative prior to proceeding with the Work. 

.7 Make changes in shop drawings as the Departmental Representative may require, 

consistent with the Contract Documents.  When resubmitting, notify the Departmental 

Representative in writing of any revisions other than those requested. 

.8 Submit letter(s) of certification with all mix designs. 

.9 Accompany submissions with a transmittal letter containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor’s name and address. 

.4 Identification and quantity of each shop drawing, mix design, product and 

sample. 

.5 Other pertinent data. 

.10 Submissions shall include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 

.1 Subcontractor, 

.2 Supplier, 

.3 Manufacturer. 

.4 Contractor’s stamp, signed by Contractor’s authorized representative certifying 

approval of submissions, verification of field measurements and compliance 

with the Contract Documents. 

.5 Details of appropriate portions of the Work as applicable: 

.1 Fabrication, 

.2 Performance characteristics, 

.3 Standards. 

.11 After the Departmental Representative’s review, distribute copies. 

.12 Submit one (1) electronic copy of the shop drawings or mix design for each requirement 

requested in the Specification Sections and as requested by the Departmental 

Representative. 
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.13 Submit one (1) electronic copy of the product data sheets or brochures for requirements 

requested in the Specification Sections and as requested by the Departmental 

Representative where shop drawings will not be prepared due to standardized 

manufacture of the product. 

.14 Delete information not applicable to project. 

.15 Supplement standard information to provide details applicable to project. 

.16 If upon review by Departmental Representative, no errors or omissions are discovered or 

if only minor corrections are made, copies will be returned and fabrication and 

installation of Work may proceed. If shop drawings are rejected, noted copy will be 

returned and resubmission of corrected shop drawings, through same procedure indicated 

above, must be performed before fabrication and installation of Work may proceed. 

.17 The review of shop drawings and mix designs by Departmental Representative is for the 

sole purpose of ascertaining conformance with general concept. This review shall not 

mean that Departmental Representative approves detail design inherent in shop drawings, 

responsibility for which shall remain with Contractor submitting same, and such review 

shall not relieve Contractor of responsibility for errors or omissions in shop drawings or 

of responsibility for meeting all requirements of construction and Contract Documents. 

Without restricting generality of foregoing, Contractor is responsible for dimensions to be 

confirmed and correlated at job site, for information that pertains solely to fabrication 

processes or to techniques of construction and installation and for co-ordination of Work 

of all sub-trades. 

1.7 SAMPLES 

.1 Not used. 

1.8 MOCK-UPS 

.1 Not used. 

1.9 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers’ Compensation Board status. 

.2 Submit transcription of insurance immediately after award of Contract. 

1.10 REQUIRED CONTRACTOR SUBMITTALS 

.1 General  

.1 This Clause identifies the plans, programs, and documentation required 

prior to mobilization on site and during the construction phase.  

.2 Pre-Mobilization Submittals  
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.1 Submit the following plans and programs to the Departmental 

Representative for review a minimum of twenty (20) days prior to 

mobilization to the project site: 

.1 Project schedule, detailing the schedule of the workdays required from 

Contractor, subcontractors, suppliers and consultants to complete each 

activity of the project by road segment or location in order to meet stages 

specified in Section 01 11 00. In addition, for each activity critical 

elements that could impact on the schedule are to be identified. 

Submission shall include both a paper copy of the schedule and an 

electronic copy in Microsoft Projects format.  

.2 List of subcontractors, suppliers and consultants, their role and their key 

personnel, including names and positions, addresses, telephone, cellular 

telephone and/or pager numbers. 

.3 Contractor Chain of Command, listing key Contractor personnel, 

including for each name, position, qualification, experience, telephone, 

cellular telephone and/or pager numbers. The list shall include the names 

and telephone/cellular telephone/pager numbers for contact persons who 

are available on a 24-hour basis in the event of emergencies.  

.4 Work Plan, describing in detail for each activity by road segment and 

location, the Contractor’s intended methods of construction, and 

materials, equipment and manpower use to meet stages specified in 

Section 01 11 00. The Work Plan has to be linked to the Project 

Schedule. 

.5 Quality Control Plan in accordance with Section 01 45 00 – Quality 

Control. 

.6 Traffic Management Plan, in accordance with the requirements of 

Section 01 35 31 - Special Procedures for Traffic Control. 

.7 Materials Purchase Plan describing the Contractor’s intended methods of 

getting materials required for this project in a timely fashion in order to 

meet stages specified in Section 01 11 00. 

.8 Contractor shall develop an “Emergency Procedures Protocol” in 

consultation with Parks Canada.  Parks Canada will supply the 

Contractor with a template with contact names and numbers to be used 

for this purpose. 

.9 Health And Safety Plan - The Contractor shall have a Certificate of 

Recognition (COR) or Registered Safety Plan (RSP) including a site 

specific Health and Safety Plan acceptable to the Departmental 

Representative. The Contractor shall implement and maintain the Health 

and Safety Plan during the Work.  

.10 Health and Safety Plan must include: 

.1 Contractor’s safety policy. 

.2 Identification of applicable compliance obligations. 

.3 Definition of responsibilities for project safety/organization chart 

for project. 

.4 Site specific hazard assessment. 

.5 General safety rules for project. 
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.6 Job specific safe work procedures. 

.7 Inspection policy and procedures. 

.8 Incident reporting and investigation policy and procedures. 

.9 Occupational Health and Safety meetings. 

.10 Occupational Health and Safety communications and record 

keeping procedures. 

.11 Results of safety and health risk or hazard analysis for site tasks 

and operation. 

.11 Submit copies of Material Safety Data Sheets (MSDS). 

.12 Medical Surveillance:  where prescribed by legislation, regulation or 

safety program, submit certification of medical surveillance for site 

personnel prior to commencement of Work, and submit additional 

certifications for any new site personnel to Departmental Representative.  

.13 On-site Contingency and Emergency Response Plan: address standard 

operating procedures to be implemented during emergency situations.  

.2 The Contractor shall not begin any site Work until the Departmental 

Representative has authorized acceptance of the submittals in writing.  

.3 The Contractor shall not construe the Departmental Representative’s 

authorization of the submittals to imply approval of any particular method or 

sequence for conducting the Work, or for addressing health and safety concerns. 

Authorization of the programs shall not relieve the Contractor from the 

responsibility to conduct the Work in strict accordance with the requirements of 

Federal or Provincial regulations, this specification, or to adequately protect the 

health and safety of all workers involved in the project and any members of the 

public who may be affected by the project. The Contractor shall remain solely 

responsible for the adequacy and completeness of the programs and work 

practices, and adherence to them.  

.3 Construction Phase Submittals  

.1 Monthly Progress Reports in accordance with Section 01 32 16.07. 

.2 Weekly Progress Reports that outline the detailed Work (Contractor, 

subcontractors, suppliers, consultants) completed to date as well as the 

anticipated Work to be performed for the following week on a day-by-day 

basis. Work to be linked to activities by road segment or location identified in 

project schedule and to provide information on materials, equipment and 

manpower. Also, alternate Work to be identified if Work or a portion of, 

proposed cannot be done due to weather, equipment breakdown, delays in 

delivery, etc. 

.3 Quality Control Inspection Reports - The Contractor shall maintain a daily 

inspection report that itemizes the results of all Quality Control inspections 

conducted by the Contractor. The reports shall be made available for review by 

the Departmental Representative upon request. A summary of all Quality 

Control inspections conducted to date shall be submitted by the Contractor with 

each request for payment.  
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.4 “Design and Build” documents, Shop Drawings and Mix Designs - The 

Contractor shall submit all design drawings, shop drawings and mix designs 

required to fabricate and / or conduct the work a minimum 30 days prior to 

fabrication / production.  

.5 Progress Photographs:   

.1 Format: Electronic:  jpg files, minimum three (3) mega pixels. 

.2 Submission requirements:  one (1) set of electronic files. 

.3 Identification:  Name and number of project, description of photograph 

and date. 

.4 Viewpoints:  viewpoints determined by Construction Manager or 

Departmental Representative. 

.5 Submission Frequency:  prior to commencement of Work and weekly 

thereafter with progress statement, or as directed by Construction 

Manager or Departmental Representative. 

.6 Submit CD with all electronic pictures as part of closeout package. 

.6 Submit an electronic copy of Contractor’s authorized representative’s work site 

health and safety inspection reports to Departmental Representative and 

authority having jurisdiction, weekly.  

.7 Submit copies of reports or directions issued by Federal and Provincial health 

and safety inspectors. 

.8 Submit copies of incident and accident reports. 

.4 Project Completion Submittals  

.1 Record Drawings -The Contractor shall submit copies of all Contractor's 

Drawings revised as necessary to record all as-built changes to the Work and 

the Contractor shall submit a set of Contract Drawings clearly marked to record 

as-built changes to the Work.  

.2 Quality Control Records – The Contractor shall submit a bound and itemized 

set of project quality control documentation. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

 

END OF SECTION 
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Section 01 35 29.06    

HEALTH AND SAFETY 

PROCEDURES 

PROCEDURES 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Submittals. 

.2 Filing of notice. 

.3 Safety assessment. 

.4 Meetings. 

.5 Regulatory requirements. 

.6 Project / site conditions. 

.7 General requirements. 

.8 Responsibility. 

.9 Compliance requirements. 

.10 Unforeseen hazards. 

.11 Health and safety coordinator. 

.12 Posting of documents. 

.13 Correction of non-compliance. 

.14 Blasting. 

.15 Powder actuated devices. 

.16 Work stoppage. 

1.2 RELATED SECTIONS 

.1 Section 01 14 00 – Work Restrictions 

.2 Section 01 33 00 – Submittal Procedures 

.3 Section 01 35 43 - Environmental Procedures 

.4 Section 02 81 01 - Hazardous Materials:  Submission Requirements for WHMIS MSDS. 

1.3 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 REFERENCES 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations. 

.2 Health Canada/Workplace Hazardous Materials Information System. 

 (WHMIS).Material Safety Data Sheets (MSDS).



Project No. 201416                    Aggregate Crushing and Asphalt Paving Section 01 35 29.06 

 Highway 16 HEALTH AND SAFETY 

 Jasper National Park, Alberta REQUIREMENTS 

Parks Canada Agency  Page 37 

   

 

 

. 3 Province of British Columbia 

 Occupational Health and Safety Regulations 

. 4 Province of Alberta 

 Occupational Health and Safety Act 

1.5 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit site-specific Health and Safety Plan: Within seven (7) days after date of Notice to 

Proceed and prior to commencement of Work. Health and Safety Plan must include: 

 Contractor’s safety policy. 

 Identification of applicable compliance obligations. 

 Definition of responsibilities for project safety/organization chart for project. 

 General safety rules for project. 

 Job specific safe work procedures. 

 Inspection policy and procedures. 

 Incident reporting and investigation policy and procedures. 

 Occupational Health and Safety meetings. 

 Occupational Health and Safety communications and record keeping procedures. 

 Results of site specific safety hazard assessment. 

 Results of safety and health risk or hazard analysis for site tasks and operation. 

 Submit copies of Contractor’s authorized representative’s work site health and 

safety inspection reports to Departmental Representative and authority having 

jurisdiction, weekly. 

 Submit copies of reports or directions issued by Federal and Provincial health and 

safety inspectors. 

 Submit copies of incident and accident reports. 

 Submit copies of Material Safety Data Sheets (MSDS) to Departmental 

Representative. 
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 Departmental Representative will review Contractor's site-specific Health and 

Safety Plan and provide comments to Contractor within ten (10) days after receipt 

of plan. Revise plan as appropriate and resubmit plan to Departmental 

Representative within five (5) days after receipt of comments from Departmental 

Representative. 

 Departmental Representative’s review of Contractor's final Health and Safety 

plan should not be construed as approval and does not reduce the Contractor's 

overall responsibility for construction Health and Safety. 

 Medical Surveillance:  where prescribed by legislation, regulation or safety 

program, submit certification of medical surveillance for site personnel prior to 

commencement of Work, and submit additional certifications for any new site 

personnel to Departmental Representative.  

 On-site Contingency and Emergency Response Plan: address standard operating 

procedures to be implemented during emergency situations. 

1.6 FILING OF NOTICE 

.1 File Notice of Project with Provincial authorities prior to beginning of Work.   

1.7 SAFETY ASSESSMENT 

.1 Perform site specific safety hazard assessment related to project. 

1.8 MEETINGS 

.1 Schedule and administer Health and Safety meeting with Departmental Representative 

prior to commencement of Work. 

.2 Parks Canada recognizes that federal Occupational Health and Safety legislation places 

specific responsibilities upon Parks Canada as owner of the work place. In order to meet 

those requirements, Parks Canada has implemented a contractor safety regime to ensure 

roles and responsibilities assigned under Part II of the Canada Labour Code and the 

Canada Occupational Health and Safety Regulations are implemented and observed 

when involving contractor(s) to undertake work in Parks Canada work places, including 

on Parks Canada property.  

After contract award and prior to commencement of any work under the contract, the 

Project Manager will hold a health and safety meeting with the Contractor. At this 

meeting, the Contractor is required to complete and sign an Attestation to certify the 

Contractor will comply with the requirements set out in the Attestation and the terms 

and conditions of the contract.  

A copy of the “Attestation and Proof of Compliance with Occupational Health and 

Safety (OHS)” form is attached as Appendix A. 

1.9 REGULATORY REQUIREMENTS 

.1 Do Work in accordance with National Parks Act. 
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1.10 PROJECT/SITE CONDITIONS 

.1 Work at site will involve contact with British Columbia Occupational Health and Safety. 

1.11 GENERAL REQUIREMENTS 

.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to 

beginning site Work and continue to implement, maintain, and enforce plan until final 

demobilization from site. Health and Safety Plan must address project specifications. 

.2 Departmental Representative may respond in writing, where deficiencies or concerns are 

noted and may request re-submission with correction of deficiencies or concerns. 

1.12 RESPONSIBILITY 

.1 Be responsible for health and safety of persons on site, safety of property on site and for 

protection of persons adjacent to site and environment to extent that they may be affected 

by conduct of Work. 

.2 Comply with and enforce compliance by employees with safety requirements of Contract 

Documents, applicable federal, provincial, territorial and local statutes, regulations, and 

ordinances, and with site-specific Health and Safety Plan. 

1.13 COMPLIANCE REQUIREMENTS 

.1 Comply with Occupational Health and Safety Act, General Safety Regulation, Alberta 

and British Columbia when working in that province. 

.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations. 

1.14 UNFORESEEN HAZARDS 

.1 When unforeseen or peculiar safety-related factor, hazard, or conditions occur during 

performance of Work, follow procedures in place for Employee's Right to Refuse Work 

in accordance with Acts and Regulations of Province having jurisdiction and advise 

Departmental Representative verbally and in writing. 

1.15 HEALTH AND SAFETY COORDINATOR 

.1 Employ and assign to Work, competent and authorized representative as Health and 

Safety Coordinator. Health and Safety Co-ordinator must: 

 Have minimum 2 years site-related working experience specific to activities 

associated with roadway construction. 

 Have working knowledge of occupational safety and health regulations. 

 Be responsible for completing Contractor’s Health and Safety Training Sessions 

and ensuring that personnel not successfully completing required training are not 

permitted to enter site to perform Work. 

 Be responsible for implementing, enforcing daily and monitoring site-specific 

Contractor's Health and Safety Plan. 
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 Be on site during execution of Work and report directly to and be under direction 

of site supervisor. 

1.16 POSTING OF DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on 

site in accordance with Acts and Regulations of Province having jurisdiction, and in 

consultation with Departmental Representative. 

1.17 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by authority 

having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct 

non-compliance of health and safety issues identified. 

.3 Departmental Representative may stop Work if non-compliance of health and safety 

regulations is not corrected. 

1.18 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of 

environment over cost and schedule considerations for Work. 

Part 2 Products 

.1 Not used. 

Part 3 Execution 

.1 Not used. 

END OF SECTION 
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Section 01 35 31         

SPECIAL PROCEDURES 

FOR TRAFFIC CONTROL 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Measurement Procedures for Traffic Management.  

.2 Informational and Warning Devices. 

.3 Protection and Control of Public Traffic. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 RELATED SECTIONS 

.1 All sections in Divisions 01, 02 and 32.  

1.4 MEASUREMENT PROCEDURES 

.1 Cost of Traffic Control, including temporary pavement marking and layout, described in 

this Section 01 35 31 and Section 01 74 11, shall be considered incidental to “Lump Sum 

Price Item 2 – Traffic Accommodation”, and no additional payment will be made for 

the duration of the Contract.  

1.5 REFERENCES 

.1 The Contractor shall provide traffic control in accordance with current edition of: 

 AT – 2008 Traffic Accommodation in Work Zones  

 AT – Traffic Control Standards, latest edition  

 Manual of Uniform Traffic Control Devices for Canada, (MUTCD) distributed 

by Transportation Association of Canada. 

1.6 QUALITY CONTROL 

.1 All Quality Control by the Contractor. 

1.7 GENERAL 

.1 The Contractor shall develop and implement a Traffic Management Plan in accordance 

with the AT - 2008 Traffic Accommodation in Work Zones, except where specified 

otherwise in these specifications. The Traffic Management Plan will include plans 

specific to each roadway for this project.
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.2 The Contractor shall design, supply, erect, move and maintain all traffic control devices, 

signs, temporary pavement marking, other safety measures, and provide staff to ensure 

safe passage of all traffic from commencement of site work to date of acceptance by the 

Departmental Representative.  

.3 All traffic and warning signs shall be either bilingual or of a symbolic or pictorial type. If 

bilingual signs are used, the English and French message shall be of equal letter size and 

at same elevation, with English on left and French on right. Assistance in translation of 

construction and warning signs to French may be obtained from Parks Canada.  

.4 All speed limits, traffic control and warning signs shall have an “NPC” adhesive sticker 

added to bottom right-hand corner. These stickers will be supplied by Parks Canada 

following the acceptance by the Departmental Representative of the Contractor’s traffic 

management plan.  

.5 Temporary pavement marking used shall be acceptable to the Departmental 

Representative.  These temporary pavement markings shall be in accordance with 

the “AT – 2008 Traffic Accommodation in Work Zones”.  

.6 Temporary markings that conflict with the Final permanent paint lines and other 

associated markings will be removed at the contractor’s expense. 

.7 Contractor shall have appropriate traffic control measures in place so that one lane of 

highway traffic is maintained through the work zone at all times throughout the 

construction.  

.8 The Contractor shall coordinate traffic management procedures with other Contractors 

working in the area.  

1.8 PROTECTION OF PUBLIC TRAFFIC 

.1 Comply with requirements of Acts, Regulations and By-Laws in force for regulation of 

traffic or use of roadways upon or over which it is necessary to carry out Work or haul 

materials or equipment. 

.2 Carry out traffic regulation in accordance with “AT – 2008 Traffic Accommodation in 

Work Zones”, except where specified otherwise.  

.3 The Contractor shall develop a Traffic Control Plan taking into account all hazards 

associated with paving operations on a busy highway and minimize risks to motorists. 

.4 A minimum of one travelling lane 4 m wide shall be maintained by the Contractor at 

all times to provide for safe movement of traveling public through work area. The 

Contractor shall submit a Traffic Management Plan prior to commencement of work.  

Short closures may be allowed by the Departmental Representative for some activities 

such as asphalt removal as long as the delay to motorists does not exceed 20 minutes. 

.5 Regardless of type of traffic control being used, maximum period of delay to public 

traffic shall be 20 minutes. Emergency vehicles (i.e., ambulance, RCMP, Park Warden) 
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must be granted immediate passage at all times. The Departmental Representative 

reserves the right to reduce delay time for public traffic at times when specified delay 

results in excessive backup of public traffic.  

.6 The Contractor shall provide competent flag persons, properly equipped, and certified and 

registered as a Traffic Control Person (TCP) with the Construction Safety Network or the 

Construction Safety Association of British Columbia.  

.7 The Contractor shall also provide competent supervision and/or contract personnel as 

required during non-working hours to ensure that safety flares, flashing beacons, signs, 

lights, etc. are in proper working order. 

.8 The Departmental Representative will monitor the traffic control measures, and may 

require modifications of these measures from time to time to achieve satisfactory traffic 

flow, safety of traveling public and coordination with adjacent contracts. 

.9 The Contractor shall maintain a dust free construction zone by means of cleaning and 

watering when required. 

.10 Traffic control measures will be monitored by the Departmental Representative, who may 

require modifications of these measures from time to time to achieve satisfactory traffic 

flow, safety of traveling public and coordination with adjacent contracts 

1.9 INFORMATIONAL AND WARNING DEVICES 

.1 Provide and maintain signs, flashing warning lights and other devices required to indicate 

construction activities or other temporary and unusual conditions resulting from Project 

Work which requires road user response. 

.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices as 

specified in the Traffic Management Plan submitted by the Contractor and approved by 

the Departmental Representative. All temporary signs that are used for longer than 

one day shall be mounted on wood posts. 

.3 Place signs and other devices to standards and in locations recommended in BC MoTI – 

Traffic Control Manual for Work on Roadways. Provide intermittent signage if work 

zones exceed 2.0 km in length. 

.4 Signs shall be wind resistant. 

.5 As situation at work sites changes, Contractor to update his Traffic Management Plan 

outlining signs and other devices required for the project and submit for the approval of 

the Departmental Representative. 

.6 Continually inspect and maintain traffic control devices in use by: 

 Checking signs daily for legibility, damage, suitability and location.  

 Cleaning, repairing or replacing signs as required ensuring clarity and reflectance. 
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 Removing or covering signs which do not apply to conditions existing from day 

to day or time to time. 

1.10 CONTROL OF PUBLIC TRAFFIC 

.1 Contractor shall provide competent flag persons, properly equipped, and certified and 

registered as a Traffic Control Person (TCP) with the Construction Safety Network or the 

Construction Safety Association of British Columbia. 

 When public traffic is required to pass working vehicles or equipment, which 

block all or part of travelled roadway. 

 When vehicles are entering or exiting Worksite access points.  

 When it is necessary to institute one-way traffic system through construction area 

or other blockage and traffic signal system is not in use. 

 When workmen or equipment are employed on travelled way over brow of hills, 

around sharp curves or at other locations where oncoming traffic would not 

otherwise have adequate warning. 

 Where temporary protection is required while other traffic control devices are 

being erected or taken down. 

 For emergency protection when other traffic control devices are not readily 

available. 

 In situations where complete protection for workers, working equipment and 

public traffic is not provided by other traffic control devices. 

 At each end of restricted sections where pilot cars are required. 

.2 Delays to public traffic due to Contractor's operators: maximum 20 minutes 

.3 No stoppage of traffic will be allowed for the periods specified in Section 01 14 00, Work 

Restrictions, 1.5 pertaining to Statutory Holiday or long weekend.  

.4 During hours of darkness, if permitted under these specification, Contractor shall 

determine requirements but as a minimum, flag persons shall be additionally equipped 

with a red signal hand-light of sufficient brightness to be clearly visible to approaching 

traffic and flagging stations shall be illuminated by overhead lighting. Signs indicating 

hazardous conditions and signs requiring increased attention shall be marked with 

flashers. 

Part 2 Products 

.1 Not used. 
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Part 3  Execution 

.1 Not used. 

END OF SECTION 
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Section 01 35 43         

ENVIRONMENTAL 

PROCEDURES 

CONTROL 

PROCEDURES 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Precedence. 

.2 Measurement procedures. 

.3 National Park regulations. 

.4 Canadian Environmental Assessment Act (CEAA). 

.5 Start-up and environmental briefing. 

.6 Site access and parking. 

.7 Protection of work limits. 

.8 Erosion control. 

.9 Pollution control. 

.10 Equipment maintenance, fuelling and operation. 

.11 Operation of equipment. 

.12 Fire prevention and control. 

.13 Wildlife. 

.14 Relics and antiquities. 

.15 Waste materials storage and removal. 

.16 Miscellaneous site management contingencies. 

.17 Clearing and grubbing. 

.18 Stripping. 

.19 Blasting. 

.20 Material loading, hauling, placement and grade building. 

.21 Excavating and placement. 

.22 Culvert installation. 

.23 Asphalt plant operation and paving.
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.24 Crushing. 

.25 Fine grading, topsoil placement and seeding. 

.26 Pavement marking and guardrail placement. 

.27 Specific concerns. 

1.1 RELATED SECTIONS 

.1 All Divisions 01, 02 and 32 Sections 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 MEASUREMENT PROCEDURES  

.1 The cost of environmental and aesthetic protection in accordance with this Section 01 35 

43 – Environmental Procedures will not be measured separately for payment and will be 

considered incidental to the Work.  

1.4 SUBMITTALS 

.1 The Contractor shall describe environmental mitigation measures to implement to ensure 

that all work is in compliance with this Section 01 35 43 – Environmental Procedures in 

his Environmental Protection Plan (EPP).  

1.5 NATIONAL PARK REGULATIONS  

.1 The Contractor shall ensure that all work is performed in accordance with the ordinances, 

laws, rules and regulations set out in the Canada National Parks Act and Regulations.  

.2 For the Work in Jasper NP, the Contractor and any sub-Contractors shall obtain a 

business license from the Parks Canada Administration Office in Jasper prior to 

commencement of the contract.  

.3 All Contractor's vehicles are required to display a vehicle work pass from Parks Canada. 

These permits may be obtained free of charge from the Departmental Representative, or 

PCA Environmental Officer (ESO).  

1.6 CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)  

.1 Execution of the work is subject to the provisions within the Canadian Environmental 

Assessment Act (CEAA) Guidelines Order of 2003 and subsequent amendments.  

.2 Failure to comply with or observe environmental protection measures as identified in 

these specifications may result in the work being suspended pending rectification of the 

problems.  
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.3 Refer to the Best Management Practices (BMP) for the Work in Jasper NP included 

with this tender. The Contractor’s EPP is to include these BMP’s as a minimum.  

1.7 START-UP AND ENVIRONMENTAL BRIEFING 

.1 All staff employed at the construction site will be subject to an approximately half hour 

briefing regarding their individual and collective responsibilities to ensure avoidable 

adverse environmental impact does not arise from their activities and personal choices.  

All Employees must attend this briefing before beginning their work at the site. It is 

recognized new employees may join the Contractors’ work force after the initial round of 

“environmental briefing”. In that case and as required, subsequent “environmental 

briefings” can be presented as numbers warrant, by arrangement with the ESO through 

the Departmental Representative. Also, some sub-trades may be present at the site for a 

short time, to perform once-only duties. In these cases, the “environmental briefing” will 

be replaced by the Contractor explaining the environmental sensitivity of the work 

location to the sub-trade worker(s), and reviewing highlights of personal conduct 

expected, with reference to a one-page briefing summary to be provided to the Contractor 

by the ESO. A copy of this summary will be provided to each sub-trade worker joining 

the work force at the site. 

.2 Parks Canada will have an ESO attending the site to monitor the construction activity for 

conformance with these specifications. The ESO or alternate designated Parks Canada 

staff member will present the “environmental briefing”. The ESO’s main duties are to 

monitor the progress of the construction on an on-going basis to ensure compliance with 

environmental protection measures, and to provide guidance through the Departmental 

Representative, in the event of unanticipated environmental problems. Although the ESO 

has authority to enforce National Parks Act violations, direction to the Contractor will be 

the duty of the Departmental Representative. 

1.8 CONSTRUCTION SITE ACCESS AND PARKING 

.1 The Contractor shall review both short and long term construction access requirements 

with the Departmental Representative, both at start-up and on an ongoing basis. In 

consultation with the Departmental Representative, the Contractor shall formulate an 

agreement for worker transportation to and from the work sites and where workers shall 

park their private vehicles.  Generally, personal vehicles shall be parked at least 10 

metres distance from any watercourse. 

.2 The Contractor shall ensure that the environment beyond the work limits is not negatively 

impacted or damaged by workers’ vehicles or construction machinery and shall instruct 

workers so that the “footprint” of the project is kept within defined boundaries. 

1.9 PROTECTION OF WORK LIMITS 

.1 The Contractor shall ensure that workers and equipment do trespass outside the project 

limits to the satisfaction of the Departmental Representative and the ESO. 
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1.10 EROSION CONTROL   

.1 Erosion control measures that prevent sediment from entering any waterway, water body 

or wetland in the vicinity of the construction site are a critical element of the project and 

shall be implemented by the Contractor. 

.2 If necessary, on-site sediment control measures shall be constructed and functional prior 

to initiating activities associated with the asphalt plant and the paving.  The Contractor 

shall prepare an Erosion Control Plan to the satisfaction of the Departmental 

Representative and the ESO.   

.3 The regular monitoring and maintenance of all erosion control measures shall be the 

responsibility of the Contractor.  If the design of the control measures is not functioning 

effectively they are to be repaired.  The Departmental Representative and ESO also will 

monitor erosion control performance. 

.4 The site will be secured against erosion during any periods of construction inactivity or 

shutdown. 

1.11 POLLUTION CONTROL 

.1 The Contractor shall prevent any deleterious and objectionable materials from entering 

streams, rivers, wetlands, water bodies or watercourses that would result in damage to 

aquatic and riparian habitat. Generally, hazardous or toxic products shall be stored no 

closer than 100 metres from water. 

.2 A Spill Response Plan will be prepared by the Contractor and shall detail the containment 

and storage, security, handling, use and disposal of empty containers, surplus product or 

waste generated in the application of these products, to the satisfaction of the 

Departmental Representative and the ESO and in accordance with all applicable federal 

and provincial legislation.  The Plan shall include a list of products and materials to be 

used or brought to the construction site that are considered or defined as hazardous or 

toxic to the environment.  Such products include, but are not limited to, waterproofing 

agents, grout, cement, concrete finishing agents, hot poured rubber membrane materials, 

asphalt cement and sand blasting agents. 

.3 The containment, storage, security, handling, use, unique spill response requirements and 

disposal of empty containers, surplus product or waste generated in the use of any 

hazardous or toxic products shall be in accordance with all applicable federal and 

provincial legislation.  Generally, hazardous or toxic products shall be stored no closer 

than 100 metres from streams, wetlands, water bodies or waterways. 

.4 An impervious berm shall be constructed around fuel tanks and any other potential spill 

area.  The berms shall be capable of holding 110% of tank storage volumes and shall be 

to the satisfaction of the Departmental Representative and the ESO before start-up. 

Measures such as collection/drip trays and berms lined with occlusive material such as 

plastic and a layer of sand, and double-lined fuel tanks can prevent spills into the 

environment. 
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.5 The Contractor shall prevent blowing dust and debris by covering and/or providing dust 

control for temporary roads and on-site work by methods that are approved by the 

Departmental Representative or ESO. 

.6 The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations that 

will be capable of dealing with 110% of the largest potential spill and shall be maintained 

in good working order on the construction site.  The ESO and Departmental 

Representative prior to project start-up must approve these spill kits. The Contractor and 

site staff shall be informed of the location of the spill response kit(s) and be trained in its 

use. 

.7 Timely and effective action shall be taken to stop, contain and clean-up all spills as long 

as the site is safe to enter.  The Departmental Representative and the ESO shall be 

notified immediately of any spill.  In the event of a major spill, all other work shall be 

stopped and all personnel devoted to spill containment and clean-up. 

.8 The costs involved in a spill incident (the control, clean up, disposal of contaminants and 

site remediation to pre-spill conditions), shall be the responsibility of the Contractor. The 

site will be inspected to ensure completion to the expected standard and to the satisfaction 

of the Departmental Representative and ESO. 

1.12 EQUIPMENT MAINTENANCE, FUELLING AND OPERATION 

.1 The Contractor shall ensure that all soil, seeds and any debris attached to construction 

equipment to be used on the project site shall be removed (e.g. power washing) outside 

the National Parks before delivery to the work site. 

.2 Equipment fuelling sites will be identified by the Contractor and approved by the 

Departmental Representative and the ESO.  Except for chain saws, any fuelling closer 

than 100 metres from streams, wetlands, water bodies or waterways shall require the 

authorization and oversight of the Departmental Representative. 

.3 Diesel and gasoline delivery vehicles, including bulk tankers shall be parked more than 

100 metres from streams, wetlands, water bodies or waterways.  Gravity fed fuel systems 

are not allowed.  Manual or electric pump delivery systems shall be used.  Fuelling 

personnel shall maintain presence at and immediate attention to the fuelling operation. 

.4 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service 

vehicle at all times. Protection and containment of approved fuel storage sites is 

addressed in 1.12.4 of Pollution Control above. 

.5 Equipment used on the project shall be fuelled with E10, and low sulphur diesel fuels and 

shall conform to local emission requirements.  The Contractor is to ensure that 

unnecessary idling of vehicles is avoided. 

.6 Oil changes, lubricant changes, greasing and machinery repairs shall be performed at 

locations approved by the ESO or the Departmental Representative.  Waste lubrication 

products (e.g. oil filters, used containers, used oil, etc.) shall be secured in spill-proof 

containers and properly recycled or disposed of at an approved facility. No waste 

petroleum, lubricant products or related materials are to be discarded, buried or disposed 

of in borrow pits, turnouts, picnic areas, viewpoints, etc anywhere within National Parks. 
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.7 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and 

maintained in good working order.   

.8 Fuel containers and lubricant products shall be stored only in secure locations specified 

by the Departmental Representative.  Fuel tanks or other potentially deleterious substance 

containers shall be secured to ensure they are tamperproof and cannot be drained by 

vandals when left overnight in National Parks. Alternatively, the Contractor may hire a 

security person employed to prevent vandalism. The Contractor is to ensure that workers 

are briefed on proper ‘daisy-chain’ use of locks to ensure no other contractor or Parks 

Canada Highways Dept. staff are locked out. 

1.13 OPERATION OF EQUIPMENT 

.1 Equipment movements shall be restricted to the ‘footprint’ of the construction area.  The 

work limits shall be identified by stake and ribbon or other methods approved by the 

Departmental Representative. Unless authorized by the Departmental Representative, 

activities beyond the work limits are not permitted.  No machinery will enter, work in or 

cross over streams, rivers, wetlands, water bodies or watercourses, nor damage aquatic 

and riparian habitat or trees and plant communities. Some of the construction shall 

require working close to creeks and other watercourses or water bodies. In these 

instances, the Contractor is to describe measures to be employed to ensure fugitive 

materials (e.g. rocks, soil, branches) and especially deleterious substances (e.g. 

chemicals) do not enter any watercourses, to the satisfaction of the Departmental 

Representative and ESO. 

.2 The Contractor shall instruct workers to prevent pushing, placement, raveling, storage or 

stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering the 

right-of-way or into watercourses or water bodies. 

.3 When, in the opinion of Parks Canada, negligence on the part of the Contractor results in 

damage or destruction of vegetation, or other environmental or aesthetic features beyond 

the designated work area, the Contractor shall be responsible, at his or her expense, for 

complete restoration including the replacement of trees, shrubs, topsoil, grass, etc. to the 

satisfaction of the Departmental Representative and ESO. 

.4 Restrict vehicle movements to work limits. 

.5 Workers private vehicles are to remain within the construction footprint. 

1.14 FIRE PREVENTION AND CONTROL  

.1 A fire extinguisher shall be carried and available for use on each machine and at locations 

within the plant in the event of fire. Basic fire fighting equipment recommended (e.g. a 

water truck; minimum 500 Imperial gallons with 500 feet of fire hose and a pump 

capable of producing 45 psi water pressure at the nozzle, three shovels, two pulaskis, and 

two five gallon backpack pumps) shall be maintained at the construction site at a location 

known and easily accessible to all the Contractors’ staff. Contractor’s staff shall receive 

basic training in early response to wildfire events during the “environmental briefing”. 

.2 Water can be obtained from Marmot Pit, Jasper NP.  
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.3 A water truck may be necessary and will depend on the timing of the contract (e.g. – not 

required during winter or snow covered conditions). 

.4 Construction equipment shall be operated in a manner and with all original 

manufacturer’s safety devices to prevent ignition of flammable materials in the area. 

.5 Care shall be taken while smoking on the construction site to ensure that the accidental 

ignition of any flammable material is prevented.  Fires or burning of waste materials is 

not permitted. 

.6 In case of fire, the Contractor or worker shall take immediate action to extinguish the fire 

provided it is safe to do so.  The ESO and the Departmental Representative shall be 

notified of any fire immediately.  Fires or burning of waste materials is not permitted. 

1.15 WILDLIFE 

.1 During the Environmental Briefing all personnel shall be instructed by the ESO on 

procedures to follow in the event of wildlife appearance near or within the work site and 

any other wildlife concerns. 

.2 Avoid or terminate activities on site that attract or disturb wildlife and vacate the area and 

stay away from the immediate location if bears, cougars, wolves, elk or moose display 

aggressive behaviour or persistent intrusion. Extra care to control materials that might 

attract wildlife (e.g. lunches and food scraps) must be exercised at all times. 

.3 Notify the ESO and Departmental Representative immediately about dens, litters, nests, 

carcasses (road kills), bear activity or encounters on or around the site or crew 

accommodation.  Other wildlife-related encounters are to be reported within 24 hours.   

1.16 RELICS AND ANTIQUITIES   

.1 Artifacts, relics, antiquities and items of historical interest such as cornerstones, 

commemorative plaques, inscribed tablets and similar objects found on the work site 

shall be reported to the ESO or the Departmental Representative immediately.  The 

Contractor and workers shall wait for instructions before proceeding with their work. 

.2 All historical or archaeological objects found in National Parks are protected under the 

National Parks Act and Regulations and are the property of Parks Canada.  The 

Contractor and workers shall protect any articles found and request direction from the 

ESO or the Departmental Representative. 

1.17 WASTE MATERIALS STORAGE AND REMOVAL 

.1 The Contractor and workers shall dispose of hazardous wastes in conformance with the 

Environmental Contaminants Act and applicable provincial regulations while observing 

the Code of Good Practice for Management of Hazardous and Toxic Wastes at Federal 

Establishments.   

.2 All wastes originating from construction, trade, hazardous and domestic sources, shall not 

be mixed, but will be kept separate.   
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.3 Construction, trade, hazardous waste and domestic waste materials shall not be burned, 

buried or discarded at the construction site or elsewhere in National Parks.  These wastes 

shall be contained and removed in a timely and approved manner by the Contractor and 

workers, and disposed of at an appropriate waste landfill site located outside the park. 

Construction waste storage containers, provided by the Contractor, shall be emptied by 

the Contractor when 90% full. Waste containers will have lids, and waste loads shall be 

covered while being transported. 

.4 A concerted effort shall be made by the Contractor and workers to reduce, reuse and 

recycle materials. 

.5 All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes 

shall be made by the Contractor and contract staff while undertaking their work in 

National Parks.  Such wildlife attractants shall not be stored at the work site overnight.  

Lunches, coolers and food products, including waste food products, shall be securely 

stored away from access by animals.  Daily removal of food scraps, food wrappers, pop 

cans or other attractive products to bear proof containers is mandatory. It is incumbent on 

the Contractor to notify Parks Canada and make specific arrangements to have garbage 

collected by Parks Canada when using existing Parks Canada receptacles. 

.6 The Contractor and workers shall immediately report any circumstances related to 

food/garbage (e.g. overflowing container or strong smell) and wildlife to the ESO or the 

Departmental Representative.   

.7 Sanitary facilities, such as a portable container toilet, shall be provided by the Contractor 

and maintained in a clean condition. 

1.18 MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES 

.1 The Contractor shall ensure trespass outside the project limits does not occur, to the 

satisfaction of the Departmental Representative and the ESO. 

.2 A Contractor’s office, equipment parking, and storage area will be permitted at Marmot 

Pit in Jasper NP. Other locations may be considered by the Departmental Representative. 

.3 No Camp will be allowed within Jasper NP. 

.4 The Contractor shall provide toilets and maintain them in a clean and sanitary condition 

at the work sites.  These facilities shall not be used for the disposal of anything but 

humanwastes. 

.5 The National Park Act regulations prohibit anyone working within National Parks from 

using public campground facilities. 

.6 Removal and storage of snow shall be arranged with the ESO and the Departmental 

Representative.  

.7 The Contractor shall control blowing dust and debris generated from the construction site 

by means such as covering or wetting down dry materials and rubbish.  Dust control 

measures for temporary access roads may also have to be initiated. 
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.8 Security services at the construction site may be desirable or necessary during the 

contract, especially during quiet times. Fuel tanks or other potentially deleterious 

substance containers must be secured by the Contractor to ensure they are tamperproof 

and cannot be drained by vandals at his own cost.  

.9 Pets shall not be brought to or maintained at the construction site. 

.10 Should the Contractor require/request a water source other than at Marmot pit in Jasper 

NP, the Departmental Representative, in consultation with the ESO may give direction as 

to an alternative location to be used. Specific intake measures are required when water is 

approved to be withdrawn from open watercourses.  

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

3.1 ASPHALT PLANT OPERATION AND PAVING 

.1 Trucks for hauling asphalt mixture shall have tight, clean, smooth metal beds that have 

been sprayed with a minimum amount of thin fuel oil to prevent the mixture from 

adhering and causing waste asphalt.  The vehicle covers shall be securely fastened.  

Excess truck box lubricants such as light oil, detergent or lime solutions shall not be 

allowed to contaminate the mix, and shall be disposed of in an environmentally 

acceptable manner. Truck box lubricant application shall be carried out in a containment 

berm. 

.2 Asphalt plant operation must comply with all environmental pollution control regulations 

applicable in the plant area.   

.3 The Contractor shall be responsible for the purchase and the safe 

delivery/storage/handling of asphalt cement and emulsions to the asphalt plant site. 

Excess hot mix or reject asphalt shall be temporarily stored as directed by the 

Departmental Representative, and removed from the Park, prior to completion of the 

contract a later date. All costs for removal and disposal shall be the responsibility of the 

Contractor and no separate payment shall be made. 

.4 Ground asphalt material shall be removed, recycled, or stored in Marmot Pit, unless 

specified otherwise by the Departmental Representative. 

.5 The Contractor shall ensure that there is enough room between the stockpiles and the 

asphalt plant for a loader in the event of a spill at the asphalt plant.  A containment berm 

with an associated liner made of occlusive material (e.g. plastic of a thickness approved 

by the Departmental Representative) and covered with absorbent sand or clay shall be 

installed under the asphalt storage tank to ensure containment of 110% of the tank’s 

capacity. 
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.6 The Contractor may wish to protect containment/catchment areas and drip trays at the 

asphalt plant from rainfall since, if contaminated, all of the collected water will have to 

be disposed of at the expense of the Contractor at an approved disposal facility. 

.7 Sites from which materials have been removed shall be restored to a neat and presentable 

condition upon the completion of the work. 

3.3 MATERIAL LOADING, HAULING, PLACEMENT AND GRADE BUILDING  

.1 During grade construction conducted close to any watercourse, water body or wetland 

methods shall be employed to ensure materials are not pushed, fall or are eroded into the 

water or wetlands. Generally, work within a 30 metre buffer of waterways or wetlands 

requires the close oversight of the ESO and the Departmental Representative.   

.2 No grade building shall occur outside of the designated area or within 1 metre of the 

drip line of existing forest. Any material inadvertently falling outside the work limits is 

to be removed promptly in a manner that does not damage trees or vegetation at that 

location. Materials shall be placed at storage sites or on the grade without spillage 

outside the working limits. Any material inadvertently falling outside the work limits is 

to be removed promptly in a manner that does not damage trees or vegetation at that 

location 

3.4 PAVEMENT MARKING AND GUARDRAIL PLACEMENT 

.1 Pavement marking shall be undertaken pursuant to standard methods applied in National 

Parks for control of paint products, both in transport and handling. The Contractor shall 

present a description of methods to be employed for transporting and controlling paint 

and hazardous products, application of paint, cleaning of equipment, containment and 

disposal of waste paint and cleaning products, etc. the satisfaction of the Departmental 

Representative. Where concrete barriers or guard rails are temporarily removed, for 

highway improvements, temporary glow posts shall be installed, at 20 m intervals on 

straight sections and at 10.0 m intervals on curves and shall remain in place until 

permanent barrier system has been installed. Payment for removal, installation and 

temporary glow posts to be paid under “Lump Sum Item 3 - Prime Cost Sum”. 

3.5 SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND 

SEDIMENTATION 

.1 The Contractor shall prepare an Erosion and Sedimentation Management Plan for the 

components of this contract that are undertaken in proximity to watercourses, wetlands or 

riparian environments. This plan shall be to the satisfaction of the Departmental 

Representative and ESO.  If sediment ponds are required, they shall be designed to settle 

all sediment particles 0.02 mm or larger.  The ponds shall also be designed to handle 1:5 

year storm events, with overflow spill capacity for 1:10 year storm events and emergency 

spillway capacity for 1:100 year storm events. 

.2 An important desired end result is to allow no release into watercourses of sediments in 

levels that are deleterious to fish or that would harmfully alter, disrupt, or destroy fish 

habitat. Similarly there is to be no sediment release into areas of vegetation growth or 

sensitive areas of sediments in levels that would adversely alter growing or hydraulic 

conditions.  The target is 0 mg/L of TSS over background levels.  The threshold is a 
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maximum instantaneous increase of 25 mg/L over background levels when background 

levels are <250 mg/L, or a maximum instantaneous increase of 10% over background 

levels when background levels are >250 mg/L.  This threshold shall not be exceeded. 

3.6 CLEARING AND GRUBBING 

.1 The Contractor shall ensure that the substrate or riparian area of streams, rivers or 

watercourses, whether open water or frozen over shall not be disturbed by tracked, 

wheeled or self-propelled equipment, (e.g. a skidder or truck). The ESO or Departmental 

Representative will provide direction in the case of work occurring near any wetland area 

or watercourses. 

.2 The Contractor shall take all measures to ensure that trees do not fall into streams, rivers, 

wetlands or water bodies or outside the clearing limits as marked by colored flagging. 

Generally, work within a 30 metre buffer of watercourses, water bodies or wetlands 

requires the close oversight of the ESO or the Departmental Representative. 

.3 Trees inadvertently felled into streams, rivers, watercourses or outside the clearing limits 

shall be removed by means (e.g. winch) so as not to damage the substrate or any standing 

trees left outside the clearing limits. Machinery shall not go outside the clearing limits, or 

into streams, rivers, watercourses or water bodies to remove felled trees. 

.4 Logs and other salvage materials are to be conveyed to and placed at the storage site 

without spread of debris or damage to other standing trees or landscape resources outside 

the marked clearing or storage limits. They shall not be skidded through wetlands, 

waterways or water bodies. 

.5 During the grubbing component, stumps, roots, imbedded logs and other non-soil debris 

shall be pulled and shaken free of loose soil and rocks before transport to designated pit 

.6 No slash clearing, pickup or grubbing shall occur outside of the designated area or within 

1 metre of the drip line of existing forest. 

.7 Existing areas of vegetation disturbed as a result of this contract shall be rehabilitated 

using approved topsoil from the park and a native grass seed mix as specified in Section 

32  92 22 – Seeding. 

3.7 STRIPPING    

.1 A contingency plan for control of dust generated from the construction site shall be 

prepared, with materials availability arranged in the event of their need.  In the event of a 

work program shutdown during inclement weather (e.g. winter conditions unfavourable 

for construction) erosion control of bared soils or excavated materials stockpiles will be 

required. 

.2 Stripping close to the any watercourse, water body or wetland shall employ methods to 

ensure materials are not pushed, fall or are eroded into the water or wetlands. Generally, 

work within a 30 metre buffer of waterways or wetlands requires the close oversight of 

the ESO and the Departmental Representative. 
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.3 No stripping shall occur outside of the designated area or within 1 metre of the drip line 

of existing forest. 

.4 Stripped soil (including fine forest litter) materials shall be placed and stored at locations 

and in amounts and form as instructed by the Departmental Representative, for later 

reclamation use on graded slopes. Stripping piles may require erosion control, 

sedimentation protection or stabilization, depending on the location and anticipated 

duration of storage. At the Departmental Representatives direction, the Contractor shall 

prepare a plan for management of each stripping pile. 

3.8 BLASTING 

.1 The Departmental Representative will identify a magazine location for explosives should 

a factory site or “ready-to-use” explosives storage site be required. 

.2 The sweep of the blast area shall include looking for wildlife that may be in the area.  If 

any are found, they shall be hazed out of the area by the ESO or a Park Warden. 

.3 The Contractor shall ensure that all work activities meet or exceed the standards outlined 

in DFO’s “Guidelines for the Use of Explosives In or Near Canadian Fisheries Waters”; 

Canadian Technical Report of Fisheries and Aquatic Sciences 2107, 1998. 

.4 The Contractor shall, whenever explosives are used, use the Provincial and Workers’ 

Compensation Laws and Regulations, and all respective agencies having jurisdiction over 

them, such as DFO. 

.5 Steps shall be taken to minimize fly-rock and dust.  Vegetation outside of the designated 

area shall not be damaged or destroyed. 

.6 In order to stabilize slopes of the cut, these shall be scaled of all loose material. Ditches 

shall be formed and cleaned upon the completion of the blasting, and the natural drainage 

shall be restored as specified by the contract or as directed by the Departmental 

Representative. 

.7 The Contractor shall describe the proposed type and quantities of explosives to be used 

on the project, to the satisfaction of the Departmental Representative and the ESO. Some 

blasting products – such as those very high in nitrogen, may have some limitations 

imposed for environmental protection purposes. 

3.9 EXCAVATING AND PLACEMENT 

.1 Excavation will be undertaken according to the approved Grading Plan for the ROW, and 

approved Development Plans for the designated pits. 

.2 Materials shall be placed at storage sites or on the grade without spillage outside the 

working limits. Any material inadvertently falling outside the work limits is to be 

removed promptly in a manner that does not damage trees or vegetation at that location. 

.3 All sediment control measures shall be implemented by the Contractor prior to the 

commencement of the work in the vicinity of rivers, water bodies, watercourses, and 

wetlands. 
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.4 Special precautions may have to be taken during excavation in the vicinity of intermittent 

or active drainage channels.   

.5 If sediments enter a river / stream during any excavation nearby or at its banks, the 

Contractor shall ensure that sediment levels in the waters of the river or creeks do not 

exceed specified limits and meet the “desired end result” limits outlined.   

.6 Placement of rip rap and backfill at creeks shall be undertaken without contacting the 

watercourse or wetted margins of the stream, unless approved by the Departmental 

Representative. 

.7 Fisheries protection windows shall be observed for the fish creeks, and any other 

watercourse in this contract and will guide the timing of the work so that stream 

disturbance is prevented.   

.8 If a pump-out sump to dewater excavation sites will be required, the Contractor shall 

detail how the dewatering shall be undertaken, to the satisfaction of the Departmental 

Representative and the ESO.  Special attention is to be given to the environmental 

sensitivity of the discharge area, freezing conditions operation, overflow avoidance, 

decanting and settlement pond reclamation.  Water containing suspended materials shall 

not be pumped into watercourses, drainage systems or on to land, except with the 

permission of the Departmental Representative and the ESO. 

3.10 CULVERT INSTALLATION 

.1 All culverts shall be installed using best management practices for working in or near 

water that will result in a minimum amount of sedimentation and damage to the riparian 

area of the watercourse.  The Contractor shall prepare a plan for the installation of each 

culvert, a minimum one (1) week prior to doing the work for approval by the 

Departmental Representative and ESO. 

.2 The culverts shall be installed using best management practices for placement, including 

consideration of aquatic ecology. 

.3 It is preferable to install the culvert during periods of low discharge (e.g. during the fall). 

The use of sediment control measures may be necessary to ensure that excessive amounts 

of sediments do not enter creeks. 

.4 It may be necessary to exclude fish from the immediate construction site while the culvert 

is being installed.  If this practice is necessary, fish shall be salvaged from within the 

exclusion area, and construction should be carried out expediently to minimize the time 

spent working in the drainage. 

3.12 CRUSHING 

.1 The Contractor shall be prepared for potential spills of fuels, lubricants or hydraulic fluid 

from the crusher using containment berms with associated occlusive liner of adequate 

thickness to ensure that these materials do not penetrate underlying soil materials down to 

the water table and into streams, running water or wetlands.  In the event of a spill, the 

Contractor shall ensure timely and effective spill response. 
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.2 The Contractor shall provide drip and spill containment for the crusher, cone, generators 

and other components where spills may occur (e.g. plastic lined dirt berms, 

collection/drip trays, double-walled fuel tanks).  Spill response in a timely and effective 

manner in the event of a spill is mandatory.  The measure chosen by the Contractor shall 

ensure containment of 110% of the capacity of the fuel tank, crankcase, etc. 

.3 Excavation, hauling and placing materials associated with a crushing operation shall be 

conducted within the approved footprint of the total crushing operation. Crushed 

materials shall be placed at the designated storage site located within the Gravel Pit as 

identified by the Departmental Representative without spillage or ravelling outside the 

limits of this location. Any material inadvertently falling outside the work limits is to be 

moved promptly to within the storage limits. Repair of damage outside the work limits 

will be at the complete expense of the Contractor. 

3.13 FINE GRADING, TOPSOIL PLACEMENT, AND SEEDING 

.1 This contract involves the final shaping of cut slopes, fills and landscapes disturbed in the 

construction of the Works.  These slopes will be covered by stripped soil and chip 

compost materials and seeded. Environmental concerns related to these activities largely 

focus on erosion prevention and sediment control.  The Contractor is to present a plan for 

placement, spreading, and stabilization of reclamation materials that controls erosion and 

prevents sedimentation, to the satisfaction of the Departmental Representative and ESO 

END OF SECTION 
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Section 01 45 00         

QUALITY 

CONTROL 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Measurement procedures. 

.2 Testing by the Contractor. 

.3 Contractor’ Quality Control Program. 

.4 Inspection. 

.5 Independent Inspection Agencies. 

.6 Access to Work. 

.7 Reports. 

.8 Tests and mix designs. 

.9 Mill tests. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 RELATED SECTIONS 

.1 All sections in Divisions 01, 02 and 32.  

1.4 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.5 REFERENCES 

.1 AT - 2010 Standard Specifications for Highway Construction. 

1.6 TESTING BY THE CONTRACTOR 

.1 Testing required to provide quality control to assure that the Work strictly complies with 

the Contract requirements shall include, but not be limited to: 

 all testing specified in the Contract Documents; and 

 any other testing required as a condition for deviation from the specified Contract 

procedures. 

.2 Testing proposed shall be in accordance with the AT - 2010 Standard Specifications for 

Highway Construction and subsequent updates.
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.3 The Contractor shall be fully responsible and bear all costs for all quality control testing 

and shall conduct such testing in the following manner: 

 Provide testing facilities and personnel for the tests and inform the Departmental 

Representative in advance to enable the Departmental Representative to witness 

the tests if it so desired; 

 Notify the Departmental Representative when sampling will be conducted; 

 Within one Day after completion of testing, submit test results to the 

Departmental Representative; and 

 Identify test reports with the name and address of the organization performing all 

tests, and the date of the tests. 

.4 Approval of tested samples will be for characteristics or use named in such approval and 

shall not change or modify any Contract requirements. 

.5 Testing agencies, their inspectors, and their representatives are not authorized to revoke, 

alter, relax, enlarge or release any requirement of the Contract Documents, nor to approve 

or accept any part of the Work 

1.7 INSPECTION 

.1 Allow Departmental Representative access to Work. If part of Work is in preparation at 

locations other than Place of Work, allow access to such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 

inspections or approvals by Departmental Representative instructions, or law of Place of 

Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 

tests, inspections or approvals before such is made, uncover such Work, have inspections 

or tests satisfactorily completed and make good such Work. 

.4 Departmental Representative may order any part of Work to be examined if Work is 

suspected to be not in accordance with Contract Documents. If, upon examination such 

work is found not in accordance with Contract Documents, correct such Work and pay 

cost of examination and correction. 

1.8 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies will be engaged by the Departmental 

Representative for purpose of inspecting and/or testing portions of Work. Cost of such 

services will be borne by Departmental Representative. 

.2 Employment of inspection/testing agencies does not relax responsibility to perform Work 

in accordance with Contract Documents. 

.3 If defects are revealed during inspection and/or testing, appointed agency will request 

additional inspection and/or testing to ascertain full degree of defect. Correct defect and 

irregularities as advised by the Departmental Representative at no cost to the 

Departmental Representative. 
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1.9 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication 

plants. 

.2 Co-operate to provide reasonable facilities for such access. 

1.10 PROCEDURES 

.1 Notify appropriate agency and Departmental Representative in advance of requirement 

for tests, in order that attendance arrangements can be made. 

.2 Provide labour and facilities to obtain and handle samples and materials on site. 

1.11 REJECTED WORK 

.1 Remove defective Work, whether result of poor workmanship, use of defective products 

or damage and whether incorporated in Work or not, which has been rejected by 

Departmental Representative as failing to conform to Contract Documents. Replace or 

re-execute in accordance with Contract Documents. 

.2 Make good other Contractor's work damaged by such removals or replacements 

promptly. 

.3 If in opinion of Departmental Representative it is not expedient to correct defective Work 

or Work not performed in accordance with Contract Documents, Owner may deduct from 

Contract Price difference in value between Work performed and that called for by 

Contract Documents, amount of which shall be determined by Departmental 

Representative. 

1.12 REPORTS 

.1 Submit one (1) electronic copy of all inspection and test reports to Departmental 

Representative in accordance with Section 01 33 00 Submittals Procedures. 

1.13 TESTS AND MIX DESIGNS 

.1 Furnish test results and designs as may be requested. 

1.14 MILL TESTS 

.1 Submit mill test certificates as required of specification sections. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 
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END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES 

.1 Installation and removal. 

.2 Site storage/loading. 

.3 Construction parking. 

.4 Security. 

.5 Offices. 

.6 Equipment, tools and material storage. 

.7 Sanitary facilities. 

.8 Construction signage. 

1.2 RELATED SECTIONS 

.1 Section 01 35 31 - Special Procedures for Traffic Control. 

1.3 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.4 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.5 INSTALLATION AND REMOVAL 

.1 Provide construction facilities in order to execute work expeditiously. 

.2 Remove from site all such work after use. 

1.6 SITE STORAGE/LOADING 

.1 Confine work and operations of employees by Contract Documents. Do not 

unreasonably encumber premises with products. 

.2 Do not load or permit to load any part of Work with a weight or force that will endanger 

the Work. 
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1.7 CONSTRUCTION PARKING 

.1 Provide and maintain adequate access and parking at the project site in areas approved 

by the Departmental Representative. 

.2 If authorized to use existing roads for access to project site, maintain such roads for 

duration of Contract and make good damage resulting from Contractors' use of roads. 

1.8 SECURITY 

.1 If required by the Contractor, provide and pay for responsible security personnel to 

guard site and contents of site after working hours and during holidays.  For extended 

shut-downs, the Contractor shall provide the level of security as required to protect the 

Work.  The Contractor is advised that some random acts of vandalism to equipment 

have occurred within the Park. 

1.9 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1 Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for 

storage of tools, equipment and materials. 

.2 Locate materials not required to be stored in weatherproof sheds on site in a manner to 

cause least interference with work activities. 

1.10 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with governing regulations, 

ordinances and these specifications. 

.2 Post notices and take such precautions as required by local health authorities. Keep area 

and premises in sanitary condition. 

1.11 CONSTRUCTION SIGNAGE 

.1 No other signs or advertisements, other than warning and traffic control signs, are 

permitted on site. 

.2 Signs and notices for safety and instruction shall be in both official languages Graphic 

symbols shall conform to CAN3-Z321. 

.3 Maintain approved signs and notices in good condition for duration of project, and 

dispose of offsite on completion of project or earlier if directed by Departmental 

Representative. 

Part 2 Products 

.1 Not Used. 
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Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 56 00         

TEMPORARY BARRIERS 

AND ENCLOSURES  

Part 1 General 

1.1 SECTION INCLUDES 

.1 Installation and removal. 

.2 Fencing. 

.3 Guardrails and barricades. 

.4 Access to site. 

.5 Public traffic flow. 

.6 Fire Routes. 

.7 Protection for off-site and public property. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTIONS 

.1 Section 01 35 31 - Special Procedures for Traffic Control. 

.2 Section 01 52 00 - Construction Facilities. 

1.5 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.6 HOARDING 

.1 Provide barriers around trees and plants designated to remain. Protect from damage by 

equipment and construction procedures. 

1.7 GUARD RAILS AND BARRICADES 

.1 Provide secure, rigid guard rails and barricades around deep excavations.
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1.8 WEATHER ENCLOSURES 

.1 Not used. 

1.9 DUST TIGHT SCREENS 

.1 Not used. 

1.10 ACCESS TO SITE 

.1 Provide and maintain access roads, as may be required for access to Work. 

1.11 PUBLIC TRAFFIC FLOW 

.1 Provide and maintain competent signal flag operators, traffic signals, barricades and 

flares, lights, or lanterns as required to perform Work and protect the public. 

1.12 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 Protect surrounding public property from damage during performance of Work. 

.2 Be responsible for damage incurred. 

1.13 PROTECTION OF BUILDING FINISHES 

.1 Not used. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 .Not Used 

END OF SECTION 
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Section 01 61 00         

COMMON PRODUCT 

REQUIREMENTS  

Part 1 General 

1.1 SECTION INCLUDES 

.1 Quality. 

.2 Availability. 

.3 Storage, handling and protection. 

.4 Transportation. 

.5 Manufacturer's instructions. 

.6 Quality of work. 

.7 Coordination. 

.8 Concealment. 

.9 Remedial work. 

.10 Fastenings. 

.11 Protection of work in progress. 

1.2 RELATED SECTIONS 

.1 Section 01 45 00 - Quality Control. 

1.3 REFERENCE STANDARDS 

.1 Within text of each specifications section, reference may be made to reference standards. 

.2 Conform to these reference standards, in whole or in part as specifically requested in 

specifications. 

.3 If there is question as to whether any product or system is in conformance with applicable 

standards, Departmental Representative reserves right to have such products or systems 

tested to prove or disprove conformance. 

.4 Cost for such testing will be borne by Departmental Representative in event of 

conformance with Contract Documents or by Contractor in event of non-conformance. 

.5 Conform to latest date of issue of referenced standards in effect on date of submission of 

Tenders, except where specific date or issue is specifically noted.
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1.4 QUALITY 

.1 Products, materials, equipment and articles (referred to as products throughout 

specifications) incorporated in Work shall be new, not damaged or defective, and of best 

quality (compatible with specifications) for purpose intended. If requested, furnish 

evidence as to type, source and quality of products provided. 

.2 Defective products, whenever identified prior to completion of Work, will be rejected, 

regardless of previous inspections. Inspection does not relieve responsibility, but is 

precaution against oversight or error. Remove and replace defective products at own 

expense and be responsible for delays and expenses caused by rejection. 

.3 Should any dispute arise as to quality or fitness of products, decision rests strictly with 

Departmental Representative based upon requirements of Contract Documents. 

.4 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any 

particular or like item throughout building. 

1.5 AVAILABILITY 

.1 Immediately after signing contract, review product delivery requirements and anticipate 

foreseeable supply delays for any items. If delays in supply of products are foreseeable, 

notify Departmental Representative of such, in order that substitutions or other remedial 

action may be authorized in ample time to prevent delay in performance of Work 

.2 In the event of failure to notify Departmental Representative at commencement of Work 

and should it subsequently appear that Work may be delayed for such reason, 

Departmental Representative reserves right to substitute more readily available products 

of similar character, at no increase in Contract Price or Contract Time. 

1.6 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 

soiling and in accordance with manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition with 

manufacturer's seal and labels intact. Do not remove from packaging or bundling until 

required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden 

platforms and cover with waterproof tarpaulins during inclement weather. 

.6 Store sheet materials, lumber and misc metals on flat, solid supports and keep clear of 

ground. Slope to shed moisture. 
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.7 Store and mix paints in heated and ventilated room. Remove oily rags and other 

combustible debris from site daily. Take every precaution necessary to prevent 

spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to satisfaction of 

Departmental Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental Representative's 

satisfaction. Use touch-up materials to match original. Do not paint over name plates. 

1.7 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work. 

1.8 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in specifications, install or erect products in accordance with 

manufacturer's instructions. Do not rely on labels or enclosures provided with products. 

Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between specifications and 

manufacturer's instructions, so that Departmental Representative may establish course of 

action. 

.3 Improper installation or erection of products, due to failure in complying with these 

requirements, authorizes Departmental Representative to require removal and re-

installation at no increase in Contract Price or Contract Time. 

1.9 QUALITY OF WORK 

.1 Ensure Quality of Work is of highest standard, executed by workers experienced and 

skilled in respective duties for which they are employed. Immediately notify 

Departmental Representative if required Work is such as to make it impractical to 

produce required results. 

.2 Do not employ anyone unskilled in their required duties. Departmental Representative 

reserves right to require dismissal from site, workers deemed incompetent or careless. 

.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 

Departmental Representative whose decision is final. 

1.10 CO-ORDINATION 

.1 Ensure cooperation of workers in laying out Work. Maintain efficient and continuous 

supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and accessories. 
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1.11 CONCEALMENT 

.1 The Departmental Representative will inspect all work prior to any concrete pours. The 

Contractor shall notify the Departmental Representative 24 hours before any pour for 

inspection. 

1.12 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or portions of Work identified 

as defective or unacceptable. Coordinate adjacent affected Work as required. 

.2 Perform remedial work by specialists familiar with materials affected. Perform in a 

manner to neither damage nor put at risk any portion of Work. 

1.13 FASTENINGS 

.1 Provide metal fastenings and accessories in same texture, colour and finish as adjacent 

materials, unless indicated otherwise. 

.2 Prevent electrolytic action between dissimilar metals and materials. 

.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior 

work, unless stainless steel or other material is specifically requested in affected 

specification Section. 

.4 Space anchors within individual load limit or shear capacity and ensure they provide 

positive permanent anchorage. Wood, or any other organic material plugs are not 

acceptable. 

.5 Keep exposed fastenings to a minimum, space evenly and install neatly. 

.6 Fastenings which cause spalling or cracking of material to which anchorage is made are 

not acceptable. 

1.14 PROTECTION OF WORK IN PROGRESS 

.1 Do not cut, drill or sleeve any load bearing structural member without written approval of 

Departmental Representative, unless specifically indicated. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 71 00         

EXAMINATION 

AND PREPERATION  

Part 1 General 

1.1 SECTION INCLUDES 

.1 Layout requirements. 

.2 Survey accuracy. 

.3 Notification. 

.4 Records Submittals. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTIONS 

.1 Section 01 32 16.07 - Construction Progress Schedules - Bar (GANTT) Chart. 

1.5 REFERENCES 

.1 Owner's identification of existing survey control points and property limits. 

1.6 LAYOUT REQUIREMENTS 

.1 The Departmental Representative shall identify location of all work sites.  The Contractor 

shall be responsible for all other layout work. 

.2 At all work sites, the Contractor shall mark accurately, at regular intervals, the location 

and type of existing painted lines with a stake at the side of the roadway and make a 

written record of markings in a book, in order that painted lines can be accurately re-

established after work is completed.  

.3 The Contractor is responsible for the accurate layout of all painted lines at all work sites 

in this contract. 

.4 Final Line painting if requested by the Owner’s Representative, shall be performed under 

“Lump Sum Item 3) Prime Cost Sum”. 

.5 Layout for interim and final lane markings, including those for intersection treatments 

shall be considered incidental to “Lump Sum Price Item 2 – Traffic Accommodation”, 

and no additional payment will be made for the duration of the Contract. 
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.6 The Contractor shall provide at his own cost, any survey activities as required and 

including, but not limited to, the following: 

 

•  Layout for interim and final lane markings, including those for intersection 

treatments 

•  Re-establishing the start and finish of “No Passing Zones”, Passing Lanes or at new 

limits as directed by the Departmental Representative 

•  String line or other markings for the alignment or grade control of construction 

equipment 

1.7 RECORDS 

.1 Maintain a complete, accurate log of control and survey work as it progresses. 

.2 Record locations of maintained, re-routed and abandoned service lines. 

1.8 SUBMITTALS 

.1 On request of Departmental Representative, submit documentation to verify accuracy of 

layout work. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 74 11         

CLEANING  

Part 1 General 

1.1 SECTION INCLUDES 

.1 Progressive cleaning. 

.2 Final cleaning. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTION 

.1 Section 01 35 31 - Special Procedures for Traffic Control. 

.2 Section 01 35 43 - Environmental Procedures. 

.3 Section 01 77 00 - Closeout Procedures. 

1.5 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, 

including that caused by Owner or other Contractors. 

.2 Remove waste materials from site at regularly scheduled times or dispose of as directed 

by Departmental Representative. Do not burn waste materials on site. 

.3 Clear snow and ice from access to work areas during active construction periods and 

when access to environmental protection facilities required outside active construction 

times. 

.4 Make arrangements with and obtain permits from authorities having jurisdiction for 

disposal of waste and debris. 

.5 One bear proof container will be provided by Parks Canada if available. Contractor to 

provide any additional on-site bear proof containers required for collection of waste 

materials and debris. 

.6 Remove waste material and debris from site at end of each working day. 

.7 Dispose of waste materials and debris off site. 

.8 Store volatile waste in covered metal containers, and remove from premises at end of 

each working day.
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.9  

.10 Provide adequate ventilation during use of volatile or noxious substances. 

.11 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and 

as recommended by cleaning material manufacturer. 

1.6 FINAL CLEANING 

.1 When Work is Substantially Performed, remove surplus products, tools, construction 

machinery and equipment not required for performance of remaining Work. 

.2 Prior to final review, remove surplus products, tools, construction machinery and 

equipment. 

.3 Remove waste products and debris including that caused by Owner or other Contractors. 

.4 Remove waste materials from site at regularly scheduled times or dispose of as directed 

by Departmental Representative. Do not burn waste materials on site. 

.5 Make arrangements with and obtain permits from authorities having jurisdiction for 

disposal of waste and debris. 

.6 Inspect finishes, and ensure specified workmanship and operation. 

.7 Remove dirt and other disfiguration from exterior surfaces. 

.8 Sweep and wash clean paved areas. 

.9 Clean drainage systems. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 77 00         

CLOSEOUT 

PROCEDURES 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Inspection and declaration. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTIONS 

.1 Section 01 74 11 - Cleaning. 

.2 Section 01 78 00 - Closeout Submittals. 

1.5 INSPECTION AND DECLARATION 

.1 Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of 

Work, identify deficiencies and defects, and repair as required to conform to Contract 

Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion of 

Contractor's Inspection and that corrections have been made. 

.2 Request Departmental Representative's Inspection. 

.2 Departmental Representative's Inspection: Departmental Representative and Contractor 

will perform inspection of Work to identify obvious defects or deficiencies. Contractor 

shall correct Work accordingly. 

.3 Completion: submit written certificate that following have been performed: 

.1 Work has been completed and inspected for compliance with Contract Documents. 

.2 Defects have been corrected and deficiencies have been completed. 

.3 Work is complete and ready for Final Inspection. 

.4 Final Inspection: when items noted above are completed, request final inspection of Work 

by Departmental Representative, and Contractor. If Work is deemed incomplete by 

Departmental Representative, complete outstanding items and request re-inspection.
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Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 78 00         

CLOSEOUT 

SUBMITTALS 

Part 1 General 

1.1 SECTION INCLUDES 

.1 As-built, samples, and specifications. 

.2 Warranties and bonds. 

.3 Final site survey. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTIONS 

.1 Section 01 33 00 - Submittal Procedures. 

.2 Section 01 45 00 - Quality Control. 

.3 Section 01 71 00 - Examination and Preparation. 

.4 Section 01 77 00 - Closeout Procedures. 

1.5 AS-BUILTS AND SAMPLES 

.1 In addition to requirements in General Conditions, maintain at the site for Departmental 

Representative one record copy of: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to the Contract. 

.5 Reviewed shop drawings, product data, and samples. 

.6 Field test records. 

.7 Inspection certificates. 

.8 Manufacturer's certificates.
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.2 Store record documents and samples in field office apart from documents used for 

construction. 

.3 Label record documents and file in accordance with Section number listings in List of 

Contents of this Specification. Label each document "PROJECT RECORD" in neat, 

large, printed letters. 

.4 Maintain record documents in clean, dry and legible condition. Do not use record 

documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Departmental 

Representative. 

1.6 RECORDING ACTUAL SITE CONDITIONS 

.1 Record information on set of black line opaque Drawings and in copy of the 

Specification. 

.2 Record information concurrently with construction progress. Do not conceal Work until 

required information is recorded. 

.3 Contract Drawings and shop drawings: legibly mark each item to record actual 

construction, including: 

.1 Field changes of dimension and detail. 

.2 Changes made by change orders. 

.3 Details not on original Contract Drawings. 

.4 References to related shop drawings and modifications. 

.4 Specifications: legibly mark each item to record actual construction, including: 

.1 Changes made by Addenda and change orders. 

1.7 FINAL SURVEY 

.1 Submit final site survey certificate in accordance with Section 01 71 00 - Examination 

and Preparation, certifying that elevations and locations of completed Work are in 

conformance, or non-conformance with Contract Documents. 

1.8 WARRANTIES AND BONDS 

.1 Separate each warranty or bond with index tab sheets keyed to Table of Contents listing. 

.2 List subcontractor, supplier, and manufacturer, with name, address, and telephone number 

of responsible principal. 

.3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, and 

manufacturers, within ten days after completion of the applicable item of work. 
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.4 Except for items put into use with Owner's permission, leave date of beginning of time of 

warranty until the Date of Substantial Performance is determined. 

.5 Verify that documents are in proper form, contain full information, and are notarized. 

.6 Co-execute submittals when required. 

.7 Retain warranties and bonds until time specified for submittal. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 02 41 13.14    

ASPHALT PAVEMENT 

REMOVALS 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Measurement procedures. 

.2 Waste management and disposal. 

.3 Equipment. 

.4 Preparation. 

.5 Protection. 

.6 Removal. 

.7 Stockpiling of material. 

.8 Finish tolerances. 

.9 Sweeping. 

1.2 RELATED SECTIONS 

.1 Section 01 35 31 – Special Procedures for Traffic Control 

.2 Section 01 35 43 - Environmental Procedures 

1.3 MEASUREMENT PROCEDURES 

.1 Payment under this “Unit Price Item 1 – Asphalt Pavement Removal by Milling” will 

include operations involved in milling, brooming, loading, hauling and stockpiling at 

Marmot pit, designated asphalt pavement and cleaning of remaining pavement surface. 

Payment shall be made as follow: 

.1 “Unit Price Item 1 - Asphalt Pavement Removal by Milling” will be measured 

for payment in square metres of an approximately 50 mm lift of asphalt 

pavement of existing roadway actually removed according to these 

specifications, Drawing 17, or as directed by the Departmental Representative, 

and shall include all labour, equipment and material to satisfactorily complete 

this item of work.  

.2 No overhaul will be paid for “Unit Price Item 1 - Asphalt Pavement Removal 

by Milling”. 

.3 Traffic Control required for this Work shall be incidental to “Lump Sum Price 

Item 2 - Traffic Accommodation” and no separate payment will be made to the 

Contractor. 
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.4 Mobilization and demobilization required for this Work shall be incidental to 

“Lump Sum Price Item 1 – Mobilization / Demobilization” and no additional 

payment will be made.  

.5 Environmental mitigations required in accordance with Section 01 35 43 –

Environmental Procedures, for the Work in this Section shall be incidental to 

the contract and no separate payment shall be made to the Contractor. 

1.4 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse in accordance with Section 01 35 43 - Environmental 

Procedures. 

.2 Place milled asphalt material in stockpile at Marmot Pit, or at locations designated by the 

Departmental Representative. 

Part 2 Products 

2.1 EQUIPMENT 

.1 Use cold milling, planning or grinding self-powered equipment with automatic grade 

controls capable of operating from string line, and capable of removing part of pavement 

surface to depths or grades indicated.  Maximum particle size of milled materials shall be 

50 mm. 

Part 3 Execution 

3.1 PREPARATION 

.1 Prior to beginning removal operation, inspect and verify with Departmental 

Representative areas, depths and lines of asphalt pavement to be removed. 

.2 Have appropriate Traffic Control measures in place for this work. 

3.2 PROTECTION 

.1 Protect existing pavement not designated for removal, concrete deck, concrete curb and 

barriers, light units and structures from damage. In event of damage, immediately replace 

or make repairs to approval of Departmental Representative at no additional cost. 

3.3 REMOVAL 

.1 To tie from existing pavement to new overlay, remove existing asphalt pavement by 

milling to lines and grades established by Departmental Representative in field or as per 

Drawing 17. At mill and fill locations, remove existing asphalt to the depths, lengths and 

width specified and as established by Departmental Representative in field. 

.2 Use self-powered equipment and methods of removal and hauling which do not damage 

or disturb underlying roadway structure. 
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.3 Prevent contamination of removed asphalt pavement by topsoil, underlying gravel or 

other materials. 

.4 Provide for suppression of dust generated by removal process. 

3.4 STOCKPILING OF MATERIAL 

.1 The stockpile site shall be firm and consist of a compacted granular base layer 100 mm 

thick. 

3.5 FINISH TOLERANCES 

.1 Finished surfaces in areas where asphalt pavement has been removed to be within +/-5 

mm of grade specified but not uniformly high or low. 

3.6 SWEEPING 

.1 Sweep remaining asphalt pavement surfaces clean of debris resulting from removal 

operations using rotary power brooms and hand brooming as required. 

END OF SECTION 
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Section 02 61 33         

HAZARDOUS 

MATERIAL 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Definitions. 

.2 Submittals. 

.3 Storage and handling. 

.4 Transportation. 

.5 Materials. 

.6 Disposal. 

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Specification. 

1.3 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTIONS 

.1 Section 01 33 00 – Submittal Procedures. 

.2 Section 01 35 43 – Environmental Procedures. 

1.5 REFERENCES 

.1 Export and Import of Hazardous Waste Regulations (EIHW Regulations), SOR/92-637. 

.2 National Fire Code of Canada 1995. 

.3 Transportation of Dangerous Goods Act (TDG Act) 1992, (T-19.01). 

.4 Transportation of Dangerous Goods Regulations (TDGR), (SOR/85-77, SOR/85-585, 

SOR/85-609, SOR/86-526). 

1.6 DEFINITIONS 

.1 Dangerous Goods: Product, substance, or organism that is specifically listed or meets the 

hazard criteria established in Transportation of Dangerous Goods Regulations. 

.2 Hazardous Material: Product, substance, or organism that is used for its original purpose; 

and that is either dangerous goods or a material that may cause adverse impact to the 

environment or adversely affect health of persons, animals, or plant life when released 

into the environment.



Project No. 201416 Aggregate Crushing and Asphalt Paving Section 02 61 33 

 Highway 16 HAZARDOUS 

 Jasper National Park, Alberta MATERIAL 

Parks Canada Agency  Page 86 

 

 

.3 Hazardous Waste: Any hazardous material that is no longer used for its original purpose 

and that is intended for recycling, treatment or disposal. 

.4 Workplace Hazardous Materials Information System (WHMIS): A Canada-wide system 

designed to give employers and workers information about hazardous materials used in 

the workplace. Under WHMIS, information on hazardous materials is to be provided on 

container labels, material safety data sheets (MSDS), and worker education programs. 

WHMIS is put into effect by a combination of federal and provincial laws. 

1.7 SUBMITTALS 

.1 Submit product data in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit to Departmental Representative current Material Safety Data Sheet (MSDS) for 

each hazardous material required prior to bringing hazardous material on site. 

.3 Submit hazardous materials management plan to Departmental Representative that 

identifies all hazardous materials, their use, their location, personal protective equipment 

requirements, and disposal arrangements. 

1.8 STORAGE AND HANDLING 

.1 Coordinate storage of hazardous materials with Departmental Representative and abide 

by internal requirements for labelling and storage of materials and wastes. 

.2 Store and handle hazardous materials and wastes in accordance with applicable federal 

and provincial laws, regulations, codes, and guidelines. 

.3 Store and handle flammable and combustible materials in accordance with current 

National Fire Code of Canada requirements. 

.4 All explosives must be mixed outside of the Park and delivered to the site. No storage of 

explosives shall be allowed within the National Parks. 

.5 Observe smoking regulations at all times. Smoking is prohibited in any area where 

hazardous materials are stored, used, or handled. 

.6 Abide by the following storage requirements for quantities of hazardous materials and 

wastes in excess of 5 kg for solids, and 5 litres for liquids: 

.1 Store hazardous materials and wastes in closed and sealed containers which are 

in good condition. 

.2 Label containers of hazardous materials and wastes in accordance with 

WHMIS. 

.3 Store hazardous materials and wastes in containers compatible with that 

material or waste. 

.4 Segregate incompatible materials and wastes. 
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.5 Ensure that different hazardous materials or hazardous wastes are not mixed. 

.6 Store hazardous materials and wastes in a secure storage area with controlled 

access. 

.7 Maintain a clear egress from storage area. 

.8 Store hazardous materials and wastes in a manner and location which will 

prevent them from spilling into the environment. 

.9 Have appropriate emergency spill response equipment available near the storage 

area, including personal protective equipment. 

.10 Maintain an inventory of hazardous materials and wastes, including product 

name, quantity, and date when storage began. 

.7 Ensure personnel have been trained in accordance with Workplace Hazardous Materials 

Information System (WHMIS) requirements. 

.8 Report spills or accidents immediately to Departmental Representative. Submit a written 

spill report to Departmental Representative within 24 hours of incident. 

1.9 TRANSPORTATION 

.1 Transport hazardous materials and wastes in accordance with federal Transportation of 

Dangerous Goods Act, Transportation of Dangerous Goods Regulations, and applicable 

provincial regulations. 

.2 If exporting hazardous waste to another country, ensure compliance with federal Export 

and Import of Hazardous Waste Regulations. 

.3 If hazardous waste is generated on site: 

.1 Coordinate transportation and disposal with Departmental Representative. 

.2 Ensure compliance with applicable provincial laws and regulations for 

generators of hazardous waste. 

.3 Use only a licensed carrier authorized by provincial authorities to accept subject 

material. 

.4 Prior to shipping material, obtain written notice from intended hazardous waste 

treatment or disposal facility that it will accept material and that it is licensed to 

accept this material. 

.5 Label containers with legible, visible safety marks as prescribed by federal and 

provincial regulations. 

.6 Ensure that only trained personnel handle, offer for transport, or transport 

dangerous goods. 
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.7 Provide a photocopy of all shipping documents and waste manifests to 

Departmental Representative. 

.8 Track receipt of completed manifest from consignee after shipping dangerous 

goods. Provide a photocopy of completed manifest to Departmental 

Representative. 

.9 Report any discharge, emission, or escape of hazardous materials immediately 

to Departmental Representative and appropriate provincial authority. Take 

reasonable measures to control release. 

Part 2 Products 

2.1 MATERIALS 

.1 Only bring on site the quantity of hazardous materials required to perform Work. 

.2 Maintain MSDSs in proximity to where the materials are being used. Communicate this 

location to personnel who may have contact with hazardous materials. 

Part 3 Execution 

3.1 DISPOSAL 

.1 Dispose of hazardous waste materials in accordance with applicable federal and 

provincial acts, regulations, and guidelines. 

.2 Recycle hazardous wastes for which there is an approved, cost effective recycling process 

available. 

.3 Send hazardous wastes only to authorized hazardous waste disposal or treatment 

facilities. 

.4 Burning, diluting, or mixing hazardous wastes for purpose of disposal is prohibited. 

.5 Disposal of hazardous materials in waterways, storm or sanitary sewers, or in municipal 

solid waste landfills is prohibited. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 33 00 – Submittal Procedures 

.2 Section 01 35 43 - Environmental Procedures 

1.2 REFERENCES 

.1 Aggregates  shall be produced in accordance with AT – 2010 Standard Specifications 

for Highway Construction – Specification 3.2 Aggregate Production and Stockpiling. 

.2 AT specifications specified for the work can be found at the following AT website 

address: 

 http://www.transportation.alberta.ca/Content/docType245/Production/2010_Highway_Const

ruction.pdf  

.3 Changes in Definition - The following changes in definitions have been made to the AT 

specifications:  

Consultant – The word “Consultant” shall mean Departmental Representative or his duly 

appointed representative. 

Department – “Department” shall mean Parks Canada Agency (PCA). 

1.3 MEASUREMENT PROCEDURES 

.1 Unit Price Item 2a) – 12.5mm Winter Abrasives aggregate material: Payment will be 

made at the unit price bid based on the number of cubic metres of 12.5mm Winter 

Abrasives accepted. Aggregates are to be stockpiled at Marmot Pit in locations shown on 

the drawings or as directed by the Departmental Representative. This payment will be full 

compensation for excavation, hauling, crushing; stockpiling aggregates; testing; 

maintaining and plowing access roads and areas in the Work areas; Clean-up; and all 

labour, equipment, tools and incidentals necessary to complete the Work.  

.2 Unit Price Item 2b) – Designation 1 Class 12.5 asphalt aggregate: Payment will be 

made at the unit price bid based on the number of cubic metres of Designation 1 Class 

12.5 asphalt aggregate accepted. Aggregates are to be stockpiled at Marmot pit in 

locations as shown in the drawings or as directed by the Departmental Representative. 

This payment will be full compensation for excavation, crushing; preparing mix designs 

for AT Asphalt Concrete Pavement Mix Type H2 using 200-300A asphalt binder, hauling 

and stockpiling aggregates; testing; maintaining and plowing access roads and areas in 

the Work areas; Clean-up; and all labour, equipment, tools and incidentals necessary to 

complete the Work.  

.3 Crushing, hauling and stockpiling of aggregates will be measured as the volume of 

the stockpiles, as determined by the Departmental Representative, taking survey 

measurements before and after stockpiling. The average end measurement or surface 

to surface composite method will be used in calculating surveyed stockpiled quantities. 

Contractor is advised that it is his responsibility to allow for compaction shrinkage, of 

crushed materials, when placed in stockpiles and no allowance by Departmental 

http://www.transportation.alberta.ca/Content/docType245/Production/2010_Highway_Construction.pdf
http://www.transportation.alberta.ca/Content/docType245/Production/2010_Highway_Construction.pdf
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Representative is calculated in survey quantity stockpile calculations for this shrinkage. 

No stockpiling by conveyor shall be permitted.   

.4 Traffic Control when required for this Work shall be incidental to the Contract and no 

separate payment will be made to the Contractor. 

.5 Mobilization and demobilization required for this Work shall be incidental to “Lump 

Sum Price Item 1: Mobilization / Demobilization” and no additional payment will be 

made.  

.6 Environmental mitigations required in accordance with Section 01 35 43 – 

Environmental Procedures, for the Work in this Section shall be incidental to the contract 

and no separate payment shall be made to the Contractor. 

1.4 QUALITY CONTROL 

.1 All Quality Control testing by the Contractor. 

1.5 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate and recycle waste materials in accordance with Section 01 35 43 - 

Environmental Procedures. 

Part 2 Products 

Not used 

Part 3 Execution 

Not used 

END OF SECTION 
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Section 32 12 13 16 

   ASPHALT 

TACK COAT 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Materials and application of asphalt tack coat to an existing asphalt or concrete surface 

prior to asphalt paving. 

1.2 RELATED SECTIONS 

.1 Section 01 33 00 - Submittal Procedures. 

.2 Section 01 35 43 - Environmental Procedures. 

.3 Section 32 12 16 – Asphalt Concrete Pavement 

1.3 MEASUREMENT PROCEDURES 

.1 Supply, Delivery and Application of tack coat will be will not be measured separately and 

will be considered to be incidental to “Unit Price Item 3 - Asphalt Concrete Pavement 

- EPS”.  

1.4 REFERENCES 

.1 American Society for Testing and Materials International, (ASTM) 

.1 ASTM D140-01, Standard Practice for Sampling Bituminous Materials. 

.2 Canadian General Standards Board (CGSB) 

.1 CAN/CGSB-16.2-M89, Emulsified Asphalts, Anionic Type, for Road Purposes. 

1.5 SUBMITTALS 

.1 Submit samples in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit two - 1 L samples of asphalt tack coat material proposed for use in new, clean, 

airtight, sealed, wide mouth bottles made with plastic to Departmental Representative, at 

least 2 weeks prior to beginning Work. 

.3 Sample asphalt tack coat material to: ASTM D140. 

.4 Provide access on tank truck for Departmental Representative to sample asphalt material 

to be incorporated into Work, in accordance with ASTM D140. 

1.6 QUALITY ASSURANCE 

.1 Upon request by Departmental Representative, submit manufacturer's test data and 

certification that asphalt tack coat material meets requirements of this Section.
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1.7 DELIVERY, STORAGE AND HANDLING 

.1 Deliver, store and handle materials in accordance with ASTM D140. 

.2 Provide, maintain and restore asphalt storage area. 

1.8 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling in accordance with Section 01 35 43 - 

Environmental Procedures and with the Waste Reduction Work Plan. 

.2 Divert unused asphalt materials to facility capable of recycling materials. 

Part 2 Products 

2.1 MATERIALS 

.1 Anionic emulsified asphalt: to CAN/CGSB-16.2, grade:  SS-1. 

.2 Water: clean, potable, free from foreign matter. 

2.2 EQUIPMENT 

.1 Pressure distributor to be: 

.1 Designed, equipped, maintained and operated so that asphalt material can be: 

.1 Maintained at even temperature. 

.2 Applied uniformly on variable widths of surface up to 5 m. 

.3 Applied at readily determined and controlled rates from 0.2 to 5.4 L/m2 

with uniform pressure, and with an allowable variation from any 

specified rate not exceeding 0.1 L/m2. 

.4 Distributed in uniform spray without atomization at temperature 

required. 

.2 Equipped with meter, registering metres of travel per minute, visibly located to 

enable truck driver to maintain constant speed required for application at 

specified rate. 

.3 Equipped with pump having flow meter graduated in units of 5 L or less per 

minute passing through nozzles and readily visible to operator. Pump power 

unit to be independent of truck power unit. 

.4 Equipped with an easily read, accurate and sensitive device which registers 

temperature of liquid in reservoir. 

.5 Equipped with accurate volume measuring device or calibrated tank. 
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.6 Equipped with nozzles of same make and dimensions, adjustable for fan width 

and orientation. 

.7 Equipped with nozzle spray bar, with operational height adjustment. 

.8 Cleaned if previously used with incompatible asphalt material. 

Part 3 Execution 

3.1 APPLICATION 

.1 Obtain Departmental Representative's approval of surface before applying asphalt tack 

coat. 

.2 Apply asphalt tack coat only on clean and dry surface. 

.3 Dilute asphalt emulsion with water at 1:1 ratio for application. 

.4 Mix thoroughly by pumping or other method accepted by Departmental Representative. 

.5 Apply asphalt tack coat evenly to pavement surface at rate as directed by Departmental 

Representative, of 0.5 L/m² plus or minus 0.2 L/m². 

.6 Paint contact surfaces of curbs, gutters, headers, manholes and like structures with thin, 

uniform coat of asphalt tack coat material. 

.7 Do not apply asphalt tack coat when air temperature is less than 10 degrees C or when 

rain is forecast within 2 hours of application. 

.8 Apply asphalt tack coat only on unfrozen surface. 

.9 Evenly distribute localized excessive deposits of tack coat by brooming as directed by 

Departmental Representative. 

.10 Where traffic is to be maintained, treat no more than one half of width of surface in one 

application. 

.11 Keep traffic off tacked areas until asphalt tack coat has set. 

.12 Re-tack contaminated or disturbed areas as directed by Departmental Representative. 

.13 Permit asphalt tack coat to set before placing asphalt pavement. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 11 00 – Summary of Work. 

.2 Section 01 33 00 - Submittal Procedures. 

.3 Section 01 35 31 – Special Procedures for Traffic Control. 

.4 Section 01 35 43 - Environmental Procedures. 

.5 Section 02 41 13.14 - Asphalt Pavement Removal. 

.6 Section 32 12 13.16 - Asphalt Tack Coat. 

1.2 DESCRIPTION 

.1 Work shall consist of supplying, hauling and placing AT Asphalt Concrete Pavement Mix 

Type H2 using 200-300A asphalt binder at locations on Highway 16 in Jasper NP as 

directed by the Departmental Representative. Asphalt Aggregate used for the ACP shall 

be the crushed aggregate produced under this Contract.  

.2 For Mix Type H2, asphalt aggregate used shall consist of Designation 1 Class 12.5 in 

accordance with AT – 2010 Standard Specifications for Highway Construction, Section 

3.50 – Asphalt Pavement Construction (EPS). Asphalt cement used shall be 200-300A.  

.3 Unit Price adjustment will only be applied for Density in accordance with AT - 2010 

Standard Specifications for Highway Construction, Section 3.50 – Asphalt Concrete 

Pavement (EPS). No profilograph tests will be required for this project. 

.4 ACP thickness to be 85mm comprising 35mm bottom lift and 50mm top lift.  

.5 The use of a Recycled Asphalt Mix (RAM) is not permitted for this project. 

.6 Asphalt plant to be used on this project, regardless of location, shall be a minimum of 100 

tonne per hour production plant, equipped with a dry bag system for pollution control, in 

addition to, or in replacement of standard cyclone dust collectors, to effectively eliminate 

emissions of dust and smoke pollutants into the atmosphere. Use of secondary dust 

collection systems, requiring discharge of dust polluted water into settling ponds or 

drainage system will not be permitted. Asphalt plant located outside the park must 

comply with all environmental pollution control regulations applicable in the asphalt 

plant area. 

1.3 MEASUREMENT PROCEDURES AND UNIT PRICE ADJUSTMENTS  

Accepted asphalt concrete pavement will be measured in tonnes and will be paid for at 

the unit price for “Asphalt Concrete Pavement”. Payment shall be compensation in full 

for supply of asphalt concrete mix including all materials, supply and application of 
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prime/tack coat, processing, plant mixing, loading, hauling, paver laying, compacting, 

finishing surface, raking, interim and final lane marking, quality control testing, safety, 

and maintenance. Applicable payment adjustments (additions or subtractions as 

applicable) shall be applied in accordance with AT – 2010 Standard Specifications for 

Highway Construction, Section 3.50 – Asphalt Pavement Construction (EPS). Payments 

shall be under “Unit Price Item 3 – Asphalt Concrete Pavement - EPS”. 

.1 Supply, installation, maintenance, calibration of weight scales and a scale house, or 

alternately electronic calibrated silo scales, at the plant by the Contractor shall be 

considered incidental to “Unit Price Item 3 – Asphalt Concrete Pavement - EPS” and 

no additional payment will be measured for payment. A scale person will be provided if 

required. 

.2 Preparing an asphalt mix design (including anti-stripping test), by a qualified test 

laboratory licensed to practice in Alberta shall be considered incidental to “Unit Price 

Item 3 – Asphalt Concrete Pavement - EPS” and no additional payment will be 

measured for payment. 

.3 AT Designation 1 Class 12.5 asphalt aggregates already stockpiled at Marmot Pit can be 

used free of charge by the Contractor for the production of the ACP mix used for this 

Contract. The additional AT Designation 1 Class 12.5 Asphalt Aggregates to be produced 

in this contract shall be paid under “Unit Price Item 2b) – Designation 1 Class 12.5 

asphalt aggregate” and no additional payment will be measured for payment. 

.4 The movement of equipment and crew, shall be considered incidental to “Unit Price 

Item 3 – Asphalt Concrete Pavement - EPS” for the type of asphalt placed. A move is 

defined as the Contractor moving equipment and crew to the next section to pave after 

having completed, in its totality, the previous section.  

.5 No overhaul will be considered for payment under this contract. 

.6 Supply and Delivery of asphalt cement, and anti-stripping agent(s), if required and accepted 

by the Departmental Representative, will be considered incidental to “Unit Price Item 3 – 

Asphalt Concrete Pavement - EPS”.  

.7 Traffic Control required for this Work shall be incidental to “Lump Sum Price Item 2 - 

Traffic Accommodation” and no separate payment will be made to the Contractor. 

.8 Mobilization and demobilization required for this Work shall be incidental to “Lump Sum 

Price Item 1 – Mobilization / Demobilization” and no additional payment will be made.  

.9 Environmental mitigations required in accordance with Section 01 35 43 – 

Environmental Procedures, for the Work in this Section shall be incidental to the contract 

and no separate payment shall be made to the Contractor. 
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Part 2 Products 

2.1 MATERIALS 

.1 Materials used shall be in accordance with AT – 2010 Standard Specifications for 

Highway Construction, Section 3.50 – Asphalt Pavement Construction (EPS). 

.2 Penetration grade 200-300A asphalt binder shall be used on Highway 16.  

Part 3 Execution 

3.1 EQUIPMENT, PLANT AND MIXING REQUIREMENTS 

.1 Execution of the Work shall be in accordance with AT – 2010 Standard Specifications 

for Highway Construction, Section 3.50 – Asphalt Pavement Construction (EPS). 

END OF SECTION 

 


