PWGSC

P/N R.069711.001

ARNOL

HARBOQUR IMPROVEMENTS

D'S COVE,NL

GENERAL INSTRUCTIONS Section 01 10 10
Page 1

JUNE 2014

1.1 SCOPE

1.2 DESCRIPTION OF
WORK

1.3 SITE QOF WORK
1.4 DATUM

.1

1

The work covered under this contract consists
of the furnishing of all plant, labour,
equipment and material for Harbour
Improvements at Arnold's Cove, Newfoundland
and Labrador, in strict accordance with
specifications and accompanying drawings and
subject to all terms and condition of
contract.

In general, work under this contract consist
of but will not necessarily be limited to the
following:
.1 The construction of a new 160m
rubble mound breakwater which will
consist of the supply and installation of
approximately 32,750 m? of core stone
(0.1-200kg), 6,900 m® of filter stone
(200-600kg), 9,900 m?® of armour stone 2-6
tonne, 200 m? of granular base and
1100 m® granular sub-base material as
shown on the drawings.

Work will be carried out at Arnold's Cove,
Newfoundland and Labrador in the location as
shown on the accompanying drawings.

Due to the location of this project, there
are certain potential environmental impacts
and recommended mitigation measures, and
certain regulatory spprovals in place for this
project.

Datum used for this project is Lowest Normal
Tides (LNT) and is assumed to be 4.09 metres
below Bench Mark PWC 1-2004.

Bidders are advised to consult the Tide

Tables issued by Fisheries and Oceans in order
to make sure of the tidal conditions affecting
work.
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1.5 FAMILIARIZATION .1
WITH SITE

.2

.3
1.6 CODES AND o
STANDARDS

e

Before submitting a bid, it is recommended
that bidders visit the site and its
surroundings to review and verify the form,
nature and extent of the work, materials
needed for the completion of the work, the
means of access to the site, severity,
exposure and uncertainty of weather, soil
conditions, accessablity to the site, very
steep location, any accommodations they may
require, and in general shall cbtain all
necessary information as to risks,
contingencies and other circumstances which
may influence or affect their bid. No
allowance shall be made subsequently in this
connection on account of error or negligence
to properly observe and determine the
conditions that will apply.

Contractors, bidders or those they invite to
site are to review specification Section

01 35 2% - Health and Safety Requirements
before visiting site. Take all appropriate
safety measures for any visit to site, either
before or after acceptance of bid.

Obtain prior permission from the Departmental
Representative before carrying out such site
inspection.

Perform work in accordance with the latest
edition of the National Building Code of
Canada, FCC Standard 373 - Standard for Piers
and Wharves
{http://www.hrsdc.gc.ca/en/lp/lo/fp/standards/
373.shtml), and any other code of provincial
or local application including all amendments
up to project bid closing date provided that
in any case of conflict or discrepancy, the
more stringent requirements shall apply.

Materials and workmanship must meet or exceed
requirements of specified standards, codes and
referenced documents.
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1.7 TERM ENGINEER .1

1.8 SETTING 0OUT .1
WORK
.2
=
.4
a3

1.9 COST BREAKDOWN .1

Unless specifically stated otherwise, the

term Engineer where used in the Specifications
and on the Drawings shall mean the
Departmental Representative as defined in the
General Conditions of the Contract.

S5et grades and layout work in detail from
control points and grades established by
Departmental Representative.

Assume full responsibility for and execute
complete layout of work to locations, lines
and elevations indicated or as directed by
Departmental Representative.

Provide devices needed to layout and
construct work.

Supply such devices as straight edges and
templates required to facilitate Departmental
Representative's inspection of work.

Supply stakes and other survey markers
required for laying out work.

Before submitting first progress claim submit
breakdown of Contract price in detail as
directed by Departmental Representative and
aggregating contract price. Departmental
Representative will provide the required forms
for application of progress payment.

Provide cost breakdown in same format as the
numerical and subject title system used in
this specification project manual and
thereafter sub-divided into major work
components or building systems as directed by
Departmental Representative.

Upon approval by Departmental Representative,
cost breakdown will be used as basis for
progress payment.

All work items not designated in the unit
price table as a measurement for payment, are
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1.9 COST BREAKDOWN
(Cont'd)

1.10 WORK SCHEDULE

.4

.1

(Cont'd)
to be included in the lump sum arrangement, as
noted on the Bid and Acceptance Form.

Submit within 7 work days of notification of
acceptance of bid, a construction schedule
showing commencement and completion of all
work within the time stated on the Bid and
Acceptance Form and the date stated in the bid
acceptance letter.

Provide sufficient details in schedule to
clearly illustrate entire implementation plan,
depicting efficient coordination of tasks and
resources, to achieve completion of work on
time and permit effective monitoring of work
progress in relation to established
milestones.

As a minimum, work schedule to be prepared

and submitted in the form of Bar (GANTT)
Charts, indicating work activities, tasks and
other project elements, their anticipated
durations and planned dates for achieving key
activities and major project milestones
provided in sufficient details and supported
by narratives to demonstrate a reasonable plan
for completion of project within designated
time, e.g., show target dates for the
placement of each type of material. Generally
Bar Charts derived from commercially available
computerized project management system are
preferred but not mandatory.

Submit schedule updates on a minimum monthly
basis and more often, when requested by
Departmental Representative, due to fregquent
changing project conditions. Provide a
narrative explanation cof necessary changes and
schedule revisions at each update.

The schedule, including all updates, shall be
to Departmental Representative's approval.
Take necessary measures to complete work
within approved time. Do not change schedule
without Departmental Representative's
approval.
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1.10 WORK SCHEDULE
{Cont'd)

1.11 ABBREVIATIONS

1.12 QUARRY AND
EXPLOSIVES

1.13 SITE
QPERATIONS

All work on the project will be completed
within the time indicated on the Bid and
Acceptance Form.

Following abbreviations of standard
specifications have been used in this
specification and on the drawings:

CGSB - Canadian Government Specifications
Board

CSA - Canadian Standards Association

NLGA - National Lumber Grades Authority
ASTM - American Society for Testing and
Materials

Where these abbreviations and standards are
used in this project, latest edition in effect
on date of bid call will be considered
applicable.

Make own arrangements with Provincial
authorities and owners of private properties,
for the quarrying and transportation of rock
and all materials and machinery necessary for
work over their property, roads or streets as
case may be.

Arrange for sufficient space adjacent to
project site for conduct of operations,
storage of materials and so on. Exercise care
so as not to obstruct or damage public or
private property in area. Do not interfere
with normal day-to-day operations in progress
at site. All arrangements for space and access
will be made by Contractor.

Remove snow and ice as required to maintain
safe access and to complete project work in a
manner that does not damage existing
structures or interfere with the operations of
others.
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1.14 PROJECT
MEETINGS

1.15 PROTECTION

1.16 EXISTING
SERVICES

Departmental Representative will arrange
project meetings and assume responsibility for
setting times and recording minutes.

Project meetings will take place on site of
work unless so directed by the Departmental
Representative.

Departmental Representative will assume
responsibility for recording minutes of
meetings and forwarding copies to all parties
present at the meetings.

Have a responsible member of firm present at
all project meetings.

Store all materials and equipment to be
incorporated into work to prevent damage by
any means.

Repair or replace all materials or equipment
damaged in transit or storage to the
satisfaction of Departmental Representative
and at no cost to Canada.

Where work involves breaking into or
connecting to existing services, carry out
work at times directed by governing
authorities, with minimum of disturbance to
site operations,pedestrian,vehicular
traffic,tenant operations.

Before commencing work, establish location

and extent of service lines in area of work
and notify Departmental Representative of
findings. There are existing light poles and
power lines in the area of work that may cause
problems. Contractor will have to remove
existing guard rail and may have to reinstall
after completion of work.

Submit schedule to and obtain approval from

Departmental Representative for any shut-down
or closure of active service or facility. This
includes disconnection of electrical power and
communication services to tenant's operational
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1.16 EXISTING .3
SERVICES
{Cont'd}

.4
.5
.6
.7

1.17 DOCUMENTS .1

REQUIRED

1.18 PERMITS .1

{Cont'd)
areas. Adhere to approved schedule and provide
notice to affected parties.

Provide temporary services when directed by
Departmental Representative to maintain
critical facility systems.

Provide adequate bridging over trenches which
cross walkways or roads to permit normal
traffic.

Where unknown services are encountered,
immediately advise Departmental Representative
and confirm findings in writing.

Protect, relocate or maintain existing active
services as required. When inactive services
are encountered, cap off in manner approved by
authorities having jurisdiction over service.
Record locations of maintained, re-routed and
abandoned service lines. Note: Contractor to
contact Town prior to atart to make sure no
existing lines in place.

Maintain at job site, one copy each of the
fellowing:

Contract Drawings

Specifications

Addenda

Reviewed Shop Drawings

List of outstanding shop drawings
Change Orders

Other modifications to Contract

Field Test Reports

. Copy of Approved Work Schedule

.10 Site specific Health and Safety Plan and
other safety related documents

.11 Other documents as stipulated elsewhere
in the Contract Documents.

At e BRI N 0 Y R PO N I

Obtain and pay for all permits, certificates
and licenses as required by Municipal,
Provincial, Federal and other Authorities.
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1.18 PERMITS
(Cont'd)

1.19 CUTTING,
FITTING AND
PATCHING

Provide appropriate notifications of project
to municipal and provincial inspection
authorities. Contractor to meet with Town
officals prior to start.

Obtain compliance certificates as prescribed
by legislative and regulatory provisions of
municipal, provincial and federal authorities
as applicable to the performance of work.

Submit to Departmental Representative, copy
of application submissions and approval
documents received for above referenced
authorities.

Submit to Departmental Representative, copy
of quarry permit, if applicable, pricr to
start of gquarry operations.

Comply with all requirements, recommendations
and advise by all regulatory authorities
unless otherwise agreed in writing by
Departmental Representative. Make requests for
such deviations to these requirements
sufficiently in advance of related work.

Fcllow all Regulateory Approvals and Responses
already cbtained by Canada for this project.

Execute cutting, including excavation,
fitting and patching required to make work fit
properly.

Where new work connects with existing and
where existing work is altered, cut, patch and
make gocd to match existing work. This
includes patching of openings in existing work
resulting from removal of existing services.

Po not cut, bore, or sleeve load-bearing
members.

Make cuts with clean, true, smooth edges.
Make patches inconspicuous in final assembly.
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1.20 EXISTING SUB- .1
SURFACE CONDITIONS

s2
1.21 LOCATION OF .1
EQUIPMENT

.2

.3

.4

1.22 FISH HABITAT .1

Information pertaining to the existing
sub-surface conditions may be available by
contacting the Departmental Representative.

Contractors are cautioned that any previous
investigations that may be available for
review, were intended to provide general site
information only. Any interpolation and/or
assumptions made relative to any previous
investigations is the Contractor's
responsibility.

Location of cleats, jib cranes, equipment,
fixtures, power pedestals and outlets, shown
or specified shall be considered as
approximate. Actual location shall be as
required to suit conditions at time of
installation and as is reasonable. Obtain
approval of Departmental Representative.

Locate equipment, fixtures and distribution
systems to provide minimum interference and
maximum usable space and in accordance with
manufacturer's recommendations for safety,
access and maintenance.

Inform Departmental Representative when
impending installation conflicts with other
new or existing components. Follow directives
for actual location.

Submit field drawings to indicate relative
position of various services and equipment
when required by Departmental Representative.

This work is being conducted in an area where
fish habitat may be affected. Perform work to
conform with rules and regulations governing
fish habitat and in accordance with
authorization for work or undertakings
affecting fish habitat.

Contact the Department of Fisheries and
Oceans detachment at least 48 hours in advance
of starting any work on site.
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1.23 NOTICE TO .1
SHIPPING/MARINERS

.2
1.24 ACCEPTANCE .1
1.25 WORKS .1
COORDINATION

.2

.3

Notify the Marine Communications and Traffic
Services' Centre, of Fisheries and Oceans
Canada, at (709) 772-2083, ten (10) days prior
to commencement and upon completion of the
work, in order to allow for the issuance of
Notices to Shipping/Mariners.

During construction any vessels or barges
utilized must be marked in accordance with the
provisions of the Canada Shipping Act
Collision Regulations.

Prior to the issuance of the Certificate of
Substantial Performance, in company with
Departmental Representative, make a check of
all work. Correct all discrepancies before
final inspection and acceptance.

Responsible for coordinating the work of the
various trades, where the work of such trades
interfaces with each other.

Convene meetings between trades whose work
interfaces and ensure that they are fully
aware of the areas and the extent of where
interfacing is required. Provide each trade
with the plans and specifications of the
interfacing trade, as required, to assist them
in planning and carrying out their respective
work.

Canada will not be responsible for or held
accountable for any extra costs incurred as a
result of the failure to carry out
coordination work. Disputes between the
various trades as a result of their not being
informed of the areas and extent of interface
work shall be the sole responsibility of the
General Contractor and shall be resolved at no
extra cost to Canada.
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1.26 CONTRACTOR'S
USE OF SITE

1.27 WORK
COMMENCEMENT

Construction operations, including storage of
materials for this ceontract, not to interfere
with the fishing activity and/or operations at
this harbour facility.

Responsible for arranging the storage of
materials on or off site, and any materials
stored at the site which interfere with any of
the day to day activities at or near the site
will be moved promptly at the Contractor's
expense, upon request by Departmental
Representative.

Contractor will take adequate precautions to
protect existing roadways and asphalt when
operating tracked equipment.

Exercise care so as not to obstruct or damage
public or private property in the area as
indicated on the drawings.

At completion of work, restore area to its
original condition. Damage to ground and
property will be repaired by Contractor.
Remove all construction materials, residue,
excess, etc., and leave site in a condition
acceptable to Departmental Representative.

Mobilization to project site is to commence
immediately after acceptance of bid and
submission of Site Specific Safety Plan,
unless otherwise agreed by Departmental
Representative.

Project work on site is to commence as soon

as possible, with a continuous reasonable work
force, unless otherwise agreed by Departmental
Representative.

Weather conditions, short construction

season, delivery challenges and the location
of the work site may require the use of longer
working days and additional work force to
complete the project within the specified
completion time.

Make every effort to ensure that sufficient
material and equipment is delivered to site at
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1.27 WORK .4 (Cont'd)

COMMENCEMENT the earliest possible date after acceptance of
(Cont'd) bid and replenished as required.

1.28 FACILITY .1 Comply with smoking restrictions.

SMOKING ENVIRONMENT

1.29 INTERPRETATION .1 Supplementary to the Order of Precedence

OF DOCUMENTS article of the General Conditions of the
Contract, the Division 01 sections take
precedence over the technical specification
sections in other Divisions of the
Specification Manual.

1.30 ASBESTOS e | Demolition of spray or trowel-applied

DISCOVERY asbestos can be hazardous to health. Should
material resembling spray or trowel-applied
asbestos be encountered in course of work,
stop work and notify Departmental
Representative immediately. Do not proceed
with relevant work until written instructions
have been received from Departmental
Representative.

END



