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1.1 SCOPE ol

1.2 DESCRIPTION OF .1
WORK

1.3 SITE OF WORK -1
02
1.4 DATUM .1
.2

The work covered under this contract consists
of the furnishing of all plant, labour,
equipment and material for Shore Protection at
St. David's (Crabbes River), Newfoundland and
Labrador, in strict accordance with
specifications and accompanying drawings and
subject to all terms and condition of
contract.

In general, work under this contract consist
of but will not necessarily be limited to the
following:
ol The demolition and removal of
existing damaged and deteriorated
cribwork and gabion basket shore
protection as shown on the drawings.
.2 The construction of new rubblemound
shoreline protection as shown on the
drawings.

Work will be carried ocut at St. David's
{Crabbes River), Newfoundland and Labrador in
the location as shown on the accompanying
drawings.

Due to the location of this project, there

are certain potential environmental impacts
and recommended mitigation measures, and
certain regulatory spprovals in place for this
project.

Datum used for this project is Lowest Normal
Tides (LNT) and is assumed to be 2.5lmetres
below Bench Mark PWC 1-02 set in the concrte
deck of governemnt wharf.

Bidders are advised to consult the Tide

Tables issued by Fisheries and Oceans in order
to make sure of the tidal conditions affecting
work.
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1.5 FAMILIARIZATION .1 Before submitting a bid, it is recommended

WITH SITE that bidders visit the site and its
surroundings to review and verify the form,
nature and extent of the work, materials
needed for the completion of the work, the
means of access to the site, severity,
exposure and uncertainty of weather, soil
conditions, accessablity to the site, very
steep location, any accommodations they may
require, and in general shall obtain all
necessary information as to risks,
contingencies and other circumstances which
may influence or affect their bid. No
allowance shall be made subsequently in this
connection on account of error or negligence
to properly observe and determine the
conditions that will apply.

.2 Contractors, bidders or those they invite to
site are to review specification Section
01 35 29 - Health and Safety Requirements
before visiting site. Take all appropriate
safety measures for any visit to site, either
before or after acceptance of bid.

.3 Obtain prior permission from the Departmental
Representative before carrying out such site

inspection.
1.6 CODES AND 6l Perform work in accordance with the latest
STANDARDS edition of the National Building Code of

Canada, FCC Standard 373 - Standard for Piers
and Wharves
(http://www.hrsdc.gc.ca/en/lp/lo/fp/standards/
373.shtml), and any other code of provincial
or local application including all amendments
up to project bid closing date provided that
in any case of conflict or discrepancy, the
more stringent requirements shall apply.

.2 Materials and workmanship must meet or exceed
requirements of specified standards, codes and
referenced documents.
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1.7 TERM ENGINEER

1.8 SETTING QUT

1.9 COST BREAKDOWN

i

.1

Unless specifically stated otherwise, the

term Engineer where used in the Specifications
and on the Drawings shall mean the
Departmental Representative as defined in the
General Conditions of the Contract.

Set grades and layout work in detail from
control points and grades established by
Departmental Representative.

Assume full responsibility for and execute
complete layout of work to locations, lines
and elevations indicated or as directed by
Departmental Representative.

Provide devices needed to layout and
construct work.

Supply stakes and other survey markers
required for laying out work.

Before submitting first progress claim submit
breakdown of Contract price in detail as
directed by Departmental Representative and
aggregating contract price. Departmental
Representative will provide the required forms
for application of progress payment.

Provide cost breakdown in same format as the
numerical and subject title system used in
this specification project manual and
thereafter sub-divided into major work
components or building systems as directed by
Departmental Representative.

Upon approval by Departmental Representative,
cost breakdown will be used as basis for
progress payment.

All work items not designated in the unit
price table as a measurement for payment, are
to be included in the lump sum arrangement, as
noted on the Bid and Acceptance Form.
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1.10 WORK SCHEDULE

.1

Submit within 7 work days of notification of
acceptance of bid, a construction schedule
showing commencement and completion of all
work within the time stated on the Bid and
Acceptance Form and the date stated in the bid
acceptance letter.

Provide sufficient details in schedule to
clearly illustrate entire implementation plan,
depicting efficient coordination of tasks and
resources, to achieve completion of work on
time and permit effective monitoring of work
progress in relation to established
milestones.

As a minimum, work schedule to be prepared

and submitted in the form of Bar (GANTT)
Charts, indicating work activities, tasks and
other project elements, their anticipated
durations and planned dates for achieving key
activities and major project milestones
provided in sufficient details and supported
by narratives to demonstrate a reasonable plan
for completion of project within designated
time, e.g., show target dates for the
placement of each type of material. Generally
Bar Charts derived from commercially available
computerized project management system are
preferred but not mandatory.

Submit schedule updates on a minimum monthly
basis and more often, when requested by
Departmental Representative, due to frequent
changing project conditions. Provide a
narrative explanation of necessary changes and
schedule revisions at each update.

The schedule, including all updates, shall be
to Departmental Representative's approval,
Take necessary measures to complete work
within approved time. Do not change schedule
without Departmental Representative's
approval.

All work on the project will be completed
within the time indicated on the Bid and
Acceptance Form.
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1.11 ABBREVIATIONS

1.12 QUARRY AND
EXPLOSIVES

1.13 SITE
QPERATIONS

1.14 PROJECT
MEETINGS

Following abbreviations of standard
specifications have been used in this
specification and on the drawings:

CGSB - Canadian Government Specifications
Board

CSA -~ Canadian Standards Association

NLGA - National Lumber Grades Authority
ASTM - American Society for Testing and
Materials

Where these abbreviations and standards are
used in this project, latest edition in effect
on date of bid call will be considered
applicable.

Make own arrangements with Provincial
authorities and owners of private properties,
for the gquarrying and transportation of rock
and all materials and machinery necessary for
work over their property, roads or streets as
case may be.

Arrange for sufficient space adjacent to
project site for conduct of operations,
storage of materials and so on. Exercise care
so as not to obstruct or damage public or
private property in area. Do not interfere
with normal day-to-day operations in progress
at site. All arrangements for space and access
will be made by Contractor.

Departmental Representative will arrange
project meetings and assume responsibility for
setting times and recording minutes.

Project meetings will take place on site of
work unless so directed by the Departmental
Representative.

Departmental Representative will assume
responsibility for recording minutes of
meetings and forwarding copies to all parties
present at the meetings.
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1.14 PROJECT
MEETINGS
{Cont'd)

1.15 PROTECTION

1.16 EXISTING
SERVICES

Have a responsible member of firm present at
all project meetings.

Store all materials and equipment to be
incorporated into work to prevent damage by
any means.

Repair or replace all materials or equipment
damaged in transit or storage to the
satisfaction of Departmental Representative
and at no cost to Canada.

Where work involves breaking into or
connecting to existing services, carry out
work at times directed by governing
authorities, with minimum of disturbance to
site operations,pedestrian,vehicular
traffic,tenant operations.

Before commencing work, establish location

and extent of service lines in area of work
and notify Departmental Representative of
findings. There are existing light poles and
power lines in the area of work that may cause
problems. Contractor will have to remove
existing guard rail and may have to reinstall
after completion of work.

Submit schedule to and obtain approval from
Departmental Representative for any shut-down
or closure of active service or facility. This
includes disconnection of electrical power and
communication services to tenant's operational
areas. Adhere to approved schedule and provide
notice to affected parties.

Provide temporary services when directed by
Departmental Representative to maintain
critical facility systems.

Provide adequate bridging over trenches which
cross walkways or roads toc permit normal
traffic.
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1.16 EXISTING .6 Where unknown services are encountered,

SERVICES immediately advise Departmental Representative
(Cont'd) and confirm findings in writing.

.7 Protect, relocate or maintain existing active
services as required. When inactive services
are encountered, cap off in manner approved by
authorities having jurisdiction over service.
Record locations of maintained, re-routed and
abandoned service lines. Contractor to take
note of the close construction/excavation of
the new wortk to private sheds, poles and guy
wires in the area.

1.17 DOQCUMENTS w1 Maintain at job site, one copy each of the
REQUIRED following:

Contract Drawings

Specifications

Addenda

Change Orders

Other modifications to Contract

Field Test Reports

Copy of Approved Work Schedule

. Site specific Health and Safety Plan and
other safety related documents

239 Other documents as stipulated elsewhere
in the Contract Documents.

@O~ U W N

1.18 PERMITS .1 Obtain and pay for all permits, certificates
and licenses as required by Municipal,
Provincial, Federal and other Authorities.

Fod Provide appropriate notifications of project
to municipal and provincial inspection
authorities. Contractor to meet with Town
cofficals prior to start.

e Obtain compliance certificates as prescribed
by legislative and regulatory provisions of
municipal, provincial and federal authorities
as applicable to the performance of work.

.4 Submit to Departmental Representative, copy
of application submissions and approval
documents received for above referenced
authorities.




PWGSC

P/N R.072528.001
SHORELINE PROTECTION
ST. DAVID'S, NL

GENERAL INSTRUCTIONS Section 01 10 10
Page 8

JULY 2014

1.18 PERMITS
(Cont'd)

1.19 FITTING

1.20 EXISTING SUB-
SURFACE CONDITIONS

1,21 LOCATION OF
EQUIPMENT

Submit to Departmental Representative, copy
of quarry permit, if applicable, prior to
start of quarry operations.

Comply with all reguirements, recommendations
and advise by all regulatory authorities
unless otherwise agreed in writing by
Departmental Representative. Make requests for
such deviations to these requirements
sufficiently in advance of related work.

Follow all Regulatory Approvals and Responses
already obtained by Canada for this project.

Demolish and remove damaged and deteriorated
cribwork shore protection as required to make
new work fit properly.

Information pertaining to the existing
sub-surface conditions may be available by
contacting the Departmental Representative.

Contractors are cautioned that any previous
investigations that may be available for
review, were intended to provide general site
information only. Bny interpolation and/or
assumptions made relative to any previous
investigations is the Contractor's
responsibility.

Location of cleats, jib cranes, equipment,
fixtures, power pedestals and outlets, shown
or specified shall be considered as
approximate. Actual location shall be as
required to suit conditions at time of
installation and as is reasonable. Obtain
approval of Departmental Representative.

Locate equipment, fixtures and distribution
systems to provide minimum interference and
maximum usable space and in accordance with
manufacturer's recommendations for safety,
access and maintenance.
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1.21 LOCATION OF .3
EQUIPMENT
{Cont'd)

1.22 FISH HABITAT .1

wd
1.23 NOTICE TO ol
SHIPPING/MARINERS

.2

a3
1.24 ACCEPTANCE ol

Inform Departmental Representative when
impending installation conflicts with other
new or existing components. Follow directives
for actual locatioen.

Submit field drawings to indicate relative
position of various services and equipment
when required by Departmental Representative.

This work is being conducted in an area where
fish habitat may be affected. Perform work to
conform with rules and regulations governing
fish habitat and in accordance with
authorization for work or undertakings
affecting fish habitat.

Contact the Department of Fisheries and
Oceans detachment at least 48 hours in advance
of starting any work on site.

Notify the Marine Communications and Traffic
Services' Centre, of Fisheries and Oceans
Canada, at (709) 772-2083, ten (10} days prior
to commencement and upon completion of the
work, in order to allow for the issuance of
Notices to Shipping/Mariners.

During construction any vessels or barges
utilized must be marked in accordance with the
provisions of the Canada Shipping Act
Collision Regulations.

Notify (in writing) the Marine Communications
and Traffic Services Centre, of Fisheries and
Oceans Canada, immediately upon completion of
work to allow for the issuance of Notices to
Shipping/Mariners. Copy of notification to be
forwarded to Departmental Represantative.

Prior to the issuance of the Certificate of
Substantial Performance, in company with
Departmental Representative, make a check of
all work. Correct all discrepancies before
final inspection and acceptance.
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1.25 CONTRACTOR'S
USE OF SITE

1.26 WCRK
COMMENCEMENT

Construction operations, including storage of
materials for this contract, not to interfere
with the fishing activity and/or operations at
this harbour facility.

Responsible for arranging the storage of
materials on or off site, and any materials
stored at the site which interfere with any of
the day to day activities at or near the site
will be moved promptly at the Contractor's
expense, upon request by Departmental
Representative.

Contractor will take adegquate precautions to
protect existing roadways and asphalt when
operating tracked equipment.

Exercise care so as not to obstruct or damage
public or private property in the area as
indicated on the drawings.

At completion of work, restore area to its
original condition. Damage to ground and
property will be repaired by Contractor.
Remove all construction materials, residue,
excess, etc., and leave site in a condition
acceptable to Departmental Representative.

Remove snow and ice as required to maintain
safe access in a manner that does not damage
existing structures or interfere with the
cperation of others.

Mobilization to project site is to commence
immediately after acceptance of bid and
submission of Site Specific Safety Plan,
unless otherwise agreed by Departmental
Representative.

Project work on site is to commence as soon

as possible, with a continuous reasonable work
force, unless otherwise agreed by Departmental
Representative.

Weather conditions, short construction

season, delivery challenges and the location
of the work site may require the use of longer
working days and additional work force to
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1.26 WORK i 3
COMMENCEMENT
{Cont'd)
.4
1.27 FACILITY .1

SMOKING ENVIRONMENT

1.28 INTERPRETATION .1
OF DOCUMENTS

1.29 ASBESTOS sl
DISCOVERY

{Cont'd)

complete the project within the specified

completion time.

Make every effort to ensure that sufficient
material and equipment is delivered to site at
the earliest possible date after acceptance of
bid and replenished as required.

Comply with smoking restrictions.

Supplementary to the Order of Precedence
article of the General Conditions of the
Contract, the Division 01 sections take
precedence over the technical specification
sections in other Divisions of the

Specification Manual.

Demolition of spray or trowel-applied
asbestos can be hazardous to health. Should
material resembling spray or trowel-applied
asbestos be encountered in course of work,
stop work and notify Departmental
Representative immediately. Do not proceed
with relevant work until written instructions
have been received from Departmental

Representative.

END




