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Part 1 General

1.1 WORK COVERED BY CONTRACT DOCUMENTS

.1 Work of this Contract comprises of constructing a 7m wide paved road from the
north entrance into the Institution to the Minimum Security Area. The work
generally includes but is not limited to:

.1 Topsoil stripping to stockpile

.2 Importing clay material from stockpiles north of the Institutes sewage
lagoons

.3 Non-woven geotextile and geogrid

.4 Pit run granular sub-base course

.5 Granular base course

.6 300 mm dia. CSP culvert c/w riprap

.7 750 mm dia. CSP culvert c/w riprap

.8 Asphalt pavement

.9 Topsoil replacement and seeding

.10 Line painting

.11 Traffic signs

.12 Barbed wire fence

.13 Electrical cabling from Annex Building to gate control

.14 Arm gate and controller

.15 Electrical cabling and Light Standard

.16 Removal of overhead power line, cables and pole

.2 This site is located at the Bowden Institution, Innisfail, Alberta.

.3 Work under this Contract to be completed within 8 weeks 2014 years and 4
weeks for finalizing in 2015.

1.2 CONTRACT METHOD

.1 Construct Work under stipulated price contract

1.3 WORK BY OTHERS

.1 Co-operate with other Contractors in carrying out their respective works and carry
out instructions from Department Representative.

.2 Co-ordinate work with that of other Contractors. If any part of work under this
Contract depends for its proper execution or result upon work of another
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Contractor, report promptly to Department Representative, in writing, any defects
which may interfere with proper execution of Work.

1.4 WORK SEQUENCE

.1 The construction is to be completed over 2 seasons: construction of the road
embankment, surface gravel and electrical to be completed in 2014 and the
remaining work to be completed in 2015.

.2 Site must be made safe, clean and usable by the public before work in subsequent
site can begin.

.3 Construct Work in stages to accommodate Owner's continued use of premises
during construction.

.4 Construct Work in stages to provide for continuous public usage. Do not close off
public usage of facilities until use of one stage of Work will provide alternate
usage.

1.5 CONTRACTOR USE OF PREMISES

.1 Use of site until Substantial Performance.

.2 Park equipment in area assigned by Department Representative.

.3 Limit use of premises for Work, for storage, and for access, to allow:

.1 Owner occupancy.

.2 Work by other contractors.

.3 Public usage.

.4 Co-ordinate use of premises under direction of Department Representative.

.5 Conduct walk through inspection of the premises with Department Representative
prior to commencement of work under direction of the Departmental
Representative.

.1 Purpose of walk through is to establish surface conditions prior to work.

.2 Provide photos of walk through to Department Representatives.

.6 Obtain and pay for use of additional storage or work areas needed for operations
under this Contract.

.7 Remove or alter existing work to prevent injury or damage to portions of existing
work which remain.
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.8 Repair or replace portions of existing work which have been altered during
construction operations to match existing or adjoining work, as directed by
Department Representative.

.9 At completion of operations condition of existing work: equal to or better than
that which existed before new work started.

1.6 EXISTING SERVICES

.1 Notify Department Representative and utility companies of intended interruption
of services and obtain required permission.

.2 Where work involves breaking into or connecting to existing services, give
Department Representative minimum 48 hours notice.  Minimize duration of
interruptions. Carry out work at times as directed by governing authorities with
minimum disturbance to pedestrian and vehicular traffic.

.3 Provide alternative routes for personnel, pedestrian and vehicular traffic, if
required.

.4 Establish location and extent of service lines in area of work before starting work.
Notify Department Representative of findings.

.5 Submit schedule to and obtain approval from Department Representative for any
shut-down or closure of active service or facility including power and
communications services. Adhere to approved schedule and provide notice to
affected parties.

.6 Submit detailed procedure for bypass pumping and temporary services in
accordance with Section 01 33 00 – Submittal Procedures.

.7 Where unknown services are encountered, immediately advise Department
Representative and confirm findings in writing.

.8 Protect, relocate or maintain existing active services. When inactive services are
encountered, cap off in manner approved by authorities having jurisdiction.

.9 Record locations of maintained, re-routed and abandoned service lines.

.10 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and
Enclosures.

.11 Hand expose or hydrovac existing buried utilities when working within 1 m of a
utility.

.12 Contact Alberta First Call to locate all utilities and employ private utility locate
firm to locate all utilities owned by the institution.
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1.7 CONSTRUCTION SURVEY

.1 Provide qualified construction surveyor to provide construction layout for the
work.

.2 Locate, confirm and protect central points prior to starting work.

.3 Upon completion of structures, valves, manholes and connection points, prepare
certified survey showing dimensions, locations, angles and elevations of work.

.4 Provide and pay for qualified surveyor to survey and calculate material quantities.

.5 Surveyor must report directly to Departmental Representative.

1.8 PERMITS AND APPROVALS

.1 Consists of all permits and approvals required for transporting of equipment.

1.9 DOCUMENTS REQUIRED

.1 Maintain at job site, one copy each document as follows:

.1 Contract Drawings.

.2 Specifications.

.3 Addenda.

.4 Reviewed Shop Drawings.

.5 List of Outstanding Shop Drawings.

.6 Change Orders.

.7 Other Modifications to Contract.

.8 Field Test Reports.

.9 Copy of Approved Work Schedule.

.10 Health and Safety Plan and Other Safety Related Documents.

.11 Other documents as specified.

END OF SECTION
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Part 1 General

1.1 USE OF SITE AND FACILITIES

.1 Execute work with least possible interference or disturbance to normal use of
premises. Make arrangements with Departmental Representative to facilitate work
as stated.

.2 Do not close off flow of traffic on Perimeter Road at any time.

.3 Maintain existing services to buildings and provide for personnel and vehicle
access.

.4 Closures: protect work temporarily until permanent enclosures are completed.

1.2 EXISTING SERVICES

.1 Notify Departmental Representative and utility companies of intended interruption
of services and obtain required permission.

.2 Where Work involves breaking into or connecting to existing services, give
Departmental Representative minimum 48 hours of notice for necessary
interruption.  Keep duration of interruptions to a minimum. Carry out interruptions
after normal working hours of occupants, preferably on weekends.

.3 Provide for personnel and vehicular traffic.

.4 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and
Enclosures.

.5 Hydrovac or hand expose existing buried utilities when working within 1.0 m of
existing utilities.

1.3 SPECIAL REQUIREMENTS

.1 Submit schedule in accordance with Section 01 32 16.07 - Construction Progress
Schedules - Bar (GANTT) Chart.

.2 Ensure that all Contractor and Sub-Contractor personnel have approved security
clearance. If entrance onto the institution camp ground is required, Section 01 14
10 Security Restrictions are to be adhered to.

.3 Ensure that Contractor personnel employed on site become familiar with and obey
regulations including safety, fire, traffic and security regulations.

.4 Keep within limits of work and avenues of ingress and egress.
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.5 Equipment may be fuelled outside but must be at least 30 metres from any body of
water.

.6 All bulk fuel storage must be 100 metres from any body of water.

.7 All open excavation left overnight or during non-construction periods to be fenced
with minimum 1.8 m high temporary chain link fence.

1.4 SMOKING ENVIRONMENT

.1 Refer to Section 01 14 10 – Security Restrictions

END OF SECTION
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1 General

1.1 PURPOSE

.1  To ensure that both the construction project and the institutional operations may
proceed without undue disruption or hindrance and that the security of the
Institution is maintained at all times.

1.2 DEFINITIONS

.1  "Contraband" means:

.1 an intoxicant, including alcoholic beverages, drugs and narcotics,

.2  a weapon or a component thereof, ammunition for a weapon, and anything
that is designed to kill, injure or disable a person or that is altered so as to
be capable of killing, injuring or disabling a person, when possessed
without prior authorization,

.3 an explosive or a bomb or a component thereof,

.4 currency over any applicable prescribed limit $50.00, and

.5 any item not described in paragraphs (1) to (4) that could jeopardize the
security of a Penitentiary or the safety of persons, when that item is
possessed without prior authorization

.2    "Unauthorized Smoking and related Items" means all smoking items including,
but not limited to, cigarettes, cigars, tobacco, chewing tobacco, cigarette making
machines, matches and lighters.

.3  "Commercial Vehicle" means any motor vehicle used for the shipment of
material, equipment and tools required for the construction project.

.4  "CSC" means Correctional Service Canada.

.5  "Director" means Director, Warden or Superintendent of the Institution as
applicable.

.6 "Construction employees" means persons working for the general contractor, the
sub-contractors, equipment operators, material suppliers, testing and inspection
companies and regulatory agencies.

.7 "Departmental Representative" means the project manager from Public Works
and Government Services Canada.

.8 "Perimeter" means the fenced or walled area of the institution that restrains the
movement of the inmates.
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.9 "Construction limits" means the area as shown on the contract drawings that the
contractor will be allowed to work.  This area may or may not be isolated from
the security area of the institution. These are the immediate areas in and around
the concrete pads under construction.

1.3 PRELIMINARY PROCEEDINGS

.1  Prior to the commencement of work, the contractor will meet with the Director or
his representative to:

.1 Discuss the nature and extent of all activities involved in the Project.

.2  Establish mutually acceptable security procedures in accordance with this
instruction and the institution's particular requirements.

.2  The contractor will:

.1 Ensure that all construction employees are aware of the security
requirements.

.2 Ensure that a copy of the security requirements is always prominently on
display at the job site.

.3 Co-operate with institutional personnel in ensuring that security
requirements are observed by all construction employees.

1.4 CONSTRUCTION EMPLOYEES

1 Submit to the Director a list of the names with date of birth of all construction
employees to be employed on the construction site and a security clearance form
for each employee.

.2  Allow two (2) weeks for processing of security clearances. Employees will not be
admitted to the Institution without a valid security clearance in place and a recent
picture identification such as a provincial driver's license.  Security clearances
obtained from other CSC institutions are not valid at this institution.

.3  The Director may require that facial photographs may be taken of construction
employees and these photographs may be displayed at appropriate locations in
the institution or in an electronic database for identification purposes.  The
Director may require that Photo ID cards be provided for all construction
workers. ID cards will then be left at the designated entrance to be picked upon
arrival at the institution and shall be displayed prominently on the construction
employees clothing at all time while employees are in the institution. Verify this
requirement with the Departmental Representative

.4  Entry to Institutional Property will be refused to any person there may be reason
to believe may be a security risk.
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.5  Any person employed on the construction site will be subject to immediate
removal from Institutional Property if they:

.1  appear to be under the influence of alcohol, drugs or narcotics.

.2  behave in an unusual or disorderly manner.

.3 are in possession of contraband.

1.5 VEHICLES

.1  All unattended vehicles on CSC property shall have windows closed; doors and
trunks shall be locked and keys removed.  The keys shall be securely in the
possession of the owner or an employee of the company that owns the vehicle.
The Institution requires lockable gas caps on all vehicles and motorized
equipment used in the construction area.

.2. The director may limit at any time the number and type of vehicles allowed
within the Institution.

.3. Drivers of delivery vehicles for material required by the project will not require
security clearances but must remain with their vehicle the entire time that the
vehicle is in the Institution.  The director may require that these vehicles be
escorted by Institutional staff or Commissionaires while in the Institution.

.4. If the Director permits trailers to be left inside the secure perimeter of the
Institution, these trailer doors will be locked at all times. All windows will be
securely locked when left unoccupied.  All trailer windows shall be covered with
expanded metal mesh.  All storage trailers inside and outside the perimeter must
be locked when not in use.

1.6 PARKING

.1  The parking area(s) to be used by construction employees will be designated by
the Director. Parking in other locations will be prohibited and vehicles may be
subject to removal.

1.7 SHIPMENTS

.1  All shipments of project material, equipment and tools shall be addressed in the
Contractor's name to avoid confusion with the institution's own shipments.  The
contractor must have his own employees on site to receive any deliveries or
shipments. CSC staff will NOT accept receipt of deliveries or shipments of any
material equipment or tools.

1.8 TELEPHONES

.1  There will be no installation of telephones, Facsimile machines and computers
with Internet connections permitted within the perimeter of the institution unless
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prior approval of the Director is received.

.2  The Director will ensure that approved telephones, Facsimile machine and
computers with Internet connections are located where they are not accessible to
inmates.  All computers will have an approved password protection that will stop
an Internet connection to unauthorized personnel.

.3  Wireless cellular and digital telephones, including but not limited to devices for
telephone messaging, pagers, BlackBerries, telephone used as 2-way radios, are
not permitted within the perimeter of the Institution unless approved by the
Director.  If wireless cellular telephones are permitted, the user will not permit
their use by any inmate.

.4. The Director may approve but limit the use of two way radios.

1.9 WORK HOURS

.1  Work hours within the Institution are: Monday to Friday 8:00 a.m. (0800hrs.) to
4:00 p.m. (1600 hrs).

.2  Work will not be permitted during weekends and statutory holidays without the
permission of the Director.  A minimum of seven days advance notice will be
required to obtain the required permission. In case of emergencies or other
special circumstances, this advance notice may be waved or period shortened by
the Director.

1.10 OVERTIME WORK

.1  No overtime work will be allowed without permission of the Director. Give a
minimum forty-eight (48) hours advance notice when overtime work on the
construction project is necessary and approved.  If overtime work is required
because of an emergency such the completion of a concrete pour or work to make
the construction safe and secure, the contractor will advise the Director as soon
as this condition is known and follow the directions given by the Director.  Costs
to the Crown for such events may be attributed to the contractor.

.2  When overtime work, weekend statutory holiday work is required and approved
by the Director, extra staff members may be posted by the Director or his
designate, to maintain the security surveillance.  The Departmental
Representative may post extra staff for inspection of construction activities.  The
actual cost of this extra staff may be subject to reclamation by the Crown.

1.11 TOOLS AND EQUIPMENT

.1  Maintain a complete list of all tools and equipment to be used during the
construction project. Make this inventory available for inspection when required.
Tool lists are to include the following as well as any screw & or drill bits and any
disposable tool items such as disposable blades etc.
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.1     Restricted tools (tools requiring special permission to carry on to site.

.1 Explosive tools (Hilti-gun, etc.)

.2 Bolt cutters

.3 Acids

.4 Bottle jacks (hydraulic)

.5 Knives (other than approved hobby knives and cutlery)

.6 Scissors, tailors;

.7 Adjustable wrenches, 10" long or more;

.8 Tin snips

.9 Linesmen pliers

.10 Metal cutting devices

.11 Hacksaw blades Wrecking or cross bars

.12 Files

.13 Vice grip pliers with cutters in jaws

.14 Picks

.15 Portable, electrically driver power tools capable of cutting or
drilling (skillsaws, jigsaws and drill motors)

.16 Welding equipment (accessories locked up)

.17 Rope, heavy cord

.18 Axes

.19 Ladders

.20 Gasoline

.21 Coal oil, turpentine

.22 Lacquers and sealers

.23 Pure ammonia

.24 Pneumatic guns and staplers
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.25 Propane cylinders

.2   Non restricted tools:

.1 Includes tools which are used daily and are not usually
expected to be used to effect an escape.

.2  Throughout the construction project maintain up-to-date the list of tools and
equipment specified above.

.3  Keep all tools and equipment under constant supervision, particularly power-
driven and cartridge-driven tools, cartridges, files, saw blades, rod saws, wire,
rope, ladders and any sort of jacking device.

.4  Store all tools and equipment in approved secure locations.

.5  Lock all tool boxes when not in use.  Keys to remain in the possession of the
employees of the contractor.  Scaffolding shall be secured and locked when not
erected and when erected, will be secured in a manner agreed upon with the
Institutional designate.

.6  All missing or lost tools or equipment shall be reported immediately to the
Director.

.7  The Director will ensure that the security staff members carry out checks of the
Contractor's tools and equipment against the list provided by the Contractor.
These checks may be carried out at the following intervals:

.1 At the beginning and conclusion of every construction project.

.2 Weekly, when the construction project extends longer than a one week
period.

.3    The Contractor may be subject to random checks by security staff to
ensure proper storage and security of tools throughout the project.

.4 Certain tools/equipment such as cartridges and hacksaw blades are highly
controlled items.  The contractor will be given at the beginning of the day,
a quantity that will permit one day's work.  Used blades/cartridges will be
returned to the Director's representative at the end of each day.

.9 If propane or natural gas is used for heating the construction, the institution will
require that an employee of the contractor supervise the construction site during
non-working hours.
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1.12 KEYS

1. Security Hardware Keys

.1  The Contractor shall arrange with the security hardware supplier/installer
to have the keys for the security hardware to be delivered directly to
Institution, specifically the Security Maintenance Officer (SMO).

.2 The SMO will provide a receipt to the Contractor for security hardware
keys.

.3 The contractor will provide a copy of the above-mentioned receipt to the
Engineer.

2. Other Keys

.1 The contractor will use standard construction cylinders for locks for his
use during the construction period.

.2 The contractor will issue instructions to his employees and sub-trades, as
necessary, to ensure safe custody of the construction set of keys.

.3 Upon completion of each phase of the construction, the CSC
representative will, in conjunction with the lock manufacturer:

.1 Prepare an operational keying schedule;

.2 accept the operational keys and cylinders directly from the lock
manufacturer;

..3 Arrange for removal and return of the construction cores and
install the operational core in all locks.

.4  Upon putting operational security keys into use, the CSC construction
escort shall obtain these keys as they are required from the SMO and open
doors as required by the Contractor.  The Contractor shall issue
instructions to his employees advising them that all security keys shall
always remain with the CSC construction escort.

1.13 SECURITY HARDWARE

.1  Turn over all removed security hardware to the Director of the Institution for
disposal or for safekeeping until required for re-installation.

1.14 PRESCRIPTION DRUGS

.1 Employees of the contractor who are required to take prescription drugs during
the workday shall obtain approval of the Director to bring a one day supply only
into the Institution.
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1.15 SMOKING RESTRICTIONS

.1  Contractors and construction employees are not permitted to smoke inside
correctional facilities or outdoors within the perimeter of a correctional facility
and must not possess unauthorized smoking items within the perimeter of a
correctional facility.

.2    Contractors and construction employees who are in violation of this policy will
be requested to immediately cease smoking or dispose of any unauthorized
smoking items and, if they persist, will be directed to leave the institution.

.3    Smoking is only permitted outside the perimeter of a correctional facility in an
area to be designated by the Director.

1.16 CONTRABAND

.1  Weapons, ammunition, explosives, alcoholic beverages, drugs and narcotics are
prohibited on institutional property.

.2  The discovery of contraband on the construction site and the identification of the
person(s) responsible for the contraband shall be reported immediately to the
Director.

.3  Contractors should be vigilant with both their staff and the staff of their sub-
contractors and suppliers that the discovery of contraband may result in
cancellation of the security clearance of the affected employee.  Serious
infractions may result in the removal of the company from the Institution for the
duration of the construction.

.4. Presence of arms and ammunition in vehicles of contractors, sub-contractors and
suppliers or employees of these will result in the immediate cancellation of
security clearances for the driver of the vehicle.

1.17 SEARCHES

.1  All vehicles and persons entering institutional property may be subject to search.

.2  When the Director suspects, on reasonable grounds, that an employee of the
Contractor is in possession of contraband or unauthorized items, he may order
that person to be searched.

.3  All employees entering the Institution may be subject to screening of personal
effects for traces of contraband drug residue.

1.18 ACCESS TO AND FROM INSTITUTIONAL PROPERTY

.1  Construction personnel and commercial vehicles will not be admitted to the
institution after normal working hours, unless approved by the Director.
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1.19 MOVEMENT OF VEHICLES

1 Escorted commercial vehicles will be allowed to enter or leave the institution
through the vehicle access gate during the following hours:

.1  08:00 a.m. to 0:400 p.m.(or within approved hours of work).

.2. The contractor shall advise the Director twenty four (24) hours in advance to the
arrival on the site of heavy equipment such as concrete trucks, cranes, etc.

.3  Vehicles being loaded with soil or other debris, or any vehicle considered
impossible to search, must be under continuous supervision by CSC staff or
Commissionaires working under the authority of the Director.

.4  Commercial vehicles will only be allowed access to institutional property when
their contents are certified by the Contractor or his representative as being strictly
necessary to the execution of the construction project.

.5  Vehicles shall be refused access to institutional property if, in the opinion of the
Director, they contain any article which may jeopardize the security of the
institution.

.6  Private vehicles of construction employees will not be allowed within the
security wall or fence of medium or maximum security institutions without the
permission of the Director.

.7. With prior approval of the Director, a vehicle may be used in the morning and
evening to transport a group of employees to the work site.  This vehicle will not
remain within the Institution the remainder of the day.

.8. With the approval of the Director, certain equipment may be permitted to remain
on the construction site overnight or over the weekend.  This equipment must be
securely locked, with the battery removed.  The Director may require that the
equipment be secured with a chain and padlock to another solid object.

1.20 MOVEMENT OF CONSTRUCTION EMPLOYEES ON INSTITUTIONAL
PROPERTY

.1  Subject to the requirements of good security, the Director will permit the
Contractor and his employees as much freedom of action and movement as is
possible.

.2  However, notwithstanding paragraph above, the Director may:

.1 Prohibit or restrict access to any part of the institution.

.2 Require that in certain areas of the institution, either during the entire
construction project or at certain intervals, construction employees only
be allowed access when accompanied by a member of the CSC security
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staff.

.3  During the lunch and coffee/health breaks, all employees will remain within the
construction site.  Employees are not permitted to eat in the officer's lounge and
dining room.

1.21 SURVEILLANCE AND INSPECTION

.1  Construction activities and all related movement of personnel and vehicles will
be subject to surveillance and inspection by CSC security staff members to
ensure that established security requirements are met.

.2  CSC staff members will ensure that an understanding of the need to carry out
surveillance and inspections, as specified above, is established among
construction employees and maintained throughout the construction project.

1.22 STOPPAGE OF WORK

.1. The director may request at any time that the contractor, his employees, sub-
contractors and their employees not enter or leave the work site immediately due
to a security situation occurring within the Institution.  The contractor's site
supervisor shall note the name of the staff member making the request and the
time of the request and obey the order as quickly as possible.

The contractor shall advise the Engineer within 24 hours of this delay to the
progress of the work.

1.23 CONTACT WITH INMATES

.1. Unless specifically authorized, it is forbidden to come into contact with inmates,
to talk with them, to receive objects from them or to give them objects.  Any
employee doing any of the above will be removed from the site and his security
clearance revoked.

.2. It is forbidden to take pictures of inmates, of CSC staff members or of any part of
the Institution other than those required as part of this contract.

1.24 COMPLETION OF CONSTRUCTION PROJECT

.1  Upon completion of the construction project or, when applicable, the takeover of
a facility, the Contractor shall remove all remaining construction material, tools
and equipment that are not specified to remain in the Institution as part of the
construction contract.

END OF SECTION
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Part 1 General

1.1 ADMINISTRATIVE

.1 Schedule and administer project meetings throughout the progress of the work at
the call of Departmental Representative.

.2 Contractor responsible for the following:

.1 Prepare agenda for meetings.

.2 Distribute written notice of each meeting four (4) days in advance of
meeting date to Departmental Representative.

.3 Provide physical space and make arrangements for meetings.

.4 Preside at meetings.

.5 Record the meeting minutes.  Include significant proceedings and decisions.
Identify actions by parties.

.6 Reproduce and distribute copies of minutes within three (3) days after
meetings and transmit to meeting participants and, affected parties not in
attendance.

.7 Representative of Contractor, Subcontractor and suppliers attending
meetings will be qualified and authorized to act on behalf of party each
represents.

1.2 PRECONSTRUCTION MEETING

.1 Within 15 days after award of Contract, request a meeting of parties in contract to
discuss and resolve administrative procedures and responsibilities.

.2 Departmental Representative, Contractor, major Subcontractors, and field
inspectors will be in attendance.

.3 Establish time and location of meeting and notify parties concerned minimum five
(5) days before meeting.

.4 Incorporate mutually agreed variations to Contract Documents into Agreement,
prior to signing.

.5 Agenda to include:

.1 Appointment of official representative of participants in the Work.

.2 Schedule of Work: in accordance with Section 01 32 16.07 - Construction
Progress Schedules - Bar (GANTT) Chart.

.3 Schedule of submission of shop drawings, samples, mix design, sieve
analysis, etc. Submit submittals in accordance with Section 01 33 00 -
Submittal Procedures.
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.4 Requirements for temporary facilities, site sign, offices, storage sheds,
utilities, fences in accordance with Section 01 52 00 – Construction
Facilities

.5 Delivery schedule of specified equipment.

.6 Site security in accordance with Section 01 56 00 - Temporary Barriers
and Enclosures.

.7 Proposed changes, change orders, procedures, approvals required, mark-up
percentages permitted, time extensions, overtime, administrative
requirements.

.8 Record drawings in accordance with Section 01 33 00 - Submittal
Procedures.

.9 Maintenance manuals in accordance with Section 01 78 00 - Closeout
Submittals.

.10 Take-over procedures, acceptance, warranties in accordance with Section
01 78 00 - Closeout Submittals.

.11 Monthly progress claims, administrative procedures, photographs, hold
backs.

.12 Appointment of inspection and testing agencies or firms.

.13 Insurances, transcript of policies.

1.3 PROGRESS MEETINGS

.1 During course of Work, schedule progress meetings weekly.

.2 Contractor, major Subcontractors involved in Work and Departmental
Representative to be in attendance.

.3 Notify parties minimum five (5) days prior to meetings.

.4 Record minutes of meetings and circulate to attending parties and affected parties
not in attendance within three (3) days after meeting.

.5 Agenda to include the following:

.1 Review, approval of minutes of previous meeting.

.2 Review of Work progress since previous meeting.

.3 Field observations, problems, conflicts.

.4 Problems which impede construction schedule.

.5 Review of off-site fabrication delivery schedules.

.6 Corrective measures and procedures to regain projected schedule.

.7 Revision to construction schedule.

.8 Progress schedule, during succeeding work period.

.9 Review submittal schedules: expedite as required.

.10 Maintenance of quality standards.
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.11 Review proposed changes for affect on construction schedule and on
completion date.

.12 Other business.

END OF SECTION
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Part 1 General

1.1 DEFINITIONS

.1 Activity: element of Work performed during course of Project.  Activity normally
has expected duration, and expected cost and expected resource requirements.
Activities can be subdivided into tasks.

.2 Bar Chart (GANTT Chart):  graphic display of schedule-related information.  In
typical bar chart, activities or other Project elements are listed down left side of
chart, dates are shown across top, and activity durations are shown as date-placed
horizontal bars.  Generally Bar Chart should be derived from commercially
available computerized project management system.

.3 Baseline: original approved plan (for project, work package, or activity), plus or
minus approved scope changes.

.4 Construction Work Week:  Monday to Friday, inclusive, will provide five day
work week and define schedule calendar working days as part of Bar (GANTT)
Chart submission.

.5 Duration: number of work periods (not including holidays or other nonworking
periods) required to complete activity or other project element.  Usually expressed
as workdays or workweeks.

.6 Master Plan: summary-level schedule that identifies major activities and key
milestones.

.7 Milestone: significant event in project, usually completion of major deliverable.

.8 Project Schedule: planned dates for performing activities and the planned dates for
meeting milestones.  Dynamic, detailed record of tasks or activities that must be
accomplished to satisfy Project objectives.  Monitoring and control process
involves using Project Schedule in executing and controlling activities and is used
as basis for decision making throughout project life cycle.

.9 Project Planning, Monitoring and Control System: overall system operated by
Departmental Representative to enable monitoring of project work in relation to
established milestones.

1.2 REQUIREMENTS

.1 Ensure Master Plan and Detail Schedules are practical and remain within specified
Contract duration.
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.2 Plan to complete Work in accordance with prescribed milestones and time frame.

.3 Limit activity durations to maximum of approximately 10 working days, to allow
for progress reporting.

.4 Ensure that it is understood that Award of Contract or time of beginning, rate of
progress, Interim Certificate and Final Certificate as defined times of completion
are of essence of this contract.

1.3 SUBMITTALS

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.

.2 Submit to Departmental Representative within 5 working days of Award of
Contract Bar (GANTT) Chart as Master Plan for planning,  monitoring and
reporting of project progress.

.3 Submit Project Schedule to Departmental Representative within 5 working days of
receipt of acceptance of Master Plan.

1.4 MASTER PLAN

.1 Structure schedule to allow orderly planning, organizing and execution of Work as
Bar Chart (GANTT).

.2 Departmental Representative will review and return revised schedules within 5
working days.

.3 Revise impractical schedule and resubmit within 5 working days.

.4 Accepted revised schedule will become Master Plan and be used as baseline for
updates.

1.5 PROJECT SCHEDULE

.1 Develop detailed Project Schedule derived from Master Plan.

.2 Ensure detailed Project Schedule includes, as a minimum, milestone and activity
types as follows:

.1 Award.

.2 Shop Drawings, Samples.

.3 Permits.

.4 Mobilization.

.5 Excavation.
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1.6 PROJECT SCHEDULE REPORTING

.1 Update Project Schedule on weekly basis reflecting activity changes and
completions, as well as activities in progress.

.2 Include as part of Project Schedule, narrative report identifying Work status to
date, comparing current progress to baseline, presenting current forecasts, defining
problem areas, anticipated delays and impact with possible mitigation.

1.7 PROJECT MEETINGS

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind
schedule and provide measures to regain slippage.  Activities considered behind
schedule are those with projected start or completion dates later than current
approved dates shown on baseline schedule.

.2 Weather related delays with their remedial measures will be discussed and
negotiated.

END OF SECTION
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Part 1 General

1.1 ADMINISTRATIVE

.1 Submit to Departmental Representative submittals listed for review. Submit
promptly and in orderly sequence to not cause delay in Work. Failure to submit in
ample time is not considered sufficient reason for extension of Contract Time and
no claim for extension by reason of such default will be allowed.

.2 Do not proceed with Work affected by submittal until review is complete.

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units.

.4 Where items or information is not produced in SI Metric units, converted values
are acceptable.

.5 Review submittals prior to submission to Departmental Representative. This
review represents that necessary requirements have been determined and verified,
or will be, and that each submittal has been checked and co-ordinated with
requirements of Work and Contract Documents. Submittals not stamped, signed,
dated and identified as to specific project will be returned without being examined
and considered rejected.

.6 Notify Departmental Representative in writing at time of submission, identifying
deviations from requirements of Contract Documents stating reasons for
deviations.

.7 Verify field measurements and affected adjacent Work are co-ordinated.

.8 Contractor's responsibility for errors and omissions in submission is not relieved by
Departmental Representative's review of submittals.

.9 Contractor's responsibility for deviations in submission from requirements of
Contract Documents is not relieved by Departmental Representative review.

.10 Keep one reviewed copy of each submission on site.

1.2 SHOP DRAWINGS AND PRODUCT DATA

.1 The term "shop drawings" means drawings, diagrams, illustrations, schedules,
performance charts, brochures and other data which are to be provided by
Contractor to illustrate details of a portion of Work.

.2 Indicate materials, methods of construction and attachment or anchorage, erection
diagrams, connections, explanatory notes and other information necessary for
completion of Work. Where articles or equipment attach or connect to other
articles or equipment, indicate that such items have been co-ordinated, regardless
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of Section under which adjacent items will be supplied and installed. Indicate cross
references to design drawings and specifications.

.3 Allow 5 days for Departmental Representative's review of each submission.

.4 Adjustments made on shop drawings by Departmental Representative are not
intended to change Contract Price. If adjustments affect value of Work, state such
in writing to Departmental Representative prior to proceeding with Work.

.5 Make changes in shop drawings as Departmental Representative may require,
consistent with Contract Documents. When resubmitting, notify Departmental
Representative in writing of revisions other than those requested.

.6 Accompany submissions with transmittal letter, containing:

.1 Date.

.2 Project title and number.

.3 Contractor's name and address.

.4 Identification and quantity of each shop drawing, product data and sample.

.5 Other pertinent data.

.7 Submissions include:

.1 Date and revision dates.

.2 Project title and number.

.3 Name and address of:
.1 Subcontractor.
.2 Supplier.
.3 Manufacturer.

.4 Contractor's stamp, signed by Contractor's authorized representative
certifying approval of submissions, verification of field measurements and
compliance with Contract Documents.

.5 Details of appropriate portions of Work as applicable:
.1 Fabrication.
.2 Layout, showing dimensions, including identified field dimensions,

and clearances.
.3 Setting or erection details.
.4 Capacities.
.5 Performance characteristics.
.6 Standards.
.7 Operating weight.
.8 Wiring diagrams.
.9 Single line and schematic diagrams.
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.10 Relationship to adjacent work.

.8 After Departmental Representative's review, distribute copies.

.9 Submit electronic copy of shop drawings for each requirement requested in
specification Sections and as Departmental Representative may reasonably request.

.10 Submit electronic copies of product data sheets or brochures for requirements
requested in specification Sections and as requested by Departmental
Representative where shop drawings will not be prepared due to standardized
manufacture of product.

.11 Submit electronic copies of test reports for requirements requested in specification
Sections and as requested by Departmental Representative.

.1 Report signed by authorized official of testing laboratory that material,
product or system identical to material, product or system to be provided
has been tested in accord with specified requirements.

.2 Testing must have been within 3 years of date of contract award for
project.

.12 Submit electronic copies of certificates for requirements requested in specification
Sections and as requested by Departmental Representative.

.1 Statements printed on manufacturer's letterhead and signed by responsible
officials of manufacturer of product, system or material attesting that
product, system or material meets specification requirements.

.2 Certificates must be dated after award of project contract complete with
project name.

.13 Submit 6 electronic copies of manufacturers instructions for requirements
requested in specification Sections and as requested by Departmental
Representative.

.1 Pre-printed material describing installation of product, system or material,
including special notices and Material Safety Data Sheets concerning
impedances, hazards and safety precautions.

.14 Submit electronic copies of Manufacturer's Field Reports for requirements
requested in specification Sections and as requested by Departmental
Representative.

.1 Documentation of the testing and verification actions taken by
manufacturer's representative to confirm compliance with manufacturer's
standards or instructions.

.15 Submit electronic copies of Operation and Maintenance Data for requirements
requested in specification Sections and as requested by Departmental
Representative.
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.16 Delete information not applicable to project.

.17 Supplement standard information to provide details applicable to project.

.18 If upon review by Departmental Representative, no errors or omissions are
discovered or if only minor corrections are made, copies will be returned and
fabrication and installation of Work may proceed. If shop drawings are rejected,
noted copy will be returned and resubmission of corrected shop drawings, through
same procedure indicated above, must be performed before fabrication and
installation of Work may proceed.

.19 The review of shop drawings by Public Works and Government Services Canada
(PWGSC) is for sole purpose of ascertaining conformance with general concept.

.1 This review shall not mean that PWGSC approves detail design inherent in
shop drawings, responsibility for which shall remain with Contractor
submitting same, and such review shall not relieve Contractor of
responsibility for errors or omissions in shop drawings or of responsibility
for meeting requirements of construction and Contract Documents.

.2 Without restricting generality of foregoing, Contractor is responsible for
dimensions to be confirmed and correlated at job site, for information that
pertains solely to fabrication processes or to techniques of construction and
installation and for co-ordination of Work of sub-trades.

1.3 CERTIFICATES AND TRANSCRIPTS

.1 Immediately after award of Contract, submit Workers' Compensation Board status.

.2 Submit transcription of insurance immediately after award of Contract.

END OF SECTION
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Part 1 General

1.1 SECTION INCLUDES

.1 Health and safety considerations required to ensure that PWGSC shows due
diligence towards health and safety on construction sites, and meets the
requirements laid out in PWGSC/RPB Departmental Policy DP 073 - Occupational
Health and Safety - Construction.

1.2 REFERENCES

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations

.2 Health Canada/Workplace Hazardous Materials Information System (WHMIS)

.1 Material Safety Data Sheets (MSDS).

1.3 SUBMITTALS

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures.

.2 Submit site-specific Health and Safety Plan: Within 7 days after date of Notice to
Proceed and prior to commencement of Work. Health and Safety Plan must
include:

.1 Results of site specific safety hazard assessment.

.2 Results of safety and health risk or hazard analysis for site tasks and
operation found in work plan.

.3 Submit 2 copies of Contractor's authorized representative's work site health and
safety inspection reports to Departmental Representative.

.4 Submit copies of reports or directions issued by Federal health and safety
inspectors.

.5 Submit copies of incident and accident reports.

.6 Submit WHMIS MSDS - Material Safety Data Sheets.

.7 Departmental Representative will review Contractor's site-specific Health and
Safety Plan and provide comments to Contractor within 10 days after receipt of
plan. Revise plan as appropriate and resubmit plan to Departmental Representative
10 days after receipt of comments from Departmental Representative.

.8  Departmental Representative's review of Contractor's final Health and Safety plan
should not be construed as approval and does not reduce the Contractor's overall
responsibility for construction Health and Safety.
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.9 Medical Surveillance: where prescribed by legislation, regulation or safety
program, submit certification of medical surveillance for site personnel prior to
commencement of Work, and submit additional certifications for any new site
personnel to Departmental Representative.

.10 On-site Contingency and Emergency Response Plan: address standard operating
procedures to be implemented during emergency situations.

1.4 FILING OF NOTICE

.1 File Notice of Project with Federal authorities prior to beginning of Work.

1.5 SAFETY ASSESSMENT

.1 Perform site specific safety hazard assessment related to project.

1.6 MEETINGS

.1 Schedule and administer Health and Safety meeting with Departmental
Representative prior to commencement of Work.

1.7 REGULATORY REQUIREMENTS

.1 Do Work in accordance with Section 01 41 00 - Regulatory Requirements.

1.8 GENERAL REQUIREMENTS

.1 Develop written site-specific Health and Safety Plan based on hazard assessment
prior to beginning site Work and continue to implement, maintain, and enforce
plan until final demobilization from site. Health and Safety Plan must address
project specifications.

.2 Departmental Representative may respond in writing, where deficiencies or
concerns are noted and may request re-submission with correction of deficiencies
or concerns.

1.9 RESPONSIBILITY

.1 Be responsible for health and safety of persons on site, safety of property on site
and for protection of persons adjacent to site and environment to extent that they
may be affected by conduct of Work.

.2 Comply with and enforce compliance by employees with safety requirements of
Contract Documents, applicable federal, provincial, territorial and local statutes,
regulations, and ordinances, and with site-specific Health and Safety Plan.
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1.10 COMPLIANCE REQUIREMENTS

.1 Comply with Occupational Health and Safety Act, General Safety Regulation.

.2 Comply with Occupational Health and Safety Regulations, 1996.

.3 Comply with Occupational Health and Safety Act, General Safety Regulations,
O.I.C.

.4 Comply with Canada Labour Code, Canada Occupational Safety and Health
Regulations.

1.11 UNFORSEEN HAZARDS

.1 When unforeseen or peculiar safety-related factor, hazard, or condition occur
during performance of Work, follow procedures in place for Employee's Right to
Refuse Work in accordance with Acts and Regulations of Province having
jurisdiction and advise Departmental Representative verbally and in writing.

1.12 HEALTH AND SAFETY CO-ORDINATOR

.1 Employ and assign to Work, competent and authorized representative as Health
and Safety Co-ordinator. Health and Safety Co-ordinator must:

.1 Have site-related working experience specific to activities associated with
tendered project.

.2 Have  working knowledge of occupational safety and health regulations.

.3 Be responsible for completing Contractor's Health and Safety Training
Sessions and ensuring that personnel not successfully completing required
training are not permitted to enter site to perform Work.

.4 Be responsible for implementing, enforcing daily and monitoring
site-specific Contractor's Health and Safety Plan.

.5 Be on site during execution of Work and report directly to site supervisor.

1.13 POSTING OF DOCUMENTS

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous
location on site in accordance with Acts and Regulations of Province having
jurisdiction, and in consultation with Departmental Representative.

1.14 CORRECTION OF NON-COMPLIANCE

.1 Immediately address health and safety non-compliance issues identified by
authority having jurisdiction or by Departmental Representative.

.2 Provide Departmental Representative with written report of action taken to correct
non-compliance of health and safety issues identified.
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.3  Departmental Representative may stop Work if non-compliance of health and
safety regulations is not corrected.

1.15 WORK STOPPAGE

.1 Give precedence to safety and health of public and site personnel and protection of
environment over cost and schedule considerations for Work.

END OF SECTION
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Part 1 General

1.1 INSPECTION

.1 Allow Departmental Representative access to Work. If part of Work is in
preparation at locations other than Place of Work, allow access to such Work
whenever it is in progress.

.2 Give timely notice requesting inspection if Work is designated for special tests,
inspections or approvals by Departmental Representative instructions, or law of
Place of Work.

.3 If Contractor covers or permits to be covered Work that has been designated for
special tests, inspections or approvals before such is made, uncover such Work,
have inspections or tests satisfactorily completed and make good such Work.

.4  Departmental Representative will order part of Work to be examined if Work is
suspected to be not in accordance with Contract Documents. If, upon examination
such work is found not in accordance with Contract Documents, correct such
Work and pay cost of examination and correction. If such Work is found in
accordance with Contract Documents, Departmental Representative shall pay cost
of examination and replacement.

1.2 INDEPENDENT INSPECTION AGENCIES

.1 Independent Inspection/Testing Agencies will be engaged by the Contractor for
purpose of inspecting and/or testing portions of Work. Cost of such services will
be borne by the Contractor.

.2 Employment of inspection/testing agencies does not relax responsibility to perform
Work in accordance with Contract Documents.

.3 If defects are revealed during inspection and/or testing, the appointed agency will
request additional inspection and/or testing to ascertain full degree of defect.
Correct defect and irregularities as advised by Departmental Representative at no
cost to Departmental Representative. Contractor to pay costs for retesting and re-
inspection.

1.3 ACCESS TO WORK

.1 Allow inspection/testing agencies access to Work, off site manufacturing and
fabrication plants.

.2 Co-operate to provide reasonable facilities for such access.
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1.4 PROCEDURES

.1 Notify appropriate agency and Departmental Representative in advance of
requirement for tests, in order that attendance arrangements can be made.

.2 Submit samples and/or materials required for testing, as specifically requested in
specifications. Submit with reasonable promptness and in orderly sequence to not
cause delays in Work.

.3 Provide labour and facilities to obtain and handle samples and materials on site.
Provide sufficient space to store and cure test samples.

1.5 REJECTED WORK

.1 Remove defective Work, whether result of poor workmanship, use of defective
products or damage and whether incorporated in Work or not, which has been
rejected by Departmental Representative as failing to conform to Contract
Documents. Replace or re-execute in accordance with Contract Documents.

.2 Make good other Contractor's work damaged by such removals or replacements
promptly.

.3 If in opinion of Departmental Representative it is not expedient to correct
defective Work or Work not performed in accordance with Contract Documents,
Departmental Representative will deduct from Contract Price difference in value
between Work performed and that called for by Contract Documents, amount of
which will be determined by Departmental Representative.

1.6 REPORTS

.1 Submit 2 copies of inspection and test reports to Departmental Representative.

.2 Provide copies to subcontractor of work being inspected or tested.

END OF SECTION
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Part 1 General

1.1 SUBMITTALS

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.

1.2 INSTALLATION AND REMOVAL

.1 Provide temporary utilities controls in order to execute work expeditiously.

.2 Provide by-pass pumping as required.

.3 Remove from site all such work after use.

1.3 DEWATERING

.1 Provide temporary drainage and pumping facilities to keep excavations and site
free from standing water.

1.4 TEMPORARY HEATING AND VENTILATION

.1 Provide temporary heating required during construction period, including
attendance, maintenance and fuel.

.2 Construction heaters used inside building must be vented to outside or be
non-flameless type. Solid fuel salamanders are not permitted.

.3 Provide temporary heat and ventilation in enclosed areas as required to:

.1 Facilitate progress of Work.

.2 Protect Work and products against dampness and cold.

.3 Prevent moisture condensation on surfaces.

.4 Provide ambient temperatures and humidity levels for storage, installation
and curing of materials.

.5 Provide adequate ventilation to meet health regulations for safe working
environment.

.4 Maintain temperatures of minimum 10 C in areas where construction is in
progress.

.5 Ventilating:

.1 Prevent accumulations of dust, fumes, mists, vapours or gases in areas
occupied during construction.

.2 Provide local exhaust ventilation to prevent harmful accumulation of
hazardous substances into atmosphere of occupied areas.
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.3 Dispose of exhaust materials in manner that will not result in harmful
exposure to persons.

.4 Ventilate storage spaces containing hazardous or volatile materials.

.5 Ventilate temporary sanitary facilities.

.6 Continue operation of ventilation and exhaust system for time after
cessation of work process to assure removal of harmful contaminants.

.6 Maintain strict supervision of operation of temporary heating and ventilating
equipment to:

.1 Conform with applicable codes and standards.

.2 Enforce safe practices.

.3 Prevent abuse of services.

.4 Prevent damage to finishes.

.5 Vent direct-fired combustion units to outside.

.7 Be responsible for damage to Work due to failure in providing adequate heat and
protection during construction.

1.5 TEMPORARY POWER AND LIGHT

.1 Provide and pay for temporary power during construction for temporary lighting
and operating of power tools.

.2 Arrange for connection with appropriate utility company. Pay costs for installation,
maintenance and removal.

1.6 TEMPORARY COMMUNICATION FACILITIES

.1 Provide and pay for temporary telephone, fax and data hook up, necessary for own
use.

1.7 FIRE PROTECTION

.1 Provide and maintain temporary fire protection equipment during performance of
Work required by governing codes, regulations and bylaws.

.2 Burning rubbish and construction waste materials is not permitted on site.

Part 2 Products

2.1 NOT USED

.1 Not Used.
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Part 3 Execution

3.1 TEMPORARY EROSION AND SEDIMENTATION CONTROL

.1 Provide temporary erosion and sedimentation control measures to prevent soil
erosion and discharge of soil-bearing water runoff or airborne dust to adjacent
properties and walkways, according to requirements of authorities having
jurisdiction.

.2 Inspect, repair, and maintain erosion and sedimentation control measures during
construction until permanent vegetation has been established.

.3 Remove erosion and sedimentation controls and restore and stabilize areas
disturbed during removal.

END OF SECTION
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Part 1 General

1.1 SUBMITTALS

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.

1.2 INSTALLATION AND REMOVAL

.1 Prepare site plan indicating proposed location and dimensions of area to be fenced
and used by Contractor, number of trailers to be used, avenues of ingress/egress to
fenced area and details of fence installation.

.2 Identify areas which have to be gravelled to prevent tracking of mud.

.3 Indicate use of supplemental or other staging area.

.4 Provide construction facilities in order to execute work expeditiously.

.5 Remove from site all such work after use.

1.3 SITE STORAGE/LOADING

.1 Confine work and operations of employees by Contract Documents. Do not
unreasonably encumber premises with products.

.2 Do not load or permit to load any part of Work with weight or force that will
endanger Work.

1.4 CONSTRUCTION PARKING

.1 Parking will be permitted on site provided it does not disrupt performance of Work
and/or interferes with others.

.2 Provide and maintain adequate access to project site.

1.5 LAYDOWN AREAS AND STORAGE

.1 Confine material and equipment laydown area to active work sites and the
designated location as directed by Department Representative.

1.6 SECURITY

.1 Ensure site is secure and equipment and facilities are locked when they are
unoccupied.
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1.7 EQUIPMENT, TOOL AND MATERIALS STORAGE

.1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds
for storage of tools, equipment and materials.

.2 Locate materials not required to be stored in weatherproof sheds on site in manner
to cause least interference with work activities.

1.8 SANITARY FACILITIES

.1 Provide sanitary facilities for work force in accordance with governing regulations
and ordinances.

.2 Post notices and take precautions as required by local health authorities. Keep area
and premises in sanitary condition.

1.9 PROTECTION AND MAINTENANCE OF TRAFFIC

.1 Provide access and temporary relocated roads as necessary to maintain traffic.

.2 Maintain and protect traffic on affected roads during construction period except as
otherwise specifically directed by Departmental Representative.

.3 Provide measures for protection and diversion of traffic, including provision of
watch-persons and flag-persons, erection of barricades, placing of lights around
and in front of equipment and work, and erection and maintenance of adequate
warning, danger, and direction signs

.4 Protect travelling public from damage to person and property.

.5 Contractor's traffic on roads selected for hauling material to and from site to
interfere as little as possible with public traffic.

.6 Verify adequacy of existing roads and allowable load limit on these roads.
Contractor: responsible for repair of damage to roads caused by construction
operations.

.7 Construct access and haul roads necessary.

.8 Haul roads: constructed with suitable grades and widths; sharp curves, blind
corners, and dangerous cross traffic shall be avoided.

.9 Provide necessary lighting, signs, barricades, and distinctive markings for safe
movement of traffic.

.10 Dust control: adequate to ensure safe operation at all times.

.11 Location, grade, width, and alignment of construction and hauling roads: subject
to approval by Departmental Representative.
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.12 Lighting: to assure full and clear visibility for full width of haul road and work
areas during night work operations.

.13 Provide snow removal during period of Work.

.14 Remove, upon completion of work, haul roads designated by Departmental
Representative.

1.10 CLEAN-UP

.1 Remove construction debris, waste materials, packaging material from work site
daily.

.2 Clean dirt or mud tracked onto paved or surfaced roadways.

.3 Store materials resulting from demolition activities that are salvageable.

.4 Stack stored new or salvaged material not in construction facilities.

Part 2 Products

2.1 NOT USED

.1 Not Used.

Part 3 Execution

3.1 TEMPORARY EROSION AND SEDIMENTATION CONTROL

.1 Provide temporary erosion and sedimentation control measures to prevent soil
erosion and discharge of soil-bearing water runoff or airborne dust to adjacent
properties and walkways, according to requirements of authorities having
jurisdiction.

.2 Inspect, repair, and maintain erosion and sedimentation control measures during
construction until permanent vegetation has been established.

.3 Remove erosion and sedimentation controls and restore and stabilize areas
disturbed during removal.

END OF SECTION
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Part 1 General

1.1 INSTALLATION AND REMOVAL

.1 Provide temporary controls in order to execute Work expeditiously.

.2 Remove from site all such work after use.

1.2 HOARDING

.1 Erect temporary site enclosures using construction grade lumber and exterior
grade fir plywood to CSA O121.

.2 Apply plywood panels vertically flush and butt jointed.

.3 Provide one lockable truck entrance gate and at least one pedestrian door as
directed and conforming to applicable traffic restrictions on adjacent streets. Equip
gates with locks and keys.

.4 Erect temporary site enclosure using 1.8 m high chainlink fence panels. Maintain
fence in good repair.

.5 Provide barriers around trees and plants designated to remain. Protect from
damage by equipment and construction procedures.

1.3 GUARD RAILS AND BARRICADES

.1 Provide secure, rigid guard rails and barricades around deep excavations, open
shafts, open stair wells, open edges of floors and roofs.

.2 Provide as required by governing authorities as indicated.

1.4 WEATHER ENCLOSURES

.1 Provide weather tight closures to unfinished door and window openings, tops of
shafts and other openings in floors and roofs.

.2 Close off floor areas where walls are not finished; seal off other openings; enclose
building interior work for temporary heat.

.3 Design enclosures to withstand wind pressure and snow loading.

1.5 DUST TIGHT SCREENS

.1 Provide dust tight screens or insulated partitions to localize dust generating
activities, and for protection of workers, finished areas of Work and public.
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.2 Maintain and relocate protection until such work is complete.

1.6 ACCESS TO SITE

.1 Provide and maintain access roads, sidewalk crossings, ramps and construction
runways as may be required for access to Work.

1.7 PUBLIC TRAFFIC FLOW

.1 Provide and maintain competent signal flag operators, traffic signals, barricades
and flares, lights, or lanterns as required to perform Work and protect public.

1.8 FIRE ROUTES

.1 Maintain access to property including overhead clearances for use by emergency
response vehicles.

1.9 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY

.1 Protect surrounding private and public property from damage during performance
of Work.

.2 Be responsible for damage incurred.

1.10 OPEN EXCAVATIONS

.1 All open excavations left overnight or during non-construction periods to be
fenced with minimum 1.8 m high chainlink fence.

END OF SECTION
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Part 1 General

1.1 REFERENCES

.1 Within text of each specifications section, reference may be made to reference
standards. List of standards reference writing organizations is contained in Section
01 42 00 - References.

.2 Conform to these reference standards, in whole or in part as specifically requested
in specifications.

.3 If there is question as to whether products or systems are in conformance with
applicable standards, Departmental Representative reserves right to have such
products or systems tested to prove or disprove conformance.

.4 Cost for such testing will be borne by Departmental Representative in event of
conformance with Contract Documents or by Contractor in event of
non-conformance.

1.2 QUALITY

.1 Products, materials, equipment and articles incorporated in Work shall be new, not
damaged or defective, and of best quality for purpose intended. If requested,
furnish evidence as to type, source and quality of products provided.

.2 Procurement policy is to acquire, in cost effective manner, items containing highest
percentage of recycled and recovered materials practicable consistent with
maintaining satisfactory levels of competition.  Make reasonable efforts to use
recycled and recovered materials and in otherwise utilizing recycled and recovered
materials in execution of work.

.3 Defective products, whenever identified prior to completion of Work, will be
rejected, regardless of previous inspections. Inspection does not relieve
responsibility, but is precaution against oversight or error. Remove and replace
defective products at own expense and be responsible for delays and expenses
caused by rejection.

.4 Should  disputes arise as to quality or fitness of products, decision rests strictly
with Departmental Representative based upon requirements of Contract
Documents.

.5 Unless otherwise indicated in specifications, maintain uniformity of manufacture
for any particular or like item throughout building.
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.6 Permanent labels, trademarks and nameplates on products are not acceptable in
prominent locations, except where required for operating instructions, or when
located in mechanical or electrical rooms.

1.3 AVAILABILITY

.1 Immediately upon signing Contract, review product delivery requirements and
anticipate foreseeable supply delays for items. If delays in supply of products are
foreseeable, notify Departmental Representative of such, in order that substitutions
or other remedial action may be authorized in ample time to prevent delay in
performance of Work.

.2 In event of failure to notify Departmental Representative at commencement of
Work and should it subsequently appear that Work may be delayed for such
reason, Departmental Representative reserves right to substitute more readily
available products of similar character, at no increase in Contract Price or Contract
Time.

1.4 STORAGE, HANDLING AND PROTECTION

.1 Handle and store products in manner to prevent damage, adulteration,
deterioration and soiling and in accordance with manufacturer's instructions when
applicable.

.2 Store packaged or bundled products in original and undamaged condition with
manufacturer's seal and labels intact. Do not remove from packaging or bundling
until required in Work.

.3 Store products subject to damage from weather in weatherproof enclosures.

.4 Store cementitious products clear of earth or concrete floors, and away from walls.

.5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on
wooden platforms and cover with waterproof tarpaulins during inclement weather.

.6 Store sheet materials, lumber on flat, solid supports and keep clear of ground.
Slope to shed moisture.

.7 Store and mix paints in heated and ventilated room. Remove oily rags and other
combustible debris from site daily. Take every precaution necessary to prevent
spontaneous combustion.

.8 Remove and replace damaged products at own expense and to satisfaction of
Departmental Representative.

.9 Touch-up damaged factory finished surfaces to Departmental Representative's
satisfaction. Use touch-up materials to match original. Do not paint over name
plates.
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1.5 TRANSPORTATION

.1 Pay costs of transportation of products required in performance of Work.

1.6 MANUFACTURER'S INSTRUCTIONS

.1 Unless otherwise indicated in specifications, install or erect products in accordance
with manufacturer's instructions. Do not rely on labels or enclosures provided with
products. Obtain written instructions directly from manufacturers.

.2 Notify Departmental Representative in writing, of conflicts between specifications
and manufacturer's instructions, so that Departmental Representative will establish
course of action.

.3 Improper installation or erection of products, due to failure in complying with
these requirements, authorizes Departmental Representative to require removal
and re-installation at no increase in Contract Price or Contract Time.

1.7 QUALITY OF WORK

.1 Ensure Quality of Work is of highest standard, executed by workers experienced
and skilled in respective duties for which they are employed. Immediately notify
Departmental Representative if required Work is such as to make it impractical to
produce required results.

.2 Do not employ anyone unskilled in their required duties. Departmental
Representative reserves right to require dismissal from site, workers deemed
incompetent or careless.

.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest
solely with Departmental Representative, whose decision is final.

1.8 CO-ORDINATION

.1 Ensure co-operation of workers in laying out Work. Maintain efficient and
continuous supervision.

.2 Be responsible for coordination and placement of openings, sleeves and
accessories.

1.9 CONCEALMENT

.1 In finished areas conceal pipes, ducts and wiring in floors, walls and ceilings,
except where indicated otherwise.

.2 Before installation inform Departmental Representative if there is interference.
Install as directed by Departmental Representative.
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1.10 REMEDIAL WORK

.1 Perform remedial work required to repair or replace parts or portions of Work
identified as defective or unacceptable. Co-ordinate adjacent affected Work as
required.

.2 Perform remedial work by specialists familiar with materials affected. Perform in a
manner to neither damage nor put at risk any portion of Work.

1.11 FASTENINGS

.1 Provide metal fastenings and accessories in same texture, colour and finish as
adjacent materials, unless indicated otherwise.

.2 Prevent electrolytic action between dissimilar metals and materials.

.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing
exterior work, unless stainless steel or other material is specifically requested in
affected specification Section.

.4 Space anchors within individual load limit or shear capacity and ensure they
provide positive permanent anchorage. Wood, or any other organic material plugs
are not acceptable.

.5 Keep exposed fastenings to a minimum, space evenly and install neatly.

.6 Fastenings which cause spalling or cracking of material to which anchorage is
made are not acceptable.

1.12 FASTENINGS - EQUIPMENT

.1 Use fastenings of standard commercial sizes and patterns with material and finish
suitable for service.

.2 Use heavy hexagon heads, semi-finished unless otherwise specified. Use No. 304
stainless steel for exterior areas.

.3 Bolts may not project more than one diameter beyond nuts.

.4 Use plain type washers on equipment, sheet metal and soft gasket lock type
washers where vibrations occur. Use resilient washers with stainless steel.

1.13 PROTECTION OF WORK IN PROGRESS

.1 Prevent overloading of parts of building. Do not cut, drill or sleeve load bearing
structural member, unless specifically indicated without written approval of
Departmental Representative.
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1.14 EXISTING UTILITIES

.1 When breaking into or connecting to existing services or utilities, execute Work at
times directed by local governing authorities, with minimum of disturbance to
Work, building occupants and pedestrian and vehicular traffic.

.2 Protect, relocate or maintain existing active services. When services are
encountered, cap off in manner approved by authority having jurisdiction. Stake
and record location of capped service.

END OF SECTION
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Part 1 General

1.1 PROJECT CLEANLINESS

.1 Maintain Work in tidy condition, free from accumulation of waste products and
debris, including that caused by Departmental Representative or other Contractors.

.2 Remove waste materials from site at daily regularly scheduled times or dispose of
as directed by Departmental Representative. Do not burn waste materials on site,
unless approved by Departmental Representative.

.3 Clear snow and ice from access to building, bank/pile snow in designated areas
only.

.4 Make arrangements with and obtain permits from authorities having jurisdiction
for disposal of waste and debris.

.5 Provide on-site containers for collection of waste materials and debris.

.6 Dispose of waste materials and debris at designated dumping areas on as directed
by Departmental Representative.

.7 Clean interior areas prior to start of finishing work, and maintain areas free of dust
and other contaminants during finishing operations.

.8 Store volatile waste in covered metal containers, and remove from premises at end
of each working day.

.9 Provide adequate ventilation during use of volatile or noxious substances. Use of
building ventilation systems is not permitted for this purpose.

.10 Use only cleaning materials recommended by manufacturer of surface to be
cleaned, and as recommended by cleaning material manufacturer.

.11 Schedule cleaning operations so that resulting dust, debris and other contaminants
will not fall on wet, newly painted surfaces nor contaminate building systems.

1.2 FINAL CLEANING

.1 When Work is Substantially Performed remove surplus products, tools,
construction machinery and equipment not required for performance of remaining
Work.

.2 Remove waste products and debris other than that caused by others, and leave
Work clean and suitable for occupancy.
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.3 Prior to final review remove surplus products, tools, construction machinery and
equipment.

.4 Remove waste materials from site at regularly scheduled times or dispose of as
directed by Departmental Representative. Do not burn waste materials on site,
unless approved by Departmental Representative.

.5 Make arrangements with and obtain permits from authorities having jurisdiction
for disposal of waste and debris.

.6 Clean and polish glass, mirrors, hardware, wall tile, stainless steel, chrome,
porcelain enamel, baked enamel, plastic laminate, and mechanical and electrical
fixtures. Replace broken, scratched or disfigured glass.

.7 Inspect finishes, fitments and equipment and ensure specified workmanship and
operation.

.8 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces
of grounds.

.9 Remove dirt and other disfiguration from exterior surfaces.

.10 Sweep and wash clean paved areas.

.11 Clean equipment and fixtures to sanitary condition; clean or replace filters of
mechanical equipment.

.12 Remove snow and ice from access to building.

END OF SECTION
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Part 1 General

1.1 WASTE MANAGEMENT GOALS

.1 Prior to start of Work conduct meeting with Departmental Representative to
review and discuss PWGSC's Waste Management Plan and Goals.

.2 Accomplish maximum control of solid construction waste.

.3 Preserve environment and prevent pollution and environment damage.

1.2 DEFINITIONS

.1 Inert Fill: inert waste - exclusively asphalt and concrete.

.2 Recyclable: ability of product or material to be recovered at end of its life cycle
and re-manufactured into new product for reuse.

.3 Recycle: process by which waste and recyclable materials are transformed or
collected for purpose of being transferred into new products.

.4 Recycling: process of sorting, cleansing, treating and reconstituting solid waste
and other discarded materials for purpose of using in altered form.  Recycling does
not include burning, incinerating, or thermally destroying waste.

.5 Reuse: repeated use of product in same form but not necessarily for same purpose.
 Reuse includes:

.1 Salvaging reusable materials from excavations for reuse on current project
or for storage for use on future projects.

.2 Returning reusable items including pallets or unused products to vendors.

.6 Salvage: removal of structural and non-structural materials from
deconstruction/disassembly projects for purpose of reuse or recycling.

.7 Separate Condition: refers to waste sorted into individual types.

.8 Source Separation: acts of keeping different types of waste materials separate
beginning from first time they became waste.

1.3 STORAGE, HANDLING AND PROTECTION

.1 Store materials to be reused, recycled and salvaged in locations as directed by
Departmental Representative.

.2 Unless specified otherwise, materials for removal do not become Contractor's
property.
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.3 Protect, stockpile, store and catalogue salvaged items.

.4 Separate non-salvageable materials from salvaged items. Transport and deliver
non-salvageable items to licensed disposal facility.

.5 Protect structural components not removed for demolition from movement or
damage.

.6 Support affected structures. If safety of building is endangered, cease operations
and immediately notify Departmental Representative.

.7 Protect surface drainage, mechanical and electrical from damage and blockage.

.8 Separate and store materials produced during dismantling of structures in
designated areas.

.9 Prevent contamination of materials to be salvaged and recycled and handle
materials in accordance with requirements for acceptance by designated facilities.

.1 On-site source separation is recommended.

.2 Remove co-mingled materials to off-site processing facility for separation.

.3 Provide waybills for separated materials.

1.4 DISPOSAL OF WASTES

.1 Do not bury rubbish or waste materials.

.2 Do not dispose of waste volatile materials, mineral spirits, or oil paint thinner into
waterways, storm, or sanitary sewers.

.3 Haul clean concrete materials as directed by Departmental Representative.

.4 Keep records of construction waste including:

.1 Number and size of bins.

.2 Waste type of each bin.

.3 Total tonnage generated.

.4 Tonnage reused or recycled.

.5 Reused or recycled waste destination.

.5 Remove materials from deconstruction as deconstruction/disassembly Work
progresses.

.6 Prepare project summary to verify destination and quantities on a
material-by-material basis as identified in pre-demolition material audit.
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1.5 USE OF SITE AND FACILITIES

.1 Execute work with least possible interference or disturbance to normal use of
premises.

1.6 SCHEDULING

.1 Co-ordinate Work with other activities at site to ensure timely and orderly
progress of Work.

Part 2 Products

2.1 NOT USED

.1 Not Used.

Part 3 Execution

3.1 APPLICATION

.1 Handle waste materials not reused, salvaged, or recycled in accordance with
appropriate regulations and codes.

3.2 CLEANING

.1 Remove tools and waste materials on completion of Work, and leave work area in
clean and orderly condition.

.2 Clean-up work area as work progresses.

.3 Source separate materials to be reused/recycled into specified sort areas.

END OF SECTION
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Part 1 General

1.1 INSPECTION AND DECLARATION

.1 Contractor's Inspection: Contractor and Subcontractors: conduct inspection of
Work, identify deficiencies and defects, and repair as required to conform to
Contract Documents.

.1 Notify Departmental Representative in writing of satisfactory completion
of Contractor's Inspection and that corrections have been made.

.2 Request Departmental Representative Inspection.

.2  Departmental Representative Inspection: Departmental Representative and
Contractor will perform inspection of Work to identify obvious defects or
deficiencies. Contractor to correct Work accordingly.

.3 Completion: submit written certificate that following have been performed:

.1 Work has been completed and inspected for compliance with Contract
Documents.

.2 Defects have been corrected and deficiencies have been completed.

.3 Equipment and systems have been tested, adjusted and balanced and are
fully operational.

.4 Operation of systems have been demonstrated to Owner's personnel.

.5 Work is complete and ready for final inspection.

.4 Final Inspection: when items noted above are completed, request final inspection
of Work by Departmental Representative, and Contractor. If Work is deemed
incomplete by Departmental Representative, complete outstanding items and
request reinspection.

.5 Declaration of Substantial Performance: when Departmental Representative
consider deficiencies and defects have been corrected and it appears requirements
of Contract have been substantially performed, make application for certificate of
Substantial Performance.

.6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of
submitted declaration of Substantial Performance shall be date for commencement
for warranty period and commencement of lien period unless required otherwise by
lien statute of Place of Work.

.7 Final Payment: when Owner and Departmental Representative consider final
deficiencies and defects have been corrected and it appears requirements of
Contract have been totally performed, make application for final payment. If Work
is deemed incomplete by Departmental Representative, complete outstanding items
and request reinspection.
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.8 Payment of Holdback: after issuance of certificate of Substantial Performance of
Work, submit an application for payment of holdback amount.

1.2 CLEANING

.1 In accordance with Section 01 74 11 - Cleaning.

.2 Remove water, surplus material, rubbish and construction facilities from the site.

END OF SECTION
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Part 1 General

1.1 SUBMITTALS

.1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures.

.2 Prepare instructions and data using personnel experienced in maintenance and
operation of described products.

.3 Copy will be returned after final inspection, with Departmental Representative's
comments.

.4 Revise content of documents as required prior to final submittal.

.5 Ensure spare parts, maintenance materials and special tools provided are new,
undamaged or defective, and of same quality and manufacture as products
provided in Work.

.6 Furnish evidence, if requested, for type, source and quality of products provided.

.7 Defective products will be rejected, regardless of previous inspections. Replace
products at own expense.

.8 Pay costs of transportation.

1.2 AS-BUILTS AND SAMPLES

.1 Maintain, at site for  Departmental Representative, one record copy of:

.1 Contract Drawings.

.2 Specifications.

.3 Addenda.

.4 Change Orders and other modifications to Contract.

.5 Reviewed shop drawings, product data, and samples.

.6 Field test records.

.7 Inspection certificates.

.8 Manufacturer's certificates.

.2 Store record documents and samples in field office apart from documents used for
construction. Provide files, racks, and secure storage.

.3 Label record documents and file in accordance with Section number listings in List
of Contents of this Project Manual. Label each document "PROJECT RECORD"
in neat, large, printed letters.
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.4 Maintain record documents in clean, dry and legible condition. Do not use record
documents for construction purposes.

.5 Keep record documents and samples available for inspection by Departmental
Representative.

1.3 RECORDING ACTUAL SITE CONDITIONS

.1 Record information on set of black line opaque drawings, provided by
Departmental Representative.

.2 Provide felt tip marking pens, maintaining separate colours for each major system,
for recording information.

.3 Record information concurrently with construction progress. Do not conceal Work
until required information is recorded.

.4 Contract Drawings and shop drawings: mark each item to record actual
construction, including:

.1 Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements.

.2 Field changes of dimension and detail.

.3 Changes made by change orders.

.4 Details not on original Contract Drawings.

.5 References to related shop drawings and modifications.

.5 Specifications: mark each item to record actual construction, including:

.1 Manufacturer, trade name, and catalogue number of each product actually
installed, particularly optional items and substitute items.

.2 Changes made by Addenda and change orders.

.6 Other Documents: maintain manufacturer's certifications, inspection certifications,
field test records, required by individual specifications sections.

1.4 FINAL SURVEY

.1 Submit final site survey certificate in accordance with certifying that elevations and
locations of completed Work are in conformance, or non-conformance with
Contract Documents.

1.5 MAINTENANCE MATERIALS

.1 Provide maintenance and extra materials, in quantities specified in individual
specification sections.

.2 Provide items of same manufacture and quality as items in Work.
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.3 Deliver to site; place and store.

.4 Receive and catalogue items. Submit inventory listing to Departmental
Representative. Include approved listings in Maintenance Manual.

.5 Obtain receipt for delivered products and submit prior to final payment.

1.6 STORAGE, HANDLING AND PROTECTION

.1 Store spare parts, maintenance materials, and special tools in manner to prevent
damage or deterioration.

.2 Store in original and undamaged condition with manufacturer's seal and labels
intact.

.3 Store components subject to damage from weather in weatherproof enclosures.

.4 Store paints and freezable materials in a heated and ventilated room.

.5 Remove and replace damaged products at own expense and to satisfaction of
Departmental Representative.

1.7 WARRANTIES AND BONDS

.1 Develop warranty management plan to contain information relevant to Warranties.

.2 Submit warranty management plan, 30 days before planned pre-warranty
conference, to Departmental Representative for approval.

.3 Provide plan in narrative form and contain sufficient detail to make it suitable for
use by future maintenance and repair personnel.

.4 Submit, warranty information made available during construction phase, to
Departmental Representative for approval prior to each monthly pay estimate.

.5 Assemble approved information in binder and submit upon acceptance of work.
Organize binder as follows:

.1 Separate each warranty or bond with index tab sheets keyed to Table of
Contents listing.

.2 List subcontractor, supplier, and manufacturer, with name, address, and
telephone number of responsible principal.

.3 Obtain warranties and bonds, executed in duplicate by subcontractors,
suppliers, and manufacturers, within ten days after completion of applicable
item of work.

.4 Verify that documents are in proper form, contain full information, and are
notarized.
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.5 Co-execute submittals when required.

.6 Retain warranties and bonds until time specified for submittal.

.6 Except for items put into use with Departmental Representative's permission, leave
date of beginning of time of warranty until Date of Substantial Performance is
determined.

.7 Conduct joint 9 month warranty inspection, measured from time of acceptance, by
Departmental Representative.

.8 Include information contained in warranty management plan as follows:

.1 Roles and responsibilities of personnel associated with warranty process,
including points of contact and telephone numbers within the organizations
of Contractors, subcontractors, manufacturers or suppliers involved.

.2 Listing and status of delivery of Certificates of Warranty for extended
warranty items, to include pumps, motors, and commissioned systems.

.3 Provide list for each warranted equipment, item, feature of construction or
system indicating:
.1 Name of item.
.2 Model and serial numbers.
.3 Location where installed.
.4 Name and phone numbers of manufacturers or suppliers.
.5 Names, addresses and telephone numbers of sources of spare parts.
.6 Warranties and terms of warranty: include one-year overall

warranty of construction. Indicate items that have extended
warranties and show separate warranty expiration dates.

.7 Cross-reference to warranty certificates as applicable.

.8 Starting point and duration of warranty period.

.9 Summary of maintenance procedures required to continue warranty
in force.

.10 Cross-Reference to specific pertinent Operation and Maintenance
manuals.

.11 Organization, names and phone numbers of persons to call for
warranty service.

.12 Typical response time and repair time expected for various
warranted equipment.

.4 Contractor's plans for attendance at 9 month post-construction warranty
inspection.

.5 Procedure and status of tagging of equipment covered by extended
warranties.

.6 Post copies of instructions near selected pieces of equipment where
operation is critical for warranty and/or safety reasons.
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.9 Respond in a timely manner to oral or written notification of required construction
warranty repair work.

.10 Written verification will follow oral instructions. Failure to respond will be cause
for the Departmental Representative to proceed with action against Contractor.

1.8 PRE-WARRANTY CONFERENCE

.1 Meet with Departmental Representative, to develop understanding of requirements
of this section. Schedule meeting prior to contract completion, and at time
designated by Departmental Representative.

.2  Departmental Representative will establish communication procedures for:

.1 Notification of construction warranty defects.

.2 Determine priorities for type of defect.

.3 Determine reasonable time for response.

.3 Provide name, telephone number and address of licensed and bonded company that
is authorized to initiate and pursue construction warranty work action.

.4 Ensure contact is located within local service area of warranted construction, is
continuously available, and is responsive to inquiries for warranty work action.

END OF SECTION


