
1. Documents Required .1 Maintain at job site, one copy each of
following:
.1 Contract drawings
.2 Specifications
.3 Addenda
.4 Reviewed shop drawings/submissions
.5 Change orders
.6 Other modifications to Contract
.7 Field test reports
.8 Copy of approved work schedule
.9 Manufacturer's installation and         

application instructions

2. Site Conditions .1 Records of existing structures and
geotechnical reports may be available for
inspection at the offices of Public Works And
Government Services Canada, 1713 Bedford Row,
Halifax, N.S. This material is not
necessarily up to date and is for information
purposes only. It should be complemented  by
site visits and consultation with appropriate
expertise. 

3. Work Schedule And
Completion Dates .1 Prepare and submit to the Departmental

Representative within 5 days of notification
of Contract award, one copy of the
construction schedule in the form of a bar
chart showing the dates for commencement and
completion of each major activity of the
work, including the work of subcontractors;
dates for submissions, review and return of
shop drawings, etc.; the dates of Substantial
and Final Completion; and intended man hours
of labour and equipment for each major item
of work.  If the schedule as submitted is
unacceptable in any way, submit without delay
a revised schedule satisfactory to the
Departmental Representative.

.2 The Departmental Representative is to notify
the Contractor in writing of acceptance of
the Construction Schedule. Comply with the
Construction Schedule at all times.  If, for
any reason, the Construction Schedule is not
followed,  immediately notify the
Departmental Representative of the change and
submit a revised schedule for acceptance.
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Upon written acceptance by the Departmental
Representative, this schedule will become the
Construction Schedule.

.3 Whenever required, give further written
particulars concerning this schedule.  The
submission to and acceptance by the
Departmental Representative of the
Contractor's Construction Schedule or the
furnishing of details and particulars thereto
will not relieve the Contractor of any duties
and responsibilities under the Contract.

4. Measurement 
Responsibilities .1 Notify Departmental Representative

sufficiently in advance of operations to
permit required measurements for payment
purposes.

5. Contractor's Use
of Site         .1 Co-operate with users of existing facilities.

.2 Should interference's occur, take directions
from Departmental Representative.

.3 Do not unreasonably encumber site with
materials or equipment.

.4 Move stored products or equipment which
interfere with operations of Departmental
Representative or other Contractors.

.5 Obtain and pay for use of additional storage
or work areas needed for operations.

.6 Comply with all regulations and authorities
having jurisdiction over the work, whether on
land or on water.

.7 Ensure no damage occurs to existing
structures as a result of operations.  Any
said damage will be repaired at Contractor's
expense.

.8 Provide temporary barriers and warning signs
in location where work is adjacent to areas
used by public.
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6. Codes and
Standards .1 Perform work in accordance with National

Building Code of Canada (NBC) 2005 and any
other code of provincial or local application
provided that in any case of conflict or
discrepancy, the more stringent requirements
will apply.

 
.2 Meet or exceed requirements of specified

standards, codes and referenced documents.
When a standard or code is outdated, the
latest edition will supersede the referenced
date.

.3 Observe and enforce construction safety
measures by Canadian Construction Safety Code
and Construction Safety Code of Nova Scotia.
In the event of conflict between any
provisions of above authorities the most
stringent provision will apply.

7. Project Meetings .1 Departmental Representative will arrange
project meetings and assume responsibility
for setting times and recording and
distributing minutes.

8. Setting Out of
Work .1 Do all detail surveys necessary for the work,

including locating and  maintaining working
points, and establishing lines and
elevations.  Perform all layout work, and
carefully preserve benchmarks, reference
points and stakes.

.2 Provide such masts, scaffolds, batter boards,
lines, straight edges, templates and other
devices as may be necessary to facilitate
layout, construction and inspection  of the
work.  Whenever necessary, suspend work for
such reasonable time as may be necessary to
permit the Departmental Representative to
check or inspect any portion of the Work.
The Contractor will not be allowed any extra
compensation or time for completion because
of this suspension of work.

.3 Elevations for the various grades and
features of the specified works to be
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referenced and properly related to a
benchmark, which will be approved by the
Departmental Representative.

.4 Verify all grades, lines, levels, and
dimensions shown on the drawings and report
any errors or inconsistencies to the
Departmental Representative before commencing
work.  Provide and maintain well built
batterboards at all points to facilitate the
progress of the work.  Establish all other
grades, lines, levels required to facilitate
the work. 

9. Existing Services .1 Where work involves breaking into or
connecting to existing services, carry out
work at times directed by governing
authorities, with minimum of disturbance to
pedestrian and vehicular traffic.

.2 Before commencing work, establish location
and extent of service lines in area of work
and notify Departmental Representative of
findings.

.3 Submit schedule to and obtain acceptance from
Departmental Representative for any shut-down
or closure of active service or facility.
Adhere to approved schedule and provide
notice to affected parties.

.4 Where unknown services are encountered,
immediately advise Departmental
Representative and confirm findings in
writing.

10. Contract Documents .1 Contract Drawings:
.1 The drawings for the Work consist of all

drawings listed in these "Plans And
Specifications" marked "A" and any
additional drawings issued at a later
date by the Departmental Representative.

.2 Departmental Representative may furnish
additional drawings to assist in proper
execution of work.  These drawings will
be issued for clarification only.  Such
drawings will have same meaning and
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intent as if they were included with
plans referred to in Contract Documents.

.3 The drawings indicate the extent and
general dimensions of the work.  Make
all necessary measurements to ensure
that the result of the work is in
accordance with the intent.

.4 Verify all existing conditions in field
prior to proceeding with work.

.2 Contract Specifications:

.1 The general requirements and technical
specifications are written solely for
the General Contractor.  They are
organized into the NMS format of
separate divisions and sections.

.2 Specification language is of the 'Short
Form type' for example, where the word
"provide" occurs, interpret it to mean
"the Contractor shall furnish all
labour, material and equipment necessary
to complete the work".

.3 This Specification and accompanying
drawings are intended to describe and
provide for a finished project.  They
are intended to be complementary, and
what is called for by either will be as
binding as if called for by both.  The
Contractor shall understand that the
work herein described will be complete
in every detail, notwithstanding that
every item necessarily involved is not
particularly mentioned, and Contractor
will be held to provide all labour,
materials and equipment necessary for
the entire completion of the work and
will not avail himself of any errors or
omissions.
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11. Permits and
Regulations .1 Apply for, obtain and pay for all necessary

permits, approvals and other authorizations
required for the work.

.2 Comply with all by-laws, ordinances and
regulations of all authorities having
jurisdiction.

.3 Pay for any Municipal permits, per General
Conditions as stated in the contract. 

12. Cutting, Fitting
and Patching  .1 Execute cutting (including excavation),

fitting and patching required to make work
fit properly.

.2 Make cuts with clean, true, smooth edges.
Make patches inconspicuous in final assembly.

.3 Where new work connects with existing and
where existing work is altered, cut, patch
and make good to match existing work. 

.4 Obtain Departmental Representative's approval
before cutting, boring or sleeving, or
excavating adjacent to load-bearing members.

13. Record of
Construction .1 As work progresses, maintain accurate records

to show all deviations from the contract
drawings, with particular reference to work
which will be concealed.  Prior to the
inspection of the work for the issuance of
the Final Certificate of Completion, provide
the Departmental Representative with one set
of white prints of the drawings with all
deviations shown neatly thereon.

.2 Provide "as built" cross sections of any
excavation, dredging or fill work.

14. Payment .1 Payment for all work under this contract to
be according to the "Articles of Agreement".

.2 No separate payment will be made for work
specified under General Conditions,
Supplementary Conditions or any sections of

                                                                           
Public Works and Government Services Canada Section 01 10 10
Breakwater Reconstruction
Murphy's Pond Harbour Facility
Inverness County, Nova Scotia                   
Project No. R.068786.001

General Instructions Page 6
                                                                           

                                                                           
SPEC_MurphysPond_BreakwaterReconstruction_R068786.lwp



Specification under Division 01. The cost of
this work is to be considered as overhead and
to be included in the unit prices of the
Contract. 

.3 Dimensional changes as directed by the
Departmental Representative to suit existing
conditions, but not resulting in additional
work or materials, will not be considered as
extra to the Contract.

15. Site Examination .1 All parties tendering should visit the site
of the work prior to submission of tenders
and make themselves thoroughly acquainted
with site conditions, conditions of existing
objects to be removed, tides, degree of
exposure and all information necessary for
the proper carrying out of the work covered
by the drawings and this Specification.
Submission of Tender will be deemed that
Contractor is conversant with site
conditions.

.2 The Departmental Representative will give no
consideration whatsoever to any claim by the
Contractor resulting from failure to have
made all the necessary investigations prior
to tendering.

 
16. Maintenance of

Shipping .1 Liaise with the local port officials to
coordinate  activities such that any
interference is minimized.

17. Cooperation &
Assistance to
Departmental 
Representative .1 Co-operate with Departmental Representative

on inspection of work.

.2 Provide assistance when requested.

.3 Provide small motor boat with operator and
sounding chain for Departmental
Representative's use when requested.
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18. Datum .1 The datum referred to in this Specification
is Chart Datum. Chart Datum is, by
International Agreement a plane below which
the tide will seldom fall. The Canadian
Hydrographic Service has adopted the plane of
the lowest normal tide (L.N.T.) as Chart
Datum. As the rise, fall, and range of tides
varies daily, the Canadian Tide and Current
Tables, as issued by the Canadian
Hydrographic Service, should be consulted for
tidal predictions and other tidal information
relating to the work.

19. Contractor's
Representative .1 Continuously maintain on the site an

authorized representative to whom
communication may be addressed and who will
be competent to speak for the Contractor in
discussing work methods. 

20. Workers .1 Contractor and all sub-contractors must be 
Compensation registered under the Workers Compensation Act

and provide evidence of good standing.

.2 At completion of Contract and before final
payment is made, the Contractor will present
to the Departmental Representative a Letter
of Certification from the Workers
Compensation Board, showing that all required
assessments are paid in connection with all
trades.

 
21. Laws, Standards

Taxes and Fees .1 Comply with all laws and standards governing
all or any part of the work, pay all
applicable taxes and pay for all permits and
certificates required in respect of the
execution of the work.  Where variances exist
between the requirements of agencies
governing all or any part of the work, the
most restrictive will govern, but in no
instance will the standards established by
the drawings and this Specification, which
exceed such requirements, be reduced.
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22. Protection and
Repair        .1 Repair any damage resulting from operations

under this contract.

23. Location of
Equipment and
Fixtures     .1 Location of equipment, fixtures or any

appurtenances indicated are to be considered
approximate.

24. Inspection and
Testing       .1 The Departmental Representative may employ an

Inspector and/or Testing Company to ensure
work conforms with contract.

25. Disposal of
Debris     .1 Debris, including construction materials not

incorporated in the work, oil products and
containers, and other materials of this
nature will be disposed of in suitable
locations off the site. This includes costs
of disposing of contaminated materials such
as creosote treated timber.  Disposal is the
responsibility of the Contractor. 

.2 Material from the work will not be permitted
to go adrift or otherwise become a menace to
navigation.

26. Existing Soils
Conditions    .1 Any information pertaining to soils and all

boreholes logs are furnished by the
Departmental Representative as a matter of
general information only and borehole
descriptions or logs are not to be
interpreted as descriptive of conditions at
locations other than those described by the
boreholes themselves.

27. Relics And
Antiquities .1 Protect relics, antiquities, items of

historical or scientific interest such as
cornerstones and contents, commemorative
plaques, inscribed tablets, and similar
objects found during course of work.
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.2 Give immediate notice to Departmental
Representative and await written instructions
before proceeding with work in this area.

.3 Relics, antiquities and items of historical
or scientific interest remain her Majesty's
property.

28. Temporary
Navigational
Buoys       .1 The Contractor is to maintain temporary

bouy's to mark the position of the outer end
of the structure as construction proceeds.
All bouy's are to meet the requirements of
Canadian Coast Guard Standard TP968 and be
equipped with radar reflectors.

http://www.ccg-gcc.gc.ca/eng/CCG/ATN_Aids_To_Navigation_System

.2 The Contractor shall coordinate the bouy
installation with the local harbour
authority.

.3 The Contractor is responsible for all costs
associated with the supply, installation and
removal of all temporary navigational bouy's.
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1. Requirements of
Regulatory
Agencies        .1 Prior to use, have weigh scales certified as

meeting requirements of Statutes of Canada,
Chapter 36, Weights and Measures Act, 1971
and subsequent amendments.  Display
certificate in a prominent position.  No
payment will be made for materials weighed on
non-certified scales.

2. Measurement
for Payment .1 Supply, installation, inspection,

certification, maintenance and removal of
scales to be considered incidental to the
work.

3. Equipment .1 Weigh Scales:  of sufficient capacity to
weigh loaded vehicles in a single operation.

.2 Scale House:
.1 To enclose mass indicator and in which

Departmental Representative's
representative can perform work and
maintain records.

.2 To be weatherproof and have minimum
750 lx of illumination, one sliding
window facing scale platform, one other
window for cross ventilation, shelf desk
at least 0.6 x 1.8 m, and heat to
maintain inside temperature at 20C.
Entrance door not to face onto scale
platform.

.3 Provide sufficient number of approved weigh
tickets, in triplicate, with consecutive
serial numbers.

4. Installation .1 Provide, install and maintain scales and
scale house convenient to project site at
location approved by Departmental
Representative. Ramps to be level for one
truck length each side of scale.

.2 Remove ramps, scales and scale house when no
longer required.
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5. Operation .1 Departmental Representative's representative
at scales will weigh materials.

 
6. Maintenance .1 Maintain scale platform and scale mechanism

clean and free from gravel, asphalt, snow,
ice, and debris.

.2 Maintain approach ramps in good condition
free from sags and ruts.

.3 Have scales retested and recertified if
requested by Departmental Representative.
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PROJECT PARTICULARS

1. Description 
of Work .1 The work under this contract involves

reconstruction of the breakwater structures
and basin dredging at the Murphy’s Pond
Harbour Facility, Inverness County, Nova
Scotia.

.2 The work includes but is not limited to:
.1 Supply and installation of corestone,

filterstone, and armour stone at the
west and east breakwaters.

.2 Dredging of harbour basin.

1.2 Fiscal Year Funding .1 For scheduling purposes the contractors are
to note the estimated work effort levels per
fiscal year are as follows:
2014/15 - 55% of the work 
2015/16 - 45% of the work 

PROJECT MEASUREMENT

1. General .1 This section details the measurement method
to be used for payment purposes. Incidental
items covered in the various sections of the
Specification are to be allowed for in the
pricing of each pay item. 

2. Measurement
For Payment .1 Lump Sum Items: The following items (1-4) are

to be measured separately for costing
purposes, then combined and submitted as one
item under Lump Sum Items in the tender
documents:

.1 Departmental Representative's Site
Office: All work associated with the
supply, maintenance , and removal from
site of the Departmental
Representative's site office per
Section 01 51 00 of the Specification
will constitute a lump sum for
measurement purposes.
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.2 Weigh Scales: Supply, installation,
maintenance and removal of weigh scales
will be measured for payment by the
lump sum.

.3 Sitework, Demolition, and Removals will
be measured for payment by lump sum.
This unit price will include any
necessary modifications, including
supply and installation of rock
materials and culverts as required, to
gain and maintain access to the
designated disposal site for disposal
of the dredge material.  This item will
include removal, salvage, and
reinstallation of existing 2-4 tonne
armourstone.  Reshaping of existing
rock materials to accept installation
of corestone will be incidental to the
work.

.4 Mobilization and Demobilization will be
measured for payment by lump sum.

Unit Price Items: The following items
outlines the unit of measurement for the unit
price items as indicated in the tender
documents:

Corestone:  The supply and installation of
corestone will be measured by the tonne.  

Filterstone: The supply and installation of
filterstone will be measured for payment by
the tonne.  

Armourstone: The supply and installation of
armourstone will be measured for payment by
the tonne.  

Dredging - Class "B" will be measured for
payment by the cubic metre place measurement
(cmpm) of material removed from the specified
dredge limits and disposed off at the
designated disposal site located on the
Harbour Authority property.  This unit price
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will include the temporary construction,
installation, and removal of any access roads
required to gain access and perform the
dredging removals within the stipulated
dredge limits. Dredging of harbour basin is
to be completed prior to commencing the
repairs to the west and east breakwaters .
This unit price will include the provision of
a boat, motor and survey equipment as
specified.  
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1

1. General .1 Submit to Departmental Representative, for
review, shop drawings, product data, samples
and other information specified.

.2 Until submission is reviewed, work involving
relevant product may not proceed.

2. Shop Drawings .1 Drawings to be originals prepared by
Contractor, Subcontractor, Supplier or
Distributor, which illustrate appropriate
portion of work; showing fabrication, layout,
setting or erection details as specified in
appropriate Sections.

.2 Identify details by reference to sheet and
detail numbers shown on Contract Drawings.

.3 Maximum sheet size 860 X 1120 mm.

.4 Reproductions for submissions:  opaque diazo
prints.

3. Product Data .1 Certain Specification Sections specify that
manufacturer's standard schematic drawings,
catalogue sheets, diagrams schedules,
performance charts, illustrations and other
standard descriptive data will be accepted in
lieu of shop drawings.

4. Samples .1 Submit samples in sizes and quantities
specified.

.2 Construct field samples and mock-ups at
locations acceptable to Departmental
Representative.

.3 Accepted samples will become standards of
workmanship and material against which,
installed work will be checked on project.

5. Miscellaneous Data .1 Provide certificates, methodologies, designs
and test results as required.
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6. Coordination of
Submissions    .1 Review shop drawings, product data, samples

and miscellaneous data prior to submission.

.2 Verify:
.1 Field Measurements.
.2 Field Construction Criteria.
.3 Catalogue numbers and similar data.

 
.3 Coordinate each submission with requirements

of work and Contract documents.  Individual
submissions will not be reviewed until all
related information is available.

.4 Contractor's responsibility for errors and
omissions in submission is not relieved by
Departmental Representative's review of
submissions.

.5 Contractor's responsibility for deviations in
submission from requirements in Contract
documents is not relieved by Departmental
Representative's review of submission, unless
Departmental Representative gives written
acceptance of specified deviations.

.6 Notify Departmental Representative, in
writing at time of submission, of deviations
from requirements of Contract documents
stating reasons for deviations.

.7 After Departmental Representative's review,
distribute copies.

7. Submission
Requirements .1 Schedule submissions at least 14 days before

dates reviewed submissions will be needed.

.2 Submit number of opaque diazo copies of shop
drawings, product data which Contractor
requires for distribution, plus 2 copies
which will be retained by Departmental
Representative.

.3 Accompany submissions with transmittal
letter, in duplicate, containing:
.1 Date
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.2 Project title and number.

.3 Contractor's name and address.

.4 Identification and quantity of each shop
drawing, product data and sample
submitted.

.5 Other pertinent data.

.4 Submissions shall include:
.1 Date and revision dates.
.2 Project title and number.
.3 Name and address of:

.1 Contractor

.2 Sub-Contractor

.3 Supplier

.4 Manufacturer

.5 Separate detailer when pertinent
.4 Identification of product or material. 
.5 Relation to adjacent structure or

materials.
.6 Field dimensions, clearly identified as

such.
.7 Specification Section Number.
.8 Applicable standards, such as CSA or

CGSB numbers.
.9 Contractor's stamp, initialled or

signed, certifying review of submission,
verification of field measurements and
compliance with Contract documents.

8. Shop Drawings
Review        .1 The review of shop drawings by Public Works

and Government Services Canada or its
authorized consultant is for the sole purpose
of ascertaining conformance with the general
concept.  This review shall not mean that
Public Works and Government Services Canada
approves the detail design inherent in the
shop drawings, responsibility for which shall
remain with the Contractor submitting same,
and such review shall not relieve the
Contractor of responsibility for errors or
omissions in the shop drawings or of
responsibility for meeting all requirements
of the construction and contract documents.
Without restricting the generality of the
foregoing, the Contractor is responsible for
dimensions to be confirmed and correlated at
the job site, for information that pertains
solely to fabrication processes or to
techniques of construction and installation
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and for coordination of the work of all
sub-trades.

9. Other Reviews .1 As for shop drawings above, other reviews are
for the sole purpose of ascertaining
conformance with the general concept.
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1.1 RELATED WORK   .1 Section [01 35 24]: Special Procedures on
Fire Safety Requirements. 

.2 Section [01 35 25]: Special Procedures on
Lockout Requirements. 

1.2 DEFINITIONS  .1 COSH: Canada Occupational Health and Safety
Regulations made under Part II of the Canada
Labour Code. 

.2 Competent Person: means a person who is: 
.1 Qualified by virtue of personal

knowledge, training and experience to
perform assigned work in a manner that
will ensure the health and safety of
persons in the workplace, and; 

.2 Knowledgeable about the provisions of
occupational health and safety statutes
and regulations that apply to the Work
and; 

.3 Knowledgeable about potential or actual
danger to health or safety associated
with the Work. 

.3 Medical Aid Injury: any minor injury for
which medical treatment was provided and the
cost of which is covered by Workers'
Compensation Board of the province in which
the injury was incurred. 

.4 PPE: personal protective equipment 

.5 Work Site: where used in this section shall
mean areas, located at the premises where
Work is undertaken, used by Contractor to
perform all of the activities associated with
the performance of the Work. 

1.3 SUBMITTALS   .1 Make submittals in accordance with Section 01
33 00. 

.2 Submit site-specific Health and Safety Plan
prior to commencement of Work. 
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.1 Submit within 5 work days of
notification of Bid Acceptance. Provide
3 copies. 

.2 Departmental Representative will review
Health and Safety Plan and provide
comments. 

.3 Revise the Plan as appropriate and
resubmit within 5 work days after
receipt of comments. 

.4 Departmental Representative's review and
comments made of the Plan shall not be
construed as an endorsement, approval or
implied warranty of any kind by Canada
and does not reduce Contractor's overall
responsibility for Occupational Health
and Safety of the Work. 

.5 Submit revisions and updates made to the
Plan during the course of Work. 

.3 Submit name of designated Health & Safety
Site Representative and support documentation
specified in the Safety Plan. 

.4 Submit building permit, compliance
certificates and other permits obtained. 

.5 Submit copy of Letter in Good Standing from
Provincial Workers Compensation or other
department of labour organization. 
.1 Submit update of Letter of Good Standing

whenever expiration date occurs during
the period of Work. 

.6 Submit copies of reports or directions issued
by Federal, Provincial and Territorial health
and safety inspectors. 

.7 Submit copies of incident reports. 

.8 Submit WHMIS MSDS - Material Safety Data
Sheets. 
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1.4 COMPLIANCE 
    REQUIREMENTS   

.1 Comply with Occupational Health and Safety
Act for Province of Nova Scotia, and
Regulations made pursuant to the Act. 

.2 Comply with Canada Labour Code - Part II
(entitled Occupational Health and Safety) and
the Canada Occupational Health and Safety
Regulations (COSH) as well as any other
regulations made pursuant to the Act.

.1 The Canada Labour Code can be viewed at:
www.http://laws.justice.gc.ca/en/L-2/ 

.2 COSH can be viewed

at:www.http://laws.justice.gc.ca/eng/SOR
-86-304/ n e .html 

.3 A copy may be obtained at: Canadian
Government Publishing Public Works &
Government Services Canada Ottawa,
Ontario, K1A 0S9 Tel: (819) 956-4800
(1-800-635-7943) Publication No.
L31-85/2000 E or F) 

.3 Observe construction safety measures of: 
.1 Part 8 of National Building Code 
.2 Municipal by-laws and ordinances. 

.4 In case of conflict or discrepancy between
above specified requirements, the more
stringent shall apply. 

.5 Maintain Workers Compensation Coverage in
good standing for duration of Contract.
Provide proof of clearance through submission
of Letter in Good Standing. 

.6 Medical Surveillance: Where prescribed by
legislation or regulation, obtain and
maintain worker medical surveillance
documentation. 

                                                                          
Public Works and Government Services Canada Section 01 35 29
Breakwater Reconstruction
Murphy's Pond Harbour Facility
Inverness County, Nova Scotia                   
Project No. R.068786.001

Health and Safety Page 3
                                                                            
                                                              

                                                                           
SPEC_MurphysPond_BreakwaterReconstruction_R068786.lwp



1.5 RESPONSIBILITY .1 Be responsible for health and safety of
persons on site, safety of property on site
and for protection of persons and environment
adjacent to the site to extent that they may
be affected by conduct of Work. 

.2 Comply with and enforce compliance by all
workers, sub-contractors and other persons
granted access to Work Site with safety
requirements of Contract Documents,
applicable federal, provincial, and local
by-laws, regulations, and ordinances, and
with site-specific Health and Safety Plan. 

1.6 SITE CONTROL 
    AND ACCESS .1 Control the Work and entry points to Work

Site. Approve and grant access only to
workers and authorized persons. Immediately
stop and remove non-authorized persons. 
.1 Departmental Representative will provide

names of those persons authorized by
Departmental Representative to enter
onto Work Site and will ensure that such
authorized persons have the required
knowledge and training on Health and
Safety pertinent to their reason for
being at the site, however, Contractor
remains responsible for the health and
safety of authorized persons while at
the Work Site. 

.2 Isolate Work Site from other areas of the
premises by use of appropriate means. 
.1 Erect fences, hoarding, barricades and

temporary lighting as required to
effectively delineate the Work Site,
stop non-authorized entry, and to
protect pedestrians and vehicular
traffic around and adjacent to the Work
and create a safe environment. See
Section 01 50 00 for minimum acceptable
requirements. 
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.2 Post signage at entry points and other
strategic locations indicating
restricted access and conditions for
access. 

.3 Use professionally made signs with
bilingual message in the 2 official
languages or international known graphic
symbols. 

.3 Provide safety orientation session to persons
granted access to Work Site. Advise of
hazards and safety rules to be observed while
on site. 

.4 Ensure persons granted site access wear
appropriate PPE. Supply PPE to inspection
authorities who require access to conduct
tests or perform inspections. 

.5 Secure Work Site against entry when inactive
or unoccupied and to protect persons against
harm. Provide security guard where adequate
protection cannot be achieved by other means.

1.7  PROTECTION .1 Give precedence to safety and health of
persons and protection of environment over
cost and schedule considerations for Work. 

.2 Should unforeseen or peculiar safety related
hazard or condition become evident during
performance of Work, immediately take
measures to rectify situation and prevent
damage or harm. Advise Departmental
Representative verbally and in writing. 

1.8  FILING OF NOTICE .1 File Notice of Project with pertinent
provincial health and safety authorities
prior to beginning of Work. 
.1 Departmental Representative will assist

in locating address if needed. 

1.9  PERMITS   .1 Post permits, licenses and compliance
certificates, specified in Section 01 10 10,
at Work Site. 
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.2 Where a particular permit or compliance
certificate cannot be obtained, notify
Departmental Representative in writing and
obtain approval to proceed before carrying
out applicable portion of work. 

1.10 HAZARD ASSESSMENTS .1 Perform site specific health and safety
hazard assessment of the Work and its site. 

.2 Carryout initial assessment prior to
commencement of Work with further assessments
as needed during progress of work, including
when new trades and subcontractors arrive on
site.

.3 Record results and address in Health and
Safety Plan. 

.4 Keep documentation on site for entire
duration of the Work. 

1.11 PROJECT/SITE 
     CONDITIONS  .1 Following are potential health, environmental

and safety hazards at the site for which Work
may involve contact with: 
.1 Existing hazardous and controlled

products stored on site: 
.1 n/a

.2 Existing hazardous substances or
contaminated materials: 
.1 n/a 

.3 Known latent site and environmental
conditions: 
.1 fluctuating tidal conditions
.2 adverse weather conditions

.4 Facility on-going operations: 
.1 n/a 

.2 Above items shall not be construed as being
complete and inclusive of potential health
and safety hazards encountered during Work. 

.3 Include above items in the hazard assessment
of the Work. 
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.4 MSDS Data sheets of pertinent hazardous and
controlled products stored on site can be
obtained from Departmental Representative. 

1.12 MEETINGS .1 Attend pre-construction health and safety
meeting, convened and chaired by Departmental
Representative, prior to commencement of
Work, at time, date and location determined
by Departmental Representative. Ensure
attendance of: 
.1 Superintendent of Work 
.2 Designated Health & Safety Site

Representative 
.3 Subcontractors 

.2 Conduct regularly scheduled tool box and
safety meetings during the Work in
conformance with Occupational Health and
Safety regulations. 

.3 Keep documents on site. 

1.13 HEALTH AND 
     SAFETY PLAN   .1 Prior to commencement of Work, develop

written Health and Safety Plan specific to
the Work. Implement, maintain, and enforce
Plan for entire duration of Work and until
final demobilization from site. 

.2 Health and Safety Plan shall include the
following components: 
.1 List of health risks and safety hazards

identified by hazard assessment. 
.2 Control measures used to mitigate risks

and hazards identified. 
.3 On-site Contingency and Emergency

Response Plan as specified below. 
.4 On-site Communication Plan as specified

below. 
.5 Name of Contractor's designated Health &

Safety Site Representative and
information showing proof of his/her
competence and reporting relationship in
Contractor's company. 
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.6 Names, competence and reporting
relationship of other supervisory
personnel used in the Work for
occupational health and safety purposes.

.3 On-site Contingency and Emergency Response
Plan shall include: 
.1 Operational procedures, evacuation

measures and communication process to be
implemented in the event of an
emergency. 

.2 Evacuation Plan: site and floor plan
layouts showing escape routes,
marshalling areas. Details on alarm
notification methods, fire drills,
location of fire fighting equipment and
other related data. 

.3 Name, duties and responsibilities of
persons designated as Emergency
Warden(s) and deputies. 

.4 Emergency Contacts: name and telephone
number of officials from: 
.1 General Contractor and

subcontractors. 
.2 Pertinent Federal and Provincial

Departments and Authorities having
jurisdiction. 

.3 Local emergency resource
organizations. 

.5 Harmonize Plan with Facility's Emergency
Response and Evacuation Plan.
Departmental Representative will provide
pertinent data including name of PWGSC
and Facility Management contacts. 

.4 On-site Communication Plan: 
.1 Procedures for sharing of work related

safety information to workers and
subcontractors, including emergency and
evacuation measures. 

.2 List of critical work activities to be
communicated with Facility Manager which
have a risk of endangering health and
safety of Facility users. 
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.5 Address all activities of the Work including
those of subcontractors. 

.6 Review Health and Safety Plan regularly
during the Work. Update as conditions warrant
to address emerging risks and hazards, such
as whenever new trade or subcontractor arrive
at Work Site. 

.7 Departmental Representative will respond in
writing, where deficiencies or concerns are
noted and may request re-submission of the
Plan with correction of deficiencies or
concerns. 

.8 Post copy of the Plan, and updates,
prominently on Work Site. 

1.14  SAFETY 
      SUPERVISION   .1 Employ Health & Safety Site Representative

responsible for daily supervision of health
and safety of the Work. 

.2 Health & Safety Site Representative may be
the Superintendent of the Work or other
person designated by Contractor and shall be
assigned the responsibility and authority to:

.1 Implement, monitor and enforce daily
compliance with health and safety
requirements of the Work.

.2 Monitor and enforce Contractor's
site-specific Health and Safety Plan. 

.3 Conduct site safety orientation session
to persons granted access to Work Site. 

.4 Ensure that persons allowed site access
are knowledgeable and trained in health
and safety pertinent to their activities
at the site or are escorted by a
competent person while on the Work Site.

.5 Stop the Work as deemed necessary for
reasons of health and safety. 

.3 Health & Safety Site Representative must: 
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.1 Be qualified and competent person in
occupational health and safety. 

.2 Have site-related working experience
specific to activities of the Work. 

.3 Be on Work Site at all times during
execution of the Work. 

.4 All supervisory personnel assigned to the
Work shall also be competent persons. 

.5 Inspections: 
.1 Conduct regularly scheduled safety

inspections of the Work on a minimum
bi-weekly basis. Record deficiencies and
remedial action taken. 

.6 Cooperate with Facility's Occupational Health
and Safety representative should one be
designated by Departmental Representative. 

.7 Keep inspection reports and supervision
related documentation on site. 

1.15  TRAINING   .1 Use only skilled workers on Work Site who are
effectively trained in occupational health
and safety procedures and practices pertinent
to their assigned task. 

.2 Maintain employee records and evidence of
training received. Make data available to
Departmental Representative upon request. 

.3 When unforeseen or peculiar safety-related
hazard, or condition occur during performance
of Work, follow procedures in place for
Employee's Right to Refuse Work in accordance
with Acts and Regulations of Province having
jurisdiction and advise Departmental
Representative verbally and in writing. 

1.16  MINIMUM 
      SITE SAFETY RULES .1 Notwithstanding requirement to abide by

federal and provincial health and safety
regulations; ensure the following minimum
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safety rules are obeyed by persons granted
access to Work Site: 
.1 Wear appropriate PPE pertinent to the

Work or assigned task; minimum being
hard hat, safety footwear, safety
glasses and hearing protection. 

.2 Immediately report unsafe condition at
site, near-miss accident, injury and
damage. 

.3 Maintain site and storage areas in a
tidy condition free of hazards causing
injury. 

.4 Obey warning signs and safety tags. 

.2 Brief persons of disciplinary protocols to be
taken for non compliance. Post rules on site.

1.17 CORRECTION OF 
     NON-COMPLIANCE   .1 Immediately address health and safety

non-compliance issues identified by authority
having jurisdiction or by Departmental
Representative. 

.2 Provide Departmental Representative with
written report of action taken to correct
non-compliance of health and safety issues
identified. 

.3 Departmental Representative will stop Work if
non-compliance of health and safety
regulations is not corrected in a timely
manner. 

1.18 INCIDENT 
     REPORTING   .1 Investigate and report the following

incidents to Departmental Representative: 
.1 Incidents requiring notification to

Provincial Department of Occupational
Safety and Health, Workers Compensation
Board or to other regulatory Agency. 

.2 Medical aid injuries. 

.3 Property damage in excess of $10,000.00,

.4 Interruptions to Facility operations
resulting in an operational lost to a
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Federal department in excess of
$5000.00. 

.2 Submit report in writing. 

1.19 HAZARDOUS 
     PRODUCTS   .1 Comply with requirements of Workplace

Hazardous Materials Information System
(WHMIS). 

.2 Keep MSDS data sheets for all products
delivered to site. 
.1 Post on site. 
.2 Submit copy to Departmental

Representative. 

1.20 BLASTING   .1 Blasting or other use of explosives is not
permitted on site. 

1.21 POWDER ACTUATED 
     DEVICES   .1 Use powder actuated fastening devices only

after receipt of written permission from
Departmental Representative. 

1.22 CONFINED 
     SPACES   .1 Abide by occupational health and safety

regulations regarding work in confined
spaces. 

1.23 SITE RECORDS   .1 Maintain on Work Site copy of safety related
documentation and reports stipulated to be
produced in compliance with Acts and
Regulations of authorities having
jurisdiction and of those documents specified
herein. 

.2 Upon request, make available to Departmental
Representative or authorized Safety Officer
for inspection. 
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1.24 POSTING OF 
     DOCUMENTS   .1 Ensure applicable items, articles, notices

and orders are posted in conspicuous location
on Work Site in accordance with Acts and
Regulations of Province having jurisdiction. 

.2 Post other documents as specified herein,
including: 
.1 Site specific Health and Safety Plan 
.2 WHMIS data sheets 
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.1 Do not overload trucks when hauling dredged
material. Secure contents against spillage. 

1.3 TRANSPORTATION

.1 Wetlands: land where the water table is at,
near or above the surface or which is
saturated for a long enough period to promote
such features as wet-altered soils and water
tolerant vegetation. Wetlands include organic
wetlands or "peatlands," and mineral wetlands
or mineral soil areas that are influenced by
excess water but produce little or no peat. 

.2 Surface Watercourse: refers to the bed and
shore of a river, stream, lake, creek, pond,
marsh, estuary or salt-water body that
contains water for at least part of each year.

.3 Invasive (or alien) species: refers to a
species or subspecies introduced outside its
normal distribution whose establishment and
spread threaten ecosystems, habitats or
species with economic or environmental harm. 

.4 Buffer zone: a vegetated land that protects
watercourses from adjacent land uses. It
refers to the land adjacent to watercourses,
such as streams, rivers, lakes, ponds, oceans,
and wetlands, including the floodplain and the
transitional lands between the watercourse and
the drier upland areas. 

1.2 DEFINITIONS  

.1 MBCA: Migratory Birds Convention Act,
Environment Canada, 1994. 

.2   Fisheries Act, Department of Fisheries and
Oceans Canada.

.3 Canadian Coast Guard Regulations, Department
of Fisheries and Oceans Canada. 

.4 Canadian Shipping Act, Transport Canada, 2001.

.5 AWPA: American Wood Preserver Association

1.1 REFERENCES    
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.1  Material will be disposed of onsite on the land
owned by the Harbour Authority of Murphy’s
Pond.  Designated disposal site is adjacent to
work area.

.2  Water that decants from the disposed dredge
spoil shall not enter any waterways. 

.3  Site should allow for diffuse dispersion or
diversion onto a field or woodland but not
into drainage ditches that would carry water
to a waterway.

.4  Dredge material must be deposited no closer
than: 

.1  30 meters from a common road or
public highway.

 .2  45 meters from a residential or
commercial building, unless a lesser
distance is approved by the
landowner. 

 .3  90 meters from any domestic water
supply. 

1.4 DISPOSAL OF
    DREDGED MATERIAL

.2 Maintain trucks clean and free of mud, dirt
and other foreign matter. 

.3 Trucks transporting dredged material will have
watertight boxes.

.4 Avoid potential release of contents and of any
foreign matter onto highways, roads and access
routes used for the Work.  Immediately clean
any spillage and soils. 

.5 Before commencement of work, advise the
Harbour Authority Representative of the
existing roads and temporary routes proposed
to be used to access work areas and to haul
material to and from the site, including roads
to the dredged material disposal site.

.6 Construction activities must comply with
all/any conditions of the Navigable Waters
Protection Act (NWPA) permit issued by
Transport Canada.
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 .4  8 meters from any adjacent property
boundary. 

 .5  30 meters from any surface
watercourse, including wetlands.

.5   Eliminate free board spillage when excavating,
loading and hauling dredged material. 

.6   Do not overload trucks when hauling dredged
material. Secure contents against spillage.
Clean ground spills to extent as directed by
authority having jurisdiction. 

.7 Place and spread dredged material at the
disposal field in a uniform and well graded
manner. Minimize height and slopes of the
disposed material. Match slopes and contours
of the existing surrounding terrain as much as
possible.

.8   Items such as rubber tires, bottles, cans and
other debris or litter must be removed from
the disposal site following regrading.
Failure to remove such debris may constitute a
littering offence under the Solid Waste
Resource Management Regulations. 

.9 Control runoff of water containing suspended
materials or other harmful substances in
accordance with requirements of all federal,
provincial and municipal authorities having
jurisdiction.

.1 Comply with Federal and Provincial laws,
regulations, codes and guidelines for the
storage of fuel and petroleum products on
site. 

.2 Do not place fuel storage tanks and store fuel
or other petroleum products within a 30 meter
buffer zone of watercourses and wetlands. Do
not fuel or lubricate equipment within this 30
meter buffer zone. Obtain approval from

1.6 PETROLEUM, OIL 
AND LUBRICANTS      

.1  n/a1.5 CONCRETE
PLACEMENT
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.1 Conduct dredging of a watercourse in such a
manner to limit turbidity and reduce sediment
suspension in the water to an absolute minimum
at all times. 

1.8 WATER QUALITY     

.1 Do not bury rubbish, demolition debris and
waste materials on site. 

.2 Dispose and recycle demolition debris and
waste materials in accordance with Provincial
Waste Management Regulations. 

.3 Do not dispose of hazardous waste, volatile
materials (such as mineral spirits, paints,
thinners etc...) and petroleum products into
waterways, storm or sanitary sewers or in
waste landfill sites. 

1.7 DISPOSAL OF 
WASTES           

Departmental Representative of acceptable
location on site for fuel storage and
equipment service. 

.3 Do not dump petroleum products or any other
deleterious substances on ground or in the
water. 

.4 Be diligent and take all necessary precautions
to avoid spills and contaminate the soil and
water (both surface and subsurface) when
handling petroleum products on site and during
fueling and servicing of vehicles and
equipment. 

.5 Maintain on site appropriate emergency spill
response equipment consisting of at least one
250-litre (55 gallon) overpack spill kit for
containment and cleanup of spills. 

.6 Maintain vehicles and equipment in good
working order to prevent leaks on site. 

.7 In the event of a petroleum spill, immediately
notify the Departmental Representative and the
Canadian Coast Guard (CCG) at 1-800-565-1633
(24 hour report line). Perform clean-up in
accordance with all regulations and procedures
stipulated by authority having jurisdiction. 
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.1 Abide by municipal and provincial regulations
for any restrictions on work performed during
the night time and on flood lighting of the
site. Obtain applicable permits. 

.2 Place flood lights in opposite direction of
adjacent residential and business areas. 

.3 Equip equipment and machinery with purposely
designed mufflers to reduce noise on site to
lowest possible level. Maintain mufflers in
good operating condition at all times. 

1.9 SOCIOECONOMIC 
RESTRICTIONS        

.1 Maintain appropriate production speed and
momentum of the dredging equipment. Make
adjustments as required and as approved by the
Departmental Representative. 
.2 Strategically position dredging equipment
and barge and/or haul vehicles to avoid over
the water swings of excavated material
whenever possible. 

.2 Where work may affect the water quality
adjacent to water intake lines used by Lobster
Holding Facilities, Fish Processing Facilities
and other harbour users, schedule work in
cooperation with the Departmental
Representative to minimize interference and
impact to harbour users. 

.3 Visually monitor the water turbidity of the
surrounding areas adjacent to the dredge area
on a daily basis during the in-water work
periods. 

     .1 Should excessive change occur in the
turbidity of the water outside the work area,
such as a distinct color difference; the work
must stop and the Area Habitat Coordinator of
the Department of Fisheries and Oceans –
Habitat Management Division will be contacted
to determine if additional mitigation measures
are required.

.4 Do not washdown equipment within a 30 meter
buffer zone of a wetland, watercourse or other
identified environmentally sensitive area.
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.1 Be aware of the risk for contamination of the
fish habitat at the site as a result of alien
species being introduced in the water. 

.2 To minimize the possibility of fish habitat
contamination, all construction equipment
which will be immersed into the water of a
watercourse, or has the possibility of coming
into contact with such water during the course
of the work, must be cleaned and washed to

1.11 FISH AND 
FISH HABITAT     

.1 Become knowledgeable with and abide by the
Migratory Birds Convention Act (MBCA) in
regards to the protection of migratory birds,
their eggs, nests and their young encountered
on site and in the vicinity. 

.2 Minimize disturbance to all birds on site and
adjacent areas during the entire course of the
Work. 

.3 Do not approach concentrations of seabirds,
waterfowl and shorebirds when anchoring
equipment, accessing wharves or ferrying
supplies. 

.4 During night time work, position flood lights
in opposite direction of nearby bird nesting
habitat. 

.5 Do not use beaches, dunes and other natural
previously undisturbed areas of the site to
conduct work. 

.6 Should nests of migratory birds in wetlands be
encountered during work, immediately notify
the Departmental Representative for directives
to be followed. 
.1 Do not disturb nest site and neighbouring
vegetation until nesting is completed. 
.2 Minimize work immediately adjacent to
such areas until nesting is completed. 
.3 Protect these areas by following
recommendations of Canadian Wildlife Service.

1.10 BIRD AND 
BIRD HABITAT      
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ensure that they are free of marine growth and
alien species. 
.1 Equipment shall include boats, barges,

cranes, excavators, haul trucks, pumps,
pipe lines and other all miscellaneous
tools and equipment previously used in a
marine environment. 

.3 Cleaning and washing of equipment shall be
performed immediately upon their arrival at
the site and before use in or over the body of
water. 

.4 Conduct cleaning and washing operations as
follows: 
.1 Scrape and remove heavy accumulation of

mud and dispose appropriately. 
.2 Wash all surfaces of equipment by use of

a pressurized fresh water supply. 
.3 Immediately follow with application of a

heavy sprayed coating of undiluted
vinegar or other environmentally approved
cleaning agent to thoroughly remove all
plant matter, animals and sediments. 

.4 Check and remove all plant, animal and
sediment matter from the all bilges and
filters. 

.5 Drain standing water from equipment and
let fully dry before use. 

.6 Upon removal from the water, drain
standing water from equipment and let
fully dry before removal off the site. 

.5 Do not perform cleaning and washdown within a
30 meter buffer zone of a wetland, watercourse
or other identified environmentally sensitive
area. 

.6 Record of Assurance Logbook: 
.1 Maintain an on-going log of past and

present usage and washdowns of all
equipment to illustrate mitigation
measures undertaken against fish habitat
contamination by alien species. 

.2 Write data in a hard cover bound logbook,

.3 Include the following: 
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.1 Fires and burning of rubbish on site is not
permitted. 

1.13 FIRES         

.1 Keep airborne dust and dirt resulting from the
work on site to an absolute minimum. 

.2 Apply dust control measures to roads, parking
lots and work areas. 

.3 Spray surfaces with water or other
environmentally approved product. Use
purposely suited equipment or machinery and
apply in sufficient quantity and frequency to
provide effective result and continued dust
control during the entire course of the work. 

.4 Do not use oil or any other petroleum products
for dust control. 

1.12 AIR QUALITY   

.1 Date and location where equipment
was previously used in a watercourse
or wetland; 

.2 Type of work performed. 

.3 Dates of washdown for each piece of
equipment; 

.4 Cleaning method and cleaning
agent(s) used. 

.7 Keep Record of Assurance Logbook updated from
project to project. Upon request, submit
logbook to Departmental Representative review.

.8 Abide by requirements and recommendations of
the Federal Department of Environment and the
Department of Fisheries and Oceans - Habitat
Management Division in cleaning and washdown
of equipment.

.9 Construction activities must comply with
all/any conditions of the Fisheries Act
Authorization issued by Department of
Fisheries and Oceans.  A copy of the Fisheries
Act Authorization must be kept on site at all
times.
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.1   All construction personnel are responsible for
reporting any unusual materials unearthed
during construction to the construction
supervisor. If the find is believed to be an
archaeological resource, the construction
supervisor will immediately stop work in the
vicinity of the find and notify his/her
immediate supervisor.

.2   If an archaeological and/or historically
significant item is discovered during
excavation, work in the area will be stopped
and Departmental Representative will be
contacted.

1.14 ARCHAEOLOGICAL
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PART 1 - GENERAL

1.1 Section 
Includes           .1 Fire Safety Requirements 

.2 Hot Work Permit 

.3 Existing Fire Protection and Alarm Systems

1.2 Related Work .1 Section 01 35 29: Health and Safety

.2 Section 01 35 25: Special Procedures  on
Lockout Requirements

.1 Implement and follow fire safety measures
during Work. Comply with following: 

.1 National Fire Code, 1995

.2 Fire Protection Standards FCC 301,
Standard for Construction Operations and

1.6  Fire Safety & 
Hot Work Requirement 

.1 Submit copy of Hot Work Procedures, to
Departmental Representative for review,
within 14 calendar days after contract award.

.2 Include sample of Hot Work Permit.

.3 Submit above documents in accordance with the
submittal - general requirements specified in
section 01 33 00.

1.5 Submittals   

.1 Hot Work defined as: 
.1 Welding work

          .2 Cutting of materials by use of
torch or other open flame devices. 

          .3 Grinding with equipment which
produces sparks.

1.4 Definitions    

.1 FCC No. 301-June 1982 Standard for
Construction Operations.

.2 FCC No. 302-June 1982 Standard for Welding
and Cutting.

1.3 References  
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FCC 302, Standard for Welding and
Cutting as issued by the Fire Protection
Services of Human Resources Development
Canada.
.3 Federal and Provincial Occupational
Health and Safety Acts and Regulations
as specified in Section 01 35 29.

.2 In event of conflict between any provisions
of above authorities the most stringent
provision will apply. Should a dispute arise
in determining the most stringent
requirement, Departmental Representative will
advise on the course of action to be
followed.

.3 FCC standards, noted above, may be viewed at
the Regional Fire Protection Services' office
(previously known as the Fire Commissioner of
Canada) located at 99 Wyse Road, 8th floor,
Dartmouth, NS; telephone: (902)-426-6053. 

.4 Hot Work Requirements: 
.1 Obtain Departmental
Representative's written Authorization
to Proceed for the performance of Hot
Work on site as may be required in the
course of Work. 
.2 To obtain authorization submit to
Departmental Representative for review: 

.1 Contractor's Hot Work
Procedures to be followed on site
in accordance with clause 1.8
below. 
.2 Type of work and frequency of
situations which will require Hot
Work. 
.3 Upon confirmation that
effective fire safety measures will
be implemented for hot work,
Departmental Representative will
grant Authorization to Proceed. 
.4 In most cases, Departmental
Representative will issue only one
written authorization covering the
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.1 Ensure that Hot Work Procedures, as
established for project and agreed upon with
Departmental Representative, are stringently
followed. Enforce use and compliance by all
workers. 

.2 Brief all workers and subcontractors on Hot
Work Procedures and Permit system, 

.3 Failure to comply with the established hot
work procedures may result in the issuance of
a Non-Compliance Notification at Departmental
Representative's discretion with possible
disciplinary measures imposed as specified in
Section 01 35 29. 

1.7 Conformance     

entire construction project and
duration of work. However in some
cases, depending on the nature or
phasing of work, the quantity of
various trades needing to perform
welding and cutting on site, or
other deemed situation,
Departmental Representative might
designate certain portions of the
work as separate entities, each
entity requiring individual written
authorization to proceed. Follow
Departmental Representative's
directives in this regard. 

.5 Do not perform any Hot Work until receipt of
Departmental Representative's written
Authorization to Proceed. 

.6 In tenant occupied facilities, coordinate
performance of Hot Work with Facility Manager
through the Departmental Representative. When
directed perform Hot Work during
non-operative hours when Facility is vacant
of employees. Follow Departmental
Representative's directives in this regard.
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.1 Develop Hot Work Procedures, to be followed
when Hot Work is required as part of the
work. 

.2 Describe safe work practises and sequence of
activities to be followed on site by
Contractor and workers to minimize the
potential occurrence of a fire resulting from
Hot Work. 

.3 Hot Work Procedures to include: 
.1 Requirement to perform hazard
assessment of the site or immediate work
area, based on type and extent of Hot
Work required, in accordance with Hazard
Assessment and Safety Plan requirements
of Section 01 35 29. Carryout hazard
assessment for each hot work event. 
.2 Use of a Hot Work Permit system,
issued by an authorized person in
Contractor's employ, for each event when
Hot Work is required, granting
permission to carryout hot work. 
.3 Provision of a designated person(s)
to carryout a Fire Safety Watch for a
minimum of 30 minutes immediately upon
completion of the hot work. 

.4 Procedures to comply with fire safety codes
and standards specified herein and
occupational health and safety regulations
specified in Section 01 35 29. 

.5 Generic procedures, if used, must be edited,
supplemented with pertinent information and
tailored to reflect specific project
conditions. Clearly label as being the Hot
Work Procedures applicable to this contract. 

.6 Include within procedures the step by step
process on how to prepare and issue the Hot
Work Permit. 

1.8 Hot Work 
Procedures          

.7 Hot Work Procedures to be in typewritten
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.1 Develop "Hot Work Permit" form in typewritten
format. 

.2 Hot Work Permit form to include, as a
minimum, the following data: 

.1 Project name and project number; 

.2 Building name, address and specific
floor, room or area where hot work will
be performed; 
.3 Date when permit issued 
.4 Description on type of hot work to
be carried out; 
.5 Special precautions required,
including type of fire extinguisher
needed; 
.6 Name and signature of authorized
person, designated by Contractor, to
issue the permit. 
.7 Name of worker(s) (clearly printed)
to which the permit is being issued.

1.9  Hot Work 
Permit             

format, listing step by step procedures and
worker instructions, clearly establishing and
allocating responsibilities of: 

.1 Worker(s), 

.2 Designated person authorized to
issue the Hot Work Permit, 
.3 Fire Safety Watcher, 
.4 Subcontractors and Contractor. 

.8 Time duration of permit (not to
exceed 8 hours) indicating "Start" time
& date and "Completion" time & date when
Hot Work permit will be in effect. 
.9 Worker signature with date and time
when hot work terminated. 
.10 Specified period of time requiring
Safety Watch. 
.11 Name and signature of person
designated as Fire Safety Watcher,
complete with time & date when safety
watch terminated, certifying that the
surrounding area was under his continual
watch and inspection for the minimum
time period specified in Permit and
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.1 Keep Hot Work Permits and Hazard assessment
documentation on site for duration of Work. 

.2 Upon request, make available to Departmental
Representative or to authorized safety
representative for inspection. 

1.11 Documents 
on Site            

.1 Fire protection and alarm systems shall not
be: 

.1 Obstructed. 

.2 Shut-off, unless approved by
Departmental Representative. 
.3 Left inactive at the end of a
working day or shift. 

.2 Do not use fire hydrants, standpipes and hose
systems for purposes other than fire
fighting. 

.3 Costs incurred, from the fire department,
building owner and tenants, resulting from
negligently setting off false alarms will be
charged to the Contractor in the form of
financial progress payment reductions and
holdback assessments against the Contract. 

1.10 Fire Protection 
and Alarm Systems   

commenced immediately upon the
completion of Hot Work. 

.3 Industry Standard forms shall only be used if
all data specified above is included on form.

.4 Each Hot Work Permit to be completed in full
and signed as follows: 

.1 Authorized person issuing Permit
before hot work commences; 
.2 Worker(s) upon completion of Hot
Work; 
.3 Fire Safety Watcher upon
termination of safety watch and; 
.4 Returned to Contractor's Site
Superintendent for safe keeping. 
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.1 Not Used. 3.1 Not Used  

PART 3 - EXECUTION 

.1 Not Used. 2.1 Not Used 

PART 2 - PRODUCTS  
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.1 Electrical Facility: means any system,
equipment, device, apparatus, wiring,
conductor, assembly or part thereof that is
used for the generation, transformation,
transmission, distribution, storage, control,
measurement or utilization of electrical
energy, and that has an amperage and voltage
that is dangerous to persons. 

.2 Guarantee of Isolation: means a guarantee by
a competent person in control or in charge
that a particular facility or equipment is
isolated. 

.3 De-energize: in the electrical sense, that a
piece of equipment is isolated and grounded,
e.g. if the equipment is not grounded, it
cannot be considered de-energized (DEAD). 

1.4 Definitions 

.1 CSA C22.1-2002 - Canadian Electrical Code,
Part 1, Safety Standard for Electrical
Installations. 

.2 CSA C22.3 No. 1-M87 (R2001) - Overhead
Systems. 

.3 CSA C22.3 No. 7-94 (R2000) - Underground
Systems. 

.4 COSH, Canada Occupational Health and Safety
Regulations made under Part II of the Canada
Labour Code. 

1.3 References  

.1 Section 01 35 29: Health and Safety 

.2 Section 01 35 24: Fire Safety Requirements 

1.2 Related Work  

.1 Procedures to isolate and lockout electrical
facility or other equipment from energy
source. 

1.1 Section 
Includes           

PART 1 - GENERAL 
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.1 Submit copy of proposed Lockout Procedures1.6 Submittals   

.1 Perform lockouts in compliance with: 
.1 Canadian Electrical Code 
.2 Federal and Provincial Occupational
Health and Safety Acts and Regulations
as specified in Section 01 35 29. 
.3 Regulations and code of practise as
applicable to mechnical equipment or
other machinery being de-energized. 
.4 Procedures specified herein. 

.2 In event of conflict between any provisions
of above authorities the most stringent
provision will apply. Should a dispute arise
in determining the most stringent
requirement, Departmental Representative will
advise on the course of action to be
followed. 

1.5 Compliance 
Requirements       

.4 Guarded: means that an equipment or facility
is covered, shielded, fenced, enclosed,
inaccessible by location, or otherwise
protected in a manner that, to the extent
that is reasonably practicable, will prevent
or reduce danger to any person who might
touch or go near such item. 

.5 Isolate: means that an electrical facility,
mechanical equipment or machinery is
separated or disconnected from every source
of electrical, mechanical, hydraulic,
pneumatic or other kind of energy that is
capable of making it dangerous. 

.6 Live/alive: means that an electrical facility
produces, contains, stores or is electrically
connected to a source of alternating or
direct current of an amperage and voltage
that is dangerous or contains any hydraulic,
pneumatic or other kind of energy that is
capable of making the facility dangerous to
persons. 
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.1 Obtain Departmental Representative's written
authorization prior to conducting work on an
existing active, energized service or
facility required as part of the work and
before proceeding with lockout of such
services or facility. 

.2 To obtain authorization, submit to
Departmental Representative following
documentation: 

.1 Written Request for Isolation of
the service or facility and; 
.2 Copy of Contractor's Lockout
Procedures. 

.3 Make a Request for Isolation for each event,
unless directed otherwise by Departmental
Representative, and as follows: 

.1 Fill-out standard forms in current
use at the Facility when so directed by
Departmental Representative or; 
.2 Where no form exist at Facility,
make request in writing identifying: 

.1 Identification of system or
equipment to be isolated, including
it's location; 

1.7 Isolation of 
Existing Services  

and sample form of lockout permit or lockout
tags for review. 

.2 Submit documentation within 14 calendar days
of contract award. Do not proceed with work
until submittal has been reviewed by
Departmental Representative. 

.3 Submit above documents in accordance with the
submittal - general requirements specified in
Section 01 33 00. 

.4 Resubmit Lockout Procedures with noted
revisions as may result from Departmental
Representative's review. 
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.2 Time duration, indicating
Start time & date and Completion
time & date when isolation will be
in effect. 
.3 Voltage of service feed to
system or equipment being isolated.
.4 Name of person making the
request. 

.3 Document to be in typewritten
format. 

.4 Do not proceed until receipt of written
notification from Departmental Representative
granting the Isolation Request and
authorizating to proceed with the isolation
of designated equipment or facility.
Departmental Representative may designate
other individual at the Facility as the
person authorized to grant the Isolation
Request. 

.5 Conduct safe, orderly shut down of equipment
or facilities, de-energize and isolate power
and other sources of energy and lockout items
in accordance with requirement of clause 1.8
below. 

.6 Plan and schedule shut down of existing
services in consultation with the
Departmental Representative and the Facility
Manager. Minimize impact and downtime of
facility operations. 

.7 Determine in advance, as much as possible, in
cooperation with the Departmental
Representative, the type and frequency of
situations which will require a Request for
Isolation. Follow Departmental
Representative's directives in this regard. 

.8 Conduct hazard assessment as part of the
planning process of isolating existing
equipment and facilities. Hazard Assessments
to conform with requirements of Health and
Safety Section 01 35 29. 
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.1 Isolate and lockout electrical facilities,
mechanical equipment and machinery from all
potential energy sources prior to starting
work on such items. 

.2 Develop and implement lockout procedures to
be followed on site as an integral part of
the Work. 

.3 Use energy isolation lockout devices
specifically designed and appropriate for
type of facility or equipment being locked
out. 

.4 Use industry standard lockout tags. 

.5 Provide appropriate safety grounding and
guards as required. 

.6 Prepare Lockout Procedures in writing.
Describe safe work practices, work functions
and sequence of activities to be followed on
site to safely isolate all potential energy
sources and lockout/tagout facilities and
equipment. 

.7 Include within procedures a system of worker
request and issuance of individual lockout
permit by a person, employed by Contractor,
designated to be "in-charge" and being
responsible for: 

.1 Controlling issuance of permits or
tags to workers. 
.2 Determining permit duration. 
.3 Maintaining record of permits and
tags issued. 
.4 Submitting a Request for Isolation
to Departmental Representative when
required in accordance with Clause 1.7
above. 

1.8 Lockouts  
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.1 Ensure that lockout procedures, as
established for project on site, are

1.9  Conformance    

.5 Designating a Safety Watcher, when
one is required based on type of work. 
.6 Ensuring equipment or facility has
been properly isolated, providing a
Guarantee of Isolation to worker(s)
prior to proceeding with work. 
.7 Collecting and safekeeping lockout
tags, returned by workers, as a record
of the event. 

.8 Clearly establish, describe and allocate,
within procedures, the responsibilities of: 

.1 Workers. 

.2 Designated person controlling
issuance of lockout tags/permits. 
.3 Safety Watcher. 
.4 Subcontractors and General
Contractor. 

.9 Procedures shall meet the requirements of
Codes and Regulations specified in clause 1.5
above. 

.10 Generic procedures, if used, must be edited,
supplemented with pertinent information and
tailored to reflect specific project
conditions. Clearly label as being the
procedures applicable to this contract. 

.1 Incorporate site specific rules and
procedures established by Facility
Manager and in force at site. Obtain
such procedures through Departmental
Representative. 

.11 Procedures to be in typewritten format. 

.12 Submit copy of Lockout Procedures to
Departmental Representative, in accordance
with submittal requirements of clause 1.6
herein, prior to commencement of work. 
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stringently followed. Enforce use and
compliance by all workers. 

.2 Brief all persons working on electrical
facilities, mechanical and other equipment
fed by an energy source on requirements of
this section. 

.1 Post Lockout Procedures on site in common
location for viewing by workers. 

.2 Keep copies of Request for Isolation
submitted to Departmental Representative and
lockout permits or tags issued to workers
during the course of work for full project
duration. 

.3 Upon request, make such data available to
Departmental Representative or to authorized
safety representative for inspection. 

1.10 Documents 
on Site              

.3 Failure to perform lockouts in accordance
with regulatory requirements or follow
procedures specified herein may result in the
issuance of a Non-Compliance Notification at
Departmental Representative's discretion with
possible disciplinary measures imposed as
specified in Section 01 35 29. 

.1 Not Used. 3.1 Not Used  

PART 3 - EXECUTION 

.1 Not Used. 2.1 Not Used 

PART 2 - PRODUCTS  
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1. Related
 Requirements .1 Particular requirements for inspection and

testing to be carried out by testing
laboratory designated by Departmental
Representative are specified under various
sections.

2. Appointment and
Payment         .1 Departmental Representative will appoint and

pay for services of testing laboratory except
for the following:

.1 Inspection and testing required by laws,
ordinances, rules, regulations or orders
of public authorities.

.2 Inspection and testing performed
exclusively for Contractor's
convenience.

.3 Testing, adjustment and balancing of
conveying systems, mechanical and
electrical equipment and systems.

.4 Mill tests and certificates of
compliance.

.5 Tests specified to be carried out by
Contractor under the supervision of
Departmental Representative.

.2 Where tests or inspections by designated
testing laboratory reveal work not in
accordance with contract requirements,
Contractor shall pay costs for additional
tests or inspections as Departmental
Representative may require to verify
acceptability of corrected work.

3. Contractor's
Responsibilities .1 Furnish labour and facilities to:

.1 Provide access to work to be inspected
and tested.

.2 Facilitate inspections and tests.

.3 Make good work disturbed by inspection
and test.

.4 Provide storage on site for laboratory's
exclusive use to store equipment and
cure test samples.

.2 Notify Departmental Representative
sufficiently in advance of operations to
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allow for assignment of laboratory personal
and scheduling of test.

.3 Where materials are specified to be tested,
deliver representative samples in required
quantity to testing laboratory.

.4 Pay costs for uncovering and making good work
that is covered before required inspection or
testing is completed and approved by
Departmental Representative.
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1. Access .1 Provide and maintain adequate access to
project site.

.2 If authorized to use existing roads or
structures for access to project site,
maintain such roads for duration of Contract
and make good damage resulting from
Contractor's use of roads.

.3 The contractor is to maintain full access to
the work site.  Should a court injunction be
required ordering a person or group to
refrain from impeding access to the site,
such as a demonstration, picketing or union
action, then obtaining the injunction and any
associated costs will be considered
incidental to this contract.  Any delays
associated with such activity will be
considered incidental to this contract.

2. Contractor's
Site Office  .1 Establish on the site of the work and keep

open at all times during the execution of the
work an office where all letters, orders,
notices and other communications may be
received or acknowledged either by the
Contractor or his authorized agent or
representative.  Provide a telephone in the
office.

.2 Keep one up-to-date copy of contract
documents, bulletins and other materials as
specified under  Section 01 10 10.

3. Departmental 
Representative's
Site Office .1 Provide temporary office for sole use of

Departmental Representative, complete with
heat and lights. Insulated office required
during October to May. Locate on or adjacent
to site.

.2 Inside dimensions minimum 5 m long x 3 m wide
x 2.4 m high, with floor 0.3 m above grade,
complete with 4-50% opening windows and one
lockable door.
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.3 Arrange and pay for telephone and fax machine
installation and service in Departmental
Representative's office for the Departmental
Representative's exclusive use.  Long
distance calls placed on this phone by the
Departmental Representative will be paid for
by Departmental Representative.

.4 Washroom facilities not required in the
office. Provide outside sanitary facilities
to approval.

.5 Equip office with six chairs, flat 1200 X
2400 X 25 table with writing surface and 4
drawer lockable filing cabinet.

.6 Maintain in clean condition.

 
4. Storage Sheds .1 Provide adequate weather tight sheds with

raised floors, for storage of materials,
tools and equipment which are subject to
damage by weather.

.2 Contractor to make his own arrangements for
on-site storage areas.

5. Sanitary
Facilities .1 Provide sanitary facilities for work force in

accordance with governing regulations and
ordinances.

.2 Post notices and take such precautions as
required by local health authorities.  Keep
area and premises in sanitary condition.

6. Parking .1 Contractor to make own arrangements to
provide parking space for work force.

7. Power .1 Arrange, pay for and maintain temporary
electrical power supply in accordance with
governing regulations and ordinances.

.2 Install temporary facilities for power such
as pole lines and cables to approval of local
power supply authority.
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8. Water Supply .1 Arrange, pay for and maintain temporary water
supply in accordance with governing
regulations and ordinances.

9. Barricades .1 Provide and maintain sufficient barricades,
fencing, notices, warning signs, light
signals, etc. for the protection of adjoining
property and to warn others and workmen
engaged on the job of the dangers caused by
the work.

.2 Types and location of barricades, etc. to be
in accordance with local regulations and to
the satisfaction of Departmental
Representative.

.3 The presence of such barricades, lights, etc.
shall not relieve the Contractor of the
responsibility for any damages.

10. Security .1 Contractor to make his own arrangements for
security of his equipment, materials, damages
resulting from fire and theft.

 
11. Site Signs and 

Notices       .1 Only Project Identification and Consultant/
Contractor signboards and notices for safety
or instruction are permitted on site.

.2 Format, location and quantity of site signs
and notices to be accepted by Departmental
Representative.

.3 Signs and notices for safety or instruction
to be in English and French languages, or
commonly understood graphic symbols.

12. Removal of
Temporary
Facilities .1 Remove temporary facilities from site when

directed by Departmental Representative.

.2 When project is closed down for a period of
time, keep temporary facilities operational
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until no longer required by Departmental
Representative. 
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1. General .1 Use new material and equipment unless
otherwise specified.

.2 Submit following information for any or all
materials and products proposed for supply
within 7 days of request by Departmental
Representative:
.1 name and address of manufacturer
.2 trade name, model and catalogue number
.3 performance, descriptive and test data
.4 manufacturer's installation or

application instructions
.5 evidence of arrangements to procure.

.3 Provide material and equipment of specified
design and quality, performing to published
ratings and for which replacement parts are
readily available.

.4 Use products of one manufacturer for
equipment or material of same type or
classification unless otherwise specified.

2. Manufacturers
Instructions .1 Unless otherwise specified, comply with

manufacturer's latest printed instructions
for materials and installation methods.

.2 Notify Departmental Representative in writing
of any conflict between these specifications
and manufacturers instructions.  Departmental
Representative will designate which document
is to be followed.

3. Fastenings-General .1 All fastenings are to be the sizes indicated
on the contract plans and are to be hot
dipped galvanized to CSA-G164 Latest Edition
unless otherwise noted.  

4. Delivery and
Storage     .1 Deliver, store and maintain packaged material

and equipment with manufacturer's seal and
labels intact.

.2 Prevent damage, adulteration and soiling of
material and equipment during delivery,
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handling and storage.  Immediately remove
rejected material and equipment from site.

.3 Store material and equipment in accordance
with supplier's instructions.

 
5. Conformance .1 When material or equipment is specified by

standard or performance specifications, upon
request of Departmental Representative,
obtain from manufacturer an independent
testing laboratory report, stating that
material or equipment meets or exceeds
specified requirements.

6. Substitution .1 Proposals for substitution may be submitted
only after award of Contract.  Such requests
must include statements of respective costs
of items originally specified and proposed
substitutions.

.2 Proposals will be considered by Departmental
Representative if:

.1 Products selected by tenderer from those
specified, are not available, or

.2 Delivery date of products from those
specified would unduly delay completion
of Contract, or

.3 Alternative products to those specified,
which are brought to attention of, and
considered by Departmental
Representative as equivalent to those
specified and will result in a credit to
Contract amount.

.3 Should proposed substitution be accepted
either in part or in whole, assume full
responsibility and costs when substitution
affects other work on project.  Pay for
design or drawing changes required as result
of substitution.

.4 Amounts of all credits arising from approval
of substitutions will be determined by
Departmental Representative and Contract
price will be reduced accordingly.  No
substitutions will be permitted without prior
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written approval of Departmental
Representative.

.5 Owner reserves the right for acceptance or
rejection of substitution of materials.

7. Construction
Equipment and Plant .1 On request, prove to the satisfaction of

Departmental Representative that the
construction equipment and plant are adequate
to manufacture, transport, place and finish
work to quality and production rates
specified.  If inadequate, replace or provide
additional equipment or plant as directed.

.2 Maintain construction equipment and plant in
good operating order.

8. Damaged and
Rejected Materials .1 Immediately replace, repair or otherwise make

good any material damaged, broken or defaced
during construction to the satisfaction of
Departmental Representative.

.2 Remove rejected materials from site.
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1. Record Drawings .1 Departmental Representative will provide two
sets of white prints for record drawing
purposes.

.2 Maintain project record drawings and
accurately record  deviations from contract
documents caused by site conditions and
changes ordered by Departmental
Representative.

.3 Mark changes in red coloured ink.

.4 Record following information:

.1 Elevations of various elements in
relation to Chart Datum.

.2 Field changes in dimensions and details.

.3 Changes made by Change Order.

.5 At completion of project and prior to final
inspection, neatly transfer notations to
second set and submit both sets to
Departmental Representative.
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1. General .1 Conduct cleaning and disposal operations to
comply with ordinances and antipollution
laws.

.2 Store volatile waste in covered metal
containers, and remove from premises at end
of each working day.

.3 Prevent accumulation of waste which create
hazardous conditions.

2. Cleaning
During
Construction   .1 Maintain the work, at least on a daily basis

free from accumulations of waste material and
debris.

.2 Provide on-site containers for collection of
waste materials, and debris.

.3 Remove waste materials, and debris from site.

.4 Schedule cleaning operations so that
resulting dust, debris and other contaminants
will not fall on wet concrete or newly
painted surfaces.

3. Final Cleaning .1 In preparation for acceptance of the project
on an interim or final certificate of
completion perform final cleaning.

.2 Remove grease, dust, dirt, stains, and other
foreign materials from finished surfaces.
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