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1.1 RELATED REQUIREMENT

1.2

1.3

14

1.5

Section 01 11 01 — General Informations on the works.
SHORINGS AND TEMPORARY STRUCTURES

Presently, certain masonry components of the building are temporarily stabilized by non-
permanent steel structures:

1. The two large gables of the East Block (1913-1914)

2. The pediments of the two square towers (1885)

These stabilizing systems must be used to ensure a secure and adequate placing of
permanent stabilizing systems with the least negative effects possible on the masonry of the
building. This method will require execution of principal interventions in a specific sequence
which must be communicated and coordinated with the Departmental Representative.

RECOMMENDED SEQUENCE OF WORKS
The recommended sequence of works is illustrated in the diagram joined to this section.
WORKS SEQUENCES IMPOSED TO THE CONTRATOR

The contractor must compulsorily respect the following sequences:

1. Carry out the foundations restoration before restoring walls above ground.

2. Carry out the cleaning of stones and masonry AFTER works of reassembling and deep
repointing. The cleaning of dismantled stones in not authorized.

3. Carry out masonry cleaning BEFORE surface repointing and BEFORE DHL injection
works and restoration mortar.

4. Carry out plaster restoration once masonry is restored and after the building envelope is
closed and watertight. The contractor must demonstrate that the interior environment is
controlled since 2 weeks (constant temperature and relative humidity - see section 09 03
51 ) BEFORE beginning plaster restoration works.

5. Compulsorily complete all works generating dust in a radius of 15 meters before
proceeding to painting and joint sealants.

RESPONSABILITY OF CONTRACTOR RELATING TO SEQUENCE OF WORKS

The sequence of works in the present section is a sequence recommended to the contractor
(except those stated at point 1.4). The contractor will be entirely responsible of his sequence
of works and all relating construction activities.

The contractor must ensure the stability of all structural and architectural components at all
times.
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The contractor may propose another sequence for the works, but no change must be brought
to the suggested sequence in the present section without previously informing in writing the
Departmental Representative. If the chosen sequence by the contractor differs from the one
suggested in the present section and compromises the conservation and/or the safeguarding
of patrimonial components, the Departmental Representative reserves the right to refuse the
Contractor’s sequence and ask readjustments which will have to be approved by the
Departmental Representative.

Products

NOT USED

Not used.

Execution
NOT USED
Not used.

END OF SECTION




GRANDE-ALLEE ARMOURY OF QUEBEC

RECOMMENDED SEQUENCE OF WORKS

MOBILIZATION AND ARRANGEMENT OF
THE CONSTRUCTION SITE

EXTERIOR

EXCAVATION STARTING WITH NORTH FACADE
EXCAVATION EXTERIOR MECHANICAL TUNNEL

CONSTRUCTION FOUNDATIONS OF BRIDGE AND

WATERPROOFING AND REPAIRS OF CONCRETE
FOUNDATION WALLS OF THE WHOLE ANNEX AND OF THE

WATERPROOFING OF NEW CONCRETE FOUNDATIONS

WATERPROOFING AND DRAINAGE OF CONCRETE

INTERIOR EXTERIOR INTERIOR
«  DEMOLITION WORKS | | |
«  DECONTAMINATION , «  MOBILIZATION CONTROL ENVIRONMENT .
. CLEANING, PAINT ON BRICK WALLS o EXCAVATION (START WITH THE WEST SQUARE TOWER TO « REMOVE NEATLY THE WOOD PANELING TO PRESERVE :
«  CLEANING SOOT ON BRICKWALLS TURRETS FREE SPAGE FOR WEST WING,) IN THE MEETING ROOM
R «  RECUPERATE BRICKS AND STONES OF OLD WALLS OF «  DEMOLITION OF PARTITIONS AND PLASTER ON
READING ROOMS AT THE SOUTH EXTERIOR WALLS [
 RESTORATION OF FOUNDATIONS « DECONTAMINATION (according to sequence described in
«  WATERPROOFING AND DRAINAGE OF THE FOUNDATIONS specifications) .
e CONSTRUCTION OF FOUNDATIONS OF THE HALL AT THE e RESTORATION OF UNSOUND AND DETERIORATED SECTION SOUTH OF THE QM (Quartermaster)
o DISASSEMBLING EXTERIOR PATRIMONIAL DOORS SOUTH PLASTERS * BANKING UP
«  PARTIAL DEMOLITION TEMPORARY PROTECTIONS «  PREPARATION AND SANDING OF PLASTER SURFACES |
«  INTERIOR EXCAVATION EXERCICE ROOM TO PRESERVE
« CONSTRUCTION TECHNICAL ROOMS BASEMENT «  DEMOLITION OF FLOORS .
«  RESTORATION OF FOUNDATION WALLS INTERIOR | | «  RECONSTRUCTION OF NEW FLOORS WITH
SIDE «  BANKING UP OF THE FOUNDATIONS STRUCTURAL DIAPHRAGM SYSTEM AT PERIMETER
« BANKING UP «  PIERCING FOR MECHANICAL CONDUITS L QM STARTING WITH NORTH FACADE
*  CONSTRUCTION NEW CONCRETE SLAB | «  EXCAVATION EXTERIOR TUNNEL
[ «  SCAFFOLDINGS OF THE FACADES | | °

| * DEMOLITION TEMPORARY PROTECTIONS AND ROOF

FOUNDATIONS OF THE WHOLE ANNEX AND THE QM

e DEMOLITION OF TEMPORARY PROTECTIONS
e DEMOLITION OF WINDOWS |

DECKING AND MEMBRANING

e PREPARATORY MASONRY WORKS FOR THE
CONSTRUCTION OF NEW ROOF AT NORTH
CONSTRUCTION OF THE NEW ROOF AT NORTH

o RESTORATION OF MASONRY WALLS INTERIOR
SIDE

MASONRY RESTORATION NORTH ‘WALL

disassembty and following reassembty starting from
extremities toward the center - Cintecs anchors west and

SCAFFOLDING OF FACADES

east walls

construction of new expansion joints of east and west square o DISASSEMBLY OF WINDOW CHASSIS AND | .
towers HISTORICAL DOORS FOR RESTORATION IN

disassembly / reassembty of turrets (establishment of WORKSHOP

consolidation system with fiberglass reinforcing bars)
restoration of west and east square towers (disassembly and
establishment of dynamic joints )

* MASONRY RESTORATION SOUTH WALL * DEMOLITION CONCRETE SLAB QM (Quartertaster) .
e restoration brick wall south facade. AND CONSTRUCTION OF NEW SLAB
e DEMOLITION CONCRETE SLAB GUARD-HOUSE AND .
CONSTRUCTION OF NEW SLAB
e CINTECS ANCHORS TO CHIMNEY .
* NEW ROOF STRUCTURE OF THE QM(Quartermaster)
- NEW ROOF AND NEW MEMBRANES .

STRUCTURAL WORKS WINDOW LINTELS
CONSTRUCTION NEW SLAB AND CONCRETE BEAMS

o INSTALLATION NEW ROOF STRUCTURE OF
EXERCICE ROOM WITH CROSS LAMINATED
DECKING

o INSTALLATION LIGHT WOOD STRUCTURE

*  MEMBRANE AND INSULATION ‘WORKS

o INSTALLATION NEW ROOF STRUCTURE OF
MEETING HALL

e ROOF CONSOLIDATION OF THE TVO TURRI
WITH CINTECS

e BRIDGE CARRIAGE DOOR
TIMBER e INSTALLATION NEW STAIRS

INSTALLATION NEW STAIRS
INSTALLATION NEW ELEYATOR

ETS

.

RESTORATION OF EXTERIOR MASONRY OF THE ANNEX
AND THE QM (QuarterMaster)

OPENINGS FOR THE FOOT-BRIDGES IN THE WALL OF
THE QM (QuartertAaster)

RESTORATION OF THE T'"WO COATED WALLS FACING
ALOMG THE FLAT ROOF OF THE QM

INSTALLATION OF THE CINTEC ANCHORS

——— :

o INSTALLATION OF RESTORED EXTERIOR DOORS
*  INSTALLATION SKY-TRACK .
e CONSTRUCTION NEW FOOTBRIDGE

* RESTORATION OF
ALL THE MASONRY * INSTALLATION
e CONSTRUCTION LIGHT WEIGHT STEEL STRUCTURE OF OF INTERIOR ELECTRICAL AND
NEW MONUMENTAL CHIMNEYS WALLS MECHANICAL
INSTALLATION OF NEW STONE PEDIMENT ON NORTH o CLEANING OF SYSTEMS
FACADE EFFLORESCENCE
o CONSTRUCTION OF DORMER PASSING WINDOWS

CONSTRUCTION NEW BRIDGE AND FOOT-BRIDGES
CONSTRUCTION NEW CONCRETE SLAB AND BEAIS
CARRIAGE DOOR BRIDGE

o RESTORATION HISTORICAL STAIRS

e MECHANICAL AND ELECTRICAL SYSTEMS

.

RESTORATION WINDOWS AND DOORS /

INSTALLATION OF NEW DOORS
INSTALLATION OF ‘WINDOW RAILINGS

REINSTALLATION

o INSTALLATION SCENOGRAPHICAL EQUIPMENT
e CONSTRUCTION
EXTERIOR STAIRS

o INTERIOR FINISHING OF MULTIFUNCTIONAL

o RESTORATION INTERIOR FRAMES AND NEW

o INSTALLATION OF NEW e COPPER AND TINWARE DOORS .
PASSING WINDOWS WORKS

o INSTALLATION OF NEW ¢ ROOF MEMBRANES
GUN PORTS HALL |

o INSTALLATION OF NEW
MONUMENTAL DOOR

o RESTORATION OF PLASTERS OF THE ANNEX AND

ROOM

o INTERIOR FINISHING HALL AND SAS
CONSTRUCTION

e STAIRS RESTORATION

PAINT.
REINSTALLATION OF '*WOOD PANELING.

.

* INSTALLATION MAIN |

COPPER AND TINWARE ROOFING *WORKS

CREST RIDGE
e INSTALLATION « CONSTRUCTION INTERIOR SYSTEHS, DADOES,
. m%ﬁﬁ?@q CEILINGS, WINDOW DRESSINGS, DECLINATIONS,
T ON DGES GLAZED WALLS CLOAKROOM
¢ RESTORATION
BEGINNINGS OF
TURRETS

PAINTING WORKS |

DEMOBILIZATION SCAFFOLDINGS

o INSTALLATION |
LIGHTINING ROD |

SYSTEM

.

INSTALLATION FINISHINGS - FLOOR FINISHES |

.

FURNITURE AND EQUIPMENT |

e LANDSCAPING WORKS
o LIGHTING WORKS

EXTERIOR STAIRS
LANDSCAPING WORKS
LIGHTING WORKS
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