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PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

.1 In general, the work under this contract consists of, but will not necessarily be 
limited to, the following: 

 
.1 Site erosion and sediment control measures as required, maintained for the 

duration of the project. 
.2 Diversion and maintenance of traffic flow around work site. 
.3 Protection and maintenance of features designated to remain.  
.4 Forming and pouring of concrete foundation and building floor slab, 

complete with reinforced concrete with subgrade material and rigid 
insulation, block wall construction, placement of roof trusses and roof 
sheathing, and all reinforcing around door openings and openings as 
indicated on architectural, mechanical, and electrical drawings; canopies, 
and their support as indicated on architectural drawings. 

.5 Supply and installation of gravel and compacted subgrade materials 
including excavation and reinstatement.  

.6  Supply and installation of base angles and anchors for attaching siding to 
perimeter concrete foundation walls. 

.7  Standing seam roofing including R40 insulation, and interior liner.  

.8  Ribbed siding, including R20 insulation, weather sealant, flashing trim, 
interior liner, weatherstripping, sealants, fascia and siding closures.  

.9  Mechanical louvre and hood.  

.10  Provision of all flashings, weatherstripping, etc. at framed openings.  

.11  Doors as shown and specified.  

.12  Framed opening for louvres, and doors  

.13  Anchor bolts and base plates.  

.14  Provision of all gutters and rainwater leaders.  

.15  Provision of all engineering load data and dimensioning for finalization of 
the foundation design and co-ordination of all information required by the  

 Departmental Representative.  
.16  Provision of ceiling and wall design for ceiling and wall mounted 

mechanical and electrical services.  
.17  Provide assigned and sealed certificate of Design and Manufacturing 

conformance in accordance with CSSBI. Certificate to be signed and 
sealed by a Professional Engineer licensed to practice in the Province of 
Nova Scotia.  

  .18 Coordination with NSPI on installation of new power supply. 
  .19 Provide and install a new 600V feed from the salt water service building 

to the new pump house building.  
  .20 Provide and install new electrical distribution equipment in the new pump  
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   building.  
  .21 Provide and install a wireless link from a flow transmitter in the new 

pump house to the existing SCADA system in the Energy Center building. 
  .22 Provide and install motor starters for two 7.5HP motors in the new pump 

house building. 
  .23 Provide and install 2 new salt water pumps, all piping and fittings for 

filling of the existing wave tank.  The pumps will be located inside the 
new building located on site.  

  .24 The new building will have a domestic water connection and assembly 
inside the building, complete with water meter, for supply to new tub sink 
and a fresh water hose connection that will be used to fill the wave tank as 
well.   

   .25 An HVAC system will be provided for the building including a ERV to 
provide fresh air and  a set of electric unit heaters to provide heat to the 
building.  All ducting and fittings inside of the building will be included. 

.26 Installation of two identical salt water intakes and lines (each 25m of 
100m DR 17 HDPE) 

.27 A fresh water intake line (34m of 100mm DR 14 PVC) connected to an 
existing 150mm diameter watermain 

.28 A sanitary connection to the existing force main (3m of 50mm DR 11 
HDPE) 

.29 The repositioning of a stormwater line and outfall (200mm concrete) 

.30 The reinstatement of any disturbed pavement 
  .31 Commissioning, as required, of all installed works. 
 
1.2 IMPLEMENTATION 
 
 .1 This contract shall be planned and implemented by the Contractor, such that all 

work is carried out within the specified time frame.  All measures necessary to 
meet this deadline including cold weather concreting, shall be considered when 
bidding for this project.   

 
1.3 SITE OF WORK 
 

.1 Work will be carried out at the Bedford Institute of Oceanography (BIO),  
Dartmouth, Nova Scotia in the locations as shown on the accompanying 
drawings. 

   
1.4 DATUM 
 

.1 Datum used for this project is as shown on the drawings. 
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1.5 FAMILIARIZATION WITH SITE 
 

.1 Before submitting a bid, it is recommended that bidders visit the site and its 
surroundings to review and verify the form, nature and extent of the work, 
materials necessary for the completion of the works, the means of access to the 
site, severity, exposure and uncertainty of weather, soil conditions, any 
accommodations they may require, and in general shall obtain all necessary 
information as to risks, contingencies and other circumstances which may 
influence or affect their bid.  No allowance shall be made subsequently in this 
connection on account of error or negligence to properly observe and determine 
the conditions that will apply.  A meeting will be scheduled with Departmental 
Representative. Please contact Departmental Representative prior to visiting site.  
Allow 48 hours notice. 

  
.2 Contractors, bidders or those they invite to site are to review specification Section 

01 35 29 - Health and Safety Requirements before visiting site.  Take all 
appropriate safety measures for any visit to site, either before or after acceptance 
of bid. 

 
1.6 CODES AND STANDARDS 
 

.1 Perform work in accordance with the following codes and legislative 
requirements: 

  .1 Environment Act of the Province of Nova Scotia. 
  .2 Environmental Control (Water and Sewer) Regulations of the Province of 

Nova Scotia. 
  .3 Waste Material Disposal Act of the Province of Nova Scotia. 

 .4 Canadian Environmental Protection Act. 
  .5 Transportation Dangerous Goods Act. 
  .6 Canadian Fisheries Act. 
  .7 Canadian Council of Ministers of the Environment (CCME).  National 

Guidelines for Decommissioning Industrial Sites. 
  .8 Canada Labour Code Occupational Health and Safety Standards. 
  .9 National Building Code of Canada, latest edition. 
  .10 National Fire Code of Canada, latest edition. 
   
  .11 Nova Scotia Occupational Health and Safety Act and Regulations. 
  .12 The Storage and Handling of Gasoline and Associated Products 

Regulations by the Province of Nova Scotia. 
  .13 Any other Federal, Provincial, Municipal and Local Code, Standard, 

Regulation, Guideline, By-Law or Ordinance having jurisdiction. 
 

.2 Materials and workmanship must meet or exceed requirements of specified  
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 standards, codes and referenced documents. 
 
 
1.7 TERMS 
 

.1 Unless specifically stated otherwise, the term Engineer where used in the 
Specifications and on the Drawings shall mean the Departmental Representative 
(DR) as defined in the General Conditions of the Contract. 

 
1.8 SETTING OUT WORK 
 

.1 Employ a qualified registered land surveyor, licensed to practice in Nova Scotia, 
to mark out services and utilities, set grades and layout work in detail from 
control points and grades established by Departmental Representative. 

 
 .2 Assume full responsibility for and execute complete layout of work to locations, 

lines and elevations indicated or as directed by Departmental Representative. 
 
 .3 Provide devices needed to layout and construct work. 
 
 .4 Supply such devices as straight edges and templates required to facilitate 

Departmental Representative’s inspection of work. 
 
 .5 Supply stakes and other survey markers required for laying out work. 
 
1.9 COST BREAKDOWN 
 
 .1 Before submitting first progress claim submit breakdown of Contract price in 

detail as directed by Departmental Representative and aggregating contract price.  
 
 .2 Provide cost breakdown in same format as the numerical and subject title system 

used in this specification and thereafter sub-divided into major work components 
as directed by Departmental Representative. 

 
 .3 Upon approval by Departmental Representative, cost breakdown will be used as 

basis for progress payment.  
  
 .4 All work items and costs not designated in the unit price table as a measurement 

for payment, are to be included in the lump sum arrangement, as noted on the Bid 
and Acceptance Form. 

 
 
 
1.10 WORK SCHEDULE 
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.1 Submit within five (5) working days of notification of acceptance of bid, a  
 
 construction schedule showing commencement and completion of all work within 

the time stated on the bid and acceptance form and the date stated in the bid 
acceptance letter. 

 
.2 Provide sufficient details in schedule to clearly illustrate entire implementation 

plan, depicting efficient coordination of tasks and resources, to achieve 
completion of work on time and permit effective monitoring of work progress in 
relation to established milestones. 

  
.3 As a minimum, work schedule to be prepared and submitted in the form of bar 

(GANTT) charts, indicating work activities, tasks and other project elements, 
their anticipated durations and planned dates for achieving key activities and 
major project milestones provided in sufficient details and supported by narratives 
to demonstrate a reasonable plan for completion of project within designated time 
(e.g., show target dates for completion of each work item, if applicable).  
Breakdown elements to indicate target dates for completion of each element.  
Generally, bar charts derived from commercially available computerized project 
management  systems are preferred but not mandatory. 

 
.4 Submit schedule updates on an as-required basis and when requested by 

Departmental Representative. Provide a narrative explanation of necessary 
changes and schedule revisions at each update. 

   
.5 The schedule, including all updates, shall be to the Departmental Representative’s 

approval.  Take necessary measures to complete work within approved time.  Do 
not change schedule without Departmental Representative’s approval. 

 
.6 All work on the project will be completed within the time indicated on the Bid 

and Acceptance Form. 
 
1.11 ABBREVIATIONS 
 

.1 Following abbreviations of standard specifications have been used in this 
specification and on the drawings: 

 
CGSB - Canadian Government Specifications Board 
CSA - Canadian Standards Association 
NLGA - National Lumber Grades Authority 
ASTM - American Society for Testing and Materials 
 
DR - Departmental Representative 

 
.2 Where these abbreviations and standards are used in this project, latest edition in 
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effect on date of bid call will be considered applicable. 
 
 
1.12 QUARRY AND EXPLOSIVES 

 
.1 Make own arrangements with Provincial Authorities and Crowns of properties, 

for the quarrying and transportation of rock and all materials and machinery 
necessary for work over their property, roads or streets as case may be. 

 
1.13 SITE OPERATIONS 
 

.1 Arrange for sufficient space adjacent to project site for conduct of operations, 
storage of materials, etc.  Exercise care so as not to obstruct or damage public or 
private property in area.  Do not interfere with normal day-to-day operations in 
progress at site.  All arrangements for space and access will be made by 
Contractor. 

 
 .2 Remove snow and ice as required to maintain safe access in a manner that does 

not damage existing structures or interfere with the operations of others. 
     
   
1.14 PROJECT MEETINGS 
 

.1 Departmental Representative will arrange project meetings and assume 
responsibility for setting times and recording minutes. 

 
.2 Project meetings will take place on site of work unless so directed by 

Departmental Representative. 
 

.3 Departmental Representative will assume responsibility for recording minutes of 
meetings and forwarding copies to all parties present at meetings. 

 
.4 Have a responsible member of firm present at all Project Meetings. 

 
1.15 PROTECTION 
 

.1 Store all materials and equipment to be incorporated into work to prevent damage  
 by any means. 

 
.2 Repair and replace all materials or equipment damaged in transit or storage to the 
  
 satisfaction of the Departmental Representative and at no cost to Crown. 

 
1.16 EXISTING SERVICES 
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 .1 Where work involves breaking into or connecting to existing services, carry out 
work at times directed by governing authorities, with minimum of disturbance to 
site operations, pedestrian, vehicular traffic, and tenant operations. 

 
.2 Before commencing work, establish locations and extent of service lines in area 

of work and notify Departmental Representative of findings. 
 

.3 Submit schedule to and obtain approval from Departmental Representative for 
any shutdown or closure of active service or facility.  Adhere to approved 
schedule and provide notice to affected parties. 

 
 .4 Provide temporary services to maintain critical facility systems. 
 
 .5 Provide adequate bridging over trenches which cross walkways or roads to permit 

normal traffic. 
   

.6 Where unknown services are encountered, immediately advise Departmental 
Representative and confirm findings in writing. 

 
 .7 Protect, relocate or maintain existing active services as required.  When inactive 

services are encountered, cap off in manner approved by authorities having 
jurisdiction over service.  Record locations of maintained, re-routed and 
abandoned service lines. 

 
1.17 DOCUMENTS REQUIRED 
 

.1 Maintain at job site, one (1) copy each of the following: 
.1 Contract drawings. 
.2 Specifications. 
.3 Addenda. 
.4 Reviewed shop drawings. 

  .5 List of outstanding shop drawings. 
.6 Change Orders. 

  .7 Other modifications to contract. 
  .8 Field test reports. 

.9 Copy of approved work schedule. 

.10 Site specific Health and Safety Plan and other safety related documents.  
  .11 Permits and Regulatory Approvals and Requirements. 
  .12 Other documents as stipulated elsewhere in the Contract Documents. 
 
 
1.18 PERMITS 
 

.1 Obtain and pay for all permits, certificates and licenses as required by Municipal, 
Provincial, Federal and other authorities. 
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.2 Provide appropriate notifications of project to Municipal and Provincial 

inspection authorities. 
 

.3 Obtain compliance certificates as prescribed by legislative and regulatory 
provisions of municipal, provincial and federal authorities as applicable to the 
performance of work. 

 
 .4 Submit to Departmental Representative, copy of application submissions and 

approval documents received for above referenced authorities. 
            
 .5 Submit to Departmental Representative, copy of quarry permit, if applicable, prior 

to start of quarry operations. 
 
 .6 Comply with all requirements, recommendations and advice by all regulatory 

authorities unless otherwise agreed in writing by Departmental Representative.  
Make requests for such deviations to these requirements sufficiently in advance of 
related work. 

     
1.19 CUTTING, FITTING AND PATCHING 
 
 .1 Execute cutting, including excavation, fitting and patching required to make work 

fit properly. 
 
 .2 Where new work connects with existing and where existing work is altered, cut, 

patch and make good to match existing work.  This includes patching of openings 
in existing work resulting from removal of existing services. 

 
 .3 Do not cut, bore, or sleeve load-bearing members. 
 
 .4 Make cuts with clean, true, smooth edges.  Make patches inconspicuous in final 

assembly.
 
 
 
1.20 EXISTING SUB-SURFACE CONDITIONS 
 
 .1 No information pertaining to the existing sub-surface conditions is available. 
    
1.21 LOCATION OF EQUIPMENT 
 
  
 .1 Locate equipment, fixtures and distribution systems to provide minimum 

interference and maximum usable space and in accordance with manufacturer’s 
recommendations for safety, access and maintenance. 
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 .2 Inform Departmental Representative when impending installation conflicts with 

other new or existing components.  Follow directives for actual location. 
 
 .3 Submit field drawings to indicate relative position of various services and 

equipment when required by Departmental Representative.   
 
 
1.22 ACCEPTANCE 
 
 .1 Prior to the issuance of the Certificate of Substantial Performance, in company 

with Departmental Representative, make a check of all work.  Correct all 
discrepancies before final inspection and acceptance. 

 
1.23 WORKS COORDINATION 
 
 .1 Contractor to be responsible for coordinating the work of the various trades, 

where the work of such trades interfaces with each other. 
 
 .2 Convene meetings between trades whose work interfaces and ensure that they are 

fully aware of the areas and the extent of where interfacing is required.  Provide 
each trade with the plans and specifications of the interfacing trade, as required, 
to assist them in planning and carrying out their respective work. 

 
 .3 The Crown will not be responsible for or held accountable for any extra costs 

incurred as a result of the failure to carry out coordination work.  Disputes 
between the various trades as a result of their not being informed of the areas and 
extent of interface work shall be the sole responsibility of the General Contractor 
and shall be resolved at no extra cost to the Crown. 

 
 
1.24 CONTRACTOR’S USE OF SITE 
 

.1 Construction operations, including storage of materials, for this contract not to 
interfere with the operations at this facility.   

     
.2 Responsible for arranging the storage of materials on or off site and any materials 

stored at the site which interfere with any of the day-to-day activities at or near 
the site will be moved promptly at the Contractor’s expense,  upon request by the 
Departmental Representative. 

  
 .3 Contractor will take adequate precautions to protect existing structures when  
  operating tracked equipment.   
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.4 Exercise care so as not to obstruct or damage public or private property in the 

area. 
 
 .5 At completion of work, restore area to its original condition.  Damage to ground 

and property will be repaired by Contractor.  Remove all construction materials, 
residue, excess, etc., and leave site in a condition acceptable to Departmental 
Representative. 

 
1.25 WORK COMMENCEMENT 
 

.1 Mobilization to project site is to commence immediately after acceptance of bid 
and submission of site specific Safety Plan and insurance documentation, unless 
otherwise agreed by Departmental Representative. 

 
.2 Project work on site is to commence as soon as possible with a continuous 

reasonable workforce unless otherwise agreed by Departmental Representative. 
 

.3 Weather conditions, short construction season, delivery challenges and the 
location of the work site may require the use of longer working days and 
additional workforce to complete the project within the specified completion time. 

 
.4 Make every effort to ensure that sufficient material and equipment is delivered to 

site at the earliest possible date after acceptance of bid and replenished as 
required. 

 
1.26 FACILITY SMOKING ENVIRONMENT 
        
 .1 Comply with smoking restrictions. 
 
 
 
1.27 INTERPRETATION OF DOCUMENTS 
 

.1 Supplementary to the General Conditions, the Division 01 sections of the 
specifications take precedence over technical specification in other divisions of 
the specifications.
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END 

 
 

PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   
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PART 1 - GENERAL 
 
1.1 RELATED SECTIONS 
 
 .1 01 32 16.07 - Construction Progress Schedule - Bar (GANTT) Chart. 
 
 
1.2 ACCESS AND EGRESS 
 

.1 Design, construct and maintain temporary “access to” and “egress from “ work 
areas, including stairs, ramps or ladders and scaffolding, independent of finished 
surfaces and in accordance with relevant municipal, provincial and other 
regulations. 

 
  
1.3 USE OF SITE AND FACILITIES 
  

.1 Execute work with least possible interference or disturbance to normal use of 
premises.  Make arrangements with Departmental Representative to facilitate 
work as stated. 

 
 .2 Maintain existing services to building and provide for personnel and vehicle 

access. 
 
 .3 Where security is reduced by work provide temporary means to maintain security. 
 
 .4 Closures: protect work temporarily until permanent enclosures are completed. 
 
1.4 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 
  

.1 Execute work with least possible interference or disturbance to building 
operations and normal use of premises. Arrange with Departmental 
Representative to facilitate execution of work. 

 
1.5 EXISTING SERVICES 
 

.1  Extreme caution is to be taken during excavation so as not to damage existing 
buried utilities in any way. Any damage shall be repaired by the Contractor, at no 
additional cost to the Departmental Representative. Excavation operations shall 
be coordinated with the Departmental Representative.    

   
1.6 SPECIAL REQUIREMENTS 
 

.1 Submit schedule in accordance with Section 01 32 16.07 - Construction Progress  
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 Schedule - Bar (GANTT) Chart. 

 
 .2 Ensure that Contractor personnel employed on site become familiar with and obey 

regulations including safety, fire, traffic and security regulations. 
 
1.7 SECURITY CLEARANCES 
 

.1 Personnel employed on this project will be subject to a security check.  Obtain 
clearance, as instructed, for each individual who will require to enter premises. 

 
 .2 Personnel will be check daily at start of work shift and provided with a pass 

which must be worn at all times.  Pass must be returned at end of work shift and 
personnel checked out. 

 
 
1.8 MEASUREMENT FOR PAYMENT 
 

.1 No separate measurement for payment shall be made for items under this section.  
Include costs for Work Restrictions in the lump sum portion of work on the Bid 
and Acceptance Form. 

 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   

END 
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PART 1 - GENERAL 
 
1.1 GENERAL REQUIREMENTS 
 
 .1 The Form of Tender includes one lump sum priced item. 
  
 .2 Additional instructions for measurement and/or payment for items of the work 

may be contained in specific sections of the Technical Specifications. In the case 
of a conflict between the instructions for measurement and payment contained in 
this section with that of any other section, the requirement of this section shall 
apply. 

 
 .3 The submitted tender price will be inclusive of all costs for the complete supply 

and installation of all materials, labour and equipment required to complete the 
work.  No separate payment will be made for any testing, inspections and 
approvals required by Contractor. 

 
  
1.2 LUMP SUM  ITEM 
 
 .1 No separate measurement for payment shall be for any work completed under this 

item. 
 
 .2 The work of the lump sum item shall include, but not necessarily be limited to the 

items listed under 1.2 of Section 01 10 10 – General Instructions.  
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   
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PART 1 - GENERAL 
 
1.1 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 
 
 .1 Particular requirements for inspection and testing to be carried out by testing 

laboratory are specified under various sections. The testing laboratory shall be 
certified by the Canadian Council of Independent Laboratories (CCIL) in 
accordance with CSA Standard A283.06, and shall require prior approval of the 
Departmental Representative. 

 
 
1.2 APPOINTMENT AND PAYMENT 
 

.1 Contractor will appoint and pay for services of testing laboratory for the 
following: 

  .1 Inspection and testing required by laws, ordinances, rules, regulations or 
orders of public authorities. 

  .2 Inspection and testing performed exclusively for Contractor’s 
convenience. 

  .3 Tests specified to be carried out by Contractor under the supervision of 
Departmental Representative. 

  .4 Tests requested by Departmental Representative to confirm material 
specifications when the applicable manufacturer’s documentation or test 
results are unavailable. 

  .5 Additional tests specified in paragraph 1.2.2. 
 
 .2 Where test or inspections by designated testing laboratory reveal work not in 

accordance with contract requirements, Contractor shall pay costs for additional 
tests or inspections as required by Departmental Representative to verify 
acceptability of corrected work. 

 
 
1.3 CONTRACTOR’S RESPONSIBILITIES 
 

.1 Furnish labour and facilities to: 
  .1 Provide access to work to be inspected and tested. 
  .2 Facilitate inspections and tests. 
  .3 Make good work disturbed by inspection and test. 
  .4 Provide storage on site for laboratory’s exclusive use to store equipment 

and cure test samples. 
  
 .2 Notify Departmental Representative sufficiently in advance of operations to allow 

for assignment of laboratory personnel and scheduling of test. 
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 .3 Where materials are specified to be tested, deliver representative samples in 
required quantity to testing laboratory. 

 
 .4 Pay costs for uncovering and making good Work that is covered before required 

inspection or testing is completed and approved by Departmental Representative. 
   
 
1.4 MEASUREMENT FOR PAYMENT 
 

.1 No separate measurement for payment shall be made for items under this section.  
Include costs for Payment Procedures: Testing Laboratory Services in the lump 
sum portion of work on the Bid and Acceptance Form. 

 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   

END 
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PART 1 - GENERAL 
 
1.1 DEFINITIONS 
 
 .1 Activity: element of Work performed during course of Project.  Activity normally 

has expected duration, and expected cost and expected resource requirements.  
Activities can be subdivided into tasks. 

  
 .2 Bar Chart (GANTT Chart): graphic display of schedule-related information. In 

typical bar chart, activities or other Project elements are listed down left side of 
chart, dates are shown across top and activity durations are shown as date-placed 
horizontal bars. Generally Bar Chart should be derived from commercially 
available computerized project management system. 

 
 .3 Baseline: original approved plan (for project, work package, or activity), plus or 

minus approved scope changes. 
 
 .4 Construction Work Week: Monday to Friday, inclusive, will provide five (5) day 

work week and define schedule calendar working days as part of Bar (GANTT) 
Chart submission. 

 
 .5 Duration: number of work periods (not including holidays or other non-working 

periods) required to complete activity or other project element.  Usually expressed 
as workdays or workweeks. 

 
 .6 Master Plan: summary-level schedule that identifies major activities and key 

milestones. 
 
 .7 Milestone: significant event in project, usually completion of major deliverable. 
 
 .8 Project Schedule: planned dates for performing activities and the planned dates 

for meeting milestones. Dynamic, detailed record of tasks or activities that must 
be accomplished to satisfy Project objectives. Monitoring and control process 
involves using Project Schedule in executing and controlling activities and is used 
as basis for decision making throughout project life cycle. 

 
 .9 Project Planning, Monitoring and Control System: overall system operated by 

Departmental Representative to enable monitoring of project work in relation to 
established milestones. 

 
 
 
 



 
PWGSC                                                 CONSTRUCTION PROGRESS SCHEDULE - SECTION 01 32 16.07 
BIO WAVE TANK                                   BAR (GANTT) CHART      
SALT WATER/FRESH WATER SUPPLY 
PROJECT NO. R.070629.001  PAGE 2 OF 4  

 

 
1.2 REQUIREMENTS 
 
 .1 Ensure Master Plan and Detail Schedules are practical and remain within 

specified Contract duration. 
 
 .2 Plan to complete work in accordance with prescribed milestones and time frame. 
 
 .3 Limit activity durations to maximum of approximately 10 working days, to allow 

for progress reporting. 
 
 .4 Ensure that it is understood that Award of Contract or time of beginning, rate of 

progress, Interim Certificate and Final Certificate as defined times of completion 
are of essence of this contract. 

 
 
1.3 SUBMITTALS 
      

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 
 
 .2 Submit to Departmental Representative, within 10 days of Award of Contract, Bar 

(GANTT) Chart as Master Plan for planning, monitoring and reporting of project 
progress. 

 
 .3 Submit Project Schedule to Departmental Representative withing five (5) working 

days of receipt of acceptance of Master Plan. 
 
 .4 Should contractor want to work weekends/holidays, a written request must be 

submitted to the Departmental Representative at least 2 days in advance to allow 
for scheduling of on-site PWGSC personnel. 

 
  
1.4 PROJECT MILESTONES 
  

.1 This contract shall be planned and implemented by the Contractor, such that all 
work is carried out and completed within the specified time frame. All measures 
necessary to meet this deadline shall be considered as indicated when bidding this 
project. 

 
  
1.5 MASTER PLAN 
 

.1 Structure schedule to allow orderly planning, organizing and execution of work as 
Bar Chart (GANTT). 
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 .2 Departmental Representative will review and return revised schedules with five 

(5) working days. 
 
 .3 Revise impractical schedule and resubmit within five (5) working days. 
     
 .4 Accepted revised schedule will become Master Plan and be used as baseline for 

updates. 
  
 
1.6 PROJECT SCHEDULE 
 

.1 Develop detailed Project Schedule derived from Master Plan. 
 
 .2 Ensure detailed Project Schedule includes as minimum milestone and activity 

types as follows: 
  .1 Award. 
  .2 Shop Drawings. 
  .3 Permits. 
  .4 Mobilization. 
  .5 Excavation. 
  .6 Foundation installation. 
  .7 Building installation. 
  .8 Connections to existing infrastructure. 
  .9 Testing and Commissioning. 
  .10 Restoration. 
 
  
1.7 PROJECT SCHEDULE REPORTING 
 

.1 Update Project Schedule on weekly basis reflecting activity changes and 
completions, as well as activities in progress. 

 
 .2 Include as part of Project Schedule, narrative report identifying work status to 

date, comparing current progress to baseline, presenting current forecasts, 
defining problem areas, anticipated delays and impact with possible mitigation. 

 
 
1.8 PROJECT MEETINGS 
 

.1 Discuss Project Schedule at regular site meetings, identify activities that are 
behind schedule and provide measures to regain slippage. Activities considered 
behind schedule are those with projected start or completion dates later than 
current approved dates shown on baseline schedule. 
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 .2 Weather related delays with their remedial measures will be discussed and 

negotiated. 
  
1.10 MEASUREMENT FOR PAYMENT 
 

.1 No separate measurement for payment shall be made for items under this section.  
Include costs for Construction Progress Schedule - Bar (GANTT) Chart in the 
lump sum portion of work on the Bid and Acceptance Form. 

 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   

END 
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PART 1 - GENERAL  
 
1.1  SUBMITTAL GENERAL REQUIREMENTS 
 
  .1 Submit to Departmental Representative for review submittals listed, including 

shop  drawings, samples, certificates and other data, as specified in other sections 
of the   Specifications. 

  
 .2    Submit with reasonable promptness and in orderly sequence so as to allow for 

Departmental Representative's review and not cause delay in Work. Failure to 
submit in ample time will not be considered sufficient reason for an extension of 
Contract time and no claim for extension by reason of such default will be 
allowed. 

  
 .3    Do not proceed with work until relevant submissions are reviewed by 

Departmental Representative. 
  
 .4 Present shop drawings, product data and samples in SI Metric units. 
  
 .5    Where items or information is not produced in SI Metric units, provide soft 

converted values. 
  
 .6    Review submittals prior to submission to Departmental Representative. Ensure 

during review that necessary requirements have been determined and verified, 
required field measurements or data have been taken, and that each submittal has 
been checked and  co-ordinated with requirements of Work and Contract 
Documents. 

       .1 Submittals not stamped, signed, dated and identified as to specific project 
will be  returned unexamined by Departmental Representative and 
considered rejected. 

  
 .7 Notify Departmental Representative, in writing at time of submission, identifying   

deviations from requirements of Contract Documents stating reasons for 
deviations. 

  
 .8 Verify field measurements and affected adjacent work and coordinate. 
  
 .9 Contractor's responsibility for errors and omissions in submission is not relieved 

by Departmental Representative's review of submittals. 
 
 .10 Contractor's responsibility for deviations in submission from requirements of 

Contract Documents is not relieved by Departmental Representative's review. 
  
 .11 Submittal format: electronic copies, or alternatively paper originals or clear and  



 
PWGSC SUBMITTAL PROCEDURES SECTION 01 33 00 
BIO WAVE TANK 
SALT WATER/FRESH WATER SUPPLY 
PROJECT NO. R.070629.001  PAGE 2 OF 5  

 

 
  fully legible photocopies of originals. Facsimiles are not acceptable, except in 

special circumstances pre-approved by Departmental Representative.  Poorly 
printed non-legible copies will not be accepted and be returned for resubmission. 

  
 .12 Make changes or revisions to submissions which Departmental Representative 

may require, consistent with Contract Documents and resubmit as directed by 
Departmental Representative. When resubmitting, notify Departmental 
Representative in writing of any revisions other than those requested. 

  
 .13 Keep one reviewed copy of each submittal document on site for duration of Work. 
 
 
1.2 SHOP DRAWINGS AND PRODUCT DATA     
 
 .1  The term "shop drawings" means drawings, diagrams, illustrations, schedules, 

performance charts, brochures and other data which are to be provided by 
Contractor to illustrate details of a portion of Work that are specific to project 
requirements. 

 
 .2  Indicate materials, methods of construction and attachment or anchorage, erection 

diagrams, connections, explanatory notes and other information necessary for 
completion of Work. Where articles or equipment attach or connect to other 
articles or equipment, indicate that such items have been co-ordinated, regardless 
of Section under which adjacent items will be supplied and installed.  

 
 .3  Allow five (5) working days for Departmental Representative’s review of each 

submission.  
 
 .4  Accompany submissions with transmittal letter containing:  
  .1  Date.  
  .2  Project title and number.  

.3  Contractor's name and address.  

.4  Identification and quantity of each shop drawing, product data and sample.  

.5  Other pertinent data.  
 
 .5  Submissions include:  

.1  Date and revision dates.  

.2  Project title and number.  

.3  Name and address of:  
.1  Subcontractor.  
.2  Supplier.  
.3  Manufacturer.  

  .4  Contractor's stamp, signed by Contractor's authorized representative 
certifying approval of submissions, verification of field measurements and  
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  compliance with Contract Documents.  
  .5  Details of appropriate portions of Work as applicable:  

.1  Fabrication.  

.2  Layout, showing dimensions, including identified field 
dimensions, and clearances.  

.3  Setting or erection details.  

.4  Capacities.  

.5  Performance characteristics.  

.6  Standards.  

.7  Operating weight.  

.8  Wiring diagrams.  

.9  Single line and schematic diagrams.  

.10  Relationship to adjacent work.  
 

.6  After Departmental Representative's review, distribute copies.  
 
.7  Submit electronic copy of shop drawings for each requirement requested in 

specification Sections and as Departmental Representative may reasonably 
request.  

 
.8  Submit electronic copies of product data sheets or brochures for requirements 

requested in specification Sections and as requested by Departmental 
Representative where shop drawings will not be prepared due to standardized 
manufacture of product.  

 
.9  Submit electronic copies of test reports for requirements requested in specification 

Sections and as requested by Departmental Representative.  
  .1  Report signed by authorized official of testing laboratory that material, 

product or system identical to material, product or system to be provided 
has been tested in accord with specified requirements.  

  .2  Testing must have been within 3 years of date of contract award for 
project.  

 
 .10  Submit electronic copies of certificates for requirements requested in specification 

Sections and as requested by Departmental Representative.  
.1  Statements printed on manufacturer's letterhead and signed by responsible 

officials of manufacturer of product, system or material attesting that 
product, system or material meets specification requirements.  

  .2  Certificates must be dated after award of project contract complete with 
project name.  

 
 .11  Submit electronic copies of manufacturer’s instructions for requirements 

requested in specification Sections and as requested by Departmental 
Representative.  
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  .1  Pre-printed material describing installation of product, system or material, 

including special notices and Material Safety Data Sheets concerning 
impedances, hazards and safety precautions.  

 
 .12  Submit electronic copies of Manufacturer's Field Reports for requirements 

requested in specification Sections and as requested by Departmental 
Representative.  

  .1  Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions.  

 
 .13  Submit electronic copies of Operation and Maintenance Data for requirements 

requested in specification Sections and as requested by Departmental 
Representative.  

 
 .14  Delete information not applicable to project.  
 
 .15  Supplement standard information to provide details applicable to project.  
 
 .16  If upon review by Departmental Representative, no errors or omissions are 

discovered or if only minor corrections are made, transparency copies will be 
returned and fabrication and installation of Work may proceed. If shop drawings 
are rejected, noted copy will be returned and resubmission of corrected shop 
drawings, through same procedure indicated above, must be performed before 
fabrication and installation of Work may proceed.  

 
 .17  The review of shop drawings by Public Works and Government Services Canada 

(PWGSC) is for sole purpose of ascertaining conformance with general concept.  
  .1  This review shall not mean that PWGSC approves detail design inherent 

in shop drawings, responsibility for which shall remain with Contractor 
submitting same, and such review shall not relieve Contractor of 
responsibility for errors or omissions in shop drawings or of responsibility 
for meeting requirements of construction and Contract Documents.  

  .2  Without restricting generality of foregoing, Contractor is responsible for 
dimensions to be confirmed and correlated at job site, for information that 
pertains solely to fabrication processes or to techniques of construction 
and installation and for co-ordination of Work of sub-trades. 

 
 
 
1.4  SCHEDULES, PERMITS AND CERTIFICATES    
   
  .1    Upon acceptance of bid, submit to Departmental Representative copy of Work  
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  Schedule and various other schedules, permits, certification documents and 

project management plans as specified in other sections of the Specifications. 
 
 .2    Submit copy of permits, notices, compliance Certificates received from 

Regulatory Agencies having jurisdiction and as applicable to the Work. 
  
 .3    Submission of above documents to be in accordance with Submittal General 

Requirements procedures specified in this section. 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   
 

END 
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PART 1 - GENERAL 
 
1.1 RELATED SECTIONS 
 

.1 Section 01 35 24 - Special Procedures on Fire Safety Requirements. 
 

.2 Section 01 35 29 - Health and Safety Requirements. 
 
1.2 REFERENCES 
 

.1 CSA C22.1-06 - Canadian Electrical Code, Part 1, Safety Standard for Electrical 
Installations. 

 
.2 CAN/CSA C22.3 No. 1-06 - Overhead Systems. 

 
.3 CAN/CSA C22.3 No. 7-06 - Underground Systems. 

 
.4 COSH, Canada Occupational Health and Safety Regulations made under Part II of 

the Canada Labour Code. 
 
1.3 DEFINITIONS 
 

.1 Electrical Facility: means any system, equipment, device, apparatus, wiring, 
conductor, assembly or part thereof that is used for the generation, transformation, 
transmission, distribution, storage, control, measurement or utilization of 
electrical energy, and that has an amperage and voltage that is dangerous to 
persons. 

 
.2 Guarantee of Isolation: means a guarantee by a competent person in control or in 

charge that a particular facility or equipment is isolated. 
 

.3 De-energize: in the electrical sense, that a piece of equipment is isolated and 
grounded, e.g. if the equipment is not grounded, it cannot be considered de-
energized (DEAD). 

 
.4 Guarded: means that an equipment or facility is covered, shielded, fenced, 

enclosed, inaccessible by location, or otherwise protected in a manner that, to the 
extent that is reasonably practicable, will prevent or reduce danger to any person 
who might touch or go near such item.  

 
.5 Isolate: means that an electrical facility, mechanical equipment or machinery is 

separated or disconnected from every source of electrical, mechanical, hydraulic, 
pneumatic or other kind of energy that is capable of making it dangerous. 
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.6 Live/alive: means that an electrical facility produces, contains, stores or is 

electrically connected to a source of alternating or direct current of an amperage 
and voltage that is dangerous or contains any hydraulic, pneumatic or other kind 
of energy that is capable of making the facility dangerous to persons. 

   
1.4 COMPLIANCE REQUIREMENTS 
 

.1 Perform lockouts in compliance with: 
.1 Canadian Electrical Code.  
.2 Federal and Provincial Occupational Health and Safety Acts and 

Regulations as specified in Section 01 35 29. 
.3 Regulations and code of practice as applicable to mechanical equipment or 

other machinery being de-energized. 
.4 Procedures specified herein. 

 
.2 In event of conflict between any provisions of above authorities the most stringent 

provision will apply. Should a dispute arise in determining the most stringent 
requirement, Departmental Representative will advise on the course of action to 
be followed. 

 
1.5 SUBMITTALS 
 

.1 Submit copy of proposed Lockout Procedures and sample form of lockout permit 
for review.  

 
.2 Submit documentation within seven (7) calendar days of acceptance of bid.  Do 

not proceed with work until submittal has been reviewed by Departmental 
Representative. 

 
 .3 Submit above documents in accordance with the submittal requirements specified 

in Section 01 33 00. 
 

.4 Resubmit Lockout Procedures with noted revisions as may result from 
Departmental Representative's review. 

 
1.6 ISOLATION OF EXISTING SERVICES 
 

.1 Obtain Departmental Representative's written authorization prior to conducting 
work on an existing active, energized service or facility required as part of the 
work and before proceeding with lockout of such services or facility. 

 
.2 To obtain authorization, submit to Departmental Representative following 

documentation: 
.1 Written Request for Isolation of the service or facility and; 
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.2 Copy of Contractor's Lockout Procedures.  

 
.3 Make a Request for Isolation for each event, unless directed otherwise by 

Departmental Representative, and as follows:  
.1 Fill-out standard forms in current use at the facility when so directed by 

Departmental Representative or; 
.2 Where no form exists at facility, make request in writing identifying: 

.1 Identification of system or equipment to be isolated, including its 
location; 

.2 Time duration, indicating start time and date and completion time 
and date when isolation will be in effect. 

.3 Voltage of service feed to system or equipment being isolated. 

.4 Name of person making the request. 
.3 Document to be in typewritten format. 

 
.4 Do not proceed until receipt of written notification from Departmental 

Representative granting the isolation request and authorization to proceed with the 
isolation of designated equipment or facility.  Departmental Representative may 
designate other individual at the facility as the person authorized to grant the 
isolation request. 

 
.5 Conduct safe, orderly shut down of equipment or facilities, de-energize and 

isolate power and other sources of energy and lockout items in accordance with 
requirement of clause 1.8 below. 

 
.6 Plan and schedule shut down of existing services in consultation with the 

Departmental Representative and the Facility Manager. Minimize impact and 
downtime of facility operations. 

 
.7 Determine in advance, as much as possible, in cooperation with the Departmental 

Representative, the type and frequency of situations which will require a Request 
for  Isolation.  Follow Departmental Representative's directives in this regard. 

 
.8 Conduct hazard assessment as part of the planning process of isolating existing 

equipment and facilities. Hazard assessments to conform with requirements of 
Health and Safety Requirements Section 01 35 29. 

 
 
1.7 LOCKOUTS 
 

.1 Isolate and lockout electrical facilities, mechanical equipment and machinery 
from all  potential energy sources prior to starting work on such items. 

 
.2 Develop and implement lockout procedures to be followed on site as an integral  
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 part of the work. 

 
.3 Use energy isolation lockout devices specifically designed and appropriate for 

type of facility or equipment being locked out.  
 

.4 Use industry standard lockout tags.  
 

.5 Provide appropriate safety grounding and guards as required. 
 

.6 Prepare Lockout Procedures in writing.  Describe safe work practices, work 
functions and sequence of activities to be followed on site to safely isolate all 
potential energy sources and lockout/tagout facilities and equipment. 

 
.7 Include within procedures a system of worker request and issuance of individual 

lockout permit by a person, employed by Contractor, designated to be "in-charge" 
and being responsible for:  
.1 Controlling issuance of permits or tags to workers. 
.2 Determining permit duration. 
.3 Maintaining record of permits and tags issued. 
.4 Submitting a Request for Isolation to Departmental Representative when 

required in accordance with Clause 1.7 above. 
.5 Designating a Safety Watcher, when one is required based on type of 

work.  
.6 Ensuring equipment or facility has been properly isolated, providing a 

Guarantee of Isolation to worker(s) prior to proceeding with work.  
.7 Collecting and safekeeping lockout tags, returned by workers, as a record 

of the event.  
 

.8 Clearly establish, describe and allocate, within procedures, the responsibilities of: 
.1 Workers. 
.2 Designated person controlling issuance of lockout tags/permits.  
.3    Safety Watcher.  
.4    Subcontractors and General Contractor.  

 
.9 Procedures shall meet the requirements of Codes and Regulations specified in 

clause 1.5 above. 
 

.10 Generic procedures, if used, must be edited, supplemented with pertinent 
information and tailored to reflect specific project conditions.  Clearly label as 
being the procedures applicable to this contract. 
.1 Incorporate site specific rules and procedures established by Facility 

Manager and in force at site. Obtain such procedures through 
Departmental Representative. 
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.11 Procedures to be in typewritten format.  

 
.12 Submit copy of Lockout Procedures to Departmental Representative, in 

accordance with submittal requirements of clause 1.6 herein, prior to 
commencement of work. 

 
1.8 CONFORMANCE 
 

.1 Ensure that lockout procedures, as established for project on site, are stringently 
followed. Enforce use and compliance by all workers.  

 
.2 Brief all persons working on electrical facilities, mechanical and other equipment 

fed by an energy source on requirements of this section.  
 

.3 Failure to perform lockouts in accordance with regulatory requirements or follow 
procedures specified herein may result in the issuance of a Non-Compliance 
Notification at Departmental Representative's discretion with possible disciplinary 
measures imposed as specified in Section 01 35 29. 

 
 
1.9 DOCUMENTS ON SITE 
 

.1 Post Lockout Procedures on site in common location for viewing by workers. 
 

.2 Keep copies of Request for Isolation submitted to Departmental Representative 
and lockout permits or tags issued to workers during the course of work for full 
project duration. 

 
.3 Upon request, make such data available to Departmental Representative or to 

authorized safety representative for inspection. 
 

PART 2 - PRODUCTS 
 
Not applicable 
 
PART 3 - EXECUTION 
  
Not applicable   

END 
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PART 1 - GENERAL 
 
 
1.1      RELATED SECTIONS   
 

.1  Section 01 35 24: Special Procedures on Fire Safety Requirements.  
 

.2  Section 01 35 25: Special Procedures on Lockout Requirements.  
 
1.2      DEFINITIONS   
 

.1  COSH: Canada Occupational Health and Safety Regulations made under Part II 
of the Canada Labour Code.  

 
.2  Competent Person: means a person who is:  

.1  Qualified by virtue of personal knowledge, training and experience to 
perform assigned work in a manner that will ensure the health and safety of 
persons in the workplace, and;  
.2  Knowledgeable about the provisions of occupational health and safety 
statutes and regulations that apply to the Work and;  
.3  Knowledgeable about potential or actual danger to health or safety 
associated with the Work.  

 
.3  Medical Aid Injury: any minor injury for which medical treatment was provided 

and the cost of which is covered by Workers' Compensation Board of the 
province in which the injury was incurred.  

 
.4  PPE: personal protective equipment  

 
.5  Work Site: where used in this section shall mean areas, located at the premises 

where Work is undertaken, used by Contractor to perform all of the activities 
associated with the performance of the Work.  

 
 
1.3      SUBMITTALS   
 

.1  Make submittals in accordance with Section 01 33 00.  
 

.2  Submit site-specific Health and Safety Plan prior to commencement of Work.  
.1  Submit within 5 work days of notification of Bid Acceptance. Provide 3 
copies.  
.2  Departmental Representative will review Health and Safety Plan and 
provide comments.  
.3  Revise the Plan as appropriate and resubmit within 5 work days after 
receipt of comments.  
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.4  Departmental Representative's review and comments made of the Plan 
shall not be construed as an endorsement, approval or implied warranty of any 
kind by Canada and does not reduce Contractor's overall responsibility for 
Occupational Health and Safety of the Work.  
.5  Submit revisions and updates made to the Plan during the course of Work.  

 
.3  Submit name of designated Health & Safety Site Representative and support 

documentation specified in the Safety Plan.  
 

.4  Submit building permit, compliance certificates and other permits obtained.  
 

.5  Submit copy of Letter in Good Standing from Provincial Workers Compensation 
or other department of labour organization.  
.1  Submit update of Letter of Good Standing whenever expiration date 
occurs during the period of Work.  

 
.6  Submit copies of reports or directions issued by Federal, Provincial and Territorial 

health and safety inspectors.  
 

.7  Submit copies of incident reports.  
 

.8  Submit WHMIS MSDS - Material Safety Data Sheets.  
 
 
1.4      COMPLIANCE REQUIREMENTS   
 

.1  Comply with Occupational Health and Safety Act for Province of Nova Scotia, 
and Occupational Health & Safety Regulations made pursuant to the Act.  

 
.2  Comply with Canada Labour Code - Part II (entitled Occupational Health and 

Safety) and the Canada Occupational Health and Safety Regulations (COSH) as 
well as any other regulations made pursuant to the Act.  
.1  The Canada Labour Code can be viewed at: 
www.http://laws.justice.gc.ca/en/L-2/  
.2  COSH can be viewed at: www.http://laws.justice.gc.ca/eng/SOR-86-304/ 
n e .html  
.3  A copy may be obtained at: Canadian Government Publishing Public 
Works & Government Services Canada Ottawa, Ontario, K1A 0S9 Tel: (819) 
956-4800 (1-800-635-7943) Publication No. L31-85/2000 E or F)  

 
.3  Observe construction safety measures of:  

.1  Part 8 of National Building Code  

.2  Municipal by-laws and ordinances.  
 
 

.4  In case of conflict or discrepancy between above specified requirements, the more 
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stringent shall apply.  
 

.5  Maintain Workers Compensation Coverage in good standing for duration of 
Contract. Provide proof of clearance through submission of Letter in Good 
Standing.  

 
.6  Medical Surveillance: Where prescribed by legislation or regulation, obtain and 

maintain worker medical surveillance documentation.  
 
 
1.5      RESPONSIBILITY   
 

.1  Be responsible for health and safety of persons on site, safety of property on site 
and for protection of persons and environment adjacent to the site to extent that 
they may be affected by conduct of Work.  

 
.2  Comply with and enforce compliance by all workers, sub-contractors and other 

persons granted access to Work Site with safety requirements of Contract 
Documents, applicable federal, provincial, and local by-laws, regulations, and 
ordinances, and with site-specific Health and Safety Plan.  

 
 
1.6      SITE CONTROL AND ACCESS   
 

.1  Control the Work and entry points to Work Site. Approve and grant access only to 
workers and authorized persons. Immediately stop and remove non-authorized 
persons.  
.1  Departmental Representative will provide names of those persons 
authorized by Departmental Representative to enter onto Work Site and will 
ensure that such authorized persons have the required knowledge and training on 
Health and Safety pertinent to their reason for being at the site, however, 
Contractor remains responsible for the health and safety of authorized persons 
while at the Work Site.  

 
.2  Isolate Work Site from other areas of the premises by use of appropriate means.  

.1  Erect fences, hoarding, barricades and temporary lighting as required to 
effectively delineate the Work Site, stop non-authorized entry, and to protect 
pedestrians and vehicular traffic around and adjacent to the Work and create a 
safe environment. See Section 01 56 00 for minimum acceptable requirements.  
.2  Post signage at entry points and other strategic locations indicating 
restricted access and conditions for access.  
.3  Use professionally made signs with bilingual message in the 2 official 
languages or international known graphic symbols.  

 
 

.3  Provide safety orientation session to persons granted access to Work Site. Advise 
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of hazards and safety rules to be observed while on site.  
 

.4  Ensure persons granted site access wear appropriate PPE. Supply PPE to 
inspection authorities who require access to conduct tests or perform inspections.  

 
.5  Secure Work Site against entry when inactive or unoccupied and to protect 

persons against harm.  
 
 
1.7      PROTECTION     
 

.1  Give precedence to safety and health of persons and protection of environment 
over cost and schedule considerations for Work.  

 
.2  Should unforeseen or peculiar safety related hazard or condition become evident 

during performance of Work, immediately take measures to rectify situation and 
prevent damage or harm. Advise Departmental Representative verbally and in 
writing.  

 
 
1.8      FILING OF NOTICE   
 

.1  File Notice of Project with pertinent provincial health and safety authorities prior 
to beginning of Work.  
.1  Departmental Representative will assist in locating address if needed.  

 
 
1.9      PERMITS  
 

.1  Post permits, licenses and compliance certificates, specified in section 01 10 10, 
at Work Site.  

 
.2  Where a particular permit or compliance certificate cannot be obtained, notify 

Departmental Representative in writing and obtain approval to proceed before 
carrying out applicable portion of work.  

 
 
1.10     HAZARD ASSESSMENTS   
 

.1  Perform site specific health and safety hazard assessment of the Work and its site.  
 

.2  Carryout initial assessment prior to commencement of Work with further 
assessments as needed during progress of work.  

 
.3  Record results and address in Health and Safety Plan.  
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.4  Keep documentation on site for entire duration of the Work.  
 
 
1.11     PROJECT/SITE CONDITIONS  
 

.1  Following are potential health, environmental and safety hazards at the site for 
which Work may involve contact with:  
.1  Known latent site and environmental conditions:  

.1  Buried utilities.  
.2  Facility on-going operations:  

.1  Vehicle traffic from operational parking lot. 
               .3 Building construction hazards:    

.1  Heavy equipment traffic. 

.2  Work at heights. 

.3 Work with electricity. 

.4   Hot work. 
 

.2  Above items shall not be construed as being complete and inclusive of potential 
health and safety hazards encountered during Work.  

 
.3  Include above items in the hazard assessment of the Work.  

 
.4  MSDS Data sheets of pertinent hazardous and controlled products stored on site 

can be obtained from Departmental Representative.  
 
 
1.12     MEETINGS   
 

.1  Attend pre-construction health and safety meeting, convened and chaired by 
Departmental Representative, prior to commencement of Work, at time, date and 
location determined by Departmental Representative. Ensure attendance of:  
.1  Superintendent of Work  
.2  Designated Health & Safety Site Representative  
.3  Subcontractors  

 
.2  Conduct regularly scheduled tool box and safety meetings during the Work in 

conformance with Occupational Health and Safety regulations.  
 

.3  Keep documents on site.  
 
 
1.13     HEALTH AND SAFETY PLAN   
 

.1  Prior to commencement of Work, develop written Health and Safety Plan specific 
to the Work. Implement, maintain, and enforce Plan for entire duration of Work 
and until final demobilization from site.  
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.2  Health and Safety Plan shall include the following components:  

.1  List of health risks and safety hazards identified by hazard assessment.  

.2  Control measures used to mitigate risks and hazards identified.  

.3  On-site Contingency and Emergency Response Plan as specified below.  

.4  On-site Communication Plan as specified below.  

.5  Name of Contractor's designated Health & Safety Site Representative and 
information showing proof of his/her competence and reporting relationship in 
Contractor's company.  
.6  Names, competence and reporting relationship of other supervisory 
personnel used in the Work for occupational health and safety purposes.  

.3  On-site Contingency and Emergency Response Plan shall include:  
.1  Operational procedures, evacuation measures and communication process 
to be implemented in the event of an emergency.  
.2  Evacuation Plan: site and floor plan layouts showing escape routes, 
marshalling areas. Details on alarm notification methods, fire drills, location of 
fire fighting equipment and other related data.  
.3  Name, duties and responsibilities of persons designated as Emergency 
Warden(s) and deputies.  
.4  Emergency Contacts: name and telephone number of officials from:  

.1  General Contractor and subcontractors.  

.2  Pertinent Federal and Provincial Departments and Authorities 
having jurisdiction.  
.3  Local emergency resource organizations.  

.5  Harmonize Plan with Facility's Emergency Response and Evacuation Plan. 
Departmental Representative will provide pertinent data including name of 
PWGSC and Facility Management contacts.  

 
.4  On-site Communication Plan:  

.1  Procedures for sharing of work related safety information to workers and 
subcontractors, including emergency and evacuation measures.  
.2  List of critical work activities to be communicated with Facility Manager 
which have a risk of endangering health and safety of Facility users.  

 
.5  Address all activities of the Work including those of subcontractors.  

 
.6  Review Health and Safety Plan regularly during the Work. Update as conditions 

warrant to address emerging risks and hazards, such as whenever new trade or 
subcontractor arrive at Work Site.  

 
.7  Departmental Representative will respond in writing, where deficiencies or 

concerns are noted and may request re-submission of the Plan with correction of 
deficiencies or concerns.  

 
.8  Post copy of the Plan, and updates, prominently on Work Site.  
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1.14     SAFETY SUPERVISION   
 

.1  Employ Health & Safety Site Representative responsible for daily supervision of 
health and safety of the Work.  

 
.2  Health & Safety Site Representative may be the Superintendent of the Work or 

other person designated by Contractor and shall be assigned the responsibility and 
authority to:  
.1  Implement, monitor and enforce daily compliance with health and safety 
requirements of the Work  
.2  Monitor and enforce Contractor's site-specific Health and Safety Plan.  
.3  Conduct site safety orientation session to persons granted access to Work 
Site.  
.4  Ensure that persons allowed site access are knowledgeable and trained in 
health and safety pertinent to their activities at the site or are escorted by a 
competent person while on the Work Site.  
.5  Stop the Work as deemed necessary for reasons of health and safety.  

 
.3  Health & Safety Site Representative must:  

.1  Be qualified and competent person in occupational health and safety.  

.2  Have site-related working experience specific to activities of the Work.  

.3  Be on Work Site at all times during execution of the Work.  
 

.4  All supervisory personnel assigned to the Work shall also be competent persons.  
 

.5  Inspections:  
.1  Conduct regularly scheduled safety inspections of the Work on a 
minimum bi-weekly basis. Record deficiencies and remedial action taken.  

 
.6  Cooperate with Facility's Occupational Health and Safety representative should 

one be designated by Departmental Representative.  
 

.7  Keep inspection reports and supervision related documentation on site.  
 
 
1.15     TRAINING   
 

.1  Use only skilled workers on Work Site who are effectively trained in occupational 
health and safety procedures and practices pertinent to their assigned task.  

 
.2  Maintain employee records and evidence of training received. Make data 

available to Departmental Representative upon request.  
 

.3  When unforeseen or peculiar safety-related hazard, or condition occur during 
performance of Work, follow procedures in place for Employee's Right to Refuse 
Work in accordance with Acts and Regulations of Province having jurisdiction 
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and advise Departmental Representative verbally and in writing.  
 
 
1.16     MINIMUM SITE SAFETY RULES   
 

.1  Notwithstanding requirement to abide by federal and provincial health and safety 
regulations; ensure the following minimum safety rules are obeyed by persons 
granted access to Work Site:  
.1  Wear appropriate PPE pertinent to the Work or assigned task; minimum 
being hard hat, safety footwear, safety glasses and hearing protection.  
.2  Immediately report unsafe condition at site, near-miss accident, injury and 
damage.  
.3  Maintain site and storage areas in a tidy condition free of hazards causing 
injury.  
.4  Obey warning signs and safety tags.  

 
.2  Brief persons of disciplinary protocols to be taken for non compliance. Post rules 

on site.  
 
 
1.17     CORRECTION OF NON-COMPLIANCE   
 

.1  Immediately address health and safety non-compliance issues identified by 
authority having jurisdiction or by Departmental Representative.  

 
.2  Provide Departmental Representative with written report of action taken to correct 

non-compliance of health and safety issues identified.  
 

.3  Departmental Representative will stop Work if non-compliance of health and 
safety regulations is not corrected in a timely manner.  

 
 
1.18     INCIDENT REPORTING   
 

.1  Investigate and report the following incidents to Departmental Representative:  
.1  Incidents requiring notification to Provincial Department of Occupational 
Safety and Health, Workers Compensation Board or to other regulatory Agency.  
.2  Medical aid injuries.  
.3  Property damage.  
.4  Interruptions to Facility operations.  

 
.2  Submit report in writing.  
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1.19     HAZARDOUS PRODUCTS  
 

.1  Comply with requirements of Workplace Hazardous Materials Information 
System (WHMIS).  

 
.2  Keep MSDS data sheets for all products delivered to site.  

.1  Post on site.  

.2  Submit copy to Departmental Representative.  

.3  For interior work in an occupied Facility, post additional copy in one or 
more publically accessible locations.  

 
 
1.20     BLASTING   
 

.1  Blasting or other use of explosives is not permitted on site without prior receipt of 
written permission and instructions from Departmental Representative.  

 
 
1.21     CONFINED SPACES   
 

.1  Abide by occupational health and safety regulations regarding work in confined 
spaces.  

 
.2  Obtain an Entry Permit in accordance with Part XI of the Canada Occupational 

Health and Safety Regulations for entry into an existing identified confined space 
located at the Facility or premises of Work.  
.1  Obtain permit from Facility Manager  
.2  Keep copy of permit issued.  

 
 
1.22     SITE RECORDS   
 

.1  Maintain on Work Site copy of safety related documentation and reports 
stipulated to be produced in compliance with Acts and Regulations of authorities 
having jurisdiction and of those documents specified herein.  

 
.2  Upon request, make available to Departmental Representative or authorized 

Safety Officer for inspection.  
 
 
1.23     POSTING OF DOCUMENTS   
 

.1  Ensure applicable items, articles, notices and orders are posted in conspicuous 
location on Work Site in accordance with Acts and Regulations of Province 
having jurisdiction.  
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.2  Post other documents as specified herein, including:  
.1  Site specific Health and Safety Plan  
.2  WHMIS data sheets  

 
 

PART 2 - PRODUCTS 
 
Not applicable.  
 

PART 3 - EXECUTION 
 
Not applicable.  
 
 

END
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PART 1 - GENERAL 
 
1.1 RELATED SECTIONS 
 

.1  Section 01 74 21 - Construction/Demolition Waste Management and Disposal. 
 
 
1.2 DEFINITIONS 
 

.1 Hazardous Material: Product, substance, or organism that is used for its original 
purpose; and that is either dangerous goods or a material that may cause adverse 
impact to the environment or adversely affect health of persons, animals or plant 
life when released into the environment. 

  .2  Environmental Protection: prevention/control of pollution and habitat or 
environment disruption during construction. Control of environmental pollution 
and damage requires consideration of land, water, and air; biological and cultural 
resources; and includes management of visual aesthetics; noise; solid, chemical, 
gaseous, and liquid waste; radiant energy and radioactive material as well as other 
pollutants. 

 

1.3 SUBMITTALS 

  .1  Submittals: in accordance with Section 01 33 00 - Submittal Procedures.  

.2  Prior to commencing construction activities or delivery of materials to site, submit 
Environmental Protection Plan for review and approval by Departmental 
Representative Environmental Protection Plan is to present comprehensive 
overview of known or potential environmental issues which must be addressed 
during construction.  

.3  Address topics at level of detail commensurate with environmental issue and 
required construction tasks.  

 .4  Environmental protection plan: include:  

.1  Names of persons responsible for ensuring adherence to Environmental 
Protection Plan.  

.2  Names and qualifications of persons responsible for manifesting 

 hazardous waste to be removed from site.   

 .3  Names and qualifications of persons responsible for training site 
personnel.  
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 .4  Descriptions of environmental protection personnel training program.  

.5  Erosion and sediment control plan which identifies type and location of 
erosion and sediment controls to be provided including monitoring and 
reporting requirements to assure that control measures are in compliance 
with erosion and sediment control plan, Federal, Provincial, and 
Municipal laws and regulations.  

.6  Drawings showing locations of proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, and stockpiles of excess or spoil materials 
including methods to control runoff and to contain materials on site.  

.7  Spill Control Plan: including procedures, instructions, and reports to be 
used in event of unforeseen spill of regulated substance.  

.8  Non-Hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  

.9  Air pollution control plan detailing provisions to assure that dust, debris, 
materials, and trash, do not become air borne and travel off project site.  

.10  Contaminant prevention plan that: identifies potentially hazardous 
substances to be used on job site; identifies intended actions to prevent 
introduction of such materials into air, water, or ground; and details 
provisions for compliance with Federal, Provincial, and Municipal laws 
and regulations for storage and handling of these materials.  

.11  Waste water management plan that identifies methods and procedures for 
management and/or discharge of waste waters which are directly derived 
from construction activities, such as concrete curing water, clean-up water, 
dewatering of ground water, disinfection water, hydrostatic test water, and 
water used in flushing of lines.  

1.4 FIRES 

 .1 Fires and burning of rubbish on site not permitted. 

 

1.5 DISPOSAL OF WASTES AND HAZARDOUS MATERIALS 

 .1 Do not bury rubbish and waste materials on site.  Dispose at approved landfill 
sites as specified in Section 01 74 21. 

.2 Do not dispose of hazardous waste or volatile materials such as mineral spirits, 
paint thinner, oil or fuel into waterways, storm or sanitary sewers or waste landfill 
sites. 
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.3 Store, handle and dispose of hazardous materials and hazardous waste in 
accordance with applicable federal and provincial laws, regulations, codes and 
guidelines. 

.4 Dispose of construction waste materials and demolition debris, resulting from 
work, at approved landfill sties only.  Carry out such disposal in strict accordance 
with provincial and municipal rules and regulations.  Separate out and prevent 
improper disposal of items banned from landfills. 

.5 Establish methods and undertake construction practices which will minimize 
waste and optimize use of construction materials.  Separate at source all 
construction waste materials, demolition debris and product packaging and 
delivery containers into various recycling abilities of various materials and avoid 
disposal of debris at landfill site(s) in a “mixed state”.  Where recycling firms 
specializing in recycling of specific materials exist, transport such materials to the 
recycling facility and avoid disposal at landfill sites. 

.6 Communicate with landfill operator prior to commencement of work, to 
determine what specific construction, demolition and renovation waste materials 
have been banned from disposal at the landfill and at transfer stations. 

1.6 DRAINAGE 

.1 Provide temporary drainage and pumping as necessary to keep excavations and 
site free from water. 

.2 Do not pump water containing suspended materials into waterways, sewer or 
drainage systems. 

.3 Control disposal or runoff of water containing suspended materials or other 
harmful substances in accordance with governing regulations and requirements. 

.4 Pumped water must meet applicable federal, provincial and municipal standards 
before it can be discharged to a surface water body.  If regulatory guidelines 
exceedences are noted, the Departmental Representative has the right to issue stop 
pumping instructions to the Contractor.  Contractor will not be compensated for 
any delays associated with retrofitting equipment to meet guidelines. 

 .5 Provide control devices such as filter fabrics, sediment traps and settling ponds to 
control drainage and prevent erosion of adjacent lands.  Maintain in good order 
for duration of work. 

1.7 PERMITS 

.1 All guidelines and instructions stated on permits must be strictly adhered to. 
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1.8 WORK ADJACENT TO WATERWAYS 

.1 Do not operate construction equipment in waterways. 

.2 Do not use waterway beds for borrow material. 

.3 Do not dump excavated fill, waste material or debris in waterways. 

 .4 At borrow sites, design and construct temporary crossings to minimize erosion to 
waterways in strict conformance with provincial and federal environmental 
regulations. 

 .5 Do not skid logs or construction materials across waterways. 

 .6 Do not refuel any type of equipment within 100 m of a water body.  Maintain 
equipment in good working condition with no fluid leaks, loose hoses or fittings. 

 .7 Temporary diversion ditches, approved by the Departmental Representative are to 
be plastic lined. 

1.9 POLLUTION CONTROL 

.1 Maintain temporary erosion and pollution control features installed under this 
contract. 

.2 Control emissions from equipment and plant to local authorities emission 
requirements. 

.3 Prevent sandblasting and other extraneous materials from contaminating air 
beyond application area, by providing temporary enclosures. 

.4 Cover or wet down dry materials and rubbish to prevent blowing dust and debris.  
Provide dust control for temporary roads and around entire construction site. 

 .5 Maintain inventory of hazardous materials and hazardous waste stored on site.  
List items by product name, quantity and date when storage began. 

 .6 Have emergency spill response equipment and rapid clean-up kit, appropriate to 
work, at site.  Locate adjacent to work and where hazardous materials are stored.  
Provide personal protective equipment as required for clean-up. 

 .7 Report, to Federal and Provincial Department of the Environment, spills of 
petroleum and other hazardous materials as well as accidents having potential of 
polluting the environment.  Also notify Departmental Representative and submit a 
written spill report to Departmental Representative within 24 hours of occurrence. 
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 .8 Provide a floating debris containment boom whenever any of the Contractors 
methods of work allow for the potential of floating debris. 

 

1.10 WILDLIFE PROTECTION 

.1 Should nests of migratory birds in wetlands be encountered during work, 
immediately notify Departmental Representative for directives to be followed. 

  .1 Do not disturb nest site and neighbouring vegetation until nesting is 
completed. 

  .2 Minimize work immediately adjacent to such areas until nesting is 
completed. 

  .3 Protect these areas by following recommendations of Canadian Wildlife 
Service. 

 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   
 
 
 
 
 
 
 
 
  

END 
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PART 1 - GENERAL 
 
1.1 GENERAL REQUIREMENTS 
 
 .1 Be aware of security regulations pertaining to control and movement of 

construction personnel which are in force inside the Northwest Atlantic Fisheries 
building, and of the special rules applicable to working in the vicinity of the 
PWGSC operations. It is the Contractor's responsibility to become familiar with 
and abide by such rules and regulations. Obtain such directives through the 
Departmental Representative. 

  .1 The Departmental Representative will coordinate a pre-construction 
 meeting between Contractor, Facility Management and Security 
 Personnel. 

  
 .2 Brief all workers and sub-contractors in respect of the security regulations and 

ensure that they abide by all the rules and directives. 
 
 .3 Any infraction of site security on the part of the Contractor, members of work 

force or any Subcontractor in his employ, could result in: 
 .1 A fine, to a maximum of $1,000.00, being levied against the   
  General Contractor.  
 .2  Demand immediate removal of offending party from the site.  

 
1.2 PERSONNEL 
 
 .1 The Departmental Representative will obtain and pay for the services of security 

personnel, employed by the Canadian Corps of Commissionaires to provide 
security supervision inside BIO during the work of this contract. 

 
 .2 Commissionaire to also provide escort function between approved entrance door 

and to work area. 
 
 .3 Commissionaire shall report directly to the Departmental Representative. All 

workers shall follow security directives given by Commissionaire. 
 
 .4 The Departmental Representative will have the authority to ensure that a 

minimum of one commissionaire is present at site, however provide additional 
commissionaires when required to perform supervision or escort function as may 
be needed die to Contractor's work operations in order that no worker is left 
unsupervised on inside building. 

 
 .5 Commissionaire must stay within the actual construction area for the entire work 

shift, including time periods before and after while workers are still on the 
premises, and provide surveillance of all workers ensuring that security rules and  
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  requirements are obeyed and to limit movement to approved work areas. 
 
 .6 The contractor is responsible to provide Commissionaire with approved safety 

hard hat, safety footwear and other personnel protective equipment appropriate to 
work in accordance with applicable Occupational Health and Safety requirements 
specified. 

 
1.3 SECURITY PASSES 
 
 .1 Visitor Tags are required for all personnel requiring access inside the building 

beyond the main public lobby. Such tags will be made available on application to 
the Security Personnel. All personnel shall sign in and out at the main lobby each 
day.  

 
 .2 All persons while on site, must wear the ID tag issued to him regardless of 

daytime or nighttime work hours.  
 
 .3  The Contractor is responsible to obtain visitor tags before work commences, 

including those required by his Subcontractors, and to continually control their 
distribution and use by workers. Submit request for tags as early as possible prior 
to commencement of work.  

 
 .4  For the duration of this contract, anyone not in possession of the visitor tag will 

not be allowed access on site.  
 
 .5  At end of project, return to Departmental Representative all tags issued to 

workers and to subcontractors.  
 
 .6  Immediately report any lost, stolen or destroyed passes through the Departmental 

Representative to the Building's Security Personnel Manager.  
  
1.4 SECURITY CONTROL LIST 
  
 .1 Provide a list of employee names from workforce and from sub-contractor who 

will be present at site during the course of work.  
 

 .2 List to include names, addresses and telephone number of all persons. 
 
 .3  Ensure commissionaire, employed by Contractor keeps list on site at all times.  
 
 .4  Submit copy to Departmental Representative and make list available to Building 

Security.  
 
 .5  Update list as work progresses.  
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 .6  Ensure that each worker can provide proof of identity upon demand, when 

requested by Security Personnel or by Facility Management.  
 
 .7  Contractor's security personnel shall not allow access onto site of persons not 

identified on security control list.  
 
1.5 BUILDING ACCESS 
  

.1 Keys and door security access cards necessary for access to restricted areas may 
be issued at the discretion of Security Personnel. Follow all instructions in regards 
to use, care and disposition of all keys and access cards so issued. 

 
.2  Keys and security access cards given to the Commissionaire for his sole 

possession, as determined by Departmental Representative, shall not under any 
circumstances be given to any worker or sub-contractor.  

 
.3  Do not, under any circumstances, make or allow workers to make duplicates of 

keys issued.  
 
.4  At end of project, return to Departmental Representative all keys and access cards 

issued.  
 
.5  Immediately report to Departmental Representative any lost, stolen or destroyed 

keys and door security access cards.  
 
1.6 SITE SECURITY 
 

.1  Where work of this contract required use of a permanently locked door, it is 
Contractor’s responsibility to ensure that door is unlocked and locked after each 
use or provide a competent security guard, posted at door, when door must remain 
open for an elongated period of time during a particular workshift. 

 
 .2  Notify Building Security when security doors will be used and stringently follow 

 all directives to ensure building security is effectively maintained.  
 
 .3  Where work of this contract results in removal of doors or walls (providing 

 security to the exterior or between spaces and suites), erect temporary security 
 hoarding over openings constructed in such a way to provide the same degree of 
 security as doors/walls removed.  

 
 .4  When work must be carried out during "off-hours", notify Departmental 

 Representative a minimum of 48 hours in advance and follow all directives 
 regarding access and the circulation of workers. provide notice as soon as 
 possible in order to minimize the impact on Building Security and Tenant   
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  operations.  

  
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   

END 
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PART 1 - GENERAL 
 
1.1 RELATED SECTIONS 
 
 .1 Section 01 33 00 - Submittal Procedures. 
 
 .2 Section 01 78 00 - Closeout Submittals. 
 
 
1.2 INSPECTION 
 
 .1 Facilitate Departmental Representative’s access to Work.  If part of Work is being 

fabricated at locations other than construction site, make preparations to allow 
access to such Work whenever it is in progress. 

 
 .2 Give timely notice requesting inspection of Work designated for special tests, 

inspections or approvals by Departmental Representative or by inspection 
authorities having jurisdiction. 

 
 .3 If Contractor covers or permits to be covered Work designated for special tests, 

inspections or approvals before such is made, uncover Work until particular 
inspections or tests have been fully and satisfactorily completed and until such 
time as Departmental Representative gives permission to proceed.  Pay costs to 
uncover and make good such Work. 

 
 .4 In accordance with the General Conditions, Departmental Representative may 

order any part of Work to be examined if Work is suspected to be not in 
accordance with Contract Documents. 

 
   
1.3 INDEPENDENT INSPECTION AGENCIES 
 
 .1 Departmental Representative will engage and pay for service of Independent 

Inspection and Testing Agencies for purpose of inspecting and testing portions of 
Work except for the following which remain part of Contractor’s responsibilities: 

  .1 Inspection and testing required by laws, ordinances, rules, regulations or 
orders of public authorities. 

  .2 Inspection and testing performed exclusively for Contractor’s 
convenience. 

  .3 Testing, adjustment and balancing of conveying systems, mechanical and 
electrical equipment and systems. 

  .4 Mill tests and certificates of compliance. 
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  .5 Tests as specified within various sections designated to be carried out by 

Contractor under the supervision of Departmental Representative. 
  .6 Additional tests specified in Clause 1.4.2. 
 
 .2 Where tests or inspections by designated Testing Agency reveal work not in 

accordance with contract requirements, Contractor shall pay costs for additional 
tests or inspections as Departmental Representative may require to verify 
acceptability of corrected work. 

 
 .3 Employment of inspection and testing agencies by Departmental Representative 

does not relax responsibility to perform Work in accordance with Contract 
Documents. 

 
1.4 ACCESS TO WORK 
 
 .1 Furnish labour and facility to provide access to the work being inspected and 

tested. 
 
 .2 Cooperate to facilitate such inspections and tests. 
 
 .3 Make good work disturbed by inspections and tests. 
 
1.5 PROCEDURES 
 
 .1 Notify Departmental Representative sufficiently in advance of when work is 

ready for tests, in order for Departmental Representative to make attendance 
arrangements with Testing Agency.  When directed by Departmental 
Representative, notify such Agency directly. 

 
 .2 Submit representative samples of materials specified to be tested.  Deliver in 

required quantities to Testing Agency.  Submit with reasonable promptness and in 
an orderly sequence so as not to cause delay in Work. 

 
 .3 Provide labour and facilities to obtain and handle samples on site.  Provide 

sufficient space on site for Testing Agency’s exclusive use to store equipment and 
cure test samples. 

 
1.6 REJECTED WORK 
 
 .1 Remove and replace defective Work, whether result of poor workmanship, use of 

defective or damaged products and whether incorporated in Work or not, which 
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  has been identified by Departmental Representative as failing to conform to 

Contract Documents. 
 
 .2 Make good damages to existing or new work, including work of other Contracts, 

resulting from removal or replacement of defective work. 
 
1.7 TESTING BY CONTRACTOR 
 
 .1 Provide all necessary instruments, equipment and qualified personnel to perform 

tests designated as Contractor’s responsibilities herein or elsewhere in the 
Contract Documents. 

 
 .2 At completion of tests, turn over two (2) copies of fully documented test reports 

to Departmental Representative.  Additionally, obtain other copies in sufficient 
quantities to enable one (1) complete set of test reports to be placed in each of the 
maintenance manuals specified in Section 01 78 00. 

 
 .3 Submit mill test certificates and other certificates as specified in various sections. 
 
 .4 Submit adjustment and balancing reports for mechanical, electrical and building 

equipment systems specified in trade sections. 
 
 .5 Furnish test results and mix designs as specified in various sections. 
 
1.8 EQUIPMENT AND SYSTEMS 
 
 .1 Submit adjustment ad balancing reports for electrical and building equipment 
  systems. 
 
 .2 Refer to Section 01 33 00 – Submittal Procedures and Divisions 25 and 26. 
 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   
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PART 1 - GENERAL 
 
1.1 INSTALLATION AND REMOVAL 
 

.1 Provide temporary utilities controls in order to execute work expeditiously. 
 

.2 Remove from site all such work after use. 
 
 
1.2 DEWATERING 
 
 .1 Provide temporary drainage and pumping facilities to keep excavations and site 

free from standing water. 
 
1.3 POWER 
 
 .1 Arrange, pay for and maintain temporary electrical power supply in accordance 

with governing regulations and ordinances. 
 
 .2 Supply and install all temporary facilities for power such as pole lines and 

underground cables to approval of local power supply authority. 
 
 
1.4 WATER SUPPLY 
 
 .1 Arrange, pay for and maintain temporary water supply in accordance with 

governing regulations and ordinances. 
 
 
1.5 TEMPORARY HEATING AND VENTILATION 
 
 .1  Provide temporary heating required during construction period, including 

attendance, maintenance and fuel.  
 
 .2  Construction heaters used inside building must be vented to outside or be non-

flameless type. Solid fuel salamanders are not permitted.  
 
 .3  Provide temporary heat and ventilation in enclosed areas as required to:  
  .1  Facilitate progress of Work.  
  .2  Protect Work and products against dampness and cold.  
  .3  Prevent moisture condensation on surfaces.  
  .4  Provide ambient temperatures and humidity levels for storage, installation 

and curing of materials.  
  .5  Provide adequate ventilation to meet health regulations for safe working  
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   environment.  
 
 .4  Maintain temperatures of minimum 10 degrees C in areas where construction is in 

progress.  
 

.5  Ventilating:  
 .1  Prevent accumulations of dust, fumes, mists, vapours or gases in areas 

occupied during construction.  
 .2  Provide local exhaust ventilation to prevent harmful accumulation of 

hazardous substances into atmosphere of occupied areas.  
 .3  Dispose of exhaust materials in manner that will not result in harmful 

exposure to persons.  
 .4  Ventilate storage spaces containing hazardous or volatile materials.  
 .5  Ventilate temporary sanitary facilities.  
 .6  Continue operation of ventilation and exhaust system for time after 

cessation of work process to assure removal of harmful contaminants.  
 
.6  Pay costs for maintaining temporary heat.  
 
.7  Maintain strict supervision of operation of temporary heating and ventilating 

equipment to:  
 .1  Conform with applicable codes and standards.  
 .2  Enforce safe practices.  

.3  Prevent abuse of services.  

.4  Prevent damage to finishes.  

.5  Vent direct-fired combustion units to outside.  
 
.8  Be responsible for damage to Work due to failure in providing adequate heat and 

protection during construction. 
 
1.7 CONSTRUCTION SIGNS AND NOTICES 
 

.1 Contractor or sub-contractor advertisement signboards are not permitted on site. 
 
 .2 Only notices of safety or instructions are permitted on site. 
 
 .3 Safety and Instruction Signs and Notices: 
  .1 Signs and notices for safety and instruction shall be in both official 

languages.  Graphic symbols shall conform to CAN/CSA-Z321-96 
(R2001). 

 
 .4 Maintenance and Disposal of Site Signs: 
  .1 Maintain approved signs and notices in good condition for duration of 

project and dispose of off site on completion of project or earlier if  
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   directed by Departmental Representative. 
 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   
 
 

END 
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PART 1 - GENERAL 
 
1.1 INSTALLATION AND REMOVAL 
 

.1  Prepare site plan indicating proposed location and dimensions of area to be fenced 
and used by Contractor, avenues of ingress/egress to fenced area and details of 
fence installation.  

 
.2  Identify areas which have to be gravelled to prevent tracking of mud.  
 
.3  Indicate use of supplemental or other staging area.  
 
.4  Provide construction facilities in order to execute work expeditiously.  
 
.5  Remove from site all such work after use. 

 
 
1.2 CONTRACTOR’S SITE OFFICE 
 
 .1 Be responsible for and provide own site office, if required, including electricity, 

heat, lights and telephone.  Locate site office as directed by Departmental 
Representative. 

 
 
1.3 SITE STORAGE/LOADING 
 
 .1  Confine work and operations of employees by Contract Documents. Do not 

unreasonably encumber premises with products.  
 
 .2  Do not load or permit to load any part of Work with weight or force that will 

endanger Work. 
 
1.4 CONSTRUCTION PARKING 
 
 .1  Parking will be permitted on site provided it does not disrupt performance of 

Work.  
 
 .2  Provide and maintain adequate access to project site.  
 
 .3  If authorized to use existing roads for access to project site, maintain such roads 

for duration of Contract and make good damage resulting from Contractors’ use 
of roads. 
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1.5 EQUIPMENT, TOOL AND MATERIALS STORAGE 
 
 .1  Provide and maintain, in clean and orderly condition, lockable weatherproof sheds 

for storage of tools, equipment and materials.  
 
 .2  Locate materials not required to be stored in weatherproof sheds on site in manner 

to cause least interference with work activities. 
 
1.6 SANITARY FACILITIES 
 

.1 Provide sanitary facilities for work force in accordance with governing 
regulations and ordinances. 

 
 .2 Post notices and take such precautions as required by local health authorities.  

Keep area and premises in sanitary condition. 
 
1.7 CONSTRUCTION SIGNS AND NOTICES 
 

.1 Contractor or sub-contractor advertisement signboards are not permitted on site. 
 
 .2 Only notices of safety or instructions are permitted on site. 
 
 .3 Safety and Instruction Signs and Notices: 
  .1 Signs and notices for safety and instruction shall be in both official 

languages.  Graphic symbols shall conform to CAN/CSA-Z321-96 
(R2001). 

 
 .4 Maintenance and Disposal of Site Signs: 
  .1 Maintain approved signs and notices in good condition for duration of 

project and dispose of off site on completion of project or earlier if 
directed by Departmental Representative. 

 
1.8 PROTECTION AND MAINTENANCE OF TRAFFIC 
 

.1  Provide access and temporary relocated roads as necessary to maintain traffic, 
including foot traffic.  

 
.2  Maintain and protect traffic on affected roads during construction period except as 

otherwise specifically directed by Departmental Representative.  
 
.3  Provide measures for protection and diversion of traffic, including provision of 

watch-persons and flag-persons, erection of barricades, placing of lights around 
and in front of equipment and work, and erection and maintenance of adequate 
warning, danger, and direction signs  
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.4  Protect travelling public from damage to person and property.  
 
.5  Verify adequacy of existing roads and allowable load limit on these roads. 

Contractor: responsible for repair of damage to roads caused by construction 
operations.  

 
.6  Provide necessary lighting, signs, barricades, and distinctive markings for safe 

movement of traffic.  
 
.7  Dust control: adequate to ensure safe operation at all times.  
 
.8  Lighting: to assure full and clear visibility for full width of haul road and work 

areas during night work operations.  
 
.9  Provide snow removal during period of Work. 
 

PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   

 

END 
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PART 1 - GENERAL 
 
1.1 INSTALLATION AND REMOVAL 
 
 .1 Provide temporary controls in order to execute work expeditiously. 
 
 .2 Remove from site all such work after use. 
 
 
1.2 GUARD RAILS AND BARRICADES 
 
 .1 Provide secure, rigid guard rails and barricades around open excavations. 
 
 .2 Provide as required by governing authorities. 
 
 
1.3 ACCESS TO SITE 
 
 .1 Provide and maintain access roads, crossings, ramps and construct runways as 

may be required for site access including snow clearing of work areas. 
 
 
1.4 PUBLIC TRAFFIC FLOW 
 
 .1 Provide and maintain competent signal flag operators, traffic signals, barricades 

and flares, lights, or lanterns as required to perform work and protect the public. 
 
 
1.5 FIRE ROUTES 
 
 .1 Maintain access to property including overhead clearances for use by emergency 

response vehicles. 
 
1.6 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 
 
 .1 Protect surrounding private and public property from damage during performance 

of work. 
 
 .2 Be responsible for damage incurred. 
 
 
1.7 PROTECTION OF BUILDING FINISHES 
 
 .1  Provide protection for finished and partially finished building finishes and  
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  equipment during performance of Work.  
 

.2  Provide necessary screens, covers, and hoardings.  
 
.3  Confirm with Departmental Representative locations and installation  
  schedule 3 days prior to installation.  
 
.4  Be responsible for damage incurred due to lack of or improper protection. 

 
 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

END 
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PART 1 - GENERAL 
 
1.1 REFERENCES 
 
 .1 Conform to these reference standards, in whole or in part as specifically requested 

in specifications. 
  
 .2 If there is question as to whether products or systems are in conformance with 

applicable standards, Departmental Representative reserves right to have such 
products or systems tested to prove or disprove conformance. 

 
 .3 Cost for such testing will be born by Departmental Representative in event of 

conformance with Contract Documents or by Contractor in event of non-
conformance. 

 
1.2 QUALITY 
 
 .1 Products, materials, equipment and articles incorporated in Work shall be new, 

not damaged or defective, and of best quality for purpose intended. If requested, 
furnish evidence as to type, source and quality of products provided. 

 
 .2 Procurement policy is to acquire, in cost effective manner, items containing 

highest percentage of recycled and recovered materials practicable consistent with 
maintaining satisfactory levels of competition. Make reasonable efforts to use 
recycled and recovered materials and in otherwise utilizing recycled and 
recovered materials in execution of work. 

 
.3 Defective products, whenever identified prior to completion of Work, will be 

rejected, regardless of previous inspections. Inspection does not relieve 
responsibility, but is precaution against oversight or error. Remove and replace 
defective products at own expense and be responsible for delays and expenses 
caused by rejection. 

 
 .4 Should disputes arise as to quality or fitness of products, decision rests strictly  
  with Departmental Representative based upon requirements of Contract   
  Documents. 
  
 .5 Unless otherwise indicated in specifications, maintain uniformity of manufacture  
  for any particular or like item throughout building. 
 
 .6 Permanent labels, trademarks and nameplates on products are not acceptable in  
  prominent locations, except where required for operating instructions, or when  
  located in mechanical or electrical rooms. 
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1.3 AVAILABILITY 
 

.1 Immediately upon signing Contract, review product delivery requirements and 
anticipate foreseeable supply delays for items. If delays in supply of products are 
foreseeable, notify Departmental Representative of such, in order that 
substitutions or other remedial action may be authorized in ample time to prevent 
delay in performance of Work. 

 
.2 In event of failure to notify Departmental Representative at commencement of 

Work and should it subsequently appear that Work may be delayed for such 
reason, Departmental Representative reserves right to substitute more readily 
available products of similar character, at no increase in Contract Price or 
Contract Time. 

 
1.4 STORAGE, HANDLING AND PROTECTION 
  

.1 Handle and store products in manner to prevent damage, adulteration, 
deterioration and soiling and in accordance with manufacturer's instructions when 
applicable. 

 
 .2 Store packaged or bundled products in original and undamaged condition with 

manufacturer's seal and labels intact. Do not remove from packaging or bundling 
until required in Work. 

 
 .3 Store products subject to damage from weather in weatherproof enclosures. 
 
 .4 Store cementitious products clear of earth or concrete floors, and away from 

walls. 
 
 .5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on 

wooden platforms and cover with waterproof tarpaulins during inclement 
weather.  

 
 .6 Store sheet materials and lumber on flat, solid supports and keep clear of ground. 

Slope to shed moisture. 
 
 .7  Store and mix paints in heated and ventilated room. Remove oily rags and other 

combustible debris from site daily. Take every precaution necessary to prevent 
spontaneous combustion.  

 
 .8  Remove and replace damaged products at own expense and to satisfaction of 

Departmental Representative.  
 
 .9  Touch-up damaged factory finished surfaces to Departmental Representative's 
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satisfaction. Use touch-up materials to match original. Do not paint over name 
plates.  

 
1.5 MANUFACTURER’S INSTRUCTIONS 
  
 .1 Unless otherwise indicated in specifications, install or erect products in 

accordance with manufacturer's instructions. Do not rely on labels or enclosures 
provided with products. Obtain written instructions directly from manufacturers. 

 
 .2 Notify Departmental Representative in writing of conflicts between specifications 

and manufacturer's instructions, so that Departmental Representative will 
establish course of action.  

 
 .3  Improper installation or erection of products, due to failure in complying with 

these requirements, authorizes Departmental Representative to require removal 
and re-installation at no increase in Contract Price or Contract Time.  

 
 
1.6 QUALITY OF WORK 
 
 .1  Ensure Quality of Work is of highest standard, executed by workers experienced 

and skilled in respective duties for which they are employed. Immediately notify 
Departmental Representative if required Work is such as to make it impractical to 
produce required results.  

 
 .2  Do not employ anyone unskilled in their required duties. Departmental 

Representative reserves right to require dismissal from site, workers deemed 
incompetent or careless.  

 
 .3  Decisions as to standard or fitness of Quality of Work in cases of dispute rest 

solely with Departmental Representative, whose decision is final.  
 
1.7 CO-ORDINATION 
 
 .1  Ensure co-operation of workers in laying out Work. Maintain efficient and 

continuous supervision.  
 
 .2  Be responsible for coordination and placement of openings, sleeves and 

accessories.  
       
1.8 REMEDIAL WORK 
 
 .1  Perform remedial work required to repair or replace parts or portions of Work 

 identified as defective or unacceptable. Co-ordinate adjacent affected Work as 
 required.  
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 .2  Perform remedial work by specialists familiar with materials affected. Perform in 

 a manner to neither damage nor put at risk any portion of Work.  
 
1.9 LOCATION OF FIXTURES 
 
 .1  Consider location of fixtures, outlets, and mechanical and electrical items 

 indicated as approximate.  
 
 .2  Inform Departmental Representative of conflicting installation. Install as directed.  
 
 
1.10 FASTENINGS 
 
 .1  Provide metal fastenings and accessories in same texture, colour and finish as 

 adjacent materials, unless indicated otherwise.  
 
 .2  Prevent electrolytic action between dissimilar metals and materials.  
 
 .3  Use stainless steel fasteners and anchors for securing exterior work, unless other 

 material is specifically requested in affected specification Section.  
 
 .4  Space anchors within individual load limit or shear capacity and ensure they 

 provide positive permanent anchorage. Wood, or any other organic material plugs 
 are not acceptable.  

 
 .5  Keep exposed fastenings to a minimum, space evenly and install neatly.  
 
 .6  Fastenings which cause spalling or cracking of material to which anchorage is  
  made are not acceptable. 
 
1.11 FASTENINGS – EQUIPMENT 
 
 .1  Use fastenings of standard commercial sizes and patterns with material and finish 

 suitable for service.  
 
 .2  Use heavy hexagon heads, semi-finished unless otherwise specified. Use No. 316 

 stainless steel.  
 
 .3  Bolts may not project more than one diameter beyond nuts.  
 
 .4  Use plain type washers on equipment, sheet metal and soft gasket lock type 

 washers where vibrations occur. Use resilient washers with stainless steel.  
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1.12 PROTECTION OF WORK IN PROGRESS 
 
 .1  Prevent overloading of parts of building. Do not cut, drill or sleeve load bearing 

 structural member, unless specifically indicated without written approval of 
 Departmental Representative.  

 
1.13 EXISTING UTILITIES 
 
 .1  When breaking into or connecting to existing services or utilities, execute Work 

at times directed by local governing authorities, with minimum of disturbance to 
Work, and/or building occupants.  

 
 .2  Protect, relocate or maintain existing active services. When services are 

 encountered, cap off in manner approved by authority having jurisdiction. Stake 
 and record location of capped service. 

 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   

END 
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PART 1 - GENERAL 
 
1.1 REFERENCES 
 
 .1 Departmental Representative's identification of existing survey control points and 

property limits. 
  
  
1.2 QUALIFICATIONS OF SURVEYOR 
 
 .1 Qualified registered land surveyor, licensed to practice in Place of Work, 

acceptable to Departmental Representative. 
 
 
1.3 SURVEY REFERENCE POINTS 
 
 .1  Existing base horizontal and vertical control points are designated on drawings.  
 
 .2  Locate, confirm and protect control points prior to starting site work. Preserve 

permanent reference points during construction.  
 
 .3  Make no changes or relocations without prior written notice to Departmental 

Representative.  
 
 .4  Report to Departmental Representative when reference point is lost or destroyed, 

or requires relocation because of necessary changes in grades or locations.  
 
 .5  Require surveyor to replace control points in accordance with original survey 

control.  
 
  
1.4 SURVEY REQUIREMENTS 
  
 .1  Establish one temporary bench mark on site, referenced to established bench 

 marks by survey control points. Record locations, with horizontal and vertical 
 data in Project Record Documents.  

 
 .2  Establish lines and levels, locate and lay out, by instrumentation.  
 
 .3  Stake for grading, fill placement and landscaping features.  
 
 .4  Stake slopes.  
 
 .5  Establish pipe invert elevations.  
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 .6  Establish foundation and column locations and floor elevations.  
 
 .7  Establish lines and levels for structural, mechanical and electrical work.  
 
1.5 EXISTING SERVICES 
  

.1 Before commencing work, establish location and extent of service lines in area of 
Work and notify Departmental Representative of findings. 

 
1.6 LOCATION OF EQUIPMENT AND FIXTURES 
 
 .1  Location of equipment, fixtures and outlets indicated or specified are to be 

 considered as approximate.  
 
 .2  Locate equipment, fixtures and distribution systems to provide minimum 

 interference and maximum usable space and in accordance with manufacturer's 
 recommendations for safety, access and maintenance.  

 
 .3  Inform Departmental Representative of impending installation and obtain 

 approval for actual location.  
 
 .4  Submit field drawings to indicate relative position of various services and 

 equipment when required by Departmental Representative.  
 
1.7 RECORDS 
 
 .1  Maintain a complete, accurate log of control and survey work as it progresses. 
 
 .2  On completion of site works, prepare a certified survey showing dimensions, 

 locations, angles and elevations of Work. 
 
 .3  Record locations of maintained, re-routed and abandoned service lines.  
           
 
1.8 SUBMITTALS 
 
 .1  Submit name and address of Surveyor to Departmental Representative.  
 
 .2  On request of Departmental Representative, submit documentation to verify 

 accuracy of field engineering work.  
 
 .3  Submit certificate signed by surveyor certifying and noting those elevations and 

 locations of completed Work that conform and do not conform with Contract 
 Documents.  
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1.9 MEASUREMENT FOR PAYMENT 
 

.1 No separate measurement for payment shall be made for items under this section. 
Include costs for Examination and Preparation in the lump sum portion of work 
on the Bid and Acceptance Form. 

 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   

END 
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PART 1 - GENERAL 
 
1.1 GENERAL 
 

.1 Conduct cleaning and disposal operations to comply with local ordinances and 
anti-pollution laws.  

 
 .2 Store volatile wastes in covered metal containers, and remove from premises at 

end of each working day. 
 
 .3 Prevent accumulation of wastes which create hazardous conditions. 
 
 .4 Provide adequate ventilation during use of volatile or noxious substances. 
 
 
1.2 MATERIALS 
 

.1 Use only cleaning materials recommended by manufacturer of surface to be 
cleaned, and as recommended by cleaning material manufacturer. 

 
 
1.3 CLEANING DURING CONSTRUCTION 
 

.1 Maintain project grounds, and public properties in a tidy condition, free from 
accumulation of waste materials and debris.  Clean areas on a daily basis. 

 
 .2 Provide on site garbage containers for collection of waste materials and debris. 
 
 .3 Remove waste materials and debris from the site or building each day. 
 
 
1.4 FINAL CLEANING 
 

.1 In preparation for acceptance of the Work perform final cleaning. 
 
 .2 Inspect finishes, fitments and equipment.  Ensure specified workmanship and 

operation. 
 
 .3 Broom clean exterior paved and concrete surfaces; rake clean other surfaces of 

grounds. 
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PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   
 

END 
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PART 1 - GENERAL 
 
1.1 RELATED SECTIONS 
 

.1  Section 01 35 43 - Environmental Procedures.  
       
 .2  Section 03 30 00 - Cast-in-Place Concrete.  
 
 
1.2 WASTE MANAGEMENT PLAN 
 
 .1 Prior to commencement of work, prepare waste Management Workplan.  
 

.2 Workplan to include:  
  .1  Waste audit.  
  .2  Waste reduction practices.  
  .3  Material source separation process.  
  .4 Procedures for sending recyclables to recycling facilities.  
  .5 Procedures for sending non-salvageable items and waste to approved 

waste processing facility or landfill site.  
.6 Training and supervising workforce on waste management at site.  

 
.3 Workplan to incorporate waste management requirements specified herein and in 

other sections of the Specifications.  
 

.4 Develop Workplan in collaboration with all subcontractors to ensure all waste 
management issues and opportunities are addressed.  

 
.5  Submit copy of Workplan to Departmental Representative for review and 

approval.  
.1 Make revisions to Plan as directed by Departmental Representative.  

 
.6 Implement and manage all aspects of Waste Management Workplan for duration 

of work.  
.7  Revise Plan as work progresses addressing new opportunities for diversion of 

waste from landfill.  
 
 
1.3 WASTE AUDIT 
 

.1 At project start-up, conduct waste audit of:  
.1 Site conditions identifying salvageable and non-salvageable items and 

waste resulting from demolition and removal work.  
  .2 Projected waste resulting from product packaging and from material 
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leftover after installation work.  
 

.2  Develop written list. Record type, composition and quantity of various 
salvageable items and waste anticipated, reasons for waste generation and 
operational factors which contribute to waste.  

 
 
1.4 WASTE REDUCTION 
 
 .1 Based on waste audit, develop waste reduction program.  
 

.2 Structure program to prioritize actions, with waste reduction as first priority, 
followed by salvage and recycling effort, then disposal as solid waste.  

 
.3  Identify materials and equipment to be:  

.1  Protected and turned over to Departmental Representative when indicated.  

.2  Salvaged for resale by Contractor.  

.3 Sent to recycling facility. 

.4  Sent to waste processing/landfill site for their recycling effort.  

.5 Disposed of in approved landfill site.  
 

.4 Reduce construction waste during installation work. Undertake practices which 
will minimize waste and optimize full use of new materials on site, such as:  
.1  Use of a central cutting area to allow for easy access to off-cuts;  
.2  Use of off-cuts for blocking and bridging elsewhere.  
.3 Use of effective and strategically placed facilities on site for storage and 

staging of left-over or partially cut materials (such as gypsum board, 
plywood, ceiling tiles, insulation, etc.) to allow for easy incorporation into 
work whenever possible avoiding unnecessary waste.  

 
.5 Develop other strategies and innovative procedures to reduce waste such as 

minimizing the extent of packaging used for delivery of materials to site, etc. 
 
 
1.5 MATERIAL SOURCE SEPARATION PROCESS 
 
 .1  Develop and implement material source separation process at commencement of 

work as part of mobilization and waste management at site.  
 

.2  Provide on-site facilities to collect, handle and store anticipated quantities of 
reusable, salvageable and recyclable materials.  
.1  Use suitable containers for individual collection of items based on 

intended purpose. 
.2 Locate to facilitate deposit but without hindering daily operations of 

existing building tenants.  
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.3 Clearly mark containers and stockpiles as to purpose and use.  
 

.3 Perform demolition and removal of existing structure components and equipment 
following a systematic deconstruction process.  
.1 Separate materials and equipment at source, carefully dismantling, 

labelling and stockpiling alike items for the following purposes:  
.1 Reinstallation into the work where indicated.  
.2 Salvaging reusable items not needed in project which Contractor 

may sell to other parties. Sale of such items not permitted on site. 
.3 Sending as many items as possible to locally available recycling 

facility.  
.4 Segregating remaining waste and debris into various individual 

waste categories for disposal in a "non-mixed state" as 
recommended by waste processing/landfill sites.  

 
.4 Isolate product packaging and delivery containers from general waste stream. 

Send to recycling facility or return to supplier/manufacturer.  
 

.5  Send leftover material resulting from installation work for recycling whenever 
possible.  

 
.6 Establish methods whereby hazardous and toxic waste materials, and their 

containers, encountered or used in the course work are properly isolated, stored on 
site and disposed in accordance with applicable laws and regulations from 
authorities having jurisdiction.  

 
.7 Isolate and store existing materials and equipment identified for re-incorporation 

into the Work. Protect against damage. 
 
 
1.6 WORKER TRAINING AND SUPERVISION 
 

.1 Provide adequate training to workforce, through meetings and demonstrations, to 
emphasize purpose and worker responsibilities in carrying out the Waste 
Management Plan.  

 
.2 Waste Management Coordinator: designate full-time person on site, experienced 

in waste management and having knowledge of the purpose and content of Waste 
Management Plan to:  
.1  Oversee and supervise waste management during work. 

  .2 Provide instructions and directions to all workers and subcontractors on 
waste reduction, source separation and disposal practices.  

 
.3 Post a copy of Plan in a prominent location on site for review by workers.  
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1.7 CERTIFICATION OF MATERIAL DIVERSION 
 

.1  Submit to Departmental Representative, copies of certified weigh bills from 
authorized waste processing sites and sale receipts from recycling/reuse facilities 
confirming receipt of building materials and quantity of waste diverted from 
landfill.  

 
.2  Submit data at pre-determined project milestones as determined by Departmental 

Representative.  
 

.3  Compare actual quantities diverted from landfill with projections made during 
waste audit. 

 
 
1.8 DISPOSAL REQUIREMENTS 
 
 .1 Burying or burning of rubbish and waste materials is prohibited.  
 

.2 Disposal of waste, volatile materials, mineral spirits, oil, paint, paint thinner or 
unused preservative material into waterways, storm, or sanitary sewers is 
prohibited.  

 
.3  Do not dispose of preservative treated wood through incineration.  

 
.4 Do not dispose of preservative treated wood with other materials destined for 

recycling or reuse.  
 

.5  Dispose of treated wood, end pieces, wood scraps and sawdust at a sanitary 
landfill.  

 
.6 Dispose of waste only at approved waste processing facility or landfill sites 

approved by authority having jurisdiction.  
 

.7 Contact the authority having jurisdiction prior to commencement of work, to 
determine what, if any, demolition and construction waste materials have been 
banned from disposal in landfills and at transfer stations. Take appropriate action 
to isolate such banned materials at site of work and dispose in strict accordance 
with provincial and municipal regulations.  

 
.8 Transport waste intended for landfill in separated condition, following rules and 

recommendations of Landfill Operator in support of their effort to divert, recycle 
and reduce amount of solid waste placed in landfill.  

 
.9 Collect, bundle and transport salvaged materials to be recycled in separated 
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categories and condition as directed by recycling facility. Ship materials only to 
approved recycling facilities.  

 
.10 Sale of salvaged items by Contractor to other parties not permitted on site.  
 

PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   

 

END
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PART 1 - GENERAL 
 
1.1 INSPECTION AND DECLARATION 
 
 .1  Contractor's Inspection: Contractor and Subcontractors: conduct inspection of 

 Work, identify deficiencies and defects, and repair as required to conform to 
 Contract Documents.  
 .1  Notify Departmental Representative in writing of satisfactory completion  
  of Contractor's Inspection and that corrections have been made.  
 .2  Request Departmental Representative Inspection.  
 

 .2  Departmental Representative Inspection: Departmental Representative and 
 Contractor will perform inspection of Work to identify obvious defects or 
 deficiencies. Contractor to correct Work accordingly.  

 
 .3  Completion: submit written certificate that following have been performed:  

 .1  Work has been completed and inspected for compliance with Contract  
  Documents.  
 .2  Defects have been corrected and deficiencies have been completed.  
 .3  Equipment and systems have been tested, adjusted and balanced and are  
  fully operational.   
 .4  Operation of systems have been demonstrated to PWGSC personnel.  
 .5  Work is complete and ready for final inspection.  
 

 .4  Final Inspection: when items noted above are completed, request final inspection 
of Work by Departmental Representative and Contractor. If Work is deemed 
incomplete by Departmental Representative, complete outstanding items and 
request reinspection. 

 
1.2 CLEANING 
 
 .1  In accordance with Section 01 74 11 - Cleaning.  
 
 .2  Remove waste and surplus materials, rubbish and construction facilities from the 

 site in accordance with Section 01 74 21 - Construction/Demolition Waste 
 Management and Disposal.  

 
 
1.3 MEASUREMENT FOR PAYMENT 
 

.1 No separate measurement for payment shall be made for items under this section. 
Include costs for Closeout Procedures in the lump sum portion of work on the Bid 
and Acceptance Form. 
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PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   

END 
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PART 1 - GENERAL 
 
1.1 PROJECT RECORD DOCUMENTS 
 
 .1 Departmental Representative will provide two (2) white print sets of contract 

drawings and two (2) copies of Specifications Manual specifically for “as-built” 
purposes. 

 
 .2 Maintain at site one (1) set of the contract drawings and specifications to record 

actual as-built site conditions. 
 
 .3 Maintain up-to-date, real time as-built drawings and specifications in good 

condition and make available for inspection by the Departmental Representative 
at any time during construction. 

 
 .4 As-Built Drawings: 
  .1 Record changes in red ink on the prints.  Mark only on one (1) set of prints 

and at completion of project and prior to final inspection, neatly transfer 
notations to second set (also by use of red ink).  Submit both sets to 
Departmental Representative.  All drawings of both sets shall be stamped 
“As-built Drawings” and be signed and dated by Contractor. 

  .2 Show all modifications, substitutions and deviations from what is shown 
on the contract drawings or in specifications. 

  .3 Record following information: 
   .1 Horizontal and vertical location of various elements in relation to 

Geodetic Datum. 
   .2 Field changes of dimension and detail. 
   .3 All design elevations, sections, and details dimensioned and 

marked-up to consistently report finished installation conditions. 
   .4 Any details produced in the course of the contract by the 

Departmental Representative to supplement or to change existing 
design drawings must also be marked-up and dimensioned to 
reflect final as-built conditions and appended to the as-built 
drawing document. 

   .5 All change orders issued over the course of the contract must be 
documented on the finished as-built documents, accurately and 
consistently depicting the changed condition as it applies to all 
affected drawing details. 

 
 .5 As-built Specifications: legibly mark in red each item to record actual 

construction, including: 
  .1 Manufacturer, trade name, and catalogue number of each product actually 

installed, particularly items substituted from that specified. 
  .2 Changes made by Addenda and Change Orders. 
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  .3 Mark up both copies of specifications; stamp “as-built”, sign and date 

similarly to drawings as per above clause. 
 
 .6 Maintain As-built documents current as the contract progresses.  Departmental 

Representative will conduct reviews and inspections of the documents on a 
regular basis.  Frequency of reviews will be subject to Departmental 
Representative’s discretion.  Failure to maintain as-builts current and complete to 
satisfaction of the Departmental Representative shall be subject to financial 
penalties in the form of progress payment reductions and holdback assessments. 

 
 
1.2 REVIEWED SHOP DRAWINGS 
 
 .1 Compile two (2) full sets of all reviewed shop drawings. 
 
 
1.3 OPERATIONS AND MAINTENANCE MANUALS 
 
 .1 Provide three (3) copies of operations and maintenance manuals for all equipment 

installed in the works as applicable. 
 
PART 2 - PRODUCTS 
 
Not applicable 
 
 
PART 3 - EXECUTION 
  
Not applicable   
 

END



 
PWGSC                                    DEMONSTRATION AND TRAINING                 SECTION 01 79 00 
BIO WAVE TANK 
SALT WATER/FRSH WATER SUPPLY 
PROJECT NO. R.070629.001  PAGE 1 OF 2  

 

 
PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 
 .1  Demonstrate operation and maintenance of equipment and systems to PWGSC 

personnel two (2) weeks prior to date of final inspection.  
 
 .2  PWGSC will provide list of personnel to receive instructions, and will co-ordinate 

their attendance at agreed-upon times. 
 
1.2 QUALITY CONTROL 
 
 .1 When specified in individual Sections require manufacturer to provide authorized 

representative to demonstrate operation of equipment and systems, instruct 
PWGSC personnel, and provide written report that demonstration and instructions 
have been completed. 

 
 
1.3 SUBMITTALS 
 
 .1  Submittals: in accordance with Section 01 33 00 - Submittal Procedures.  
 
 .2  Submit schedule of time and date for demonstration of each item of equipment 

 and each system two weeks (2) prior to designated dates, for Departmental 
 Representative's approval.  

 
 .3  Submit reports within one week (1) after completion of demonstration, that 

 demonstration and instructions have been satisfactorily completed.  
 
 .4  Give time and date of each demonstration, with list of persons present.  
 
  
1.4 CONDITIONS FOR DEMONSTRATIONS 
  
 .1  Equipment has been inspected and put into operation.  
 
 .2  Provide copies of completed operation and maintenance manuals for use in 

 demonstrations and instructions.  
 
 
1.5 PREPARATION 
  
 .1  Verify that conditions for demonstration and instructions comply with 

 requirements.  
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 .2  Verify that designated personnel are present.  
 
1.6 DEMONSTRATION AND INSTRUCTIONS 
 
 .1  Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, 

 and maintenance of each item of equipment at agreed upon times, at the 
 designated location.  

 
 .2  Instruct personnel in phases of operation and maintenance using operation and 

 maintenance manuals as basis of instruction.  
 
 .3  Review contents of manual in detail to explain aspects of operation and 

 maintenance.  
 
 .4  Prepare and insert additional data in operations and maintenance manuals when 

 need for additional data becomes apparent during instructions.  
 

1.7 TIME ALLOCATED FOR INSTRUCTIONS 
 
 .1 Ensure adequate amount of time allocated for instruction of each item of 

 equipment or system as follows:  
 .1  Division 26 - Electrical System. 
 .2 Division 23 – Mechanical/ Fans. 
            

 
1.8 MEASUREMENT FOR PAYMENT 
 

.1 No separate measurement for payment shall be made for items under this section. 
Include costs for Demonstration and Training in the lump sum portion of work on 
the Bid and Acceptance Form. 

 
PART 2 - PRODUCTS 
 
Not applicable 
 
PART 3 - EXECUTION 
  
Not applicable   

END 
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