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PART 1 - GENERAL 

 

 

 

1.1 WORK COVERED 

BY CONTRACT  

DOCUMENTS             

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

.1  Work of this Contract includes, but is not necessarily limited 

to the following: 

 

 Demolition, excavation and dismantling 

 

 Dismantling of existing street lights; 

 Dismantling of bollards and off-site disposal ; 

 Dismantling of the navigation light and keep for 

reinstallation at the end of the project. Advise the CCG 

that the lights will not be operational for the period of 

work and specifiy duration; 

 Dismantling of existing electrical shed (Drawing E-2); 

 Dismantling of the existing service cabinets (utility 

stations) and the distribution cables and conduits 

(Drawing E-2); 

 Dismantling of existing defence system (cable and chain 

included). Salvage tires for their reinstallation. The 

system of steel fasteners will be replaced by new 

elements; 

 Demolition of the concrete surface slab and excavation 

to specified level in drawings (30 cm above existing tie 

rods);  

 Excavation of material to enable the driving of new piles. 

Salvage excavated material for reuse; 

 Cutting of existing sheet piles as indicated on drawings;  

 Dismantling of the existing surface water line and 

disposal of material off-site; 

 Remove a portion of the riprap at the junction of the 

wharf and the existing riprap to allow the installation of 

new piles; 

 

N.B.  The removal of service buildings belonging to fishermen 

or fish brokers before the beginning of the construction 

period will be their responsibility; 

 

Construction : 

 

 Installation of new sheet pile walls to enclose the 

existing walls; 

 Backfill the space between the new and the old sheet 

pile up to the specified elevation with materials recovered 

from excavation or additional granular material if needed; 

 Replace the riprap previously removed with the addition 

of new stones as needed to complete work; 
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 Fill-in the top part of the existing rip-rap by adding new 

stones all along the dock. 

 Installation of anchoring systems for new sheet piles 

(steel tie rods and anchor blocks);  

 Filling the dock with materials indicated on drawings, 

including the sub-layer of recycled materials, the layer of 

R5 stones and the base layer surface; 

 Set-up (supply, install and hook-up) the electrical system 

(parallel to the backfilling), including empty conduits to 

each utility station (plan an access of 100 amps for one 

station, the others will be of 60 amps according to the 

standard in force); 

 Installation (parallel to the backfilling) of the freshwater 

and saltwater distribution systems , including manholes 

for drainage system; 

 Construction of a new 5-m wide concrete slab along 

docking sides; 

 Installation of asphalt as specified in drawings; 

 Installation of new defense systems, including salvaged 

tires, the addition of new tires as needed and a new 

fastening system; 

 Reinstallation and commissioning of the navigation light 

(to be coordinated with CCG); 

 Construction of the utility stations (electricity and water); 

 Set-up (supply, install and hook-up) the new street lights; 

 Construction of a new service building for electricity; 

 Installation of new bollards and cleats at regular 

intervals, as specified in drawings; 

 Supply and installation of new ladders; 

 Supply and installation of new steel wheel guards and a 

guardrail along the approach. 

 Supply and installation of protection plates and concrete 

fill on the steel sheet piles in the tidal zone, over the 

length of the exposed quay side.   

 

 

1.2 SCHEDULE OF WORK 

 

.1       Works shall begin from the contract award and shall be 

completed within the timeframe of the contract.   

 

 

 

1.3 REFERENCE  

DOCUMENTS     

 

 

 

 

.1  The Contractor will have available the following documents 

for consultation and they must be taken into account during 

the various stages of work: 

 Subsurface Investigation – Shippagan, Gloucester County 

– New Brunswick – November 17, 2009 – File No. 

1041315-968 – Stantec; 
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1.4 USE OF PREMISES 

BY CONTRACTOR       

 

 Existing work plans – multiple projects available in digital 

format – 28 sheets. 

 

 

.1    Coordinate  use of premises as directed by the Department’s 

Designated Representative.  

 

.2  Works should be coordinated with the Port Administration 

Manager, M. Camille-André Mallet   

 

 

1.5 MEASUREMENT 

FOR PAYMENT         

.1  Items subject to an overall unity must be itemized and 

submitted to the Department’s Designated Representative 

within two weeks after contract award. 

  

     Payment items are:  

 

.1 Item #1: Site Organization: 

 

.1 This item is measured as a global unity. It 

includes all the elements of the previous 

division as well as any other element that 

cannot be assigned to another measurement 

item. 

 

.2 The site organization during construction is 

paid in proportion to the monthly work 

estimates.  

 

.3 Unless mentioned otherwise in the general 

conditions, this item is limited to a maximum 

of 15% of the total bid price.  

 

.2 Item #2: Demolition, sorting, salvaging, disposal of 

waste 

 

.1 This item is measured as a global unity. It 

includes without limitation to all the following 

elements: 

 

.1 Surface concrete slab ; 

.2 Water distribution systems (fresh and 

salt water) ; 

.3 Lampposts ; 

.4 Guardrail ; 

.5 Electrical wires and conduits (above 

and underground);  
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.6 Cutting of the existing steel sheet 

piles ; 

.7 Removal and salvaging of the fender 

system and salvage of the tires in good 

condition; 

.8 Removal of bollards ; 

.9 Removal of the existing service 

cabinets (islands); 

.10 Dismantling of the existing electrical 

building. 

   

 This item includes all other existing material to 

be removed that are not mentioned in the 

above list.  

 

.2 This item also includes temporary storage, 

transportation and disposal of material not 

reused in a site approved by local 

environmental standards. 

 

.3 Includes all expenses incurred to obtain                     

operation and compliance certificates of the 

selected sites for disposal of these wastes. 

 

.4 The removal and installation of the existing 

riprap is not part of this item. 

 

.3 Item #3: Excavation and disposal/salvaging 

 

.1 This item will be measured in cubic meters and 

will include all the work and precaution for the 

demolition in the marine environment and the 

excavation of the elements specified on the 

drawings. 

 

.1  Backfill material 

.2  Riprap (at the junction of the sheet pile 

wall) and along the north-west facade. 

 

 

.2   This item also includes sorting and                         

salvage of certain backfill material (see item 

#11). 

 

.3 This item also includes temporary storage, 

transportation and disposal of material not 

reused in a site approved by local 
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environmental standards. 

 

.4 Includes all expenses incurred to obtain                     

operation and compliance certificates of the 

selected sites for disposal of these wastes. 

 

.4 Item # 4 : Supply of Steel Sheet Piling 

 

.1 These items will be measured in square                      

meter of projected area of sheet pile                       

supplied as directed on drawings. It                        

includes the supply and transportation of steel 

sheet pile as indicated on drawings and 

specifications. 

 

.2   This item also includes the supply of all the 

additional material required in the installation 

of the steel sheet piling such as faceplates, 

ledgers, walings and other bolts for complete 

installation of the sheet piles.  

 

.3 This item also includes the supply and addition 

of all the equipment required to install the steel 

sheet piles (shoes, conduit for pressurized 

water injection, etc.).. 

 

.4   The cutting of the existing sheet piles as 

indicated on the drawings and specifications is 

not included in this item. 

 

.5   Tie rods are not part of this item.  

 

.6   This item includes the 300 mm addition for the 

re capping of each sheet pile. 

 

.7  This item will be divided as follows: 

 

.1  Pile Sx = 3795 cm2/m (4.a); 

.2  Pile Sx = 4595 cm2/m (4.b). 

 

.5 Item # 5 : Installation of Steel Sheet Piling 

 

.1 This item will be measured in square                      

meter of projected area of sheet pile                       

installed as directed on drawings. It                        

includes the installation of steel sheet pile and 

any other additional material required for the 
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installation such as faceplates, bolts, cross-

pieces and others required for a complete 

installation of the sheet piles. 

 

.2   This item also includes the required 

measurements and all the driving techniques 

required to install the sheet piles in the 

conditons of the project (pre-dirlling, use of 

explosives, use of an auger, etc.) as well as all 

precaution activities required to install the 

sheet piles. 

 

.3   Installation of the tie rods is not part of this 

item.  

 

.4  This item will be divided as follows: 

 

.1  Pile Sx = 3795 cm2/m (5.a); 

.2  Pile Sx = 4595 cm2/m (5.b). 

 

.6 Item #6 – Reinstallation and addition of Riprap 

 

.1 This position will be measured as a global unity 

and will include: 

 

.1 The reinstallation of the riprap located 

in the northern corner of the wharf 

(6.a); 

.2 The supply and the placement of the 

new 3-5 ton rock protection required to 

complete the riprap on the north corner 

as well as the loading of the riprap 

bank according to the limits indicated 

on the drawings. This item will be 

measured in metric tons (6.b). 

 

.3 The supply and installation of extra 

300-500 kg rock to complete the rock 

protection as indicated on drawings. 

This item will be measured in metric 

tons (6.c). 

 

.7 Item #7 – Supply and installation of tie rods   

 

.1 This item will be measured in linear meter. It 

includes material, labor and equipment required 

for the complete installation of the tie rods 
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(sheet pile to sheet pile and to the anchor 

blocks) as specified on the drawings. 

 

.2 This item will be divided as follows:  

 

.1  Supply and installation of 57 mm 

diameter tie rods (7.a); 

  

.8 Item #8 – Supply and installation of the geotextile 

membrane 

 

.1 This item is measured in square meter. It 

includes material, labor, equipment and 

services required for the installation of the 

geotextile membrane. The width of the 

membrane overlapping is not included in the 

quantity indicated on the price schedule and is 

not counted in the quantities. 

 

.9 Item #9 – Supply and installation of the reinforced 

concrete anchor blocks     

 

.1 This item will be measured in cubic                       

meter. It includes material, labor,                          

equipment required for the complete                       

installation of the anchor blocks as specified 

on the drawings. 

 

.10 Item #10 – Salvaging and placing of backfill material 

 

.1 This item will be measured in cubic meter of 

backfill material actually incorporated in the 

work. It includes transportation, installation 

and compaction of the salvaged backfill 

material as specified on the drawings.  

 

.11 Item #11 – Supply and installation of type R-5 backfill 

 

.1 This item will be measured in metric                    

ton. It includes supply, weighing, 

transportation and installation of backfill 

material type R-5 as specified on the drawings.   
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.12  Item #12 – Supply and placement of granular 

foundation   

 

.1 This item is measured in metric ton and 

weighing will be done on site. It includes 

weighing, transportation, placement and 

compaction of granular backfill material as 

specified on the drawings.   

 

.2 This item is divided as follow: 

 

.1 Supply and installation of crushed                                     

aggregates 0-31.5mm (12.a). 

.2  Supply and installation of crushed 

aggregates 0-75mm (12.b). 

.3 Supply and installation of aggregates 

25mm (12.c). 

 

.13 Item #13 – Construction of the poured on site 

concrete slab 

 

.1 Poured on site concrete slab is measured in 

cubic meter of concrete poured in the work, as 

specified on the drawings. It includes cement, 

aggregates, reinforcing steel, anchors, 

embedded steel elements, joints, additives, 

formworks, equipment, material, labor and 

transportation. No deduction of concrete 

volume will be done for reinforcing steel and 

openings less than 0.1 square meters. Heating 

of water and aggregates as well as measures 

taken to protect concrete in cold weather, 

cooling and protection of concrete in hot 

weather are also included in this item. 

 

.2   Concrete required for the bollards and for their 

filling is not part of this item.   

 

14. Item #14 – Supply and placement of bituminous 

surfacing 

 

.1 This item is measured in square meter of 

installed material as specified in drawings. It 

includes materials, labor, equipment required 

for the installation of bituminous surfacing. 
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15. Item #15 – Wheel guards and guard rails         

 

.1 This item is measured in linear meter of 

installed material as specified on the drawings. 

It includes the supply of material, labor and 

equipment required for the installation of wheel 

guards and guard rails as specified on the 

drawings. 

 

.2 This item is divided as follow: 

 

.1 Supply and installation of steel wheel 

guard PCC (15.a); 

.2  Supply and installation of guard rail 

(15.b). 

 

16.  Item #17 – Supply and installation of new steel 

ladders      

 

.1 This item will be measured in unit installed. It 

includes the materials, labor and equipment                                   

required for the installation of ladders. 

 

.2  The ladder galvanizing is included in this item. 

  

17.  Item #17 – Supply and installation of bollards and 

jam-cleats 

 

.1 This item is measured in units installed. It 

includes the material, labor and equipment 

required for the installation of bollards and                                    

jam-cleats. 

 

.2   All fittings, adjustments and non-shrink grout 

required for a complete installation are included 

in this item.  

 

.3   The painting of bollards and jam-cleats are 

included in this station. 

.4   The concrete required for the bollards base is 

included in this item. 

 

.5 This item is divided as follow: 

 

.1  10” bollards (17.a); 

.2  16” bollards (17.b) ; 

.3  cleats (17.c). 
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.18 Item #18 – Salvaging, supply and installation of 

rubber dock fenders 

 

.1 This item will be measured in units installed 

(tires). 

 

.2   It includes all the material, labor and equipment 

required for the installation of new rubber dock 

fenders (tires). 

.3 This item includes the reinstallation of the 

salvaged fenders of item #2 and the supply 

and installation of new fenders (tires).  

 

.4   This item includes the supply and installation 

of new fastening systems for the fenders. 

 

.5 All the hardware needed for the complete 

installation of the fender systems is included in 

this item. 

 

.19 Item #19 – Electrical, lighting and hot-galvanized steel 

utility stations 

 

.1 This item is divided as follow: 

 

.1 Electrical distribution: This item is 

measured as a global unit and includes 

without limitation to electricity and all 

equipments to install in the electrical 

building as indicated on the drawings. 

The concrete pull-out manholes are also 

included in this item (19.a). 

.2  Lighting: This item is measured as a 

global unit and includes without 

limitation to electricity, lighting to be 

installed as indicated on the drawings.  

(19.b). 

.3  Hot-galvanised steel utility stations 

(islands): This item is measured as unit 

installed and includes without limitation 

to the supply and installation of hot-

galvanised steel electrical cabinets for 

the utility stations. This item includes 

the supply and installation of all the 

material and equipment to be installed 

as specified on the drawings (19.c). 
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.4  Electrical feed trunk: This item is 

measured as a global unit and includes 

without limitation to the supply and 

installation of all underground electrical 

conduits including all equipment, labor 

and material as specified on the 

drawings (19.d). 

 

.20 Item #20 – Water supply services (fresh and salt 

water) 

 

.1 This item is measured as a global unit and 

includes, without limitation all equipment and 

material as specified on the drawings. 

.2 This item includes the concrete manholes for 

the water supply. 

 

.21 Item #21 – Electrical building 

 

.1 This item is measured as a global unit and 

includes, without limitation all structural and 

architectural elements of the new electrical 

building. Electrical equipment to be installed 

inside are part of item #19. 

.2 All mechanical work like the supply and 

installation of the ventilation is included in this 

item. 

 

.22 Item #22 – Removal and reinstallation of the 

navigation light 

 

.1 This item is measured as a global unit and 

includes, without limitation all equipment and 

material as specified on the drawings to 

remove and reinstall the navigation light at the 

end of the construction. 

 

 

.2 The contractor is to be aware of the possibility 

of having to erect a temporary navigation light 

during the construction period. 

 

.23 Item #23 – Protection posts (utility stations) 

 

.1 This item is measured as unit installed and 

includes, without limitation all equipment and 

material required for the supply and installation 
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of the protection posts as specified on the 

drawings. 

 

.24 Item #24 – Concrete filling of sheet piles 

 

.1 This item will be measured in linear meter 

sheet piles on which will be installed the plate 

and concrete protection, as specified on the 

drawings.   

 

.2 This item includes supply and installation of all 

materials needed to install the protection; main 

plates and adjustment steel (if required), rebar, 

concrete and all other material required for a 

complete installation. 
PART 2 - PRODUCTS 

 

 

 

2.1 NOT USED   

 

 

.1  Not used.  

 

 

 

PART 3 - EXECUTION 

 

 

 

3.1 NOT USED    

 

 

.1  Not used.  
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PART 1 - GENERAL  
 
 

 

1.1 DESCRIPTION  
 
 

.1 This section describes the requirements for truck scales, unless 
otherwise stated, intended to weigh the materials paid in terms of 
mass.  

 
.2 The operator’s supply, the scale and the cabin, its maintenance, 

certification, location, inspection, removal and any other cost 
related to the cabin and scale’s operations will be included in the 
measured material prices and paid in terms of weight. 

  
 

1.2 REQUIREMENTS OF     
REGULATORY AGENCIES 
 

.1 Before using the scale, obtain the certificate of compliance with 
the regulation of the Weights and Measures Act, chapter 36, and 
subsequent amendments of the Canadian Constitution 1976-
1977. Display the certificate prominently.  

 
 
 

PART 2 - PRODUCTS  
 
 

 

2.1 MATERIAL 
 

.1 Weighbridge: supply a weighbridge that can weigh in one 
operation all loaded vehicles and print automatically weighing 
coupons. Hire a qualified weighbridge operator. 

 
.2 On weighing coupons, the weight of the load and the truck will be 

provided separately.  
 
.3 Cabin: supply and install a cabin including a weight indicator and 

arranged so that the operator can carry out his work and keep his 
records up to date.  

  
 
 

PART 3 - EXECUTION  
 
 

 

3.1 Installation 
 

.1 Remove the weighbridge and the cabin when no longer required 
and level access ramps.  

 
.2 Provide, install, and maintain the weighbridge at a suitable location. 

The installation site must be approved by the Department’s 
Designated Representative.  
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3.2 CLEANING 
 

.1 The platform and the weighing mechanism must be kept clean 
and free of gravel, asphalt, snow, ice or debris. 

 
.2 Keep ramp in good condition and free of sinking or ruts.  
 
.3 Check the scale periodically and get another certificate if requested 

by the Department’s Designated Representative, at no cost to the 
Owner.  
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PART 1 - GENERAL   

 
 

  
1.1 RELATED  
REQUIREMENTS  
SPECIFIED ELSEWHERE 
 
 

.1  Particular requirements for inspection and testing to be carried out 
by testing laboratory designated by the Department’s Designated 
Representative are specified under various sections of the 
specifications.  

 
 

1.2 APPOINTMENT AND  
PAYMENT                     
 
 

.1  The Department’s Designated Representative will appoint and pay 
for services of testing laboratory except in cases listed as follows:  

 
.1  Inspection and testing required by laws, ordinances, rules, 

regulations or public authorities orders.  
.2  Inspection and testing performed exclusively for the 

Department’s Designated Representative’s convenience.  
.3  Testing, adjustment and balancing of material handling 

systems, networks, and mechanical and electrical.  
.4  Mill tests and certificates of compliance.  
.5  Tests specified to be carried out by the Contractor under 

the Department’s Designated Representative’s supervision. 
.6  Additional tests specified in the following paragraph. 
 

.2  When inspections or tests conducted by the testing laboratory 
designated reveal non-compliance with the requirements of the 
works contract, the Contractor shall pay the cost of additional 
inspections or tests as the Department’s Designated 
Representative may request to verify if corrections are acceptable. 

 
 

1.3  
CONTRACTOR'S/DESIGN  
-BUILDER'S  
RESPONSIBILITIES          
 
 

.1  Provide the necessary labour, equipment and facilities to:  
 
.1  Provide access to Work for inspection and testing.  
.2  Facilitate inspections and tests.  
.3  Rehabilitate structures disturbed during inspection and 

testing.  
.4  Reserve on the site a place where laboratory staff can 

store its equipment and process samples.  
 
.2  Notify the Department’s Designated Representative sufficiently in 

advance of operations so he can make an appointment with the 
laboratory staff and establish the scheduling of tests.  

.3  When materials have to be tested, deliver the required quantity of 
samples to testing laboratory.  
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.4  Pay costs for works executed to uncover and repair works that 
were covered before the required inspection or testing is executed 
and approved by the Department’s Designated Representative.  

 
 
 

PART 2 - PRODUCTS 
 
 

 

2.1 NOT USED 
 
 

.1  Not Used.  
 
 
 

PART 3 - EXECUTION 
 
 

 

3.1 NOT USED 
 

.1  Not Used.  
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PART 1 - GENERAL  

 
 

1.1 DEFINITION 
 

.1  Activity: element of Work performed during the course of the 
Project. An activity normally has expected duration, cost and 
resource requirements. Activities can be subdivided into tasks.  

 
.2  Bar Chart (GANTT Chart):  graphic representation of data relating 

to the timing of a project.  In a typical bar chart, activities or other 
Project elements are listed down on the left side of the chart, 
dates are shown across top, and activity durations are shown as 
date-placed horizontal bars. Generally Bar Chart should be derived 
from commercially available computerized project management 
system.  

 
.3  Baseline: original approved plan (for project, work package, or 

activity), taking into consideration the amendments approved to 
the project scope.  

 
.4  Construction Work Week:  Week of five or six days, from Monday 

to Friday or Saturday, defining working days as part of Bar 
(GANTT) Chart submission.  

 
.5  Duration: number of required work periods (not including holidays 

or other nonworking periods) required to complete an activity or 
another project element. Usually expressed as workdays or 
workweeks.  

 
.6  Master Plan: summary-level schedule that identifies major 

activities and key milestones.  
 
.7  Milestone: significant event in project, usually the completion of a 

major deliverable.  
 
.8  Project Schedule: planned dates to perform activities and to meet 

milestones.  Dynamic, detailed record of tasks or activities that 
must be accomplished to satisfy the Project objectives.  
Monitoring and control process involves using Project Schedule in 
executing and controlling activities and is used as basis for 
decision making throughout project life cycle.  

 
.9  Project Planning, Monitoring and Control System: overall system 

operated by the Department’s Designated Representative to 
enable monitoring of project work in relation to established 
milestones.  
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1.2 REQUIREMENTS 
 

.1  Ensure that the Master Plan and detailed schedules are practical 
and remain within specified contract duration.  

 
.2  Plan the completion of Work in accordance with prescribed 

milestones and time frame.  
 
.3  Limit activity durations to a maximum of approximately 10 

working days, to allow the supply of progress reports.  
 
.4  The Award of Contract or the start date of work, the rate of 

progress, the delivery of the Interim and Final Certificate 
constitute defined steps of the project and are essential conditions 
of the contract.  

 
 

1.3 SUBMITTALS 
 
 
 
 
 
 
 
 

.1  Submit to the Department’s Designated Representative within 5 
working days after contract award, a bar chart (Gantt chart) 
which will outline and will be used for planning and monitoring 
work, and for production of progress reports. 

 
.2  Submit Project Schedule to Department’s Designated 

Representative within 5 working days of receipt of acceptance of 
Master Plan. 

 
 

1.4 PROJECT COMPLETION .1 Work should begin at the contract granting and be completed 
within the time specified in the contract. 

 
 

1.5 PROJECT MILESTONES .1  Structure schedule to allow orderly planning, organizing and 
execution of Work as Bar Chart (GANTT).  

 
.2  The Department’s Designated Representative will review and 

return revised schedules to the Contractor within 4 working days.  
 
.3  Revise impractical schedule and resubmit within 3 working days.  
 
.4  Accepted revised schedule will become Master Plan and be used 

as baseline for updates.  
 
 

1.6 PROJECT SCHEDULE 
 
 

.1  Develop a detailed implementation schedule that reflects the 
diverse requirements of the plan and specifications. 

 
 The presented calendar must comply with the following 

requirements and constraints: 
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1. The contractual date for the project completion is specified 

in paragraph 1.4 of this section; 
 
.2  The detailed implementation schedule must cover the entire 

duration of the project, from the award of the contract to the final 
demobilization. Among important elements to include, in addition 
to construction activities, it must present dates relative to the 
production of shop drawings, product data, certificates of 
compliance, permits, delivery of material.   

 
 

1.7 PROJECT  
SCHEDULE REPORTING 
 
 

.1  Update Project Schedule at least once every two weeks to reflect 
activity changes and completions, as well as activities in progress.  

 
.2  Include as part of Project Schedule, a narrative report identifying 

Work status to date, comparing current progress to baseline, 
presenting current forecasts, defining problem areas, anticipated 
delays and impact with possible mitigation.  

 
 

1.8 PROJECT MEETINGS 
 
 

.1  Discuss Project Schedule at regular site meetings, identify 
activities that are behind schedule and provide measures to regain 
slippage.  Activities considered behind schedule are those with a 
projected start or completion date later than current approved 
dates shown on baseline schedule.  

 
.2  Weather related delays with their remedial measures will be 

discussed and negotiated.  
 
 
 

PART 2 - PRODUCTS 
 
 

 

2.1 NOT USED .1  Not used.  
 
 
 

PART 3 - EXECUTION 
 
 

 

3.1 NOT USED 
 

.1  Not used.  
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PART 1 - GENERAL 
 

 
 

 
1.1 RELATED REQUIREMENTS    
 

 
.1  Section 01 45 00 – Quality control 
 
 

1.2 REFERENCES 
 

.1  Canadian Construction Documents Committee (CCDC) 
 
 

1.3 ADMINISTRATIVE 
 
 

.1  In a reasonable delay and according to a predetermined order, 
submit to the Department’s Designated Representative submittals 
listed for approval. Submit promptly and in orderly sequence to 
not cause delay in Work. A delay in this regard is not considered a 
sufficient reason to obtain an extension of Contract time and no 
such request will be accepted.  

 
.2  Works, for which the submittal of documents is required, shall not 

be undertaken before the overall verification of submitted 
documents is entirely completed.   

 
.3  Specifications identified on shop drawings, product data, and 

samples in SI Metric units.  
 
.4  Where items or information is not produced in SI Metric units, 

converted values are acceptable.  
 
.5  Review submittals and samples prior to submission to the 

Department’s Designated Representative. By this preliminary 
review, the contractor confirms that the necessary requirements 
have been determined and verified, or will be, and that each 
samples submitted has been checked and coordinated with 
requirements of Work and Contract Documents. Submittals not 
stamped, signed, dated and identified as to specific project will be 
returned without being examined and considered rejected.  

 
.6  Notify the Department’s Designated Representative in writing at 

time of submission, identifying deviations from requirements of 
Contract Documents stating reasons for deviations.  

 
.7  Verify field measurements and affected adjacent Work are 

coordinated.  
  
.8  Contractor's responsibility for deviations in submission from 

requirements of Contract Documents is not relieved by the 
Department’s Designated Representative’s review.  
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.9  Keep one reviewed copy of each document on site.  
 
 

1.4 SHOP DRAWINGS  
AND PRODUCT DATA 
 
 

.1  The term "shop drawings" refers to drawings, diagrams,            
illustrations, schedules, performance charts, brochures and other 
data which are to be provided by Contractor to illustrate details of 
a portion of Work.  

  
.2  Shop drawings must indicate materials, methods of construction 

and attachment or anchorage, erection diagrams, connections, 
explanatory notes and other information necessary for completion 
of Work. Where articles or equipment attach or connect to other 
articles or equipment, indicate that such items have been 
coordinated, regardless of the section under which adjacent items 
will be supplied and installed. Indicate cross references to design 
drawings and specifications.  

 
.3  Allow 5 days for the Department’s Designated Representative to 

review each batch of documents submitted.  
 
.4  Adjustments made on shop drawings by the Department’s 

Designated Representative are not supposed to change the 
Contract Price. If so, however, notify the Department’s 
Designated Representative in writing prior to construction. 

 
.5  Make changes in shop drawings that are requested by the 

Department’s Designated Representative, in accordance with the 
Contract Documents requirements. When resubmitting, notify the 
Department’s Designated Representative in writing of revisions 
other than those requested.  

 
.6  Submissions should be or indicate the following:  
 

.1  Preparation and revision dates.  

.2  Project title and number.  

.3  Name and address of:  
.1  Subcontractor.  
.2  Supplier.  
.3  Manufacturer.  
 

.4 Contractor's stamp, signed by Contractor's authorized 
representative certifying approval of submissions, 
verification of field measurements and compliance with 
Contract Documents. 

  
.5  Details of appropriate portions of Work as applicable: 
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.1  Fabrication materials and details.  
.2  Layout or configuration, showing dimensions, 

including identified field dimensions, and 
clearances.  

.3  Setting or erection details.  

.4  Features such as power, flow, and capacity. 

.5  Performance characteristics.  

.6  Reference standards.  

.7  Operating weight.  

.8  Wiring diagrams.  

.9  Line diagrams and schematics.  

.10 Link to adjacent work.  
 

.7  After the Department’s Designated Representative’s review, 
distribute copies of shop drawings and product data.  

 
.8     It is possible that the Department’s Designated Representative 

requests certain shop   drawings to be sealed by an engineer 
member of the Association of Professional Engineers and 
Geoscientist of New Brunswick. 

 
.9 Submit 3 copies of shop drawings for each requirement requested 

in the technical sections of the specifications and as the 
Department’s Designated Representative may reasonably request.  

 
.10 If no shop drawing is required due to the use of a standard 

manufacture product, submit 3 copies of data sheets, or 
manufacturer’s documentation prescribed in the technical sections 
of the specifications and required by the Department’s Designated 
Representative.  

 
.11 Delete information not applicable to the project.  
 
.12 In addition to standard information, supply all supplementary 

details applying to the project. 
 
.13 If upon review by Department’s Designated Representative, no 

errors or omissions are discovered or if only minor corrections are 
made, one copy will be returned and fabrication and installation of 
Work shall proceed. If shop drawings are rejected, the noted copy 
will be returned and resubmission of corrected shop drawings, 
through the same procedure indicated above, must be performed 
before fabrication and installation of Work may proceed. 

 
.14 The review of shop drawings by the Department’s Designated 

Representative has for sole purpose to verify the conformance 
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with the general concept. This review shall not mean that the 
Department’s Designated Representative approves the shop 
drawings, as it is the responsibility of the Contractor who submits 
them, and does not release the Contractor from the obligation of 
submitting complete and exact shop drawings, and to comply 
with all requirements of Works and Contract documents. Without 
restricting generality of foregoing, the Contractor is responsible 
for the accuracy of dimensions confirmed on site, of the supply of 
information aiming shaping methods or construction techniques 
and the installation and the coordination of works executed by all 
trades.  

 
1.5 SAMPLES 
 
 

.1  Submit for review three samples as requested in respective 
technical section of the specifications. Label samples with origin 
and intended use.  

 
.2  Deliver samples prepaid to the Department’s Designated 

Representative site office. 
 
.3  Notify the Department’s Designated Representative in writing, at 

the time of submission of products samples, deviations they 
present from requirements of Contract Documents.  

 
.4  When color, pattern or texture are subjected to a prescription, 

submit full range of samples.  
 
.5  Adjustments made on samples by the Department’s Designated 

Representative are not supposed to change Contract Price. If so, 
notify the Department’s Designated Representative prior to 
construction. 

 
.6  Make changes in samples which the Department’s Designated 

Representative may require, while complying with the 
requirements of the Contract Documents.  

 
 
.7  Reviewed and accepted samples will become the reference 

standard from which the quality of material and execution of 
finished and installed works will be evaluated.  

 
1.6 MOCK-UPS 
 
 

.1  Provide the required samples of works in accordance with Section 
01 45 00 - Quality Control.  

 
  
1.7 CERTIFICATES 
 
 

.1  Immediately after award of Contract, submit required documents 
to Workers' Compensation Board status.  
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PART 2 - PRODUCTS 
 
 

 

2.1 NOT USED 
 

.1  Not Used.  
 
 
 

PART 3 - EXECUTION 
 
 

 

3.1 NOT USED 
 
 

.1  Not Used.  
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PART 1 - GENERAL 
 
 

 

1.1 REFERENCES 
 
 

.1  Canada Labour Code, Part 2, Canada Occupational              
 Safety and Health Regulations.  

  
.2  Province of New Brunswick  
 

.1 Occupational Health and Safety Act, S.N.B. (1983).   
 

 
1.2 SUBMITTALS 
 
 

.1  Submittals and samples shall comply with Section 01 33 00 - 
Submittal Procedures.  

 
.2  Within 7 days after the date of the order of execution and before 

mobilization of manpower, submit a Health and Safety Plan 
established for the site and including the following elements:  

 
.1  Results of site specific safety hazard assessment.  
.2  Results of safety and health risk or hazard analysis for site 

tasks and operation. 
 

.3  Submit weekly a copy of the health and safety inspection done on 
site by the authorized representative from the Contractor to the 
Department’s Designated Representative. 

 
.4  Submit copies of reports or directions issued by Federal, Provincial 

and Territorial health and safety inspectors.  
 
.5  Submit copies of incident and accident reports.  
 
.6  Submit to the Department’s Designated Representative Material 

Safety Data Sheets (MSDS) in accordance with the workplace 
hazardous material information system (WHMIS).  

 
.7  The Department’s Designated Representative will review 

Contractor's Health and Safety Plan for the site and will submit 
comments to Contractor within 7 days after receipt of the plan. If 
necessary, the Contractor will revise plan as appropriate and 
resubmit plan within 4 days after receipt of comments from the 
Department’s Designated Representative.  

 
.8  The Department’s Designated Representative’s review of 

Contractor's final Health and Safety plan should not be interpreted 
as approval and does not reduce the Contractor's overall 
responsibility for construction Health and Safety.  
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.9  On-site Contingency and Emergency Response Plan: state 
standard security operations procedures to be implemented during 
on site emergency situations.  

 
 

1.3 FILING OF NOTICE 
 
 

.1  Before work begins, provide the provincial authorities the 
necessary notices related to the project.  

 
 

1.4 SAFETY ASSESSMENT  
 
 

.1  Perform site specific safety hazard assessment related to project.  
 
 

1.5 MEETINGS 
 
 

.1  Schedule and administer a Health and Safety meeting with the 
Department’s Designated Representative prior to beginning of 
Work.  

 
 

1.6 GENERAL REQUIREMENTS 
 
 
 
 
 
 
 
 
 
 
1.7 SECURITY RELATED 
TO MARINE ENVIRONMENTS  

.1  Prior to beginning of work, establish in written a site-specific 
Health and Safety Plan, based on a risk assessment. Implement, 
maintain and enforce this plan until demobilization of all staff 
working on site. This Health and Security Plan must take in 
consideration the project specifications. 

  
.2  The Department’s Designated Representative may respond in 

writing, where deficiencies or concerns are noted and may 
request the submission of a revised plan.  

 
 
.1   For all works involving risks of drowning, the following 

requirements  must be met: 
       

.1 Comply with article 2.10.13 from the security code for 
construction works 

 
.2  Ensure that required life jackets is in accordance with 

standard CAN2-65.7-M88 “Life jacket of unsinkable 
material” or standard CAN/CGSB-65.11-M88, from the 
Canadian general standards board (CGSB), entitled 
«Personal flotation device» published in 1988.  

 
.3 Ensure that a lifeboat is moored in the water and              

available for each work station. However, when a lifeboat 
is accessible by land, it can serve many work stations 
provided if the distance between each work station and 
the lifeboat is less than 100 meters.  
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.4 Ensure that the lifeboat is equipped with an engine            
sufficiently strong to go against the water stream.  

 
.5 Ensure that the lifeboat has the necessary characteristics 

to contain people who may take part of rescue operations. 
 

.6 Ensure that the lifeboat is available at all time for workers 
in case of emergency. 

  
 

1.8 RESPONSIBILITY 
 
 

.1  Assure, on site, the responsibility for health and safety of persons 
and property protection; act in areas adjacent to the site, 
protecting people and the environment. 

 
.2  Comply with and enforce compliance by employees with safety 

requirements of Contract Documents, applicable federal, 
provincial, territorial and local statutes, regulations, and 
ordinances, and with site-specific Health and Safety Plan.  

 
 

1.9 COMPLIANCE  
REQUIREMENTS   
 
 

.1  Comply with Occupational Health and Safety Act, General  
Regulation, N.B. Reg.  

 
.2  Comply with Canada Labour Code, Canada Occupational Safety 

and Health Regulations.  
 
 

1.10 UNFORSEEN HAZARDS 
 
 

.1  When unforeseen or peculiar safety-related factor, hazard, or 
condition occur during performance of Work, follow procedures in 
place for Employee's Right to Refuse Work in accordance with 
Acts and Regulations of New-Brunswick in force and advise the 
Department’s Designated Representative verbally and in writing.  

 
 

1.11 POSTING OF  
DOCUMENTS       
 
 

.1  Ensure applicable items, articles, notices and orders are posted in 
conspicuous location on site in accordance with Acts and 
Regulations of New-Brunswick having jurisdiction, and in 
consultation with the Department’s Designated Representative. 

 
 

1.12 CORRECTION OF  
NON-COMPLIANCE      
 
 

.1  Immediately address health and safety non-compliance issues 
identified by authority having jurisdiction or by the Department’s 
Designated Representative.  

 
.2  Submit a written report to the Department’s Designated 

Representative of actions taken to correct health and safety 
issues identified.  
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.3  The Department’s Designated Representative may stop work if 
non-compliance of health and safety regulations is not corrected.  

 
 

1.13 WORK STOPPAGE 
 
 

.1  Prioritize the safety and health of public and site personnel and 
protection of environment over cost and schedule considerations 
for Work.  

 
 
 

PART 2 - PRODUCTS 
 
 

 

2.1 NOT USED 
 
 

.1  Not used.  
 
 
 

PART 3 - EXECUTION 
 
 

 

3.1 NOT USED 
 
 

.1  Not used.  
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1.1 RELATED WORK 
 

.1  Waste Management and Disposal,  section 01 74 21.  
 
 

1.2 REFERENCES    
 
 

.1  WHMIS: Information system on hazardous materials used at work, Health 
Canada. 

 
.2  Act Dangerous Goods, Transport Canada, date of update 21-02-2008. 

 
.3  Guidelines on the use of explosives in or near Canadian fisheries waters, 

Ministry of Fisheries and Oceans Canada, 1998. 
 
.4  MBCA Act and the Migratory Birds Convention, Environment Canada, 

1994. 
 
.5  Regulations of the Canadian Coast Guard, Department of Fisheries and 

Oceans Canada. 
 
.6  Act Canada Shipping, Transport Canada, 2001. 
 
.7  AWPA: American Wood Preserver Association 
 
 

1.3 DÉFINITIONS  
 
 

.1  Hazardous Waste: product, substance or organism used for the purpose 
for which it was originally intended and that is a good or a hazardous 
material may have a detrimental impact on the environment or human 
health, animals or plants when it is released into the environment. 

 
.2  Wetland: land where the water table is near or above the surface, or is 

saturated with water long enough to create conditions as modified by soil 
water and vegetation. Wetlands include bogs and wetland areas of 
mineral or mineral soils that are influenced by excess water but produce 
little or no peat. 

 
.3  Watercourse: designate the bed and banks of a river, stream, lake, creek, 

pond, marsh, an estuary or a plan of salt water that contains water in at 
least part of the year. 

 
.4  Exotic species: designate species or subspecies introduced outside their 

normal distribution, and whose establishment and proliferation exhibits 
ecosystems, habitats or species at risk of local economic or 
environmental harm. 

 
.5  Buffer zone: Land area covered with vegetation to protect waterways 

against the exploitation of adjacent land. This term refers to land 
adjacent to waterways such as creeks, rivers, streams, lakes, ponds, 
oceans and wetlands, including floodplains and land conversion pathway 
between courses water and land more arid areas. 
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1.4 TRANSPORTATION  
 
 

.1  Transport goods and hazardous wastes in accordance with the 
requirements of the Transport of Dangerous Goods Act. 

 
.2  Do not overload trucks during substances transportation. Protect the 

cargo against the risk of a spill. 
 
.3  Keep truck clean and free of mud, dust and other foreign materials. 
 
.4  Avoid any possibility of loading and discharge of any foreign material on 

highways, roads and access roads for the work. Be very careful when 
transporting dredged material and other hazardous materials. Clean up 
spills immediately and any contaminated soil. 

 
.5  Before beginning work, notify the Department representative about 

existing roads and temporary roads to be used to access the work site 
and to transport materials to sites and off-site, including roads leading to 
the landfill field embankments dredging. 

 
 

1.5 DREDGED MATERIAL  
DISPOSAL                       
 

.1  Obtain the appropriate permit from the Department of Environment of 
New Brunswick and comply strictly to all guidelines and procedures 
required in the permit for the transportation and disposal of dredged 
material to approved landfills. 

 
.2 N/A. 
 
.3  Eliminate spillage overboard during excavation, loading and transportation 

of dredged fill. 
 
.4  Do not overload trucks during transportation of dredged material or other 

hazardous materials. Protect the cargo against the risk of spills. Clean up 
spills on the ground as directed by competent authorities and the 
Department representative.  

 
.5  Obtain approval of the Departmental Representative for the road to be 

used to transport dredged material to the landfill. 
 
.6  Place and spread the dredged material at the landfill field uniformly and 

gradually. Minimize the height and fill slopes to be buried. Harmonize the 
slopes and contours of the surrounding terrain following, wherever 
possible, following the slope indicated by the Department representative. 

 
.7  Control the disposal and the settling of water containing suspended 

solids or other harmful substances in accordance with jurisdictional 
requirements. 

 
.8  Suction dredging: 
 

.1  Regularly inspect the pipe to detect any possible leak in the 
sediment layer and hold tight at all times. 

 
.2  If a leak occurs along the pipe, immediately cease all dredging 

and repairing the leak. 
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1.6 HANDLING OF  
HAZARDOUS MATERIALS 
 

.1  Handle and store hazardous materials on site in accordance with the 
procedures and requirements under WHMIS. 

 
.2  Store all hazardous liquid at a location and manner that prevent their 

release into the environment. 
 
.3  Maintain a written inventory of all hazardous materials kept on the 

premises. List the products, quantities and dates of storage. 
 

.4  Keep a Material Safety Data Sheet on site for all relevant articles. 
 
 

1.7 PETROLEUM, OILS  
AND LUBRICANTS       
 
 

.1  Comply with laws, regulations, codes and federal and provincial 
guidelines for on-site storage of fuel and petroleum-based products.  

 
.2  Do not place a fuel tank and store any other products containing oil at a 

distance of less than 30 meters from a buffer zone of streams and rivers 
and wetlands. Do not refuel or oil machinery within 30 feet of this buffer 
zone. Obtain approval of the Departmental Representative to appoint a 
suitable location on site for fuel storage or refueling equipment. 

 
.3  Do not throw any petroleum-based product or any other toxic substance 

on the ground or in the water. 
 
.4  Demonstrate diligence and take all necessary precautions to avoid spills 

and contaminate soil and water (surface or underground) when handling 
on-site products of petroleum and vehicle refueling and equipment.  

 
.5  Keep appropriate emergency spill equipment on site, consisting of at least 

a necessary response to spills on packed 250 liters (55 gallons) for the 
containment and cleanup of spills. 

 
.6  Keep vehicles and equipment in good condition to prevent leakage at the 

site.  
 

.7  If an oil spill occurs, immediately notify a Department representative and 
the Coast Guard (CCG) at 1-800-565-1633 (Hotline 24-hours).  

 
 Complete cleanup in accordance with all regulations and all the 

procedures stipulated by the competent authority.  
 

1.8 WASTE DISPOSAL  
 
 

.1  It is prohibited to bury waste, residue, and scrap material on site.  
 
.2  Dispose and bury residue and waste in accordance with the Waste 

Management Requirements Section, 01 74 21.  
 
.3  It is prohibited to dispose of hazardous materials (mineral spirits, paints, 

thinners, etc.) and petroleum-based products into streams, storm sewers 
or household or in site landfills. 

 
.4  Dispose of hazardous materials in compliance with Federal and Provincial 
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laws, regulations, codes and guidelines. 

 
.5  Concrete residues:  
 

.1  Do not unload concrete residues or discharge on site. 

.2 Clean all accidental spills immediately before it solidifies. 

.3 Do not wash or clean concrete transportation vehicles on site. 

.4 Unload waste and clean trucks only at the concrete plant. 
Respect environmental laws and good practices by the provincial 
Department of Environment and any other competent authorities. 

 
 
 

1.9 WATER QUALITY  
 
 

.1  Perform dredging of a watercourse or a wetland in order to minimize 
turbidity and reduce the amount of sediment suspended in water to an 
absolute minimum, at any time. 

  
.1  Maintain suitable speed and momentum of dredging of dredging 

equipment. Perform necessary adjustments approved by the 
Department Representative. 

 
.2  Install dredging equipment and transportation vehicles in a 

strategic position so it doesn’t swing over the water.  
 
.2  In cases where the work could affect the water quality adjacent to the 

suction line of water used by lobster holding facilities, fish processing 
and other port operators, schedule work in cooperation with the Port 
Authority, as directed by the Department representative in order to 
minimize interference and the effects on port operators. 

 
.3  Visually monitor the turbidity of water in the surrounding areas adjacent 

to work sites and up to the limit established for dredging [200] meters. 
 

.1  If the turbidity of the water changes excessively beyond the limit 
of dredging compared to existing conditions of water bodies 
nearby, such as a sharp color change, notify the Departmental 
Representative for the appropriate steps to follow to mitigate the 
situation. 

 
.4 Water quality during suction dredging: 
 

.1  Minimize discharge points of dredged material disposal site by 
placing the tip of the hose to the water surface or near that 
point. 

 
.2  Limit ships movement in the adjacent area of the disposal site to 

an absolute minimum to ensure that dredged material is not in 
suspension by the propellers wake. 

 
.5 Water contamination from preservative treated wood: 
 

.1  Lumber or treated lumber should be allowed to harden at the 
plant or on site for at least 30 days from the date of the 
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treatment application before it is installed near the water.  

.2  Do not cut treated wood over a watercourse or a wetland 
surface. 

.3  Do not apply protective products over a watercourse or a 
wetland surface.  

.4  Chrome plated copper arsenate wood treated (CPCA) or zinc 
arsenate and ammonia copper (ZAAC) must be approved by the 
CSA or the AWPA.  

.5  Do not use cresotic acid, petroleum or pentachlorophenol treated 
lumber for any part of the work. 

 
.6  Equipment should be rinsed in a buffer zone of least 30 meters of a 

wetland, watercourse or any environmentally sensitive area. 
 
 

1.10 DYNAMITING      
 
 

N/A 
 
 

1.11 SOCIOECONOMIC 
RESTRICTIONS             
 
 

.1  Abide by provincial and municipal regulations regarding restrictions on 
night time work and artificial lighting of the premises. Obtain relevant 
permits. 

 
.2  Put the spotlight in the opposite direction of the surrounding residential 

and commercial areas. 
 
.3  Provide mufflers for the equipment and the machinery that are designed 

to reduce noise on site at the lowest level possible. Keep these mufflers 
in good working order at all times. 

 
 

1.12 BIRDS AND THEIR HABITAT  
 
 

.1  Get familiarized with the Convention on Migratory Birds Laws and apply 
those regarding the migratory birds protection and their eggs, nests and 
babies found on the scene or discovered nearby. 

 
.2  Minimize disruptions of all birds on site and surrounding area throughout 

the construction period.  
 
.3  Do not approach seabirds, waterfowls and shorebirds concentrations 

during the stowage of equipment, access platforms and transport 
supplies.  
 

.4  When working at night, put the spotlight in the opposite direction of 
nesting birds habitats. 

 
.5  Do not use the beaches, dunes and other undisturbed natural areas to 

perform work unless the Department Representative has given its 
approval for these particular jobs. 

 
.6  If bird nests are found in wetlands on the job, notify immediately the 

departmental representative for guidelines to follow. 
 

.1  Do not disturb the nest and surrounding vegetation until the end 
of the nesting period.  
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.2  Minimize work in surrounding areas until the end of the nesting 

period.  
 
.3  Protect these areas by following the recommendations of the 

Canadian Wildlife Service. 
 
 

1.13 FISH AND THEIR HABITAT 
 
 

.1  Be aware of fish habitat contamination risks resulting from the 
introduction of exotic species in the water.  

 
.2  To minimize the possibility of contamination of fish habitat, wash and 

clean all construction equipment that will be submerged in water from a 
stream, or may come into contact with such waters during the work, to 
ensure it is free from exotic species fouling. 

 
.1  Materials shall include boats, barges, cranes, excavators, trucks, 

pumps, pipes and all other tools and miscellaneous equipment 
that previously served in a marine environment. 

 
.3  Washing and cleaning equipment should take place immediately upon 

arrival at the scene and before they are used above or in a water surface.  
 

.4  Perform washing and cleaning as follows: 
 

.1  Scrape and remove any large accumulation of mud and dispose 
properly.  

.2  Rinse all equipment surfaces with pressurized fresh water.  

.3   Immediately after, spray a layer of pure vinegar or other cleaning 
agent environment friendly to completely eliminate all traces of 
vegetable matter, animal or sedimentary.  

.4  Find and remove any vegetal, animal or sedimentary substances 
of all bilges and filters.  

.5  Drain materials from standing water and allow time to dry 
completely before using.  

.6  When removing material from the water, drain materials from 
standing water and allow time to dry completely before removing 
from the site.  

 
.5  Do not perform any cleaning or rinsing in a buffer zone of at least 

30 meters of a wetland, a stream, or any another sensitive environmental 
areas.  

 
.6 Registry File Insurance: 
 

.1  Maintain a permanent record of the uses and the past and 
present cleanings of all materials to illustrate the mitigation 
measures against contamination of fish habitats of exotic 
species.  

.2 Record the information in a hardcover book.  

.3 Include the following information: 
 

.1  Date and place of the previous use of the material in a 
watercourse or wetland;  
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.2 Type of work performed;  
.3 Rinsing dates of each piece of equipment;  
.4 Methods and cleaning agents used. 

.7  Maintain the insurance register from one project to another. Upon 
request, return the register to the Department representative for review. 

 
.8  Comply with the requirements and recommendations of the Directorate 

of habitat protection and sustainable development of the Federal 
Department of Environment and Department of Fisheries and Oceans 
regarding the cleaning and rinsing of equipment. 

 
 
 

1.14 AIR QUALITY 
 

.1  Maintain an absolute minimum of suspended dust in the air and debris 
resulting from work. 

 
.2  Take measures to control dust on roads, parking lots, and work areas. 

 
.3  Sprinkle the surface with water or other environmentally friendly 

products. Use equipment and machinery specially designed for this 
purpose and apply the substance in quantity and frequency sufficient to 
ensure effective control of dust and constant throughout the construction 
period. 
 

.4  Do not use any oil or other petroleum-based product for dust control. 
 
 

1.15 FIRES 
 

.1  Fires and waste burning are not permitted on site. 
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PART 1 - GENERAL 

 

 

 

 

 

1.1 RELATED SECTIONS 

 

 

.1 Section 01 33 00 – Submittal procedures.  

 

 

 

1.2 REFERENCES 

 

.1  Canadian Construction Documents Committee (CCDC)  

 

 

1.3 INSPECTION 

 

 

.1  Allow the Department’s Designated Representative access to 

work site. If a part of the work is executed off site, the access to 

this site must also be ensured during the entire duration of these 

works.  

 

.2  In the case where work must be submitted to inspections, 

approvals or special tests ordered by the Department’s Designated 

Representative or required under the local regulations terms, make 

the request within a reasonable delay.  

 

.3  If Contractor has covered or allowed to cover works before they 

has been submitted to the required inspections, approvals or 

testing, he has to uncover them, execute the required inspections 

or testing to the satisfaction of the authorities in force, then put 

the works back in their original state.  

 

.4  The Department’s Designated Representative will order that part 

of Work has to be examined if it is suspected to be not in 

accordance with Contract Documents. If, upon examination, work 

is found not in accordance with Contract Documents, the 

Contractor shall correct it and pay cost of examination and 

correction.  

 

1.4 INDEPENDENT  

INSPECTION AGENCIES 

 

 

.1  Independent Inspection/Testing Agencies will be hired by the 

Department’s Designated Representative for inspection and/or 

testing. Cost of such services will have to be met by the 

Department’s Designated Representative, unless otherwise stated 

in other sections of specifications.    

 

.2  Provide required equipment for executing inspection and testing 

by appointed agencies.  

 

.3  The employment of inspection/testing agencies does not deny 

responsibility to perform Work in accordance with Contract 

Documents.  

 

.4  If flaws are revealed during inspection and/or testing, appointed 
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agency will request additional inspection and/or testing to 

evaluate their degree. The Contractor will correct flaws and 

irregularities as advised by the Department’s Designated 

Representative at no cost but will assume costs for retesting and 

inspection.  

 

 

1.5 ACCESS TO WORK 

 

 

.1  Allow inspection/testing agencies, off-site manufacturing and 

fabrication plants access to Work site.  

 

.2  Collaborate with agencies and take necessary measures to provide 

access to all facilities.  

 

 

1.6 PROCEDURES 

 

 

.1  Notify appropriate agency and Department’s Designated 

Representative in advance when testing is required, in order that 

attendance arrangements can be made.  

 

.2  Submit samples and/or materials required for testing, as 

specifically requested in specifications. Submit within a 

reasonable time delay and follow a predetermined order to avoid 

delay in work execution. 

 

.3  Provide labour and facilities to obtain and handle samples and 

materials on site. Provide sufficient space to store and cure test 

samples.  

 

 

1.7 REJECTED WORK 

 

 

.1  Remove defective items found non-compliant with the Contract 

Documents and rejected by the Department’s Designated 

Representative, either because they were not executed according 

to the rules of art, either because they were made of defective 

materials or products, even if they have already been incorporated 

into the structure. Replace or rebuild the elements in question as 

required by the Contract Documents. 

 

.2  Immediately repair works that have been damaged during repairs 

or replacements mentioned above.  

 

.3  If the Department’s Designated Representative decides that it is 

not required to repair defective Work or if Work is not performed 

in accordance with Contract Documents, the Owner will deduct 

from Contract Price the difference in value between Works 

performed and those prescribed in Contract Documents, the 

amount being determined by the Department’s Designated 

Representative.  
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1.8 TESTS AND MIX  

DESIGNS                  

 

 

.1  Provide the required tests reports and dosage forms. 

 

  

 

1.9 MOCK-UPS 

 

 

.1  Prepare mock-ups for Work specifically requested in 

specifications. Requirements of this section apply to all sections 

of the specifications in which it is needed to supply mock-ups.  

Include for Work of Sections required to provide mock-ups.  

 

.2  Build mock-ups in locations approved by the Department’s 

Designated Representative.  

 

.3  Prepare mock-ups for the Department’s Designated 

Representative’s review with reasonable promptness and in 

orderly sequence, to not cause delays in Work.  

 

.4  Failure to prepare mock-ups in ample time is not considered a 

sufficient reason for extension of Contract Time and no claim for 

extension by reason of such default will be allowed.  

 

.5  If necessary, the Department’s Designated Representative will 

assist the Contractor to establish a schedule for preparing books 

samples. 

 

.6  Specification section identifies whether mock-ups may remain as 

part of Work or when they should be removed, if necessary. 

  

 

1.10 MILL TESTS 

 

.1  Submit mill test certificates as requested in different sections of 

the specifications.  

1.11 EQUIPMENT AND  

SYSTEMS                   

 

 

.1  Submit adjustment and balancing reports for mechanical, electrical 

and building equipment systems.  

   

 

 

PART 2 - PRODUCTS 

 

 

 

2.1 NOT USED 

 

 

.1  Not Used.  

 

 

 

PART 3 - EXECUTION 

 

 

 

3.1 NOT USED .1  Not Used.  
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PART 1 – GENERAL 

 

 

 

 

 

1.1 RELATED SECTIONS 

 

 

.1  Section 01 52 00 – Construction Facilities. 

 

.2    Section 01 56 00 – Temporary barriers and enclosures. 

 

 

1.2 INSTALLATION  

AND REMOVAL     

 

 

.1  Provide temporary utilities controls in order to execute work 

expeditiously.  

 

.2  Remove from site all such work after use.  

 

 

1.3 DEWATERING 

 

 

.1  Provide temporary drainage and pumping facilities to keep 

 excavations and site free from standing water.  

 

 

1.4 TEMPORARY POWER  

AND LIGHT                    

 

 

.1  No power will be provided to the Contractor on site.  

 

.2  Assume all cost of installation, use and disconnection.  

 

 

1.5 NAVIGATION LIGHT 

 

 

.1     Remove the navigation light and all equipment required for its 

proper functioning. Coordinate the installation with the Coast 

Guard. 

 

.2     Notify Fisheries and Oceans Canada - Services to aid the 

navigation of the temporary removal of the navigation light. 

 

 

 

PART 2 – PRODUCTS 

 

 

 

2.1 NOT USED .1  Not Used.  

 

 

PART 3 - EXECUTION 

 

 

3.1 NOT USED 

 

 

 

 

 

.1    Not Used. 
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PART 1 - GENERAL 
 
 

 
 
 

1.1 RELATED SECTIONS 
 
 

.1  Section 01 51 00 – Temporary utilities. 
 
.2     Section 01 56 00 – Temporary barriers and enclosures  
 
 

1.2 INSTALLATION  
AND REMOVAL      
 
 

.1  Provide construction facilities in order to execute work            
expeditiously.  

 
.2  Disassemble the equipment and evacuate the site when no longer 

needed. 
 
 

1.3 LIFTING EQUIPMENT 
 
 

.1  Provide and install the required machinery to move workers, 
materials, and equipment, and ensure their maintenance and 
operation.  

 
.2  Handling shall be entrusted by skilled workers.  
 
 

1.4 SITE  
STORAGE/LOADING 
 
 

.1  Ensure that works are performed within the limits                 
specified in Contract Documents. Storage shall be limited to the 
areas specified in drawings. Do not clutter the site unreasonably 
with equipment and materials.   

 
.2  Do not overload or permit overloading of any part of the book to 

save in order not to compromise its integrity. 
 
.3 The storage should be coordinated under the guidance of Wharf 

 manager.  
 
 

1.5 CONSTRUCTION  
PARKING                 
 
 

.1  Parking will be permitted on site, if it does not disrupt the 
execution of Work. Areas provided for Works (site borders) could 
be used for this purpose.   

 
.2  If it is allowed to take existing roads to access the site. Ensure 

their maintenance during the complete duration of the works, and 
repair any damage that might be caused where necessary.   

 
.3  Clean lanes used by Contractor’s equipment.  
 
 

1.6 OFFICES .1  Provide ventilated and heated office (22 degrees), lighted 750 lx. 
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Office should be sufficient size to accommodate site meetings and 
furnished with a drawing table.  

 
.2  The Contractor shall supply temporary facilities for 

telecommunications, such as telephones, fax, internet, including 
lines, and necessary material for its own use and the 
Department’s Designated Representative use; he must ensure the 
connection of all these facilities to the major networks and 
assume the services cost.    

 
.3  Provide a marked and fully stocked first-aid case in a readily 

available location.  
 
.4  Subcontractors can set up their own offices if necessary. Indicate 

them the location where they can settle.  
 
.5  Department’s Designated Representative's Site office:  
 

.1  Provide temporary office for Department’s Designated 
Representative.  

.2  Inside dimensions minimum 3.6m long x 3m wide x 2.4m 
high, with floor 0.3m above grade, complete with 4 50% 
opening windows and one lockable door.  

.3  Insulate building and provide heating system to maintain 
22 degrees C inside temperature when outside 
temperature is -20 degrees C.  

.4  Finish inside walls and ceiling with plywood, hardboard or 
wallboard and paint in selected colors. Finish floor with 19 
mm thick plywood.  

.5  Equip office with 1 x 2 m table, 4 chairs, 6 m of shelving 
300 mm wide, one 3-drawer filing cabinet, one plan rack, 
and one coat rack with shelves.  

.6  Maintain in clean condition.  
 
 

1.7 EQUIPMENT, TOOL AND 
MATERIALS STORAGE         
 
 

.1  Provide and maintain, in clean and orderly condition, lockable 
weatherproof sheds for storage of tools, equipment, and 
materials.  

 
.2  Locate materials not required to be stored in weatherproof sheds 

on site in manner to cause least interference with work activities.  
 
 
 

1.8 SANITARY FACILITIES 
 
 

.1  Provide sanitary facilities for work force in accordance with 
governing regulations and ordinances.  

 

 
Port of Shippagan   Reconstruction of Wharf 401 
Project No.: R.069338.001 



     
 CONSTRUCTION FACILITIES Section 01 52 00 
  Page 3 of 3 
     
 

.2  Post notices and precautions as required by local health 
authorities. Keep area and premises in clean condition.  

 
 

1.9 CONSTRUCTION  
SIGNAGE                  
 
 

.1  Contractor shall provide and erect sign, which must be approved 
by the Department’s Designated Representative first.  

 
.2  The sign will be manufactured using plywood made of 

sandblasted Douglas fir 19-mm thick, of average density, and 
suitable for outdoor use. Edges shall be sandblasted and covered 
with a sealing layer or garnished with an aluminum molding. 
Joints between adjacent panels will be reinforced with battens 
25mm x 50mm (behind panels). The panels’ surfaces shall be 
covered with sealing coat and a primer, that are in compliance 
with the CGSB 1-GP-55M standard. A white exterior enamel, 
compliant with the CAN/CGSB - 1.59 – M89 standard, will then 
be applied. The sealing, priming and finishing coats shall be 
chemically compatible. Silicate paint shall not be used.   

 
.3  The Contractor will also provide and install supports and signage, 

as directed by the Department’s Designated Representative. The 
supports must be manufactured from high-quality wood, either in 
White Spruce, Douglas Fir or in Western Red Cedar, wood being 
milled on its four sides.     

 
.4  Nails shall be in aluminum or in galvanized steel and screws shall 

be galvanized or in cadmium-coated steel.   
 
.5  Once the sign is set in place, supports shall be covered with a 

layer of exterior primer according to the CGSB 1-GP-55M standard 
and with two (2) exterior enamels, compliant to standard 
CAN/CGSB – 1.59 – M89, of color black.   
 
 

.6  Maintain approved signs and notices in good condition for the 
duration of project, and dispose off site on completion of project 
or earlier if directed by the Department’s Designated 
Representative.  

 
.7  The vinyl material film will be set in place on plywood panels, 

before nailing them to the posts.     
 
.8  See drawing at the end of this Section.   
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PART 1 - GENERAL 
 
 

 
 
 

1.1 RELATED SECTIONS 
 
 

.1    Section 01 51 00 – Temporary utilities. 
 
.2    Section 01 52 00 – Construction facilities. 
 
 

1.2 REFERENCES 
 
 

.1  Canadian General Standards Board (CGSB)  
 

.2  Canadian Standards Association (CSA International)  
 
 

1.3 ACCESS RESTRICTION 
 
 

.1  The Contractor shall install a fence around the construction area 
in order to prevent access of unauthorized personnel to the site.   

 
 

1.4 PROTECTION OF 
SURROUNDING 
PUBLIC AND PRIVATE 
PROPERTIES              
 
 
1.5 PROTECTION OF WORK 
FINISHED SURFACES          

.1  Protect surrounding public and private properties against any 
damage that may result from the execution of work. 

 
.2      In damage occurs, assume full responsibility. 
 
 
.1     During the entire construction period, protect completely or 

partially finished material and surfaces.  
 
.2       Provide the necessary shields, tarps and fences.  
 
.3 Assume full responsibility for damage to structures due to lack of 

protection or inadequate protection.  
 
 
 

PART 2 - PRODUCTS 
 
 

 

2.1 NOT USED .1  Not Used.  
PART 3 - EXECUTION 
 
 

 

3.1 NOT USED 
 
 

.1  Not Used.  
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PART 1 - GENERAL 
 
 

 
 
 

1.1 REFERENCES 
 
 

.1  Comply with the standards outlined in the various sections of the 
specifications.    

 
.2  If there is doubt as to whether products or systems are in 

conformance with applicable standards, the Department’s 
Designated Representative reserves the right to have such 
products or systems tested to prove conformance.  

 
.3  If products or systems are in compliance with the contract 

documents, the cost of such tests will be assumed by the the 
Department’s Designated Representative, otherwise they will be 
assumed by the Contractor. 

 
.4     If no dates or specific editions are indicated, comply with the 

latest specifications in force at the time of the bid deposit.    
 
 

1.2 QUALITY 
 
 

.1  Products, materials, equipment, and articles incorporated in Work 
shall be new, not damaged nor defective, and of best quality for 
purpose intended. If requested, provide evidence as to type, 
source and quality of products.  

 
.2  Defective products, whenever identified prior to completion of 

Work, will be rejected, regardless of previous inspections. 
Inspection does not relieve responsibility, but is a precaution 
against oversight or error. Remove and replace defective products 
at own expense and be responsible for delays and expenses 
caused by rejection.  

 
.3  Should disputes arise as to quality or suitability of products, 

decision rests strictly with the the Department’s Designated 
Representative based upon requirements of Contract Documents.  

 
.4  Unless otherwise indicated in specifications, manufacture 

uniformity should be maintained throughout building. 
 

1.3 AVAILABILITY 
 
 

.1  If the Department’s Designated Representative was not informed 
of delivery delays anticipated in early work, and it seems likely 
that the execution of the work could be delayed, the 
Department’s Designated Representative reserves the right to 
substitute products listed with other comparable products that 
can be delivered more quickly, without changing the contract 
price. 
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1.4 STORAGE,  
HANDLING AND  
PROTECTION     
 
 

.1  Handle and store products in a manner to prevent damage, 
adulteration, deterioration and soiling and in accordance with 
manufacturer's instructions when applicable.  

 
.2  Store packaged or bundled products in its original and undamaged 

condition with manufacturer's seal and labels intact. Do not 
remove from packaging or bundling until required in Work.  

 
.3  Store products subject to damage from weather in weatherproof 

enclosures.  
 
.4  Keep sand clean and dry when used for grout or mortar materials. 

Store sand on wooden platforms and cover with waterproof tarp 
during inclement weather.  

 
.5  Remove and replace damaged products at own expense and to 

satisfaction of the Department’s Designated Representative. 
 
.6  Touch-up damaged factory finished surfaces to the Department’s 

Designated Representative’s satisfaction. Use touch-up materials 
to match original. Do not paint over name plates. 

 
 

1.5 TRANSPORTATION 
 
 

.1  Pay costs of transportation of products required in performance of 
Work.  

 
 

1.6 MANUFACTURER'S  
INSTRUCTIONS             
 
 

.1  Unless otherwise indicated in specifications, install products in 
accordance with manufacturer's instructions. Do not rely on labels 
or enclosures provided with products. Obtain written instructions 
directly from manufacturers.  

 
.2  Notify the Department’s Designated Representative in writing of 

conflicts between specifications and manufacturer's instructions, 
so that he will establish course of action.  

 
.3  Improper installation of products due to failure in complying with 

these requirements, authorizes the Department’s Designated 
Representative to require removal and re-installation at no increase 
in Contract Price or Contract Time.  

 
 

1.7 QUALITY OF WORK 
 
 
 
 

.1  Ensure Quality of Work of highest standard, executed by 
experienced workers and skilled in respective duties for which 
they are employed. Notify the Department’s Designated 
Representative if works to be executed are such that they will 
presumably not give the predicted results.  
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1.8 COORDINATION 
 
 
 
 
 
1.9 REHABILITATION 
 
 
 

 
.2  Do not hire unqualified personnel in their required duties. The 

Department’s Designated Representative reserves the right to 
require dismissal from site of workers deemed incompetent, 
careless or insubordinate.  

 
.3  Decisions as to standard or fitness of Quality of Work in cases of 

dispute rest solely with the Department’s Designated 
Representative whose decision is final.  

  
 
.1 Ensure that workers work together for the realization of Works. 

Exert a close and constant supervision of their work.  
 
.2 The Contractor is responsible for the work coordination.  
 
 
.1 Execute rehabilitation works required to repair or replace parts of 

elements found defective or inacceptable. Coordinate tasks to be 
executed on affected contiguous works, if required.  

 
.2 Rehabilitation works must be carried out by specialists with 

knowledge of the material used; these works must be realized in a 
way to avoid all risks of damage.    

 
 

1.10 FASTENINGS 
 
 

.1  Provide metal fastenings and accessories in same texture, colour, 
and finish as adjacent materials, unless indicated otherwise.  

 
.2  Prevent electrolytic action between dissimilar metals and 

materials.  
 
.3  Space anchors within individual load limit or shear capacity and 

ensure they provide positive permanent anchorage. Wood, or any 
other organic material plugs are not acceptable.  

 
.4  Keep exposed fastenings to a minimum, space evenly and install 

neatly.  
 
.5  Fastenings which cause crumbling or cracking of material to 

which anchorage is made are not acceptable.  
 
 

1.11 FASTENINGS -  
EQUIPMENT             
 
 

.1  Use fastenings of standard commercial sizes and patterns with 
material and finish suitable for service.  

 
.2  Bolts may not project more than one diameter beyond nuts.  
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1.12 PROTECTION OF  
WORK IN PROGRESS   
 
 

.1  Do not overload any part of Works. Unless otherwise stated, 
obtain written authorization of the Department’s Designated 
Representative before cutting or drilling a structural member or to 
install sleeves.  

 
 

1.13 EXISTING UTILITIES 
 
 

.1  When connecting to existing networks, execute them at hours 
fixed by local governing authorities, with minimum disturbance to 
Work.  

 
.2  Protect, relocate or maintain existing active services. If pipes are 

uncovered during Works, obstruct them for approval of 
responsible authorities, stake and record location of capped 
service.   

 
 
PART 2 - PRODUCTS 
 
 

 

2.1 NOT USED 
 

.1  Not Used.  
 
 

PART 3 - EXECUTION 
 
 

 

3.1 NOT USED 
 

.1  Not Used.  
 

 

 
Port of Shippagan   Reconstruction of Wharf 401 
Project No.: R.069338.001 



     
 EXAMINATION AND PREPARATION Section 01 71 00 
  Page 1 of 2 
     
 
 
PART 1 - GENERAL 
 
 

 
 
 

1.1 QUALIFICATIONS  
OF SURVEYOR          

.1  Qualified registered land surveyor, licensed to practice on work 
site, and acceptable to the Department’s Designated 
Representative.  

 
 

1.2 SURVEY  
REFERENCE POINTS 
 
 

.1  Existing base horizontal and vertical control points are designated 
on drawings.  

 
.2  Locate, confirm and protect control points prior to starting site 

work. Preserve permanent reference points during construction, 
except if they are in a demolition zone.  

 
.3  Make no changes or relocations without prior written notice to the 

Department’s Designated Representative. 
 
.4  Report to the Department’s Designated Representative when 

reference point is lost or destroyed. 
 
.5 The contractor shall pay for the replacement of lost or destroyed 

reference point. 
 
 

1.3 SURVEY  
REQUIREMENTS 
 
 

.1  Stake out the site for Works.  
 
.2  Establish pipe invert elevations.  
 
.3  Establish lines and levels for mechanical and electrical work.  
 
 

1.4 EXISTING  
SERVICES      
 
 

.1  Before beginning work, establish location and extent of service 
lines in area of Work and notify the Department’s Designated 
Representative of findings.  

 
.2  Remove abandoned service lines. Cap or seal lines at cut-off 

points as directed by the Department’s Designated 
Representative. 

 
 

1.5 LOCATION OF EQUIPMENT 
AND FIXTURES       
 
 

.1  Location of equipment, fixtures, and outlets indicated or specified 
are to be considered as approximate.  

 
.2  Inform the Department’s Designated Representative of impending 

installation and obtain approval for actual location.  
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.3  Submit field drawings to indicate relative position of various 
services and equipment when required by the Department’s 
Designated Representative.  

 
 

1.6 RECORDS 
 
 

.1  Maintain a complete and accurate log of control and survey work 
as it progresses.  

 
.2  On completion of foundations and major site improvements, 

prepare a certified survey showing dimensions, locations, angles 
and elevations of Work.  

 
.3  Record locations of maintained, re-routed and abandoned service 

lines.  
 
 

1.7 SUBSURFACE  
CONDITIONS       
 
 

.1  Promptly notify the Department’s Designated Representative in 
writing if subsurface conditions on the work site differ materially 
from those indicated in Contract Documents, or a reasonable 
assumption of probable conditions based thereon.  

 
.2  After prompt investigation, should the Department’s Designated 

Representative determine that conditions do differ materially, 
instructions will be issued for changes in Work as provided in 
Changes and Change Orders.  

 
 

PART 2 - PRODUCTS 
 
 

 

2.1 NOT USED 
 
 

.1  Not Used.  
 
 

PART 3 - EXECUTION 
 
 

 

3.1 NOT USED .1  Not Used.  
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PART 1 – GENERAL 
 
 
 

 
 

1.1 RELATED SECTIONS 
 
 

.1  Section 01 74 21 – Construction/Demolition Waste Management 
and Disposal 

 
 

1.2 REFERENCES 
 
 

.1  Canadian Construction Documents Committee (CCDC)  
  

 
1.3 PROJECT  
CLEANLINESS 
 

.1  Maintain Work in tidy condition, free from accumulation of waste 
products and debris, including those caused by sub-contractors.  

 
.2  Remove waste materials from site at predetermined intervals or 

dispose of as directed by the Department’s Designated 
Representative. Do not burn waste materials on site. 

 
.3  Keep access roads to the site free of ice and snow.  
 
.4  Make arrangements with and obtain permits from authorities 

having jurisdiction for disposal of waste and debris.  
 
.5  Remove debris and on-site waste materials and place in 

appropriate containers at the end of each shift.  
 
.6  Store volatile waste in covered metal containers, and remove from 

premises at end of each working day.  
 
.7  Provide adequate ventilation during use of volatile or noxious 

substances. Use of building ventilation systems is not permitted 
for this purpose.  

 
 
1.4 FINAL CLEANING 
 
 

  
 
.1  At substantial completion, remove surplus products, tools, 

construction machinery and equipment not required for execution 
of remaining Work.  

 
.2  Remove waste products and debris, and leave permises clean and 

ready for occupancy.  
 
.3  Prior to final review, remove surplus products, tools, construction 

machinery and equipment.  
 
.4  Inspect finish, fixtures and equipment to ensure they meet 

requirements prescribed in the operation and quality of execution.  
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PART 2 - PRODUCTS 
 
 

 

2.1 NOT USED 
 
 

.1  Not Used.  
 
 
 

PART 3 - EXECUTION 
 
 

 

3.1 NOT USED 
 
 

.1  Not Used.  
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PART 1 - GENERAL 
 
 

 
 
 

1.1 WASTE REDUCTION  
WORKPLAN (WRW)       
 
 

.1  Prepare the waste disposal plan (WDP) before work begins. 
 
.2  WDP should include but not limited to:  
 

.1  Destination of listed materials;  

.2  Demolition techniques and sequence; 

.3  Deconstruction/disassembly schedule;  

.4  Location;  

.5  Security;  

.6  Protection;  

.7  Clear labeling of storage areas;  

.8  Details on materials handling and removal                 
procedures; 

.9  Quantities for materials to be salvaged for reuse or  
recycled, and materials sent to landfill.  

 
 

1.2 MATERIALS SOURCE 
SEPARATION PROGRAM (MSSP) 
 
 

.1  Provide on-site facilities for collection, handling, and storage of 
anticipated quantities of reusable and recyclable materials. 

 
.2  Take necessary measures not to cause contamination of soils and 

aquatic environments. The Engineer reserves the right to verify 
the quality of the soil after construction. Any contamination 
resulting from works will be at the expense of the Contractor.   

 
.3  Provide locations for each type of waste, according to their 

disposal site.   
 
.4  Provide locations that will facilitate deposit of materials without 

affecting daily operations. 
 
.5  Locate separated materials in an area which minimize material 

damage.  
 
.6  Wastes must be transported to a site operated under a certificate 

of approval from the New Brunswick Department of Environment. 
  
 

1.3 DISPOSAL OF WASTES 
 
 
 
 
 

.1  Do not bury rubbish or waste materials unless the Engineer gives 
his authorization. 

 
.2  Do not dispose waste into waterways, and domestic and sanitary 

sewers.  
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1.4 STORAGE, HANDLING  
AND PROTECTION             
 
 

.3  Remove materials from deconstruction as 
deconstruction/disassembly Work progresses.   

 
.4  It is prohibited to burn waste on site. 
 
 
.1  Store materials intended for off-site disposal in areas specified by 

the Engineer.  
 
.2  Unless otherwise specified, materials for removal do not become 

the Contractor's property.  
 
.3  Non-demolished elements must be left in place to the Engineer’s 

satisfaction.  
 
.4  Protect affected structures. If safety of building is endangered, 

cease operations and immediately notify the Engineer.  
 
.5  Protect surface drainage, mechanical, and electrical from damage 

and blockage.  
 
.6  Separate and store materials produced during dismantling of 

structures in designated areas.  
 
.7      Store temporarily on site wood treated with creosote in an 

adequate containment structure so that water runoff does not 
reach the aquatic environment or soil.     
 

 
1.5 SCHEDULING 
 
 
 

.1  Coordinate waste management with other activities to ensure the 
orderly flow of work. 

 
 

PART 2 – PRODUCTS 
 
 

 

2.1 NOT USED 
 
 

.1  Not Used.  
 
 

PART 3 – EXECUTION 
 
 

 

3.1 GENERAL 
 
 

.1  Handle in accordance with codes and regulations relevant to 
waste, and according to their level of contamination.   
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3.2 CLEANING 
 
 

.1  Remove tools and waste materials on completion of Work, and 
leave work area in clean and orderly condition.  

 
.2  Clean-up work areas as work progresses.  
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