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1.1 SCOPE

1.2 DESCRIPTION OF
WORK

-1

The work covered under this contract consists
of the furnishing of all plant, labour,
equipment and material for Wharf Construction
at St. Lunaire, Newfoundland and Labrador,
in strict accordance with specifications and
accompanying drawings and subject to all
terms and condition of contract.

In general, work under this contract consist
of but will not necessarily be limited to the
following:

21 Demolition, removal and disposal of
existing ladders, fenders, wheelguard,
wheelguard blocking, coping from existing
wharf structures as noted on the drawings.
.2 Demolition, removal and disposal of a
portion of the existing concrete deck and
cleat block on marginal whart.

.3 Demolition, removal and disposal of
uplands asphalt.

-4 Demolition, removal and disposal of
existing concrete slipway and guide rail.
.5 Removal of existing scour protection
uplands of new marginal structure.

.6 Remove, salvage and reinstall existing
Tilter stone and armor stone on south side
of the facility at the new dredge disposal
area.

.7 Construct new 6.1 m wide x 36.6 m long
stepped marginal crib wharf with reinforced
concrete deck.

-8 Construct new 7.62 m wide x 42.7 m long
finger pier crib wharf on rock mattress with
reinforced concrete deck.

-9 Complete harbor dredging to -4.5 m below
L.N.T.

.10 Constructed new uplands lay down area
with asphalt paved surface and scour
protection on sides slopes.

.11 Constructed minimum dredge disposal
area and protect side slopes with existing
filter stone and armor stone.
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1.3 SITE OF WORK

1.4 DATUM

1.5 FAMILIARIZATION
WITH SITE

.12 Install new fenders along existing
structures as noted on drawings.

.13 Install new electrical upgrades which
include power pedestals and site lighting.

Work will be carried out at St. Lunaire,
Newfoundland and Labrador in the location as
shown on the accompanying drawings.

Datum used for this project is Lowest Normal
Tides (LNT) and 1s assumed to be 2.170 metres
below PW1-2002.

Bidders are advised to consult the Tide Tables
issued by Fisheries and Oceans in order to
make sure of the tidal conditions affecting
work .

Before submitting a bid, it is recommended
that bidders visit the site and its
surroundings to review and verify the form,
nature and extent of the work, materials
needed for the completion of the work, the
means of access to the site, severity,
exposure and uncertainty of weather, soil
conditions, any accommodations they may
require, and in general shall obtain all
necessary information as to risks,
contingencies and other circumstances which
may influence or affect their bid. No
allowance shall be made subsequently in this
connection on account of error or negligence
to properly observe and determine the
conditions that will apply.

Contractors, bidders or those they invite to
site are to review specification Section

01 35 28 - Health and Safety Requirements
before visiting site. Take all appropriate
safety measures for any visit to site, either
before or after acceptance of bid.
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-3 Obtain prior permission from the Departmental

1.6 CODES AND
STANDARDS

1.7 TERM ENGINEER

1.8 SETTING OUT
WORK

Representative before carrying out such site
inspection.

Perform work in accordance with the latest
edition of the National Building Code of
Canada, FCC Standard 373 - Standard for Piers
and Wharves
(http://www.hrsdc.gc.caZeng/labour/fire _pr
otection/policies_standards/commissioner/3
73/page00.shtml), and any other code of
provincial or local application including all
amendments up to project bid closing date
provided that in any case of conflict or
discrepancy, the more stringent requirements
shall apply.

Materials and workmanship must meet or exceed
requirements of specified standards, codes
and referenced documents.

Unless specifically stated otherwise, the
term Engineer where used in the
Specifications and on the Drawings shall mean
the Departmental Representative as defined
in the General Conditions of the Contract.

Set grades and layout work in detail from
control points and grades established by
Departmental Representative.

Assume full responsibility for and execute

complete layout of work to locations, lines
and elevations indicated or as directed by

Departmental Representative.

Provide devices needed to layout and
construct work.
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1.9 COST BREAKDOWN

1.10 WORK SCHEDULE

Supply such devices as straight edges and
templates required to facilitate
Departmental Representative®s inspection of
work.

Supply stakes and other survey markers
required for laying out work.

Before submitting first progress claim submit
breakdown of Contract price in detail as
directed by Departmental Representative and
aggregating contract price.

Provide cost breakdown in same format as the
numerical and subject title system used iIn
this specification project manual and
thereafter sub-divided Into major work
components as directed by Departmental
Representative.

Upon approval by Departmental
Representative, cost breakdown will be used
as basis for progress payment.

All work items not designated in the unit
price table as a measurement for payment, are
to be included in the lump sum arrangement,
as noted on the Bid and Acceptance Form.

Submit within 7 work days of notification of
acceptance of bid, a construction schedule
showing commencement and completion of all
work within the time stated on the Bid and
Acceptance Form and the date stated in the
bid acceptance letter.

Provide sufficient details in schedule to
clearly i1llustrate entire implementation
plan, depicting efficient coordination of
tasks and resources, to achieve completion
of work on time and permit effective
monitoring of work progress in relation to
established milestones.
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-3

As a minimum, work schedule to be prepared
and submitted in the form of Bar (GANTT)
Charts, indicating work activities, tasks and
other project elements, their anticipated
durations and planned dates for achieving key
activities and major project milestones
provided in sufficient details and supported
by narratives to demonstrate a reasonable
plan for completion of project within
designated time, e.g., show target dates for
the placement of each crib, if applicable.
Generally Bar Charts derived from
commercially available computerized project
management system are preferred but not
mandatory.

Submit schedule updates on a minimum monthly
basis and more often, when requested by
Departmental Representative, due to frequent
changing project conditions. Provide a
narrative explanation of necessary changes
and schedule revisions at each update.

The schedule, including all updates, shall
be to Departmental Representative®s
approval . Take necessary measures to complete
work within approved time. Do not change
schedule without Departmental
Representative®s approval.

All work on the project will be completed
within the time indicated on the Bid and
Acceptance Form.

IT construction has to be shut down for an
extended period of time (i.e. winter months),
the Contractor shall adjust their schedule
such that all new work is properly secured
and protected prior to shutdown to approval
of the Departmental Representative.
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1.11 ABBREVIATIONS

1.12 QUARRY AND
EXPLOSIVES

1.13 SITE
OPERATIONS

1.14 PROJECT
MEETINGS

-1

Following abbreviations of standard
specifications have been used iIn this
specification and on the drawings:

CGSB - Canadian Government Specifications
Board

CSA - Canadian Standards Association

NLGA - National Lumber Grades Authority
ASTM - American Society for Testing and
Materials

Where these abbreviations and standards are
used in this project, latest edition in effect
on date of bid call will be considered
applicable.

Make own arrangements with Provincial
authorities and owners of private properties,
for the quarrying and transportation of rock
and all materials and machinery necessary for
work over their property, roads or streets
as case may be.

Arrange for sufficient space adjacent to
project site for conduct of operations,

storage of materials and so on. Exercise care
SO0 as not to obstruct or damage public or

private property in area. Do not interfere
with normal day-to-day operations In progress
at site. All arrangements for space and access
will be made by Contractor.

Remove snow and ice as required to maintain
safe access i1n a manner that does not damage
existing structures or interfere with the
operations of others.

Departmental Representative will arrange
project meetings and assume responsibility
for setting times and recording minutes.
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1.15 PROTECTION

1.16 EXISTING
SERVICES

Project meetings will take place on site of
work unlless so directed by the Departmental
Representative.

Departmental Representative will assume
responsibility for recording minutes of
meetings and forwarding copies to all parties
present at the meetings.

Have a responsible member of firm present at
all project meetings.

Store all materials and equipment to be
incorporated into work to prevent damage by
any means.

Repair or replace all materials or equipment
damaged iIn transit or storage to the
satisftaction of Departmental Representative
and at no cost to Canada.

Where work involves breaking into or
connecting to existing services, carry out
work at times directed by governing
authorities, with minimum of disturbance to
site operations, pedestrian, vehicular
traffic, tenant operations.

Before commencing work, establish location
and extent of service lines in area of work
and notify Departmental Representative of
findings.

Submit schedule to and obtain approval from
Departmental Representative for any
shut-down or closure of active service or
facility. This includes disconnection of
electrical power and communication services
to tenant"s operational areas. Adhere to
approved schedule and provide notice to
affected parties.
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.4 Provide temporary services when directed by
Departmental Representative to maintain
critical facility systems.

.5 Provide adequate bridging over trenches which
cross walkways or roads to permit normal
traffic.

.6 Where unknown services are encountered,
immediately advise Departmental
Representative and confirm findings in
writing.

.7 Protect, relocate or maintain existing active
services as required. When i1nactive services
are encountered, cap off in manner approved
by authorities having jurisdiction over
service. Record locations of maintained,
re-routed and abandoned service lines.

1.17 DOCUMENTS -1 Maintain at job site, one copy each of the
REQUIRED following:

Contract Drawings

Specifications

Addenda

Reviewed Shop Drawings

List of outstanding shop drawings
Change Orders

Other modifications to Contract

Field Test Reports

Copy of Approved Work Schedule

.10 Site specific Health and Safety Plan and
other safety related documents

.11 Other documents as stipulated elsewhere
in the Contract Documents.

©OCoOoO~NOUIThhWNE

1.18 PERMITS 21 Obtain and pay for all permits, certificates
and licenses as required by Municipal,
Provincial, Federal and other Authorities.
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1.19 CUTTING,
FITTING AND
PATCHING

Provide appropriate notifications of project
to municipal and provincial inspection
authorities.

Obtain compliance certificates as prescribed
by legislative and regulatory provisions of
municipal, provincial and federal
authorities as applicable to the performance
of work.

Submit to Departmental Representative, copy
of application submissions and approval
documents received for above referenced
authorities.

Submit to Departmental Representative, copy
of quarry permit, if applicable, prior to
start of quarry operations.

Comply with all requirements,
recommendations and advise by all regulatory
authorities unless otherwise agreed in
writing by Departmental Representative. Make
requests for such deviations to these
requirements sufficiently in advance of
related work.

Execute cutting, including excavation,
fitting and patching required to make work
it properly.

Where new work connects with existing and
where existing work is altered, cut, patch
and make good to match existing work. This
includes patching of openings in existing
work resulting from removal of existing
services.

Do not cut, bore, or sleeve load-bearing
members.

Make cuts with clean, true, smooth edges. Make
patches inconspicuous in final assembly.
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1.20 EXISTING SUB- 1 Information pertaining to the existing

SURFACE CONDITIONS

.2
1.21 LOCATION OF -1
EQUIPMENT

.2

-3

.4
1.22 FISH HABITAT -1

sub-surface conditions may be available by
contacting the Departmental Representative.

Contractors are cautioned that any previous
investigations that may be available for
review, were intended to provide general site
information only. Any interpolation and/or
assumptions made relative to any previous
investigations is the Contractor®s
responsibility.

Location of cleats, jib cranes, equipment,
fixtures, power pedestals and outlets, shown
or specified shall be considered as
approximate. Actual location shall be as
required to suit conditions at time of
installation and as is reasonable. Obtain
approval of Departmental Representative.

Locate equipment, fixtures and distribution
systems to provide minimum interference and
maximum usable space and in accordance with
manufacturer®s recommendations for safety,
access and maintenance.

Inform Departmental Representative when
impending installation conflicts with other
new or existing components. Follow directives
for actual location.

Submit field drawings to indicate relative
position of various services and equipment
when required by Departmental
Representative.

This work is being conducted in an area where
fish habitat may be affected. Perform work
to conform with rules and regulations
governing fish habitat and 1n accordance with
authorization for work or undertakings
affecting fish habitat.
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1.23 NOTICE TO
SHIPPING/MARINERS

1.24 ACCEPTANCE

1.25 WORKS
COORDINATION

.2

-1

Maintain on site a copy of DFO’s Letter of
Advice regarding this project, and abide by
all stipulations, unless otherwise agreed iIn
writing by Departmental Representative.

Notify the Marine Communications and Traffic
Services Centre of Fisheries and Oceans
Canada, at (709) 772-2083, 10 days prior to
commencement and upon completion of the work
in order to allow for the 1ssuances of Notice
to Shipping/Mariners.

During construction any vessels or barges
utilized must be marked in accordance with
the provisions of the Canada Shipping Act
Collision Regulations.

Prior to the issuance of the Certificate of
Substantial Performance, in company with
Departmental Representative, make a check of
all work. Correct all discrepancies before
final iInspection and acceptance.

Responsible for coordinating the work of the
various trades, where the work of such trades
interfaces with each other.

Convene meetings between trades whose work
interfaces and ensure that they are fully
aware of the areas and the extent of where
interfacing is required. Provide each trade
with the plans and specifications of the
interfacing trade, as required, to assist
them in planning and carrying out their
respective work.

Canada will not be responsible for or held
accountable for any extra costs incurred as
a result of the failure to carry out
coordination work. Disputes between the
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1.26 CONTRACTOR™S
USE OF SITE

1.27 WORK
COMMENCEMENT

various trades as a result of their not being
informed of the areas and extent of interface
work shall be the sole responsibility of the
General Contractor and shall be resolved at
no extra cost to Canada.

Construction operations, including storage
of materials for this contract, not to
interfere with the fishing activity and/or
operations at this harbour facility.

Responsible for arranging the storage of
materials on or off site, and any materials
stored at the site which interfere with any
of the day to day activities at or near the
site will be moved promptly at the
Contractor™s expense, upon request by
Departmental Representative.

Contractor will take adequate precautions to
protect existing concrete decks and asphalt
when operating tracked equipment.

Exercise care so as not to obstruct or damage
public or private property in the area.

At completion of work, restore area to its
original condition. Damage to ground and
property will be repaired by Contractor.
Remove all construction materials, residue,
excess, etc., and leave site in a condition
acceptable to Departmental Representative.

Mobilization to project site is to commence
immediately after acceptance of bid and
submission of Site Specific Safety Plan,
unless otherwise agreed by Departmental
Representative.
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.2

1.28 FACILITY
SMOKING ENVIRONMENT

1.29 INTERPRETATION
OF DOCUMENTS

1.30 ASBESTOS
DISCOVERY

Project work on site is to commence as soon
as possible, with a continuous reasonable
work force, unless otherwise agreed by
Departmental Representative.

Weather conditions, short construction
season, delivery challenges and the location
of the work site may require the use of longer
working days and additional work force to
complete the project within the specified
completion time.

Make every effort to ensure that sufficient
material and equipment is delivered to site
at the earliest possible date after
acceptance of bid and replenished as
required.

Comply with smoking restrictions.

Supplementary to the Order of Precedence
article of the General Conditions of the
Contract, the Division 01 sections take
precedence over the technical specification
sections in other Divisions of the
Specification Manual.

Demolition of spray or trowel-applied
asbestos can be hazardous to health. Should
material resembling spray or trowel-applied
asbestos be encountered in course of work,
stop work and notify Departmental
Representative immediately. Do not proceed
with relevant work until written instructions
have been received from Departmental
Representative.



