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1.1 SCOPE           
 
 

.1  The work covered under this contract consists
of the furnishing of all plant, labour, 
equipment and material for Wharf Construction
at St. Lunaire, Newfoundland and Labrador, 
in strict accordance with specifications and
accompanying drawings and subject to all 
terms and condition of contract.  

 
 

1.2 DESCRIPTION OF  
WORK                 
 
 

.1  In general, work under this contract consist
of but will not necessarily be limited to the
following:  
.1   Demolition, removal and disposal of 
existing ladders, fenders, wheelguard, 
wheelguard blocking, coping from existing 
wharf structures as noted on the drawings. 
.2   Demolition, removal and disposal of a 
portion of the existing concrete deck and 
cleat block on marginal wharf. 
.3   Demolition, removal and disposal of 
uplands asphalt.  
.4   Demolition, removal and disposal of 
existing concrete slipway and guide rail. 
.5   Removal of existing scour protection 
uplands of new marginal structure. 
.6   Remove, salvage and reinstall existing
filter stone and armor stone on south side 
of the facility at the new dredge disposal 
area.  
.7   Construct new 6.1 m wide x 36.6 m long
stepped marginal crib wharf with reinforced 
concrete deck. 
.8   Construct new 7.62 m wide x 42.7 m long 
finger pier crib wharf on rock mattress with 
reinforced concrete deck.  
.9   Complete harbor dredging to -4.5 m below 
L.N.T. 
.10   Constructed new uplands lay down area
with asphalt paved surface and scour 
protection on sides slopes. 
.11  Constructed minimum dredge disposal 
area and protect side slopes with existing 
filter stone and armor stone. 
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.12  Install new fenders along existing 
structures as noted on drawings. 
.13  Install new electrical upgrades which 
include power pedestals and site lighting. 
 

1.3 SITE OF WORK     
 
 

.1  Work will be carried out at St. Lunaire, 
Newfoundland and Labrador in the location as
shown on the accompanying drawings.  

 
 

1.4 DATUM            
 
 

.1  Datum used for this project is Lowest Normal
Tides (LNT) and is assumed to be 2.170 metres 
below PW1-2002. 

 
.2  Bidders are advised to consult the Tide Tables 

issued by Fisheries and Oceans in order to 
make sure of the tidal conditions affecting
work.  

 
 

1.5 FAMILIARIZATION  
WITH SITE             
 
 

.1  Before submitting a bid, it is recommended 
that bidders visit the site and its 
surroundings to review and verify the form, 
nature and extent of the work, materials 
needed for the completion of the work, the 
means of access to the site, severity, 
exposure and uncertainty of weather, soil 
conditions, any accommodations they may 
require, and in general shall obtain all 
necessary information as to risks, 
contingencies and other circumstances which
may influence or affect their bid. No 
allowance shall be made subsequently in this
connection on account of error or negligence
to properly observe and determine the 
conditions that will apply.  

 
.2  Contractors, bidders or those they invite to

site are to review specification Section 
01 35 28 - Health and Safety Requirements 
before visiting site. Take all appropriate 
safety measures for any visit to site, either 
before or after acceptance of bid.  
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.3  Obtain prior permission from the Departmental
Representative before carrying out such site
inspection.  

 
 

1.6 CODES AND  
STANDARDS            
 
 

.1  Perform work in accordance with the latest 
edition of the National Building Code of 
Canada, FCC Standard 373 - Standard for Piers
and Wharves 
(http://www.hrsdc.gc.ca/eng/labour/fire_pr
otection/policies_standards/commissioner/3
73/page00.shtml), and any other code of 
provincial or local application including all
amendments up to project bid closing date 
provided that in any case of conflict or 
discrepancy, the more stringent requirements
shall apply.  

 
.2  Materials and workmanship must meet or exceed

requirements of specified standards, codes 
and referenced documents.  

 
 

1.7 TERM ENGINEER    
 
 

.1  Unless specifically stated otherwise, the 
term Engineer where used in the 
Specifications and on the Drawings shall mean
the Departmental Representative as defined 
in the General Conditions of the Contract. 

 
 

1.8 SETTING OUT  
WORK                 
 
 

.1  Set grades and layout work in detail from 
control points and grades established by 
Departmental Representative.  

 
.2  Assume full responsibility for and execute 

complete layout of work to locations, lines
and elevations indicated or as directed by 
Departmental Representative.  

 
.3  Provide devices needed to layout and 

construct work.  
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.4  Supply such devices as straight edges and 
templates required to facilitate 
Departmental Representative's inspection of
work.  

 
.5  Supply stakes and other survey markers 

required for laying out work.  
 
 

1.9 COST BREAKDOWN  
 
 

.1  Before submitting first progress claim submit
breakdown of Contract price in detail as 
directed by Departmental Representative and 
aggregating contract price.  

 
.2  Provide cost breakdown in same format as the

numerical and subject title system used in 
this specification project manual and 
thereafter sub-divided into major work 
components as directed by Departmental 
Representative.  

 
.3  Upon approval by Departmental 

Representative, cost breakdown will be used
as basis for progress payment.  

 
.4  All work items not designated in the unit 

price table as a measurement for payment, are
to be included in the lump sum arrangement,
as noted on the Bid and Acceptance Form.  

 
1.10 WORK SCHEDULE   
 
 

.1  Submit within 7 work days of notification of
acceptance of bid, a construction schedule 
showing commencement and completion of all 
work within the time stated on the Bid and 
Acceptance Form and the date stated in the 
bid acceptance letter.  

 
.2  Provide sufficient details in schedule to 

clearly illustrate entire implementation 
plan, depicting efficient coordination of 
tasks and resources, to achieve completion 
of work on time and permit effective 
monitoring of work progress in relation to 
established milestones.  
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.3  As a minimum, work schedule to be prepared 
and submitted in the form of Bar (GANTT) 
Charts, indicating work activities, tasks and
other project elements, their anticipated 
durations and planned dates for achieving key 
activities and major project milestones 
provided in sufficient details and supported
by narratives to demonstrate a reasonable 
plan for completion of project within 
designated time, e.g., show target dates for
the placement of each crib, if applicable. 
Generally Bar Charts derived from 
commercially available computerized project
management system are preferred but not 
mandatory.  

 
.4  Submit schedule updates on a minimum monthly

basis and more often, when requested by 
Departmental Representative, due to frequent
changing project conditions. Provide a 
narrative explanation of necessary changes 
and schedule revisions at each update.  

 
.5  The schedule, including all updates, shall 

be to Departmental Representative's 
approval. Take necessary measures to complete 
work within approved time. Do not change 
schedule without Departmental 
Representative's approval.  

 
.6  All work on the project will be completed 

within the time indicated on the Bid and 
Acceptance Form.  

 
.7   If construction has to be shut down for an 

extended period of time (i.e. winter months),
the Contractor shall adjust their schedule 
such that all new work is properly secured 
and protected prior to shutdown to approval
of the Departmental Representative.  

 
 
 
 



PWGSC                     GENERAL INSTRUCTIONS         Section 01 10 10 
Wharf Construction                                         
St. Lunaire, NL  
Project No. R.076000.001               Page 6 
 
1.11 ABBREVIATIONS  
 
 

.1  Following abbreviations of standard 
specifications have been used in this 
specification and on the drawings:  

 
                          CGSB - Canadian Government Specifications  
                          Board  
                          CSA - Canadian Standards Association  
                          NLGA -  National Lumber Grades Authority  
                          ASTM   -  American Society for Testing and  
                          Materials  
 
 .2  Where these abbreviations and standards are

used in this project, latest edition in effect
on date of bid call will be considered 
applicable.  

 
 

1.12 QUARRY AND  
EXPLOSIVES           
 
 

.1  Make own arrangements with Provincial 
authorities and owners of private properties,
for the quarrying and transportation of rock
and all materials and machinery necessary for
work over their property, roads or streets 
as case may be.  

 
 

1.13 SITE  
OPERATIONS           
 
 

.1  Arrange for sufficient space adjacent to 
project site for conduct of operations, 
storage of materials and so on. Exercise care
so as not to obstruct or damage public or 
private property in area. Do not interfere 
with normal day-to-day operations in progress 
at site. All arrangements for space and access
will be made by Contractor.  

 
.2  Remove snow and ice as required to maintain

safe access in a manner that does not damage
existing structures or interfere with the 
operations of others.  

 
 

1.14 PROJECT  
MEETINGS             
 
 

.1  Departmental Representative will arrange 
project meetings and assume responsibility 
for setting times and recording minutes.  
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.2  Project meetings will take place on site of
work unless so directed by the Departmental
Representative.  

 
.3  Departmental Representative will assume 

responsibility for recording minutes of 
meetings and forwarding copies to all parties
present at the meetings.  

 
.4  Have a responsible member of firm present at

all project meetings.  
 
 

1.15 PROTECTION      
 
 

.1  Store all materials and equipment to be 
incorporated into work to prevent damage by
any means.  

 
.2  Repair or replace all materials or equipment

damaged in transit or storage to the 
satisfaction of Departmental Representative
and at no cost to Canada.  

 
 

1.16  EXISTING  
SERVICES              
 
 

.1  Where work involves breaking into or 
connecting to existing services, carry out 
work at times directed by governing 
authorities, with minimum of disturbance to 
site operations, pedestrian, vehicular 
traffic, tenant operations.  

 
.2  Before commencing work, establish location 

and extent of service lines in area of work
and notify Departmental Representative of 
findings.  

 
.3  Submit schedule to and obtain approval from

Departmental Representative for any 
shut-down or closure of active service or 
facility. This includes disconnection of 
electrical power and communication services 
to tenant's operational areas. Adhere to 
approved schedule and provide notice to 
affected parties.  
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.4  Provide temporary services when directed by 
Departmental Representative to maintain 
critical facility systems.  

 
.5  Provide adequate bridging over trenches which

cross walkways or roads to permit normal 
traffic.  

 
.6  Where unknown services are encountered, 

immediately advise Departmental 
Representative and confirm findings in 
writing.  

 
.7  Protect, relocate or maintain existing active

services as required. When inactive services
are encountered, cap off in manner approved
by authorities having jurisdiction over 
service. Record locations of maintained, 
re-routed and abandoned service lines.  

 
 

1.17 DOCUMENTS  
REQUIRED             
 
 

.1  Maintain at job site, one copy each of the 
following:  
.1  Contract Drawings  
.2  Specifications  
.3  Addenda  
.4  Reviewed Shop Drawings  
.5  List of outstanding shop drawings  
.6  Change Orders  
.7  Other modifications to Contract  
.8  Field Test Reports  
.9  Copy of Approved Work Schedule  
.10  Site specific Health and Safety Plan and
other safety related documents  
.11  Other documents as stipulated elsewhere
in the Contract Documents.  

 
 

1.18 PERMITS         
 
 

.1  Obtain and pay for all permits, certificates
and licenses as required by Municipal, 
Provincial, Federal and other Authorities. 
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.2  Provide appropriate notifications of project
to municipal and provincial inspection 
authorities.  

 
.3  Obtain compliance certificates as prescribed

by legislative and regulatory provisions of
municipal, provincial and federal 
authorities as applicable to the performance
of work.  

 
.4  Submit to Departmental Representative, copy

of application submissions and approval 
documents received for above referenced 
authorities.  

 
.5  Submit to Departmental Representative, copy

of quarry permit, if applicable, prior to 
start of quarry operations.  

 
.6  Comply with all requirements, 

recommendations and advise by all regulatory 
authorities unless otherwise agreed in 
writing by Departmental Representative. Make
requests for such deviations to these 
requirements sufficiently in advance of 
related work.  

 
 

1.19 CUTTING,  
FITTING AND  
PATCHING             
 
 

.1  Execute cutting, including excavation, 
fitting and patching required to make work 
fit properly.  

 
.2  Where new work connects with existing and 

where existing work is altered, cut, patch 
and make good to match existing work. This 
includes patching of openings in existing 
work resulting from removal of existing 
services.  

 
.3  Do not cut, bore, or sleeve load-bearing 

members.  
 
.4  Make cuts with clean, true, smooth edges. Make

patches inconspicuous in final assembly. 
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1.20 EXISTING SUB-  
SURFACE CONDITIONS    
 
 

.1  Information pertaining to the existing 
sub-surface conditions may be available by 
contacting the Departmental Representative.

 
.2  Contractors are cautioned that any previous

investigations that may be available for 
review, were intended to provide general site 
information only. Any interpolation and/or 
assumptions made relative to any previous 
investigations is the Contractor's 
responsibility.  

 
 

1.21  LOCATION OF  
EQUIPMENT             
 
 

.1  Location of cleats, jib cranes, equipment, 
fixtures, power pedestals and outlets, shown 
or specified shall be considered as 
approximate. Actual location shall be as 
required to suit conditions at time of 
installation and as is reasonable. Obtain 
approval of Departmental Representative.  

 
.2  Locate equipment, fixtures and distribution 

systems to provide minimum interference and
maximum usable space and in accordance with
manufacturer's recommendations for safety, 
access and maintenance.  

 
.3  Inform Departmental Representative when 

impending installation conflicts with other 
new or existing components. Follow directives
for actual location.  

 
.4  Submit field drawings to indicate relative 

position of various services and equipment 
when required by Departmental 
Representative.  

 
 

1.22  FISH HABITAT   
 
 

.1  This work is being conducted in an area where
fish habitat may be affected. Perform work 
to conform with rules and regulations 
governing fish habitat and in accordance with
authorization for work or undertakings 
affecting fish habitat.  
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.2  Maintain on site a copy of DFO’s Letter of 
Advice regarding this project, and abide by
all stipulations, unless otherwise agreed in
writing by Departmental Representative. 

 
 
 

1.23 NOTICE TO  
SHIPPING/MARINERS    
 
 

.1  Notify the Marine Communications and Traffic
Services Centre of Fisheries and Oceans
Canada, at (709) 772-2083, 10 days prior to 
commencement and upon completion of the work
in order to allow for the issuances of Notice
to Shipping/Mariners. 

  
.2  During construction any vessels or barges 

utilized must be marked in accordance with 
the provisions of the Canada Shipping Act 
Collision Regulations.  

 
 

1.24 ACCEPTANCE      
 
 

.1  Prior to the issuance of the Certificate of
Substantial Performance, in company with 
Departmental Representative, make a check of 
all work. Correct all discrepancies before 
final inspection and acceptance.  

 
 

1.25 WORKS  
COORDINATION         
 
 

.1  Responsible for coordinating the work of the
various trades, where the work of such trades
interfaces with each other.  

 
.2  Convene meetings between trades whose work 

interfaces and ensure that they are fully 
aware of the areas and the extent of where 
interfacing is required. Provide each trade
with the plans and specifications of the 
interfacing trade, as required, to assist 
them in planning and carrying out their 
respective work.  

 
.3  Canada will not be responsible for or held 

accountable for any extra costs incurred as
a result of the failure to carry out 
coordination work. Disputes between the 
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various trades as a result of their not being 
informed of the areas and extent of interface
work shall be the sole responsibility of the
General Contractor and shall be resolved at
no extra cost to Canada.  

 
 

1.26 CONTRACTOR'S  
USE OF SITE          
 
 

.1  Construction operations, including storage 
of materials for this contract, not to 
interfere with the fishing activity and/or 
operations at this harbour facility.  

 
.2  Responsible for arranging the storage of 

materials on or off site, and any materials
stored at the site which interfere with any 
of the day to day activities at or near the
site will be moved promptly at the 
Contractor's expense, upon request by 
Departmental Representative.  

 
.3  Contractor will take adequate precautions to

protect existing concrete decks and asphalt 
when operating tracked equipment.  

 
.4  Exercise care so as not to obstruct or damage

public or private property in the area.  
 
.5  At completion of work, restore area to its 

original condition. Damage to ground and 
property will be repaired by Contractor. 
Remove all construction materials, residue,
excess, etc., and leave site in a condition
acceptable to Departmental Representative. 

 
 

1.27 WORK  
COMMENCEMENT         
 
 

.1  Mobilization to project site is to commence
immediately after acceptance of bid and 
submission of Site Specific Safety Plan, 
unless otherwise agreed by Departmental 
Representative.  
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.2  Project work on site is to commence as soon
as possible, with a continuous reasonable 
work force, unless otherwise agreed by 
Departmental Representative.  

 
.3  Weather conditions, short construction 

season, delivery challenges and the location
of the work site may require the use of longer
working days and additional work force to 
complete the project within the specified 
completion time.  

 
.4  Make every effort to ensure that sufficient 

material and equipment is delivered to site
at the earliest possible date after 
acceptance of bid and replenished as 
required.  

 
 

1.28 FACILITY  
SMOKING ENVIRONMENT  
 
 

.1  Comply with smoking restrictions.  
 
 
 

1.29 INTERPRETATION  
OF DOCUMENTS         
 
 

.1  Supplementary to the Order of Precedence 
article of the General Conditions of the 
Contract, the Division 01 sections take 
precedence over the technical specification
sections in other Divisions of the 
Specification Manual.  

 
 

1.30 ASBESTOS  
DISCOVERY          
 
 

.1  Demolition of spray or trowel-applied 
asbestos can be hazardous to health. Should
material resembling spray or trowel-applied 
asbestos be encountered in course of work, 
stop work and notify Departmental 
Representative immediately. Do not proceed 
with relevant work until written instructions
have been received from Departmental 
Representative.  

 
  
 
 


