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1.1 SCOPE 
 

.1 The work covered under this contract 
consists of the furnishing of all 
plant, labour, equipment and 
material for a new wharf at Dildo 
South, Newfoundland and Labrador, in 
strict accordance with 
specifications and accompanying 
drawings and subject to all terms 
and conditions of contract. 

 
 

1.2 DESCRIPTION OF 
WORK  
 

.1 In general, work under this contract 
consists of but will not necessarily 
be limited to the following: 
.1 Demolition and removal of 
existing timber cribwork, 
wheelguard, blocking, coping and 
electrical piles, concrete deck and 
concrete cope wall as indicated on 
drawings. 
.2 Demolition and removal of 
existing bollards and cleats. 
.3 Placement of approximately 
5100m³ of rock mattress as indicated 
on the drawings. 
.4 Construction of new a 9.144m x 
104.4m timber crib wharf complete 
with concrete deck. 
.5 Construction of a new 9.144m x 
24.4m timber crib approach complete 
with concrete deck. 
.6 Placement of approximately 
1550m³ of scour protection as 
indicated on the drawings. 
.7 Installation of eight (8) 
100 ton mooring bollards and (16) 
Type ‘A’ Mooring Cleats. 
.8 Installation of rubber fenders 
as indicated on the drawings. 
.9 Installation of ladders, timber 
fenders, wheelguard and all other 
associated hardware as indicated on 
the drawings.  
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1.3 SITE OF WORK 
 

.1 Work will be carried out at Dildo 
South, Newfoundland and Labrador in 
the location as shown on the 
accompanying drawings. 

 
 

1.4 DATUM 
 

.1 Datum used for this project is 
Lowest Normal Tides (LNT) and is 
assumed to be +4.26 metres below BM 
3-1989, Bolt set in the concrete 
slab at the Fish Plant in Dildo 
South. 

 
.2 Bidders are advised to consult the 

Tide Tables issued by Fisheries and 
Oceans in order to make sure of the 
tidal conditions affecting work. 

 
 

1.5 FAMILIARIZATION 
WITH SITE  
 
 

.1 Before submitting a bid, it is 
recommended that bidders visit the 
site and its surroundings to review 
and verify the form, nature and 
extent of the work, materials needed 
for the completion of the work, the 
means of access to the site, 
severity, exposure and uncertainty 
of weather, soil conditions, any 
accommodations they may require, and 
in general shall obtain all 
necessary information as to risks, 
contingencies and other 
circumstances which may influence or 
affect their bid. No allowance shall 
be made subsequently in this 
connection on account of error or 
negligence to properly observe and 
determine the conditions that will 
apply. 

 
.2 Contractors, bidders or those they 

invite to site are to review 
specification Section 01 35 28 - 
Health and Safety Requirements 
before visiting site. Take all 
appropriate safety measures for any 
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visit to site, either before or 
after acceptance of bid. 

 
 

1.6 CODES AND 
STANDARDS  
 
 

.1 Perform work in accordance with the 
latest edition of the National 
Building Code of Canada, FC Standard 
373 - Standard for Piers and Wharves 
(http://www.hrsdc.gc.ca/eng/labour/ 
fire_protection/policies_standards/ 
commissioner/373/page00.shtml), and 
any other code of provincial or 
local application including all 
amendments up to project bid closing 
date provided that in any case of 
conflict or discrepancy, the more 
stringent requirements shall apply. 

 
.2 Materials and workmanship must meet 

or exceed requirements of specified 
standards, codes and referenced 
documents. 

 
1.7 TERM ENGINEER 
 

.1 Unless specifically stated 
otherwise, the term Engineer where 
used in the Specifications and on 
the Drawings shall mean the 
Departmental Representative as 
defined in the General Conditions of 
the Contract. 

 
1.8 SETTING OUT WORK 
 

.1 Set grades and layout work in detail 
from control points and grades 
established by Departmental 
Representative. 

 
.2 Assume full responsibility for and 

execute complete layout of work to 
locations, lines and elevations 
indicated or as directed by 
Departmental Representative. 

 
.3 Provide devices needed to layout and 

construct work. 
 
 



 
PWGSC GENERAL INSTRUCTIONS Section 01 10 10 
P/N R. 076536.001  Page 4 
Development Of Dildo Harbour 
Dildo South, NL 
 

.4 Supply such devices as straight 
edges and templates required to 
facilitate Departmental 
Representative's inspection of work.  

 
.5 Supply stakes and other survey 

markers required for laying out 
work. 

 
1.9 COST BREAKDOWN .1 Before submitting first progress 

claim submit breakdown of Contract 
price in detail as directed by 
Departmental Representative and 
aggregating contract price. 
Departmental Representative will 
provide the required forms for 
application of progress payment. 

 
.2 Provide cost breakdown in same 

format as the numerical and subject 
title system used in this 
specification project manual and 
thereafter sub-divided into major 
work components as directed by 
Departmental Representative. 

 
.3 Upon approval by Departmental 

Representative, cost breakdown will 
be used as basis for progress 
payment. 

 
 

1.10 WORK SCHEDULE 
 
 

.1 Submit within 7 work days of 
notification of acceptance of bid, a 
construction schedule showing 
commencement and completion of all 
work within the time stated on the 
Bid and Acceptance Form and the date 
stated in the bid acceptance letter. 

 
.2 Provide sufficient details in 

schedule to clearly illustrate 
entire implementation plan, 
depicting efficient coordination of 
tasks and resources, to achieve 
completion of work on time and 
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permit effective monitoring of work 
progress in relation to established 
milestones. 

 
 
.3 As a minimum, work schedule to be 

prepared and submitted in the form 
of Bar (GANTT) Charts, indicating 
work activities, tasks and other 
project elements, their anticipated 
durations and planned dates for 
achieving key activities and major 
project milestones provided in 
sufficient details and supported by 
narratives to demonstrate a 
reasonable plan for completion of 
project within designated time, 
e.g., show target dates for the 
placement of each crib, if 
applicable. Generally Bar Charts 
derived from commercially available 
computerized project management 
system are preferred but not 
mandatory. 

 
.4 Submit schedule updates on a minimum 

monthly basis and more often, when 
requested by Departmental 
Representative, due to frequent 
changing project conditions. Provide 
a narrative explanation of necessary 
changes and schedule revisions at 
each update. 

 
.5 The schedule, including all updates, 

shall be to Departmental 
Representative’s approval. Take 
necessary measures to complete work 
within approved time. Do not change 
schedule without Departmental 
Representative’s approval. 

 
.6 All work on the project will be 

completed within the time indicated 
on the Bid and Acceptance Form. 
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1.11 ABBREVIATIONS 
 
 
 

.1 Following abbreviations of standard 
specifications have been used in 
this specification and on the 
drawings: 
CGSB - Canadian Government 
Specifications Board 
CSA - Canadian Standards Association  
NLGA - National Lumber Grades 
Authority 
ASTM - American Society for Testing 
and Materials 

 

.2 Where these abbreviations and 
standards are used in this project, 
latest edition in effect on date of 
bid call will be considered 
applicable. 

 

 
1.12 QUARRY AND 
EXPLOSIVES  
 

.1 Make own arrangements with 
Provincial authorities and owners of 
private properties, for the 
quarrying and transportation of rock 
and all materials and machinery 
necessary for work over their 
property, roads or streets as case 
may be. 

 

 
1.13 SITE OPERATIONS .1 Arrange for sufficient space 

adjacent to project site for conduct 
of operations, storage of materials 
and so on.  Exercise care so as not 
to obstruct or damage public or 
private property in area.  Do not 
interfere with normal day-to-day 
operations in progress at site.  All 
arrangements for space and access 
will be made by Contractor. 

 

.2 Remove snow and ice as required to 
maintain safe access in a manner 
that does not damage existing 
structures or interfere with the 
operations of others. 
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1.14 PROJECT MEETINGS 
 
 

.1 Departmental Representative will 
arrange project meetings and assume 
responsibility for setting times and 
recording minutes. 

 
.2 Project meetings will take place on 

site of work unless so directed by 
the Departmental Representative. 

 

.3 Departmental Representative will 
assume responsibility for recording 
minutes of meetings and forwarding 
copies to all parties present at the 
meetings. 

 

.4 Have a responsible member of firm 
present at all project meetings. 

 

 
1.15 PROTECTION 
 

.1 Store all materials and equipment to 
be incorporated into work to prevent 
damage by any means. 

 

.2 Repair or replace all materials or 
equipment damaged in transit or 
storage to the satisfaction of 
Departmental Representative and at 
no cost to Canada. 

 

 
1.16 EXISTING SERVICES 
 
 

.1 Where work involves breaking into or 
connecting to existing services, 
carry out work at times directed by 
governing authorities, with minimum 
of disturbance to site operations. 

 

.2 Before commencing work, establish 
location and extent of service lines 
in area of work and notify 
Departmental Representative of 
findings. 

 

.3 Submit schedule to and obtain 
approval from Departmental 
Representative for any shut-down or 
closure of active service or 
facility. This includes 
disconnection of electrical power 
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and communication services to 
tenant’s operational areas. Adhere 
to approved schedule and provide 
notice to affected parties. 

 
.4 Provide temporary services, when 

directed by Departmental 
Representative, to maintain critical 
facility systems. 

 
.5 Provide adequate bridging over 

trenches which cross walkways or 
roads to permit normal traffic. 

 
.6 Where unknown services are 

encountered, immediately advise 
Departmental Representative and 
confirm findings in writing. 

 
.7 Protect, relocate or maintain 

existing active services as 
required. When inactive services are 
encountered, cap off in manner 
approved by authorities having 
jurisdiction over service. Record 
locations of maintained, re-routed 
and abandoned service lines. 

 
 

1.17 DOCUMENTS 
REQUIRED  
 
 

.1 Maintain at job site, one copy each 
of the following: 
.1 Contract Drawings 
.2 Specifications 
.3 Addenda 
.4 Reviewed Shop Drawings 
.5 List of outstanding shop 
drawings 
.6 Change Orders 
.7 Other modifications to Contract  
.8 Field Test Reports 
.9 Copy of Approved Work Schedule  
.10 Site specific Health and Safety 
Plan and other safety related 
documents 
.11 Other documents as stipulated  
elsewhere in the Contract Documents 
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1.18 PERMITS 
 
 

.1 Obtain and pay for all permits, 
certificates and licenses as 
required by Municipal, Provincial, 
Federal and other Authorities. 

 
.2 Provide appropriate notifications of 

project to municipal and provincial 
inspection authorities. 

 
.3 Obtain compliance certificates as 

prescribed by legislative and 
regulatory provisions of municipal, 
provincial and federal authorities 
as applicable to the performance of 
work. 

 
.4 Submit to Departmental 

Representative, copy of application 
submissions and approval documents 
received for above referenced 
authorities. 

 
.5 Submit to Departmental 

Representative, copy of quarry 
permit, if applicable, prior to 
start of quarry operations. 

 
.6 Comply with all requirements, 

recommendations and advise by all 
regulatory authorities unless 
otherwise agreed in writing by 
Departmental Representative. Make 
requests for such deviations to 
these requirements sufficiently in 
advance of related work. 

 
.7 See Annex A for Regulatory Approvals 

and Responses already obtained by 
Canada for this project. 

 
 

1.19 CUTTING, FITTING 
AND PATCHING  
 
 

.1 Execute cutting, including 
excavation, fitting and patching 
required to make work fit properly. 
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.2 Where new work connects with 
existing and where existing work is 
altered, cut, patch and make good to 
match existing work. 

 
.3 Do not cut, bore, or sleeve load-

bearing members. 
 
.4 Make cuts with clean, true, smooth 

edges. Make patches inconspicuous in 
final assembly. 

 
 

1.20 EXISTING SUB-
SURFACE CONDITIONS 
 

.1 Information pertaining to the 
existing sub-surface conditions may 
be available by contacting the 
Departmental Representative. 

 
.2 Contractors are cautioned that any 

previous investigations that may be 
available for review, were intended 
to provide general site information 
only. Any interpolation and/or 
assumptions made relative to any 
previous investigations is the 
Contractor's responsibility. 

 
 

1.21  LOCATION OF  
EQUIPMENT  
 
 

.1 Location of cleats, equipment, 
fixtures, power pedestals and 
outlets, shown or specified shall be 
considered as approximate. Actual 
location shall be as required to 
suit conditions at time of 
installation and as is reasonable. 
Obtain approval of Departmental 
Representative. 

 
.2 Locate equipment, fixtures and 

distribution systems to provide 
minimum interference and maximum 
usable space and in accordance with 
manufacturer's recommendations for 
safety, access and maintenance. 
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.3 Inform Departmental Representative 
when impending installation 
conflicts with other new or existing 
components. Follow directives for 
actual location. 

 
.4 Submit field drawings to indicate 

relative position of various 
services and equipment when required 
by Departmental Representative. 

 
 

1.22  FISH HABITAT 
 

.1 This work is being conducted in an 
area where fish habitat may be 
affected. Perform work to conform 
with rules and regulations governing 
fish habitat and in accordance with 
authorization for work or 
undertakings affecting fish habitat.  

 
.2 Contact the Department of Fisheries 

and Oceans detachment at 1144 
Topsail Road, Mount Pearl, NL 
(Attention: John O’Rourke) 
Telephone: (709) 772-7345, at least 
48 hours in advance of starting any 
work on site. 

 
 

1.23  NOTICE TO 
SHIPPING/MARINERS 
 

.1 Notify the Marine Communications and 
Traffic Services' Centre, of 
Fisheries and Oceans Canada, at 
(709) 772-2083, ten (10) days prior 
to commencement and upon completion 
of the work, in order to allow for 
the issuance of Notices to 
Shipping/Mariners. 

 
.2 During construction any vessels or 

barges utilized must be marked in 
accordance with the provisions of 
the Canada Shipping Act Collision 
Regulations. 
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1.24  ACCEPTANCE 
 
 

.1 Prior to the issuance of the 
Certificate of Substantial 
Performance, in company with 
Departmental Representative , make a 
check of all work. Correct all 
discrepancies before final 
inspection and acceptance. 

 
 

1.25 WORKS 
COORDINATION 
 
 

.1 Responsible for coordinating the 
work of the various trades, where 
the work of such trades interfaces 
with each other. 

 
.2 Convene meetings between trades 

whose work interfaces and ensure 
that they are fully aware of the 
areas and the extent of where 
interfacing is required. Provide 
each trade with the plans and 
specifications of the interfacing 
trade, as required, to assist them 
in planning and carrying out their 
respective work. 

 
.3 Canada will not be responsible for 

or held accountable for any extra 
costs incurred as a result of the 
failure to carry out coordination 
work. Disputes between the various 
trades as a result of their not 
being informed of the areas and 
extent of interface work shall be 
the sole responsibility of the 
General Contractor and shall be 
resolved at no extra cost to Canada.  

 
 

1.26  CONTRACTOR’S USE 
OF SITE  
 
 
 

.1 Construction operations, including 
storage of materials for this 
contract, not to interfere with the 
fishing activity and/or operations 
at this harbour facility. 
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.2 Responsible for arranging the 
storage of materials on or off site, 
and any materials stored at the site 
which interfere with any of the day 
to day activities at or near the 
site will be moved promptly at the 
Contractor's expense, upon request 
by Departmental Representative. 

 
.3 Contractor will take adequate 

precautions to protect existing 
concrete decks and asphalt when 
operating tracked equipment. 

 
.4 Exercise care so as not to obstruct 

or damage public or private property 
in the area. 

 
.5 At completion of work, restore area 

to its original condition. Damage to 
ground and property will be repaired 
by Contractor. Remove all 
construction materials, residue, 
excess, etc., and leave site in a 
condition acceptable to Departmental 
Representative. 

 
 

1.27 WORK COMMENCEMENT 
 
 
 

.1 Mobilization to project site is to 
commence immediately after 
acceptance of bid and submission of 
Site Specific Safety Plan, unless 
otherwise agreed by Departmental 
Representative. 

 
.2 Project work on site is to commence 

as soon as possible, with a 
continuous reasonable work force, 
unless otherwise agreed by 
Departmental Representative. 

 
.3 Weather conditions, short 

construction season, delivery 
challenges and the location of the 
work site may require the use of 
longer working days and additional 
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work force to complete the project 
within the specified completion 
time. 

 
.4 Make every effort to ensure that 

sufficient material and equipment is 
delivered to site at the earliest 
possible date after acceptance of 
bid and replenished as required. 

 
 

1.28 FACILITY SMOKING 
ENVIRONMENT  
 

.1 Comply with smoking restrictions. 
 
 
 

1.29 INTERPRETATION OF 
DOCUMENTS  
 

.1 Supplementary to the Order of 
Precedence article of the General 
Conditions of the Contract, the 
Division 01 sections take precedence 
over the technical specification 
sections in other Divisions of the 
Specification Manual. 

 
 

1.30 ASBESTOS 
DISCOVERY  

.1 Demolition of spray or trowel-
applied asbestos can be hazardous to 
health. Should material resembling 
spray or trowel-applied asbestos be 
encountered in course of work, stop 
work, and notify Departmental 
Representative immediately.  Do not 
proceed with relevant work until 
written instructions have been 
received from Departmental 
Representative. 

 


