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1.1 SCOPE

1.2 DESCRIPTION OF
WORK

-1

The work covered under this contract
consists of the furnishing of all
plant, labour, equipment and
material for a new wharf at Dildo
South, Newfoundland and Labrador, iIn
strict accordance with
specifications and accompanying
drawings and subject to all terms
and conditions of contract.

In general, work under this contract
consists of but will not necessarily
be limited to the following:

A Demolition and removal of
existing timber cribwork,
wheelguard, blocking, coping and
electrical piles, concrete deck and
concrete cope wall as indicated on
drawings.

2 Demolition and removal of
existing bollards and cleats.

.3 Placement of approximately
5100m= of rock mattress as indicated
on the drawings.

-4 Construction of new a 9.144m x
104.4m timber crib wharf complete
with concrete deck.

-5 Construction of a new 9.144m x
24 .4m timber crib approach complete
with concrete deck.

-6 Placement of approximately
1550m3 of scour protection as
indicated on the drawings.

-7 Installation of eight (8)

100 ton mooring bollards and (16)
Type “A” Mooring Cleats.

.8 Installation of rubber fenders
as indicated on the drawings.
.9 Installation of ladders, timber

fenders, wheelguard and all other
associated hardware as indicated on
the drawings.
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1.3 SITE OF WORK -1
1.4 DATUM -1
.2
1.5 FAMILIARIZATION .1
WITH SITE
.2

Work will be carried out at Dildo
South, Newfoundland and Labrador in
the location as shown on the
accompanying drawings.

Datum used for this project is
Lowest Normal Tides (LNT) and is
assumed to be +4.26 metres below BM
3-1989, Bolt set in the concrete
slab at the Fish Plant in Dildo
South.

Bidders are advised to consult the
Tide Tables issued by Fisheries and
Oceans in order to make sure of the
tidal conditions affecting work.

Before submitting a bid, it is
recommended that bidders visit the
site and its surroundings to review
and verify the form, nature and
extent of the work, materials needed
for the completion of the work, the
means of access to the site,
severity, exposure and uncertainty
of weather, soil conditions, any
accommodations they may require, and
in general shall obtain all
necessary information as to risks,
contingencies and other
circumstances which may influence or
affect their bid. No allowance shall
be made subsequently iIn this
connection on account of error or
negligence to properly observe and
determine the conditions that will

apply.

Contractors, bidders or those they
invite to site are to review
specification Section 01 35 28 -
Health and Safety Requirements
before visiting site. Take all
appropriate safety measures for any
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1.6 CODES AND
STANDARDS

1.7 TERM ENGINEER

1.8 SETTING OUT WORK

visit to site, either before or
after acceptance of bid.

Perform work in accordance with the
latest edition of the National
Building Code of Canada, FC Standard
373 - Standard for Piers and Wharves
(http://www.hrsdc.gc.caZeng/labour/
fire_protection/policies_standards/
commissioner/373/page00.shtml), and
any other code of provincial or
local application including all
amendments up to project bid closing
date provided that In any case of
conflict or discrepancy, the more
stringent requirements shall apply.

Materials and workmanship must meet
or exceed requirements of specified
standards, codes and referenced
documents.

Unless specifically stated
otherwise, the term Engineer where
used In the Specifications and on
the Drawings shall mean the
Departmental Representative as
defined In the General Conditions of
the Contract.

Set grades and layout work in detail
from control points and grades
established by Departmental
Representative.

Assume full responsibility for and
execute complete layout of work to
locations, lines and elevations
indicated or as directed by
Departmental Representative.

Provide devices needed to layout and
construct work.
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1.9 COST BREAKDOWN

1.10 WORK SCHEDULE

Supply such devices as straight
edges and templates required to
facilitate Departmental
Representative®™s i1nspection of work.

Supply stakes and other survey
markers required for laying out
work .

Before submitting first progress
claim submit breakdown of Contract
price in detail as directed by
Departmental Representative and
aggregating contract price.
Departmental Representative will
provide the required forms for
application of progress payment.

Provide cost breakdown in same
format as the numerical and subject
title system used in this
specification project manual and
thereafter sub-divided into major
work components as directed by
Departmental Representative.

Upon approval by Departmental
Representative, cost breakdown will
be used as basis for progress
payment.

Submit within 7 work days of
notification of acceptance of bid, a
construction schedule showing
commencement and completion of all
work within the time stated on the
Bid and Acceptance Form and the date
stated in the bid acceptance letter.

Provide sufficient details iIn
schedule to clearly illustrate
entire implementation plan,
depicting efficient coordination of
tasks and resources, to achieve
completion of work on time and
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permit effective monitoring of work
progress in relation to established
mi lestones.

.3 As a minimum, work schedule to be
prepared and submitted in the form
of Bar (GANTT) Charts, indicating
work activities, tasks and other
project elements, their anticipated
durations and planned dates for
achieving key activities and major
project milestones provided iIn
sufficient details and supported by
narratives to demonstrate a
reasonable plan for completion of
project within designated time,
e.g., show target dates for the
placement of each crib, if
applicable. Generally Bar Charts
derived from commercially available
computerized project management
system are preferred but not
mandatory.

.4 Submit schedule updates on a minimum
monthly basis and more often, when
requested by Departmental
Representative, due to frequent
changing project conditions. Provide
a narrative explanation of necessary
changes and schedule revisions at
each update.

.5 The schedule, including all updates,
shall be to Departmental
Representative’s approval. Take
necessary measures to complete work
within approved time. Do not change
schedule without Departmental
Representative’s approval.

.6 All work on the project will be
completed within the time indicated
on the Bid and Acceptance Form.



PWGSC
P/N R. 076536.001

Development Of Dildo Harbour

Dildo South, NL

GENERAL INSTRUCTIONS Section 01 10 10

Page 6

1.11 ABBREVIATIONS

1.12 QUARRY AND
EXPLOSIVES

1.13 SITE OPERATIONS

-1

-1

Following abbreviations of standard
specifications have been used iIn
this specification and on the
drawings:

CGSB - Canadian Government
Specifications Board

CSA - Canadian Standards Association
NLGA - National Lumber Grades
Authority

ASTM - American Society for Testing
and Materials

Where these abbreviations and
standards are used iIn this project,
latest edition In effect on date of
bid call will be considered
applicable.

Make own arrangements with
Provincial authorities and owners of
private properties, for the
quarrying and transportation of rock
and all materials and machinery
necessary for work over their
property, roads or streets as case
may be.

Arrange for sufficient space
adjacent to project site for conduct
of operations, storage of materials
and so on. Exercise care so as not
to obstruct or damage public or
private property in area. Do not
interfere with normal day-to-day
operations In progress at site. All
arrangements for space and access
will be made by Contractor.

Remove snow and ice as required to
maintain safe access In a manner
that does not damage existing
structures or interfere with the
operations of others.
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1.14 PROJECT MEETINGS .1

1.15 PROTECTION .1

1.16 EXISTING SERVICES .1

Departmental Representative will
arrange project meetings and assume
responsibility for setting times and
recording minutes.

Project meetings will take place on
site of work unless so directed by
the Departmental Representative.

Departmental Representative will
assume responsibility for recording
minutes of meetings and forwarding
copies to all parties present at the
meetings.

Have a responsible member of firm
present at all project meetings.

Store all materials and equipment to
be incorporated into work to prevent
damage by any means.

Repair or replace all materials or
equipment damaged iIn transit or
storage to the satisfaction of
Departmental Representative and at
no cost to Canada.

Where work involves breaking into or
connecting to existing services,
carry out work at times directed by
governing authorities, with minimum
of disturbance to site operations.

Before commencing work, establish
location and extent of service lines
in area of work and notify
Departmental Representative of
findings.

Submit schedule to and obtain
approval from Departmental
Representative for any shut-down or
closure of active service or
facility. This includes
disconnection of electrical power
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and communication services to
tenant’s operational areas. Adhere
to approved schedule and provide
notice to affected parties.

.4 Provide temporary services, when
directed by Departmental
Representative, to maintain critical
facility systems.

.5 Provide adequate bridging over
trenches which cross walkways or
roads to permit normal traffic.

.6 Where unknown services are
encountered, immediately advise
Departmental Representative and
confirm findings In writing.

.7 Protect, relocate or maintain
existing active services as
required. When iInactive services are
encountered, cap off In manner
approved by authorities having
jurisdiction over service. Record
locations of maintained, re-routed
and abandoned service lines.

1.17 DOCUMENTS -1 Maintain at job site, one copy each
REQUIRED of the following:
1 Contract Drawings

Specifications

Addenda

Reviewed Shop Drawings
List of outstanding shop

2
3
4
5
drawings
6
7
8

. Change Orders
. Other modifications to Contract
. Field Test Reports

-9 Copy of Approved Work Schedule
.10 Site specific Health and Safety
Plan and other safety related
documents

.11 Other documents as stipulated
elsewhere i1n the Contract Documents
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1.18 PERMITS

1.19 CUTTING, FITTING
AND PATCHING

Obtain and pay for all permits,
certificates and licenses as
required by Municipal, Provincial,
Federal and other Authorities.

Provide appropriate notifications of
project to municipal and provincial
inspection authorities.

Obtain compliance certificates as
prescribed by legislative and
regulatory provisions of municipal,
provincial and federal authorities
as applicable to the performance of
work .

Submit to Departmental
Representative, copy of application
submissions and approval documents
received for above referenced
authorities.

Submit to Departmental
Representative, copy of quarry
permit, if applicable, prior to
start of quarry operations.

Comply with all requirements,
recommendations and advise by all
regulatory authorities unless
otherwise agreed In writing by
Departmental Representative. Make
requests for such deviations to
these requirements sufficiently in
advance of related work.

See Annex A for Regulatory Approvals
and Responses already obtained by
Canada for this project.

Execute cutting, including
excavation, fitting and patching
required to make work fit properly.
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1.20 EXISTING SUB-
SURFACE CONDITIONS

1.21 LOCATION OF
EQUIPMENT

-1

Where new work connects with
existing and where existing work 1is
altered, cut, patch and make good to
match existing work.

Do not cut, bore, or sleeve load-
bearing members.

Make cuts with clean, true, smooth
edges. Make patches Inconspicuous in
final assembly.

Information pertaining to the
existing sub-surface conditions may
be available by contacting the
Departmental Representative.

Contractors are cautioned that any
previous investigations that may be
available for review, were intended
to provide general site information
only. Any interpolation and/or
assumptions made relative to any
previous investigations is the
Contractor™s responsibility.

Location of cleats, equipment,
fixtures, power pedestals and
outlets, shown or specified shall be
considered as approximate. Actual
location shall be as required to
suit conditions at time of
installation and as i1s reasonable.
Obtain approval of Departmental
Representative.

Locate equipment, fixtures and
distribution systems to provide
minimum Interference and maximum
usable space and iIn accordance with
manufacturer®s recommendations for
safety, access and maintenance.
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.3

-4
1.22 FISH HABITAT -1

.2
1.23 NOTICE TO -1
SHIPPING/MARINERS

.2

Inform Departmental Representative
when 1mpending installation
conflicts with other new or existing
components. Follow directives for
actual location.

Submit field drawings to indicate
relative position of various
services and equipment when required
by Departmental Representative.

This work is being conducted in an
area where fish habitat may be
affected. Perform work to conform
with rules and regulations governing
fish habitat and in accordance with
authorization for work or
undertakings affecting fish habitat.

Contact the Department of Fisheries
and Oceans detachment at 1144
Topsail Road, Mount Pearl, NL
(Attention: John O”Rourke)
Telephone: (709) 772-7345, at least
48 hours 1n advance of starting any
work on site.

Notify the Marine Communications and
Traffic Services®™ Centre, of
Fisheries and Oceans Canada, at
(709) 772-2083, ten (10) days prior
to commencement and upon completion
of the work, In order to allow for
the i1ssuance of Notices to
Shipping/Mariners.

During construction any vessels or
barges utilized must be marked iIn

accordance with the provisions of

the Canada Shipping Act Collision

Regulations.
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1.24 ACCEPTANCE -1

1.25 WORKS -1
COORDINATION

1.26 CONTRACTOR”S USE .1
OF SITE

Prior to the issuance of the
Certificate of Substantial
Performance, in company with
Departmental Representative , make a
check of all work. Correct all
discrepancies before final
inspection and acceptance.

Responsible for coordinating the
work of the various trades, where
the work of such trades interfaces
with each other.

Convene meetings between trades
whose work iInterfaces and ensure
that they are fully aware of the
areas and the extent of where
interfacing is required. Provide
each trade with the plans and
specifications of the interfacing
trade, as required, to assist them
in planning and carrying out their
respective work.

Canada will not be responsible for
or held accountable for any extra
costs incurred as a result of the
failure to carry out coordination
work. Disputes between the various
trades as a result of their not
being informed of the areas and
extent of interface work shall be
the sole responsibility of the
General Contractor and shall be
resolved at no extra cost to Canada.

Construction operations, including
storage of materials for this
contract, not to interfere with the
fishing activity and/or operations
at this harbour facility.
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1.27 WORK COMMENCEMENT .1

Responsible for arranging the
storage of materials on or off site,
and any materials stored at the site
which interfere with any of the day
to day activities at or near the
site will be moved promptly at the
Contractor®s expense, upon request
by Departmental Representative.

Contractor will take adequate
precautions to protect existing
concrete decks and asphalt when
operating tracked equipment.

Exercise care so as not to obstruct
or damage public or private property
in the area.

At completion of work, restore area
to its original condition. Damage to
ground and property will be repaired
by Contractor. Remove all
construction materials, residue,
excess, etc., and leave site 1In a
condition acceptable to Departmental
Representative.

Mobilization to project site is to
commence immediately after
acceptance of bid and submission of
Site Specific Safety Plan, unless
otherwise agreed by Departmental
Representative.

Project work on site is to commence
as soon as possible, with a
continuous reasonable work force,
unless otherwise agreed by
Departmental Representative.

Weather conditions, short
construction season, delivery
challenges and the location of the
work site may require the use of
longer working days and additional
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1.28 FACILITY SMOKING
ENVIRONMENT

1.29 INTERPRETATION OF .

DOCUMENTS

1.30 ASBESTOS
DISCOVERY

work force to complete the project
within the specified completion
time.

Make every effort to ensure that
sufficient material and equipment is
delivered to site at the earliest
possible date after acceptance of
bid and replenished as required.

Comply with smoking restrictions.

Supplementary to the Order of
Precedence article of the General
Conditions of the Contract, the
Division 01 sections take precedence
over the technical specification
sections in other Divisions of the
Specification Manual.

Demolition of spray or trowel-
applied asbestos can be hazardous to
health. Should material resembling
spray or trowel-applied asbestos be
encountered in course of work, stop
work, and notify Departmental
Representative immediately. Do not
proceed with relevant work until
written instructions have been
received from Departmental
Representative.



