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PART 1 - GENERAL

1.1 Documents .1 Maintain at job site, one copy of each of the
Required                   following:

.1 Contract drawings

.2 Specifications

.3 Addenda

.4 Reviewed shop drawings/submissions

.5 Change orders

.6 Other modifications to Contract

.7 Field test reports

.8 Copy of approved work schedule

.9 Manufacturer's installation and application
instructions.

1.2 Site Conditions                   .1 Records of existing structures and geotechnical
reports may be available for inspection at the
offices of Public Works and Governement Services
Canada, 1713 Bedford Row, Halifax, N.S.  This
material is not necessarily up to date and is for
information purposes only.  It should be complemented
by site visits and consultation with appropriate
expertise.

1.3 Work Schedule .1 Prepare and submit to the Departmental Representative
and Completion Dates                   within (5) dsays of notification of Contract Award,

(one) copy of the construction schedule in the form
of a bar chart showing the dates for commencement and
completion of each major acitivity of the work,
including the work of subcontractors; dates for
submissions, review and return of shop drawings,
etc.; the dates of Substantial and Final Completion;
and intended man hours of labour and equipment for
each major item of work.  If the schedule as
submitted is unacceptable in any way, submit without
dealy a revised schedule satisfactory to the
Departmental Representative.

.2 The Departmental Representative is to notify the
Contractor in writing of acceptance of the
Construction Schedule. Comply with the Construction
Schedule at all times. If, for any reason, the
Construction Schedule is not followed, immediately
notify the Departmental Representative of the change
and submit a revised schedule for acceptance. Upon
written acceptance by the Departmental
Representative, this schedule will become the
Construction Schedule.

.3 Whenever required, give further written particulars
concerning this schedule. The submission to and
acceptance by the Departmental Representative
Contractor's Construction Schedule or the furnishing
of details and particulars thereto will not relieve
the Contractor of any duties and responsibilities
under the Contract.
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1.4 Measurement .1 Notify Departmental Representative sufficiently in
Responsibilities                   advance of operations to permit required measurements

for payment purposes.

1.5 Contractor's .1 Co-operate with the Harbour Authority and users of
Use of Site                   existing facilities. All work taking place will be

co-ordinated and agreed to so that there will be
minimal impact to the daily ongoing activities of the
harbour.

.2 Should interference's occur, take directions from
Departmental Representative.

.3 Do not unreasonably encumber site with materials or
equipment.

.4 Move stored products or equipment which interfere
with operations of Departmental Representative or
other Contractors.

.5 Obtain and pay for use of additional storage or work
areas needed for operations.

.6 Comply with all regulations and authorities having
jurisdiction over the work, whether on land or on
water.

.7 Ensure no damage occurs to existing structures as a
result of operations. Any said damage will be
repaired at Contractor's expense.

.8 Provide temporary barriers and warning signs in
location where work is adjacent to areas used by
public.

1.6 Codes and .1 Perform work in accordance with National Building
Standards                   Code of Canada (NBC) and any other code of provincial

or local application provided that in any case of
conflict or discrepancy, the more stringent
requirements will apply.

.2 Meet or exceed requirements of specified standards,
codes and referenced documents. When a standard or
code is outdated, the latest edition will supersede
the referenced date.

.3 Observe and enforce construction safety measures by
Canadian Construction Safety Code and Construction
Safety Code of Nova Scotia. In the event of conflict
between any provisions of above authorities the most
stringent provision will apply.

1.7 Project .1 Departmental Representative will arrange project
Meetings                   meetings and assume responsibility for setting times

and recording and distributing minutes.

                                                                                



Public Works and Government Services Canada General Section 01 10 10
                                                                                

Marginal Wharf Reconstruction Instructions Page  3
Finlay Point, Inverness Co., NS
R.075963-001 2015-02-02                                                                                

1.8 Setting Out Of .1 Do all detail surveys necessary for the work,
Work                   including locating and maintaining working points,

and establishing lines and elevations. Perform all
layout work, and carefully preserve benchmarks,
reference points and stakes.

.2 Provide such masts, scaffolds, batter boards, lines,
straight edges, templates and other devices as may be
necessary to facilitate layout, construction and
inspection of the work. Whenever necessary, suspend
work for such reasonable time as may be necessary to
permit the Departmental Representative to check or
inspect any portion of the Work. The Contractor will
not be allowed any extra compensation or time for
completion because of this suspension of work.

.3 Elevations for the various grades and features of the
specified works to be referenced and properly related
to a benchmark, which will be approved by the
Departmental Representative.

.4 Verify all grades, lines, levels and dimensions shown
on the drawings and report any errors or
inconsistencies to the Departmental Representative
before commencing work. Provide and maintain well
built batterboards at all points to facilitate the
progress of the work. Establish all other grades,
lines, levels required to facilitate the work.

1.9 Existing .1 Where work involves breaking into or connecting to
Services                   existing services, carry out work at times directed

by governing authorities, with minimum of disturbance
to pedestrian and vehicular traffic.

.2 Before commencing work, establish location and extent
of service lines in area of work and notify
Departmental Representative of findings.

.3 Submit schedule to and obtain acceptance from
Departmental Representative for any shut-down or
closure of active service or facility. Adhere to
approved schedule and provide notice to affected
parties.

.4 Where unknown services are encountered, immediately
advise Departmental Representative and confirm
findings in writing.

1.10 Contract .1 Contract Drawings:
Documents                   .1 Departmental Representative may furnish

additional drawings to assist in proper execution of
work. These drawings will be issued for clarification
only. Such drawings will have same meaning and intent
as if they were included with plans referred to in
Contract Documents.
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1.10 Contract .1 (Cont'd)
Documents .2 The drawings indicate the extent and general
  (Cont'd)                   dimensions of the work. Make all necessary

measurements to ensure that the result of the work is
in accordance with the intent.
.3 Verify all existing conditions in field prior to
proceeding with work.

.2 Contract Specification:
.1 The general requirements & technical
specifications are written solely for the General
Contractor. They are organized into the NMS format of
separate divisions & sections.
.2 Specification language is of the 'Short Form
type' for example, where the word "provide" occurs,
interpret it to mean "the contractor shall furnish
all labour, material and equipment necessary to
complete the work".
.3 This specification and accompanying drawings are
intended to describe and provide for a finished
project. They are intended to be complementary and
what is called for by either will be as binding as if
called for by both. The Contractor shall understand
that the work herein described will be complete in
every detail, notwithstanding that every item
necessarily involved is not particularly mentioned,
and Contractor will be held to provide all labour,
materials and equipment necessary for the entire
completion of the work and will not avail himself of
any errors or omissions.

1.11 Permits and .1 Apply for, obtain and pay for all necessary, permits,
Regulations                   approvals and other authorization required for the

work.

.2 Comply with all by-laws, ordinances and regulations
of all authorities having jurisdiction.

.3 Pay for any Municipal permits as stated in the
contract.

1.12 Cutting, .1 Execute cutting (including excavation), fitting and
Fitting and Patching                   patching required to make work fit properly.

.2 Make cuts with clean, true, smooth edges. Make
patches inconspicuous in final assembly.

.3 Where new work connects with existing and where
existing work is altered, cut, patch and make good to
match existing work.

.4 Obtain Departmental Representative's approval before
cutting, boring or sleeving, or excavating adjacent
to load-bearing members.
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1.13 Record of .1 As work progresses, maintain accurate records to show
Construction                   all deviations from the contact drawings, with

particular reference to work which will be concealed.
Prior to the inspection of the work for the issuance
of the Final Certificate of Completion, provide the
Departmental Representative with one set of white
prints of the drawings with all deviations shown
neatly thereon.

.2 Provide "as built" cross sections of any excavation,
dredging or fill work.

1.14 Payment                   .1 Payment for all work under this contract to be
according to Section 01 29 00 - Project Particulars
and Measurements.

.2 No separate payment will be made for work specified
under any sections of Specification under Division
01. The cost of this work is to be considered as
overhead and to be included in the unit prices of the
Contract. Exceptions are Departmental
Representative's Site Office and
Mobilization/Demobilization if shown separately in
Unit Price Table.

.3 Dimensional changes as directed by the Departmental
Representative to suit existing conditions, but not
resulting in additional work or materials, will not
be considered as extra to the Contract.

1.15 Site .1 All parties tendering should visit the site of the
Assessment                   work prior to submission of tenders and make

themselves thoroughly acquainted with the site
conditions, conditions of the existing objects to be
removed, tides degree of exposure and all information
necessary for the proper carrying out of the work
covered by the drawings and this specification.
Submission of tender will be deemed that the
contractor is conversant with site conditions.

.2 The Departmental Representative will give no
consideration whatsoever to any claim by the
Contractor resulting from failure to have made all
necessary investigations prior to tendering.

1.16 Maintenance of .1 Liaise with the local port officials to coordinate
Shipping                   activities such that any interference is minimized.

1.17 Cooperation & .1 Co-operate with Departmental Representative on
assistance to inspection of work.
Departmental
Representative                   .2 Provide assistance when requested.
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1.17 Cooperation & .3 Provide small motor boat with operator for
assistance to Departmental Representative's use when requested.
Departmental
Representative
  (Cont'd)                   

1.18 Datum                   .1 The datum referred to in the Specification is Chart
Datum. Chart Datum is, by International Agreement a
plane below which the tide will seldom fall. The
Canadian Hydrographic Service has adopted the plane
of the lowest normal tide (L.N.T.) as Chart Datum. As
the rise, fall, and range of tides varies daily, the
Canadian Tide and Current Tables, as issued by the
Canadian Hydrographic Service, should be consulted
for tidal predictions and other tidal information
relating to the work.

1.19 Contractor's .1 Continuously maintain on the site an authorized
Representative                   representative to whom communication may be addressed

and who will be competent to speak for the Contractor
in discussing work methods.

1.20 Workers .1 Contractor and all sub-contractors must be registered
Compensation                   under the Workers Compensation Act and provide

evidence of good standing.

.2 At completion of Contract and before final payment is
made, the Contractor will present to the Departmental
Representative a Letter of Certification from the
Workers Compensation Board, showing that all required
assessments are paid in connection with all trades.

1.21 Laws, .1 Comply with all laws and standards governing all or
Standards Taxes any part of the work, pay all applicable taxes and
and Fees                   pay for all permits and certificates required in

respect of the execution of the work. Where variances
exist between the requirements of agencies governing
all or any part of the work, the most restrictive
will govern, but in no instance will the standards
established by the drawings and this Specification,
which exceed such requirements, be reduced.

1.22 Protection and .1 Repair any damage resulting from operations under
Repair                   this contract.

1.23 Location of .1 Location of equipment, fixtures or any appurtenances
Equipment and indicated are to be considered approximate.
Fixtures                   
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1.24 Inspection and .1 The Departmental Representative may employ an
Testing                   Inspector and/or Testing Company to ensure work

conforms with contract.

1.25 Disposal of .1 Debris, including construction materials not
Debris                   incorporated in the work, oil products and

containers, and other materials of this nature will
be disposed of in suitable locations off the site.
Disposal is the responsibility of the Contractor.

.2 Material from the work will not be permitted to go
adrift or otherwise become a menace to navigation.

1.26 Existing Soil .1 Any information pertaining to soils and all boreholes
Conditions                   logs are furnished by the Departmental Representative

as a matter of general information only and a
borehole descriptions or logs are not to be
interpreted as descriptive of conditions at locations
other than those described by the boreholes
themselves.

1.27 Relics and .1 Protect relics, antiquities, items of historical or
Antiquities                   scientific interest such as cornerstones and

contents, commemorative plaques, inscribed tablets,
and similar objects found during course of work.

.2 Give immediate notice to Departmental Representative
and await written instructions before proceeding with
work in this area.

.3 Relics, antiquities and items of historical or
scientific interest remain her Majesty's property.

1.28 Temporary .1 The Contractor is to maintain temporary buoy's to
Navigational mark the position outer end of the structure as
Buoys                   construction proceeds. All buoy's are to meet the

requirements of Canadian Coast Guard Standard
TP968-1984 and be equipped with radar reflectors.

.2 The Contractor shall coordinate the buoy installation
with local authorities.

.3 The Contractor is responsible for all costs
associated with the supply, installation and removal
of all temporary navigational buoy's.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not used.
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PART 3 - EXECUTION

3.1 NOT USED                   .1 Not used.

                                                                                 END OF SECTION 
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PROJECT PARTICULARS

1.1 DESCRIPTION OF .1 The work under this contract involves the
WORK                   construction of marginal wharf including reinforced

concrete pile caps/deck, treated timber sheathing,
ladders, rip rap and approved type I & type II
materials.

.2 The contractor is responsible to coordinate their
work with the local Harbour Authority including
fishers.

.3 The work includes but is not limited to:
.1 Mobilization and demobilization
.2 Site work/demo/removals
.3 Excavated material removed from site
.4 Excavation/stock pile/reinstatement
.5 Load, supply & installation of reinforced
concrete pile caps.
.6 Load, supply & installation of reinforced
concrete deck and wheel guards.
.7 Load, supply & installation of reinforced
concrete curtain wall and retaining wall.
.8 Load, supply & installation of treated timber
wales.
.9 Load, supply & installation of treated timber
sheathing 100x150.
.10 Load, supply & installation of treated timber
ladder.
.11 Load, supply & installation of approved core
stone (Short Rock).
.12 Load, supply & installation of approved type I
gravels.
.13 Load, supply & installation of approved type II
gravels.
.14 Load, supply & installation of approved rip rap.
.15 Remove and relocate SDR 35 drain and install of
new catch basin.
.16 Supply of new SDR 35 drain.
.17 Reinstallation of 3 cleats.
.18 Supply & installation of 1 New Cleat.
.19 Reinstallation of light poles, lights and wiring
plus water piping & valves.  Replace damaged items as
required.

PROJECT MEASUREMENT                   

2.1 GENERAL                   .1 This section details the measurement method to be
used for payment purposes.  Incidental items covered
in the various sections of the Specification are to
be allowed for in the pricing of each pay item.

2.2 MEASUREMENT FOR .1 Division 1
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2.2 MEASUREMENT FOR .1 (Cont'd)
PAYMENT .1 Mobilization and demobilization:  Lump Sum Price
  (Cont'd)                   which includes the supply of a Departmental

Representative Site trailer, all costs associates
with moving equipment personnel and materials to sit,
the removal of all materials and equipment from site
and the clean up of the site to conditions previous
to construction.
.2 Site work/demo/removals:  Lump Sum Price which
includes all work, demolition, removals and safe
storage of removals which are to be re-installed.
.3 Excavated material removed from site:  Unit
Price is based on Cubic Meter Truck Measure for all
excavated material removed from site and hauled to
Murphy's Pond SCH Facility, Port Hood, NS.
.4 Excavation/stock pile/reinstatement:  Lump Sum
Price for all excavation, stock piling and
re-instatement of granular materials including rip
rap.  Material to be stored to prevent mixing of
sizes.
.5 Load, supply & installation of reinforced
concrete pile caps:  Unit Price based on Cubic Meter
calculated volume of concrete placed.
.6 Load, supply & installation of reinforced
concrete deck and wheel guards:  Unit Price based on
Cubic Meter calculated volume of concrete placed.
.7 Load, supply & installation of reinforced
concrete curtain wall and retaining walls:  Unit
Price based on Cubic Meter calculated volume of
concrete placed.
.8 Load, supply & installation of treated timber
wales:  Unit Price based on Cubic Meter calculated on
dimensional values.
.9 Load, supply & installation of treated timber
sheathing 100x150:  Unit Price based on Cubic Meter
calculated on dimensional values.
.10 Load, supply & installation of treated timber
ladder:  Unit priced based on quantity installed.
.11 Load, supply & installation of approve core
stone (shot rock)"  Unit Priced based on Cubic Meter
Truck Measure.
.12 Load, supply & installation of approved type I
gravel:  Unit Price based on Cubic Meter Truck
Measure.
.13 Load, supply & installation of approved type II
gravel:  Unit Price based on Cubic Meter Truck
Measures.
.14 Load, supply & installation of approved rip rap:
 Unit Price based on Cubic Meter Truck Measure.
.15 Remove and relocate SDR 35 drain and install of
new catch basin:  Lump Sum Price for supply of
materials and completion of work.
.16 Supply of new SDR 35 drain:  Unit Price based on
quantity supplied and installed.
.17 Reinstallation of 3 cleat:  Lump Sum Price to
complete work.
.18 Supply & installation of 1 new cleat:  Lump Sum
Price based on quantity supplied and installed.
.19 Reinstallation of light poles, lights and wiring
plus water piping & valves.  Replace damaged items as
required:  Lump Sum Price to replace damaged
components and re-install equipment.
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2.2 MEASUREMENT FOR
PAYMENT .2 All galvanized hardware associated with the fastening
  (Cont'd)                   of the above mentioned items should be included in

the items that the work will be carried out in.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                                 END OF SECTION 
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PART 1 - GENERAL

1.1 General                   .1 Submit to Departmental Representative, for review,
shop drawings, product data, samples and other
information specified.

.2 Until submission is reviewed, work involving relevant
product may not proceed.

1.2 Shop Drawings                   .1 Drawings to be originals prepared by Contractor,
Subcontractor, Supplier or Distributor, which
illustrate appropriate portion of work; showing
fabrication, layout, setting or erection details as
specified in appropriate Sections.

.2 Identify details by reference to sheet and detail
numbers shown on Contract Drawings.

.3 Maximum sheet size 34" x 40".

.4 Reproduction for submissions: opaque diazo prints.

1.3 Product Data                   .1 Certain Specification Sections specify that
manufacturer's standard schematic drawings, catalogue
sheets, diagrams schedules, performance charts,
illustrations and other standard descriptive data
will be accepted in lieu of shop drawings.

1.4 Samples                   .1 Submit samples in size and quantities specified.

.2 Construct field samples and mock-ups at locations
acceptable to Departmental Representative.

.3 Accepted samples will become standards of workmanship
and material against which, install work will be
checked on project.

1.5 Miscellaneous .1 Provide certificate, methodologies, designs and test
Data                   results as required.

1.6 Coordination of .1 Review shop drawings, product data, samples and
Submissions                   miscellaneous data prior to submission.

.2 Verify:
.1 Field measurements
.2 Field Construction Criteria
.3 Catalogue numbers and similar data
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1.6 Coordination of .3 Coordinate each submission with requirements of work
Submissions and Contract documents. Individual submissions will
  (Cont'd)                   not be reviewed until all related information is

available.

.4 Contractor's responsibility for errors and omissions
in submission is not relieved by Departmental
Representative's review of submissions.

.5 Contractor's responsibility for deviations in
submission from requirements in Contract documents is
not relieved by Departmental Representative's review
of submission, unless Departmental Representative
gives written acceptance of specified deviations.

.6 Notify Departmental Representative, in writing at
time of submission, of deviations from requirements
of Contract documents stating reasons for deviations.

.7 After Departmental Representative's review,
distribute copies.

1.7 Submission .1 Schedule submissions at least(14) days before dates
Requirements                   reviewed submissions will be needed.

.2 Submit number of opaque diazo copies of shop
drawings, product data which Contractor requires for
distribution, plus (2) copies of which will be
retained by Departmental Representative.

.3 Accompany submissions with transmittal letter, in
duplicate, containing:
.1 Date
.2 Project title and number
.3 Contractor's name and address
.4 Identification and quantity of each shop
drawing, product data and sample submitted
.5 Other pertinent data

.4 Submissions shall include:
.1 Data and revision dates
.2 Project title and number
.3 Name and address of:

.1 Contractor

.2 Sub-Contractor

.3 Supplier

.4 Manufacturer

.5 Separate detailer when pertinent
.4 Identification of product or material
.5 Relation to adjacent structure or materials
.6 Field dimensions, clearly identified as such
.7 Specification Section Number
.8 Applicable standards, such as CSA or CGSB
numbers
.9 Contractor's stamp, initialed or signed,
certifying review of submission, verification of
field measurements and compliance with Contract
documents.
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1.8 Shop Drawings .1 The review of shop drawings by the consultant is for
Review                   the sole purpose of ascertaining conformance with the

general concept. This review shall not mean that the
consultant approves the detail design inherent in the
shop drawings, responsibility for which shall remain
with the Contractor submitting same and such review
shall not relieve the Contractor of responsibility
for errors or omissions in the shop drawings or of
responsibility for meeting all requirement of the
construction and contract documents. Without
restricting the generality of the foregoing, the
Contractor is responsible for dimensions to be
confirmed and correlated at the job site, for
information that pertains solely to fabrication
processes or to techniques of construction and
installation and for coordination of the work of all
sub-trades.

1.9 Other Reviews                   .1 As for shop drawings above, other reviews are for the
sole purpose of ascertaining conformance with the
general concept.

                                                                                 END OF SECTION 
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PART 1 - GENERAL

1.1 Related Work                   .1 Section 01 47 15 - Special Procedure on Fire Safety
Requirements

.2 Section 01 47 19 - Special Procedure on Lockout
Requirements

1.2 Submittals                   .1 Submit to Departmental Representative copies of the
following documents, including updates issued:
.1 Site Specific Health and Safety Plan
.2 Building Permit, compliance certificates and
other permits obtained
.3 Reports or directions issued by Federal,
Provincial inspectors or other Authority having
jurisdiction
.4 Formal Safety Inspection Reports
.5 Accident or Incident Reports
.6 MSDS data sheets
.7 Name of person(s) designated to perform full
time health and safety site supervision
.8 Name of person designated as Health and Safety
Coordinator.

.2 Medical Surveillance: Where prescribed by federal or
provincial legislation and regulations, and upon
request by Departmental Representative, obtain and
submit certification of medical surveillance for site
personnel prior to commencement of work.

.3 Submit other data, information and documentation upon
request as stipulated elsewhere in this Section.

.4 Submit above documents in accordance with the
submittal - general requirements specified in Section
01 33 00

1.3 Compliance .1 Comply with the Occupational Health and Safety Act
Requirements                   for the Province of Nova Scotia, and the Regulations

made pursuant to the Act.

.2 Comply with Canada Labour Code Part II, and the
Canada Occupational Safety and Health Regulations
made under Part II of the Canada Labour Code.

.3 Observe and enforce construction safety measures
provided by:
.1 1995 National Building Code of Canada, Part 8.
.2 Provincial Worker's Compensation Board
.3 Municipal statutes and ordinances

.4 In event of conflict between any provisions of above
authorities the most stringent provision will apply.
Should a dispute arise in determining the most
stringent requirements, Departmental Representative
will advise on the course of action to be followed.
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1.3 Compliance
Requirements .5 A copy of the Canada Labour Code Part II may be
  (Cont'd)                   obtained by contacting: Canadian Government

Publishing Public Works & Government Services Canada
Ottawa, Ontario, K1A 0S9 Tel: (819) 956-4800
(1-800-635-7943) Publication No. L31-85/2000 E or F)

.6 Maintain Workers Compensation Coverage for duration
of Contract. Submit Letter of Good Standing to
Departmental Representative upon request.

1.4 Responsibility                   .1 Be responsible for safety of persons and property on
work site and for protection of building employees
and general public circulating adjacent to work
operations to extent that they may be affected by
conduct of Work.

.2 Enforce compliance by workers and other persons
granted access to work site with safety requirements
of Contract Documents, applicable federal,
provincial, and local statues, regulations and
ordinances, and with site-specific Health and Safety
Plan.

1.5 Site Control .1 Control work site and entry points. Grant and allow
and Access                   entry to only workers and other persons so

authorized. Immediately stop non-authorized persons
from circulating within construction areas and remove
from site.

.2 Implement procedures for granting permission to enter
onto work site to all persons who require access.
Procedures to include the provision of a site safety
orientation session.

.3 Delineate and isolate construction areas from other
areas of site by use of appropriate means. Erect
barricades, fences, hoarding and temporary lighting
as required (See Section 01 56 00 for minimum type of
barriers acceptable.)

.4 Erect signage at entry points and at other strategic
locations around site, clearly identifying
construction area(s) as being "off limits" to
non-authorized persons. Signage must be
professionally made in both official languages or by
use of well understood graphic symbols.

.5 Secure site at night time (or provide security guard)
as deemed necessary to protect site against entry.

.6 Ensure persons granted access are fitted and wear
appropriate personal protective equipment (PPE). Be
responsible for the provision of such PPE to persons
who require access to conduct work or perform
inspections.
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1.6 Protection                   .1 Provide temporary facilities for protection and safe
passage of building occupants, public pedestrians and
vehicular traffic around and adjacent to work site.

.2 Provide safety barricades, lights and signage on work
site as required to provide a safe working
environment for workers.

.3 Carry out work placing emphasis on health and safety
of public, building employees, site personnel and
protection of the environment.

.4 Should unforseen or peculiar safety related hazard or
condition become evident during performance of work,
immediately take measures to rectify the situation
and prevent damage or harm. Advise Departmental
Representative verbally and in writing.

1.7 Filing of .1 File Notice of Project and other Notices with
Notice                   Provincial authorities prior to commencement of Work.

.2 Upon request, Departmental Representative will
provide name and mailing address of provincial
department to whom the Notice of Project must be
sent.

1.8 Permits                   .1 Obtain building permit related to project prior to
commencement of Work.

.2 Obtain permits, licenses and compliance certificates,
at appropriate times and frequency as stipulated by
authorities having jurisdiction.

.3 Where particular permit or compliance certificate
cannot be obtained at the required stage of work,
notify Departmental Representative in writing and
obtain Departmental Representative's approval to
proceed prior to carrying out that portion of work.

.4 Post all permits on site. Submit copies to
Departmental Representative.

1.9 Hazard .1 Implement and carry out a health and safety hazard
Assessments                   assessment program as part of the work. Program to

include:
.1 Initial hazard assessment carried out
immediately upon notification of contract award and
prior to commencement of work.
.2 On-going hazard assessment performed during the
progress of work identifying new or potential health
risks and safety hazards not previously known. As a
minimum hazard assessments shall be carried out when:

.1 New subtrade work, new subcontractor(s) or
new workers arrive at the site to commence
another portion of the work.
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1.9 Hazard .1 (Cont'd)
Assessments .2 (Cont'd)
  (Cont'd)                   .2 The scope of work has been changed by

Change Order.
.3 Potential hazard or weakness in current
health and safety practices are identified by
Departmental Representative or by an authorized
safety representative.

.3 Hazard assessments to be project and site
specific, based on review of contract documents, site
and weather conditions.
.4 Each hazard assessment to be made in writing.
Keep copies of all assessments on site for duration
of work. Upon request, make available to Departmental
Representative for inspection.

1.10 Project/Site .1 The following are known or potential project related
Conditions                   safety hazards at site:

.1 Water

.2 Falling

.2 Obtain from Departmental Representative, copy of MSDS
Data sheets of existing hazardous materials on site
or being used by Facility and Tenant personnel in the
course of their operations.

.3 Above lists shall not be construed as being complete
and inclusive of safety and health hazards
encountered as a result of Contractor's operations
during the course of work. Include above items into
the hazard assessment program specified herein.

1.11 Safety .1 Prior to commencement of work attend health and
Meetings                   safety meeting conducted by Departmental

Representative. Have Contractor's foreman in
attendance. Departmental Representative will advise
of time and location.

.2 Provide site safety orientation session to all
workers and other authorized persons prior to
granting them access to work site. Brief persons on
site conditions and on the minimum site safety rules
in force at site.

.3 Conduct site specific occupational health and safety
meetings during the entire work as follows:
.1 Formal meetings on a minimum monthly basis
.2 Informal tool box meetings on a regular basis
from a predetermined schedule.

.4 Keep workers informed of anticipated hazards, on
safety practices and procedures to be followed and of
other pertinent safety information related to:
.1 Progress of Work
.2 New sub-trades arriving on site and;
.3 Changes in site and project conditions.
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1.11 Safety .5 Record and post minutes of meetings. Make copies
Meetings available to Departmental Representative upon
  (Cont'd)                   request.

1.12 Health and .1 Develop written site-specific Project Health and
Safety Plan                   Safety Plan, based on hazard assessments prior to

commencement of work. Submit plan to Departmental
Representative within 7 calendar days of Contract
Award date.

.2 Health and Safety Plan shall contain the following
three (3) parts:
.1 Part 1: List of individual health risks and
safety hazards identified by hazard assessment(s).
.2 Part 2: List of specific measures to control or
mitigate each hazard and risk identified in part one
of Plan. Describe the engineering controls, personal
protective equipment and safe work practices to be
implemented and followed when performing work related
to each identified hazard or risk.
.3 Part 3: Emergency Measures and Communications
Procedures as follows:

.1 Emergency Measures: On Site operating
procedures, evacuation measures and emergency
response to be implemented in the occurrence of
an accident or incident. Procedures to be
specific and relevant to identified hazards.
Measures to complement and be integrated with
the contractors and tenants Emergency Response
Plan in place at site. Obtain information on
existing emergency and evacuation plans from
Departmental Representative and incorporate
appropriate data.

.4 Communication Procedures:
.1 List of names and telephone numbers of
designated official(s), to be contacted should
an incident or emergency situation occur,
including the following:

.1 General Contractor and all
Subcontractors
.2 Federal Provincial Departments and
local emergency resources organizations, as
applicable to the hazards identified and
type of accident or incident which might
occur, in accordance with applicable laws
and regulations.

.2 Procedures implemented at site to
communicate and share information between
workers, subcontractors, and General Contractor
on work activities, and in particular those
which might endanger workers and Facility
employees.
.3 List of critical construction activities to
be communicated with the Facility Manager and
designated tenant representative(s) which could
affect facility and tenant operations, or pose a
risk to the health and safety of their employees
and to the general public. Develop list in
consulation with the Departmental
Representative.
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1.12 Health and
Safety Plan .2 (Cont'd)
  (Cont'd)                   .4 (Cont'd)

.3 Prepare Health and Safety Plan in a three column
format, addressing the three parts specified above,
as follows: Column 1 Column 2 Column 3 Identified
Control, Emergency Hazard Measures Measures &
Implemented Procedures Communications

.4 Develop Health and Safety Plan in collaboration with
all subcontractors. Address all work and activities
of subcontractors as they arrive on site. Immediately
update plan and submit to Departmental
Representative.

.5 Implement, maintain and enforce compliance with
requirements of the Health and Safety Plan until
final completion of work and demobilization from
site.

.6 As work progresses, review and update Plan addressing
additional health risks and safety hazards identified
by on-going hazard assessments.

.7 Submit revised versions of Plan to Departmental
Representative.

.8 Post a typed written copy, including all updates, of
the Health and Safety Plan in a common visible
location at work site.

.9 Submission of the Health and Safety Plan and updates,
to the Departmental Representative is for review and
information purposes only. It's submission shall not
be construed to imply approval by Departmental
Representative, be interpreted as a warranty of being
complete, accurate and legislative compliant and
shall not relieve Contractor of his legal obligations
for the provision Health and Safety on the
construction Project.

1.13 Safety .1 Designate competent person or persons to be present
Supervision and on site at all times during work, responsible for
Inspections                   supervising health and safety and conducting safety

inspections of work site.

.2 Assign responsibility, obligations and authority to
such designated person(s) to stop and start work as
deemed necessary for reasons of health and safety.

.3 Provide names of designated individuals to
Departmental Representative.

.4 Cooperate with Health and Safety Site Cooridator
responsible for the entire site or facility, should
one be designated by Departmental Representative.

.5 Conduct regularly scheduled safety inspections of
work site as follows:
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1.13 Safety .5 (Cont'd)
Supervision and .1 Informal Inspections: carry out a minimum
Inspections bi-weekly basis. Note deficiencies and remedial
  (Cont'd)                   action taken in a log book or diary.

.2 Formal Inspections: carry out on a minimum
weekly basis. Use standarized safety checklist forms.
Prepare written report for each formal inspection.
Document deficiencies, remedial action needed and
assign responsibility for rectification to
appropriate subcontractor or worker.

.6 Distribute monthly reports to subcontractors for
their pursuance. Follow-up and ensure appropriate
action and corrective measures are taken.

.7 Maintain safety inspection documentation on site.
Submit copies of formal inspection reports to
Departmental Representative.

.8 All persons in Contractor's employ responsible for
health and safety requirements specified in the
Contract Documents to be competent in Occupational
Health and Construction Safety as defined in the
Provincial Occupational Health and Safety Act.

1.14 Training                   .1 Ensure that workers, subcontractors and other
authorized persons granted access to site are trained
and have been fully instructed, by a competent
instructor on:
.1 Safe operation of tools and equipment.
.2 Proper wearing and use of personal protective
equipment (PPE) as applicable to the purpose and
activities to be conducted on site.
.3 Safe work practices and procedures to be
followed during the performance of their given work
tasks or function on site.
.4 Site Conditions and minimum site safety rules
provided through site orientation sessions.

.2 Make training records readily available for review by
Departmental Representative upon request.

1.15 Minimum Site .1 Nothwithstanding the requirements to abide by federal
Safety Rules                   and provincial health and safety requirements, the

following safety rules shall be considered minimum
requirements at the work site and obeyed by all
persons granted access:
.1 Wear personal protective equipment (PPE)
appropriate to function and task on site; the minimum
requirements being hard hat, safety footwear and eye
protection.
.2 Immediately report unsafe activities,
conditions, near-miss accidents, injuries and damage.
.3 Maintain site in tidy condition.
.4 Obey warning signs and safety tags.
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1.15 Minimum Site .2 The following actions or conduct by Contractor,
Safety Rules workers and sub-contractors will be considered as non
  (Cont'd)                   conformance with the health and safety requirements

of the contract for which a Non-Compliance
Notification will be issued to the General Contractor
by the Departmental Representative.
.1 Failure to follow the minimum site safety rules
specified above.
.2 Negligence resulting in serious injury or major
property damage.
.3 Deliberate non-compliance with Federal and
Provincial Acts and Regulations.
.4 Falsification of information in Workers
Compensation Reports.
.5 Possession of firearms on site.
.6 Possession of non-prescriptive illegal drugs or
alcohol
.7 Action, or lack thereof, resulting in the
issuance of Warnings, Fines or Stop Work Orders from
a provincial Authority having jurisdictions.
.8 Violations of other specified health and safety
rules and requirements as determined by Departmental
Representative.

.3 The final decision as to what constitutes a safety
violation or non-compliance issue will be made by
Departmental Representative.

.4 Non-Compliance Notifications may result in
disciplinary measures taken as specified under the
Non-Compliance Disciplinary Measures specified
elsewhere in this section.

1.16 Accident .1 Investigate and report incidents and accidents as
Reporting                   outlined in Provincial Occupational Safety and Health

Act and Regulation.

.2 Investigate and immediately report to Departmental
Representative incidents and accidents which results,
(or has the potential of resulting) in:
.1 Injuries requiring medical aid
.2 Property damage in excess of $5000.00
.3 Interruption to building operations with
potential loss to owner or client in excess of
$5000.00
.4 Required notification to Workers Compensation
Board or other regulatory agencies as stipulated by
applicable regulations.

.3 The term "medical aid" as used in above clause shall
have the same meaning as defined in the Canadian
Dictionary of Safety Terms - 1987 issue, from the
Canadian Society of Safety Departmental
Representatives (C.S.S.E.) as follows:
.1 Medical Aid: any minor injury for which medical
treatment was provided and the cost of which is
covered by Workers' Compensation Board of the
province in which the injury was incurred.
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1.17 Tools and .1 Implement and follow a schedule tool and equipment
Equipment Safety                   inspection/maintenance program at work site.

Regularly check tools, equipment and machinery for
safe operation and perform maintenance at
pre-established time and frequency intervals as
recommended by manufacturer. Include subcontractors
equipment as part of the inspection process.

.2 Use standardize checklists to ensure established
safety checks are stringently followed.

.3 Immediately tag and remove items found faulty or
defective off site.

.4 Maintain written documentation on each inspection.
Make available to Departmental Representative upon
request.

1.18 Hazardous .1 Comply with requirements of Workplace Hazardous
Products                   Materials Information System (WHMIS)

.2 Keep MSDS data sheets on site. Provide copies of all
data sheets to Departmental Representative upon
receipt of materials on site.

.3 Post all MSDS data sheets on site, in a common area,
visible to workers.

.4 On building renovations projects where work is
adjacent to occupied areas, locate data sheets in
public locations accessible to tenant employees.

1.19 Blasting                   .1 Blasting or other use of explosives is not permitted
(without prior written instructions from Departmental
Representative).

.2 Do blasting operations in accordance with section -
Rock Removal.

1.20 Powder .1 Use powder actuated fastening devices only after
Actuated Devices                   receipt of written permission from Departmental

Representative.

1.21 Confined .1 Carry out work in confined spaces in compliance with:
Spaces                   .1 Provincial Occupational Safety and Health

Regulations and
.2 Part XI of the Regulations Respecting
Occupational Safety and Health made under Part II of
the Canada Labour Code.

.2 Include hazard assessment of confined space(s) as
part of the hazard assessment program.
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1.21 Confined .3 Provide and maintain all equipment as required for
Spaces the safety and emergency evacuation of person
  (Cont'd)                   entering and/or perform work in confined space.

.4 Provide training to all persons entering and working
in confined spaces.

.5 Safety for Inspectors:
.1 Upon Departmental Representative's request,
provide protective equipment and training to
Departmental Representative or to other person
designated by Departmental Representative for the
purpose of entering the confined space(s) to conduct
inspections.
.2 Training to be specialized instructions (beyond
basic confined space entry training) to suit the
specific nature and type of confined space conditions
at site.
.3 Be responsible for the efficacy of the equipment
and for the safety of such persons during their entry
and occupancy in the confined space.

.6 Develop and use "Entry Permits" for each and every
entry into the confined space in accordance with
Section 11.3 of Part XI of the Regulations Respecting
Occupational Safety and Health made under Part II of
the Canada Labour Code. Keep all entry permits on
site for duration of work. Make permits available for
inspection when requested by Departmental
Representative.

1.22 Posting of .1 Post documents indicated herein and as required by
Documents                   Authority having jurisdiction.

1.23 Records on .1 Maintain on site copy of safety documentation as
Site                   specified in this section and other safety related

reports and documents issued to or received from
authorities having jurisdiction.

.2 Make available to Departmental Representative, or
authorized safety representative, for inspection upon
request.

1.24 Non Compliance .1 Immediately address and correct health and safety
Notification and violations and non-compliance issue.
Disciplinary
Measures                   .2 In an effort to communicate the importance place by

Public Works and Government Services Canada (PWGSC)
of stringently maintaining health and safety on the
construction site, Departmental Representative will
institute on project a system of "Non-Compliance
Notifications" issued to the General Contractor. The
non-compliance notifications could lead to
disciplinary measures imposed on the offending party
and on the General Contractor depending on the
frequency or severity of infractions.
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1.24 Non Compliance
Notification and .3 The system consists in the issuance of a
Disciplinary "Non-Compliance Notification" by Departmental
Measures Representative to the General Contractor whenever a
  (Cont'd)                   worker, subcontractor or other person, granted access

to the work site violates a site safety rule, or a
health and safety requirement of the Contract or is
non-complaint with applicable occupational health and
safety laws and regulations.
.1 Each non-compliance notification issued is given
a rating based on a three level classification
system.
.2 Levels are graduated and progressive to reflect:

.1 The seriousness of the infraction(s) as
viewed by PWGSC and by the Departmental
Representative and;
.2 The degree of disciplinary measures which
will be taken by PWGSC.

.4 The following describes the situations and
disciplinary actions to be taken by Departmental
Representative dependent on the rating level given to
a particular Non-Compliance Notification issued:
.1 Non-Compliance Notification - Level 1 Rating

.1 Situation: occurrence of a first time
infraction by a person or party on site.
.2 Action: verbal warning to General
Contractor, documented in PWGSC project files
and copy sent to the General Contractor

.2 Non-Compliance Notification - Level 2 Rating
.1 Situation:

.1 The second occurrence of a previous
infraction by the same person or party on
site or;
.2 Accumulations of several level one
notifications for different infractions by
the same person or party on site or;
.3 Non-action on the part of the
Contractor or subcontractor to rectify
non-compliance infractions previously
identified in one or several level one
notifications or;
.4 Violation or non observance of a
Federal or Provincial safety Law or
Regulations by subcontractor or Contractor
or;
.5 Negligence by a person or party
resulting in injury or major property
damage.

.2 Action: written notice to General
Contractor complete with an Order for immediate
remedial action to be taken. Depending on the
severity of the offence, Order may include the
immediate removal of the offending person or
party from site.

.3 Non-Compliance Notification - Level 3 Rating
.1 Situation:

.1 Continued and repeated non-compliance
with health and safety requirements by the
General Contractor or by subcontractor(s)
or;
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1.24 Non Compliance .4 (Cont'd)
Notification and .3 (Cont'd)
Disciplinary .2 The occurrence of a "serious accident"
Measures on site resulting in serious bodily injury
  (Cont'd)                   or death.

.2 Action:
.1 Formal letter issued to General
Contractor with an Order to "Immediately
Stop Work" until so notified to proceed.
.2 Review and possible investigation by
Departmental Representative and other PWGSC
officials of all the non compliance
incidences which have occurred or of the
serious accident.

.3 The term "serious accident", as used
herein, shall have the same meaning as defined
in the Canadian Dictionary of Safety Terms -
1987 issue from the Canadian Society of Safety
Departmental Representatives (C.S.S.E.)

                                                                                 END OF SECTION 
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PART 1 – GENERAL 

 

1.1 References .1  Canada Shipping Act, Transport Canada, 2001, amended 

2013-12-01 

  .2  Canadian Coast Guard Regulations, Fisheries and 

Oceans Canada 

  .3  Canadian Environmental Assessment Act, 2012, 

amended 2013-11-25 

  .4  Canadian Environmental Protection Act, 1999, 

amended on 2014-03-28 

  .5  Migratory Birds Convention Act, 1994, Environment 

Canada, amended 2010-12-10   

  .8 Navigation Protection Act, 1985. Transport Canada, 

amended 2014-04-01 

  .9 Nova Scotia – Environment Act 

  .10 Species at Risk Act, 2002, amended 2013-03-08   

  .11 The Federal Policy on Wetland Conservation, 1991, 

Environment Canada 

  .12  Transportation of Dangerous Goods Act, 1992, 

Transport Canada, amended 2009-06-16 

  .13  Workplace Hazardous Materials Information System, 

Health Canada.  

 

1.2 Definitions .1  Buffer zone: a vegetated land that protects 

watercourses from adjacent land uses. It refers to 

the land adjacent to watercourses, such as streams, 

rivers, lakes, ponds, oceans, and wetlands, 

including the floodplain and the transitional lands 

between the watercourse and the drier upland areas.  

   

  .2  Deleterious substance: (a) any substance that, if 

added to any water, would degrade or alter or form 

part of a process of degradation or alteration of the 

quality of that water so that it is rendered or is 

likely to be rendered deleterious to fish or fish 

habitat or to the use by man of fish that frequent 

that water, or (b) any water that contains a 

substance in such quantity or concentration, or that 

has been so treated, processed or changed, by heat 

or other means, from a natural state that it would, 

if added to any other water, degrade or alter of form 

part of a process of degradation or alteration of the 

quality of that water so that it is rendered or is 

likely to be rendered deleterious to fish or fish 

habitat or to the use by man of fish that frequent 

that water.  

 

  .3  Fish habitat: spawning grounds and any other areas, 

including nursery, rearing, food supply and 

migration areas, on which fish depend directly or 

indirectly in order to carry out their life 

processes.   
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  .4  Hazardous material: Product, substance, or organism 

that is used for its original purpose; and that is 

either dangerous goods or a material that may cause 

adverse impact to the environment or adversely 

affect health of persons, animals, or plant life when 

released into the environment. 

 

  .5 Invasive or alien species: refers to a species or 

subspecies introduced outside its normal 

distribution whose establishment and spread 

threaten ecosystems, habitats or species with 

economic or environmental harm.  

 

  .6  Navigable water: a canal and any other body of water 

created or altered as a result of the construction 

of any work. 

 

  .7 Surface watercourse: refers to the bed and shore of 

a river, stream, lake, creek, pond, marsh, estuary 

or salt-water body that contains water for at least 

part of each year. 

 

  .8 Wetlands: land where the water table is at, near or 

above the surface or which is saturated for a long 

enough period to promote such features as 

wet-altered soils and water tolerant vegetation. 

Wetlands include organic wetlands or "peatlands," 

and mineral wetlands or mineral soil areas that are 

influenced by excess water but produce little or no 

peat.  

 

 

1.3 Transportation .1  Transport hazardous materials and hazardous waste in 

compliance with the Transportation of Dangerous 

Goods Act.  

 

  .2  Eliminate free board spillage when excavating, 

loading and hauling excavated material.  

 

  .3 Trucks transporting any wet excavated material will 

have watertight boxes. 

 

  .4 Do not overload trucks when hauling excavated 

material.  

 

  .5 Maintain trucks clean and free of mud, dirt and other 

foreign matter.  

 

  .6  Secure contents against spillage. Avoid potential 

release of contents and of any foreign matter onto 

highways, roads and access routes used for the work. 

Immediately clean any ground spills and soils to 

extent as directed by authority having jurisdiction.  
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  .7 Prior to commencement of work, advise and seek 

approval from the Departmental Representative of the 

existing roads and temporary routes / roads proposed 

to be used to access work areas and to haul material 

to and from the site.  

 

  .8 Vessels shall be permitted safe access through the 

worksite at all times, and shall be assisted as 

necessary. 

 

  .9 All materials and equipment used in construction 

must be marked in accordance with the Collision 

Regulations of the Canada Shipping Act, 2001 when 

located on the waterway. 

  

  .10 Advise the Canadian Coast Guard, Marine 

Communication and Traffic Services (MCTS) at (902) 

564-7751 or toll free at 1-800-686-8676 sufficiently 

in advance of commencement of work or when deploying 

or removing site markings in order to allow for 

appropriate Notices to Shipping/Mariners action. 

 

1.4 Disposal of Excavated  

 Material .1 Excavated material unsuitable for reuse, will be 

disposed of at a designated disposal site at Murphy’s 

Pond SCH facility, Port Hood, NS.   

 

  .2 Water that decants from the disposed excavated 

material shall not enter any waterways. 

 

  .3 Eliminate free board spillage when excavating, 

loading and hauling excavated material. 

 

  .4 Do not overload trucks when hauling excavated 

material.  Secure contents against spillage.  

Clean ground spills to extent as directed by 

authority having jurisdiction. 

   

  .5 Place and spread excavated material at the disposal 

site (Murphy’s Pond SCH property) in a uniform and 

well graded manner.  Minimize height and slopes of 

the excavated material.  Match slopes and contours 

of the existing surrounding terrain as much as 

possible.  

 

  .6 Items such as rubber tires, bottles, cans and other 

debris or litter must be removed from the disposal 

site following regarding.  Failure to remove such 

debris may constitute a littering offence under the 

Solid Waste Resource Management Regulations. 

 

  .7 Control runoff off water containing suspended 

materials or other harmful substances in accordance 
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with requirements of all federal, provincial, and 

municipal authorities having jurisdiction.  

 

  .8  Obtain approval from Departmental Representative of 

the proposed route to be used to haul dredged 

material to the disposal site. 

   

1.5 Operation of 

 Machinery .1 Ensure that machinery arrives on site in a clean 

condition and is maintained free of fluid leaks, 

invasive species and noxious weeds. 

 

  .2 Whenever possible, operate machinery on land above 

the high water mark, on ice, or from a floating barge 

in a manner that minimizes disturbance to the banks 

and bed of the water body. 

 

  .3 Wash, refuel and service machinery and store fuel and 

other materials for the machinery in such a way as 

to prevent any deleterious substances from entering 

the water. 

 

1.6 Containment 

 and Spill Management .1  Comply with Federal (CEPA Storage Tank Systems for 

Petroleum Products and Allied Petroleum Products 

Regulations) and Provincial regulations, codes, 

standards and guidelines for the storage of fuel and 

allied petroleum products on site.  

 

  .2  Do not dump petroleum products or any other 

deleterious substances on ground or in the water.  

 

  .3  Be diligent and take all necessary precautions to 

avoid spills and contaminate the soil and water (both 

surface and subsurface) when handling petroleum 

products on site and during fueling and servicing of 

vehicles and equipment.  

 

  .4  Maintain on site appropriate emergency spill 

response equipment consisting of at least one 

250-litre (55 gallon) overpack spill kit for 

containment and cleanup of spills. 

 

  .5  Maintain vehicles and equipment in good working 

order to prevent leaks on site.  

 

  .6  In the event of a petroleum spill, immediately notify 

the Departmental Representative and the Canadian 

Coast Guard (CCG) at 1-800-565-1633 (24 hour report 

line). Perform clean-up in accordance with all 

regulations and procedures stipulated by authority 

having jurisdiction.  
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  .7 Materials such as paint, primers, blasting 

abrasives, rust solvents, degreasers, grout, or 

other chemicals are not to enter the watercourse. 

 

  .8 Develop a response plan that is to be implemented 

immediately in the event of a sediment release or 

spill of a deleterious substance. 

 

1.7 Hazardous  

 Material Handling .1  Store and handle hazardous materials in accordance 

with applicable federal and provincial regulations, 

codes, standards and guidelines. Store in location 

that will prevent spillage into the environment. 

 

  .2  Label containers to WHMIS requirements and keep MSDS 

data sheets on site for all hazardous materials. 

 

  .3 Maintain inventory of hazardous materials and 

hazardous waste stored on site. List items by product 

name, quantity and date when storage.  

  

  .4 Store and handle flammable and combustible materials 

in accordance with National Fire Code. 

  

 

1.8 Disposal of Wastes .1  Do not bury rubbish, construction and demolition 

debris (i.e., concrete, creosote timbers, steel, 

impacted soil materials etc.) and waste materials on 

site.  

 

  .2 Construction material and debris are not allowed to 

become waterborne.   

 

  .3 No person shall permit any tools, equipment, 

vehicles, temporary structures or parts thereof used 

or maintained for the purpose of building or placing 

a work in a navigable water to remain in such water 

after the completion of the project.  

 

  .4 All work(s) and associated equipment shall be 

removed from the waterway at Contractor’s expense in 

the event the operation of the work(s) is terminated. 

 

  .5  Dispose and recycle construction and demolition 

debris and waste materials in accordance with 

Provincial Waste Management Regulations and the 

project waste management requirements specified.   

 

  .6  Do not dispose of hazardous waste, volatile 

materials (such as mineral spirits, paints, thinners 

etc.) and petroleum products into waterways, storm 

or sanitary sewers or in waste landfill sites.  
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  .7  Dispose of hazardous waste in accordance with 

applicable federal and provincial, regulations, 

codes, standards and guidelines.  

 

  .8  Concrete waste:  

   .1  Do not discharge residual or rejected concrete 

on site.  

   .2  Immediately clean any accidental release of 

concrete on site prior to solidification.  

   .3  Do not wash and clean concrete vehicles on 

site.  

   .4  Perform dumping of residual material and truck 

cleaning operations only at the concrete 

plant. Follow environmental regulations and 

good practices as approved by the Provincial 

Department of the Environment and other 

authorities having jurisdiction.  

  

1.9 Water Quality .1  Conduct any excavation work in such a manner to limit 

turbidity and reduce sediment suspension in the 

water to an absolute minimum at all times.  

   .1  Maintain appropriate production speed and 

momentum of the excavation equipment. Make 

adjustments as required and as approved by 

Departmental Representative.  

   .2  Strategically position excavator equipment 

and haul vehicles to avoid over the water 

swings of excavated material whenever 

possible.  

   .3 Restrict the amount of material excavated to 

the work area.  

   .4 Avoid bottom stockpiling, dragging or side 

casting material during excavation.   

a) If these activities are being proposed, the 
Contractor must: 

i.) employ suitable operational and 
engineering controls (e.g., silt 

curtain), as approved by the 

Departmental Representative, around 

the work area, or 

ii) hire a qualified professional to 

develop a Water Quality Monitoring 

(WQM) program for the site.  The 

Contractor will not be permitted to 

start any in-water work until the WQM 

program is approved by the 

Departmental Representative. The WQM 

program will require direct-read 

turbidity measurements from a 

data-logger as well as collection of 

water samples for Total Suspended 

Solids (TSS) for off-site analysis in 

a certified laboratory. The WQM 

program will include a suitable number 
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of fixed collection points from which 

data shall be collected prior to any 

in-water work activities to establish 

background levels of turbidity and 

TSS.  A collection point must also be 

established for the collection of data 

within 30 meters of the work area while 

equipment is operating. If the 

turbidity and TSS results at any of the 

collection points exceed the CCME 

Water Quality Guidelines for the 

Protection of Aquatic Life, the 

Contractor shall cease work 

immediately and a DFO Fisheries 

Protection Program (FPP) Biologist, 

Jean-Francois Mallet must be 

contacted at 506-851-2913 to 

determine what adaptive measures 

shall be employed including 

additional operational and 

engineering controls (e.g. silt 

curtains). 

 

.2 Visual monitoring of the turbidity will be required 

in the vicinity of the project to ensure that the 

turbidity is limited. If excessive change occurs in 

the turbidity that differs from the existing 

conditions of the surrounding water body (i.e., 

distinct colour difference) as a result of the 

project activities, the work will stop and the Area 

Habitat Coordinator of the Department of Fisheries 

and Oceans – Habitat Management Division will be 

contacted to determine if additional mitigation 

measures are required. 

 

  .3  Where work may affect the water quality adjacent to 

water intake lines used by lobster holding 

facilities, fish processing facilities and other 

harbour users, schedule work in cooperation with the 

Harbour Authority as directed by Departmental 

Representative to minimize interference and impact 

to harbour users. 

 

  .4 Do not wash down equipment within a 30 metre buffer 

zone of a wetland, watercourse or other identified 

environmentally sensitive area.  

 

  .5 Where required, install effective sediment control 

measures before starting work to prevent the entry 

or re-suspension of sediment in the water body. 

Inspect sediment control measures regularly to 

ensure they are functioning properly, and make all 

necessary repairs if any damage occurs. Upon 
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completion of use, remove these control measures in 

a way that prevents the escape of settled sediment. 

.6 Develop and implement an Erosion and Sediment 

Control Plan for the site that minimizes risk of 

sedimentation of the water body during all phases of 

the work. Erosion and sediment control measures 

should be maintained until all disturbed ground has 

been permanently stabilized, suspended sediment has 

resettled to the bed of the water body or settling 

basin and runoff water is clear. The plan should, 

where applicable, include:  

a) Installation of effective erosion and 
sediment control measures before starting 

work to prevent sediment from entering the 

water body. 

b) Measures for managing water flowing onto 
the site, as well as water being pumped / 

diverted from the site such that sediment 

is filtered out prior to the water entering 

a water body. For example, pumping / 

diversion of water to a vegetated area, 

construction of a settling basin or other 

filtration system. 

c) Site isolation measures (e.g., silt boom or 
silt curtain) for containing suspended 

sediment where in-water work is required 

(e.g., construction, underwater cable 

installation). 

d) Measures for containing and stabilizing 
waste material (e.g., excavated material, 

construction waste and materials, 

commercial logging waste, uprooted or cut 

aquatic plants, accumulated debris) above 

the high water mark of nearby water bodies 

to prevent re-entry. 

e) Regular inspection and maintenance of 
erosion and sediment control measures and 

structures during the course of the work.  

f) Repairs to erosion and sediment control 
measures and structures if damage occurs. 

g) Removal of non-biodegradable erosion and 
sediment control materials once site is 

stabilized. 

   

  .7  Water contamination by preservative treated wood:  

   .1  Preservative treated lumber and timber, 

whether plant or site treated, shall be cured 

for a minimum of 30 days from date of the 

treatment application before their 

installation in areas which will be in contact 

with the water.  
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   .2  Do not cut treated wood lumber over the surface 

of a watercourse or wetland.  

   .3  Do not use liquid applied preservative 

products over the surface of a watercourse or 

wetland.  

   .4  Wood treated with Chromate Copper Arsenate 

(CCA) or Ammoniac Copper Zinc Arsenate (ACZA) 

must be CSA or American Wood Preserver 

Association (AWPA)  

 

1.10 Socioeconomic  

 Restrictions .1  Abide by municipal and provincial regulations for 

any restrictions on work performed during the night 

time and on flood lighting of the site. Obtain 

applicable permits.  

 

  .2  Place flood lights in opposite direction of adjacent 

residential and business areas.  

 

  .3  Work equipment and machinery must be equipped with 

purposely designed mufflers to reduce noise on site 

to lowest possible level. Maintain mufflers in good 

operating condition at all times.  

 

 

1.11 Bird and Bird Habitat.1  Become knowledgeable with and abide by the Migratory 

Birds Convention Act (MBCA) in regards to the 

protection of migratory birds, their eggs, nests and 

their young encountered on site and in the vicinity.  

 

  .2  Minimize disturbance to all birds on site and 

adjacent areas during the entire course of the Work.  

 

  .3  Do not approach concentrations of seabirds, 

waterfowl and shorebirds when anchoring equipment, 

accessing wharves or ferrying supplies.  

 

  .4  During night time work, position flood lights in 

opposite direction of nearby bird nesting habitat.  

 

  .5  Do not use beaches, dunes and other natural 

previously undisturbed areas of the site to conduct 

work unless specifically approved by the 

Departmental Representative.  

 

  .6  Should nests of migratory birds in wetlands be 

encountered during work, immediately notify 

Departmental Representative for directives to be 

followed.  

   .1  Do not disturb nest site and neighbouring 

vegetation until nesting is completed.  

   .2  Minimize work immediately adjacent to such 

areas until nesting is completed.  
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   .3  Protect these areas by following 

recommendations of Canadian Wildlife Service.  

 

 

1.12 Fish Protection .1 Avoid wet, windy and rainy periods that may increase 

erosion and sedimentation. 

 

  .2 Ensure that all in-water activities, or associated 

in-water structures, do not interfere with fish 

passage, constrict the channel width, or reduce 

flows. 
 

  .3 Screen any water intakes or outlet pipes to prevent 

entrainment or impingement of fish. Entrainment 

occurs when a fish is drawn into a water intake and 

cannot escape. Impingement occurs when an entrapped 

fish is held in contact with the intake screen and 

is unable to free itself.  

 

  .4  Be aware of the risk for contamination of the fish 

habitat at the site as a result of alien species being 

introduced in the water.  

 

  .5  To minimize the possibility of fish habitat 

contamination and the spread of aquatic invasive 

(alien species), all construction equipment which 

will be immersed into the water of a watercourse, or 

has the possibility of coming into contact with such 

water during the course of the work, must be cleaned 

and washed to ensure that they are free of marine 

growth and alien species.  

   .1  Equipment shall include boats, barges, cranes, 

excavators, haul trucks, pumps, pipe lines and 

other all miscellaneous tools and equipment 

previously used in a marine environment.  

 

  .6  Cleaning and washing of equipment shall be performed 

immediately upon their arrival at the site and before 

use in or over the body of water.  

 

  .7  Conduct cleaning and washing operations as follows:  

   .1  Scrape and remove heavy accumulation of mud and 

dispose appropriately.  

   .2  Wash all surfaces of equipment by use of a 

pressurized fresh water supply.  

   .3  Immediately follow with application of a heavy 

sprayed coating of undiluted vinegar or other 

environmentally approved cleaning agent to 

thoroughly remove all plant matter, animals 

and sediments.  

   .4  Check and remove all plant, animal and sediment 

matter from the all bilges and filters.  

   .5  Drain standing water from equipment and let 

fully dry before use.  
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   .6  Upon removal from the water, drain standing 

water from equipment and let fully dry before 

removal off the site.  

 

  .8  Do not perform cleaning and washdown within a 30 

metre buffer zone of a wetland, watercourse or other 

identified environmentally sensitive area.  

 

  .9  Record of Assurance Logbook:  

   .1  Maintain an on-going log of past and present 

usage and washdowns of all equipment to 

illustrate mitigation measures undertaken 

against fish habitat contamination by alien 

species.  

   .2  Write data in a hard cover bound logbook to 

include the following:  

   .1  Date and location where equipment was 

previously used in a watercourse or 

wetland;  

   .2  Type of work performed.  

   .3  Dates of wash down for each piece of 

equipment;  

   .4  Cleaning method and cleaning agent(s) 

used.  

 

  .10  Keep Record of Assurance Logbook updated from 

project to project. Upon request, submit logbook to 

Departmental Representative for review.  

 

  .11  Abide by requirements and recommendations from 

Fisheries and Oceans Canada – Fisheries Protection 

Program in cleaning and wash down of equipment.    

   

 

1.13 Air Quality .1  Keep airborne dust and dirt resulting from the work 

on site to an absolute minimum.  

 

  .2  Dust suppression by the application of water must be 

employed, when required. Apply dust control measures 

to roads, parking lots and work areas. The 

Departmental Representative shall determine 

locations where water is to be applied, the amount 

of water to be applied, and the times at which it 

shall be applied. Waste oil must not to be used for 

dust control under any circumstances. 

  

  .3  Spray surfaces with water or other environmentally 

approved product. Use purposely suited equipment or 

machinery and apply in sufficient quantity and 

frequency to provide effective result and continued 

dust control during the entire course of the work.  

 

  .4  Do not use oil or any other petroleum products for 

dust control.  
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1.14 Fires .1  Fires and burning of rubbish on site is not 

permitted.  

 

1.15 Archaeological .1   All construction personnel are responsible for 

reporting any unusual materials unearthed during 

construction to the construction supervisor. If the 

find is believed to be an archaeological resource, 

the construction supervisor will immediately stop 

work in the vicinity of the find and notify his / her 

immediate supervisor. 

 

  .2 If an archaeological and / or historically 

significant item is discovered during the work 

activities, work in the area will be stopped 

immediately and the Departmental representative 

will be contacted as well as the provincial 

Archaeological Services unit.  

a) Nova Scotia – NS Department of Communities, 
Culture and Heritage, Special Places 

Program, telephone: (902) 424-6475  

  

    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 END OF SECTION 
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PART 1 - GENERAL

1.1 Related .1 Particular requirements for inspection and testing
Requirements                   to be carried out by testing laboratory designated

by Departmental Representative are specified under
various sections.

1.2 Appointment and .1 Departmental Representative will appoint and pay for
Payment                   services of testing laboratory except for the

following: 
.1 Inspection and testing required by laws,
ordinances, rules, regulations or order of public
authorities. 
.2 Inspection and testing performed exclusively for
Contractor's convenience
.3 Testing, adjustment and balancing of conveying
systems, mechanical and electrical equipment and
systems. 
.4 Mill tests and certificates of compliance
.5 Tests specified to be carried out by Contractor
under the supervision of Departmental Representative.

.2 Where tests or inspections by designated testing
laboratory reveal work not in accordance with
contract requirements, Contractor shall pay costs
for additional tests or inspections as Departmental
Representative may require to verify acceptability
of corrected work.

1.3 Contractor's .1 Furnish labour and facilities to:
REsponsibilities                   .1 Provide access to work to be inspected and

tested 
.2 Facilitate inspections and tests
.3 Make good work disturbed by inspection and tests
.4 Provide storage on site for laboratory's
exclusive use to store equipment and cure test
samples.

.2 Notify Departmental Representative sufficiently in
advance of operations to allow for assignment of
laboratory personal and scheduling of test.

.3 Where materials are specified to be tested, deliver
representative samples in required quantity to
testing laboratory.

.4 Pay costs for uncovering and making good work that
is covered before required inspection or testing is
completed and approved by Departmental
Representative.

                                                                                 END OF SECTION 
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PART 1 - GENERAL

1.1 Section .1 Fire Safety Requirement
Includes                   

.2 Hot Work Permit

.3 Existing Fire Protection and Alarm System

1.2 Relate Work                   .1 Section 01 35 30 Health and Safety

.2 Section 01 47 19 Special Procedure on Lockout
Requirements.

1.3 References                   .1 FCC No. 301-June 1982 Standard for Construction
Operations.

.2 FCC No. 302-June 1982 Standard for Welding and
Cutting.

1.4 Definitions                   .1 Hot Work defined as:
.1 Welding Work
.2 Cutting of materials by use of torch or other
open flame devices.
.3 Grinding with equipment which produces sparks.

1.5 Submittals                   .1 Submit copy of Hot Work Procedures, to Departmental
Representative for review, within (14) calendar days
after contract award.

.2 Include sample of Hot Work Permit.

.3 Submit above documents in accordance with the
submittal - general requirements specified in Section
01 33 00

1.6 Fire Safety & .1 Implement and follow fire safety measures during
Hot Work Requirement                   Work. Comply with following:

.1 National Fire Code, 1995

.2 Fire Protection Standards FCC 301, Standard
Construction Operations and FCC 302, Standard for
Welding and Cutting as issued by the Fire Protection
Services of Human Resources Development Canada.
Federal and Provincial Occupational Health and Safety
Acts and Regulations as specified in Section 01 35
30.

                                                                                



Public Works and Government Services Canada Special Section 01 47 15
                                                                                

Marginal Wharf Reconstruction Procedures On Page  2
Finlay Point, Inverness Co., NS Fire Safety
R.075963-001 Requirements 2015-02-02                                                                                

1.6 Fire Safety & .2 In event of conflict between any provisions of above
Hot Work Requirement authorities the most stringent provision will apply.
  (Cont'd)                   Should a dispute arise in determining the most

stringent requirements, Departmental Representative
will advise on the course of action to be followed.

.3 FCC standards, noted above, may be viewed at the
Regional Fire Protection Services' Office (previously
known as the Fire Commissioner of Canada) located at
99 Wyse Road, 8th Floor, Dartmouth, NS; telephone
(902) 426-6053.

.4 Hot Work Requirements:
.1 Obtain Departmental Representative's written
Authorization to Proceed for the performance of Hot
Work on site as may be required in the course of
Work.
.2 To obtain authorization submit to Departmental
Representative for review:

.1 Contractor's Hot Work Procedures to be
followed on site in accordance with clause 1.8
below.

.3 Type of work and frequency of situations which
will require Hot Work.
.4 In most cases, Departmental Representative will
issue only one written authorization covering the
entire construction project and duration of work.
However in some cases, depending on the nature or
phasing of work, the quantity of various trades
needing to perform welding and cutting onsite, or
other deemed situation, Departmental Representative
might designate certain portions of the work as
separate entities, each entity requiring individual
written authorization to proceed. Follow Departmental
Representative's directives in this regard.
.5 Do not perform any Hot Work until receipt of
Departmental Representative's written Authorization
to Proceed.
.6 In tenant occupied facilities, coordinate
performance of Hot Work with Facility Manager through
the Departmental Representative. When directed
perform Hot Work during non-operative hours when
Facility is vacant of employees. Follow Departmental
Representative's directives in this regard.

1.7 Conformance                   .1 Ensure that Hot Work Procedures, as established for
project and agreed upon with Departmental
Representative, are stringently followed. Enforced
use and compliance by all workers.

.2 Brief all workers and subcontractors on Hot Work
Procedures and Permit system.

.3 Failure to comply with the established hot work
procedures may result in the issuance of a
Non-Compliance Notification at Departmental
Representative's discretion with possible
disciplinary measures imposed as specified in Section
01 35 30.
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1.8 Hot Work .1 Develop Hot Work Procedures, to be followed when Hot
Procedures                   Work is required as part of the work.

.2 Describe safe work practices and sequence of
activities to be followed on site by Contractor and
workers to minimize the potential occurrence of a
fire resulting from Hot Work.

.3 Hot Work Procedures to include:
.1 Requirement to perform hazard assessment of the
site or immediate work area, based on type and extent
of Hot Work required, in accordance with Hazard
Assessment and Safety Plan requirements. Carryout
hazard assessment for each hot work event.
.2 Use of a Hot Work Permit system, issued by an
authorized person in Contractor's employ, for each
event when Hot Work is required, granting permission
to carryout hot work.
.3 Provision of a designated person(s) to carryout
a Fire Safety Watch for a minimum of (30) minutes
immediately upon completion of the hot work.
.4 Procedures to comply with fire safety codes and
standards specified herein and occupational health
and safety regulations
.5 Generic procedures, if used, must be edited,
supplemented with pertinent information and tailored
to reflect specific project conditions. Clearly label
as being the Hot Work Procedures applicable to this
contract.
.6 Include within procedures the step by step
process on how to prepare and issue the Hot Work
Permit.
.7 Hot Work procedures to be in typewritten format,
listing step by step procedures and worker
instructions, clearly establishing and allocating
responsibilities of:

.1 Worker(s)

.2 Designated person authorized to issue the
Hot Work Permit
.3 Fire Safety Watcher
.4 Subcontractors and Contractor

1.9 Hot Work Permit                   .1 Develop "Hot Work Permit" form in typewritten format.

.2 Hot Work Permit form to include, as a minimum, the
following data:
.1 Project name and project number
.2 Building name, address and specific floor, room
or area where hot work will be performed.
.3 Date when permit issued
.4 Description on type of hot work to be carried
out
.5 Special precautions required, including type of
fire extinguisher needed
.6 Name and signature of authorized person,
designated by Contractor, to issue the permit
.7 Name of workers (clearly printed) to which the
permit is being issued.
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1.9 Hot Work Permit .2 (Cont'd)
  (Cont'd)                   .8 Time duration of permit (not to exceed 8 hours)

indicating "Start" time & date and "Completion" time
& date when Hot Work permit will be in effect.
.9 Worker signature with date and time when hot
work terminated.
.10 Specified period of time requiring Safety Watch.
.11 Name and signature of person designated as Fire
Safety Watcher, complete with time & date when safety
watch terminated, certifying that the surrounding
area was under his continual watch and inspection for
the minimum time period specified in Permit and
commenced immediately upon the completion of Hot
Work.

.3 Industry Standard forms shall only be used if all
data specified above included on form.

.4 Each Hot Work Permit to be completed in full and
signed as follows:
.1 Authorized person issuing Permit before hot work
commences;
.2 Worker(s) upon completion of Hot Work
.3 Fire Safety Watcher upon termination of safety
watch and;
.4 Returned to Contractor's Site Superintendent for
safe keeping.

1.10 Fire .1 Fire protection and alarm systems shall not be:
Protection and .1 Obstructed
Alarm Systems                   .2 Shut-off, unless approved by Departmental

Representative
.3 Left inactive at the end of a working day or
shift.

.2 Do not use fire hydrants, standpipes and hose systems
for purposes other than fire fighting.

.3 Costs incurred, from the fire department, building
owner (and tenants), resulting from negligently
setting off false alarms will be charged to the
Contractor in the form of financial progress payment
reductions and holdback assessments against the
Contract.

1.11 Documents on .1 Keep Hot Work Permits and Hazard assessments
Site                   documentation on site for duration of Work.

.2 Upon request, make available to Departmental
Representative or to authorized safety representative
for inspection.
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PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                                 END OF SECTION 
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PART 1 - GENERAL

1.1 Section .1 Procedures to isolate and lockout electrical facility
Includes                   or other equipment from energy source.

1.2 Related Work                   .1 Section 01 35 30 Health and Safety

.2 Section 01 47 15 Fire Safety Requirements

1.3 References                   .1 CSA C22.1-202 - Canadian Electrical Code Part 1,
Safety Standard for Electrical Installations.

.2 CSA C22.3 No. 1-M87 (R2001) - Overhead Systems.

.3 CSA C22.3 No. 7-94 (R2000) - Underground Systems

.4 COSH, Canada Occupational Health and Safety
Regulations made under Part II of the Canada Labour
Code.

1.4 Definitions                   .1 Electrical Facility: means any system, equipment,
device, apparatus, wiring, conductor, assembly or
part thereof that is used for the generation,
transformation, transmission, distribution, storage,
control, measurement or utilization of electrical
energy, and that has an amperage and voltage that is
dangerous to persons.

.2 Guarantee of Isolation: means a guarantee by a
competent person in control or in charge that a
particular facility or equipment is isolated.

.3 De-energize: in the electrical sense, that a piece of
equipment is isolated and grounded, e.g. if the
equipment is not grounded, it cannot be considered
de-energized (DEAD).

.4 Guarded: means that an equipment or facility is
covered, shielded, fenced, enclosed, inaccessible by
location, or otherwise protected in a manner that, to
the extent that is reasonably practicable, will
prevent or reduce danger to any person who might
touch or go near such item.

.5 Isolate: means that an electrical facility,
mechanical equipment or machinery is separated or
disconnected from every source of electrical,
mechanical, hydraulic, pneumatic or other kind of
energy that is capable of making it dangerous.
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1.4 Definitions .6 Live/alive: means that an electrical facility
  (Cont'd)                   produces, contains, stores or is electrically

connected to a source of alternating or direct
current of an amperage and voltage that is dangerous
or contains any hydraulic, pneumatic or other kind of
energy that is capable of making the facility
dangerous to persons.

1.5 Compliance .1 Perform lockouts in compliance with:
Requirements                   .1 Canadian Electrical Code

.2 Federal and Provincial Occupational Health and
Safety Acts and Regulations as specified in Section
01 35 30.
.3 Regulations and code of practice as applicable
to mechanical equipment or other machinery being
de-energized.
.4 Procedures specified herein.

.2 In event of conflict between any provisions of above
authorities the most stringent provision will apply.
Should a dispute arise in determining the most
stringent requirement, Departmental Representative
will advise on the course of action to be followed.

1.6 Submittals                   .1 Submit copy of proposed Lockout Procedures and sample
form of lockout permit or lockout tags for review.

.2 Submit documentation within 14 calendar days of
contract award. Do not proceed with work until
submittal has been review by Departmental
Representative.

.3 Submit above documents in accordance with the
submittal - general requirements specified in Section
01 33 00.

.4 Resubmit Lockout Procedures with noted revisions as
may result from Departmental Representative.

1.7 Isolation of .1 Obtain Departmental Representative's written
Existing Services                   authorization prior to conducting work on an existing

active, energized service or facility required as
part of the work and before proceeding with lockout
of such services or facility.

.2 To obtain authorization, submit to Departmental
Representative following documentation:
.1 Written Request for Isolation of the service or
facility and;
.2 Copy of Contractor's Lockout Procedures.

.3 Make a Request for Isolation for each event, unless
directed otherwise by Departmental Representative,
and as follows:
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1.7 Isolation of .3 (Cont'd)
Existing Services .1 Fill-out standard forms in current use at the
  (Cont'd)                   facility when so directed by Departmental

Representative, or;
.2 Where no form exist at Facility, make request in
writing identifying:

.1 Identification of system or equipment to be
isolated, including it's location;
.2 Time duration, indicating Start time & date
and Completion time & date when isolation will
be in effect.
.3 Voltage of service feed to system or
equipment being isolated.
.4 Name of person making the request.

.3 Document to be in typewritten format.

.4 Do not proceed until receipt of written notification
from Departmental Representative granting the
Isolation Request and authorizating to proceed with
the isolation of designated equipment or facility.
Departmental Representative may designate other
individual at the Facility as the person authorized
to grant the Isolation Request.

.5 Conduct safe, orderly shut down of equipment or
facilities, de-energize and isolate power and other
sources of energy and lockout items in accordance
with requirement of clause 1.8 below.

.6 Plan and schedule shut down of existing services in
consultation with the Departmental Representative and
the Facility Manager. Minimize impact and downtime of
facility operations.

.7 Determine in advance, as much as possible, in
cooperation with the Departmental Representative, the
type and frequency of situations which will require a
Request for Isolation. Follow Departmental
Representative's directives in this regard.

.8 Conduct hazard assessment as part of the planning
process of isolating existing equipment and
facilities. Hazard Assessments to conform with
requirements of Health and Safety Section 01 35 30.

1.8 Lockouts                   .1 Isolate and lockout electrical facilities, mechanical
equipment and machinery from all potential energy
sources prior to starting work on such items.

.2 Develop and implement lockout procedures to be
followed on site as an integral part of the work.

.3 Use energy isolation lockout devices specifically
designed and appropriate for type of facility or
equipment being locked out.

.4 Use industry standard lockout tags.

.5 Provide appropriate safety grounding and guards as
required.
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1.8 Lockouts
  (Cont'd)                   .6 Prepare Lockout Procedures in writing. Describe safe

work practices, work functions and sequence of
activities to be followed on site to safely isolate
all potential energy sources and lockout/tagout
facilities and equipment.

.7 Include within procedures a system of worker request
and issuance of individual lockout permit by a
person, employed by Contractor, designated to be
"in-charge" and being responsible for:
.1 Controlling issuance of permits or tags to
workers.
.2 Determining permit duration
.3 Maintaining record of permits and tags issued.
.4 Submitting a Request for Isolation to
Departmental Representative when required in
accordance with Clause 1.7 above.
.5 Designating a Safety Watcher, when on is
required based on type of work.
.6 Ensuring equipment or facility has been properly
isolated, providing a Guarantee of Isolation to
worker(s) prior to proceeding with work.
.7 Collecting and safekeeping lockout tags,
returned by workers, as a record of the event.

.8 Clearly establish, describe and allocate, within
procedures, the responsibilities of:
.1 Workers
.2 Designated person controlling issuance of
lockout tags/permits
.3 Safety Watcher
.4 Subcontractors and General Contractor.

.9 Procedures shall meet the requirements of Codes and
Regulations specified in clause 1.5 above.

.10 Generic procedures, if used, must be edited,
supplemented with pertinent information and tailored
to reflect specific project conditions. Clearly label
as being the procedures applicable to this contract.
.1 Incorporate site specific rules and procedures
established by Facility Manager and in force at site.
Obtain such procedures through Departmental
Representative.

.11 Procedures to be in type-written format.

.12 Submit copy of Lockout Procedures to Departmental
Representative, in accordance with submittal
requirements of clause 1.6 herein, prior to
commencement of work.

1.9 Conformance                   .1 Ensure that lockout procedures, as established for
project on site, are stringently followed. Enforce
use and compliance by all workers.

.2 Brief all persons working on electrical facilities,
mechanical and other equipment fed by an energy
source on requirements of this section.
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1.9 Conformance
  (Cont'd)                   .3 Failure to perform lockouts in accordance with

regulatory requirements or follow procedures
specified herein may result in the issuance of a
Non-Compliance Notification at Departmental
Representative's discretion with possible
disciplinary measures imposed as specified in Section
01 35 30.

1.10 Documents on .1 Post Lockout Procedures on site in common location
Site                   for viewing by workers.

.2 Keep copies of Request for Isolation submitted to
Departmental Representative and lockout permits or
tags issued to workers during the course of work for
full project duration.

.3 Upon request, make such data available to
Departmental Representative or to authorized safety
representative for inspection.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                                 END OF SECTION 
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PART 1 - GENERAL

1.1 Access                   .1 Provide and maintain adequate access to project site.

.2 If authorized to use existing roads or structures for
access to project site, maintain such roads for
duration of Contract and make good damage resulting
from Contractor's use of roads.

1.2 Contractor's .1 Not required. Contractor to use Harbour Authority
Site Office                   Office. Keep open at all times during the execution

of the work an office where all letters, orders,
notices and other communications may be received or
acknowledged either by the Contractor or his
authorized agent or representative. Provide a
telephone in the office.

.2 Keep one up-to-date copy of contract documents,
bulletins and other materials as specified under
Section 01 00 50

.3 Washroom facilities not required in the office.
Provide outside sanitary facilities to approval.

.4 Maintain in clean condition.

1.3 Storage Shed                   .1 Provide adequate weather tight sheds with raised
floors, for storage of materials, tools and equipment
which are subject to damage by weather

.2 Contractor to make his own arrangements for on-site
storage areas.

1.4 Sanitary .1 Provide sanitary facilities for work force in
Facilities                   accordance with governing regulations and ordinances.

.2 Post notices and take such precautions as required by
local health authorities. Keep area and premises in
sanitary condition.

1.5 Parking                   .1 Contractor to make own arrangements to provide
parking space for work force.

1.6 Power                   .1 Arrange, pay for and maintain temporary electrical
power supply in accordance with governing regulations
and ordinances.

.2 Install temporary facilities for power such as pole
lines and cables to approval of local power supply
authority.
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1.7 Water Supply                   .1 Arrange, pay for and maintain temporary water supply
in accordance with governing regulations and
ordinances.

1.8 Barricades                   .1 Provide and maintain sufficient barricades, fencing,
notices, warning signs, light signals, etc. for the
protection of adjoining property and to warn others
and workmen engaged on the job of the dangers caused
by the work.

.2 Types and location of barricades, etc. to be in
accordance with local regulations and to the
satisfaction of Departmental Representative.

.3 The presence of such barricades, lights, etc. shall
not relieve the Contractor of the responsibility for
any damages.

1.9 Security                   .1 Contractor to make his own arrangements for security
of his equipment, materials, damages resulting from
fire and theft.

1.10 Site Signs and .1 Signs and notices for safety or instruction to be in
Notices                   English and French languages, or commonly understood

graphic symbols.

1.11 Removal of .1 Remove temporary facilities from site when directed
Temporary by Departmental Representative.
Facilities                   

.2 When project is closed down for a period of time,
keep temporary facilities operational until no longer
required by Departmental Representative.

                                                                                 END OF SECTION 



Public Works and Government Services Canada Material And Section 01 60 00
                                                                                

Marginal Wharf Reconstruction Equipment Page  1
Finlay Point, Inverness Co., NS
R.075963-001 2015-02-02                                                                                

PART 1 - GENERAL

1.1 General                   .1 Use new material and equipment unless otherwise
specified.

.2 Submit following information for any or all
materials and products proposed for supply within 7
days of request by Departmental Representative.
.1 name and address of manufacturer
.2 trade name, model and catalogue number
.3 performance, descriptive and test data
.4 manufacturer's installation or application
instructions 
.5 evidence of arrangements to procure

.3 Provide material and equipment of specified design
and quality, performing to published ratings and for
which replacement parts are readily available.

.4 Use products of one manufacturer for equipment or
material of same type or classification unless
otherwise specified.

1.2 Manufacturers .1 Unless otherwise specified, comply with
Instructions                   manufacturer's latest printed instructions for

materials and installation methods.

.2 Notify Departmental Representative in writing of any
conflict between these specifications and
manufacturers instructions. Departmental
Representative will designate which document is to
be followed.

1.3 Fastenings .1 All fastenings are to be the sizes indicated on the
General                   contract plans and are to be hot dipped galvanized

to CSA-G164 Latest Edition unless otherwise noted.

1.4 Delivery and .1 Deliver, store and maintain packaged material and
Storage                   equipment with manufacturer's seal and labels intact.

.2 Prevent damage, adulteration and soiling of material
and equipment during delivery, handling and storage.
Immediately remove rejected material and equipment
from site.

.3 Store material and equipment in accordance with
supplier's instruction.
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1.5 Conformance                   .1 When material or equipment is specified by standard
or performance specifications, upon request by
Departmental Representative, obtain from
manufacturer an independent testing laboratory
report, stating that material or equipment meets or
exceeds specified requirements.

1.6 Substitution                   .1 Proposals for substitution may be submitted only
award of Contract. Such requests must include
statements of respective costs of items originally
specified and proposed substitutions.

.2 Proposals will be considered by Departmental
Representative if: 
.1 Products selected by tenderer from those
specified, are not available or
.2 Delivery date of products from those specified
would unduly delay completion of Contract, or
.3 Alternative products to those specified, which
are brought to attention of, and considered by
Departmental Representative as equivalent to those
specified and will result in a credit to Contract
amount.

.3 Should proposed substitution be accepted either in
part or in whole, assume full responsibility and
costs when substitution affects other work on
project. Pay for design or drawing changes required
as result of substitution.

.4 Amounts of all credits arising from approval of
substitutions will be determined by Departmental
Representative and Contract price will be reduced
accordingly. No substitutions will be permitted
without prior written approval of Departmental
Representative.

.5 Owner reserves the right for acceptance or rejection
of substitutions of materials.

1.7 Construction .1 On request, prove to the satisfaction of
Equipment and Plant                   Departmental Representative that the construction

equipment and plant are adequate to manufacture,
transport, place and finish work to quality and
production rates specified. If inadequate, replace
or provide additional equipment or plant as directed.

.2 Maintain construction equipment and plant in good
operating order.

1.8 Damaged and .1 Immediately replace, repair or otherwise make good
Rejected Materials                   material damaged broken or defaced during

construction to the satisfaction of Departmental
Representative.

.2 Remove rejected materials from site.
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PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                                 END OF SECTION 
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PART 1 - GENERAL

1.1 Record Drawings                   .1 Departmental Representative will provide two sets of
white prints for record drawing purposes.

.2 Maintain project record drawings and accurately
record deviations from contract documents caused by
site conditions and changes ordered by Departmental
Representative.

.3 Mark changes in red coloured ink.

.4 Record following information:
.1 Elevations of various elements in relation to
Chart Datum. 
.2 Field changes in dimensions and details.
.3 Changes made by Change Order.

.5 At completion of project and prior to final
inspection, neatly transfer notations to second set
and submit both sets to Departmental Representative.

                                                                                 END OF SECTION 
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PART 1 - GENERAL 

1.1 General                   .1 Conduct cleaning and disposal operations to comply
with ordinances and anitpollution laws.

.2 Store volatile waste in covered metal containers,
and remove from premises at end of each working day.

.3 Prevent accumulation of waste which create hazardous
conditions.

1.2 Cleaning During .1 Maintain the work, at least on a daily basis free
Construction                   from accumulations of waste material and debris.

.2 Provide on-site containers for collection of waste
materials, and debris.

.3 Remove waste materials, and debris from site.

.4 Schedule cleaning operations so that resulting dust,
debris and other contaminants will not fall on wet
concrete or newly painted surfaces.

1.3 Final Cleaning                   .1 In preparation for acceptance of the project on an
interim or final certificate of completion perform
final cleaning.

.2 Remove grease, dust, dirt, stains, and other foreign
materials from finished surfaces.

                                                                                 END OF SECTION 
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