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General

SECTION INCLUDES
Title and description of Work.
Contract Method.

Work by others.

Work sequence.

Contractor use of premises.
Owner occupancy.

Owner available materials.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

DEFINITIONS

British Columbia Ministry of Transportation and Infrastructure is referred to as “BC
MoTI”.

1 http://www.th.gov.bc.ca/publications/const_maint/contract_serv/standardspecs.ht
m

Changes in Definition, - The following changes in definitions have been made to the “BC
MoTI Specifications”:

1 Ministry Representative — The word “Ministry Representative” shall mean Parks
Canada Departmental Representative or his duly appointed representative.

2 Ministry — The word “Ministry” shall mean Parks Canada.
MRNP means Mount Revelstoke National Park of Canada

GNP means Glacier National Park of Canada

MIS means Meadow in the Sky Parkway, MRNP

TCH means Trans-Canada Highway

RELATED SECTIONS
Section 01 29 01 - Site Occupancy.
Section 01 33 00 - Submittal Procedures.

WORK COVERED BY CONTRACT DOCUMENTS

In preparation for and during construction of this project, the Contractor shall review the
requirements of Section 01 35 43 — Environmental Procedures to ensure the desired
minimal adverse effects are achieved. The Departmental Representative and Parks
Canada’s environmental surveillance officer (ESO) will refer to Section 01 35 43 —
Environmental Procedures in determining compliance.
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1.6

1.7

1.8

Without limiting the scope of work, the work of this Contract generally comprises the
following:

1 Perform mix design for BC MoTI 19mm Medium Mix Class 1 Asphalt Concrete
Pavement using 150-200A asphalt binder for review and approval by the
Departmental Representative.

2 Produce outside of MRNP a 19mm Medium Mix Class 1 Asphalt Concrete
Pavement as per BC MoTI 2012 Standard Specifications for Highway
Construction Section 502 — Asphalt Pavement Construction (EPS), Purchase
asphalt binder 150-200A.

3 Mix, load, haul and place a BC MoTIl 19mm Medium Mix Class 1 Asphalt
Concrete Pavement, as directed by the Departmental Representative.

4 ACP thickness to be 60mm comprised of a single lift.
5 The use of a Recycled Asphalt Mix (RAM) is not permitted for this project.

Supply and installation of traffic control and other temporary construction
facilities required for completion of the Work of the Project.

T Miscellaneous Additional Work as directed by the Departmental Representative.

PROJECT LOCATION

The project is located in Mount Revelstoke National Park, British Columbia. The
following are key locations relative to the project:

A MIS Park Gate Mt. Revelstoke National Park: MIS —km 0
Revelstoke Viewpoint Parking Lot: MIS — km 5.3
Monashee Viewpoint Parking Lot: MIS — km 7.3

Snow Forest Viewpoint Parking Lot: MIS — km 11.6
Bridge Creek: MIS — km 15.5

Caribou Cabin: MIS — km 18.7

Balsam Lake RV Parking Lot: MIS — km 24.3

Balsam Lake Parking Lot: MIS — km 24.7

o N o o W N

CONTRACT METHOD
Construct Work under combined price contract.

WORK BY OTHERS

Other Contractors shall be working in MRNP. The Contractor shall coordinate his
operations with others. No claims for any delays or inconvenience will be entertained.

1 Installation of precast concrete barriers on the TCH within MRNP by Trikon.
Anticipated contract completion Fall 2015.

2 Other maintenance and project work may occur along TCH in 2015.

Coordinate work of this contract with the work done by other contractors on or near the
work area as required.
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1.9

1.10

1.11

1.12

1.13

WORK SEQUENCE

Schedule work progress to allow Owner/Departmental Representative unrestricted access
to inspect all phases of the Work.

Maintain fire and emergency access on the roadways at all times.

The Contractor shall prepare a meaningful bar chart or network diagram showing the
proposed schedules of major work, that shall be submitted to the Departmental
Representative one (1) week prior to commencement of any work

1 Commence paving operation after September 8, 2015.
2 Complete all Work by October 16, 2015. (Contract Completion Date).

CONTRACTOR USE OF PREMISES

Contractor has unrestricted use of site, subject to Section 01 14 00 and Section 01 29 01,
until Contract Completion date.

Contractor shall limit use of premises for Work, for storage, and for access, to allow:
A Owner occupancy.

2 Work by other Contractors.

Coordinate use of premises with the acceptance of the Departmental Representative.

Obtain additional storage or work areas needed for operations under this Contract with
the acceptance of the Departmental Representative.

The Contractor and each sub-contractor shall purchase a business license from the Parks
Canada office in Revelstoke Visitor Information Centre, prior to commencement of the
contract.

All Contractor’s business and private vehicles are required to display a vehicle work pass
from Parks Canada. These permits may be obtained free of charge from Parks Canada
Environmental Surveillance Officer or as directed by the Departmental Representative.
OWNER FURNISHED ITEMS

There are no owner furnished items.

OWNER OCCUPANCY

Owner will occupy premises during entire construction period for execution of normal
operations.

Cooperate with Owner in scheduling operations to minimize conflict and to facilitate
Owner usage.

CONSTRUCTION SIGNAGE

No signs or advertisements, other than warning signs, are permitted on site.

Signs and notices for safety and instruction shall be in both official languages. Signs
shall be diamond grade and shall conform to CAN3-Z321.

Maintain approved signs and notices in good condition for duration of project, and
dispose of off-site on completion of project or earlier if directed by the Departmental
Representative.
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4 All temporary traffic control signs that are used for longer than one day shall be mounted
on wood posts.

5 Signage shall be coordinated with other Contractors.

1.14 SETTING OUT OF WORK

B The Departmental Representative will identify location of all work sites. The Contractor
shall be responsible for all other layout of work.

2 At all work sites, the Contractor shall mark accurately, at regular intervals, the location
and type of existing painted lines, including start and ends of passing lanes and
intersections, with a stake at the side of the roadway and make a written record of
markings in a book, in order that painted lines can be accurately re-established after work
is completed. If no lines are present, the Contractor shall mark accurately (+ or — 20 mm)
and at regular intervals in accordance with Section 2.2.1 of the 2010 “BC MoT]I Traffic
Control Manual for Work on Roadways”.

3 The Contractor is responsible for the accurate layout of all temporary and final lines at all
work sites in this contract.

4 Temporary Pavement Marking and layout shall be considered incidental to “Lump Sum
Price Item 2 — Traffic Accommodation”. The Contractor will not be permitted to
remove the temporary pavement marking until the final pavement markings have been
installed to the satisfaction of the Contract and Departmental Representative

5 Final Pavement Marking, if requested by the Departmental Representative, will be paid
under “Lump Sum Item 3 — Prime Cost Sum”.

Part 2 Products
Not used.

Part 3 Execution
Not used.

END OF SECTION
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Existing services.

Use of the work site.

Work conducted over or adjacent to waterways.
Access to adjacent properties.

Utilities.

Survey of existing property conditions.
Protection of persons and property.
Use of public areas.

Supervisory personnel.

Meetings.

Waste disposal.

Work stoppage.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

RELATED SECTIONS

Section 01 32 16.07 - Construction Progress Schedules - Bar (Gantt) Chart.

Section 01 35 31 - Special Procedures for Traffic Control.

Section 01 35 43 - Environmental Procedures.

EXISTING SERVICES

Provide for pedestrian, bicycle, railway and vehicular traffic for the duration of the
construction.

USE OF THE WORK SITE

The Work Sites specified in these specifications shall only be used for the purposes of the
Work. The Work Sites will be made available by Parks Canada to the Contractor for its
Non-exclusive use for the duration of the Work, unless otherwise provided in the
Contract Documents. The Contractor shall include in the tender, payment to taxes
properly levied by law (Federal, Provincial and Municipal) including the cost of any
collection of permits and business licenses.

The Contractor will not be permitted to set up a camp in the National Parks. Parks
Canada regulations prohibit anyone working within the Park from using public
campground facilities.

The Contractor’s office and tool trailer may not be set-up within the National Parks.
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1.7

1.8

4

The Contractor will be not allowed to set up an asphalt plant in the park.

The Contractor shall keep the Work Site clean and free from accumulation of waste
materials and rubbish regardless of source. Snow shall be removed by the Contractor as
necessary and at his cost for the performance and inspection of the Work.

The Contractor shall provide sanitary facilities for work force in accordance with
governing regulations and the Environmental Procedures for this project. The Contractor
shall post notices and take such precautions as required by local health authorities and
keep area and premises in sanitary condition.

Any damage to the Work Site caused by the Contractor shall be repaired by the
Contractor at its expense.

Work on Meadows in the Sky Parkway in Mount Revelstoke National Park is
restricted to daylight hours, from 7:00am to 10:00pm, 7 days a week.

The Contractor will not be permitted to work on the following Civic Holidays or long
weekends unless prior written approval is granted by the Departmental Representative:

Statutory and Civic Holidays:

1 Labour Day long weekend: From 07:00 AM. Friday, September 4, 2015 to 07:00
AM Tuesday, September 8, 2015.

2 Thanksgiving Day weekend: From 07:00 AM Friday, October 9, 2015 to 07:00
Tuesday, October 13, 2015.

WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS

All components of the Work shall be conducted in accordance with Section 01 35 43 -
Environmental Procedures.

All components of the Work shall be conducted without equipment entering into
wetlands, water bodies, streams and rivers. Refer to Section 01 35 43 - Environmental
Procedures for details.

All waste materials from the Work shall be contained and collected in a manner to
prevent any contact with the river valleys and waterways. All collected waste materials
shall be disposed of in accordance with Section 01 35 43 - Environmental Procedures and
the Environmental Protection Plan prepared for the project.

ACCESS TO ADJACENT PROPERTIES

Construction operations shall be conducted so as to cause minimal inconvenience to the
public and to owners of adjoining property. Existing access to property shall be
maintained as far as possible and if new access must be provided, every effort shall be
taken to provide the new access before the existing access is removed.

UTILITIES

The Contractor shall become familiar with all utilities and services adjacent to the
Work and shall be responsible for cost of repair of any damage resulting from his
operations.

The Contractor shall establish and maintain direct and continuous contact with the
owners or operators of any Ultilities that may interfere with the Work. The Contractor
shall co-operate with them at all times and in all places of Work. The Contractor shall
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1.9

1.10

keep the Departmental Representative informed of all communications with the Utility
companies and authorities.

The Contractor shall notify the Departmental Representative and the Utility companies at
least seven days in advance of any activities that may interfere with the operation of such
Utilities.

Whenever working in the vicinity of Utilities, the Contractor shall locate such Utilities
and expose those that may be affected by the Work, using hand labour as required.

The Contractor shall assess the possible impact of its operations on all Utilities that may
be affected by its operations, and shall, in consultation with Utility owner(s), protect,
divert, temporarily support or relocate, or otherwise appropriately treat such Utilities to
ensure that they are preserved.

The Contractor shall immediately report any damage to Utilities to the Departmental
Representative and to the Utility company or authority affected, and shall promptly
undertake such remedial measures as are necessary at no additional cost to the Owner.

SURVEY OF EXISTING PROPERTY CONDITIONS

Submission of tender is deemed to be confirmation that the Contractor has inspected the
site and is conversant with all conditions affecting execution and completion of work.

The Contractor shall regularly monitor the condition of the Work Sites and of properties
on and adjoining the Work Sites throughout the construction period, and shall
immediately notify the Owner if any deterioration in condition is detected. Such
monitoring shall cover all pertinent features and properties including, but not limited to,
buildings, structures, roads, walls, fences, slopes, sewers, culverts and landscaped areas.

The Departmental Representative may, but shall not be obligated to survey and record the
condition of the Work Sites and of properties on or adjoining the Work Sites prior to the
commencement of construction by the Contractor. If requested, the Departmental
Representative will provide a copy of the survey records to the Contractor for reference.

Whenever supplied with survey records, the Contractor shall satisfy itself as to the
accuracy and completeness of the survey records provided by the Departmental
Representative for any area before commencing construction in that area.
Commencement of construction in any area shall be interpreted to signify that the
Contractor has accepted such survey records as being a true record of the existing
conditions prior to construction.

The provision of the records of a survey of existing conditions by the Departmental
Representative shall in no way limit or restrict the Contractor’s responsibility to exercise
proper care to prevent damage to all properties within or adjacent to the Work Sites,
whether all such properties are covered by the survey or not.

PROTECTION OF PERSONS AND PROPERTY

Comply with Occupational Health and Safety Act, General Safety Regulation, British
Columbia when working in that province

Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.

The Contractor shall take all necessary precautions and measures to prevent injury or
damage to persons and property on or near the Work Sites.
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1.13
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The Contractor shall promptly take such measures as are required to repair, replace or
compensate for any loss or damage caused by the Contractor to any property or, if Parks
Canada so directs, shall promptly reimburse to Parks Canada the costs resulting from
such loss or damage.

USE OF PUBLIC AREAS

Steel tracked equipment with cleats will not be allowed on pavement designated for
future use. Asphalt, granular, embankment and excavation materials may be hauled on
existing highway but this shall be by standard highway trucks not exceeding legal
highway load limits.

The Contractor shall ensure that its vehicles and equipment do not cause nuisance in
public areas. All vehicles and equipment leaving the Work Sites and entering public
roadways shall be cleaned of mud and dirt clinging to the body and wheels of the vehicle.
All vehicles arriving at or leaving the Work Sites and transporting materials shall be
loaded in a manner that will prevent dropping of materials or debris on the roadways, and
where contents may otherwise be blown off during transit such loads shall be covered by
tarpaulins or other suitable covers. Spills of materials in public areas shall be removed or
cleaned immediately by the Contractor at no cost to the Owner. All activities shall be in
accordance with Section 01 35 43 - Environmental Procedures and the Environmental
Protection Plan prepared for the project.

SUPERVISORY PERSONNEL

Within five Days after award notification, the Contractor shall submit to the
Departmental Representative confirmation of the names of the supervisory personnel and
other key staff designated for assignment on the Contract.

The following personnel shall be included in the list:

A Project Superintendent;

2 Safety Representative.

The above personnel shall perform the following duties:

| The Project Superintendent shall be employed full time and shall be present on
the Work Site each and every workday that Work is being performed, from the
commencement of Work to Total Performance of the Work;

2 The Project Superintendent shall nominate a Deputy Project Superintendent who
shall have the authority of the Project Superintendent during the latter’s absence;

3 The Safety Representative shall possess safety experience in general
construction. Duties shall encompass all matters of safety activities from
commencement of Work until the Total Performance of the Work.

MEETINGS

The Work includes attending meetings between the Contractor and the Departmental
Representative. The meetings will be called and chaired by the Departmental
Representative as required. The Contractor shall be represented at such meetings to the
satisfaction of the Departmental Representative.

The Departmental Representative will schedule an initial meeting to be held on site after
award notification. Senior representatives of the Owner, Departmental Representative,
Contractor, major Subcontractors, field inspectors and supervisors are to be in attendance.
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3 The Contractor will be requested to assemble his site staff and sub-contractors for an
environmental briefing to be conducted by Parks Canada. The briefing shall be of
approximately half hour in duration and held at initial project start-up. The Contractor
shall ensure that all his current project staff is in attendance. The Departmental
Representative and the Contractor will co-operate in setting the most appropriate time
and place for the briefing. Subsequent to the initial environmental briefing, briefings
will be arranged for new staff and sub-contractors showing up on the project.
4 Cost of attending the above meetings shall be considered incidental to the Unit Price
items and no additional payment will be made.
1.14 WASTE DISPOSAL
. All surplus, unsuitable and waste materials shall be removed from the job site to
approved sites outside National Parks. Refer to Section 01 35 43 - Environmental
Procedures.
2 Deposit of any construction debris into any waterway is strictly forbidden.
3 Cost for Waste Disposal described above shall be considered incidental to the Unit Price
items and no additional payment will be made.
4 Waste Disposal shall be completed in accordance with Section 01 35 43 - Environmental
Procedures.
1.15 WORK STOPPAGE
.1 Give precedence to safety and health of public and site personnel and protection of the
environment over cost and schedule considerations for Work.
Part 2 Products
1 Not used.
Part 3 Execution
. Not used.

END OF SECTION
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Part 1

11

1.2

1.3

General

SECTION INCLUDES
Prime Cost Sum.

Measurement procedures.

REFERENCES

General Conditions.

PRIME COST SUM
Include in Contract Price a total Prime Cost Sum of $50,000.00 for items as listed below.

Do not include in the Contract Price, additional contingency allowances for products,
installation, overhead or profit.

Prime Cost Sum provided for in the lump sum table is not a sum due the Contractor.
Rather, payment will be made against it for miscellaneous work not included in the unit
price table under the General Conditions of the Contract.

Such work may include, but not be limited to:

Supply and install Integral Asphalt Curbs

Additional asphalt paving as directed by the Departmental Representative
Additional supply and install Rumble Strips

Excavate, load, haul, crush, and stockpile aggregate materials

Shoulder gravelling at overlay locations

Additional line painting

Crack filling

Pot hole patching

© W N o R W NP

Mill and fill pavement failures

i
o

Road structure repairs

i
'_\

Additional Removal and Re-installation of existing and/or new barriers or
guardrails

12 Drainage repairs, earthwork, slope stabilization, and grass seeding

13 Removal and disposal/unplugging of existing culverts

14 Supply and installation of permanent signs (not construction signs)

15 Supply and installation of raised reflective road markers and barrier reflectors
.16 Supply and installation of guide posts

A7 Supply and installation of pavement marking treatments

18 Additional survey resulting from changes made by the Departmental
Representative
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Part 2

Part 3

19 Stripping, excavation and disposal of waste materials as directed by the
Departmental Representative

.20 Remediation or removal and replacement of unsuitable or contaminated soils not
described in the contract documents

21 Providing facilities for Owner (Office or Lab Trailer)

22 Providing additional Traffic Control equipment

23 Miscellaneous work as directed by the Departmental Representative

The Contract Price, and not Prime Cost Sum, includes Contractor's overhead and profit in
connection with the Work.

MEASUREMENT PROCEDURES

Payment for Work under the “Lump Sum Price Item 3 - Prime Cost Sum” will be
made using negotiated rates or by material, labour and equipment rates as per the
following:

A Rental rates will be in accordance with current BC Roadbuilders rate schedule,
and will be all inclusive and fully operated. Hourly rental of equipment will be
measured in actual working time and necessary travel time within project limits.
Transportation time to and from site to be reimbursed only if equipment is used
exclusively for additional work.

2 PST should be added to any material invoices or Subcontractor invoices.

Products

Materials shall be in accordance with BC MoTI — 2012 Standard Specifications for
Highway Construction, or as directed by the Departmental Representative.

Execution

Work shall be in accordance with BC MoTI — 2012 Standard Specifications for Highway
Construction, or as directed by the Departmental Representative.

END OF SECTION
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Part 1 General
1.1 SECTION INCLUDES

1.2

13

14

Part 2

Part 3

Mobilization and Demobilization.

RELATED SECTIONS
Section 01 11 00 — Summary of Work

DESCRIPTION

Mobilization and Demobilization consists of preparatory work and operations including
but not limited to, those necessary for the movement of personnel, equipment, buildings,
shops, offices, supplies and incidentals to and from the project sites.

Any protective measures or movement of Contractor trailers necessitated by animal
interactions and required by Parks Canada will be paid by the Departmental
Representative, and are not to be anticipated in the Lump Sum Contract Price for
Mobilization and Demobilization.

MEASUREMENT PROCEDURES

Mobilization and Demobilization:

1 Payment will be made under “Lump Sum Price Item 1 — Mobilization /
Demobilization”.

2 50% of Lump Sum Contract Price for Mobilization and Demobilization to be
paid when mobilization to site is complete.

3 The remainder of the Lump Sum Price for Mobilization and Demobilization to be
paid when work is complete and all materials, equipment, buildings, shops,
offices, and other facilities have been removed from site and site cleaned and left
in condition to the satisfaction of the Departmental Representative and all other
Agencies having Jurisdiction.

4 Payment of only 5% of the total price tendered will be scheduled as outlined
above. If the amount bid for mobilization and demobilization is greater than 5%
of the total price tendered, payment of the remainder of the amount will be
authorized when the contract has been completed.

Products

Not used.

Execution
Not used.

END OF SECTION
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1.2

1.3

14

General

SECTION INCLUDES
Definition of Site Occupancy and Bidding Method.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

RELATED SECTIONS

SACC R2850D GC5.10

Section 01 11 00 — Summary of Work Section 1.9 - WORK SEQUENCE

Section 01 14 00 — Work Restrictions Section 1.5 - USE OF THE WORK SITE

DEFINITION OF OCCUPANCY

The Contractor shall be permitted to lease and occupy sites where working in MRNP,
free of charge from the date of award of the contract up to and including the Contract
Completion Date.

The Contractor’s occupancy of the sites identified in Contract will be deemed to have
ended, when both of the following conditions are met to the satisfaction of Parks Canada:

A All the work identified under this Contract, has been completed.

2 All sites clean up and any outstanding deficiencies for the work identified under
this Contract have been addressed to the satisfaction of the Departmental
Representative.

3 Contractor has removed from the park all trailers and equipment and sites have
been cleaned-up to the satisfaction of the Departmental Representative

END OF SECTION
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1.2

13

14

15

—

© o U L kWb

—

© U L kW

Coordination of the Work.

Progress meetings.

Construction organization and start-up.
Submittal schedule.

Construction progress meetings.
On-site documents.

Schedules.

Submittals.

Close out procedures.

RELATED SECTIONS

Section 01 11 00 - Summary of Work.

Section 01 14 00 — Work Restrictions.

Section 01 32 16.07 - Construction Progress Schedules — Bar (Gantt) Chart.
Section 01 33 00 - Submittal Procedures.

Section 01 35 43 - Environmental Procedures.

Section 01 45 00 — Quality Control.

Section 01 52 00 - Construction Facilities.

Section 01 77 00 — Close out Procedures.

Section 01 78 00 — Close out Submittals.

MEASUREMENT PROCEDURES

This Work shall be incidental to the contract and will not be measured for payment.

COORDINATION

Perform coordination of progress schedules, submittals, use of site, temporary utilities,
construction facilities, and construction Work, with progress of Work of other
Contractors, and Work by Owner, under instructions of the Departmental Representative.

PROJECT MEETINGS

Attend weekly project meetings chaired by the Departmental Representative, throughout
progress of Work and provide information as determined by the Departmental
Representative.

Attend pre-installation meetings, when specified in specifications and when required to
coordinate related or affected Work and provide information, as determined by the
Departmental Representative.
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3 Provide physical space and make arrangements for meetings.
1.6 CONSTRUCTION ORGANIZATION AND START-UP

. Within seven (7) days after award of Contract, request a meeting of Contract
Representatives to discuss and resolve administrative procedures and responsibilities.
Meeting to be chaired by the Departmental Representative who will also record the
minutes of the meeting.

2 Senior representatives of the Owner, Departmental Representative, Contractor, major
Subcontractors, field inspectors and supervisors are to be in attendance.

3 Agenda to include following:

1 Appointment of official representative of participants in Work.

2 Schedule of Work, progress scheduling in accordance with Section 01 32 16.07.

3 Schedule of submittals in accordance with Section 01 33 00.

4 Requirements for temporary facilities, offices, storage sheds, utilities, fences in
accordance with Section 01 52 00.

5 Site safety and security in accordance with Sections 01 14 00, 01 52 00 and 01 35
43.

.6 Quality Control in accordance with Section 01 45 00.

v Proposed changes, change orders, procedures, approvals required, mark-up
percentages permitted, time extensions, overtime, and administrative
requirements.

8 Owner-furnished materials.

9 Monthly progress claims, administrative procedures, photographs, and
holdbacks.

10 Close out procedures and submittals in accordance with Sections 01 77 00 and 01
78 00.

A1 Insurances and transcript of policies.

A2 Other business.

4 Comply with Departmental Representative’s allocation of mobilization areas of site; for
field offices and sheds, for access, traffic, and parking facilities.

5 During construction, coordinate use of site and facilities through Departmental
Representative’s procedures for intra-project communications: Submittals, reports and
records, schedules, coordination of Drawings, recommendations, and resolution of
ambiguities and conflicts.

.6 Comply with instructions of the Departmental Representative for use of temporary
utilities and construction facilities.

7 Coordinate field engineering and layout work with the Departmental Representative.

1.7 ON-SITE DOCUMENTS

Maintain at job site, one copy of each of the following:

1 Contract Drawings, if part of tender
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2 Specifications
3 Addenda
A4 Review Shop Drawings and mix designs
5 Change Orders
.6 Other modifications to Contract
T Traffic Management Plan
8 Safety Plan
9 WHMIS
10 Environmental Protection Plan
A1 Field test reports
12 Copy of approved Work schedule and most recent updated schedule
13 Labour conditions and wage schedules

14 Applicable current editions of municipal regulations and by-laws

1.8 SUBMITTAL SCHEDULE

B Prepare a schedule of the required submissions and the date the submissions will be
made. Include columns for Actual Date of Submission, Review Comments Received,
Final Submission and Final Acceptance Received.

2 The Owner will not be responsible for any construction delays resulting from delays in
submission acceptance if the submittal dates shown in the Submittal Schedule are not
achieved.

1.9 PROJECT SCHEDULES

B Submit preliminary construction progress schedule in accordance with Section 01 32
16.07 to Departmental Representative coordinated with Owner’s project schedule.

2 After review by the Departmental Representative, revise and resubmit schedule to
comply with revised project schedule.

3 During progress of Work revise and resubmit as directed by the Departmental
Representative.

4 In addition to the project schedule, submit weekly schedules to the Departmental
Representative showing Work planned for the following week on a day by day basis.

1.10 CONSTRUCTION PROGRESS MEETINGS
1 During course of Work prior to project completion, schedule progress meetings weekly.
2 Contractor, major Subcontractors involved in Work and Departmental Representative are

to be in attendance. Meeting to be chaired by the Departmental Representative who will
record the minutes of the meeting.

3 Agenda to include following:
1 Review, approval of minutes of previous meeting.

2 Review environmental issues.
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3 Review Traffic Control and Emergency response Protocol issues.
4 Review site safety and security issues.
5 Review issues as Prime Contractor and co-ordination with other contractors.
.6 Review of Work progress since previous meeting.
T Discuss field observations, problems, and conflicts.
8 Review off-site fabrication delivery schedules.
9 Review submittal schedules: expedite as required.
10 Corrective measures and procedures to regain projected schedule.
11 Revisions to construction schedule.
A2 Review Weekly Progress schedule, during succeeding work period.
A3 Review of quality reports since previous meeting.
14 Review construction budget: Progress payments, variances from contract.
15 Other business.
111 SUBMITTALS
Submit product data to Section 01 33 00 for review for compliance with Contract
Documents.

1.12

Part 2

Submit requests for payment for review, and for transmittal to Departmental
Representative. Payment request on last day of the month.

Submit requests for interpretation of Contract Documents, and obtain instructions
through Departmental Representative.

Process substitutions through Departmental Representative.

Process change orders through Departmental Representative.

Deliver closeout submittals for review and preliminary inspections, for transmittal to
Departmental Representative.

CLOSEOUT PROCEDURES

Notify Departmental Representative when Work is considered ready for Substantial
Performance.

Accompany Departmental Representative on preliminary inspection to determine items
listed for completion or correction.

Comply with Departmental Representative’s instructions for correction of items of Work
listed in executed certificate of Substantial Performance.

Notify Departmental Representative of instructions for completion of items of Work
determined in Departmental Representative’s final inspection.

Products

Not used.
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Part 3 Execution
1 Not used.

END OF SECTION
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Part 1

11

1.2

13

14

General

RELATED SECTIONS

Section 01 11 00 — Summary of Work
Section 01 14 00 — Work Restrictions
Section 01 21 00 - Allowances

MEASUREMENT PROCEDURES

This Work shall be incidental to contract and will not be measured for payment.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

DEFINITIONS

Activity: An element of Work performed during course of Project. An activity normally
has an expected duration, and expected cost and expected resource requirements.
Activities can be subdivided into tasks.

Bar Chart (Gantt chart): A graphic display of schedule-related information. In typical bar
chart, activities or other Project elements are listed down left side of chart, dates are
shown across top, and activity durations are shown as date-placed horizontal bars.
Generally Bar Chart should be derived from commercially available computerized project
management system.

Baseline: Original approved plan for Project, plus or minus approved scope changes.

Construction Work Week: Monday to Sunday, inclusive, will provide seven day work
week and define schedule calendar working days as part of Bar (GANTT) Chart
submission.

Duration: Number of work periods (not including holidays or other nonworking periods
required to complete an activity or other Project element. Usually expressed as workdays
or work weeks.

Master Plan: A summary-level schedule that identifies major activities and key
milestones.

Milestone: A significant event in Project, usually completion of a major deliverable.

Project Schedule: The planned dates for performing activities and the planned dates for
meeting milestones. A dynamic, detailed record of tasks or activities that must be
accomplished to satisfy Project objectives. Monitoring and control process involves using
Project Schedule in executing and controlling activities and is used as basis for decision
making throughout project life cycle.

Project Planning, Monitoring and Control System: Overall system operated by
Departmental Representative to enable monitoring of project work in relation to
established milestones.
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15 REQUIREMENTS
Ensure the Project Schedule is practical and remains within specified Contract duration.
Ensure all the Work required for the Contract is identified in the Project Schedule. Refer
to Section 01 11 00 — Summary of Work for a potential list of activities.
Include an allowance in the schedule for Work performed and paid for as Prime Cost
Sum. Refer to Section 01 21 00 — Allowances for a list of activities.
Plan to complete Work in accordance with prescribed Project Schedule.
Limit activity durations to maximum of approximately 14 working days, to allow for
progress reporting.
Ensure that it is understood that Award of Contract or time of beginning, rate of progress,
Interim Certificate and Final Certificate as defined times of completion are of essence of
this contract.
Include the requirements of Section 01 14 00 - Work Restrictions and Section 01 35 43 —
Environmental procedures.
1.6 SUBMITTALS
Submit to Departmental Representative within 10 working days of Award of Contract,
Bar (GANTT) Chart as Master Plan for planning, monitoring and reporting of project
progress.
Submit Project Schedule to Departmental Representative within 10 working days of
receipt of acceptance of Master Plan.
1.7 PROJECT MILESTONES
Project milestones form interim targets for Project Schedule. Completion of each Stage of
Construction:
1 Commence paving operation after September 8, 2015.
2 Complete all Work by October 16, 2015. (Contract Completion Date).
18 MASTER PLAN
Structure schedule to allow orderly planning, organizing and execution of Work as Bar
Chart (GANTT).
Departmental Representative will review and return revised schedules within 5 working
days.
Revise impractical schedule and resubmit within 5 working days.
Accepted revised schedule will become Master Plan and be used as baseline for updates.
19 PROJECT SCHEDULE

Develop detailed Project Schedule derived from Master Plan.

Ensure detailed Project Schedule includes as minimum milestone and activity types as
follows:

A Award.
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2 Permits.
3 Submittals:
1 Project Schedule
2 List of subcontractors, suppliers and Departmental Representative

3 Contractor Chain of Command including Sub-Contractors and
Departmental Representatives

Prime Contractor / co-ordination with other Contractors Plan
Work Plan

Environmental Protection Plan

Traffic Management Plan

Site access / Detour Plan

© N o o »

Emergency Response Protocol

.10 Site Specific Health and Safety Plan, incl. MSDS sheets
A1 On site Contingency and Emergency Response Plan
A2 Management of Owner-supplied material Plan

13 Survey Plan

14 Quality Control Plan

15 Shop Drawings

.16 Asphalt mix Designs

Mobilization

Work Activities by road segments / locations:

Detours / Site Access

Asphalt Concrete Pavement placement

Shouldering

© o N o o »

Concrete barrier removal and installation
.10 Line painting

A1 Additional Work as and when requested
12 Quality Control

13 Interim Inspection

14 Site Clean-up / De-mobilization

1.10 PROJECT SCHEDULE REPORTING

.1 Update Project Schedule on monthly basis reflecting activity changes and completions, as
well as activities in progress. Provide weekly Progress Reports.
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2 Include as part of Project Schedule, narrative report identifying Work status to date,

comparing current progress to baseline, presenting current forecasts, defining problem
areas, anticipated delays and impact with possible mitigation.

111 PROJECT MEETINGS

. Discuss Project Schedule at regular site meetings, identify activities that are behind
schedule and provide measures to regain slippage. Activities considered behind schedule
are those with projected start or completion dates later than current approved dates shown
on baseline schedule.

Part 2 Products
. Not used.

Part 3 Execution
1 Not used.

END OF SECTION
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Part 1
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1.2

13

14

15
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General

SECTION INCLUDES
Administrative.

Shop drawings and product data.
Certificates and transcripts.

Required Contractor Submittals.

A Pre-mobilization Submittals
2 Construction Phase Submittals
3 Project Completion Submittals

RELATED SECTIONS

Section 01 14 00 - Work Restrictions.

Section 01 32 16.07 - Construction Progress Schedules - Bar (Gantt) Chart.
Section 01 35 29.06 — Health and Safety Requirements.

Section 01 35 31 - Special Procedures for Traffic Control.

Section 01 35 43 - Environmental Procedures.

Section 01 45 00 — Quality Control.

Section 01 78 00 - Closeout Submittals.

MEASUREMENT PROCEDURES
This work shall be incidental to contract and will not be measured for payment.

REFERENCES
Not used.

ADMINISTRATIVE

Submit to Departmental Representative submittals listed for review. Submit with
reasonable promptness and in orderly sequence so as to not cause delay in Work. Failure
to submit in ample time is not considered sufficient reason for an extension of Contract
Time and no claim for extension by reason of such default will be allowed.

Work affected by submittal shall not proceed until review is complete.
Present shop drawings, product data, samples and mock-ups in SI Metric units.

Where items or information is not produced in SI Metric units converted values are
acceptable.

Review submittals prior to submission to Departmental Representative. This review
represents that necessary requirements have been determined and verified, or will be, and
that each submittal has been checked and coordinated with requirements of Work and
Contract Documents. Submittals not stamped, signed, dated and identified as to specific
project will be returned without being examined and shall be considered rejected.
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1.6

.6

Notify Departmental Representative in writing at time of submission, identifying any
deviations from requirements of Contract Documents stating reasons for deviations.

Verify field measurements and affected adjacent Work is consistent.

Contractor's responsibility for errors and omissions in submission is not relieved by
Departmental Representative’s review of submittals.

Contractor's responsibility for deviations in submission from requirements of Contract
Documents is not relieved by Departmental Representative review.

Keep one reviewed copy of each submission on site.

“DESIGN - BUILD”, SHOP DRAWINGS, PRODUCT DATA AND MIX DESIGNS

“Design — Build”: The term “Design” refers to all detailed design activities (survey,
investigation, drawings, specifications) based on general requirements contained in these
specifications and shown on the drawings. “Build” refers to construction of Contractor’s
detailed design after design has been reviewed by the Departmental Representative.
Contractor’s responsibility for error and omissions in submission is not relieved by
Departmental Representative’s review of submittals.

The term *“shop drawings” means drawings, diagrams, illustrations, schedules,
performance charts, brochures and other data that are to be provided by the Contractor to
illustrate details of a portion of Work.

The term “mix design” means engineered design for proportioning materials in concrete
or asphalt concrete pavement including all supporting test results, materials properties
and Departmental Representative’s letter of recommendation. Asphalt mix design to be
performed by a qualified test laboratory licensed to practice in British Columbia.

Indicate materials, methods of construction and attachment or anchorage, erection
diagrams, connections, explanatory notes and other information necessary for completion
of Work. Where articles or equipment attach or connect to other articles or equipment,
indicate that such items have been coordinated, regardless of section under which
adjacent items will be supplied and installed. Indicate cross-references to design
drawings and specifications.

Allow fourteen (14) calendar days for Departmental Representative’s review of each
submission.

Adjustments made on shop drawings by the Departmental Representative are not
intended to change the Contract Price. If adjustments affect the value of Work, state such
in writing to the Departmental Representative prior to proceeding with the Work.

Make changes in shop drawings as the Departmental Representative may require,
consistent with the Contract Documents. When resubmitting, notify the Departmental
Representative in writing of any revisions other than those requested.

Submit letter(s) of certification with all mix designs.
Accompany submissions with a transmittal letter containing:
A Date.

2 Project title and number.

3 Contractor’s name and address.
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4 Identification and quantity of each shop drawing, mix design, product and

10

A2

A3
14

16
A7
A8

.19

sample.
5 Other pertinent data.
Submissions shall include:
Date and revision dates.
Project title and number.
Name and address of:

1

2

3

A4 Subcontractor,
5 Supplier,
6

Manufacturer.

Contractor’s stamp, signed by Contractor’s authorized representative certifying approval
of submissions, verification of field measurements and compliance with the Contract
Documents.

Details of appropriate portions of the Work as applicable:

1 Fabrication,

2 Performance characteristics,

3 Standards.

After the Departmental Representative’s review, distribute copies.

Submit one (1) electronic copy of the shop drawings or mix design for each requirement
requested in the Specification Sections and as requested by the Departmental
Representative.

Submit one (1) electronic copy of the product data sheets or brochures for requirements
requested in the Specification Sections and as requested by the Departmental
Representative where shop drawings will not be prepared due to standardized
manufacture of the product.

Delete information not applicable to project.
Supplement standard information to provide details applicable to project.

If upon review by Departmental Representative, no errors or omissions are discovered or
if only minor corrections are made, copies will be returned and fabrication and
installation of Work may proceed. If shop drawings are rejected, noted copy will be
returned and resubmission of corrected shop drawings, through same procedure indicated
above, must be performed before fabrication and installation of Work may proceed.

The review of shop drawings and mix designs by Departmental Representative is for the
sole purpose of ascertaining conformance with general concept. This review shall not
mean that Departmental Representative approves detail design inherent in shop drawings,
responsibility shall remain with Contractor submitting same, and such review shall not
relieve Contractor of responsibility for errors or omissions in shop drawings or of
responsibility for meeting all requirements of construction and Contract Documents.
Without restricting generality of foregoing, Contractor is responsible for dimensions to be
confirmed and correlated at job site, for information that pertains solely to fabrication
processes or to techniques of construction and installation and for co-ordination of Work
of all sub-trades.
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1.7 SAMPLES
N Not used.
1.8 MOCK-UPS
1 Not used.
1.9 CERTIFICATES AND TRANSCRIPTS
1 Immediately after award of Contract, submit Workers” Compensation Board status.
2 Submit transcription of insurance immediately after award of Contract.
1.10 REQUIRED CONTRACTOR SUBMITTALS
1 General
1 This Clause identifies the plans, programs, and documentation required prior to
mobilization on site and during the construction phase.
2 Pre-Mobilization Submittals
1 Submit the following plans and programs to the Departmental Representative for

review a minimum of twenty (20) days prior to mobilization to the project site:

1 Project schedule, detailing the schedule of the workdays required from
Contractor, subcontractors, suppliers and consultants to complete each
activity of the project by road segment or location in order to meet stages
specified in Section 01 11 00. In addition, for each activity critical
elements that could impact on the schedule are to be identified.
Submission shall include both a paper copy of the schedule and an
electronic copy in Microsoft Projects format.

2 List of subcontractors, suppliers and consultants, their role and their key
personnel, including names and positions, addresses, telephone, cellular
telephone and/or pager numbers.

3 Contractor Chain of Command, listing key Contractor personnel,
including for each name, position, qualification, experience, telephone,
cellular telephone and/or pager numbers. The list shall include the names
and telephone/cellular telephone/pager numbers for contact persons who
are available on a 24-hour basis in the event of emergencies.

A4 Work Plan, describing in detail for each activity by road segment and
location, the Contractor’s intended methods of construction, and
materials, equipment and manpower use to meet stages specified in
Section 01 11 00. The Work Plan has to be linked to the Project

Schedule.

5 Quiality Control Plan in accordance with Section 01 45 00 — Quality
Control.

.6 Traffic Management Plan, in accordance with the requirements of

Section 01 35 31 - Special Procedures for Traffic Control.

T Materials Purchase Plan describing the Contractor’s intended methods of
getting materials required for this project in a timely fashion in order to
meet stages specified in Section 01 11 00.
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Contractor shall develop an “Emergency Procedures Protocol” in
consultation with Parks Canada. Parks Canada will supply the
Contractor with a template with contact names and numbers to be used
for this purpose.

Health And Safety Plan - The Contractor shall have a Certificate of
Recognition (COR) or Registered Safety Plan (RSP) including a site
specific Health and Safety Plan acceptable to the Departmental
Representative. The Contractor shall implement and maintain the Health
and Safety Plan during the Work.

Health and Safety Plan must include:

.0 Contractor’s safety policy.
1 Identification of applicable compliance obligations.
2 Definition of responsibilities for project safety/organization chart

for project.

Site specific hazard assessment.

General safety rules for project.

Job specific safe work procedures.

Inspection policy and procedures.

Incident reporting and investigation policy and procedures.
Occupational Health and Safety meetings.

Occupational Health and Safety communications and record
keeping procedures.

.10 Results of safety and health risk or hazard analysis for site tasks
and operation.

Submit copies of Material Safety Data Sheets (MSDS).

Medical Surveillance: where prescribed by legislation, regulation or
safety program, submit certification of medical surveillance for site
personnel prior to commencement of Work, and submit additional
certifications for any new site personnel to Departmental Representative.

© oo N o U~ W

On-site Contingency and Emergency Response Plan: address standard
operating procedures to be implemented during emergency situations.

Submit a copy of the filed Notice of Project with Provincial authorities.

The Contractor shall not begin any site Work until the Departmental
Representative has authorized acceptance of the submittals in writing.

The Contractor shall not construe the Departmental Representative’s
authorization of the submittals to imply approval of any particular
method or sequence for conducting the Work, or for addressing health
and safety concerns. Authorization of the programs shall not relieve the
Contractor from the responsibility to conduct the Work in strict
accordance with the requirements of Federal or Provincial regulations,
this specification, or to adequately protect the health and safety of all
workers involved in the project and any members of the public who may
be affected by the project. The Contractor shall remain solely responsible
for the adequacy and completeness of the programs and work practices,
and adherence to them.
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3 Construction Phase Submittals

1 Monthly Progress Reports in accordance with Section 01 32 16.07.

2 Weekly Progress Reports that outline the detailed Work (Contractor,
subcontractors, suppliers, consultants) completed to date as well as the
anticipated Work to be performed for the following week on a day-by-day basis.
Work to be linked to activities by road segment or location identified in project
schedule and to provide information on materials, equipment and manpower.
Also, alternate Work to be identified if Work or a portion of, proposed cannot be
done due to weather, equipment breakdown, delays in delivery, etc.

3 Quality Control Inspection Reports - The Contractor shall maintain a daily
inspection report that itemizes the results of all Quality Control inspections
conducted by the Contractor. The reports shall be made available for review by
the Departmental Representative upon request. A summary of all Quality Control
inspections conducted to date shall be submitted by the Contractor with each
request for payment.

4 “Design and Build” documents, Shop Drawings and Mix Designs - The
Contractor shall submit all design drawings, shop drawings and mix designs
required to fabricate and / or conduct the work a minimum 30 days prior to
fabrication / production.

5 Progress Photographs:

| Format: Electronic: jpg files, minimum three (3) mega pixels.

2 Submission requirements: one (1) set of electronic files.

3 Identification: Name and number of project, description of photograph
and date.

4 Viewpoints: viewpoints determined by Construction Manager or

Departmental Representative.

5 Submission Frequency: prior to commencement of Work and weekly
thereafter with progress statement, or as directed by Construction
Manager or Departmental Representative.

.6 Submit CD with all electronic pictures as part of closeout package.

.6 Submit an electronic copy of Contractor’s authorized representative’s work site
health and safety inspection reports to Departmental Representative and authority
having jurisdiction, weekly.

T Submit copies of reports or directions issued by Federal and Provincial health
and safety inspectors as a matter of urgency.
8 Submit copies of incident and accident reports within two calendar of the
incident/accident occurring.
4 Project Completion Submittals
1 Record Drawings -The Contractor shall submit copies of all Contractor's

Drawings revised as necessary to record all as-built changes to the Work and the
Contractor shall submit a set of Contract Drawings clearly marked to record as-
built changes to the Work.
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2 Quiality Control Records — The Contractor shall submit a bound and itemized set

of project quality control documentation.

Part 2 Products
N Not used.

Part 3 Execution
1 Not used.

END OF SECTION
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General

SECTION INCLUDES
Submittals.

Filing of notice.

Safety assessment.

Meetings.

Regulatory requirements.
Project / site conditions.
General requirements.
Responsibility.

Compliance requirements.
Unforeseen hazards.

Health and safety coordinator.
Posting of documents.
Correction of non-compliance.
Blasting.

Powder actuated devices.

Work stoppage.

RELATED SECTIONS
Section 01 14 00 — Work Restrictions
Section 01 33 00 — Submittal Procedures

Section 01 35 43 - Environmental Procedures

Section 01 35 29.06
HEALTH AND SAFETY
REQUIREMENTS

Page 31

Section 02 81 01 - Hazardous Materials: Submission Requirements for WHMIS MSDS.

MEASUREMENT PROCEDURES

This work shall be incidental to contract and will not be measured for payment.

REFERENCES

Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations.

Health Canada/Workplace Hazardous Materials Information System.

(WHMIS).Material Safety Data Sheets (MSDS).

Province of British Columbia - Occupational Health and Safety Regulations

Province of Alberta - Occupational Health and Safety Act
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15 SUBMITTALS

. Make submittals in accordance with Section 01 33 00 - Submittal Procedures.

2 Submit site-specific Health and Safety Plan: Within seven (7) days after date of Notice to
Proceed and prior to commencement of Work. Health and Safety Plan must include:

1 Contractor’s safety policy.

2 Identification of applicable compliance obligations.

3 Definition of responsibilities for project safety/organization chart for project.

4 General safety rules for project.

5 Job specific safe work procedures.

.6 Inspection policy and procedures.

v Incident reporting and investigation policy and procedures.

8 Occupational Health and Safety meetings.

9 Occupational Health and Safety communications and record keeping procedures.

.10 Results of site specific safety hazard assessment.

A1 Results of safety and health risk or hazard analysis for site tasks and operation.

12 Submit copies of Contractor’s authorized representative’s work site health and
safety inspection reports to Departmental Representative and authority having
jurisdiction, weekly.

13 Submit copies of reports or directions issued by Federal and Provincial health
and safety inspectors.

14 Submit copies of incident and accident reports.

15 Submit copies of Material Safety Data Sheets (MSDS) to Departmental
Representative.

.16 Departmental Representative will review Contractor's site-specific Health and
Safety Plan and provide comments to Contractor within ten (10) days after
receipt of plan. Revise plan as appropriate and resubmit plan to Departmental
Representative within five (5) days after receipt of comments from Departmental
Representative.

17 Departmental Representative’s review of Contractor's final Health and Safety
plan should not be construed as approval and does not reduce the Contractor's
overall responsibility for construction Health and Safety.

18 Medical Surveillance: where prescribed by legislation, regulation or safety
program, submit certification of medical surveillance for site personnel prior to
commencement of Work, and submit additional certifications for any new site
personnel to Departmental Representative.

19 On-site Contingency and Emergency Response Plan: address standard operating
procedures to be implemented during emergency situations.

1.6 FILING OF NOTICE

. Contractor shall file a Notice of Project with Provincial authorities prior to
mobilizing to site and commencing Work.
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1.7 SAFETY ASSESSMENT

1.8

1.9

1.10

111

1.12

1.13

Perform site specific safety hazard assessment related to project.

MEETINGS

Schedule and administer Health and Safety meeting with Departmental Representative
prior to commencement of Work.

Parks Canada recognizes that federal Occupational Health and Safety legislation places
specific responsibilities upon Parks Canada as owner of the work place. In order to meet
those requirements, Parks Canada has implemented a contractor safety regime to ensure
roles and responsibilities assigned under Part 11 of the Canada Labour Code and the
Canada Occupational Health and Safety Regulations are implemented and observed when
involving contractor(s) to undertake work in Parks Canada work places, including on
Parks Canada property.

After contract award and prior to commencement of any work under the contract, the
Project Manager will hold a health and safety meeting with the Contractor. At this
meeting, the Contractor is required to complete and sign an Attestation to certify the
Contractor will comply with the requirements set out in the Attestation and the terms and
conditions of the contract.

A copy of the “Attestation and Proof of Compliance with Occupational Health and Safety
(OHS)” form is attached as Appendix A.

REGULATORY REQUIREMENTS

Do Work in accordance with National Parks Act.

PROJECT/SITE CONDITIONS
Work at site will involve contact with British Columbia Occupational Health and Safety.

GENERAL REQUIREMENTS

Develop written site-specific Health and Safety Plan based on hazard assessment prior to
beginning site Work and continue to implement, maintain, and enforce plan until final
demobilization from site. Health and Safety Plan must address project specifications.

Departmental Representative may respond in writing, where deficiencies or concerns are
noted and may request re-submission with correction of deficiencies or concerns.
RESPONSIBILITY

Be responsible for health and safety of persons on site, safety of property on site and for
protection of persons adjacent to site and environment to extent that they may be affected
by conduct of Work.

Comply with and enforce compliance by employees with safety requirements of Contract
Documents, applicable federal, provincial, territorial and local statutes, regulations, and
ordinances, and with site-specific Health and Safety Plan.

COMPLIANCE REQUIREMENTS

Comply with Occupational Health and Safety Act, General Safety Regulation, Alberta
and British Columbia when working in that province.

Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.



Project No. 201504 Asphalt Paving Section 01 35 29.06

M.L.S. Parkway HEALTH AND SAFETY

REQUIREMENTS

Parks Canada Agency Mt. Revelstoke NP, British Columbia Page 34
1.14 UNFORESEEN HAZARDS

B When unforeseen or peculiar safety-related factor, hazard, or conditions occur during
performance of Work, follow procedures in place for Employee's Right to Refuse Work
in accordance with Acts and Regulations of Province having jurisdiction and advise
Departmental Representative verbally and in writing.

1.15 HEALTH AND SAFETY COORDINATOR
B Employ and assign to Work, competent and authorized representative as Health and
Safety Coordinator. Health and Safety Coordinator must:
1 Have minimum 2 years site-related working experience specific to activities
associated with roadway construction.
2 Have working knowledge of occupational safety and health regulations.
3 Be responsible for completing Contractor’s Health and Safety Training Sessions

and ensuring that personnel not successfully completing required training are not
permitted to enter site to perform Work.

4 Be responsible for implementing, enforcing daily and monitoring site-specific
Contractor's Health and Safety Plan.

5 Be on site during execution of Work and report directly to and be under direction
of site supervisor.
1.16 POSTING OF DOCUMENTS

1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on
site in accordance with Acts and Regulations of Province having jurisdiction, and in
consultation with Departmental Representative.

1.17 CORRECTION OF NON-COMPLIANCE

1 Immediately address health and safety non-compliance issues identified by authority
having jurisdiction or by Departmental Representative.

2 Provide Departmental Representative with written report of action taken to correct
non-compliance of health and safety issues identified.

3 Departmental Representative may stop Work if non-compliance of health and safety
regulations is not corrected.
1.18 WORK STOPPAGE

1 Give precedence to safety and health of public and site personnel and protection of
environment over cost and schedule considerations for Work.

Part 2 Products
N Not used.

Part 3 Execution
. Not used.

END OF SECTION
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1.6

1.7

Measurement Procedures for Traffic Management.
Informational and Warning Devices.

Protection and Control of Public Traffic.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

RELATED SECTIONS

All sections in Divisions 01, 02 and 32.

MEASUREMENT PROCEDURES

Cost of Traffic Control, including temporary pavement marking and layout, described in
this Section 01 35 31 and Section 01 74 11, shall be considered incidental to “Lump
Sum Price Item 2 — Traffic Accommodation”, and no additional payment will be made
for the duration of the Contract.

REFERENCES

The Contractor shall provide traffic control in accordance with current edition of:

A British Columbia Ministry of Transportation — Traffic Control Manual for Work
on Roadways

2 British Columbia Ministry of Transportation — 2012 Standard Specifications for
Highway Construction, Section 194 — Traffic Management for Work Zones.

3 Manual of Uniform Traffic Control Devices for Canada, (MUTCD) distributed
by Transportation Association of Canada.

QUALITY CONTROL
All Quality Control by the Contractor.

GENERAL

The Contractor shall develop and implement a Traffic Management Plan in accordance
with the BC MoTI1 2012 Standard Specifications for Highway Construction, Section
194 - Traffic Management for Work Zones except where specified otherwise in these
specifications. The Traffic Management Plan will include plans specific to each roadway
for this project.

The Contractor shall design, supply, erect, move and maintain all traffic control devices,
signs, temporary pavement marking, other safety measures, and provide staff to ensure
safe passage of all traffic from commencement of site work to date of acceptance by the
Departmental Representative.

All traffic and warning signs shall be either bilingual or of a symbolic or pictorial type. If
bilingual signs are used, the English and French message shall be of equal letter size and
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at same elevation, with English on left and French on right. Assistance in translation of
construction and warning signs to French may be obtained from Parks Canada.

All speed limits, traffic control and warning signs shall have an “NPC” adhesive sticker
added to bottom right-hand corner. These stickers will be supplied by Parks Canada
following the acceptance by the Departmental Representative of the Contractor’s traffic
management plan.

Temporary pavement marking used shall be acceptable to the Departmental
Representative. These temporary pavement markings shall be in accordance with
the current “BC MoTI Traffic Control Manual for Work on Roadways”.

All temporary markings and other associated markings will be removed at the
contractor’s expense prior to completion of the Contract but not before the final
pavement markings have been installed to the satisfaction of the Departmental
Representative.

Contractor shall have appropriate traffic control measures in place so that one lane of
highway traffic is maintained through the work zone at all times throughout the
construction.

The Contractor shall coordinate traffic management procedures with other Contractors
working in the area.

The Contractor shall supply, install and maintain two portable Changeable Message Signs
(CMS) to inform the traffic of construction delays. Exact installation locations of the
CMS to be agreed on site with the Departmental Representative. All cost associated with
the supply, installation, maintenance and removal of the two CMS will be incidental to
“Lump Sum Price Item 2 — Traffic Accommodation”. Text for the two CMS will be
directed by the Departmental Representative. Removal of the two CMS will only be
permitted upon completion of the Works.

PROTECTION OF PUBLIC TRAFFIC

Comply with requirements of Acts, Regulations and By-Laws in force for regulation of
traffic or use of roadways upon or over which it is necessary to carry out Work or haul
materials or equipment.

Carry out traffic regulation in accordance with BC MoTI — 2012 Standard Specifications
for Highway Construction, Section 194 — Traffic Management for Work Zones, except
where specified otherwise.

The Contractor shall develop and have in place a completed Traffic Control Plan taking
into account all hazards associated with paving operations on a busy highway and
minimize risks to motorists prior to beginning Work. This plan shall be updated
regularly in response to any incidents or changes in conditions, be they weather, work,
traffic, or otherwise.

A minimum of one travelling lane 3.54 m wide shall be maintained by the
Contractor at all times to provide for safe movement of traveling public through
work area. The Contractor shall submit a Traffic Management Plan prior to
commencement of work. Short closures may be allowed by the Departmental
Representative for some activities such as asphalt removal as long as the delay to
motorists does not exceed 20 minutes.

Regardless of type of traffic control being used, maximum period of delay to public
traffic shall be 20 minutes. Emergency vehicles (i.e., ambulance, RCMP, Park Warden)
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must be granted immediate passage at all times. The Departmental Representative
reserves the right to reduce delay time for public traffic at times when specified delay
results in excessive backup of public traffic.

The Contractor shall provide competent flag persons, properly equipped, and certified
and registered as a Traffic Control Person (TCP) with the Construction Safety Network
or the Construction Safety Association of British Columbia.

The Contractor shall also provide competent supervision and/or contract personnel as
required during non-working hours to ensure that safety flares, flashing beacons, signs,
lights, etc. are in proper working order.

The Departmental Representative will monitor the traffic control measures, and may
require modifications of these measures from time to time to achieve satisfactory traffic
flow, safety of traveling public and coordination with adjacent contracts.

The Contractor shall maintain a dust free construction zone by means of cleaning and
watering when required.

Traffic control measures will be monitored by the Departmental Representative, who may
require modifications of these measures from time to time to achieve satisfactory traffic
flow, safety of traveling public and coordination with adjacent contracts

INFORMATIONAL AND WARNING DEVICES

Provide and maintain signs, flashing warning lights and other devices required to indicate
construction activities or other temporary and unusual conditions resulting from Project
Work that requires road user response.

Supply and erect signs, delineators, barricades and miscellaneous warning devices as
specified in the Traffic Management Plan submitted by the Contractor and approved by
the Departmental Representative. All temporary signs that are used for longer than
one day shall be mounted on wood posts other than portable changeable message
boards that shall be secured at all times.

Place signs and other devices to standards and in locations recommended in BC MoTI —
Traffic Control Manual for Work on Roadways. Provide intermittent signage if work
zones exceed 2.0 km in length.

Signs shall be wind resistant.

As situation at work sites changes, Contractor to update his Traffic Management Plan
outlining signs and other devices required for the project and submit for the approval of
the Departmental Representative.

Continually inspect and maintain traffic control devices in use by:
A Checking signs daily for legibility, damage, suitability and location.

2 Cleaning, repairing or replacing signs as required ensuring clarity and
reflectance.

3 Removing or covering signs that do not apply to conditions existing from day to
day or time to time.
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Part 2

Part 3

CONTROL OF PUBLIC TRAFFIC

Contractor shall provide competent flag persons, properly equipped, and certified and
registered as a Traffic Control Person (TCP) with the Construction Safety Network or the
Construction Safety Association of British Columbia.

1 When public traffic is required to pass working vehicles or equipment that block
all or part of travelled roadway.

2 When vehicles are entering or exiting Worksite access points.

3 When it is necessary to institute one-way traffic system through construction area

or other blockage and traffic signal system is not in use.

A4 When workmen or equipment are employed on travelled way over brow of hills,
around sharp curves or at other locations where oncoming traffic would not
otherwise have adequate warning.

5 Where temporary protection is required while other traffic control devices are
being erected or taken down.

.6 For emergency protection when other traffic control devices are not readily
available.

T In situations where complete protection for workers, working equipment and

public traffic is not provided by other traffic control devices.
8 At each end of restricted sections where pilot cars are required.
Delays to public traffic due to Contractor's operators: maximum 20 minutes

No stoppage of traffic will be allowed for the periods specified in Section 01 14 00, Work
Restrictions, 1.5 pertaining to Statutory Holiday or long weekend.

During hours of darkness, if permitted under these specification, Contractor shall
determine requirements but as a minimum, flag persons shall be additionally equipped
with a red signal hand-light of sufficient brightness to be clearly visible to approaching
traffic and flagging stations shall be illuminated by overhead lighting. Signs indicating
hazardous conditions and signs requiring increased attention shall be marked with
flashers.

Products
Not used.

Execution
Not used.

END OF SECTION
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Precedence.

Measurement procedures.

National Park regulations.

Canadian Environmental Assessment Act (CEAA).
Start-up and environmental briefing.

Site access and parking.

Protection of work limits.

Erosion control.

Pollution control.

Equipment maintenance, fuelling and operation.
Operation of equipment.

Fire prevention and control.

Wildlife.

Relics and antiquities.

Waste materials storage and removal.
Miscellaneous site management contingencies.
Clearing and grubbing.

Stripping.

Blasting.

Material loading, hauling, placement and grade building.

Excavating and placement.

Culvert installation.

Asphalt plant operation and paving.
Crushing.

Fine grading, topsoil placement and seeding.
Pavement marking and guardrail placement.

Specific concerns.

RELATED SECTIONS
All Divisions 01, 02 and 32 Sections

Section 01 35 43
ENVIRONMENTAL
PROCEDURES
Page 39
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14

15

1.6

1.7

1.8

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

MEASUREMENT PROCEDURES

The cost of environmental and aesthetic protection in accordance with this Section 01 35
43 — Environmental Procedures will not be measured separately for payment and will be
considered incidental to the Work.

SUBMITTALS

The Contractor shall describe environmental mitigation measures to implement to ensure
that all work is in compliance with this Section 01 35 43 — Environmental Procedures in
his Environmental Protection Plan (EPP).

NATIONAL PARK REGULATIONS

The Contractor shall ensure that all work is performed in accordance with the ordinances,
laws, rules and regulations set out in the Canada National Parks Act and Regulations.

For the Work in MRNP, the Contractor and any sub-Contractors shall obtain a business
license from the Parks Canada Administration Office in Revelstoke prior to
commencement of the contract.

All Contractor's vehicles are required to display a vehicle work pass from Parks Canada.
These permits may be obtained free of charge from the Departmental Representative, or
PCA Environmental Officer (ESO).

CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)

Execution of the work is subject to the provisions within the Canadian Environmental
Assessment Act (CEAA) Guidelines Order of 2003 and subsequent amendments.

Failure to comply with or observe environmental protection measures as identified in
these specifications may result in the work being suspended pending rectification of the
problems.

Refer to the Environmental Impact Assessment (EI1A) for the Work in MRNP
included with this tender. The Contractor’s EPP is to include the EIA and
associated BMPs as a minimum.

START-UP AND ENVIRONMENTAL BRIEFING

All staff employed at the construction site will be subject to an approximately half hour
briefing regarding their individual and collective responsibilities to ensure avoidable
adverse environmental impact does not arise from their activities and personal choices.
All Employees must attend this briefing before beginning their work at the site. It is
recognized new employees may join the Contractors” work force after the initial round of
“environmental briefing”. In that case and as required, subsequent “environmental
briefings” can be presented as numbers warrant, by arrangement with the ESO through
the Departmental Representative. Also, some sub-trades may be present at the site for a
short time, to perform once-only duties. In these cases, the “environmental briefing” will
be replaced by the Contractor explaining the environmental sensitivity of the work
location to the sub-trade worker(s), and reviewing highlights of personal conduct
expected, with reference to a one-page briefing summary to be provided to the Contractor



Project No. 201504 Asphalt Paving Section 01 35 43

M.I.S. Parkway ENVIRONMENTAL
PROCEDURES
Parks Canada Agency Mt. Revelstoke NP, British Columbia Page 41

1.9

1.10

111

1.12

by the ESO. A copy of this summary will be provided to each sub-trade worker joining
the work force at the site.

Parks Canada will have an ESO attending the site to monitor the construction activity for
conformance with these specifications. The ESO or alternate designated Parks Canada
staff member will present the “environmental briefing”. The ESO’s main duties are to
monitor the progress of the construction on an on-going basis to ensure compliance with
environmental protection measures, and to provide guidance through the Departmental
Representative, in the event of unanticipated environmental problems. Although the ESO
has authority to enforce National Parks Act violations, direction to the Contractor will be
the duty of the Departmental Representative.

CONSTRUCTION SITE ACCESS AND PARKING

The Contractor shall review both short and long term construction access requirements
with the Departmental Representative, both at start-up and on an ongoing basis. In
consultation with the Departmental Representative, the Contractor shall formulate an
agreement for worker transportation to and from the work sites and where workers shall
park their private vehicles. Generally, personal vehicles shall be parked at least 10
metres distance from any watercourse.

The Contractor shall ensure that the environment beyond the work limits is not negatively
impacted or damaged by workers’ vehicles or construction machinery and shall instruct
workers so that the “footprint” of the project is kept within defined boundaries.

PROTECTION OF WORK LIMITS

The Contractor shall ensure that workers and equipment do trespass outside the project
limits to the satisfaction of the Departmental Representative and the ESO.

EROSION CONTROL

Erosion control measures that prevent sediment from entering any waterway, water body
or wetland in the vicinity of the construction site are a critical element of the project and
shall be implemented by the Contractor.

If necessary, on-site sediment control measures shall be constructed and functional prior
to initiating activities associated with the asphalt plant and the paving. The Contractor
shall prepare an Erosion Control Plan to the satisfaction of the Departmental
Representative and the ESO.

The regular monitoring and maintenance of all erosion control measures shall be the
responsibility of the Contractor. If the design of the control measures is not functioning
effectively they are to be repaired. The Departmental Representative and ESO also will
monitor erosion control performance.

The site will be secured against erosion during any periods of construction inactivity or
shutdown.

POLLUTION CONTROL

The Contractor shall prevent any deleterious and objectionable materials from entering
streams, rivers, wetlands, water bodies or watercourses that would result in damage to
aquatic and riparian habitat. Generally, hazardous or toxic products shall be stored no
closer than 100 metres from water.
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A Spill Response Plan will be prepared by the Contractor and shall detail the containment
and storage, security, handling, use and disposal of empty containers, surplus product or
waste generated in the application of these products, to the satisfaction of the
Departmental Representative and the ESO and in accordance with all applicable federal
and provincial legislation. The Plan shall include a list of products and materials to be
used or brought to the construction site that are considered or defined as hazardous or
toxic to the environment. Such products include, but are not limited to, waterproofing
agents, grout, cement, concrete finishing agents, hot poured rubber membrane materials,
asphalt cement and sand blasting agents.

The containment, storage, security, handling, use, unique spill response requirements and
disposal of empty containers, surplus product or waste generated in the use of any
hazardous or toxic products shall be in accordance with all applicable federal and
provincial legislation. Generally, hazardous or toxic products shall be stored no closer
than 100 metres from streams, wetlands, water bodies or waterways.

An impervious berm shall be constructed around fuel tanks and any other potential spill
area. The berms shall be capable of holding 110% of tank storage volumes and shall be
to the satisfaction of the Departmental Representative and the ESO before start-up.
Measures such as collection/drip trays and berms lined with occlusive material such as
plastic and a layer of sand, and double-lined fuel tanks can prevent spills into the
environment.

The Contractor shall prevent blowing dust and debris by covering and/or providing dust
control for temporary roads and on-site work by methods that are approved by the
Departmental Representative or ESO.

The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations that
will be capable of dealing with 110% of the largest potential spill and shall be maintained
in good working order on the construction site. The ESO and Departmental
Representative prior to project start-up must approve these spill kits. The Contractor and
site staff shall be informed of the location of the spill response kit(s) and be trained in its
use.

Timely and effective action shall be taken to stop, contain and clean-up all spills as long
as the site is safe to enter. The Departmental Representative and the ESO shall be
notified immediately of any spill. In the event of a major spill, all other work shall be
stopped and all personnel devoted to spill containment and clean-up.

The costs involved in a spill incident (the control, clean up, disposal of contaminants and

site remediation to pre-spill conditions), shall be the responsibility of the Contractor. The

site will be inspected to ensure completion to the expected standard and to the satisfaction
of the Departmental Representative and ESO.

EQUIPMENT MAINTENANCE, FUELLING AND OPERATION

The Contractor shall ensure that all soil, seeds and any debris attached to construction
equipment to be used on the project site shall be removed (e.g. power washing) outside
the National Parks before delivery to the work site.

Equipment fuelling sites will be identified by the Contractor and approved by the
Departmental Representative and the ESO. Except for chain saws, any fuelling closer
than 100 metres from streams, wetlands, water bodies or waterways shall require the
authorization and oversight of the Departmental Representative.
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Diesel and gasoline delivery vehicles, including bulk tankers shall be parked more than
100 metres from streams, wetlands, water bodies or waterways. Gravity fed fuel systems
are not allowed. Manual or electric pump delivery systems shall be used. Fuelling
personnel shall maintain presence at and immediate attention to the fuelling operation.

Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service
vehicle at all times. Protection and containment of approved fuel storage sites is
addressed in 1.12.4 of Pollution Control above.

Equipment used on the project shall be fuelled with E10, and low sulphur diesel fuels and
shall conform to local emission requirements. The Contractor is to ensure that
unnecessary idling of vehicles is avoided.

Oil changes, lubricant changes, greasing and machinery repairs shall be performed at
locations approved by the ESO or the Departmental Representative. Waste lubrication
products (e.g. oil filters, used containers, used oil, etc.) shall be secured in spill-proof
containers and properly recycled or disposed of at an approved facility. No waste
petroleum, lubricant products or related materials are to be discarded, buried or disposed
of in borrow pits, turnouts, picnic areas, viewpoints, etc anywhere within National Parks.

The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and
maintained in good working order.

Fuel containers and lubricant products shall be stored only in secure locations specified
by the Departmental Representative. Fuel tanks or other potentially deleterious substance
containers shall be secured to ensure they are tamperproof and cannot be drained by
vandals when left overnight in National Parks. Alternatively, the Contractor may hire a
security person employed to prevent vandalism. The Contractor is to ensure that workers
are briefed on proper ‘daisy-chain’ use of locks to ensure no other contractor or Parks
Canada Highways Dept. staff are locked out.

OPERATION OF EQUIPMENT

Equipment movements shall be restricted to the ‘footprint” of the construction area. The
work limits shall be identified by stake and ribbon or other methods approved by the
Departmental Representative. Unless authorized by the Departmental Representative,
activities beyond the work limits are not permitted. No machinery will enter, work in or
cross over streams, rivers, wetlands, water bodies or watercourses, nor damage aquatic
and riparian habitat or trees and plant communities. Some of the construction shall
require working close to creeks and other watercourses or water bodies. In these
instances, the Contractor is to describe measures to be employed to ensure fugitive
materials (e.g. rocks, soil, branches) and especially deleterious substances (e.g.
chemicals) do not enter any watercourses, to the satisfaction of the Departmental
Representative and ESO.

The Contractor shall instruct workers to prevent pushing, placement, raveling, storage or
stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering the
right-of-way or into watercourses or water bodies.

When, in the opinion of Parks Canada, negligence on the part of the Contractor results in
damage or destruction of vegetation, or other environmental or aesthetic features beyond
the designated work area, the Contractor shall be responsible, at his or her expense, for
complete restoration including the replacement of trees, shrubs, topsoil, grass, etc. to the
satisfaction of the Departmental Representative and ESO.

Restrict vehicle movements to work limits.
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Workers private vehicles are to remain within the construction footprint.

FIRE PREVENTION AND CONTROL

A fire extinguisher shall be carried and available for use on each machine and at locations
within the plant in the event of fire. Basic firefighting equipment recommended (e.g. a
water truck; minimum 500 Imperial gallons with 500 feet of fire hose and a pump
capable of producing 45 psi water pressure at the nozzle, three shovels, two pulaskis, and
two five gallon backpack pumps) shall be maintained at the construction site at a location
known and easily accessible to all the Contractors’ staff. Contractor’s staff shall receive
basic training in early response to wildfire events during the “environmental briefing”.

The Contract shall obtain a water source outside the National Parks.

A water truck may be necessary and will depend on the timing of the contract (e.g. — not
required during winter or snow covered conditions).

Construction equipment shall be operated in a manner and with all original
manufacturer’s safety devices to prevent ignition of flammable materials in the area.

Care shall be taken while smoking on the construction site to ensure that the accidental
ignition of any flammable material is prevented. Fires or burning of waste materials is
not permitted.

In case of fire, the Contractor or worker shall take immediate action to extinguish the fire
provided it is safe to do so. The ESO and the Departmental Representative shall be
notified of any fire immediately. Fires or burning of waste materials is not permitted.

WILDLIFE

During the Environmental Briefing all personnel shall be instructed by the ESO on
procedures to follow in the event of wildlife appearance near or within the work site and
any other wildlife concerns.

Avoid or terminate activities on site that attract or disturb wildlife and vacate the area and
stay away from the immediate location if bears, cougars, wolves, elk or moose display
aggressive behaviour or persistent intrusion. Extra care to control materials that might
attract wildlife (e.g. lunches and food scraps) must be exercised at all times.

Notify the ESO and Departmental Representative immediately about dens, litters, nests,
carcasses (road kills), bear activity or encounters on or around the site or crew
accommodation. Other wildlife-related encounters are to be reported within 24 hours.

RELICS AND ANTIQUITIES

Artifacts, relics, antiquities and items of historical interest such as cornerstones,
commemorative plaques, inscribed tablets and similar objects found on the work site
shall be reported to the ESO or the Departmental Representative immediately. The
Contractor and workers shall wait for instructions before proceeding with their work.

All historical or archaeological objects found in National Parks are protected under the
National Parks Act and Regulations and are the property of Parks Canada. The
Contractor and workers shall protect any articles found and request direction from the
ESO or the Departmental Representative.
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WASTE MATERIALS STORAGE AND REMOVAL

The Contractor and workers shall dispose of hazardous wastes in conformance with the
Environmental Contaminants Act and applicable provincial regulations while observing
the Code of Good Practice for Management of Hazardous and Toxic Wastes at Federal
Establishments.

All wastes originating from construction, trade, hazardous and domestic sources, shall not
be mixed, but will be kept separate.

Construction, trade, hazardous waste and domestic waste materials shall not be burned,
buried or discarded at the construction site or elsewhere in National Parks. These wastes
shall be contained and removed in a timely and approved manner by the Contractor and
workers, and disposed of at an appropriate waste landfill site located outside the park.
Construction waste storage containers, provided by the Contractor, shall be emptied by
the Contractor when 90% full. Waste containers will have lids, and waste loads shall be
covered while being transported.

A concerted effort shall be made by the Contractor and workers to reduce, reuse and
recycle materials.

All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes
shall be made by the Contractor and contract staff while undertaking their work in
National Parks. Such wildlife attractants shall not be stored at the work site overnight.
Lunches, coolers and food products, including waste food products, shall be securely
stored away from access by animals. Daily removal of food scraps, food wrappers, pop
cans or other attractive products to bear proof containers is mandatory. It is incumbent on
the Contractor to notify Parks Canada and make specific arrangements to have garbage
collected by Parks Canada when using existing Parks Canada receptacles.

The Contractor and workers shall immediately report any circumstances related to
food/garbage (e.g. overflowing container or strong smell) and wildlife to the ESO or the
Departmental Representative.

Sanitary facilities, such as a portable container toilet, shall be provided by the Contractor
and maintained in a clean condition.
MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES

The Contractor shall ensure trespass outside the project limits does not occur, to the
satisfaction of the Departmental Representative and the ESO.

The Contractor is responsible for obtaining any required equipment storage, laydown
area, office, parking or other facilities in area(s) outside MRNP. No Contractor facilities
will be allowed for these or other purposes within MRNP.

No Work Camp will be allowed within the National Parks.

The Contractor shall provide toilets and maintain them in a clean and sanitary condition
at the work sites. These facilities shall not be used for the disposal of anything but
human wastes.

The National Park Act regulations prohibit anyone working within National Parks from
using public campground facilities.

Removal and storage of snow shall be arranged with the ESO and the Departmental
Representative.
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3.1

3.2

7

The Contractor shall control blowing dust and debris generated from the construction site
by means such as covering or wetting down dry materials and rubbish. Dust control
measures for temporary access roads may also have to be initiated.

Security services at the construction site may be desirable or necessary during the
contract, especially during quiet times. Fuel tanks or other potentially deleterious
substance containers must be secured by the Contractor to ensure they are tamperproof
and cannot be drained by vandals at his own cost.

Pets shall not be brought to or maintained at the construction site.

Products
Not used.

Execution

ASPHALT PLANT OPERATION AND PAVING

Trucks for hauling asphalt mixture shall have tight, clean, smooth metal beds that have
been sprayed with a minimum amount of thin fuel oil to prevent the mixture from
adhering and causing waste asphalt. The vehicle covers shall be securely fastened.
Excess truck box lubricants such as light oil, detergent or lime solutions shall not be
allowed to contaminate the mix, and shall be disposed of in an environmentally
acceptable manner. Truck box lubricant application shall be carried out in a containment
berm.

Asphalt plant operation must comply with all environmental pollution control regulations
applicable in the plant area.

The Contractor shall be responsible for the purchase and the safe
delivery/storage/handling of asphalt cement and emulsions to the asphalt plant site.
Excess hot mix or reject asphalt shall be temporarily stored as directed by the
Departmental Representative, and removed from the Park, prior to completion of the
contract a later date. All costs for removal and disposal shall be the responsibility of the
Contractor and no separate payment will be made.

The Contractor shall ensure that there is enough room between the stockpiles and the
asphalt plant for a loader in the event of a spill at the asphalt plant. A containment berm
with an associated liner made of occlusive material (e.g. plastic of a thickness approved
by the Departmental Representative) and covered with absorbent sand or clay shall be
installed under the asphalt storage tank to ensure containment of 110% of the tank’s
capacity.

The Contractor may wish to protect containment/catchment areas and drip trays at the
asphalt plant from rainfall since, if contaminated, all of the collected water will have to
be disposed of at the expense of the Contractor at an approved disposal facility.

Sites from which materials have been removed shall be restored to a neat and presentable
condition upon the completion of the work.
MATERIAL LOADING, HAULING, PLACEMENT AND GRADE BUILDING

During grade construction conducted close to any watercourse, water body or wetland
methods shall be employed to ensure materials are not pushed, fall or are eroded into the
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3.3

3.4

3.5

water or wetlands. Generally, work within a 30 metre buffer of waterways or wetlands
requires the close oversight of the ESO and the Departmental Representative.

No grade building shall occur outside of the designated area or within 1 metre of the drip
line of existing forest. Any material inadvertently falling outside the work limits is to be
removed promptly in a manner that does not damage trees or vegetation at that location.
Materials shall be placed at storage sites or on the grade without spillage outside the
working limits. Any material inadvertently falling outside the work limits is to be
removed promptly in a manner that does not damage trees or vegetation at that location.

PAVEMENT MARKING AND GUARDRAIL PLACEMENT

Pavement marking shall be undertaken pursuant to standard methods applied in National
Parks for control of paint products, both in transport and handling. The Contractor shall
present a description of methods to be employed for transporting and controlling paint
and hazardous products, application of paint, cleaning of equipment, containment and
disposal of waste paint and cleaning products, etc. the satisfaction of the Departmental
Representative. Where concrete barriers or guard rails are temporarily removed, for
highway improvements, temporary glow posts shall be installed, at 20 m intervals on
straight sections and at 10.0 m intervals on curves and shall remain in place until
permanent barrier system has been installed. Payment for removal, installation and
temporary glow posts shall be incidental to “Lump Sum Price Item 2 — Traffic
Accommodation”.

SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND
SEDIMENTATION

The Contractor shall prepare an Erosion and Sedimentation Management Plan for the
components of this contract that are undertaken in proximity to watercourses, wetlands or
riparian environments. This plan shall be to the satisfaction of the Departmental
Representative and ESO. If sediment ponds are required, they shall be designed to settle
all sediment particles 0.02 mm or larger. The ponds shall also be designed to handle 1:5
year storm events, with overflow spill capacity for 1:10 year storm events and emergency
spillway capacity for 1:100 year storm events.

An important desired end result is to allow no release into watercourses of sediments in
levels that are deleterious to fish or that would harmfully alter, disrupt, or destroy fish
habitat. Similarly there is to be no sediment release into areas of vegetation growth or
sensitive areas of sediments in levels that would adversely alter growing or hydraulic
conditions. The target is 0 mg/L of TSS over background levels. The threshold is a
maximum instantaneous increase of 25 mg/L over background levels when background
levels are <250 mg/L, or a maximum instantaneous increase of 10% over background
levels when background levels are >250 mg/L. This threshold shall not be exceeded.

CLEARING AND GRUBBING

The Contractor shall ensure that the substrate or riparian area of streams, rivers or
watercourses, whether open water or frozen over shall not be disturbed by tracked,
wheeled or self-propelled equipment, (e.g. a skidder or truck). The ESO or Departmental
Representative will provide direction in the case of work occurring near any wetland area
or watercourses.

The Contractor shall take all measures to ensure that trees do not fall into streams, rivers,
wetlands or water bodies or outside the clearing limits as marked by colored flagging.
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3.6

3.7

Generally, work within a 30 metre buffer of watercourses, water bodies or wetlands
requires the close oversight of the ESO or the Departmental Representative.

Trees inadvertently felled into streams, rivers, watercourses or outside the clearing limits
shall be removed by means (e.g. winch) so as not to damage the substrate or any standing
trees left outside the clearing limits. Machinery shall not go outside the clearing limits, or
into streams, rivers, watercourses or water bodies to remove felled trees.

Logs and other salvage materials are to be conveyed to and placed at the storage site
without spread of debris or damage to other standing trees or landscape resources outside
the marked clearing or storage limits. They shall not be skidded through wetlands,
waterways or water bodies.

During the grubbing component, stumps, roots, imbedded logs and other non-soil debris
shall be pulled and shaken free of loose soil and rocks before transport to designated pit

No slash clearing, pickup or grubbing shall occur outside of the designated area or within
1 metre of the drip line of existing forest.

Existing areas of vegetation disturbed as a result of this contract shall be rehabilitated
using approved topsoil from the park and a native grass seed mix as specified in Section
32 92 22 — Seeding.

STRIPPING

A contingency plan for control of dust generated from the construction site shall be
prepared, with materials availability arranged in the event of their need. In the event of a
work program shutdown during inclement weather (e.g. winter conditions unfavourable
for construction) erosion control of bared soils or excavated materials stockpiles will be
required.

Stripping close to the any watercourse, water body or wetland shall employ methods to
ensure materials are not pushed, fall or are eroded into the water or wetlands. Generally,
work within a 30 metre buffer of waterways or wetlands requires the close oversight of
the ESO and the Departmental Representative.

No stripping shall occur outside of the designated area or within 1 metre of the drip line
of existing forest.

Stripped soil (including fine forest litter) materials shall be placed and stored at locations
and in amounts and form as instructed by the Departmental Representative, for later
reclamation use on graded slopes. Stripping piles may require erosion control,
sedimentation protection or stabilization, depending on the location and anticipated
duration of storage. At the Departmental Representatives direction, the Contractor shall
prepare a plan for management of each stripping pile.

BLASTING

The Departmental Representative will identify a magazine location for explosives should
a factory site or “ready-to-use” explosives storage site be required.

The sweep of the blast area shall include looking for wildlife that may be in the area. If
any are found, they shall be hazed out of the area by the ESO or a Park Warden.

The Contractor shall ensure that all work activities meet or exceed the standards outlined
in DFO’s “Guidelines for the Use of Explosives In or Near Canadian Fisheries Waters”;
Canadian Technical Report of Fisheries and Aquatic Sciences 2107, 1998.
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3.9

4

The Contractor shall, whenever explosives are used, use the Provincial and Workers’
Compensation Laws and Regulations, and all respective agencies having jurisdiction over
them, such as DFO.

Steps shall be taken to minimize fly-rock and dust. Vegetation outside of the designated
area shall not be damaged or destroyed.

In order to stabilize slopes of the cut, these shall be scaled of all loose material. Ditches
shall be formed and cleaned upon the completion of the blasting, and the natural drainage
shall be restored as specified by the contract or as directed by the Departmental
Representative.

The Contractor shall describe the proposed type and quantities of explosives to be used
on the project, to the satisfaction of the Departmental Representative and the ESO. Some
blasting products — such as those very high in nitrogen, may have some limitations
imposed for environmental protection purposes.

EXCAVATING AND PLACEMENT

Excavation will be undertaken according to the approved Grading Plan for the ROW, and
approved Development Plans for the designated pits.

Materials shall be placed at storage sites or on the grade without spillage outside the
working limits. Any material inadvertently falling outside the work limits is to be
removed promptly in a manner that does not damage trees or vegetation at that location.

All sediment control measures shall be implemented by the Contractor prior to the
commencement of the work in the vicinity of rivers, water bodies, watercourses, and
wetlands.

Special precautions may have to be taken during excavation in the vicinity of intermittent
or active drainage channels.

If sediments enter a river / stream during any excavation nearby or at its banks, the
Contractor shall ensure that sediment levels in the waters of the river or creeks do not
exceed specified limits and meet the “desired end result” limits outlined.

Placement of rip rap and backfill at creeks shall be undertaken without contacting the
watercourse or wetted margins of the stream, unless approved by the Departmental
Representative.

Fisheries protection windows shall be observed for the fish creeks, and any other
watercourse in this contract and will guide the timing of the work so that stream
disturbance is prevented.

If a pump-out sump to dewater excavation sites will be required, the Contractor shall
detail how the dewatering shall be undertaken, to the satisfaction of the Departmental
Representative and the ESO. Special attention is to be given to the environmental
sensitivity of the discharge area, freezing conditions operation, overflow avoidance,
decanting and settlement pond reclamation. Water containing suspended materials shall
not be pumped into watercourses, drainage systems or on to land, except with the
permission of the Departmental Representative and the ESO.

CULVERT INSTALLATION

All culverts shall be installed using best management practices for working in or near
water that will result in a minimum amount of sedimentation and damage to the riparian
area of the watercourse. The Contractor shall prepare a plan for the installation of each
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3.10

3.11

culvert, a minimum one (1) week prior to doing the work for approval by the
Departmental Representative and ESO.

The culverts shall be installed using best management practices for placement, including
consideration of aquatic ecology.

It is preferable to install the culvert during periods of low discharge (e.g. during the fall).
The use of sediment control measures may be necessary to ensure that excessive amounts
of sediments do not enter creeks.

It may be necessary to exclude fish from the immediate construction site while the culvert
is being installed. If this practice is necessary, fish shall be salvaged from within the
exclusion area, and construction should be carried out expediently to minimize the time
spent working in the drainage.

CRUSHING

The Contractor shall be prepared for potential spills of fuels, lubricants or hydraulic fluid
from the crusher using containment berms with associated occlusive liner of adequate
thickness to ensure that these materials do not penetrate underlying soil materials down to
the water table and into streams, running water or wetlands. In the event of a spill, the
Contractor shall ensure timely and effective spill response.

The Contractor shall provide drip and spill containment for the crusher, cone, generators
and other components where spills may occur (e.g. plastic lined dirt berms,
collection/drip trays, double-walled fuel tanks). Spill response in a timely and effective
manner in the event of a spill is mandatory. The measure chosen by the Contractor shall
ensure containment of 110% of the capacity of the fuel tank, crankcase, etc.

Excavation, hauling and placing materials associated with a crushing operation shall be
conducted within the approved footprint of the total crushing operation. Crushed
materials shall be placed at the designated storage site located within the Gravel Pit as
identified by the Departmental Representative without spillage or ravelling outside the
limits of this location. Any material inadvertently falling outside the work limits is to be
moved promptly to within the storage limits. Repair of damage outside the work limits
will be at the complete expense of the Contractor.

FINE GRADING, TOPSOIL PLACEMENT, AND SEEDING

This contract involves the final shaping of cut slopes, fills and landscapes disturbed in the
construction of the Works. These slopes will be covered by stripped soil and chip
compost materials and seeded. Environmental concerns related to these activities largely
focus on erosion prevention and sediment control. The Contractor is to present a plan for
placement, spreading, and stabilization of reclamation materials that controls erosion and
prevents sedimentation, to the satisfaction of the Departmental Representative and ESO.

END OF SECTION
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11

1.2

13

14
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General

SECTION INCLUDES
Measurement procedures.

Testing by the Contractor.
Contractor’ Quality Control Program.
Inspection.

Independent Inspection Agencies.
Access to Work.

Reports.

Tests and mix designs.

Mill tests.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

RELATED SECTIONS

All sections in Divisions 01, 02 and 32.

MEASUREMENT PROCEDURES

This work shall be incidental to contract and will not be measured for payment.

REFERENCES
BC MoTI - 2012 Standard Specifications for Highway Construction Manual

TESTING BY THE CONTRACTOR

Testing required to provide quality control to assure that the Work strictly complies with
the Contract requirements shall include, but not be limited to:

1 All testing specified in the Contract Documents; and

2 Any other testing required as a condition for deviation from the specified
Contract procedures.

Testing proposed shall be in accordance with the BC MoTI — 2012 Standard
Specifications for Highway Construction.

The Contractor shall be fully responsible and bear all costs for all quality control testing
and shall conduct such testing in the following manner:

1 Provide testing facilities and personnel for the tests and inform the Departmental
Representative in advance to enable the Departmental Representative to witness
the tests if it so desired;

2 Notify the Departmental Representative when sampling will be conducted:;
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3 Within one Day after completion of testing, submit test results to the

1.7

1.8

1.9

1.10

Departmental Representative; and

4 Identify test reports with the name and address of the organization performing all
tests, and the date of the tests.

Approval of tested samples will be for characteristics or use named in such approval and
shall not change or modify any Contract requirements.

Testing agencies, their inspectors, and their representatives are not authorized to revoke,
alter, relax, enlarge or release any requirement of the Contract Documents, nor to approve
or accept any part of the Work.

INSPECTION

Allow Departmental Representative access to Work. If part of Work is in preparation at
locations other than Place of Work, allow access to such Work whenever it is in progress.

Give timely notice requesting inspection if Work is designated for special tests,
inspections or approvals by Departmental Representative instructions, or law of Place of
Work.

If Contractor covers or permits to be covered Work that has been designated for special
tests, inspections or approvals before such is made, uncover such Work, have inspections
or tests satisfactorily completed and make good such Work.

Departmental Representative may order any part of Work to be examined if Work is
suspected to be not in accordance with Contract Documents. If, upon examination such
work is found not in accordance with Contract Documents, correct such Work and pay
cost of examination and correction.

INDEPENDENT INSPECTION AGENCIES

Independent Inspection/Testing Agencies will be engaged by the Departmental
Representative for purpose of inspecting and/or testing portions of Work. Cost of such
services will be borne by Departmental Representative.

Employment of inspection/testing agencies does not relax responsibility to perform Work
in accordance with Contract Documents.

If defects are revealed during inspection and/or testing, appointed agency will request
additional inspection and/or testing to ascertain full degree of defect. Correct defect and
irregularities as advised by the Departmental Representative at no cost to the
Departmental Representative.

ACCESS TO WORK

Allow inspection/testing agencies access to Work, off site manufacturing and fabrication
plants.

Co-operate to provide reasonable facilities for such access.

PROCEDURES

Notify appropriate agency and Departmental Representative in advance of requirement
for tests, in order that attendance arrangements can be made.

Provide labour and facilities to obtain and handle samples and materials on site.
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1.11

1.12

1.13

1.14

Part 2

Part 3

REJECTED WORK

Remove defective Work, whether result of poor workmanship, use of defective products
or damage and whether incorporated in Work or not, that has been rejected by
Departmental Representative as failing to conform to Contract Documents. Replace or
re-execute in accordance with Contract Documents.

Make good other Contractor's work damaged by such removals or replacements
promptly.

If in opinion of Departmental Representative it is not expedient to correct defective Work
or Work not performed in accordance with Contract Documents, Owner may deduct from
Contract Price difference in value between Work performed and that called for by
Contract Documents, amount of which shall be determined by Departmental
Representative.

REPORTS

Submit one (1) electronic copy of all inspection and test reports to Departmental
Representative in accordance with Section 01 33 00 Submittals Procedures.

TESTS AND MIX DESIGNS

Furnish test results and designs as may be requested.

MILL TESTS

Submit mill test certificates as required of specification sections.

Products
Not used.

Execution

Not used.

END OF SECTION
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11

1.2
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1.7
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General

SECTION INCLUDES

Installation and removal.

Site storage/loading.

Construction parking.

Security.

Offices.

Equipment, tools and material storage.
Sanitary facilities.

Construction signage.

RELATED SECTIONS
Section 01 35 31 - Special Procedures for Traffic Control.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

MEASUREMENT PROCEDURES

This work shall be incidental to contract and will not be measured for payment.

INSTALLATION AND REMOVAL
Provide construction facilities in order to execute work expeditiously.

Remove from site all such work after use.

SITE STORAGE/LOADING

Confine work and operations of employees by Contract Documents. Do not unreasonably
encumber premises with products.

Do not load or permit to load any part of Work with a weight or force that will endanger
the Work.
CONSTRUCTION PARKING

Provide and maintain adequate access and parking at the project site in areas approved by
the Departmental Representative.

If authorized to use existing roads for access to project site, maintain such roads for
duration of Contract and make good damage resulting from Contractors' use of roads.
SECURITY

If required by the Contractor, provide and pay for responsible security personnel to guard
site and contents of site after working hours and during holidays. For extended shut-
downs, the Contractor shall provide the level of security as required to protect the Work.
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The Contractor is advised that some random acts of vandalism to equipment have
occurred within the Park.
1.9 EQUIPMENT, TOOL AND MATERIALS STORAGE

N Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for
storage of tools, equipment and materials.

2 Locate materials not required to be stored in weatherproof sheds on site in a manner to
cause least interference with work activities.
1.10 SANITARY FACILITIES

B Provide sanitary facilities for work force in accordance with governing regulations,
ordinances and these specifications.

2 Post notices and take such precautions as required by local health authorities. Keep area
and premises in sanitary condition.

111 CONSTRUCTION SIGNAGE
1 No other signs or advertisements, other than warning and traffic control signs, are
permitted on site.
2 Signs and notices for safety and instruction shall be in both official languages Graphic
symbols shall conform to CAN3-Z321.
3 Maintain approved signs and notices in good condition for duration of project, and

dispose of offsite on completion of project or earlier if directed by Departmental
Representative.

Part 2 Products
. Not used.

Part 3 Execution
N Not used.

END OF SECTION
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Part 1 General
1.1 SECTION INCLUDES
1 Installation and removal.
2 Fencing.
3 Guardrails and barricades.
4 Access to site.
5 Public traffic flow.
.6 Fire Routes.
7 Protection for off-site and public property.

1.2 PRECEDENCE

. For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

13 MEASUREMENT PROCEDURES
1 This work shall be incidental to contract and will not be measured for payment.
14 RELATED SECTIONS

.1 Section 01 35 31 - Special Procedures for Traffic Control.
2 Section 01 52 00 - Construction Facilities.

15 INSTALLATION AND REMOVAL
B Provide temporary controls in order to execute Work expeditiously.
2 Remove from site all such work after use.

1.6 HOARDING

B Provide barriers around trees and plants designated to remain. Protect from damage by
equipment and construction procedures.

1.7 GUARD RAILS AND BARRICADES

. Provide secure, rigid guard rails and barricades around deep excavations.

1.8 WEATHER ENCLOSURES
N Not used.

1.9 DUST TIGHT SCREENS
. Not used.

1.10 ACCESS TO SITE

1 Provide and maintain access roads, as may be required for access to Work.
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111 PUBLIC TRAFFIC FLOW

B Provide and maintain competent signal flag operators, traffic signals, barricades and
flares, lights, or lanterns as required to perform Work and protect the public.

112 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY
B Protect surrounding public property from damage during performance of Work.
2 Be responsible for damage incurred.

1.13 PROTECTION OF BUILDING FINISHES

. Not used.

Part 2 Products
N Not used.

Part 3 Execution
. Not used.

END OF SECTION
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Part1 General
11 SECTION INCLUDES

1.2

13

14

15
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Quality.

Auvailability.

Storage, handling and protection.
Transportation.

Manufacturer's instructions.
Quality of work.

Coordination.

Concealment.

Remedial work.

Fastenings.

Protection of work in progress.

RELATED SECTIONS
Section 01 45 00 - Quality Control.

MEASUREMENT PROCEDURES
This work shall be incidental to contract and will not be measured for payment.

REFERENCE STANDARDS
Within text of each specifications section, reference may be made to reference standards.

Conform to these reference standards, in whole or in part as specifically requested in
specifications.

If there is question as to whether any product or system is in conformance with applicable
standards, Departmental Representative reserves right to have such products or systems
tested to prove or disprove conformance.

Cost for such testing will be borne by Departmental Representative in event of
conformance with Contract Documents or by Contractor in event of non-conformance.

Conform to latest date of issue of referenced standards in effect on date of submission of
Tenders, except where specific date or issue is specifically noted.

QUALITY

Products, materials, equipment and articles (referred to as products throughout
specifications) incorporated in Work shall be new, not damaged or defective, and of best
quality (compatible with specifications) for purpose intended. If requested, furnish
evidence as to type, source and quality of products provided.

Defective products, whenever identified prior to completion of Work, will be rejected,
regardless of previous inspections. Inspection does not relieve responsibility, but is
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1.6

1.7

1.8

1.9

precaution against oversight or error. Remove and replace defective products at own
expense and be responsible for delays and expenses caused by rejection.

Should any dispute arise as to quality or fitness of products, decision rests strictly with
Departmental Representative based upon requirements of Contract Documents.

Unless otherwise indicated in specifications, maintain uniformity of manufacture for any
particular or like item throughout building.
AVAILABILITY

Immediately after signing contract, review product delivery requirements and anticipate
foreseeable supply delays for any items. If delays in supply of products are foreseeable,
notify Departmental Representative of such, in order that substitutions or other remedial
action may be authorized in ample time to prevent delay in performance of Work

In the event of failure to notify Departmental Representative at commencement of Work
and should it subsequently appear that Work may be delayed for such reason,
Departmental Representative reserves right to substitute more readily available products
of similar character, at no increase in Contract Price or Contract Time.

STORAGE, HANDLING AND PROTECTION

Handle and store products in manner to prevent damage, adulteration, deterioration and
soiling and in accordance with manufacturer's instructions when applicable.

Store packaged or bundled products in original and undamaged condition with
manufacturer's seal and labels intact. Do not remove from packaging or bundling until
required in Work.

Store products subject to damage from weather in weatherproof enclosures.
Store cementitious products clear of earth or concrete floors, and away from walls.

Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden
platforms and cover with waterproof tarpaulins during inclement weather.

Store sheet materials, lumber and misc. metals on flat, solid supports and keep clear of
ground. Slope to shed moisture.

Store and mix paints in heated and ventilated room. Remove oily rags and other
combustible debris from site daily. Take every precaution necessary to prevent
spontaneous combustion.

Remove and replace damaged products at own expense and to satisfaction of
Departmental Representative.

Touch-up damaged factory finished surfaces to Departmental Representative's
satisfaction. Use touch-up materials to match original. Do not paint over name plates.
TRANSPORTATION

Pay costs of transportation of products required in performance of Work.

MANUFACTURER'S INSTRUCTIONS

Unless otherwise indicated in specifications, install or erect products in accordance with
manufacturer's instructions. Do not rely on labels or enclosures provided with products.
Obtain written instructions directly from manufacturers.
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2 Notify Departmental Representative in writing, of conflicts between specifications and

1.10

1.11

1.12

1.13

1.14

manufacturer's instructions, so that Departmental Representative may establish course of
action.

Improper installation or erection of products, due to failure in complying with these
requirements, authorizes Departmental Representative to require removal and re-
installation at no increase in Contract Price or Contract Time.

QUALITY OF WORK

Ensure Quality of Work is of highest standard, executed by workers that are experienced
and skilled in respective duties they are employed. Immediately notify Departmental
Representative if required Work is such as to make it impractical to produce required
results.

Do not employ anyone unskilled in their required duties. Departmental Representative
reserves right to require dismissal from site, workers deemed incompetent or careless.

Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with
Departmental Representative whose decision is final.
CO-ORDINATION

Ensure cooperation of workers in laying out Work. Maintain efficient and continuous
supervision.

Be responsible for coordination and placement of openings, sleeves and accessories.

CONCEALMENT

The Departmental Representative will inspect all work prior to any concrete pours. The
Contractor shall notify the Departmental Representative 24 hours before any pour for
inspection.

REMEDIAL WORK

Perform remedial work required to repair or replace parts or portions of Work identified
as defective or unacceptable. Coordinate adjacent affected Work as required.

Perform remedial work by specialists familiar with materials affected. Perform in a
manner to neither damage nor put at risk any portion of Work.
FASTENINGS

Provide metal fastenings and accessories in same texture, colour and finish as adjacent
materials, unless indicated otherwise.

Prevent electrolytic action between dissimilar metals and materials.

Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior
work, unless stainless steel or other material is specifically requested in affected
specification Section.

Space anchors within individual load limit or shear capacity and ensure they provide
positive permanent anchorage. Wood, or any other organic material plugs are not
acceptable.

Keep exposed fastenings to a minimum, space evenly and install neatly.
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.6 Fastenings that cause spalling or cracking of material to which anchorage is made are not
acceptable.
1.15 PROTECTION OF WORK IN PROGRESS
B Do not cut, drill or sleeve any load bearing structural member without written approval of

Departmental Representative, unless specifically indicated.

Part 2 Products
N Not used.

Part 3 Execution
. Not used.

END OF SECTION
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Part 1 General
1.1 SECTION INCLUDES

1.2

1.3

14

15

1.6
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Layout requirements.
Survey accuracy.
Notification.

Records Submittals.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

MEASUREMENT PROCEDURES

This work shall be incidental to contract and will not be measured for payment.

RELATED SECTIONS
Section 01 32 16.07 - Construction Progress Schedules - Bar (GANTT) Chart.

REFERENCES
Owner's identification of existing survey control points and property limits.

LAYOUT REQUIREMENTS

The Departmental Representative shall identify location of all work sites. The Contractor
shall be responsible for all other layout work.

At all work sites, the Contractor shall mark accurately, at regular intervals, the location
and type of existing painted lines with a stake at the side of the roadway and make a
written record of markings in a book, in order that painted lines can be accurately re-
established after work is completed.

The Contractor is responsible for the accurate layout of all painted lines at all work
sites in this contract.

Final Line painting if requested by the Owner’s Representative, shall be performed under
“Lump Sum Price Item 3 - Prime Cost Sum”.

Layout for interim and final lane markings, including those for intersection treatments
shall be considered incidental to “Lump Sum Price Item 2 — Traffic Accommodation”,
and no additional payment will be made for the duration of the Contract.

The Contractor shall provide at his own cost, any survey activities as required and
including, but not limited to, the following:

1 Layout for interim and final lane markings, including those for intersection
treatments
2 Re-establishing the start and finish of “No Passing Zones”, Passing Lanes or at

new limits as directed by the Departmental Representative
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3 String line or other markings for the alignment or grade control of construction
equipment
1.7 RECORDS
B Maintain a complete, accurate log of control and survey work as it progresses.
2 Record locations of maintained, re-routed and abandoned service lines.
1.8 SUBMITTALS
B On request of Departmental Representative, submit documentation to verify accuracy of
layout work.
Part 2 Products
1 Not used.
Part 3 Execution
1 Not used.

END OF SECTION
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Part 1

11

1.2

13

14

15

1.6

General

SECTION INCLUDES
Progressive cleaning.

Final cleaning.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

MEASUREMENT PROCEDURES

This work shall be incidental to contract and will not be measured for payment.

RELATED SECTION

Section 01 35 31 - Special Procedures for Traffic Control.
Section 01 35 43 - Environmental Procedures.

Section 01 77 00 - Closeout Procedures.

PROJECT CLEANLINESS

Maintain Work in tidy condition, free from accumulation of waste products and debris,
including that caused by Owner or other Contractors.

Remove waste materials from site at regularly scheduled times or dispose of as directed
by Departmental Representative. Do not burn waste materials on site.

Clear snow and ice from access to work areas during active construction periods and
when access to environmental protection facilities required outside active construction
times.

Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.

One bear proof container will be provided by Parks Canada if available. Contractor to
provide any additional on-site bear proof containers required for collection of waste
materials and debris.

Remove waste material and debris from site at end of each working day.
Dispose of waste materials and debris off site.

Store volatile waste in covered metal containers, and remove from premises at end of
each working day.

Provide adequate ventilation during use of volatile or noxious substances.

Use only cleaning materials recommended by manufacturer of surface to be cleaned, and
as recommended by cleaning material manufacturer.

FINAL CLEANING

When Work is Substantially Performed, remove surplus products, tools, construction
machinery and equipment not required for performance of remaining Work.
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2 Prio_r to final review, remove surplus products, tools, construction machinery and
equipment.
Remove waste products and debris including that caused by Owner or other Contractors.
4 Remove waste materials from site at regularly scheduled times or dispose of as directed
by Departmental Representative. Do not burn waste materials on site.
5 Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.
.6 Inspect finishes, and ensure specified workmanship and operation.
7 Remove dirt and other disfiguration from exterior surfaces.
8 Sweep and wash clean paved areas.
9 Clean drainage systems.

Part 2

Part 3

Products

Not used.

Execution
Not used.

END OF SECTION
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Part 1

11

1.2

1.3

14

15

Part 2

Part 3

General

SECTION INCLUDES

Inspection and declaration.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

MEASUREMENT PROCEDURES

This work shall be incidental to contract and will not be measured for payment.

RELATED SECTIONS
Section 01 74 11 - Cleaning.
Section 01 78 00 - Closeout Submittals.

INSPECTION AND DECLARATION

Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of
Work, identify deficiencies and defects, and repair as required to conform to Contract
Documents.

1 Notify Departmental Representative in writing of satisfactory completion of
Contractor's Inspection and that corrections have been made.

2 Request Departmental Representative's Inspection.

Departmental Representative's Inspection: Departmental Representative and Contractor
will perform inspection of Work to identify obvious defects or deficiencies. Contractor
shall correct Work accordingly.

Completion: submit written certificate that following have been performed:

1 Work has been completed and inspected for compliance with Contract
Documents.

2 Defects have been corrected and deficiencies have been completed.

3 Work is complete and ready for Final Inspection.

Final Inspection: when items noted above are completed, request final inspection of
Work by Departmental Representative, and Contractor. If Work is deemed incomplete by
Departmental Representative, complete outstanding items and request re-inspection.

Products
Not used.

Execution

Not used.

END OF SECTION
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Part 1 General
11 SECTION INCLUDES
. As-built, samples, and specifications.
2 Warranties and bonds.
3 Final site survey.
1.2 PRECEDENCE
1 For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Specification.

13 MEASUREMENT PROCEDURES
1 This work shall be incidental to contract and will not be measured for payment.
14 RELATED SECTIONS

. Section 01 33 00 - Submittal Procedures.
Section 01 45 00 - Quality Control.

Section 01 71 00 - Examination and Preparation.

B

Section 01 77 00 - Closeout Procedures.

15 AS-BUILTS AND SAMPLES

1 In addition to requirements in General Conditions, maintain at the site for Departmental
Representative one record copy of:

1 Contract Drawings.
Specifications.
Addenda.

Change Orders and other modifications to the Contract.

2
3
4
5 Reviewed shop drawings, product data, and samples.
6 Field test records.

7 Inspection certificates.

8 Manufacturer's certificates.

2 Store record documents and samples in field office apart from documents used for
construction.

3 Label record documents and file in accordance with Section number listings in List of
Contents of this Specification. Label each document "PROJECT RECORD™" in neat,
large, printed letters.

4 Maintain record documents in clean, dry and legible condition. Do not use record
documents for construction purposes.

5 Keep record documents and samples available for inspection by Departmental
Representative.
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1.6

1.7

1.8

Part 2

Part 3

RECORDING ACTUAL SITE CONDITIONS

Record information on set of black line opaque Drawings and in copy of the
Specification.

Record information concurrently with construction progress. Do not conceal Work until
required information is recorded.

Contract Drawings and shop drawings: legibly mark each item to record actual
construction, including:

A Field changes of dimension and detail.

2 Changes made by change orders.

3 Details not on original Contract Drawings.

4 References to related shop drawings and modifications.
Specifications: legibly mark each item to record actual construction, including:

1 Changes made by Addenda and change orders.

FINAL SURVEY

Submit final site survey certificate in accordance with Section 01 71 00 - Examination
and Preparation, certifying that elevations and locations of completed Work are in
conformance, or non-conformance with Contract Documents.

WARRANTIES AND BONDS

Separate each warranty or bond with index tab sheets keyed to Table of Contents listing.

List subcontractor, supplier, and manufacturer, with name, address, and telephone
number of responsible principal.

Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, and
manufacturers, within ten days after completion of the applicable item of work.

Except for items put into use with Owner's permission, leave date of beginning of time of
warranty until the Date of Substantial Performance is determined.

Verify that documents are in proper form, contain full information, and are notarized.
Co-execute submittals when required.

Retain warranties and bonds until time specified for submittal.

Products

Not used.

Execution
Not used.

END OF SECTION
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Part 1 General

1.1 SECTION INCLUDES
. Definitions.

Submittals.

Storage and handling.

Transportation.

Materials.

o Y N N S

Disposal.

1.2 PRECEDENCE

1 For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Specification.

13 MEASUREMENT PROCEDURES

1 This work shall be incidental to contract and will not be measured for payment.
14 RELATED SECTIONS

1 Section 01 33 00 — Submittal Procedures.

2 Section 01 35 43 — Environmental Procedures.
15 REFERENCES

. Export and Import of Hazardous Waste Regulations (EIHW Regulations), SOR/92-637.

2 National Fire Code of Canada 1995.

3 Transportation of Dangerous Goods Act (TDG Act) 1992, (T-19.01).

4 Transportation of Dangerous Goods Regulations (TDGR), (SOR/85-77, SOR/85-585,
SOR/85-609, SOR/86-526).

1.6 DEFINITIONS

1 Dangerous Goods: Product, substance, or organism that is specifically listed or meets the
hazard criteria established in Transportation of Dangerous Goods Regulations.

2 Hazardous Material: Product, substance, or organism that is used for its original purpose;
and that is either dangerous goods or a material that may cause adverse impact to the
environment or adversely affect health of persons, animals, or plant life when released
into the environment.

3 Hazardous Waste: Any hazardous material that is no longer used for its original purpose

and that is intended for recycling, treatment or disposal.

4 Workplace Hazardous Materials Information System (WHMIS): A Canada-wide system
designed to give employers and workers information about hazardous materials used in
the workplace. Under WHMIS, information on hazardous materials is to be provided on
container labels, material safety data sheets (MSDS), and worker education programs.
WHMIS is put into effect by a combination of federal and provincial laws.
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1.7 SUBMITTALS
Submit product data in accordance with Section 01 33 00 - Submittal Procedures.
Submit to Departmental Representative current Material Safety Data Sheet (MSDS) for
each hazardous material required prior to bringing hazardous material on site.
Submit hazardous materials management plan to Departmental Representative that
identifies all hazardous materials, their use, their location, personal protective equipment
requirements, and disposal arrangements.
1.8 STORAGE AND HANDLING

Coordinate storage of hazardous materials with Departmental Representative and abide
by internal requirements for labelling and storage of materials and wastes.

Store and handle hazardous materials and wastes in accordance with applicable federal
and provincial laws, regulations, codes, and guidelines.

Store and handle flammable and combustible materials in accordance with current
National Fire Code of Canada requirements.

All explosives must be mixed outside of the Park and delivered to the site. No storage of
explosives shall be allowed within the National Parks.

Observe smoking regulations at all times. Smoking is prohibited in any area where
hazardous materials are stored, used, or handled.

Abide by the following storage requirements for quantities of hazardous materials and
wastes in excess of 5 kg for solids, and 5 litres for liquids:

A Store hazardous materials and wastes in closed and sealed containers that are in
good condition.

2 Label containers of hazardous materials and wastes in accordance with WHMIS.

3 Store hazardous materials and wastes in containers compatible with that material
or waste.

A4 Segregate incompatible materials and wastes.

Ensure that different hazardous materials or hazardous wastes are not mixed.

.6 Store hazardous materials and wastes in a secure storage area with controlled
access.

T Maintain a clear egress from storage area.

8 Store hazardous materials and wastes in a manner and location that will prevent

them from spilling into the environment.

9 Have appropriate emergency spill response equipment available near the storage
area, including personal protective equipment.

10 Maintain an inventory of hazardous materials and wastes, including product
name, quantity, and date when storage began.

Ensure personnel have been trained in accordance with Workplace Hazardous Materials
Information System (WHMIS) requirements.

Report spills or accidents immediately to Departmental Representative. Submit a written
spill report to Departmental Representative within 24 hours of incident.
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1.9 TRANSPORTATION

Transport hazardous materials and wastes in accordance with federal Transportation of

Dangerous Goods Act, Transportation of Dangerous Goods Regulations, and applicable

provincial regulations.

If exporting hazardous waste to another country, ensure compliance with federal Export

and Import of Hazardous Waste Regulations.

If hazardous waste is generated on site:

| Coordinate transportation and disposal with Departmental Representative.

2 Ensure compliance with applicable provincial laws and regulations for generators
of hazardous waste.

3 Use only a licensed carrier authorized by provincial authorities to accept subject
material.

A4 Prior to shipping material, obtain written notice from intended hazardous waste
treatment or disposal facility that it will accept material and that it is licensed to
accept this material.

5 Label containers with legible, visible safety marks as prescribed by federal and
provincial regulations.

.6 Ensure that only trained personnel handle, offer for transport, or transport
dangerous goods.

T Provide a photocopy of all shipping documents and waste manifests to
Departmental Representative.

8 Track receipt of completed manifest from consignee after shipping dangerous
goods. Provide a photocopy of completed manifest to Departmental
Representative.

9 Report any discharge, emission, or escape of hazardous materials immediately to
Departmental Representative and appropriate provincial authority. Take
reasonable measures to control release.

Part 2 Products
2.1 MATERIALS

Only bring on site the quantity of hazardous materials required to perform Work.

Maintain MSDSs in proximity to where the materials are being used. Communicate this

location to personnel who may have contact with hazardous materials.

Part 3 Execution
3.1 DISPOSAL

Dispose of hazardous waste materials in accordance with applicable federal and
provincial acts, regulations, and guidelines.

Recycle hazardous wastes for which there is an approved, cost effective recycling process
available.
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3 Send hazardous wastes only to authorized hazardous waste disposal or treatment
facilities.
4 Burning, diluting, or mixing hazardous wastes for purpose of disposal is prohibited.

Disposal of hazardous materials in waterways, storm or sanitary sewers, or in municipal
solid waste landfills is prohibited.

END OF SECTION
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Part 1 General
1.1 SECTION INCLUDES
. Materials and application of asphalt tack coat to an existing asphalt or concrete surface
prior to asphalt paving.
1.2 RELATED SECTIONS
1 Section 01 33 00 - Submittal Procedures.
2 Section 01 35 43 - Environmental Procedures.

3 Section 32 12 16 — Asphalt Concrete Pavement

1.3 MEASUREMENT PROCEDURES
1 Supply, Delivery and Application of tack coat will be will not be measured separately
and shall be considered to be incidental to “Unit Price Item 1 - Asphalt Concrete
Pavement - EPS”.
14 REFERENCES
1 American Society for Testing and Materials International, (ASTM)
1 ASTM D140-01, Standard Practice for Sampling Bituminous Materials.
2 Canadian General Standards Board (CGSB)
1 CAN/CGSB-16.2-M89, Emulsified Asphalts, Anionic Type, for Road Purposes.

15 SUBMITTALS
B Submit samples in accordance with Section 01 33 00 - Submittal Procedures.

2 Submit two - 1 L samples of asphalt tack coat material proposed for use in new, clean,
airtight, sealed, wide mouth bottles made with plastic to Departmental Representative, at
least 2 weeks prior to beginning Work.

Sample asphalt tack coat material to: ASTM D140.
4 Provide access on tank truck for Departmental Representative to sample asphalt material
to be incorporated into Work, in accordance with ASTM D140.
1.6 QUALITY ASSURANCE

1 Upon request by Departmental Representative, submit manufacturer's test data and
certification that asphalt tack coat material meets requirements of this Section.

1.7 DELIVERY, STORAGE AND HANDLING
1 Deliver, store and handle materials in accordance with ASTM D140.
2 Provide, maintain and restore asphalt storage area.
1.8 WASTE MANAGEMENT AND DISPOSAL
.1 Separate waste materials for reuse and recycling in accordance with Section 01 35 43 -

Environmental Procedures and with the Waste Reduction Work Plan.
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2 Divert unused asphalt materials to facility capable of recycling materials.
Part 2 Products
2.1 MATERIALS
B Anionic emulsified asphalt: to CAN/CGSB-16.2, grade: SS-1.
2 Water: clean, potable, free from foreign matter.
2.2 EQUIPMENT
1 Pressure distributor to be:
| Designed, equipped, maintained and operated so that asphalt material can be:
2 Maintained at even temperature.
3 Applied uniformly on variable widths of surface up to 5 m.
4 Applied at readily determined and controlled rates from 0.2 to 5.4 L/m2 with

uniform pressure, and with an allowable variation from any specified rate not
exceeding 0.1 L/m2.

5 Distributed in uniform spray without atomization at temperature required.

Equipped with meter, registering metres of travel per minute, visibly located to
enable truck driver to maintain constant speed required for application at
specified rate.

v Equipped with pump having flow meter graduated in units of 5 L or less per
minute passing through nozzles and readily visible to operator. Pump power unit
to be independent of truck power unit.

.8 Equipped with an easily read, accurate and sensitive device that registers
temperature of liquid in reservoir.

9 Equipped with accurate volume measuring device or calibrated tank.

.10 Equipped with nozzles of same make and dimensions, adjustable for fan width
and orientation.

11 Equipped with nozzle spray bar, with operational height adjustment.
12 Cleaned if previously used with incompatible asphalt material.

Part 3 Execution
31 APPLICATION
1 Obtain Departmental Representative's approval of surface before applying asphalt tack
coat.

Apply asphalt tack coat only on clean and dry surface.
Dilute asphalt emulsion with water at 1:1 ratio for application.
Mix thoroughly by pumping or other method accepted by Departmental Representative.

(SN U VU S

Apply asphalt tack coat evenly to pavement surface at rate as directed by Departmental
Representative, of 0.5 L/m2 plus or minus 0.2 L/m2,
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.6 Paint contact surfaces of curbs, gutters, headers, manholes and like structures with thin,

uniform coat of asphalt tack coat material.

7 Do not apply asphalt tack coat when air temperature is less than 10 degrees C or when
rain is forecast within 2 hours of application.

8 Apply asphalt tack coat only on unfrozen surface.

Evenly distribute localized excessive deposits of tack coat by brooming as directed by
Departmental Representative.

.10 Where traffic is to be maintained, treat no more than one half of width of surface in one
application.

A1 Keep traffic off tacked areas until asphalt tack coat has set.
12 Re-tack contaminated or disturbed areas as directed by Departmental Representative.

13 Permit asphalt tack coat to set before placing asphalt pavement.

END OF SECTION
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Part 1 General
1.1 RELATED SECTIONS

1.2

13

14

fo R R N S

Section 01 11 00 — Summary of Work.

Section 01 33 00 - Submittal Procedures.

Section 01 35 31 — Special Procedures for Traffic Control.
Section 01 35 43 - Environmental Procedures.

Section 02 41 13.14 - Asphalt Pavement Removal.
Section 32 12 13.16 - Asphalt Tack Coat.

REFERENCES

BC MoT]I specifications specified for the work can be found at the following website
address:

A http://www.th.gov.bc.ca/Publications/const_maint/contract_serv_standard_specs
_Volume_1 SS2012.pdf

Changes in Definition - The following changes in definitions have been made to the
specifications:

A Consultant — The word “Consultant” shall mean Departmental Representative or
his duly appointed representative.

2 Department — “Department” shall mean Parks Canada Agency (PCA).

DESCRIPTION

Work shall consist of supplying, hauling and placing BC MoTI Medium Mix Class 1
ACP using 150-200A asphalt cement at locations on the MIS in MRNP as directed by the
Departmental Representative.

Class 1 mix asphalt aggregate shall consist of a 19mm Medium Mix Asphalt Aggregate
in accordance with BC MoTI — 2012 Standard Specifications for Highway Construction
Section 502 — Asphalt Pavement Construction (EPS). Asphalt Cement shall be 150-200A
penetration grade in accordance with BC MoTI — 2012 Standard Specifications for
Highway Construction Section 502 — Asphalt Pavement Construction (EPS).

Applicable payment adjustments (additions or subtractions as applicable) will be applied
in accordance with Part F — Payment Adjustments of BC MoTI — 2012 Standard
Specifications for Highway Construction Section 502 — Asphalt Pavement Construction
(EPS).

Perform mix designs for BC MoTI Class 1 Asphalt Concrete Pavement using Asphalt
Cement 150-200A penetration grade and 19mm Asphalt Aggregate. Mix design is subject
to acceptance by the Departmental Representative.

MEASUREMENT PROCEDURES

Accepted asphalt concrete pavement will be measured in tonnes and will be paid for at
the unit price for “Asphalt Concrete Pavement”. Payment shall be compensation in full
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Part 2

2.1

Part 3

3.1

for supply of asphalt concrete mix including all materials, supply and application of tack
coat, processing, plant mixing, loading, hauling, paver laying, compacting, finishing
surface, raking, interim and marking, quality control testing, safety, and maintenance.
Payments will be made accordingly under “Unit Price Item 1a) — Asphalt Concrete
Pavement - EPS”.

Supply, installation, maintenance, calibration of weight scales and a scale house, or
alternately electronic calibrated silo scales, at the plant by the Contractor shall be
considered incidental to “Unit Price Item 1a) — Asphalt Concrete Pavement - EPS”
and no additional payment will be measured for payment. A scale person will be
provided if required.

Preparing asphalt mix designs (including anti-stripping test), by a qualified test
laboratory licensed to practice in British Columbia shall be considered incidental to
“Unit Price Item 1a) — Asphalt Concrete Pavement - EPS” and no additional payment
will be measured for payment.

The movement of equipment and crew, shall be considered incidental to “Unit Price
Item 1a) — Asphalt Concrete Pavement - EPS” for the type of asphalt placed. A move
is defined as the Contractor moving equipment and crew to the next section to pave after
having completed, in its totality, the previous section.

No overhaul will be considered for payment under this contract.

Supply and delivery of tack coat, asphalt cement, and anti-stripping agent(s), if required
and accepted by the Departmental Representative, shall be considered incidental to “Unit
Price Item 1a) — Asphalt Concrete Pavement - EPS”.

Traffic Control required for this Work shall be incidental to “Lump Sum Price Item 2 -
Traffic Accommodation” and no separate payment will be made to the Contractor.

Mobilization and demobilization required for this Work shall be incidental to “Lump
Sum Price Item 1 — Mobilization / Demobilization” and no additional payment will be
made.

Products

MATERIALS

Materials used shall be in accordance with BC MoTI — 2012 Standard Specifications for
Highway Construction Section 502 — Asphalt Pavement Construction (EPS).

Penetration grade 150-200A asphalt cement shall be used.
The use of a Recycled Asphalt Mix (RAM) is not permitted for this project.

Execution

WORK METHODOLOGY

Environmental mitigations required in accordance with Section 01 35 43 —
Environmental Procedures, for the Work in this Section shall be incidental to the contract
and no separate payment will be made to the Contractor.

ACP thickness to be 60mm comprised of a single lift.
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3.2

Asphalt shall be hauled to site in single unit tandem axle trucks only.

EQUIPMENT, PLANT AND MIXING REQUIREMENTS

Execution of the Work shall be in accordance with BC MoT]1 — 2012 Standard
Specifications for Highway Construction Section 502 — Asphalt Pavement
Construction (EPS).

Asphalt plant to be used on this project, regardless of location, shall be a minimum of 200
tonne per hour production plant, equipped with a dry bag system for pollution control, in
addition to, or in replacement of standard cyclone dust collectors, to effectively eliminate
emissions of dust and smoke pollutants into the atmosphere. Use of secondary dust
collection systems, requiring discharge of dust polluted water into settling ponds or
drainage system will not be permitted. Asphalt plant located outside the park must
comply with all environmental pollution control regulations applicable in the asphalt
plant area.

END OF SECTION



