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PART 1 - GENERAL

1.1 SCOPE

1.2 DESCRIPTION CF
WORK

1.3 SITE OF WORX

1.4 DATUM

The scope for this project is the provision of
construction activities to construct new 53-meter
long finger pier wharf. The work covered consists of
the furnishing of all plant, labour, equipment and
material for these improvements at Port Saunders,
Great Northern Peninsula, Newfoundland and Labrador,
in strict accordance with specifications and
accompanying drawings and subject to all terms and
conditions of the Contract.

In general, work under this contract consist of, but
will not necessarily be limited to, the following:
.1 Demolition and removal of existing horizontal,
vertical hardwood fenders wheel guard c/w blocking
and ladder.

.2 Supply and installation of new treated timber
crib wharf with timber coping and reinforced
concrete deck to the dimensions as indicated on
drawings.

.3 Supply and installation of "Type "A" mooring
¢leats, fenders, ladders, wheelguards, and
wheelguard blocking.

.4 Supply and install wooden lighting pole c/w
lighting and bollards..

.5 Supply and installation of 2 electrical
pedestals c¢/w asszociated conduits, wiring, etc.

.6 Supply and installation of scour protection as
outlined in project drawings.

All as indicated on accompanying drawings and
specifications hereto.

Work will be carried out at Port Saunders,
Newfoundland and Labrador in the location as shown
on the accompanying drawings.

Datum used for this project is Lowest Normal Tides
(LNT) and is assumed to be 3.308 metres below F.I.P,.
- 83. Found Iron Pin in concrete.
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1.5 FAMILTARIZATION
WITH STITE

1.6 CODES AND
STANDARDS

Bidders are advised to consult the Tide Tables
issued by Fisheries and Oceans in order to make sure
of the tidal conditions affecting work.

Before submitting a bid, it is recommended that
bidders wisit the site and its surroundings to
review and verify the form, nature and extent of the
work, materials needed for the completion of the
work, the means of access to the site, severity,
exposure and uncertainty of weather, soil
conditions, any accommodations they may require, and
in general shall obtain all necessary information as
to risks, contingencies and other circumstances
which may influence or affect their bid. No
allowance shall be made subseguently in this
connection on account of error or negligence to
properly observe and determine the conditions that
will apply.

Contractors, bidders or those they invite to site
are to review specification Section 01 35 28 -
Health and Safety Requirements before wvisiting site.
Take all appropriate safety measures for any visit
to site, either before or after acceptance of bid.

Obtain prior permission from the Departmental
Representative before carrying out such site
inspection.

Perform work in accordance with the latest edition
of the National Building Code of Canada, FCC
Standard 373 - Standard for Plers and Wharves and
any other code of provincial or local application
including all amendments up to project bid c¢losing
date provided that in any case of conflict or
discrepancy, the more stringent requirements shall

apply.

Materiale and workmanship must meet or exceed
requirements of specified standards, codes and
referenced documents.
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1.7 TERM ENGINEER

1.8 SETTING OUT
WORK

1.9 COST BREAKDOWN

Unless specifically stated otherwise, the term
Engineer where used in the Specificationg and on the
Drawings shall mean the Departmental Representative
as defined in the General Conditions of the
Contract.

Set grades and layout work in detail from control
points and grades established by Departmental
Representative.

Assume full respensibility for and execute complete
layout of work tc locations, lines and elevations
indicated or as directed by Departmental
Representative.

Provide devices needed to layout and construct work.

Supply such devices as straight edges and templates
required to facilitate Departmental Representative's
inspection of work.

Supply stakes and other survey markers required for
laying out work.

Before submitting first progress claim submit
breakdown of Contract price in detail as directed by
Departmental Representative and aggregating contract
price. Departmental Representative will provide the
required forms for application of progress payment.

Provide cost breakdown in same format as the
numerical and subject title system used in this
specification project manual and thereafter
sub-divided into major work components as directed
by Departmental Representative.

Upon approval by Departmental Representative, cost
breakdown will be used as basis for progress

payment.

All work items not designated in the unit price
table as a measurement for payment, are to be
included in the lump sum arrangement, as noted on
the Bid and Acceptance Form.
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1.10 WORK SCHEDULE -1

1.311 ABBREVIATIONS .1

Submit within 7 work days of notification of
acceptance of bid, a construction schedule showing
commencement and completion of all work within the
time stated on the Bid and Acceptance Form and the
date stated in the bid acceptance letter.

Provide sufficient details in schedule to c¢learly
illustrate entire implementation plan, depicting
efficient: coordination of tasks and resources, to
achieve completion of work on time and permit
effective monitoring of work progress in relatlon to
established milestones.

As a minimum, work schedule to bhe prepared and
submitted in the form of Bar (GANTT) Charts,
indicating work activities, tasks and other project
elements, their anticipated durations and planned
dates for achieving key activities and major project
milestones provided in sufficient details and
supported by narratives to demonstrate a reaszonable
plan for completion of project within designated
time, e.g., show target dates for the placement of
each crib, if applicable. Generally Bar Charts
derived from commercially available computerized
project management system are preferred but not
mandatory.

Submit schedule updates on a minimum monthly basis
and more often, when requested by Departmental
Representative, due te frequent changing project
conditions. Provide a narrative explanation of
necessary changes and schedule revisions at each
update.

The schedule, including all updates, shall be to
Departmental Representative's approval. Take
necessary measures to complete work within approved
time. Do not change schedule without Departmental
Represzentative's approval.

All work on the project will be completed within the
time indicated on the Bid and Acceptance Form.

Following abbreviations of standard specifications
have been used in this specification and on the
drawings:
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1.12 QUARRY AND
EXPLOSIVES

1.13 SITE
OPERATIONS

1.1i4 PROJECT
MEETINGS

CGSB - Canadian Government Specifications
Board

CSA - Canadian Standards Association

NLGA - National Lumber Grades Authority
ASTM - American Society for Testing and
Materials

Where these abbreviations and standards are used in
this project, latest edition in effect on date of
bid call will be considered applicable.

Make own arrangements with Provincial authorities
and owners of private properties, for the quarrying
and transportation of rock and all materials and
machinery necessary for work over their property,
roads or streets as case may be.

Arrange for sufficient space adjacent to project
site for conduct of operations, storage of materials
and so on. Exercise care s0 as not to obstruct or
damage public or private property in area. Do not
interfere with normal day-to-day operationsg in
Progress at site. All arrangements for space and
access will be made by Contractor.

Remove snow and ice as required to maintain safe
access in a manner that does not damage existing
structures or interfere with the operations of
others,

Departmental Representative will arrange project
meetings and assume responsibility for setting times
and recording minutes.

Project meetings will take place on site of work
unless so directed by the Departmental
Representative.

Departmental Representative will assume
responsibility for recording minutes of meetings and
forwarding copies to all parties present at the
meetings.
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1.15 PROTECTION

1.16 DOCUMENTS
REQUIRED

1.17 PERMITS

Have a responsible member of firm present at all
project meetings.

Store all materials and equipment to be incorporated
into work to prevent damage by any means.

Repalr or replace all materials or equipment damaged
in transit or storage to the satisfaction of
Departmental Representative and at no cost to
Canada.

Maintain at job site, one copy of the following:

.1 Contract Drawings

Specifications

Addenda

Reviewed Shop Drawing

List of outstanding shop drawings

Change Orders

Other modifications to Contract

Field Test Reports

.9 Copy of Approved Work Schedule

.10 8ite specific Health and Safety Plan and other
safety related documents

.11 Other documents as stipulated elsewhere in the
Contract Documents.

W -1 0k W

Chtain and pay for all permits, certificates and
licenses as regquired by Municipal, Provincial,
Federal and other Authorities.

Provide appropriate notifications of project to
municipal and provincial inspection suthorities.

Obtain compliance certificates as prescribed by
legislative and regulatory provisions of municipal,
provincial and federal authorities as applicable to
the performance of work.

Submit to Departmental Representative, copy of
application submissions and approval documents
received for above referenced authorities.
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.5 Submit to Departmental Representative, copy of
gquarry permit, if applicable, pricr to start of
guarry operations.

.6 Comply with all requirements, recommendations and
advise by all regulatory authorities unless
otherwise agreed in writing by Departmental
Representative. Make requests for such deviations to
these requirements sufficiently in advance of
related work.

1.18 CUTTING, .1 Execute cutting, including excavation, fitting and
FITTING AND patching required to make work fit properly.
PATCHING

.2 Where new work connects with existing and where
existing work is altered, cut, patch and make good
to match existing work. This includes patching of
openings in existing work resulting from removal of
existing services.

.3 Do not cut, bore, or sleeve load-bearing members.

.4 Make cuts with clean, true, smooth edges. Make
patches inconspicuocus in final assembly.

1.19 EXISTING SUB- L1 Information pertaining to the existing sub-surface
SURFACE CONDITIONS conditions may be available by contacting the
Departmental Representative.

.2 Contractors are cautioned that any previous
investigations that may be available for review,
were intended to provide general site information
only. Any interpolation and/or assumptions made
relative to any previous investigations is the
Contractor's responsibility.

.3 See Appendix A for underwater probe report by
Sea-Force Diving Ltd.

1.20 LOCATION OF .1 Location of c¢leats, ladders, etc., shown or

EQUIPMENT specified shall be considered as approximate. Actual
location shall be as required to suit conditions at
time of installation and as is reasonable. Cbtain
approval of Departmental Representative.
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.2 Locate equipment, fixtures and distribution systems
to provide minimum interference and maximum usable
space and in accordance with manufacturer's
recommendations for safety, access and maintenance.

.3 Inform Departmental Representative when impending
installation conflicts with other new or existing
components. Follow directives for actual location.

.4 Submit field drawings to indicate relative position
of various services and equipment when regquired by
Departmental Representative.

1.21 FISH HABITAT .1 This work is being conducted in an area where fish
habitat may be affected. Perform work to conform
with rules and regulations governing fish habitat
and in accordance with authorization for work or
undertakings affecting fish habitat.

.2 Contact the Department of Fisheries and Oceans
Marine Development and Infrastructure Unit at
(709) 772-2508, at least 48 hours in advance of
starting any work on site.

1.22 NOTICE TO .1 Notify the Marine Communications and Traffic

SHIPPING/MARINERS Services' Centre, of Fisheries and Oceans Canada, at
(709} 772-2083, ten (10) days prior to commencement
and upon completion of the work, in order to aliow
for the issuance of Notices to Shipping/Mariners.

.2 During coanstruction any vessels or barges utilized
must be marked in accordance with the provisions of
the Canada Shipping Act Collision Regulations.

1.23 ACCEPTANCE .1 Prior to the issuance of the Certificate of
Substantial Performance, in company with
Departmental Representative, make a check of all
work. Correct all discrepancies before final
inspection and acceptance,




Wharf Construction
Port Saundexrs, NL
PN: R.076186.001

GENERAL INSTRUCTIONS Section 01 10 10
Page &
June 2015

1.24 WORKS .
COORDINATION
.2
.3
1.25 CONTRACTOR'S .1

USE OF SITE

Responsible for coordinating the work of the various
trades, where the work of such trades interfaces
with each other.

Convene meetings between trades whose work
interfaces and ensure that they are fully aware of
the areas and the extent of where interfacing is
required. Provide each trade with the plans and
specifications of the interfacing trade, as
required, to assist them in planning and carrying
out their respective work.

Canada will not be responsible for or held
accountable for any extra costs incurred as a result
of the failure to carry out coordination work.
Digputes between the various trades as a result of
thelr not being informed of the areas and extent of
interface work shall be the sole regponsibility of
the General Contractor and shall be resolved at no
extra cost to Canada.

Construction operations, including storage of
materials for this contract, not to interfere with
the fishing activity and/or operations at this
harbour facility.

Responsible for arranging the storage of materials
on or off site, and any materials stored at the site
which interfere with any of the day to day
activities at or near the site will be moved
promptly at the Contractor's expense, upon reguest
by Departmental Representative.

Contractor will take adequate precautions to protect
existing concrete decks and asphalt when operating
tracked eguipment.

Exercise care so as not to obstruct or damage public
or private property in the area.

At completion of work, restore area to its original
cendition. Damage to ground and property will be
repaired by Contractor. Remove all construction
materials, residue, excess, etc., and leave site in
a condition acceptable to Departmental
Representative.
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1.26 WORK
COMMENCEMENT

1.27 PACILITY
SMOKING ENVIRONMENT

1.28 INTERPRETATION
OF DOCUMENTS

Mobilization to project site is to commence
immediately after acceptance of bid and submission
of Site Specific Safety Plan, unless otherwise
agreed by Departmental Representative.

Project work on site is to commence as soon as
possible, with a continuous reasonable work force,
unless otherwise agreed by Departmental
Representative.

Weather conditions, sheort construction season,
delivery challenges and the location of the work
site may reguire the use of longer working days and
additional work force to complete the project within
the specified completion time.

Make every effort to ensure that gufficient material
and equipment is delivered to site at the earliest
possible date after acceptance of bid and
replenished as required.

Comply with smoking restrictions.

Supplementary to the Order of Precedence article of
the General Conditions of the Contract, the Division
01 sections take precedence over the technical
specification sections in other Divisions of the
Specification Manual.

END GOF SECTICN




