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SECTION 01 11 00 SUMMARY OF WORK

PART 1 GENERAL

11 SECTION INCLUDES
A Title and description of Work.
2 Contract method.
3 Work sequence.
4 Contractor use of premises.
.5 Owner occupancy.

1.2 PRECEDENCE
A For Federal Government projects, General Conditions take precedence over technical

specification sections.

1.3 RELATED SECTIONS
A Section 01 14 00 — Work Restrictions.
2 Section 01 31 00 — Project Managing and Coordination.
3 Section 01 33 00 - Submittal Procedures.
4 Section 01 35 30 — Health and Safety Requirements.
5 Section 01 35 43 — Environmental Procedures.
14 PROJECT LOCATION
A The project is primarily located along Johnston Canyon in Banff National Park, AB at

various locations along the pedestrian trail to the Johnston Canyon Upper Falls.

Johnston Canyon Locations:

Refer to Figure 2 and the annotated photographs in Appendix A for the work site
locations.

15 WORK COVERED BY CONTRACT DOCUMENTS

A In preparation for and during the Work at Johnston Canyon in Banff National Park, an
Environmental Protection Plan (EPP) is to be prepared by the successful Contractor to
meet the requirements of Section 01 35 43 — Environmental Procedures to ensure the
desired minimal adverse effects are achieved. The Departmental Representative and
Parks Canada’s Environmental Surveillance Officer (ESO) will refer to the approved EPP
in determining compliance with the plan and contract specifications. The EPP will form
part of the contract.

2 Without limiting the scope of work, the work under this Contract generally comprises the
following:
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A Rock Scaling, trimming, rock bolting, cold patching, asphalt removal and
installation, paving (hot and cold mix), tree removal, retaining wall construction,
supply and installation of metal railing and expanded metal mesh, temporary
removal and replacement or relocation of metal railing, and other related works.

2 Mobilization and Demobilization of all manpower, equipment, materials, and other
resources necessary to execute the Work.

3 Assess with the Departmental Representative the work to be done at each
location.

4 Manage the project in accordance with Section 01 31 00 — Project Managing and
Coordination.

.5 Carry out the Work in the order of priority specified, or as determined by the
Departmental Representative.

.6 Prepare and submit all required submittals in accordance with Section 01 33 00 -
Submittal Procedures.

v Responsibility for all aspects of site safety in accordance with Section 01 35 30 —
Health and Safety Requirements.

.8 Coordinate work with Parks Canada and other contractors who may be working in
the project area.

1.6 CONTRACT METHOD

1.7

1.8

Construct Work under combined price contract.

Rates for provision of equipment and operators to carry out any additional works, or works
not explicitly specified herein shall be in accordance with the most recent edition of the
Alberta Roadbuilders and Heavy Construction Association Equipment Rental Rate Guide
and will be all inclusive and fully operated. Hourly rental of equipment will be measured in
actual working time and necessary travel time within project limits. Transportation time to
and from site is to be reimbursed only if equipment is used exclusively for additional work.

ACTION REQUIRED BY CONTRACTOR

The Contractor shall take whatever measures are necessary to protect all existing
infrastructure including the surface of the Johnston Canyon Trail along the worksite.

An allowance has been given for removal and replacement of 136 m of fencing either on
or off the catwalks. Any additional fence/railing removal is at the Contractor’s discretion
and own expense.

The contractor will undertake all necessary means to protect the catwalks and other
permanent structures. Any damage will be at the Contractor’s expense.

The Contractor has checked or is familiar with the site and understands the extent and
details of the work. A mandatory on-site meeting will be held with The Contractor and The
Departmental Representative prior to the start of the Project.

WORK SEQUENCE

Coordinate Progress Schedule to allow Departmental Representative unrestricted access
to inspect all phases of the Work.
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2 Conduct the work in the priority order determined by the Departmental Representative,
starting on September 8, 2015.

3 Maintain fire and emergency access at all times.

4 The completion date of all work in Banff National Park is October 23, 2015. The
Contractor can perform work on the trail over the Thanksgiving Long Weekend.

.5 At each work site where there is a requirement for Trimming, priority shall be given to
work directly associated with completing Trimming prior to rock bolting, general scaling
and other work activities.

1.9 CONTRACTOR USE OF PREMISES

A The Contractor has unrestricted use of site, subject to Section 01 14 00 — Work
Restrictions, from award of contract and approval of submissions, until the contract is
completed.

2 The Contractor shall coordinate use of premises with others under direction of the
Departmental Representative.

3 The Contractor is responsible for obtaining and paying for use of additional storage or
work areas needed for operations under this Contract.

A4 The Contractor shall obtain a business license from the Banff National Park
Administration Office prior to commencement of work on site. Details will be provided at
start-up meeting.

5 All Contractor’s business and private vehicles are required to display a vehicle work pass
from Parks Canada. These permits may be obtained free of charge from Parks Canada.

1.10 OWNER OCCUPANCY

A Owner will occupy premises during construction period to execute normal operations.

2 Cooperate with Owner in scheduling operations to minimize conflict and to facilitate
Owner usage.

111 OWNER FURNISHED ITEMS
A Owner will not supply any labour, equipment, or material resources for this project.
1.12 CONSTRUCTION SIGNAGE

A No signs or advertisements, other than warning signs, are permitted on site.

2 Maintain approved signs and notices in good condition for duration of project, and remove
from site on completion of project or earlier if directed by the Departmental
Representative.

3 Signage shall be coordinated with other Contractors where necessary.

1.13 SETTING OUT OF WORK
A Departmental Representative will provide:
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A Complete set of Photographs as part of this document.
2 Measurements for Payment.
2 Contractor shall:

A Allow sufficient time and facilitate site access for the Departmental
Representative to inspect the work and take measurements for payment. Such
inspection may include the use of the Contractors rope access equipment to
facilitate locating the work and measurement for payment.

2 Discuss and come to an agreement (sign off sheet required) with the
Departmental Representative on measurement for payment at the end of each
day or completion of work in an area, whichever is more frequent.

1.14 EXECUTION
A Disposal of Materials from Rock Slope Stabilization

A All materials from rock scaling, trimming and excavation of existing fallen material
in ditches in work areas shall be diverted into Johnston Canyon.

2 Trails and walkways in work sites shall be cleaned of blasted and scaled rock
before pedestrians are permitted to pass through.

3 No extra payment will be made for clean up of sidewalks along the work site
following rock scaling, trimming, and all other project work as it will be considered
incidental to project.

2 Blasting

A The Departmental Representative must be provided with proposed blasting plans
for review and must be notified as to where blasts are proposed. The Contractor
shall be completely responsible for all liaison and coordination with respect to
blasting.

2 Notwithstanding the Departmental Representative's approval of blasting methods,
the Contractor shall be completely responsible for any damage, which is a direct
result of its blasting or other operations.

3 Prior to blasting the Contractor with the Departmental Representative will jointly
inspect the walkway, other infrastructure and other tangible assets (including but
not limited to trees, and infrastructure associated with the trail). This record will
be used as the basis to establish if damage has occurred as a result of blasting.

4 Explosives shall be stored outside the Park in accordance with applicable
regulations.

3 Execution of Work

A

The Contractor shall execute work in an efficient and expeditious manner. The
Departmental Representative reserves the right to order the removal from the
work site any employee of the Contractor who fails to work in an efficient and
expeditious manner. This may include but is not limited to the Project
Superintendent. This shall be strictly enforced.
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The Departmental Representative reserves the right to order removal from work
site, any piece of equipment that is not in good operating condition and the
Contractor shall immediately rectify problem or replace faulty equipment with an
equivalent unit within 48 hours.

Crew Qualifications

A

The Contractor must have a crew and supervisors experienced and qualified in
rock scaling as specified, drilling and blasting, rock bolt installation, excavation
and disposal of excavated material, and all other work identified herein.

The Project Superintendent shall have at least 10 years experience with rock
stabilization projects involving scaling, bolting and trim blasting. The deputy
Project Superintendent shall have at least 5 years experience with rock
stabilization projects involving scaling, bolting and trim blasting.

The blasting consultant shall have 10 years experience in the design of blasts for
rock excavation and trim blasts on slopes for rock stabilization purposes. The
blasting consultant shall not be a direct employee or affiliated with the Contractor,
and shall be registered with a professional body.

Scope and Description of Specific Work Sites

A

Work sites are illustrated and described in Appendix A included in the contract
specifications.

The quantities of work at different work sites indicated in Appendix A, and
summarized in the Unit Price Table, are for estimating purposes only.

PRODUCTS

NOT USED

Not used.

EXECUTION

NOT USED

Not used.

END OF SECTION
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SECTION 01 14 00 WORK RESTRICTIONS

PART 1

11

1.2

13

14

GENERAL

PRECEDENCE

For Federal Government projects, General Conditions take precedence over technical
specification.

RELATED SECTIONS
Section 01 35 30 — Health and Safety Requirements.

Section 01 35 43 - Environmental Procedures.

EXISTING SERVICES

Provide for wildlife traffic through the work areas for the duration of the construction.

USE OF THE WORKSITE/LAYDOWN AREA

Laydown area(s) will be allocated by Parks Canada and shall only be used for purposes
of the Work. Laydown area(s) will be made available for the Contractors non-exclusive
use for the duration of the Work, unless otherwise provided in the Contract Documents.

Parks Canada Agency regulations prohibit anyone working within the Park from using
public campground facilities.

While the Work Site and laydown area are under the Contractor’s control, the Contractor
shall be entirely responsible for their security. The definition of the work site will be taken
to mean any place or location the Contractor is working, has personnel (either working or
on standby), or has equipment (being used or stored), or any location noted in the
annotated photographs.

The Contractor shall keep the Work Site clean and free from accumulation of waste
materials and rubbish regardless of source. Snow shall be removed by the Contractor as
necessary for the performance and inspection of the Work.

The Contractor shall provide and maintain a portable sanitary facility (toilet) at a location
specified by the Departmental Representative, for use by the Contractor and
Departmental Representative, in accordance with governing regulations and
Environmental Procedures for this project.

The facilities noted in .5 above shall be maintained at least once a week and
consumables replenished as required.

Any damage to the Work Site or adjacent pathways or other existing facilities caused by
the Contractor shall be repaired by the Contractor at its own expense.

The Contractor may work during daylight hours, seven (7) days per week from 6:00 a.m.
to 8:00 p.m. with the following restrictions:

A Restricted hours for blasting — 7:00 a .m. to 3:00 p.m. seven days per week,
except long weekends. Outside of these hours, blasting may be undertaken
between 3 pm and 6 pm with the Departmental Representatives approval.
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2 There may be restrictions to accommodate special events with in the Park. Parks
Canada will provide two weeks notice of any upcoming restrictions.
15 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS

1.6

1.7

1.8

All components of the Work shall be conducted in accordance with Section 01 35 43 -
Environmental Procedures and the Environmental Protection Plan for the project.

All components of the Work shall be conducted without equipment entering into wetlands,
water bodies, streams and rivers, unless as directed by the Departmental Representative.

All non-natural waste materials (i.e. scrap asphalt and pavement) from the Work shall be
contained and collected in a manner to prevent any contact with the river valleys and
waterways. Waste materials shall be disposed of in accordance with Section 01 35 43 -
Environmental Procedures and the Environmental Protection Plan for the project.

The Contractor is responsible for the development and supply of construction access to
the Work as approved by the Departmental Representative.

ACCESS TO ADJACENT PROPERTIES

Construction operations shall be conducted so as to cause minimal inconvenience to the
public and to owners of adjoining property. Existing access to property shall be
maintained as far as possible and if new access must be provided, every effort shall be
taken to provide the new access before the existing access is removed.

UTILITIES & EXISTING INFRASTRUCTURE

The Contractor shall be responsible for locating any/all utilities in the Work Area and for
any damage incurred to utilities in the Work Area while occupying site.

The Contractor shall be responsible for moving signs, railings, and other infrastructure
where feasible to do so, and otherwise protecting all existing infrastructure such as
pavement surface, curb, sidewalks and culverts, in the work sites. The Contractor shall be
responsible for repairing all damage which can reasonably be prevented.

An allowance has been made for the removal and replacement of railings on catwalks
and adjacent to the pedestrian paths. For clarity, any additional railing removal and
replacement or repair will be at the Contractor’'s own expense including protection of
infrastructure on the catwalk.

No separate payment will be made for aforementioned work. Costs of this work shall be
considered incidental to contract.

PROTECTION OF PERSONS AND PROPERTY

The Contractor shall comply with all applicable safety regulations of Work Safe Alberta
including, but not limited to, the Worker's Compensation Act and the Occupational Health
and Safety Regulations, Industrial First Aid Regulations, and Workplace Hazardous
Materials Information System Regulations.

The Contractor shall take all necessary precautions and measures to prevent injury or
damage to persons and property on or near the Work Site in accordance with Section 01
35 30 — Health and Safety Requirements.
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3 The Contractor shall promptly repair, replace or compensate for any loss or damage
caused by the Contractor to any property or, if Parks Canada so directs, shall promptly
reimburse to Parks Canada the costs resulting from such loss or damage.
1.9 USE OF PUBLIC AREAS
A The Contractor shall ensure its vehicles and equipment do not cause nuisance in public
areas. Vehicles and equipment leaving the Work Site and entering public roadways shall
be cleaned of mud and dirt clinging to the vehicle body and wheels. All vehicles
transporting materials to or from the Work Site shall be loaded in a manner that prevents
dropping of materials or debris on the roadways. Where contents may be blown off
during transit such loads shall be covered by tarpaulins or other suitable covers. Spills of
materials in public areas shall be removed or cleaned immediately by the Contractor at no
cost to the Owner. All activities shall be in accordance with Section 01 35 43 -

Environmental Procedures and the Environmental Protection Plan for the project.

2 All tracked equipment operating on paved roadways or trails shall be equipped with

“Street Pads” to prevent damage to the road surface.

1.10 SUPERVISORY PERSONNEL
A Within five (5) days after award notification, the Contractor shall submit to the

Departmental Representative confirmation of the names of the supervisory personnel and

other key staff designated for assignment on the Contract.

The following personnel shall be included in the list:

A Project Superintendent;

2 Deputy Project Superintendent;

3 Safety Representative; and

4 Blasting Consultant.

2 The above personnel shall perform the following duties:

A The Project Superintendent shall be employed full time and shall be present on
the Work Site each and every workday that Work is being performed, from the
commencement of Work to Total Performance of the Work.

2 The Project Superintendent shall nominate a Deputy Project Superintendent who
shall have the authority of the Project Superintendent during the latter's absence.

3 The Safety Representative shall possess safety experience in general
construction. Duties shall encompass all matters of safety activities from
commencement of Work until the Total Performance of the Work.

4 The Blasting Consultant shall prepare, review and/or certify the blasting plans,
and visit the site as detailed within these specifications.

111 MEETINGS
A The Work includes attending meetings between the Contractor and the Departmental

Representative. The meetings will be called and chaired by the Departmental
Representative as required. The Contractor shall be represented at such meetings to the
satisfaction of the Departmental Representative.
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2 The Departmental Representative will schedule a mandatory initial meeting to be held on

site after award notification and prior to any work being carried out. Senior representatives
of the Owner, Departmental Representative, Contractor, major Subcontractors, field
inspectors and supervisors are to be in attendance.

3 The Contractor shall assemble all its site staff for an initial environmental briefing to be
conducted by Parks Canada Environmental Safety Officer at initial project start-up. The
briefing shall be approximately 2 hours in duration and held at a time and place agreeable
to the Departmental Representative and Contractor. Subsequent environmental briefings
will be arranged for new staff arriving on the project.

4 Cost of attending the above meetings and briefings shall be considered incidental to the
Unit Price items and no additional payment will be made.

5 The Blast Consultant is required to attend the kick off meeting at the start of the project.
1.12 STORAGE OF EXPLOSIVES
A No site for storage of explosives products will be provided to the Contractor. It is the

responsibility of the Contractor to store all explosives products outside of the Park.

PART 2 PRODUCTS
2.1 NOT USED
A Not Used.
PART 3 EXECUTION
3.1 NOT USED
A Not Used.

END OF SECTION
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SECTION 02 21 00 ALLOWANCES

PART 1

11

1.2

13

14

GENERAL

SECTION INCLUDES

Prime Cost Sum.
Measurement procedures.

REFERENCES

General Conditions.
PRIME COST SUM
Include in Contract Price a total Prime Cost Sum of $ 75,000.

The Contract Price, and not Prime Cost Sum, includes Contractor’s overhead and profit in
connection with such Prime Cost Sum.

Prime Cost Sum provided for in the unit price table is not a sum due the Contractor.
Rather, payment will be made against it for miscellaneous work not included in the unit
price table ordered under GC 6.1 of the General Conditions.

Such work may include, but not be limited to:

A Rock Scaling, rock bolting, trim blasting, removal and replacement of railings (as
specified in Contract documents), cold patching, paving, and railing maintenance,
within Banff National Park.

Once a Prime Cost Sum has been agreed upon with Parks, it shall be included as an item
on the Project Schedule, and progress payment. This shall occur on the next update of
the Project Schedule, and progress payment.

MEASUREMENT FOR PAYMENT

Payment for work under the Prime Cost Sum will be made using negotiated rates or by
material, labour and equipment rates as per the following:

A Rental rates will be in accordance with current Alberta Roadbuilders and Heavy
Construction Association rate schedule, and will be all inclusive and fully
operated. Hourly rental of equipment will be measured in actual working time and
necessary travel time within project limits.

2 Transportation time to and from site to be reimbursed only if equipment is used
exclusively for additional work.
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PART 2 PRODUCTS
21 NOT USED
A Not used.
PART 3 EXECUTION
3.1 NOT USED
A Not used.

END OF SECTION



Project No. 704-V13403101 Rock Slope Remediation Section 01 25 20

July, 2015 Johnston Canyon — Banff National Park, AB MOBILIZATION AND
Parks Canada Agency DEMOBILIZATION
Page 12

SECTION 01 25 20 MOBILIZATION AND DEMOBILIZATION

PART 1

11

1.2

13

14

PART 2

2.1

PART 3

3.1

GENERAL

SECTION INCLUDES

Mobilization and Demobilization.

RELATED SECTIONS
Section 01 11 00 — Summary of Work.

DESCRIPTION

Consists of preparatory work and operations including but not limited to, those necessary
for the movement of personnel, equipment, supplies, shops, offices and incidentals to and
from the project sites.

MEASUREMENT PROCEDURES
Payment shall be made under “Lump Sum Price Item — Mobilization/Demobilization”.

50% of Lump Sum Contract Price for Mobilization and Demobilization to be paid when
mobilization to site is complete.

The remainder of Lump Sum Price for 2015 Mobilization and Demobilization to be paid
when work is complete and all materials, equipment, camp, buildings, shops, offices and
other facilities have been removed from site and site cleaned and left in a condition to the
satisfaction of the Departmental Representative and all other Agencies having
Jurisdiction.

Payment of only 5% of the total price tendered will be scheduled as outlined above. If the
amount bid for Mobilization and Demobilization is greater than 5% of the total price
tendered, payment of the remainder of the amount will be authorized when contract has
been completed.

PRODUCTS

NOT USED
Not Used.

EXECUTION

NOT USED
Not Used.

END OF SECTION
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SECTION 01 29 01 SITE OCCUPANCY

PART 1 GENERAL
11 SECTION INCLUDES
A Definition of Site Occupancy
1.2 RELATED SECTIONS

A SACC R2850D GC 5.10

2 Section 01 11 00 — Summary of Work

1.3 Definition of Occupancy
A OCCUPANCY - Contract Completion Date:

A

2

Work must begin on September 8, 2015 due to public access limitations.

Notwithstanding SACC R2850D — GC 5.10, the Contactor shall be permitted to
lease and occupy sites where he will be working in Banff National Park, free of
charge from contract award up to and including the Contract Completion date of
October 23, 2015. The sites to be leased by the Contractor include areas
specified in this contract and as directed by the Departmental Representative.

If the Contractor has not completed the work identified in the contract by
October 23, 2015, to the satisfaction of the Departmental Representative, a site
lease fee of $2,500.00 per calendar day shall be payable for each and every
calendar day, commencing October 23, 2015, and continuing until the Contractor
has completed the work and is no longer occupying the site to a maximum of
$15,000.00. No allowances shall be made for days of inclement weather,
equipment breakdown or any reasons outside of the Contractor’s control.

If the Contractor has completed the work identified in the contract prior to
October 23, 2015 to the satisfaction of the Departmental Representative, Parks
Canada will pay the Contractor an amount equal to the site lease fee of $2,500.00
per calendar day multiplied by the number of days the Contractor has completed
the work and is no longer occupying the sites. The maximum amount payable by
Parks Canada to the Contractor shall be $15,000.00.

The Contractor’'s occupancy of the site will be deemed to have ended when both
of the following conditions are met to the satisfaction of Parks Canada:

A All work identified under this contract has been completed.

2 All site cleanup including completed demobilization and any outstanding
deficiencies have been addressed to the satisfaction of the Departmental
Representative (at the sites located in this contract).

END OF SECTION
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SECTION 01 31 00 PROJECT MANAGING AND COORDINATION

PART 1 GENERAL
11 SECTION INCLUDES
A Coordination of Work, progress meetings, schedules, submittals, and close out
procedures.
1.2 RELATED SECTIONS
A Section 01 11 10 - Summary of Work.
2 Section 01 33 00 - Submittal Procedures.
3 Section 01 35 43 - Environmental Procedures.
A4 Section 01 52 00 - Construction Facilities.
1.3 COORDINATION
A Coordinate progress schedules, submittals, use of site, temporary utilities, construction
facilities, construction Work, and Work by others, under instructions of the Departmental
Representative.
2 The Contractor shall coordinate with other contractors working on the site to develop a

work schedule agreeable to all parties to carry out the work without interruption.

14 CONSTRUCTION ORGANIZATION AND START-UP

A Within seven (7) days after award of Contract, a start-up meeting is required to discuss
administrative procedures and responsibilities.

2 Senior representatives of the Owner, Departmental Representative, Contractor, major
Subcontractors, field inspectors and supervisors are to attend the start-up meeting.
Meeting is to be in Banff National Park (time and location to be determined).

3 The Contactor’s Blast Consultant shall attend the startup meeting. At this meeting, the
location of trim blasts shall be reviewed.

4 Start-up meeting agenda to include following:
A Appointment of official representatives of participants in Work.
2 Schedule of Work and progress scheduling in accordance with Section 01 31 00
Part 1.6.
3 Requirements for temporary facilities, offices, storage sheds, utilities, fences in

accordance with Section 01 52 00.
4 Site safety and security in accordance with Section 01 35 30.

.5 Proposed changes, change orders, approvals required, mark-up percentages,
time extensions, and other administrative requirements and procedures.

.6 Monthly progress claims, photographs, and holdbacks.
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1.6

1.7

Page 15
v Insurances, blasting licenses, and transcript of policies.
Comply with the Departmental Representative’s allocation of laydown areas on site for
field offices and sheds, for access, traffic, parking, sanitary facilities, and use of
temporary utilities and construction facilities.
Coordinate intra-project communications including submittals, reports and records,
schedules, coordination of Drawings, recommendations, and resolution of ambiguities
and conflicts through the Departmental Representative.

Coordinate with the Departmental Representative to review and layout the proposed work
at each site prior to the start of work at that site.

ON-SITE DOCUMENTS

Maintain at job site, one copy each of the following:

A Contract Drawings, Specifications, and Addenda.

2 Change Orders.

3 Other modifications to Contract.

4 Safety Plan.

.5 WHMIS documentation and all Health and Safety records.
.6 Environmental Protection Plan.

v Field test reports.

.8 Proposed and As-built Blasting Plans for each blast.

9 Copy of approved Work Schedule.

.10 Labour conditions and wage schedules.

A1 Applicable current editions of municipal regulations and by-laws.

SCHEDULES

Submit preliminary construction progress schedule to the Departmental Representative
coordinated with Owner’s project schedule.

After review, revise and resubmit schedule to comply with revised project schedule.

Periodically revise and resubmit schedule as directed by the Departmental
Representative.

CONSTRUCTION PROGRESS MEETINGS

Meetings are to be held on a regular basis as required.
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1.8 SUBMITTALS
A Submit requests for payment for review and transmittal to the Departmental
Representative.
2 Submit requests for interpretation of Contract Documents, and obtain instructions through

the Departmental Representative.
3 Process change orders through the Departmental Representative.

4 Deliver closeout submittals for review and preliminary inspections, for transmittal to the
Departmental Representative.

1.9 CLOSEOUT PROCEDURES

A Notify the Departmental Representative when Work is considered ready for Substantial
Completion Inspection.

2 Accompany the Departmental Representative on preliminary inspection to determine
items listed for completion or correction.

3 Comply with the Departmental Representative’s instructions for correction of items of
Work listed in executed certificate of Substantial Completion.

PART 2 PRODUCTS
2.1 NOT USED
1 Not Used.
PART 3 EXECUTION
3.1 NOT USED
1 Not Used.

END OF SECTION
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SECTION 01 33 00 SUBMITTAL PROCEDURES

PART 1 GENERAL
11 SECTION INCLUDES
A Shop Drawings and product data.
2 Certificates and transcripts.
3 Required Contractor Submittals
A Pre-mobilization Submittals
A Schedule
2 Contractor Chain of Command
3 Work Plan
A4 Construction Access Plan
.5 Environmental Protection Plan (EPP)
.6 Blasting Safety Plan
g Emergency Response Protocol
.8 Blasting Plans
9 Health and Safety Plan
10 Rock Bolt Installation Procedure
2 Construction Phase Submittals
A Proposed Blast Designs
2 Rock Bolt Installation Records
3 Monthly Progress Reports including revised Project Schedule
4 Daily Quantity Sheets
.5 Pre-Construction Condition Surveys
.6 Blasting Consultant Field Report(s)
v Work site Health and Safety Inspection Report
3 Project Completion Submittals
A Record digital Photographs (CD not prints)
2 As-Built Blasting Records
1.2 PRECEDENCE
A For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Project Manual.

1.3 RELATED SECTIONS
A Section 01 14 00 — Work Restrictions.
2 Section 01 35 30 — Health and Safety Requirements.
3 Section 01 35 43 — Environmental Procedures.

4 Section 01 78 00 - Closeout Submittals.
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14 REFERENCES
Not used.

15

1.6

1.7

18

1.9

ADMINISTRATIVE

Provide submittals to the Departmental Representative for review with reasonable
promptness so as not to delay the Work. Failure to provide submittals in ample time is
not considered sufficient reason for an extension of Contract Time.

Work affected by a submittal shall not proceed until review is complete.

Where information is not produced in SI Metric units, the Contractor is required to convert
the united in to metric.

Review submittals prior to submission to the Departmental Representative. This review
represents that necessary requirements have been determined and verified, or will be,
and that each submittal has been checked and coordinated with requirements of Work
and Contract Documents. Submittals not stamped, signed, dated and identified as to
specific project will be returned without being examined and shall be considered rejected.

Notify the Departmental Representative, in writing at time of submission, identifying any
deviations from requirements of the Contract Documents stating reasons for deviations.

Verify that field measurements and affected adjacent Work are coordinated.

The Contractor's responsibility for errors and omissions in submissions is not relieved by
the Departmental Representative’s review of submittals.

The Contractor's responsibility for deviations in submissions from requirements of the
Contract Documents is not relieved by the Departmental Representative’s review.

Keep one reviewed copy of each submission on site.

SHOP DRAWINGS AND PRODUCT DATA

Submit manufacturer’s data sheets for all explosives, rock bolts, railings, and all other
products to be incorporated into the Work prior to their use in the Work.

SAMPLES

Not used.

MOCK-UPS

Not used.

CERTIFICATES AND TRANSCRIPTS

Immediately after award of Contract, submit Workers’ Compensation Board status.

Submit transcription of insurance immediately after award of Contract.
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REQUIRED CONTRACTOR SUBMITTALS

1 General

A

This Clause identifies the plans, programs, and documentation required prior to
mobilization to site, during the construction phase, and upon project completion.

The Contractor shall not construe the Departmental Representative’s review and
authorization of the submittals to imply approval of any particular method or
sequence for conducting the Work. Authorization of the programs shall not relieve
the Contractor from the responsibility to conduct the Work in strict accordance
with the requirements of Federal or Provincial regulations, this specification, or to
adequately protect the health and safety of all workers involved in the project and
any members of the public who may be affected by the project. The Contractor
shall remain solely responsible for the adequacy and completeness of the
programs and work practices, and adherence to them.

2 Pre-Mobilization Submittals

A

Submit the following plans and programs to the Departmental Representative for
review a minimum of five (5) business days prior to mobilization to the project
site. The Contractor shall not begin any site Work until the Departmental
Representative has authorized acceptance of the submittals in writing.

A

Project Schedule detailing milestone dates, schedule of workdays, and
manpower required to complete each project activity will be submitted.

Contractor Chain of Command, listing the key Contractor personnel,
names and positions, addresses, telephone, email addresses, cellular
telephone and/or pager numbers. The list shall include contact persons
who are available on a 24-hour basis in the event of emergencies.

Work Plan, describing the Contractor’s intended methods of construction
including but not limited to the environmental mitigation strategies and
projected number of personnel on site.

Construction Access Plan, which shall include, but not be limited to,
procedures for accessing all areas of the Work.

Environmental Protection Plan (EPP), which shall meet the requirements
of Section 01 35 43 - Environmental Procedures.

Blasting Safety Plan, describing special procedures to be followed during
rock blasting to ensure protection of the public and workers in
accordance with Section 01 35 30 — Health and Safety Requirements.

Emergency Response Protocol detailing the Contractor’s procedures for
management of emergency situations and providing a response plan,
protocols, and contact information.

General Blasting Plan for the work which outlines the proposed types of
explosives, delays and detonators, and provide details for drilling,
loading, and blasting. Handling and storage practices for explosives
products shall be described in detail.

Occupational Health And Safety Program - The Contractor shall have a
Certificate of Recognition (COR) or Registered Safety Plan (RSP)
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including a site specific Health and Safety Plan acceptable to the
Departmental Representative. The Contractor shall implement and
maintain the Health and Safety Plan during the Work.

A2 Rock Bolt Installation Procedure in accordance with Section 31 23 23 —
Rock Bolts.

3 Construction Phase Submittals

PART 2

2.1

A

Proposed Blast Designs.

A Not less than two (2) days prior to commencing work at each trimming
location, submit a Proposed Blast Design for that trim location to the
Departmental Representative for review in accordance with Section 31 23
21 — Trimming.

2 Typical blast designs for Trimming shall be prepared by or certified by an
independent Blasting Consultant retained at the Contractor’'s expense
where directed by the departmental representative, or as detailed within
these specifications. For specific blasts where a vibration limit has been
imposed on a receptor, the blast designs will be prepared by the blasting
consultant. Qualifications of the Consultant are to be reviewed and
approved by the Departmental Representative.

Rock Bolt Installation Record in accordance with Section 31 23 23 — Rock Bolts.
Monthly Progress Report updates, including an updated schedule.

Daily Quantity Sheet. The Contractor is required to submit a daily quantity sheet
for the work.

Pre-Construction Condition Survey. The Contractor shall submit a survey of the
pre-existing conditions at each work site prior to undertaking scaling, trimming, or
other work that could damage existing infrastructure. The Pre-Construction
Condition Survey shall be in a format acceptable to the Departmental
Representative and include digital photos, measurements, and written
descriptions as appropriate to document the existing conditions.

Blasting Consultant Field Reports.

Work Site Health and Safety Inspection Report (weekly) — Submit weekly in
accordance with Section 01 35 30 — Health and Safety Requirements.

4 Project Completion Submittals

A

Record Digital Photographs -The Contractor shall submit copies of all
Contractor's Digital Photographs (by electronic copy not prints).

As-Built Blasting Record - The Contractor shall submit an As-Built Blasting
Record for each blast.

PRODUCTS

NOT USED
A Not Used.
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PART 3 EXECUTION
3.1 NOT USED
A Not Used.

END OF SECTION
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SECTION 01 35 30 HEALTH AND SAFETY REQUIREMENTS

PART 1

11

1.2

13

14

15

GENERAL

SECTION INCLUDES

Health and safety considerations required to ensure that PCA shows due diligence
towards health and safety on construction sites, and meets the requirements laid out in
PCA/RPB Departmental Policy DP 073 - Occupational Health and Safety - Construction.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS

Section 01 33 00 - Submittal Procedures.

Section 01 35 43 - Environmental Procedures.

REFERENCES

Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations.
Health Canada/Workplace Hazardous Materials Information System (WHMIS).

Province of Alberta

A Workers Compensation Act.
2 Occupational Health and Safety Regulations.
SUBMITTALS

Make submittals in accordance with Section 01 33 00 - Submittal Procedures.

Submit a site-specific Health and Safety Plan at least five (5) days prior to mobilization to
site. Health and Safety Plan must include:

A Identification of applicable compliance obligations.

2 Definition of responsibilities for project safety/organization chart for project.
3 General safety rules for project.

4 Job specific safe work procedures.

5 Inspection policy and procedures.

.6 Incident reporting and investigation policy and procedures.

v Occupational Health and Safety meetings.

.8 Occupational Health and Safety communications and record keeping procedures.
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9 Results of site specific safety hazard assessment.
.10 Results of safety and health risk or hazard analysis for site tasks and operation.

3 Submit two (2) copies of a weekly Work Site Health and Safety Inspection Report
prepared by the Contractor’s authorized Safety Representative to the Departmental
Representative and authority having jurisdiction, on a weekly basis.

4 Submit copies of reports or directions issued by Federal and Provincial health and safety
inspectors.

5 Submit copies of incident and accident reports.

.6 Submit copies of Material Safety Data Sheets (MSDS) to the Departmental
Representative.

7 The Departmental Representative will review the Contractor's site-specific Health and
Safety Plan and provide comments to the Contractor within seven (7) days after receipt of
plan. Revise plan as appropriate and resubmit plan to the Departmental Representative
within five (5) days after receipt of comments from the Departmental Representative.

.8 The Departmental Representative’s review of the Contractor's final Health and Safety plan
should not be construed as approval and does not reduce the Contractor's overall
responsibility for construction Health and Safety.

9 Medical Surveillance: Where prescribed by legislation, regulation or safety program,
submit certification of medical surveillance for site personnel prior to commencement of
Work, and submit additional certifications for any new site personnel to the Departmental
Representative.

.10 On-site Contingency and Emergency Response Plan to address standard operating
procedures to be implemented during emergency situations.

1.6 FILING OF NOTICE

A File Notice of Project with Provincial authorities prior to beginning of Work.
1.7 SAFETY ASSESSMENT

A Perform site specific safety hazard assessment related to project.
1.8 MEETINGS

A Schedule and administer Health and Safety meeting with the Departmental

Representative prior to commencement of Work.
1.9 REGULATORY REQUIREMENTS
A Carry out Work in accordance with National Parks Act.
1.10 PROJECT/SITE CONDITIONS
A Work at site will involve contact with Work Safe Alberta.
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1.13

1.14

1.15
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GENERAL REQUIREMENTS

Develop a written site-specific Health and Safety Plan based on hazard assessment prior
to beginning site Work and continue to implement, maintain, and enforce plan until final
demobilization from site. The Health and Safety Plan must address project specifications.

The Departmental Representative may respond in writing, where deficiencies or concerns
are noted and may request re-submission with correction of deficiencies or concerns.

RESPONSIBILITY

Be responsible for health and safety of persons on site, safety of property on site and for
protection of persons adjacent to site and environment to extent that they may be affected
by conduct of Work.

Comply with and enforce compliance by employees with safety requirements of Contract
Documents, applicable federal, provincial, territorial and local statutes, regulations, and
ordinances, and with site-specific Health and Safety Plan.

COMPLIANCE REQUIREMENTS
Comply with the Workers Compensation Act and Occupational Health and Safety
Regulations of Alberta.

Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.

UNFORESEEN HAZARDS

When unforeseen or peculiar safety-related factors, hazards, or conditions occur during
performance of Work, follow procedures in place for Employee's Right to Refuse Work in
accordance with Acts and Regulations of Province having jurisdiction and advise the
Departmental Representative verbally and in writing.

HEALTH AND SAFETY REPRESENTATIVE

Employ and assign to the Work, a competent and authorized Health and Safety
Representative. The Health and Safety Representative must:

A Have minimum 2 years' site-related working experience specific to activities
associated with rock slopes.

2 Have working knowledge of occupational safety and health regulations.
3 Be responsible for completing Contractor’'s Health and Safety Training Sessions
and ensuring that personnel not successfully completing required training are not

permitted to enter site to perform Work.

4 Be responsible for implementing, enforcing daily and monitoring site-specific
Contractor's Health and Safety Plan.

5 Be on site during execution of Work and report directly to and be under direction
of Site Supervisor.
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1.16 POSTING OF DOCUMENTS
A Ensure applicable items, articles, notices and orders are posted in a conspicuous

location(s) on site in accordance with Acts and Regulations of Province having
jurisdiction, and in consultation with the Departmental Representative.

1.17 CORRECTION OF NON-COMPLIANCE

A Immediately address health and safety non-compliance issues identified by authority
having jurisdiction or by the Departmental Representative.

2 Provide the Departmental Representative with written report of action taken to correct
non-compliance of health and safety issues identified.

3 The Departmental Representative may stop Work if non-compliance of health and safety
regulations is not corrected.

4 In the event that work is temporarily stopped either by the Departmental Represented, or
by a body having jurisdiction, it will not relieve the Contractor of his responsibilities under
this Contract. Standby time and all costs associated with a stop work order due to safety
considerations, is considered incidental to the contract.

1.18 BLASTING

A Blasting or other use of explosives is not permitted without prior receipt of written
instructions by the Departmental Representative.

2 Blasting is to be in accordance with Section 01 35 43 - Environmental Procedures.
1.19 POWDER ACTUATED DEVICES
A Use powder actuated devices only after receipt of written permission from the

Departmental Representative.

1.20 WORK STOPPAGE

A Give precedence to safety and health of public and site personnel and protection of
environment over cost and schedule considerations for Work.

PART 2 PRODUCTS
2.1 NOT USED
1 Not used.
PART 3 EXECUTION
3.1 NOT USED
A Not used.

END OF SECTION
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SECTION 01 35 43 ENVIRONMENTAL PROCEDURES

PART 1

11

1.2

13

14

15

1.6

GENERAL

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

MEASUREMENT PROCEDURES

Preparation and implementation of an Environmental Protection Plan in accordance with
this Section 01 35 43 — Environmental Procedures will not be measured separately for
payment and will be considered incidental to the work.

SUBMITTALS

The Contractor is required to prepare an Environmental Protection Plan (EPP) in
accordance with this Section 01 35 43 — Environmental Procedures.

NATIONAL PARK REGULATIONS

The Contractor shall ensure that all work is performed in accordance with the ordinances,
laws, rules and regulations set out in the Canada National Parks Act and Regulations.

The Contractor and any sub-Contractors shall obtain a business license from the Banff
Parks Canada Administration Office, prior to commencement of the contract.

All Contractors’ vehicles are required to display a vehicle work pass from Parks Canada.
These permits may be obtained free of charge from Parks Canada.

CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)

Execution of the work is subject to the provisions within the Canadian Environmental
Assessment Act (CEAA) Guidelines Order of 2003 and subsequent amendments.

Failure to comply with or observe environmental protection measures identified in these
specifications may result suspension of the work pending rectification of the problems.

START-UP AND ENVIRONMENTAL BRIEFING

All staff employed at the construction site will be subject to a briefing regarding their
individual and collective responsibilities to ensure avoidable adverse environmental
impact does not arise from their activities and personal choices. Employees must attend
this briefing, lasting approximately 2 hours, before beginning their work at the site. Each
employee, having received the briefing, will be issued a certification sticker to be
displayed on his or her helmet. It is recognized new employees may join the Contractors’
work force after the initial round of “environmental briefing”. In that case and as required,
subsequent “environmental briefings” can be presented as numbers warrant, by
arrangement with the ESO (Environmental Safety Officer) through the Departmental
Representative. Also, some sub-trades may be present at the site for a short time, to
perform once-only duties. In these cases, the “environmental briefing” will be replaced by
the Contractor explaining the environmental sensitivity of the work location to the sub-
trade worker(s), and reviewing highlights of personal conduct expected, with reference to
a one-page briefing summary to be provided to the Contractor by the ESO. A copy of this
summary will be provided to each sub-trade worker joining the work force.
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1.7

1.8

1.9

1.10

Parks Canada will have an ESO attending the site to monitor the construction activity for
conformance with the EPP. The ESO or alternate designated Parks Canada staff member
will present the “environmental briefing”. The ESO’s main duties are to monitor the
progress of the construction on an on-going basis to ensure compliance with
environmental protection measures, and to provide guidance through the Departmental
Representative, in the event of unanticipated environmental problems. Although the ESO
has authority to enforce National Parks Act violations, direction to the Contractor will be
the duty of the Departmental Representative.

CONSTRUCTION SITE ACCESS AND PARKING

The Contractor shall review both short and long term construction access requirements
with the Departmental Representative, both at start-up and on an ongoing basis. In
consultation with the Departmental Representative, the Contractor shall formulate an
agreement for worker transportation to and from the work sites and where workers shall
park their private vehicles. Generally, personal vehicles shall be parked at least 10
metres distance from any watercourse.

PROTECTION OF WORK LIMITS

The EPP shall include details of how the Contractor shall mark work limits and
procedures that shall be employed to ensure trespass outside these limits does not occur,
to the satisfaction of the Departmental Representative and the ESO. The Contractor shall
ensure that the environment beyond the work limits is not negatively impacted or
damaged by workers’ vehicles or construction machinery and shall instruct workers so
that the “footprint” of the project is kept within defined boundaries

EROSION CONTROL

Sediment and erosion control measures that prevent sediment from entering any
waterway, water body or wetland in the vicinity of the construction site are a critical
element of the project and shall be implemented by the Contractor.

On-site sediment control measures shall be constructed and functional prior to initiating
activities that may generate sediment or deleterious runoff. The EPP shall include an
Erosion Control Plan to the satisfaction of the Departmental Representative and ESO.

The regular monitoring and maintenance of all erosion control measures shall be the
responsibility of the Contractor. If the design of the control measures is not functioning
effectively they are to be repaired. The Departmental Representative and ESO also will
monitor erosion control performance.

The site shall be secured against erosion during periods of construction inactivity.

POLLUTION CONTROL

The Contractor shall prevent any deleterious and objectionable materials from entering
streams, rivers, wetlands, water bodies or watercourses that would result in damage to
aquatic and riparian habitat.

A Spill Response Plan shall be prepared as part of the EPP and shall detail the
containment and storage, security, handling, use and disposal of empty containers,
surplus product or waste generated in the application of these products, to the satisfaction
of the Departmental Representative and the ESO and in accordance with all applicable
federal and provincial legislation. The EPP shall include a list of products and materials to
be used or brought to the construction site that are considered or defined as hazardous or
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toxic to the environment. Such products include, but are not limited to, waterproofing
agents, grout, cement, concrete finishing agents, hot poured rubber membrane materials,
asphalt cement, sand blasting agents, and petroleum based products.

The containment, storage, security, handling, use, unique spill response requirements
and disposal of empty containers, surplus product or waste generated in the use of any
hazardous or toxic products shall be in accordance with all applicable federal and
provincial legislation. Hazardous products shall be stored no closer than 100 metres from
any rivers and their tributaries.

An impervious berm shall be constructed around fuel tanks and any other potential spill
area. The berm shall be capable of holding 110% of the tank storage volume and shall
be to the satisfaction of the Departmental Representative and the ESO before start-up.
Measures such as collection/drip trays and berms lined with occlusive material such as
plastic and a layer of sand, and double-lined fuel tanks can prevent spills into the
environment.

The Contractor shall prevent blowing dust and debris by covering and/or providing dust
control by methods approved by the Departmental Representative or ESO.

The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations that
will be capable of dealing with 110% of the largest potential spill and shall be maintained
in good working order at all times. The ESO and Departmental Representative prior to
project start-up must approve these spill kits. The Contractor and site staff shall be
informed of the location of the spill response kit(s) and be trained in their use.

Timely and effective action shall be taken to stop, contain and clean-up all spills as long
as the site is safe to enter. The Departmental Representative and the ESO shall be
notified immediately of any spill. If not available, Banff Dispatch shall be immediately
contacted at 403-762-4506. Spill response cards will be distributed during the initial
Environmental Briefing with basic instructions and phone numbers.

In the event of a major spill, all other work shall be stopped and all personnel devoted to
spill containment and clean up.

The costs involved in a spill incident (the control, clean up, disposal of contaminants and
site remediation to pre-spill conditions) shall be the responsibility of the Contractor. The
site will be inspected to ensure completion to the expected standard and to the
satisfaction of the Departmental Representative and ESO.

EQUIPMENT MAINTENANCE, FUELLING AND OPERATION

The Contractor shall ensure that all soil, seeds and any debris attached to construction
equipment to be used on the project site shall be removed (e.g. power washing) outside
of the National Park before delivery to the work site.

Equipment fuelling sites will be identified by the Contractor and approved by the
Departmental Representative and the ESO. Except for chain saws, any fuelling closer
than 100 metres to any streams, wetlands, water bodies or waterways shall require the
authorization and oversight of the Departmental Representative.

Diesel and gasoline delivery vehicles, including bulk tankers shall be parked more than
100 metres from any streams, wetlands, water bodies or watercourses. Gravity fed fuel
systems are not allowed. Manual or electric pump delivery systems shall be used.
Fuelling personnel shall maintain presence at and immediate attention to fuelling
operations.
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Mobile fuel containers (e.qg. slip tanks, small fuel carboys) shall remain in the service
vehicle at all times.

Equipment used on the project shall be fuelled with E10, and low sulphur diesel fuels and
shall conform to local emission requirements. The Contractor is to ensure that
unnecessary idling of vehicles is avoided.

Oil changes, lubricant changes, greasing and machinery repairs shall be performed at
locations approved by the ESO or the Departmental Representative. Waste lubrication
products (e.g. oil filters, used containers, used oil, etc.) shall be secured in spill-proof
containers and properly recycled or disposed of at an approved facility. No waste
petroleum, lubricant products or related materials are to be discarded, buried or disposed
of in borrow pits, turnouts, picnic areas, viewpoints, etc. anywhere within a National Park.

The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and
maintained in good working order.

Fuel containers, lubricant products, or other potentially deleterious substances shall be
stored only in secure locations specified by the Departmental Representative and be
secured to ensure they are tamperproof and cannot be drained by vandals. Alternatively,
the Contractor may hire security personnel to prevent vandalism.

OPERATION OF EQUIPMENT

Equipment movements shall be restricted to the ‘footprint’ of the construction area. The
work limits shall be identified by stake and ribbon or other methods approved by the
Departmental Representative. Unless authorized by the Departmental Representative,
activities beyond the work limits are not permitted. No machinery shall enter, work in or
Cross over streams, rivers, wetlands, water bodies or watercourses, nor damage aquatic
and riparian habitat or trees and plant communities.

When, in the opinion of Parks Canada, negligence on the part of the Contractor results in
damage or destruction of vegetation, or other environmental or aesthetic features beyond
the designated work area, the Contractor shall be responsible, at his or her expense, for
complete restoration including the replacement of trees, shrubs, topsoil, grass, etc. to the
satisfaction of the Departmental Representative and ESO.

Restrict vehicle movements to work limits.

FIRE PREVENTION AND CONTROL

A fire extinguisher shall be carried and available for use on each machine and equipment.

Construction equipment shall be operated in a manner and with all original manufacturer’s
safety devices to prevent ignition of flammable materials in the area.

Care shall be taken while smoking on the construction site to ensure that the accidental
ignition of any flammable material is prevented. Smoking or other activities with the
potential to cause a fire may be restricted and/or prohibited in some of the work areas at
the discretion of the ESO and the Departmental Representative depending on the current
fire hazard rating.

In case of fire, the Contractor or worker shall take immediate action to extinguish the fire
provided it is safe to do so. The ESO and the Departmental Representative shall be
notified of any fire immediately. If not available, Banff Dispatch shall immediately be
contacted at 403-762-4506 and 911 (emergencies).
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1.14

1.15

1.16

Fires or burning of waste materials is not permitted.

WILDLIFE

During the Environmental Briefing all personnel shall be instructed by the ESO on
procedures to follow in the event of wildlife appearance near or within the work site and
any other wildlife concerns.

If necessary, schedule construction activities around important wildlife windows.

Avoid or terminate activities on site that attract or disturb wildlife and vacate the area and
stay away from the immediate location if bears, cougars, wolves, elk or moose display
aggressive behavior or persistent intrusion. Extra care to control materials that might
attract wildlife (e.g. lunches and food scraps) shall be exercised at all times.

Notify the ESO and Departmental Representative immediately about dens, litters, nests,
carcasses (road kills), bear activity or encounters on or around the site or crew
accommodation. Other wildlife-related encounters are to be reported within 24 hours. If
the ESO or Departmental Representative is not available, Banff Dispatch shall be
contacted at 403-762-4506.

RELICS, FOSSILS AND ANTIQUITIES

Artifacts, relics, fossils, antiquities and items of historical interest such as cornerstones,
commemorative plaques, inscribed tablets and similar objects found on the work site shall
be reported to the ESO or the Departmental Representative immediately. The Contractor
and workers shall wait for instructions before proceeding with their work.

All historical or archaeological objects found in Banff National Park are protected under
the National Parks Act and Regulations and are the property of Parks Canada. The
Contractor and workers shall protect any articles found and request direction from the
ESO or the Departmental Representative.

WASTE MATERIALS STORAGE AND REMOVAL

The Contractor shall dispose of hazardous wastes in conformance with the Environmental
Contaminants Act, applicable provincial regulations, and the Code of Good Practice for
Management of Hazardous and Toxic Wastes at Federal Establishments.

All wastes originating from construction, trade, hazardous and domestic sources, shall be
kept separate for disposal in separate waste streams where available or required.

Construction, trade, hazardous waste and domestic waste materials shall not be burned,
buried or discarded at the construction site or elsewhere within National Parks. These
wastes shall be contained and removed in a timely and approved manner by the
Contractor and workers, and disposed of at an appropriate waste landfill and recycling
site(s) located outside the park. Construction waste storage containers, provided by the
Contractor, shall be emptied by the Contractor when 90% full. Waste containers shall
have lids, and waste loads shall be covered while being transported.

A concerted effort shall be made by the Contractor and workers to reduce, reuse and
recycle materials.

All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes shall
be made by the Contractor and contract staff while undertaking work in National Parks.
Such wildlife attractants shall not be stored at the work site overnight. Lunches, coolers
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and food products, including waste food products, shall be securely stored away from
access by animals. Daily removal from the National Park and off site disposal of food
scraps, food wrappers, pop cans, domestic waste, and other potential wildlife attractants
is mandatory. Existing Parks Canada waste receptacles shall not be used for disposal of
such wastes without prior arrangement with Parks Canada.

The Contractor and workers shall immediately report any circumstances related to
food/garbage and wildlife to the ESO or the Departmental Representative. If neither can
be reached, the Contractor/worker shall immediately contact Banff Dispatch at 403-762-
4506.

Sanitary facilities, such as a portable container toilet, shall be provided and maintained in
a clean condition by the Contractor, as directed by the Departmental Representative.

MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES
The National Park Act regulations prohibit anyone working within National Parks from
using public campground facilities.

Removal and storage of snow shall be the Contractors responsibility and arranged with
the ESO and the Departmental Representative.

The Contractor shall control blowing dust and debris generated from the construction site
by means such as covering or wetting down dry materials and rubbish. Dust control
measures for temporary access roads may also have to be initiated.

Security services at the work site may be desirable or necessary during the contract,
especially during quiet times. Fuel tanks or other potentially deleterious substances shall
be secured to ensure they are tamperproof and cannot be drained by vandals.

Pets shall not be brought to or maintained at the construction site.

PRODUCTS

NOT USED
Not Used.

EXECUTION

CLEARING AND GRUBBING
Not Used

SPECIFIC CONCERNS RELATIVE TO BLASTING AND SCALING

Wildlife are present in Banff National Park. Prior to blasting and periodically during
scaling, the Contractor shall “sweep” the work area and maintain a continuous watch for
wildlife that may be present. If wildlife are present, work shall be halted until the wildlife
have passed through the area and/or have been hazed out of the area by the ESO or a
Park Warden.

The Contractor shall ensure that all work activities meet or exceed the standards outlined
in DFO’s “Guidelines for the Use of Explosives In or Near Canadian Fisheries Waters”;
Canadian Technical Report of Fisheries and Aquatic Sciences 2107, 1998.
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3.3

3.4

Steps shall be taken to minimize fly-rock and dust. Vegetation outside of the designated
area shall not be damaged or destroyed.

The Contractor shall describe the proposed type and quantities of explosives to be used
to the satisfaction of the Departmental Representative and ESO. Blasting products that
may produce high residual nitrogen concentrations (such as ANFO) will not be permitted.

SPECIFIC CONCERNS RELATIVE TO EXCAVATING AND PLACEMENT

Materials shall be placed at storage sites or on the grade without spillage outside the
working limits. Any material inadvertently falling outside the work limits is to be removed
promptly in a manner that does not damage trees or vegetation at that location. The
Contractor shall instruct workers to prevent pushing, placement, raveling, storage or
stockpiling of any materials (e.qg. slash, rock, fill or topsoil) in the trees bordering the right-
of-way or into watercourses or water bodies.

All sediment control measures shall be implemented by the Contractor prior to the
commencement of the work in the vicinity of water bodies, watercourses, and wetlands.

Special precautions must have to be taken during excavation in the vicinity of intermittent
or active drainage channels. See “Specific Concerns”.

Fisheries protection windows shall be observed for any watercourse in this contract and
will guide the timing of the work so that stream disturbance is prevented.

If a pump-out sump to dewater excavation sites will be required, the Contractor is to
prepare an EPP which details how the dewatering shall be undertaken, to the satisfaction
of the Departmental Representative and the ESO. Special attention is to be given to the
environmental sensitivity of the discharge area, freezing conditions operation, and
overflow avoidance, decanting and settlement pond reclamation. Water containing
suspended materials shall not be pumped into watercourses, drainage systems or on to
land, except with the permission of the Departmental Representative and the ESO.

SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND SEDIMENTATION

The EPP shall include an Erosion and Sedimentation Management Plan for the
components of this contract that are undertaken in proximity to watercourses, wetlands or
riparian environments. This plan shall be to the satisfaction of the Departmental
Representative and ESO. If sediment ponds are required, they shall be designed to settle
all sediment particles 0.02 mm or larger. The ponds shall also be designed to handle 1:5
year storm events, with overflow spill capacity for 1:10 year storm events and emergency
spillway capacity for 1:100 year storm events.

An important desired end result is to allow no release into watercourses of sediments in
levels that are deleterious to fish or that would harmfully alter, disrupt, or destroy fish
habitat. Similarly there is to be no sediment release into areas of vegetation growth or
sensitive areas of sediments in levels that would adversely alter growing or hydraulic
conditions. The target is 0 mg/L of TSS over background levels. The threshold is a
maximum instantaneous increase of 25 mg/L over background levels when background
levels are <250 mg/L, or a maximum instantaneous increase of 10% over background
levels when background levels are >250 mg/L. This threshold shall not be exceeded.

END OF SECTION
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SECTION 01 52 00 CONSTRUCTION FACILITIES

PART 1

11

1.2

13

14

15

1.6

1.7

GENERAL

SECTION INCLUDES

Construction aids.

Office and sheds.

Parking.

Project identification.

Resident Departmental Representative facilities requirements.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

INSTALLATION AND REMOVAL

Provide construction facilities in order to execute work expeditiously.

Remove from site all such facilities after use.

SITE STORAGE/LOADING

Confine work and operations of employees by Contract Documents. Do not unreasonably
encumber premises with products.

Do not load any part of the Work with a weight or force that will endanger the Work.

CONSTRUCTION PARKING

Provide and maintain adequate access and parking at the project site in areas approved
by the Departmental Representative.

Build and maintain temporary roads and provide snow removal during period of Work.

If authorized to use existing roads for access to project site, maintain such roads for
duration of Contract and make good damage resulting from Contractors' use of roads.

SECURITY

If required by the Contractor, the Contractor shall provide and pay for security personnel
to guard the work, work site, and contents of site after working hours, during holidays, and
during extended shutdowns. The Contractor is advised that some random acts of
vandalism to equipment have occurred within the Park.

OFFICES

No site office is required to be provided.

Provide a clearly marked and fully stocked first aid case in a readily available location.
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1.8 EQUIPMENT, TOOL AND MATERIALS STORAGE

1.9

1.10

PART 2

2.1

PART 3

3.1

Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for
storage of tools, equipment and materials.

Locate materials not required to be stored in weatherproof sheds on site in a manner to
cause least interference with work activities and to minimise aesthetic impacts.

SANITARY FACILITIES

The Contractor shall provide and maintain a portable sanitary facility (toilet) at a location
specified by the Departmental Representative, for use by the Contractor and
Departmental Representative.

Post notices and take such precautions as required by local health authorities. Keep area
and premises in sanitary condition.

CONSTRUCTION SIGNAGE
No other signs or advertisements, other than warning signs, are permitted on site.

Signs and notices for safety and instruction shall be in both official languages. Graphic
symbols shall conform to CAN3-Z321.

Maintain approved signs and notices in good condition for duration of project, and remove
from site upon completion, or earlier if directed by the Departmental Representative.

PRODUCTS
NOT USED
Not Used.
EXECUTION
NOT USED

Not Used.

END OF SECTION
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SECTION 01 56 00 TEMPORARY BARRIERS AND ENCLOSURES

PART 1

11

1.2

13

14

15

1.6

1.7

18

1.9

1.10

GENERAL

SECTION INCLUDES

Barriers.
Environmental Controls.
Traffic Controls.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS

Section 01 52 00 - Construction Facilities.

INSTALLATION AND REMOVAL

Provide temporary controls in order to execute Work expeditiously.

Remove from site all such work after use.

HOARDING

Provide barriers around trees and plants designated to remain. Protect from damage by
equipment and construction procedures.

GUARD RAILS AND BARRICADES

Provide secure, rigid guardrails and barricades around deep excavations.

WEATHER ENCLOSURES

Not used.

DUST TIGHT SCREENS

Not used.

ACCESS TO SITE

Provide and maintain access roads, as may be required for access to Work.

PUBLIC TRAFFIC FLOW

Provide and maintain 4 barriers with signs at the trail head. Provide one diversion sign
with instructions for people coming from Paint Pots Trail.

Provide and maintain competent TCPs, traffic signals, barricades and signs as required to
perform Work and protect the public.
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111 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY
A Protect surrounding public property from damage during performance of Work.
2 Be responsible for damage incurred.
1.12 PROTECTION OF BUILDING FINISHES
A The Contractor is advised that concrete curbs and sidewalks, light fixtures, architectural

stone faced walls, and other infrastructure are present in some of the work areas and
shall be protected against damage due to the Work.

PART 2 PRODUCTS
2.1 NOT USED
A Not Used.
PART 3 EXECUTION
3.1 NOT USED
A Not Used.

END OF SECTION
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Johnston Canyon — Banff National Park, AB CLEANING

SECTION 01 74 11 CLEANING

PART 1

11

1.2

13

14

15

10

A1

GENERAL

SECTION INCLUDES

Progressive cleaning.
Final cleaning.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTION
Section 01 35 43 - Environmental Procedures.
Section 01 77 00 - Closeout Procedures.

PROJECT CLEANLINESS

Maintain Work in tidy condition, free from accumulation of waste products and debris,
including that caused by the Owner, the Public, or other Contractors.

Trails and sidewalks in work areas shall be thoroughly cleaned to remove all loose soll
and rock material at the end of each work day.

Remove waste materials from site at regularly scheduled times or dispose of as directed
by the Departmental Representative. Do not burn waste materials on site.

Clear snow and ice from access to work areas during active construction periods and to
maintain access to environmental protection facilities outside active construction times.

Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.

Provide on-site bear proof containers for collection of waste materials and debris.
Remove waste material and debris from site at end of each working day.
Dispose of waste materials and debris off site.

Store volatile waste in covered metal containers, and remove from premises at end of
each work day.

Provide adequate ventilation during use of volatile or noxious substances.

Use only cleaning materials recommended by manufacturer of surface to be cleaned, and
as recommended by cleaning material manufacturer.

FINAL CLEANING

When Work is Substantially Performed, remove surplus products, tools, construction
machinery and equipment not required for performance of remaining Work.
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2 Prior to final review, remove surplus products, tools, construction machinery and
equipment.
3 Remove waste products and debris including that caused by Owner or other Contractors.
4 Remove waste materials from site at regularly scheduled times or dispose of as directed
by the Departmental Representative. Do not burn waste materials on site.
.5 Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.
.6 Inspect finishes, and ensure specified workmanship and operation.
v Remove dirt and other disfiguration from exterior surfaces.
.8 Sweep and wash clean paved areas.
9 Clean drainage systems.
PART 2 PRODUCTS
21 NOT USED
A Not Used.
PART 3 EXECUTION
3.1 NOT USED
A Not Used.

END OF SECTION
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SECTION 01 77 00 CLOSEOUT PROCEDURES

PART 1 GENERAL
11 SECTION INCLUDES
A Administrative procedures preceding preliminary and final inspections of Work.
1.2 PRECEDENCE
A For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Project Manual.

1.3 RELATED SECTIONS
A Section 01 74 11 - Cleaning.

2 Section 01 78 00 - Closeout Submittals.

14 INSPECTION AND DECLARATION

A Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of
Work, identify deficiencies and defects, and repair as required to conform to Contract
Documents.

A Notify the Departmental Representative in writing of satisfactory completion of
Contractor's Inspection and that corrections have been made.

2 Request Departmental Representative's Inspection.
2 Departmental Representative's Inspection: The Departmental Representative and the

Contractor will perform inspection of Work to identify obvious defects or deficiencies. The
Contractor shall correct Work accordingly.

3 Completion: submit written certificate that the following have been performed:
A Work has been completed and inspected for compliance with Contract
Documents.
2 Defects have been corrected and deficiencies have been completed.
3 Work is complete and ready for Final Inspection.
4 Final Inspection: when items noted above are completed, request final inspection of Work

by the Departmental Representative, and Contractor. If Work is deemed incomplete by
the Departmental Representative, complete outstanding items and request re-inspection.
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PART 2 PRODUCTS
21 NOT USED
A Not Used.
PART 3 EXECUTION
3.1 NOT USED
A Not Used.

END OF SECTION
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SECTION 01 78 00 CLOSEOUT SUBMITTALS

PART 1 GENERAL
11 SECTION INCLUDES
A As-built records.
2 Warranties and bonds.
1.2 PRECEDENCE
A For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Project Manual.

1.3 RELATED SECTIONS
A Section 01 33 00 - Submittal Procedures.
2 Section 01 77 00 — Closeout Procedures.
14 AS-BUILTS AND SAMPLES
A In addition to requirements in General Conditions, maintain at the site for Departmental

Representative one record copy of:
A Contract.
2 Specifications.

3 Addenda.

4 Change Orders and other modifications to the Contract.
5 Inspection certificates.
2 Label record documents and file in accordance with Section number listings in List of

Contents of this Project Manual. Label each document "PROJECT RECORD" in neat,
large, printed letters.

3 Maintain record documents in clean, dry and legible condition. Do not use record
documents for construction purposes.

4 Keep record documents and samples available for inspection by Departmental
Representative.
15 RECORDING ACTUAL SITE CONDITIONS
A Record information on set of Drawings and site photos are required.
2 Record information concurrently with construction progress. Do not conceal Work until

required information is recorded.

3 Specifications: legibly mark each item to record actual construction, including:
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A Changes made by Addenda and change orders.
1.6 WARRANTIES AND BONDS
A Separate each warranty or bond with index tab sheets keyed to Table of Contents listing.
2 List subcontractor, supplier, and manufacturer, with name, address, and telephone

number of responsible principal.

3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, and
manufacturers, within ten days after completion of the applicable item of work.

4 Except for items put into use with Owner's permission, leave date of beginning of time of
warranty until the Date of Substantial Performance is determined.

.5 Verify that documents are in proper form, contain full information, and are notarized.
.6 Co-execute submittals when required.
v Retain warranties and bonds until time specified for submittal.
PART 2 PRODUCTS
21 NOT USED
A Not Used.
PART 3 EXECUTION
3.1 NOT USED
A Not Used.

END OF SECTION
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SECTION 31 23 20 ROCK SCALING

PART 1

11

1.2

13

14

PART 2

2.1

PART 3

3.1

GENERAL

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS
Section 31 23 21 — Trimming (Rock Excavation).

DEFINITIONS

Scaling: Scaling consists of the removal of loose soil, rock, and overburden from up to

5 m behind the crest of the slope, the slope face, and benches on the slope. Scaling shall
be done by hand working from a fall restraint or work positioning system and using
suitable hand tools and powered equipment. Scaling also includes felling and removal of
trees and brush, and pulling down larger rocks with wire rope attached to equipment on
the trail.

MEASUREMENT PROCEDURES

Scaling will be measured as the hours of time spent by each individual scaler actively
working on the slope, beginning at the top of rope decent to the scaling area, and ending
at the time the scaler reaches the bottom of that particular rope decent. Time spent
accessing scaling areas, maintaining equipment, or carrying out work using tools or
methods which are not the most appropriate or best suited to a particular situation will not
be measured for payment.

Payment for Scaling will be made at the Contract Unit Price per hour for Scaling, which
shall be full compensation for supplying all material, labour and equipment to execute the
work as specified, including timber and brush disposal, and other overhead costs.

Temporary removal and replacement of railings from work areas will be paid separately
as specified within the Contract. Removal and replacement of barriers in addition to that
specified in the Contract are at the Contractor’'s expense.

Protection of infrastructure shall be considered incidental to scaling and all other unit price
work items. Clean up and removal of scaled material is incidental to scaling.

Repair or replacement of all infrastructure damaged by scaling operations, to the
satisfaction of the Departmental Representative, shall be at the Contractors cost.

PRODUCTS

NOT USED
Not Used

EXECUTION

SUBMITTALS

Pre-Construction Condition Survey: The Contractor shall submit to the Departmental
Representative, not less than one day before the commencement of Work at each work
area, a Pre-Construction Condition Survey of all infrastructure in the work area that may
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3.2

3.3

be subject to damage as a result of the work. The format of the survey shall be
acceptable to the Departmental Representative.

Prior to the commencement of Scaling, the Contractor shall provide the Departmental
Representative with a Work Plan/Procedure which details measures the Contractor shall
implement to protect any existing utilities and infrastructure which may be impacted by
scaling or other construction activities.

REQUIREMENTS

The Contractor shall provide an experienced scaling crew that consists of a supervising
scaling foreman with at least eight (8) years experience and a minimum of five (5) rock
scalers with an average of at least four (4) years experience each scaling and working
from ropes at heights. The scaling crew shall not have more than one (1) scaler with less
than one (1) year experience at any time. The scaling crew size shall be maintained at all
times until the completion of all work above the trail grade.

Where scaling activities may impact upon any existing infrastructure the Contractor shall
provide protective measures as detailed in the Contractor's Work Plan/Procedure, prior to
commencing scaling. Protective measures shall include but not be limited to; padding
material placed on the trail, blasting mats, temporary rock berms or barriers, and
temporary removal of signs, railings and similar infrastructure. The Contractor shall be
completely responsible for all damage that is a result of its scaling or other operations.

The Contractor shall have scaling bars, mattocks / pulaskis, shovels, hydraulic jacks or
wedge jacks, compressed air “blow pipes”, air bags, chainsaws, wire rope for pulling
down large rock using a front end loader, and other hand tools and equipment available
on site such that scaling can be carried out using the most appropriate and effective tools
and methods for any given situation.

The scaling foreman and at least one other scaler on the slope shall have a 2-way radio
for communication with supervisory/pedestrian control personnel along the trail.

EXECUTION

For each slope section, scale areas shown on the photographs and as directed by the
Departmental Representative.

Trees and brush shall only be removed as directed and approved by the Departmental
Representative.

Scaling shall be carried out using the most appropriate and effective tools and methods
for any given situation as directed by the Departmental Representative.

Any construction access on the slope including but not limited to trail building, installing
access ropes, ladders, and tree and brush removal to facilitate access to the designated
scaling areas shall be considered incidental to work and all shall be removed upon
completion of the work.

All rope work shall comply with best practices detailed in the Alberta Construction Safety
Network scaling operations guidelines and applicable Work Safe Alberta regulations.

END OF SECTION
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SECTION 31 23 21 TRIMMING (ROCK EXCAVATION)

PART 1

11

1.2

13

GENERAL

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS

Section 01 35 43 — Environmental Procedures.

Section 31 23 20 — Rock Scaling.

DEFINITIONS

Trimming consists of rock excavation to remove unstable rock masses on a slope that are
too large or solid to remove by scaling, rock excavation to improve slope and ditch
geometry, and breaking up rock boulders larger than 1.5 m?3 in volume from sources other
than Trimming to facilitate loading to trucks for off-site disposal. Frozen soils are not
classified as rock.

Trimming shall utilize high explosives and shall not exceed 150 cubic metres bank volume
per blast unless otherwise approved by the Departmental Representative.

Limits of Excavation: Surfaces forming the required extent of excavation by Trimming as
shown on the photographs or as directed by the Departmental Representative.

Blasting Consultant: A consultant with expertise in blasting and non-explosive rock
excavation who is independent of the Contractor and retained by the Contractor to provide
blasting design and quality control functions as specified herein.

Controlled Blasting: The use of blasting methods designed to prevent rock damage or
overbreak beyond the Limits of Excavation, provide adequate fragmentation, and prevent
damage to infrastructure from vibrations, fly rock, or falling rock. Unless otherwise
authorized by the Departmental Representative, Controlled Blasting requires that:

A Blast holes shall not exceed 8 m depth.

2 The spacing of blast holes situated along the backline or Limit of Excavation shall
not exceed 0.75 m.

3 “Buffer Blasting” shall be used with appropriate delays between successive rows
of blast holes where there are more than two rows of holes.
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MEASUREMENT PROCEDURES

Trimming will be measured as the in-situ “bank” volume of rock excavated, based on
measurements agreed upon by the Departmental Representative and the Contractor
before and after each trim. Over excavation and over break beyond the Limits of
Excavation, and secondary breaking of oversize material resulting from Trimming will not
be measured for payment.

Payment for Trimming will be made at the Contract Unit Price per cubic metre of rock
trimmed. The tendered unit price shall be full compensation for supplying all material,
labour and equipment to execute the work as specified.

Payment for Trimming will not be made until all related submittals have been received and
approved by the Departmental Representative.

Each Blasting Consultant Site Visit of minimum 8 hours duration on site will be measured
as one (1) Site Visit. Payment for each Site Visit will be made at the Contract Unit Price
which shall include all hourly and disbursement costs associated with travel, costs
incurred on site, reporting and administration. The Blast Consultant is required to
attend the kick off meeting at the start of the project. The Blast Consultant is required
on site, at the discretion of the Departmental Representative for the initiation of sensitive
trim blasts. Only Site Visits requested by and approved in advance by the Departmental
Representative will be measured for payment.

During the kick off meeting the trim location near catwalk 6 will be reviewed.

Disposal and clean up of materials produced by rock scaling and trimming will be paid
separately.

Rock Scaling to facilitate access to trim locations and performance of Trimming, and
Scaling of the trim area and the slope below the trim area to remove all loose rock
produced by Trimming shall be incidental to Trimming.

Preparation of submittals and engaging a Blast Consultant to prepare and/or certify
Proposed Blasting Plans is considered incidental to Trimming.

Protection of infrastructure and removal of trimmed material from the trail is considered
incidental to Trimming.

If the Contractor fails to follow the Blast Design and the slope remains in an undesirable
condition following Trimming, all remedial measures necessitated by improper blasting as
determined by the Departmental Representative shall be at the Contractors expense.

The as-built blast report comprises 5% of the total value of the trim.
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PART 2 PRODUCTS
21 TYPES OF EXPLOSIVES AND ACCESSORIES

PART 3

3.1

Bulk ammonium nitrate and fuel oil (ANFO) type explosives shall not be used.

Where there is a danger of initiation system cut-offs, detonators and delay elements must
be of a type that includes down-hole delays (e.g. Handidet) to prevent cut-offs.

Non-explosive rock excavation products shall be produced by a recognized manufacturer.

Det cord over 20 Grain shall not be used without prior written consent from the
Departmental Representative.

EXECUTION

SUBMITTALS

Pre-Construction Condition Survey: The Contractor shall submit to the Departmental
Representative, not less than two (2) days before Trimming, a Pre-Construction Condition
Survey of all infrastructure in the area that might be subject to damage. The format of the
survey shall be acceptable to the Departmental Representative.

Proposed Blast Design: Not less than two (2) days prior to commencing work for each
trim location, submit a Proposed Blast Design for that trim location to the Departmental
Representative for review. The Proposed Blast Design shall be in a format acceptable to
the Departmental Representative and include as a minimum the following information:

A Site location of Trimming.
2 Methodology for Trimming.
3 Plan and cross section sketch drawings of proposed trim showing the free face,

drill pattern (burden and spacing), dimensions, and estimated volume,
calculations for maximum charge weight per delay.

4 Diameter, inclination, orientation, depth, and number of drilled holes.

.5 Loading diagram showing type and amount of high explosive or non-explosive
products, initiators, and depth of stemming for each type of blast hole.

.6 Initiation sequence for blast holes including delay pattern and delay times.

v Manufacturer’s data sheets for all explosive and non-explosive products, delays
and initiation systems to be used.

.8 Make and model of non-explosive rock excavation equipment (e.g. hydraulic
splitters, excavator mounted Hydraulic Breaker, etc.).

9 Methods of protecting existing infrastructure that shall be employed.
As-Built Blasting Record: Not more than one (1) working day after completing work at

each trim location, submit an As-built Blasting Record to the Departmental
Representative. The As-built Blasting Record shall indicate all deviations from the
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Proposed Blast Design, the actual date, time, and duration of Trimming, and identify any
known or suspected damage, or other problems which may have resulted from Trimming.

Blasting Consultant Field Report: Within three (3) days following each Site Visit, the
Contractor shall submit a Field Report prepared by the Blasting Consultant. The Field
Report shall document observations and recommendations made by the Blasting
Consultant and consist of 2 to 4 typed pages plus relevant photographs and drawings.

Blasting plan submittals are for quality assurance and record keeping purposes. Review
of the Proposed Blast Designs by Departmental Representative shall not relieve
Contractor from responsibility for accuracy and adequacy of the designs when
implemented.

QUALITY CONTROL

Proposed Blast Designs for Trimming shall be prepared by the licensed Blaster who will
directly oversee the Trimming, or by the Blasting Consultant.

The Blasting Consultant shall have designed controlled blasts for at least three (3) similar
projects over the past five (5) years and have at least ten (10) years relevant experience,
including experience with non-explosive rock excavation methods. Qualifications of the
Blasting Consultant shall be subject to approval by the Departmental Representative.

The Blasting Consultant shall make an initial Site Visit prior to any Trimming to inspect the
Trimming areas and advise on Trimming methods and measures necessary to protect
infrastructure and the environment. The Departmental Representative may require the
Blasting Consultant to make subsequent Site Visits during the course of the work.

The Blaster shall be licensed with Work Safe Alberta, and shall have designed and
carried out trim blasts for at least four (4) similar projects in the last five (5) years.

The Blaster shall directly oversee the drilling, loading, and detonation of all blasts.

The Contractor shall not commence drilling or other work on a trim blast until the Blast
Design has been submitted to and reviewed by the Departmental Representative.

The Contractor shall provide at least four (4) hours between the completion of drilling and
start of loading to permit the Departmental Representative to measure the length of holes,
dimensions of the blast, and perform other quality assurance tasks.

GENERAL REQUIREMENTS

The Contractor shall provide suitable equipment to remove all drill hole traces in trim
areas.

The Contractor shall provide blasting mats and all other supplies, labour, and equipment
necessary to control fly rock and protect existing infrastructure during the work.

The contractor shall obtain all necessary permits from, and shall comply fully with the
laws, rules and regulations of Municipal, Provincial and Federal agencies in connection
with the use, transport, storage and safe handling of all explosives. The contractor shall
be familiar with the Industrial Health and Safety regulations published by the Worker's
Compensation Board of the Province in which the site is located.
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3.4

3.5

Explosives and all detonating apparatus shall be stored in a magazine in accordance with
the requirements of all Federal or Provincial inspectors having jurisdiction, and the
requirements of the Explosives Act (Canada), R.S. 1985, as amended, and any applicable
Municipal By-laws.

Blasting shall only be conducted after the Departmental Representative has received the
Certificates of Insurance required by the Contract Documents. The Certificates shall
verify that the Blaster's General Liability and Property Damage Coverage contain no
specific exclusions for Work related to Blasting.

The Blaster shall bear full responsibility for ensuring that all Blasting Operations are
conducted in a satisfactory manner and in accordance with these specifications. The
Departmental Representative’s review of the Blasting Plan shall in no way relieve the
Blaster from this obligation, nor shall the Departmental Representative assume any
responsibility for the adequacy of the Blasting to achieve adequate breakage or
acceptable results.

ENVIRONMENTAL REQUIREMENTS

Use pneumatic chippers and/or an excavator mounted hydraulic rock breaker to remove
all drill hole traces in the final excavation surfaces produced by trimming to the
satisfaction of the Departmental representative and ESO (Environmental Surveillance
Officer). Removal of drill hole traces shall be incidental to Trimming.

Dispose of waste materials as specified in Section 01 35 43 - Environmental Procedures.

TRIM BLAST EXECUTION GENERAL

Trimming shall be performed prior to other specified work such as scaling or rock bolting
where this work may be adversely impacted by Trimming.

Supply, place and remove protective measures for trail and all other infrastructure that
might be damaged by Trimming. Protective measures shall include but not be limited to;
granular padding material to protect trail/roadways, timbers or blasting mats to prevent
flyrock or protect structures, and temporary removal of infrastructure at risk. The
Contractor shall repair or replace any and all damage caused by Trimming at its own cost.

Trimming shall be scheduled and coordinated with all stakeholders including but not
limited to Parks Canada, the Departmental Representative, utilities, and local businesses
in compliance with blasting related provisions of the specifications.

Following Trimming, the slope shall be scaled to provide a sound rock surface in the trim
area and to remove all loose rock and debris caused by Trimming.

Where possible contamination of excavated rock with organic material shall be
minimized.

END OF SECTION
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SECTION 31 23 23 ROCK BOLTS

PART 1

11

1.2

13

14

GENERAL

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS
Section 31 23 20 — Rock Scaling.

Section 31 23 21 — Trimming (Rock Excavation).

GENERAL

Rock Bolts consist of the installation of deformed steel bars in holes drilled into rock.
Rock Bolts shall be fully grouted and either tensioned or untensioned as directed by the
Departmental Representative.

Numerous existing rock bolts have been installed at most of the work sites. Most of these
bolts are camouflaged and not visible without close on-slope inspection. Therefore, the
requirements for rock bolting can not be determined in advance of construction and the
photographs indicate estimated rock bolting allowances only.

The required number, length, location, and orientation of Rock Bolts will be determined on
site by the Departmental Representative. The Contractor shall be prepared to install any
number of rock bolts ranging up to 9 m in length at any or all of the work sites.

Reserve Supply: The Contractor shall maintain on site a Reserve Supply of rock bolt
accessories and grout such that there are no delays for procurement of materials.

MEASUREMENT PROCEDURES

Supply of Rock Bolt Bars will be measured for payment as the length in meters of Rock
Bolt Bar supplied to site and installed. The quantity of Rock Bolts delivered to site shall
not exceed the tender amount. If required, additional Rock Bolts will be authorized by the
Departmental Representative.

Installation of Rock Bolts shall include the supply of bearing plates, nuts, hardened flat
washers, beveled washers, centralizers, couplers, grout, resin, recessing of plates, mortar
and the drilling, installation and testing of the rock bolts. Installation of Rock Bolts will be
measured as the length in meters of Rock Bolt successfully installed and embedded into
rock. Excessive bar protruding from the rock face shall not be measured.

Payment for Rock Bolts will be at the Contract Unit Prices for Installation. Payment will not
be authorized until all related submittals have been received and approved by the
Departmental Representative.

The Contract Unit Prices for rock bolts shall be considered full compensation for all rock
bolt requirements in the specification. Scaling to facilitate access to the designated rock
bolt areas is considered incidental to the work.
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PART 2 PRODUCTS

21 MATERIALS

PART 3

3.1

The Contractor will supply all Rock Bolts for the proposed work. The supplied Rock Bolts
shall be 25 mm diameter, Grade 517/690 MPa deformed steel bars conforming to
CAN/CSA G30.18, such as “Dywidag Threadbar” manufactured by Dywidag Canada
Limited, or approved equal.

Steel bearing plates shall conform to CAN/CSA-G40.21, Grade 300 W and have
minimum dimensions of 10 mm by 150 mm by 150 mm. Plates shall be of “calotte” or
similar style to accommodate non-perpendicular alignment of the bolt with the plate.

Nuts shall be hexagonal head, heavy duty type, with hemispherical end matching the
bearing plate and shall conform to ASTM A325. Threads and nuts shall be capable of
developing the full strength of the bolt.

Rock Bolts and all associated hardware shall be hot-dip galvanized to CSA G164 & CSA
G30.18M. Field cut rock bolt bar shall be touched up with “Galvanox” zinc-rich paint or
approved alternate by the Departmental Representative.

Resin grout or cementitious grout may be used. Resin grout shall not be used where the
rock is excessively fractured or wet, as determined by the Departmental Representative.

Resin Grout shall be the product of an established manufacturer who has been producing
these products for at least five (5) years. Resin shall be supplied in cartridge form and
have a shelf life of not less than six (6) months, as dated on the container, and be used
within the first three (3) months of the shelf life. Cartridges shall be stored in accordance
with the manufacturer’'s recommendations. Resin used for the anchorage length of the
bolt shall have a gel set time of one (1) to two (2) minutes. Resin used to encapsulate the
remainder of the bolt length shall have a gel time of fifteen (15) to thirty (30) minutes.

Cement grout shall be a pre-bagged, non-shrink cementitious product such as “Microsil®
Anchor Grout” produced by Basalite Concrete Products or approved equal. Cement grout
shall have a minimum three (3) day and twenty-eight (28) day compressive strengths of
30 MPa and 50 MPa respectively when tested in accordance with CAN/CSA A23.2-1B.
Equipment for mixing and pumping grout shall be capable of satisfactorily mixing and
agitating the grout, and pumping it into the holes at the water/cement ratio recommended
by the grout manufacturer. Grouting shall be tremied from the base of the hole to rock
face. Cementaceous grouts and mortar shall not be warmer than 30°C or colder than 5°C
during mixing or pumping.

Cement mortar shall be SIKA 212 or similar product mixed, placed and cured in
accordance with the manufactures recommendations.

EXECUTION

SUBMITTALS

Rock Bolt Installation Procedure: Prior to ordering Rock Bolt materials, the Contractor
shall submit a Rock Bolt Installation Procedure for review by the Departmental
Representative. The Installation Procedure shall include product information from the bolt
hardware and grout manufacturers including their recommended installation procedures,
drilling equipment and hole diameter, grouting and tensioning procedures, calibration
certificate(s) for rock bolt testing equipment, and similar information.
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3.2

3.3

2

Rock Bolt Installation Records: The Contractor shall submit to the Departmental
Representative on a daily basis in a format approved by the Departmental
Representative.

Drillers Logs, including but not limited to details of flush losses/reductions, inferred faults,
depth of overburden, hole diameter, rig type, type of flush, water ingress, jamming during
drilling, changes in rock type and other relevant information that may affect the quality of
the rock bolt installation. Logs shall be submitted to Departmental Representative within
one (1) day after drilling or on request.

Grout testing results, including but not limited to Compressive Strength testing,
temperature, viscosity and unit weight.

Rock Bolt Installation records, these shall include but shall not be limited to, individual bolt
reference number, bar length, bar grade/diameter, depth of anchor distal end, proximal
extension from face, proximal bar extension behind nut, over-drill depth, grout/resin type,
grout/resin temperature, grout volume used, resin capsules used, number of spacers
used, grout samples taken, spin time in resin, lock off load/tension, date/time tested, as
constructed bolt azimuth, dates/time of staged grouting, date/time completed,

Mill and galvanizing certificates for the Rock Bolt bar.

QUALITY CONTROL

Drill holes for, and install Rock Bolts under the direct supervision of an individual having at
least four (4) years experience in the installation of resin and cement grouted bolts.

The first ten (10) rock bolts shall be installed in the presence of the Departmental
Representative.

Hydraulic jacks, gauges and torque wrenches used for testing and tensioning of rock bolts
shall be calibrated by an independent, certified testing laboratory.

Provide the Departmental Representative with any samples of grouting materials that may
be requested for quality assurance testing.

PROCEDURES

Drill holes for each bolt to a uniform diameter recommended by the resin and bolt
manufacturers to ensure bolt holes are completely filled with resin. In the case of cement
grouted bolts, drill holes to a minimum diameter of 60 mm, or smaller if required to
accommodate an expansion shell anchor. Completely clean holes of all drill cuttings,
sludge, debris and water using clean water and air.

Rock Bolts shall either be installed with an exposed plate and nut, or with the bolt cut off
flush to the rock surface without plate and nut, or plate may be counter sunk into a recess
in the rock face as directed by the Departmental Representative.

Rock Bolts shall be installed with sufficient thread exposed to accept a plate and nut (if
required) and to facilitate tensioning and testing. Where a plate and nut is not required,
bolts shall be cut off flush with the rock surface after tensioning and testing, and be
covered with mortar coated with drill cuttings. Burlap shall be placed over all mortar to aid
curing.

Installation — Resin Grouted Rock Bolts



Project No. 704-V13403101 Rock Slope Remediation Section 31 23 23
July, 2015 Johnston Canyon — Banff National Park, AB ROCK BOLTS
Parks Canada Agency Page 53

Insert resin cartridges in the hole. The number of cartridges per hole shall be not less
than recommended by the manufacturer for the hole length, diameter, and bar size
combination. Add additional cartridges as necessary to ensure holes are completely filled
with resin. Use at least three (3) fast setting cartridges at the bottom of the hole for
anchorage and slow setting cartridges for the remainder of the hole. Mix the resin by
inserting the bolt in the hole and rotating it at a uniform penetration rate, rotation rate and
duration as recommended by the resin manufacturer. After allowing the fast setting
cartridges to set, but at least 10 minutes prior to the gel time of the slower cartridges,
perform testing and tensioning, and attach the bearing plate and nut (if required).

5 Installation — Cement Grouted Rock Bolts

Cement grouted bolts that are to be tensioned shall use either resin cartridges or an
expansion shell for the bond length anchorage. Use commercially manufactured
centralizers at intervals not greater than 2 m to keep the bar centered in the hole. Fill the
holes with grout by pumping the grout through a delivery line that extends to the lowest
end of the hole, while providing a means of venting at the highest end of the hole. Prior to
the grout setting, perform testing and tensioning, and attach the bearing plate and nut (if

required).
.6 Remove all excess or spilt resin and cement grout from rock surfaces.
v Testing

Testing equipment shall consist of a suitably sized hollow core jack, an adjustable bearing
truss for aligning the direction of pull with the centreline of the bolt, an extension bar for
attaching the jack to the bolt, a hydraulic pump with a gauge, calibration chart for the
ram/gauge combination that provides the applied load directly in kilonewtons, and an
independently mounted dial gauge for measuring the strain of the bolt under load. Rock
bolts will be selected at random by the Departmental Representative for testing by the
Contractor. The first eight (8) of each type installed shall be tested; thereafter, 20% of the
rock bolts shall be tested. Bolts shall be either Proof Tested or Pull Tested as directed by
the Departmental Representative. Additional tests shall be performed where different rock
types or bolt installation conditions are encountered as construction progresses.

A Proof Tests: Prior to grout within the free stressing length of the bolt curing, the
bond length of the bolt shall be Proof Tested by loading the bolt in tension to
184 kN (41,500 Ibs) and maintaining the load for five (5) minutes. Bolts will be
considered to have failed and shall be replaced if total axial movement exceeds
12 mm or if movement continues to occur at or below the test load.

2 Pull Tests: After grout within the free stressing length of the bolt has cured, the
bolt shall be Pull Tested by loading the bolt in tension to 184 kN and maintaining
the load for five (5) minutes. Bolts will be considered to have failed and shall be
replaced if the total axial movement exceeds 6 mm or if movement continues to
occur at or below the test load. Cement grouted bolts shall not be Pull Tested
until at least seven (7) days after grouting.

3 Up to five (5) additional bolts in the vicinity of a failed bolt shall be tested as
required by the Departmental Representative.

.8 Tensioning
The Departmental Representative will determine the tension load for each rock bolt.

Tensioning equipment shall consist of the hollow core jack. A calibrated impact or torque
wrench may be used for light tension loads, subject to approval by the Departmental
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Representative. Tensioned Rock Bolts shall be tensioned before the grout within the free
stressing length of the rock bolt cures. Bolts shall be tensioned and locked-off at tensions
ranging from 50 kN to 158 kN as directed by the Departmental Representative.

Untensioned bolts with a bond length anchorage shall be nominally tensioned to 25 kN
using an approved impact or torque wrench. Where a bearing plate and nut is not
required, these shall be removed and the protruding length of bolt cut off after the grout in
the free stressing length has cured. In the case of untensioned, cement grouted bolts with
a plate and nut, they shall be nominally tensioned to 25 kN after the grout in the free
stressing length has cured.

END OF SECTION
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SECTION 05 52 00 HAND RAILING

PART 1

11

1.2

13

14

GENERAL

This specification relates to the following hand railing work:

A Removal and replacement of railings for the purposes of trimming and
rock scaling.
2 Installation of new railing between Catwalk 6 and 7.
3 Installation of expanded metal mesh at all railing locations.
PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS

Section 01 35 43 - Environmental Procedures.
Section 31 23 20 — Rock Scaling.

Section 31 23 21 — Trimming (Rock Excavation).

SCOPE OF WORK

Temporarily remove and then reinstall existing metal railing using a complete penetration
weld to protect from damage and facilitate the work. The railing shall be removed to
protect it from trimming and scaling activities. Measures shall be taken to prevent molten
metal from the wedling process from contacting the ground in order to reduce fire risk and
environmental complications.

Supply and install new metal railings in accordance with section 12.4.4 of the 2014
Canadian Highway Bridge Design Code. These are to be hammered into the ground and
secured appropriately.

Install galvanized expanded metal mesh infill panels at all railing locations in accordance
with Section 12.4.4 of the 2014 Canadian Highway Bridge Design Code.

MEASUREMENT AND PAYMENT

Removal and reinstallation of existing railing will be measured for payment per linear
meter of guardrail that is either temporarily removed and then reinstalled, or removed and
permanently relocated. Only that portion of the guardrail indicated by the Departmental
Representative will be measured for payment. The Contract Unit Price shall be
considered full compensation for all requirements in this specification, including provision
of labour, equipment, and materials.

Supply and installation of new metal railing will be measured for payment per linear meter
of barrier that is supplied and installed. The Contract Unit Price shall be considered full
compensation for all requirements in this specification, including provision of labour,
equipment and materials. The railings will be measured per linear meter.

Supply and installation of new expanded metal mesh infill panels will be measured for
payment per linear meter of barrier that is supplied and installed. The Contract Unit Price
shall be considered full compensation for all requirements in this specification, including
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PART 2

2.1

PART 3

3.1

provision of labour, equipment and materials. The panels will be measured per linear
meter.

Temporary removal and replacement (or protection) of guard rail beyond the work limits if
deemed necessary by the Contractor to protect such installations from damage shall be at
the Contractors cost and will not be measured for payment.

The Contractor shall replace all railing which is damaged due to the work such that it is no

longer useful for the intended purpose at the Contractor’s expense. The disposal of the
damaged sections shall be off site and at the Contractor’s expense.

PRODUCTS

MATERIALS

The railing shall be as those already on site or of an approved equal in accordance with
Section 12.4.4 of the 2014 Canadian Highway Bridge Design Code.

Galvanized expanded metal mesh shall be as shown in Appendix A.

EXECUTION

DESCRIPTION OF THE PROCEDURE OF THE WORK

Carefully disassemble the existing railings prior to the start of rock scaling or trimming in
any area, and temporarily or permanently relocate the railings to a location approved by
the Departmental Representative.

Carefully mark and photograph all temporary openings in the existing railings except
during active work in that area.

Replace handrail that was temporarily relocated within three (3) days of the completion of
other work in that area.

Prepare a complete penetration weld for permanent railing installations.

Supply and install new handrails within three (3) days of completing other work in that
area or as directed by the Departmental Representative.

The disposal site for all damaged handrails outside of the Park unless otherwise
approved by the Departmental Representative.

END OF SECTION
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SECTION 32 12 00 COLD PATCHING

PART 1

11

1.2

13

14

PART 2

2.1

PART 3

3.1

GENERAL

A section of paved trail approximately 30 m long and 2.7 m wide requires replacement
north of catwalk 6. Due to access restrictions, it is anticipated that cold mix asphalt will be
used for paving.

Freeze/thaw has affected the asphalt and paving along pedestrian trails which has
resulted in numerous tripping hazards. Cold patching at various locations along the trail is
intended to remove the tripping hazards.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS

Section 01 35 43 — Environmental Procedures.

Section 32 13 00 — Paving.

SCOPE OF WORK

Clean existing pavement thoroughly using pressure washer or compressed air hose.
Install cold patches asphalt mix in locations identified by the Departmental
Representative.

MEASUREMENT AND PAYMENT

Cold patch asphalt mix installation will be measured for payment per square meter of cold
patch installed. The cleaning prior, tack coat application and post installation cleaning are
considered incidental to the costs.

PRODUCTS

MATERIALS

The cold patch asphalt mix should consist of a high quality, pre-mixed, asphalt "cold
patch" compound purchased from a local retailer.

A tack coat shall be used for all patching work along the trail. The tack coat shall be any
product that meets the requirements of Alberta Transportation Standard Specifications for
Highway Construction or Departmental Representative approved equivalent.

A copy of the manufacturer’s product specification shall be submitted to the Department
Representative at least 7 days prior to delivery of the mix

EXECUTION

DESCRIPTION OF THE PROCEDURE OF THE WORK

Suitable method, equipment, and hand tools shall be used to place and compact the cold
patch asphalt mix.
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2 Mark areas with flagging or caution tape so the cold patch asphalt mix repair locations are

not disturbed until it has cured.

3 The surface on which the patching material is placed shall be free of dirt, sand, foreign
matter, and loose material where identified by the Departmental Representative.

4 At the time of use, stockpiled patching material shall exhibit uniform coating, good
cohesion and workability, and be in accordance with the material specification
requirements.

5 SS-1 tack coat shall be applied to the area to be patched as per manufactures
specifications.

.6 Place and compact the cold patch asphalt accordingly, ensuring the temperature is in
accordance with the product instructions.

v The Contractor shall ensure proper adhesion of the mixture placed during the patching
operation to the adjacent surfaces.

.8 For repairs exceeding 50 mm in depth, the patching material shall be placed in lift
thicknesses of maximum 50 mm in depth and each lift shall be compacted prior to the
addition of the next lift.

9 After placement and final compaction of the patching material, patches shall be free of
defective areas, including, but not limited to wheel track marking, ravelling, uneven
surface, and fat spots.

.10 Allow cold patch asphalt mix to set prior to removing preventative measures.

A1 Dispose of any spilt or remaining cold patching asphalt mix materials outside the Park.

A2 Acceptance of all patching work shall be based on visual observation of the patching

material, surface appearance of the patch at the time of patching, continuity with adjacent
surfaces, and conformance of the patching materials to the requirements of this
specification.

END OF SECTION
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SECTION 32 13 00 PAVING

PART 1

11

1.2

13

14

PART 2

2.1

PART 3

3.1

GENERAL

A location near the trail head requires pavement removal and replacement which
accounts to approximately 105 m (length) by 2.7 m (width) of paving. It is anticipated that
hot mix asphalt will be used for paving.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS
Section 01 35 43 — Environmental Procedures.

Section 32 12 00 — Cold Patching.

SCOPE OF WORK

Remove damaged asphalt in accordance with contract documents.

Allow appropriate curing time without disruption or foot traffic.

MEASUREMENT AND PAYMENT

The paving is considered as an additional item under the Prime Cost Sum.

Paving will be measured for payment per square meter of pavement installed. The
cleaning prior, re-grading, and post installation are considered incidental to the costs.
Thickness of pavement should match existing, but have a minimum of 50 mm to a
maximum of 100 mm.

Removal of asphalt will be measured for payment by cubic meter. Hauling the waste
material for disposal is considered incidental.

PRODUCTS

MATERIALS

The asphalt mix used should be of high quality and in accordance with Alberta
Transportation Standard Specifications for Highway Construction. Mix type shall be H2 or
alternate as approved by the Department Representative.

EXECUTION

DESCRIPTION OF THE PROCEDURE OF THE WORK

Remove asphalt currently in place and dispose of outside of the Park.

Re-grade subgrade and re-align culverts as necessary as determined by the
Departmental Representative.

Install asphalt as per Alberta Transportation Standard Specifications for Highway
Construction for the approved mix type.
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4 Allow installation to cure prior to opening to traffic, then remove preventative measures.
.5 Dispose of any excess material outside of the Park.

END OF SECTION
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SECTION 32 11 24 GRANULAR BASE COURSE

PART 1

11

1.2

13

14

GENERAL

SUPPLIED PRODUCTS UNDER THIS SECTION

Granular Base Course (GBC) material shall not be supplied by the Owner.

RELATED SECTIONS

Section 01 35 43 — Environmental Procedures.
Section 32 12 00 — Cold Patching.

Section 32 13 00 — Paving.

MEASUREMENT PROCEDURES

Granular base course will be measured for payment per cubic meter installed. Any
cleaning or re-grading prior to installation are considered incidental to the costs.
Compacted granular base course shall have a minimum thickness of 150 mm unless
otherwise approved by the Departmental Representative.

REFERENCES

Alberta Transportation Standard Specifications for Highway Construction.

American Society for Testing and Materials (ASTM)

A ASTM C117-95, Standard Test Methods for Material Finer Than 0.075 mm Sieve
in Mineral Aggregates by Washing.

2 ASTM C131-96, Standard Test Method for Resistance to Degradation of
Small-Size Coarse Aggregate by Abrasion and Impact in the Los Angeles
Machine.

3 ASTM C136-96a, Standard Test Method for Sieve Analysis of Fine and Coarse
Aggregates.

4 ASTM D698-00a, Standard Test Methods for Laboratory Compaction

Characteristics of Soil Using Standard Effort (12,400ft-Ibf/ft®) (600kN-m/m3).

.5 ASTM D1557-00, Test Method for Laboratory Compaction Characteristics of Soil
Using Modified Effort (56,000ft-1bf/ft3) (2,700kN-m/m3).

.6 ASTM D1883-99, Standard Test Method for CBR (California Bearing Ratio) of
Laboratory Compacted Soils.

v ASTM D4318-00, Standard Test Methods for Liquid Limit, Plastic Limit and
Plasticity Index of Sails.

Canadian General Standards Board (CGSB)

A CAN/CGSB-8.1-88, Sieves, Testing, Woven Wire, Inch Series.
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2 CAN/CGSB-8.2-M88, Sieves, Testing, Woven Wire, Metric.

15 QUALITY CONTROL
A All Quality Control testing by the Contractor.
1.6 WASTE MANAGEMENT AND DISPOSAL
A Separate and recycle waste materials in accordance with Section 01 35 43 -

Environmental Procedures.

PART 2 PRODUCTS
21 MATERIALS
A Contractor to provide Granular Base Course material in accordance with the Alberta

Transportation Standard Specifications for Highway Construction. Alberta Transportation
Base Course Designation 2-20 shall be supplied.

PART 3 EXECUTION
3.1 SEQUENCE OF OPERATION
A Load, haul, and place granular base after subgrade has been approved by the

Departmental Representative.

2 Granular base course placement:
A1 Construct granular base to depth and grade in areas indicated.
2 Ensure no frozen material is placed.
.3 Place material only on clean unfrozen surface, free from snow and ice.
4 Begin spreading base material on crown line or on high side of one-way slope.
5 Place material using methods which do not lead to segregation or degradation

of aggregate.

.6 Place material to full width in uniform layers not exceeding 150 mm compacted
thickness.
7 Shape each layer to smooth contour and compact to specified density before

succeeding layer is placed.

.8 Remove and replace that portion of layer in which material becomes segregated
during spreading.

3.2 COMPACTION EQUIPMENT
A Compaction equipment to be capable of obtaining required material densities.
2 Compact to density not less than 93% Modified Proctor Density, or as approved by the

Departmental Representative.
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3.3

3.4

Shape and roll alternately to obtain smooth, even and uniformly compacted base.
Apply water as necessary during compacting to obtain specified density.
Dry as necessary to obtain specified compaction.

In areas not accessible to rolling equipment, compact to specified density with mechanical
tampers.

Correct surface irregularities by loosening and adding or removing material until surface is
within specified tolerance.

SITE TOLERANCES

Finished base surface to be within plus or minus 10 mm of established grade and cross
section but not uniformly high or low.

PROTECTION

Maintain finished base in condition conforming to this Section until succeeding material is
applied.

END OF SECTION
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