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Public Works and Government Services 
Canada

Travaux publics et Services 
gouvernementaux Canada

RETURN BIDS TO: Title - Sujet
RETOURNER LES SOUMISSIONS À:
Bid Receiving Public Works and Government 
Services Canada/Réception des soumissions 
Travaux publics et Services gouvernmentaux 
Canada
800 Burrard Street, Room 219
800, rue Burrard, pièce 219
Vancouver
British Columbia
V6Z 0B9
Bid Fax: (604) 775-9381

Solicitation No. - N° de l'invitation

F.O.B. - F.A.B.

Client Reference No. - N° de référence du client GETS Ref. No. - N° de réf. de SEAG
PW-$PWY-004-7582

File No. - N° de dossier CCC No./N° CCC - FMS No./N° VME

Solicitation Closes - L'invitation prend fin Time Zone 

INVITATION TO TENDER
Pacific Daylight
Saving Time PDT

Fuseau horaire

APPEL D'OFFRES
Tender To:  Public Works and Government Services 
Canada

Plant-Usine: Destination: � Other-Autre:

Address Enquiries to: - Adresser toutes questions à:

Mestry, Ruth (PWY)
Telephone No. - N° de téléphone FAX No. - N° de FAX

(604) 775-9385 (    ) (604) 775-6633
Destination - of Goods, Services, and Construction:

Destination - des biens, services et construction:

PWGSC - km210 to km968 Alaska Highway - Alaska Highway, BC

Issuing Office - Bureau de distribution
Public Works and Government Services Canada - 
Pacific Region
800 Burrard Street, Room 219
800, rue Burrard, pièce 219
Vancouver
British C
V6Z 0B9

at - à 02:00 PM
2015-09-02on - le

Comments - Commentaires

Soumission aux: Travaux Publics et Services 
Gouvernementaux Canada
Nous offrons par la présente de vendre à Sa Majesté la
Reine du chef du Canada, aux conditions énoncées ou
incluses par référence dans la présente et aux annexes
ci-jointes, les biens, services et construction énumérés
ici et sur toute feuille ci-annexée, au(x) prix indiqué(s).

We hereby offer to sell to Her Majesty the Queen in right of
Canada, in accordance with the terms and conditions set
out herein, referred to herein or attached hereto, the goods,
services, and construction listed herein and on any attached
sheets at the price(s) set out therefor.

PWY-5-38131 (004)

Non-Structural Crack Sealing

EZ899-160924/A

Vendor/Firm Name and Address
Raison sociale et adresse du
fournisseur/de l'entrepreneur

Buyer Id - Id de l'acheteur
pwy004

Date  
2015-08-13

Delivery Required - Livraison exigée Delivery Offered - Livraison proposée

Vendor/Firm Name and Address

Signature Date

Nom et titre de la personne autorisée à signer au nom du fournisseur/
de l'entrepreneur (taper ou écrire en caractères d'imprimerie)

Name and title of person authorized to sign on behalf of Vendor/Firm
(type or print)

Instructions:  See Herein

Instructions:  Voir aux présentes

See Herein

Raison sociale et adresse du fournisseur/de l'entrepreneur

Telephone No. - N° de téléphone
Facsimile No. - N° de télécopieur
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NOTE TO TENDERERS:  Use the mailing label below and affix it securely to the outside of the envelope
or package containing your tender. For tenders and revisions to tenders submitted by facsimile (fax #
(604) 775-9381), use this sheet as the cover sheet. Always ensure your company name, return address,
tender number and closing date appear legibly on the outside of your bid submission. 

REAL PROPERTY CONTRACTING
Public Works & Government Services Canada

Room 219 - 800 Burrard Street
Vancouver, B.C.    V6Z 0B9

Requisition No.: EZ899-160924/A
 Tender Closing Date & Time: SEPTEMBER 02,  2015 @ 1400 LOCAL TIME

Project Description: Non-Structural Crack Sealing - PWGSC
KM 210 to Km 968, Alaska Highway, B.C.

                                                                                                               RM
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INVITATION TO TENDER

IMPORTANT NOTICE TO BIDDERS

LIMITATION OF LIABILITY
PWGSC is limiting the Contractor’s first party liability for work in Low Rise, High Rise and Heritage Buildings. See 
changes to GC1.6 “Indemnification by the Contractor” of R2810D in the Supplementary Conditions.

SUPPORT THE USE OF APPRENTICES
Through Canada’s Economic Action Plan 2013, the Government of Canada proposes to support the employment of 
apprentices in federal construction and maintenance projects. Refer to SI10.

INTEGRITY PROVISIONS - BID
Important changes have been made to the Integrity Provisions - Bid as of July 3rd 2015. See GI01, Integrity Provision-Bid 
of R2710T of the General Instructions for more information.
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TABLE OF CONTENTS

SPECIAL INSTRUCTIONS TO BIDDERS (SI)
SI01 Integrity Provisions – Declaration of Convicted Offences
SI02 Bid Documents
SI03 Enquiries during the Solicitation Period
SI04 Site Visit – N/A
SI05 Revision of Bid
SI06 Bid Results
SI07 Insufficient Funding
SI08 Bid Validity Period
SI09 Construction Documents
SI10 Public Works and Government Services Canada, Apprentice Procurement Initiative
SI11 Web Sites

R2710T GENERAL INSTRUCTIONS - CONSTRUCTION SERVICES - BID SECURITY REQUIREMENTS (GI) (2015-07-
03)
The following GI’s are included by reference and are available at the following Web Site https://buyandsell.gc.ca/policy-
and-guidelines/standard-acquisition-clauses-and-conditions-manual/5/R
GI01 Integrity Provisions - Bid 
GI02   Completion of Bid
GI03   Identity or Legal Capacity of the Bidder
GI04   Applicable Taxes
GI05   Capital Development and Redevelopment Charges
GI06  Registry and Pre-qualification of Floating Plant
GI07  Listing of Subcontractors and Suppliers
GI08  Bid Security Requirements
GI09  Submission of Bid
GI10  Revision of Bid

GI11   Rejection of Bid
GI12   Bid Costs
GI13   Procurement Business Number
GI14   Compliance With Applicable Laws
GI15   Approval of Alternative Materials
GI16   Performance Evaluation
GI17 Conflict of Interest-Unfair Advantage

SUPPLEMENTARY CONDITIONS (SC)
SC01 Limitation of Liability
SC02 Insurance Terms

CONTRACT DOCUMENTS (CD)

BID AND ACCEPTANCE FORM (BA)
BA01 Identification
BA02 Business Name and Address of Bidder
BA03 The Offer
BA04 Bid Validity Period
BA05 Acceptance and Contract
BA06 Construction Time
BA07 Bid Security
BA08 Signature
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APPENDIX 1 - COMBINED PRICE FORM
APPENDIX 2 - INTEGRITY PROVISIONS – LIST OF NAMES
APPENDIX 3 - VOLUNTARY CERTIFICATION TO SUPPORT THE USE OF APPRENTICES
APPENDIX 4 – DEPARTMENTAL REPRESENTATIVE’S AUTHORITY
ANNEX A - CERTIFICATE OF INSURANCE
ANNEX B - VOLUNTARY REPORTS FOR APPRENTICES EMPLOYED DURING THE CONTRACT
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SPECIAL INSTRUCTIONS TO BIDDERS (SI)

SI01 INTEGRITY PROVISIONS – DECLARATION OF CONVICTED OFFENCES

As applicable, pursuant to GI01 of the Declaration of Convicted Offences, paragraph 10 (copied below) of the 
General Instructions R2710T, the Bidder must provide with its bid, a completed Declaration Form, to be given 
further consideration in the procurement process.

Declaration of Convicted Offences
Where a Bidder or its Affiliate is unable to certify that it has not been convicted of any of the offences referenced 
under the Canadian Offences Resulting in Legal Incapacity, the Canadian Offences and the Foreign Offences 
subsections, the Bidder must provide with its bid the completed Declaration Form, to be given further consideration in 
the procurement process. 

SI02 BID DOCUMENTS

1. The following are the bid documents:

a. Invitation to Tender - Page 1;
b. Special Instructions to Bidders;
c. General Instructions - Construction Services - Bid Security Requirements R2710T (2015-07-03)
d. Clauses & Conditions identified in “Contract Documents”;
e. Drawings and Specifications;
f. Bid and Acceptance Form and related Appendix(s); and
g. Any amendment issued prior to solicitation closing.

Submission of a bid constitutes acknowledgement that the Bidder has read and agrees to be bound by these 
documents.

2. General Instructions - Construction Services - Bid Security Requirements R2710T is incorporated by reference 
and is set out in the Standard Acquisition Clauses and Conditions (SACC) Manual, issued by Public Works and 
Government Services Canada (PWGSC). The SACC Manual is available on the PWGSC Web site:
https://buyandsell.gc.ca/policy-and-guidelines/standard-acquisition-clauses-and-conditions-manual/5/R

SI03 ENQUIRIES DURING THE SOLICITATION PERIOD

1. Enquiries regarding this bid must be submitted in writing to the Contracting Officer named on the Invitation to 
Tender - Page 1 as early as possible within the solicitation period. Except for the approval of alternative 
materials as described in GI15 of R2710T, enquiries should be received no later than five (5) calendar days prior 
to the date set for solicitation closing to allow sufficient time to provide a response. Enquiries received after that 
time may not result in an answer being provided.

2. To ensure consistency and quality of the information provided to Bidders, the Contracting Officer shall examine 
the content of the enquiry and shall decide whether or not to issue an amendment.

3. All enquiries and other communications related to this bid sent throughout the solicitation period are to be 
directed ONLY to the Contracting Officer named on the Invitation to Tender - Page 1. Failure to comply with this 
requirement may result in the bid being declared non-responsive.

SI04 SITE VISIT – N/A
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SI05 REVISION OF BID

A bid may be revised by letter or facsimile in accordance with GI10 of R2710T.  The facsimile number for receipt of 
revisions is (604) 775-9381.

SI06 BID RESULTS

1. A public bid opening will be held in the office designated on the Front Page “Invitation to Tender” for the receipt of 
bids shortly after the time set for solicitation closing.

2. Following solicitation closing, bid results may be obtained by calling at number. (604) 775-9384.

SI07 INSUFFICIENT FUNDING

In the event that the lowest compliant bid exceeds the amount of funding allocated for the Work, Canada in its sole
discretion may

a. cancel the solicitation; or

b. obtain additional funding and award the Contract to the Bidder submitting the lowest compliant bid; and/or

c. negotiate a reduction in the bid price and/or scope of work of not more than 15% with the Bidder submitting the 
lowest compliant bid.  Should an agreement satisfactory to Canada not be reached, Canada shall exercise option 
(a) or (b).

SI08 BID VALIDITY PERIOD

1. Canada reserves the right to seek an extension to the bid validity period prescribed in BA04 of the Bid and 
Acceptance Form. Upon notification in writing from Canada, Bidders shall have the option to either accept or 
reject the proposed extension.

2. If the extension referred to in paragraph 1.of SI08 is accepted, in writing, by all those who submitted bids, then 
Canada shall continue immediately with the evaluation of the bids and its approvals processes.  

3. If the extension referred to in paragraph 1.of SI08 is not accepted in writing by all those who submitted bids then 
Canada shall, at its sole discretion, either

a. continue to evaluate the bids of those who have accepted the proposed extension and seek the 
necessary approvals; or

b. cancel the invitation to tender.

4. The provisions expressed herein do not in any manner limit Canada’s rights in law or under GI11 of R2710T.
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SI09 CONSTRUCTION DOCUMENTS

The successful Contractor will be provided with one paper copy of the sealed and signed drawings, the specifications and 
the amendments upon acceptance of the offer.  Additional copies, up to a maximum  (insert amount), will be provided free 
of charge upon request by the Contractor. Obtaining more copies shall be the responsibility of the Contractor including 
costs.

SI10 PUBLIC WORKS AND GOVERNMENT SERVICES CANADA APPRENTICE PROCUREMENT INITIATIVE

1. To encourage employers to participate in apprenticeship training, Contractors bidding on construction and 
maintenance contracts by Public Works and Government Services Canada (PWGSC) are being asked to sign a 
voluntary certification, signaling their commitment to hire and train apprentices.

2. Canada is facing skills shortages across various sectors and regions, especially in the skilled trades. Equipping 
Canadians with skills and training is a shared responsibility. In Economic Action Plan (EAP) 2013, the 
Government of Canada made a commitment to support the use of apprentices in federal construction and 
maintenance contracts. Contractors have an important role in supporting apprentices through hiring and training 
and are encouraged to certify that they are providing opportunities to apprentices as part of doing business with 
the Government of Canada.

3. Through the Economic Action Plan 2013 and support for training programs, the Government of Canada is 
encouraging apprenticeships and careers in the skilled trades. In addition, the government offers a tax credit to 
employers to encourage them to hire apprentices. Information on this tax measure administered by the Canada 
Revenue Agency can be found at: www.cra-arc.gc.ca. Employers are also encouraged to find out what additional 
information and supports are available from their respective provincial or territorial jurisdiction.  

4. Signed certifications (Appendix 3) will be used to better understand contractor use of apprentices on Government 
of Canada maintenance and construction contracts and may inform future policy and program development. 

5. The Contractor hereby certifies the following:  

In order to help meet demand for skilled trades people, the Contractor agrees to use, and require its 
subcontractors to use, reasonable commercial efforts to hire and train registered apprentices, to strive to fully 
utilize allowable apprenticeship ratios * and to respect any hiring requirements prescribed by provincial or 
territorial statutes

The Contractor hereby consents to this information being collected and held by PWGSC, and Employment and 
Social Development Canada to support work to gather data on the hiring and training of apprentices in federal 
construction and maintenance contracts. 

To support this initiative, a voluntary certification signaling the Contractor’s commitment to hire and train 
apprentices is available at Appendix 3.

If you accept fill out and sign Appendix 3.

* The journeyperson-apprentice ratio is defined as the number of qualified/certified journeypersons that an employer must 
employ in a designated trade or occupation in order to be eligible to register an apprentice as determined by 
provincial/territorial (P/T) legislation, regulation, policy directive or by law  issued by the responsible authority or agency.  
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SI11 WEB SITES

The connection to some of the Web sites in the solicitation documents is established by the use of hyperlinks.  The 
following is a list of the addresses of the Web sites:

Treasury Board Appendix L, Acceptable Bonding Companies 
http://www.tbs-sct.gc.ca/pol/doc-eng.aspx?id=14494&section=text#appL

Buy and Sell https://www.achatsetventes-buyandsell.gc.ca

Canadian economic sanctions http://www.international.gc.ca/sanctions/index.aspx?lang=eng

Contractor Performance Evaluation Report (Form PWGSC-TPSGC 2913)
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/2913.pdf

Bid Bond (form PWGSC-TPSGC 504) http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/504.pdf

Performance Bond (form PWGSC-TPSGC 505) http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/505.pdf

Labour and Material Payment Bond (form PWGWSC-TPSGC 506)
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/documents/506.pdf

Standard Acquisition Clauses and Conditions (SACC) Manual 
https://buyandsell.gc.ca/policy-and-guidelines/standard-acquisition-clauses-and-conditions-manual/5/R

PWGSC, Industrial Security Services http://ssi-iss.tpsgc-pwgsc.gc.ca/index-eng.html

PWGSC, Code of Conduct and Certifications
http://www.tpsgc-pwgsc.gc.ca/app-acq/cndt-cndct/contexte-context-eng.html

Construction and Consultant Services Contract Administration Forms Real Property Contracting 
http://www.tpsgc-pwgsc.gc.ca/app-acq/forms/formulaires-forms-eng.html

Declaration Form
http://www.tpsgc-pwgsc.gc.ca/ci-if/formulaire-form-eng.html
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SUPPLEMENTARY CONDITIONS (SC)

SC01 LIMITATION OF LIABILITY

GC1.6 of R2810D is deleted and replaced with the following:

GC1.6 Indemnification by the Contractor

1. The Contractor shall indemnify and save Canada harmless from and against all claims, demands, losses, 
costs, damages, actions, suits, or proceedings whether in respect to losses suffered by Canada or in 
respect of claims by any third party, brought or prosecuted and in any manner based upon, arising out of, 
related to, occasioned by, or attributable to the activities of the Contractor in performing the Work, 
provided such claims are caused by the negligent or deliberate acts or omissions of the Contractor, or 
those for whom it is responsible at law.

2. The Contractor's obligation to indemnify Canada for losses related to first party liability shall be limited to:

a. In respect to each loss for which insurance is to be provided pursuant to the insurance requirements of 
the Contract, the Commercial General Liability insurance limit for one occurrence as referred to in the 
insurance requirements of the Contract .

b. In respect to losses for which insurance is not required to be provided in accordance with the insurance 
requirements of the Contract, the greater of the Contract Amount or $5,000,000, but in no event shall the 
sum be greater than $20,000,000.

The limitation of this obligation shall be exclusive of interest and all legal costs and shall not apply to any 
infringement of intellectual property rights or any breach of warranty obligations.

3. The Contractor's obligation to indemnify Canada for losses related to third party liability shall have no 
limitation and shall include the complete costs of defending any legal action by a third party. If requested 
by Canada, the Contractor shall defend Canada against any third party claims. 

4. The Contractor shall pay all royalties and patent fees required for the performance of the Contract and, at 
the Contractor's expense, shall defend all claims, actions or proceedings against Canada charging or 
claiming that the Work or any part thereof provided or furnished by the Contractor to Canada infringes 
any patent, industrial design, copyright trademark, trade secret or other proprietary right enforceable in 
Canada.

5. Notice in writing of a claim shall be given within a reasonable time after the facts, upon which such claim 
is based, became known.

SC02 INSURANCE TERMS 
1) Insurance Contracts

(a)   The Contractor must, at the Contractor's expense, obtain and maintain insurance contracts in accordance 
with the requirements of the Certificate of Insurance. Coverage must be placed with an Insurer licensed to 
carry out business in Canada.

(b) Compliance with the insurance requirements does not release the Contractor from or reduce its liability under 
the Contract. The Contractor is responsible for deciding if additional insurance coverage is necessary to fulfill 
its obligation under the Contract and to ensure compliance with any applicable law. Any additional insurance 
coverage is at the Contractor's expense, and for its own benefit and protection.

2) Period of Insurance

(a) The policies required in the Certificate of Insurance must be in force from the date of contract award and be 
maintained throughout the duration of the Contract.
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(b) The Contractor must be responsible to provide and maintain coverage for Products/Completed Operations 
hazards on its Commercial General Liability insurance policy, for a period of six (6) years beyond the date of 
the Certificate of Substantial Performance.

3) Proof of Insurance

(a) Before commencement of the Work, and no later than thirty (30) days after acceptance of its bid, the 
Contractor must deposit with Canada a Certificate of Insurance on the form attached herein. 

(b) Upon request by Canada, the Contractor must provide originals or certified true copies of all contracts of 
insurance maintained by the Contractor pursuant to the Certificate of Insurance.

4) Insurance Proceeds

In the event of a claim, the Contractor must, without delay, do such things and execute such documents as are 
necessary to effect payment of the proceeds.

5) Deductible

The payment of monies up to the deductible amount made in satisfaction of a claim must be borne by the Contractor.
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CONTRACT DOCUMENTS (CD) 

1. The following are the contract documents:

a. Contract Page when signed by Canada;
b. Duly completed Bid and Acceptance Form and any Appendices attached thereto;
c. Drawings and Specifications;
d.   General Conditions and clauses

GC1 General Provisions – Construction Services R2810D (2015-07-09);
GC2 Administration of the Contract R2820D (2015-02-25);
GC3 Execution and Control of the Work R2830D (2015-02-25);
GC4 Protective Measures R2840D (2008-05-12);
GC5 Terms of Payment                                R2850D (2015-02-25);
GC6 Delays and Changes in the Work R2860D (2013-04-25);
GC7 Default, Suspension or Termination of Contract R2870D (2008-05-12);
GC8 Dispute Resolution           R2880D (2015-04-01);
GC9 Contract Security R2890D (2014-06-26);
GC10 Insurance R2900D (2008-05-12);
Allowable Costs for Contract Changes Under GC6.4.1 R2950D (2015-02-25);
Supplementary Conditions

e. Any amendment issued or any allowable bid revision received before the date and time set for solicitation 
f. Any amendment incorporated by mutual agreement between Canada and the Contractor before acceptance 

of the bid; and
g. Any amendment or variation of the contract documents that is made in accordance with the General 

Conditions.

2. The documents identified by title, number and date above are incorporated by reference and are set out in the 
Standard Acquisition Clauses and Conditions (SACC) Manual, issued by Public Works and Government
Services Canada (PWGSC). The SACC Manual is available on the PWGSC Web site:
https://buyandsell.gc.ca/policy-and-guidelines/standard-acquisition-clauses-and-conditions-manual

3. The language of the contract documents is the language of the Bid and Acceptance Form submitted.
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BID AND ACCEPTANCE FORM (BA)

BA01 IDENTIFICATION
Non-Structural Cracking Sealing
Alaska Highway, B.C., Km 210 to Km 968

BA02 BUSINESS NAME AND ADDRESS OF BIDDER

Name:    ____________________________________________________________________________

Address: ____________________________________________________________________________

Telephone: ____________________ Fax: _______________________ PBN: __________________

BA03 THE OFFER 

The Bidder offers to Canada to perform and complete the Work for the above named project in accordance with the Bid 
Documents for the TOTAL BID AMOUNT INDICATED IN APPENDIX 1.

BA04 BID VALIDITY PERIOD
The bid shall not be withdrawn for a period of (thirty) [_30_] days following the date of solicitation closing.

BA05 ACCEPTANCE AND CONTRACT
Upon acceptance of the Contractor’s offer by Canada, a binding Contract shall be formed between Canada and the 
Contractor.  The documents forming the Contract shall be the contract documents identified in Contract Documents (CD).

BA06 CONSTRUCTION TIME
The work shall commence immediately upon official notification of acceptance of tender by the Contracting Authority and 
is to be completed by 15 October 2015.

BA07 BID SECURITY
The Bidder is enclosing bid security with its bid in accordance with GI08 - Bid Security Requirements of R2710T - General 
Instructions - Construction Services - Bid Security Requirements.

BA08 SIGNATURE
                                                                                                                             
Name and title of person authorized to sign on behalf of Bidder (Type or print)

                                                                                                                                 
Signature Date



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur

EZ899-160924/A pwy004
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME

PWY-5-38131

ITT (07-2015) R1

APPENDIX 1 - COMBINED PRICE FORM (1 page)
1) The prices per unit shall govern in establishing the Total Extended Amount. Any arithmetical errors in this 

Appendix will be corrected by Canada.

2) Canada may reject the bid if any of the prices submitted do not reasonably reflect the cost of performing the part 
of the work to which that price applies.

UNIT PRICE TABLE
The Unit Price Table designates Work to which a Unit Price Arrangement applies. 
(a) Work included in each item is as described in the referenced specification section.
(b) The Price per Unit shall not include any amounts for Work that is not included in that unit price Item.

Work will be performed in accordance with the contract schedules within the scope of work and unit price table:

Item Class of Labour, Plant or Material Unit of 
Measurement

Estimated
Quantity 
(EQ)

Price per Unit 
applicable taxes 
extra (PU)

Extended amount 
(EQ x  PU)
applicable taxes 
extra

1 Mobilization and De-Mobilization.  L.S 1 -- $__________
2 Crack Sealing km 210 to 968 Litre 85,000 $__________ $__________
3 Traffic Control L.S. 1 -- $__________

TOTAL BID  AMOUNT  
(excluding applicable taxe(s)

$__________
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APPENDIX 2 - INTEGRITY PROVISIONS – LIST OF NAMES

Bidders who are incorporated, including those bidding as a joint venture, must provide a complete list of names of 
all individuals who are currently directors of the Bidder. Bidders bidding as sole proprietorship, as well as those 
bidding as a joint venture, must provide the name of the owner(s). Bidders bidding as societies, firms, or 
partnerships do not need to provide lists of names.

Bidders who are incorporated, including those bidding as a joint venture, must provide a complete list of names of 
all individuals who are currently directors of the Bidder.

Bidders bidding as sole proprietorship, as well as those bidding as a joint venture, must provide the name of the 
owner(s).

Bidders bidding as societies, firms or partnerships do not need to provide lists of names.

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________

______________________________________________________________________________________________
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APPENDIX 3 - VOLUNTARY CERTIFICATION TO SUPPORT THE USE OF APPRENTICES

Note; The contractor will be asked to fill out a report every six months or at project completion as per sample “Voluntary 
Reports for Apprentices Employed during the Contract” provided at Annex C

Name: ___________________________________________________________________

Signature: ________________________________________________________________

Company Name: ___________________________________________________________

Company Legal Name: ______________________________________________________

Solicitation Number: _________________________________________________________

Number of company employees: ________________________________________________

Number of apprentices planned to be working on this contract: ________________________

Trades of those apprentices:

_________________________________________________________________________________________________

_________________________________________________________________________________________________

_________________________________________________________________________________________________

_________________________________________________________________________________________________

_________________________________________________________________________________________________

_________________________________________________________________________________________________

_________________________________________________________________________________________________
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APPENDIX 4 – DEPARTMENTAL REPRESENTATIVE’S AUTHORITY

TO BE PROVIDED AT CONTRACT AWARD.

Contracting Authority is :

Name : _____________________________________________

Title : ______________________________________________

Department :________________________________________

Division : ___________________________________________

Telephone : ____- ____- _______

e-mail : ____________________________________________

Technical Authority is :

Name : ____________________________________________

Title : _____________________________________________

Department :________________________________________

Division : ___________________________________________

Telephone : ____- ____- _______

e-mail : ____________________________________________
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ANNEX A - CERTIFICATE OF INSURANCE (Not required at solicitation closing)



(09-2014)

CERTIFICATE OF INSURANCE
                                       Page 1 of 2

Description and Location of Work
Non-Structural Crack Sealing 

Contract No. 
EZ899-160924

KM 210 to 968, Alaska Highway, B.C. Project No.
R.017173.707

Name of Insurer, Broker or Agent        Address (No., Street)              City                   Province       Postal Code 

Name of Insured (Contractor)                                Address (No., Street)                 City                  Province       Postal Code 

Additional Insured
Her Majesty the Queen in Right of Canada as represented by the Minister of Public Works and Government Services

Type of Insurance Insurer Name
and Policy Number

Inception 
Date

D / M / Y

Expiry Date
D / M / Y Limits of Liability

Commercial General           
Liability  
Umbrella/Excess 
Liability

Per 
Occurrence

$

$

Annual 
General
Aggregate

$

$

Completed 
Operations 
Aggregate

$

$
Builder’s Risk / 
Installation Floater $



CERTIFICATE OF INSURANCE Page 2 of 2

General 
The insurance policies required on page 1 of the Certificate of Insurance must be in force and must include the insurance
coverage listed under the corresponding type of insurance on this page.

The policies must insure the Contractor and must include Her Majesty the Queen in Right of Canada as represented by the Minister 
of Public Works and Government Services as an additional Insured.

The insurance policies must be endorsed to provide Canada with not less than thirty (30) days notice in writing in advance of a
cancellation of insurance or any reduction in coverage.

Without increasing the limit of liability, the policies must protect all insured parties to the full extent of coverage provided. Further, the 
policies must apply to each Insured in the same manner and to the same extent as if a separate policy had been issued to each.

Commercial General Liability
The insurance coverage provided must not be substantially less than that provided by the latest edition of IBC Form 2100. 
The policy must either include or be endorsed to include coverage for the following exposures or hazards if the Work is subject 
thereto:
(a) Blasting.
(b) Pile driving and caisson work.
(c) Underpinning.  
(d) Removal or weakening of support of any structure or land whether such support be natural or otherwise if the work is 

performed by the insured contractor.
The policy must have the following minimum limits:
(a) $5,000,000 Each Occurrence Limit; 
(b) $10,000,000 General Aggregate Limit per policy year if the policy contains a General Aggregate; and
(c) $5,000,000 Products/Completed Operations Aggregate Limit.
Umbrella or excess liability insurance may be used to achieve the required limits.

Builder's Risk / Installation Floater
The insurance coverage provided must not be less than that provided by the latest edition of IBC Forms 4042 and 4047.
The policy must permit use and occupancy of any of the projects, or any part thereof, where such use and occupancy is for the 
purposes for which a project is intended upon completion.
The policy may exclude or be endorsed to exclude coverage for loss or damage caused by asbestos, fungi or spores, cyber and 
terrorism.
The policy must have a limit that is not less than the sum of the contract value plus the declared value (if any) set forth in the 
contract documents of all material and equipment supplied by Canada at the site of the project to be incorporated into and form part 
of the finished Work.  If the value of the Work is changed, the policy must be changed to reflect the revised contract value.
The policy must provide that the proceeds thereof are payable to Canada or as Canada may direct in accordance with GC10.2, 
"Insurance Proceeds" (https://buyandsell.gc.ca/policy-and-guidelines/standard-acquisition-clauses-and-conditions-
manual/5/R/R2900D/2).

Contractors Pollution Liability
The policy must have a limit usual for a contract of this nature, but not less than $1,000,000 per incident or occurrence and in the 
aggregate.

Aviation Liability
The insurance coverage shall Include Bodily Injury (including passenger Bodily Injury) and Property Damage, in an amount of not 
less than $5,000,000 per incident or occurrence and in the aggregate.

Marine Liability
The insurance coverage must be provided by a Protection & Indemnity (P&I) insurance policy and must include excess collision 
liability and pollution liability. 

The insurance must be placed with a member of the International Group of Protection & Indemnity Associations or with a  fixed
market in an amount of not less than the limits determined by the Marine Liability Act, S.C. 2001, c. 6. Coverage must include crew 
liability, if it is not covered by the statutory requirements of the Territory or Province having jurisdiction over such employees. 

The policy must waive all rights of subrogation against Canada as represented by Public Works and Government Services Canada
for any and all loss of or damage to the watercraft however caused.

Other types of Insurance
To be inserted below according to specifics of project. 

Use separate page if needed.
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ANNEX B - VOLUNTARY REPORT FOR APPRENTICES EMPLOYED DURING THE CONTRACT
(Sample)

This report is not required at bid deposit)

The Contractor should compile and maintain records on the number of apprentices and their trade that were hired to work 
on the contract.

The Contractor should provide this data in accordance with the format below. If no apprentices were hired during the
contract period, the Contractor should still provide a "nil" report.

The data should be submitted six months after the Contract award or at the end of the Contract, whichever comes first to 
the Contracting Authority.

Number of apprentices hired Trade

(Add rows as needed)
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Non-Structural Crack Sealing,

Km 210 to km 968
Alaska Highway, BC

Section 01 11 00

PWGSC – Pacific Region Page 1 of 2

PART 1 - GENERAL

1.1 Section Includes .1 Precedence.
.2 Related Sections.
.3 Title and description of Work.
.4 Contract Method.
.5 Work Schedule and Limitations of Funds.
.6 Access to Site.
.7 Contractor use of Premises.
.8 Owner Occupancy.

1.2 Precedence .1 For Federal Government projects, Division 1 Sections take precedence over 
technical specification sections in other Divisions of this Project Manual.

1.3 Related  Section

.1 Section 01 33 00:- Submittal Procedures.

1.4 Description of Work
and Project Location

Work under this project is for Crack Sealing various locations from km 210 to 
km 968 of the Alaska Highway, BC. The Town of Wonowon is located at km 
162; Fort Nelson is located at km 455; Watson Lake is located at km 976.
Work includes but is not limited to the following:
.1 Repairing transverse and longitudinal cracks on road top of bituminous 

surface treatments.
.1 The defects will be cleaned of all rock, dirt, sand, or other

objectionable material. 
.2 Asphalt binder shall be applied as a tack material filling with a 

mixture of asphalt binder and crushed aggregate.
.3 Mix shall be compacted.
.4 Contractor will obtain crushed aggregate from a source outside 

of the jurisdiction of the Alaska Highway. Cost of aggregate will 
be incidental to the unit price “Crack Repair”.

.2 Supply and maintain traffic control for the work.

1.5 Contract Method .1 Construct Work under unit price contract.

1.6 Work Schedule and 
Limitation of funds

.1 Work under this Contract to be completed by October 15th, 2015.

1.7 Access to Site .1 Maintain and control Public traffic through construction zone in accordance 
with Section 01 35 31 Special Procedures: Traffic Control.

.2 Allow Departmental Representative and its Consultant(s) unrestricted 
access to inspect all phases of the Work. 

.3 Maintain fire, police and emergency access on the Highway at all times.

.4 Maintain access to Private, Public and Commercial facilities for Contract     
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duration.                    

1.8 Contractor Use
of Premises

.1 With the exception of items detailed in Section 01 14 00, Contractor has 
unrestricted use of site until Contract Completion.

.2 Contractor shall limit use of premises for Work, for storage, and for access, 
to allow:

.1 Owner occupancy.

.2 Public Usage.

1.9 Owner 
Occupancy

.1 Owner will occupy premises during entire construction period for execution 
of normal operations.

.2 Cooperate with Owner in scheduling operations to minimize conflict and to 
facilitate Owner usage.

PART 2 - PRODUCTS

2.1 Not Used .1 Not used.

PART 3 - EXECUTION

3.1 Not Used .1 Not used.

END OF SECTION
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PART 1 GENERAL

1.1 Section Includes .1 Mobilization and Demobilization.

1.2 Related Sections .1 Section 01 59 10 Construction Camp.

1.3 Description .1 Consists of preparatory work and operations including but not limited to those 
necessary for the movement of personnel, equipment, camp, buildings, shops, 
offices, supplies and incidentals to and from the work site.

1.4 Measurement for 
Payment

.1 50% of Lump Sum Price for Mobilization and Demobilization which is not to 
exceed 5% of the Total Contract price for all contract components to be 
paid when mobilization to site is complete.

.2 Remainder of Lump Sum Contract Price for Mobilization and 
Demobilization to be paid when work is complete and all materials, 
equipment, camp, buildings, shops, offices, and other facilities have been 
removed from site and site cleaned and left in condition to the satisfaction of 
the Departmental Representative and all other Agencies having Jurisdiction.

PART 2 PRODUCTS

2.1 Not Used .1 Not Used.

PART 3 EXECUTION

3.1 Not Used .1 Not Used 

END OF SECTION
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PART 1 GENERAL

1.1 Section Includes .1 Coordination of the Work, progress meetings, schedules, submittals, and close out 
procedures.

1.2 Related Sections .1 Section 01 11 00 – Summary of Work.
.2 Section 01 32 18 - Construction Progress Schedules – Bar (GANTT) Chart.
.3 Section 01 33 00 – Submittal Procedures.
.4 Section 01 35 43 – Environmental Procedures.
.5 Section 01 52 00 – Construction Facilities.

1.3 Coordination .1 Perform coordination of progress schedules, submittals, use of site, temporary utilities, 
construction facilities, and construction Work, with progress of  Work of Other 
Contractors, and Work by Owner, under instructions of the Departmental 
Representative.

1.4 Project Meetings .1 Schedule and administer weekly project meetings throughout progress of Work as 
determined by Departmental Representative.

.2 Schedule and administer pre-installation meetings when specified in Sections and when 
required to coordinate related or affected work.

.3 Prepare agenda for meetings.

.4 Distribute written notice of each meeting four days in advance of meeting date to 
Departmental Representative.

.5 Provide physical space and make arrangements for meetings.

.6 Preside at meetings.

.7 Record minutes. Include significant proceedings and decisions. Identify action by 
parties. 

.8 Reproduce and distribute copies of minutes within three days after each meeting and 
transmit to meeting participants, affected parties not in attendance and Departmental 
Representative.

1.5 Construction 
Organization 
and Start-up

.1 Within seven (7) days after award of Contract, request a meeting of parties in contract 
to discuss and resolve administrative procedures and responsibilities.

.2 Senior representatives of the Owner, Departmental Representative, Contractor, major 
Subcontractors, field inspectors and supervisors are to be in attendance.

.3 Establish the time and location of meeting and notify parties concerned minimum five 
(5) days before meeting

.4 Incorporate mutually agreed variations to Contract Documents into Agreement, prior to 
signing.

.5 Agenda to include the following
.1 Appointment of official representative of participants in Work.
.2 Schedule of Work, progress scheduling in accordance with Section 01 32 18.
.3 Requirement for temporary facilities, offices, storage sheds, utilities, and fences 

in accordance with Section 01 35 43.
.4 Site safety and security in accordance with Section 01 52 00.
.5 Proposed changes, change orders, procedures, approvals required, mark-up
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percentages permitted, time extensions, working hours, and administrative 
requirements.

.6 Owner furnished materials.

.7 Monthly progress claims, administrative procedures, photographs and holdbacks.

.8 Insurance and transcript of policies.
.6 Comply with Departmental Representative’s allocation of mobilization areas of site; for 

field offices and sheds, for access, traffic, and parking facilities.
.7 During construction, coordinate use of site and facilities through Departmental 

Representative’s procedures for intra-project communications; submittals, reports and 
records, schedules, coordination of Drawings, recommendations, and resolution of 
ambiguities and conflicts. 

.8 Comply with instructions of the Departmental Representative for use of temporary 
utilities and construction facilities.

.9 Coordinate field engineering and layout work with Departmental Representative.

1.6 On-Site
Documents

.1 Maintain at job site, one copy each of the following:
.1 Contract Drawings.
.2 Specifications.
.3 Addenda.
.4 Reviewed Shop Drawings and Asphalt Mix Design.
.5 Manufacturer’s Installation and Application instructions.
.6 Change Orders.
.7 Other modifications to Contract.
.8 Traffic Management Plan.
.9 Safety Plan.
.10 WHMIS.
.11 Field Test Reports.
.12 Copy of approved Work Schedule.
.13 Labour Conditions and Wage schedules.
.14 Applicable current editions of municipal regulations and by-laws.
.15 All applicable Federal Permits and Licenses.
.16 All Applicable Provincial Permits and Licenses.

1.7 Schedules .1 Submit preliminary construction progress schedule in accordance with Section 01 32 18 
to Departmental Representative coordinated with Owner’s project schedule.

.2 After review, revise and resubmit schedule to comply with revised project schedule.

.3 During progress of Work revise and resubmit as directed by the Departmental 
Representative.

1.8 Construction 
Progress 
Meetings

.1 During course of Work prior to project completion, schedule weekly progress meetings.

.2 Contractor, major subcontractors involved in the Work and Departmental 
Representative are to be in attendance.

.3 Notify parties a minimum of seven (7) days prior to meetings.

.4 Record minutes of meetings and circulate to attending parties and affected parties not in 
attendance within five (5) calendar days after meeting.

.5 Agenda to include the following:
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.1 Review, approval of minutes of previous meeting.

.2 Review of Work progress since previous meeting.

.3 Field observations, problems, conflicts.

.4 Problems which impede construction schedule.

.5 Review of off-site fabrication delivery schedules.

.6 Corrective measures and procedures to regain project schedule.

.7 Revision to construction schedule.

.8 Progress schedule for next work period.

.9 Review Submittal schedules: expedite as required.

.10 Maintenance of Quality standards, review of test results.

.11 Review proposed changes for affect on construction schedule and on completion
date.

.12 Review site Safety and Security issues.

.13 Other business.

.14 Schedule next meeting.

1.9 Submittals .1 Submit product data in accordance with Section 01 33 00 for review for compliance 
with Contract Documents.

.2 Submit requests for payment for review, and for transmittal to the Departmental 
Representative.

.3 Submit requests for interpretation of Contract Documents, and obtain instructions 
through the Departmental Representative.

.4 Process any proposed substitutions through Departmental Representative.

.5 Process Change Orders through the Departmental Representative.

.6 Deliver Closeout submittals for review and preliminary inspections, for transmittal to 
Departmental Representative.

1.10 Closeout 
Procedures

.1 Notify Departmental Representative when Work is considered ready for Substantial 
Performance.

.2 Accompany Departmental Representative on preliminary inspection to determine items 
listed for completion or correction.

.3 Comply with Departmental Representative’s instructions for correction of items of 
Work listed in executed Certificate of Substantial Performance.

.4 Notify Departmental Representative of instructions for completion of items of Work 
determined in Departmental Representative’s Final Inspection.

PART 2 PRODUCTS

2.1 Not Used .1 Not Used.

PART 3 EXECUTION

3.1 Not Used .1 Not Used 
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PART 1 GENERAL

1.1 Precedence .1 For Federal Government projects, Division 1 Sections take precedence over 
technical specification sections in other Divisions of this Project Manual.

1.2 Measurement 
Procedures

.1 Cost of providing Construction Progress Schedules will be considered 
incidental to the work and no additional payment will be made. 

1.3 Definitions .1 Activity: An element of Work performed during course of Project.  An 
activity normally has an expected duration, and expected cost and expected 
resource requirements. Activities can be subdivided into tasks.

.2 Bar Chart (GANTT Chart).  A graphic display of schedule-related 
information.  In typical bar chart, activities or other Project elements are listed 
down left side of chart, dates are shown across top, and activity durations are 
shown as date-placed horizontal bars. Bar Chart should be derived from MS 
Project or compatible software.

.3 Baseline: Original approved plan for Project, plus or minus approved scope 
changes.

.4 Construction Work Week:  Monday to Sunday, inclusive, will provide seven 
day work week and define schedule calendar working days as part of Bar 
(GANTT) Chart submission.

.5 Duration: Number of work periods (not including holidays or other 
nonworking periods) required to complete an activity or other Project 
element.  Usually expressed as workdays or workweeks.

.6 Master Plan: A summary-level schedule that identifies major activities and 
key milestones.

.7 Milestone: A significant event in Project, usually completion of major 
deliverable.

.8 Project Schedule: The planned dates for performing activities and the planned 
dates for meeting milestones.  A dynamic, detailed record of tasks or activities 
that must be accomplished to satisfy Project objectives. Monitoring and 
control process involves using Project Schedule in executing and controlling 
activities and is used as basis for decision making throughout project life 
cycle.

.9 Project Planning, Monitoring and Control System:  Overall system operated 
by Departmental Representative to enable monitoring of project work in 
relation to established milestones.

1.4 Requirements .1 Ensure Master Plan and Detail Schedules are practical and remain within 
specified Contract duration.

.2 Plan to complete Work in accordance with prescribed milestones and time 
frame.

.3 Limit activity durations to maximum of approximately 20 working days, to 
allow for progress reporting.
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.4 Ensure that it is understood that Award of Contract or time of beginning, rate 
of progress, Substantial Completion Certificate and Final Certificate as 
defined times of completion are of essence of this contract.

.5 Include the requirements of Section 01 14 00, Work Restrictions
1.5 Submittals .1 Submit to Departmental Representative within Seven (7) working days of 

Award of Contract Bar (GANTT) Chart as Master Plan for planning, 
monitoring and reporting of project progress.

.2 Submit Project Schedule to Departmental Representative within ten (10) 
working days of receipt of acceptance of Master Plan. Within seven (7) days 
after award of Contract, request a meeting of parties in contract to discuss and 
resolve administrative procedures and responsibilities.

1.6 Project Milestones .1 Project milestones form interim targets for Project Schedule:
.1 Substantial Completion by September 15, 2014.

1.7 Master Plan .1 Structure schedule to allow orderly planning, organizing and execution of 
Work as Bar Chart (GANTT).

.2 Departmental Representative will review and return revised schedules within 
five (5) working days.

.3 Revise impractical schedule and resubmit within 5 working days.

.4 Accepted revised schedule will become Master Plan and be used as baseline 
for updates.

1.8 Project Schedule .1 Develop detailed Project Schedule derived from Master Plan
.2 Ensure detailed Project Schedule includes as minimum milestone and 

Activity types as follows:
.1 Award.
.2 Submission of:

.1 Shop Drawings.

.2 Asphaltic Concrete Mix Design.
.3 Mobilization and preparation of staging area(s).
.4 Grading.
.5 Paving.
.6 Site Clean-up and demobilization.

1.9 Project Schedule 
Reporting

.1 Update Project Schedule on monthly basis reflecting activity changes and 
completions, as well as activities in progress.

.2 Include as part of Project Schedule, narrative report identifying Work status 
to date, comparing current progress to baseline, presenting current forecasts, 
defining problem areas, anticipated delays and impact with possible 
mitigation.  

1.10 Project Meetings .1 Discuss Project Schedule at regular site meetings, identify activities that are 
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behind schedule and provide measures to regain slippage.  Activities 
considered behind schedule are those with projected start or completion dates 
later than current approved dates shown on baseline schedule.

.2 Weather related delays with their remedial measures will be discussed and 
negotiated.

PART 2 PRODUCTS

2.1 Not Used .1 Not Used.

PART 3 EXECUTION

3.1 Not Used .1 Not Used 

END OF SECTION
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PART 1 GENERAL
1.1 Section Includes .1 Shop drawings and production data.

.2 Certificates and transcripts.

.3 Required Contractor Submittals.
.1 Pre-mobilization Submittals.
.2 Construction Phase Submittals.
.3 Project Completion Submittals 

1.2 Related Sections .1 Section 01 32 18 – Construction Progress Schedules
.2 Section 01 35 33 – Health and Safety Requirements
.3 Section 01 35 43 – Environmental Procedures

1.3 Administrative .1 Submit to Departmental Representative, submittals listed for review.  
Submit with reasonable promptness and in orderly sequence so as to 
not cause delay in work.  Failure to submit in ample time is not 
considered sufficient reason for an extension of contract time and no 
claim for extension by reason of such default will be allowed.

.2 Work affected by submittal shall not proceed until review is complete.

.3 Present shop drawings, product date, samples and mock-ups in SI 
Metric units.

.4 Where items or information is not produced in SI Metric units, 
converted values are acceptable.

.5 Review submittals prior to submission to Departmental
Representative.  This review represents that necessary requirements 
have been determined and verified, or will be, and that each submittal 
has been checked and coordinated with requirements of Work and 
Contract Documents.  Submittals not stamped, signed, dated and 
identified as to specific project will be returned without being 
examined and shall be considered rejected.

.6 Notify Departmental Representative, in writing at time of submission, 
identifying deviations from requirements of Contract Documents 
stating reasons for deviations.

.7 Verify field measurements and affected adjacent work are 
coordinated.

.8 Contractor’s responsibility for errors and omissions in submission is 
not relieved by Departmental Representative’s review of submittals.

.9 Contractor’s responsibility for deviations in submission from 
requirements of Contract Documents is not relieved by Departmental 
Representative review.

.10 Keep one reviewed copy of each submission on site.

1.4 Shops Drawings and 
Product Data

.1 The term “shop drawings” means drawings, diagrams, illustrations, 
schedules, performance charts, brochures and other data which are to 
be provided by contractor to illustrate details of a portion of work.

.2 Indicate materials, methods of construction and attachment or 
anchorage, erection diagrams, connections, explanatory notes and 
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other information necessary for completion of work.  Where articles 
or equipment attach or connect to other articles or equipment, indicate 
that such items have been coordinated, regardless of Section under 
which adjacent items will be supplies and installed.  Indicate cross 
references to design drawings and specifications.

.3 Allow ten (10) days for Departmental Representative’s review of each 
submission.

.4 Adjustments made on shop drawings by Departmental Representative 
are not intended to change Contract Price.  If adjustments affect value 
of work, state such in writing to Departmental Representative prior to 
proceeding with work.

.5 Make changes in shop drawings as Departmental Representative may 
require, consistent with Contract Documents.  When resubmitting, 
notify Departmental Representative in writing of any revisions other 
than those requested.

.6 Accompany submissions with transmittal letter containing:
.1 Date.
.2 Project title and number.
.3 Contractor’s name and address.
.4 Identification and quantity of each shop drawing, product data 

and sample. 
.5 Other pertinent data.

.7 Submissions shall include:
.1 Date and revision dates.
.2 Project title and number.
.3 Name and address of:

.1 Subcontractor.

.2 Supplier. 

.3 Manufacturer.
.4 Contractor’s stamp, signed by Contractor’s authorized 

representative certifying approval of submissions, verification 
of field measurements and compliance with Contract 
Documents.

.5 Details of appropriate portions of work as applicable:
.1 Fabrication.
.2 Performance characteristics.
.3 Standards.

.8 After Departmental Representative’s review, distribute copies.

.9 Make all submissions via online project system OPROMA unless 
otherwise directed by the Departmental Representative. 

.10 Submit six hard copies and one electronic copy of product data sheets 
or brochures for requirements requested in specification Sections and 
as requested by Departmental Representative where shop drawing 
will not be prepared due to standardized manufacture of product.

.11 Delete information not applicable to project.

.12 Supplement standard information to provide details applicable to 
project.

.13 If upon review by Departmental Representative, no errors or 
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omissions are discovered or if only minor corrections are made, 
copies will be returned and fabrication and installation of work may 
proceed.  If shop drawings are rejected, noted copy will be returned 
and resubmission of corrected shop drawings, through same 
procedure indicated above, must be performed before fabrication and 
installation of work may proceed.

.14 The review of shop drawings by Public Works & Government 
Services Canada (PWGSC) is for the sole purpose of ascertaining 
conformance with general concept.  This review shall not mean that 
PWGSC approves detail design inherent in shop drawings, 
responsibility for which shall remain with Contractor submitting 
same, and such review shall not relieve Contractor of responsibility 
for errors or omissions in shop drawings or of responsibility for 
meeting all requirements of construction and Contract Documents.  
Without restricting generality of foregoing, Contractor is responsible 
for dimensions to be confirmed and correlated at job site, for 
information that pertains solely to fabrication processes or to 
techniques of construction and installation and for coordination of 
work of all sub-trades.

1.5 Certificates and 
Transcripts

.1 Immediately after award of Contract, submit Workers’ Compensation 
Board status.

.2 Submit transcription of insurance immediately after award of contract.

1.6 Required Contractor 
Submittals

.1 General
.1 This Clause identifies the plans, programs and documentation 

required prior to mobilization on site and during the 
construction phase.

.2 Pre-Mobilization Submittals
.1 Submittal Schedule and Acceptance

.1 Submit the following plans and programs to the 
Departmental Representative for review a minimum of 10 
days prior to mobilization to the project site.  The 
Contractor shall not begin any sit work until the 
Departmental Representative has authorized acceptance of 
the submittals in writing.  The Contractor shall not 
construe the Departmental Representative’s authorization 
of the submittals to imply approval of any particular 
method or sequence for conducting the work, or for 
addressing health and safety concerns.  Authorization of 
the programs shall not relieve the Contractor from the 
responsibility to conduct the work in strict accordance 
with the requirements of Federal or Provincial regulations, 
this specification, or to adequately protect the health and 
safety of all workers involved in the project and any 
members of the public who may be affected by the 
project.  The Contractor shall remain solely responsible 
for the adequacy and completeness of the programs and 
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work practices, and adherence to them:

.1 Project Schedule, detailing the schedule of the 
workdays and manpower required to complete 
each phase of the project (e.g., mobilization, 
construction sequencing, excavation, steel 
erection, backfilling, roadway reconstruction and 
demobilization).

.2 Contractor Chain of Command, listing key 
Contractor personnel, including names and 
positions, addresses, telephone, cellular telephone 
and/or pager numbers.  The list shall include the 
names and telephone/cellular telephone/pager 
numbers for contact persons who are available on 
a 24-hour basis in the event of emergencies.

.3 Work Plan, describing the Contractor’s intended 
methods of construction including, but not limited 
to, the environmental mitigation strategies and 
projected number of personnel on site.  

.4 Construction Access Plan, which shall include, 
but not be limited to, engineering drawings and 
procedures for accessing all areas of the work.

.5 Environmental Protection Plans (EPP), which 
shall meet the requirements of Section 01 35 43 –
Environmental Procedures.

.6 Camp Site Plan, showing the layout of fences, 
parking areas and buildings, and describing the 
facilities for food and waste storage in accordance 
with Section 01 35 43 – Environmental 
Procedures.  The maximum area of the campsite 
shall be 50 m by 50 m.

.7 Occupational Health and Safety Program – The 
Contractor shall have a Certificate of Recognition 
(COR) or Registered Safety Plan (RSP) including 
a site specific Health and Safety Plan acceptable 
to the Departmental Representative.  The 
Contractor shall implement and maintain the 
Health and Safety Plan during the work.

.3 Construction Phase Submittals
.1 Monthly Progress Reports in accordance with Section 01 32 18 

– Construction Progress Schedules – Bar Chart (GANTT).
.2 Quality Control Inspection Reports – The Contractor shall 

maintain a daily inspection report that itemizes the results of al 
Quality Control inspections conducted by the Contractor.  The 
reports shall be made available for review by the Departmental 
Representative upon request.  A summary of all Quality 
Control inspections conducted to date shall be submitted by the 
Contractor with each request for payment.
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.3 Shop Drawings – The Contractor shall submit all shop 

drawings required to fabricate and conduct the work a 
minimum 30 days prior to fabrication.

.4 Progress Photographs:
.1 Formats:

.1 Prints 200 x 300 mm, colour, glossy, complete 
with binding edge or in three hole plastic sleeves.

.2 Electronic:  jpg files, minimum three mega 
pixels.

.2 Submission requirements: three sets prints and one set of 
electronic files.

.3 Identification: typewritten name and number of project, 
description of photography and date of exposure on 25 x 
50mm white patch in upper right hand corner.

.4 Viewpoints: viewpoints determined by Construction 
Manager or Departmental Representative. 

.5 Submission Frequency:  prior to commencement of work and 
monthly thereafter with progress statement, or as directed by 
construction Manager or Departmental Representative.

.6 Submit all negatives of all photographs before final acceptance.  
Submit CD with all electronic pictures as part of closeout 
package.

.7 Insert negatives in envelopes and identify with name and 
number of project.

.8 Indicate exposure dates and viewpoints of each frame of 35mm 
film strips.

.9 Weekly traffic control reports detailing any traffic accidents, 
near misses, disruption to traffic or observed abnormal traffic 
patterns.

.4 Project Completion Submittals:
.1 Record Drawings – The Contractor shall submit copies of all 

Contractor’s Drawings revised as necessary to record all as-
built changes to the work and the Contractor shall submit a set 
of Contract Drawings clearly marked to record as-built changes 
to the work.

.2 Quality Control Records – The Contractor shall submit a bound 
and itemized set of project quality control.

PART 2 PRODUCTS
2.1 Not Used .1 Not used.

PART 3 EXECUTION
3.1 Not Used .1 Not used. 

END OF SECTION 
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PART 1 GENERAL

1.1 Section Includes .1 Related Sections.
.2 Requirements of Regulatory Agencies.
.3 Measurement of Payment.
.4 Reference Standards.
.5 Traffic Management Plan.
.6 Informational and Warning Devices.
.7 Protection and Control of Public Traffic.
.8 Operational Requirements.
.9 Weight Restrictions.

1.2 Related Sections .1 Section 32 12 17 - Non-Structural Crack Sealing

1.3 Requirements of  
Regulatory Agencies

.1 Comply with requirements of Acts, Regulations and By-laws in force for 
regulation of traffic or use of roadways upon or over which it is necessary to 
carry out work or haul materials or equipment.

1.4 Measurement 
Procedures

.2 Measurement for payment will be Lump Sum.

1.5 Reference Standards

1.6 Traffic Management 
Plan

.1 “Traffic Control Manual for Work on Roadways” distributed by Province of 
British Columbia, Ministry of Transportation.  Ensure current copy of manual 
is available on site at all times.

.2 Nothing in this Section limits the Contractor’s responsibility to safely 
accommodate traffic through unique or varied construction situations.

.1 Provide for review and acceptance a Traffic Management Plan to the 
Departmental Representative.  The Traffic Management Plan shall provide 
a complete and unambiguous plan of the traffic accommodation strategies 
proposed for use during the work at each stage. The Traffic Management 
Plan shall be fully integrated with the Contractor’s plans and schedule for 
carrying out the work, shall be developed in accordance with the latest 
version of the “Traffic Control Manual for Work on Roadways” and the 
requirements of this Section.

.2 The Traffic Management Plan to be submitted to the Departmental 
Representative for review and acceptance at least ten (10) days prior to the 
start of any work effecting traffic flows. The Departmental Representative 
will review the Traffic Management Plan (first submission and if required 
subsequent re-submissions) within seven (7) days of submission.  Upon 
review of the Plan the Departmental Representative will either:

.1 Reject the Plan and provide comments outlining required changes 
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or details of additional information needed.  Following completion 
of edits, re-submit the Plan for review.

.2 Accept the Plan.
If the Plan is rejected, the Contractor shall make edits and re-submit the Plan 
for review and acceptance.  Any review or comments provided by the 
Departmental Representative does not in any way relieve the Contractor of 
any of its responsibilities for ensuring safe and appropriate Traffic 
Management.  No work that affects the flow of traffic will be permitted until 
the Traffic Management Plan has been accepted by the Departmental 
Representative.

.3 The Contractor shall allow time in its schedule for the reviews, and 
subsequent edits/re-submissions.  

PART 2 PRODUCTS

2.1 Information and 
Warning Devices

2.2 Traffic Markers

.1 Supply new signs, delineators, barricades, traffic cones and miscellaneous 
warning devices as specified in “Traffic Control Manual for Work on 
Roadways”.

.2 Supply two (2) portable electrically illuminated message signs.

.1 Provide Type D traffic cones as specified in Traffic Control Manual for Work on 
Roadways.  Have a minimum of one hundred (100) traffic cones for use on site 
prior to start of work.

PART 3 EXECUTION

3.1 Protection of Public 
Traffic

.1 When working on traveled way:
.1 Position equipment to present minimum of interference and hazard to 

travelling Public.
.2 Keep equipment units as close together as working conditions permit 

and preferably on same side of traveled way.
.3 Do not leave equipment parked on Highway shoulders or on the 

travelled way overnight.
.2 Do not close any lanes of road or highway without prior approval of 

Departmental Representative.  Before rerouting traffic erect suitable signs and 
devices in accordance with instructions contained in Traffic Control Manual 
for Work on Roadways.

.3 Keep traveled way graded, free of pot holes and of sufficient width for 
required number of lanes of traffic.

.1 Provide dedicated minimum 7m wide temporary roadway for traffic 
in two-way sections through Work and on detours.  Widen roadway 
as necessary in curves to provide adequate room for transport trucks 
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to meet safely.
.2 Provide dedicated minimum 5m wide temporary roadway for traffic 

in one-way sections through Work and on detours.
.4 Provide well-graded, signed, and maintained detours or temporary roads to 

facilitate passage of traffic around restricted construction area(s).
.5 Provide Dust control.
.6 Provide and maintain reasonable access to property in vicinity of work under 

contract and in other areas as indicated, unless other reasonable means of road 
access exist that meet approval of Departmental Representative.

.7 Complete new grade as soon as practical after disturbing existing roadway 
surface.

3.2 Informational and 
Warning Devices

.1 Provide, erect, and maintain signs, flashing warning lights, and other devices 
required to indicate construction activities and other temporary and unusual 
conditions resulting from project work which requires road user response as 
specified in “Traffic Control Manual for Work on Roadways”.

.2 Place signs and other devices in locations recommended in the “Traffic Control 
Manual for Work on Roadways”.

.3 Signs shall be wind resistant.

.4 Meet with the Departmental Representative prior to commencement of work to 
prepare list of signs and other devices required for the project.  If situation on site 
changes, revise list to approval of Departmental Representative.

.5 Continually maintain traffic control devices in use by:
.1 Checking signs daily for legibility, damage, suitability and location.  

Clean, repair or replace to ensure clarity and reflectance.
.2 Removing or covering signs which do not apply to conditions existing 

from day to day.
.3 Stop lights may be used in conjunction with pilot vehicles only if all 

equipment is not working and off road and adequate signage is in place.
.4 Posting all finished sections longer than two (2) km at 80km/h.

.6 Ensure that necessary traffic cones and signs are in place prior to interference 
with traffic on existing roadways.

3.3 Control of Public 
Traffic

.1 Provide traffic control in accordance with “Traffic Control Manual for Work on 
Roadways”. 

.2 Flag persons:
.1 Provide trained, competent flag persons with valid Certificate of 

Competency recognized by Worker’s Compensation Board.
.2 Provide flag persons with proper equipment and clothing as specified in 

“Traffic Control Manual for Work on Roadways”.
.3 Flag persons are required in following situations:

.1 When Public Traffic is required to pass working vehicles or 
equipment which block all or part of travelled roadway.

.2 When it is necessary to institute one-way traffic system through 
construction area or other blockage where traffic volumes are 
heavy, approach speeds are high and traffic signal system is not 
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in use.
.3 When workmen, or equipment are employed on travelled way 

over brow of hills, around sharp curves or at other locations 
where oncoming traffic would not otherwise have adequate 
warning.

.4 When temporary protection is required while other traffic control 
devices are being erected or taken down.

.5 For emergency protection when other traffic control devices are 
not readily available.

.6 In situations where complete protection for workers, working 
equipment and Public traffic is not provided by other traffic 
control devices.

.7 At each end of restricted sections where pilot vehicles are 
required.

.8 When construction traffic is crossing roadway.
.3 Maximum delays to Public Traffic due to Contractor’s operations: 15 minutes at 

Flag Person station.
.4 Pilot vehicles:

.1 Provide pilot vehicles.  Equip pilot vehicles with orange flashing lights 
and signs clearly designating vehicles as pilot vehicles in following 
situations:

.1 Where equipment is working on section of roadway longer than 
300m or shorter if visibility is limited.

.2 Where traffic is required to travel on partially completed 
roadway or on detours longer than 300m or shorter if visibility is 
limited.

.3 Where it is necessary to institute one-way traffic.

.4 Where access through work would be otherwise dangerous.
3.4 Operational 

Requirements
.1 Maintain existing conditions for traffic throughout period of Contract except

when required for construction under contract and when measures have been 
taken as specified herein and approved by the Departmental Representative to 
protect and control Public traffic. Existing conditions for traffic may be 
restricted as follows:

.1 Single lane alternating traffic.

.2 Speed limit reduced to 50km/h.

3.5 Weight Restrictions .1 British Columbia Highway Traffic Act pertaining to registered weight limits and 
vehicle size will control loads to be hauled over highway, both within and 
outside contract limits.

END OF SECTION
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PART 1 GENERAL
1.1 Related Sections .1 All sections.

1.2 References .1 Government of Canada
.1 Canada Labour Code, Part II
.2 Canada Occupational Health and Safety Regulations

.2 Province of British Columbia
.1 Worker’s Compensation Act Part 3, Occupational Health and 

Safety
.2 Occupational Health and Safety Regulations.

1.3 Workers’ Compensation 
Coverage

.1 Comply fully with the Workers’ Compensation Act, regulations and 
orders pursuant thereto, and any amendments up to the completion of 
the work.

.2 Maintain Workers’ Compensation Board coverage during term of the 
contract, until and including the date that the Final Certificate of 
Completion is issued.

1.4 Compliance with 
Regulations

.1 PWGSC may terminate the contract without liability to PWGSC 
where the Contractor, in the opinion of PWGSC, refuses to comply 
with a requirement of the Workers’ Compensation Act or the 
Occupational Health and Safety Regulations.

.2 It is the Contractor’s responsibility to ensure that all workers are 
qualified, competent and certified to perform the work as required by 
the Workers’ Compensation Act or the Occupational Health and 
Safety Regulations.

1.5 Submittals .1 Submit the following:
.1 Copies of reports or directions issued by Federal, Provincial, 

Territorial Health and Safety inspectors.
.2 Copies of incident and accident reports.
.3 Complete set of Material Safety Data Sheets (MSDS), and all 

other documentation required by Workplace Hazardous 
Materials Information System (WHMIS) requirements.

.4 Emergency Procedures.

.5 Health and Safety Plan.
.2 The Departmental Representative will review the Contractor’s site-

specific project Health and Safety Plan and emergency procedures 
and provide comments to the Contractor within two days after receipt 
of the plan.  Revise the plan as appropriate and resubmit to 
Departmental Representative on request.

.3 Medical surveillance:  where prescribed by legislation, regulation, or 
safety program, submit certification of medical surveillance for site 
personnel prior to commencement of work and submit additional 
certifications for any new site personnel to Departmental 
Representative.
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.4 Submission of the Health and Safety Plan and any revised version, to 

the Departmental Representative, is for information and reference 
purposes only.  It shall not:

.1 Be construed to imply approval of the Departmental 
Representative.

.2 Be interpreted as a warranty of being complete, accurate and 
legislatively compliant.

.3 Relieve the Contractor of his legal obligations for the provision 
of health and safety on the project.

1.6 Responsibility .1 The Contractor shall be responsible for:
.1 Assume responsibility as the Prime Contractor or work under 

this contract.
.2 The safety of persons and property on site.
.3 The protection of persons off-site and the environment to the 

extent that they may be affected by the conduct of the work.
.4 Comply with and enforce compliance by employees with safety 

requirements of Contract Documents, applicable Federal, 
Provincial, Territorial and Local statutes, regulations, and 
ordinances, and with site-specific Health and Safety Plan.

1.7 General .1 Provide safety barricades and lights around work site as required to 
provide a safe working environment for workers and protection for 
pedestrian and vehicular traffic.

.2 Ensure that non-authorized persons are not allowed to circulate in 
designated construction areas of the work site.

.1 Provide appropriate means by use of barricades, fences, 
warning signs, traffic control personnel and temporary lighting 
as required.

.2 Secure site at night-time as deemed necessary to protect site 
against entry.

1.8 Regulatory 
Requirements

.1 Comply with specified codes, acts, bylaws, standards and regulations 
to ensure safe operations at site.

.2 In the event of conflict between any provision of the above authorities, 
the most stringent provision will apply. Should a dispute arise in 
determining the most stringent requirement, the Departmental 
Representative will advise on the course of action to be followed.

1.9 Filing of Notice .1 The Contractor is to complete and submit an Advance Notice of 
Project as required by British Columbia Worker’s Compensation 
Branch.

.2 Provide copies of all notices to the Departmental Representative.

1.10 Health and Safety Plan .1 Conduct a site-specific hazard assessment based on review of Contract 
Documents, required work and project site.  Identify any known and 
potential health risks and safety hazards.
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.2 Prepare and comply with a site-specific project Health and Safety Plan 

based on hazard assessment, including, but not limited to, the 
following:

.1 Primary requirements:
.1 Contractor’s Safety Policy.
.2 Identification of applicable compliance obligations.
.3 Definition of responsibilities for project/organization chart 

for project.
.4 General safety rules for project.
.5 Job-specific safe work procedures.
.6 Inspection policy and procedures.
.7 Incident reporting and investigation policy and 

procedures.
.8 Occupation Health and Safety Committee/Representative 

procedures.
.9 Occupational Health and Safety meetings.
.10 Occupational Health and Safety communications and 

record keeping procedures.
.2 Summary of health risks and safety hazards resulting from 

analysis of hazard assessment, with respect to site tasks and 
operations which must be performed as part of the work.

.3 List hazardous materials to be brought on site as required by 
the work.

.4 Indicate engineering and administrative control measures to be 
implemented at the site for managing identified risks and
hazards.

.5 Identify personal protective equipment (PPE) to be used by 
workers.

.6 Identify personal protective equipment (PPE) to be used by 
workers.

.7 Identify personnel and alternates responsible for site safety and 
health.

.8 Identify personnel training requirements and training plan, 
including site orientation for new workers.

.3 Develop the plan in collaboration with all subcontractors.  Ensure that 
work/activities of subcontractors are included in the hazard 
assessment and are reflected in the plan.

.4 Revise and update Health and Safety Plan as required and resubmit to 
Departmental Representative.

.5 The review of Health and Safety Plan by Public Works & government 
Services Canada (PWGSC) is for the sole purpose of ascertaining 
conformance with General Directive 073. PWGSC’s review shall not 
relieve the Contractor of responsibility for errors or omissions in final 
Health and Safety Plan or of responsibility for meeting all 
requirements of construction and Contract Documents.

1.11 Emergency Procedures .1 List standard operating procedures and measures to be taken in 
emergency situations.  Include an evacuation plan and emergency 
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contact (i.e. Names/telephone numbers) of:

.1 Designated personnel from own company.

.2 Regulatory agencies applicable to work and as per legislated 
regulation.

.3 Local emergency resources.

.4 Departmental Representative (site staff).
.2 Included the following provisions in the emergency procedures:

.1 Notify workers and first aid attendant of the nature and location 
of the emergency.

.2 Evacuate all workers safely.

.3 Check and confirm the safe evacuation of all workers.

.4 Notify the fire department or other emergency responders.

.5 Notify adjacent workplaces or residences which may be 
affected if the risk extends beyond the workplace.

.6 Notify Departmental Representative.
.3 Provide written rescue/evacuation procedures as required for, but not 

limited to:
.1 Work at high angles.
.2 Work in confined spaces or where there is a risk of entrapment.
.3 Work with hazardous substances.
.4 Underground work.
.5 Work on, over, under and adjacent to water.
.6 Workplaces where there are persons who require physical 

assistance to be moved.
.4 Revise and update Emergency Procedures as required and re-submit to 

the Departmental Representative. 

1.12 Health and Safety 
Coordinator

.1 Employ and assign to work, competent and authorized representative 
as Health and Safety Coordinator.  Health and Safety Coordinator 
must:

.1 Have minimum 2 years’ site-related working experience 
specific to activities associated with Construction.

.2 Have working knowledge of occupational safety and health 
regulations.

.3 Be responsible for completing Contractor’s Health and Safety 
Training Sessions and ensuring that personnel not successfully 
completing required training are not permitted to enter site to 
perform work.

.4 Be responsible for implementing, enforcing daily and 
monitoring site-specific Contractor’s Health and Safety Plan.

.5 Be on site during execution of work and report directly to and 
be under direction of site supervisor.

1.13 Hazardous Products .1 Comply with requirements of Workplace Hazardous Materials 
Information System (WHMIS) regarding use, handling, storage, and 
disposal of hazardous materials and regarding labeling and provision 
of Material Safety Data Sheets (MSDS) acceptable to the 
Departmental Representative and in accordance with the Canada 
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Labour Code.

.2 Where use of hazardous or toxic waste cannot be avoided:
.1 Advise Departmental Representative beforehand of the 

products intended for use.  Submit applicable MSDS and 
WHMIS documents.

1.14 Unforeseen Hazards .1 Should any unforeseen or peculiar safety-related factor, hazard, or 
condition become evident during performance of work, immediately 
stop work and advise Departmental Representative verbally and in 
writing.

1.15 Posted Documents .1 Post legible versions of the following documents on site:
.1 Health and Safety Plan.
.2 Sequence of Work.
.3 Emergency Procedures.
.4 Site drawing showing project layout, locations of first-aid 

station, evacuation route and marshalling station and the 
emergency transportation provisions.

.5 Notice of Project.

.6 Floor Plans.

.7 Notice as to where copy of the Workers’ Compensation Act 
and Regulations are available on the work site for review by 
employees and workers.

.8 Workplace Hazardous Information System (WHMIS) 
documents.

.9 Material Safety Data Sheets (MSDS).

.10 List of names of joint Health and Safety Committee members 
of Health and Safety Representative as applicable.

.2 Post all Material Safety Data Sheets (MSDS) on site, in a common 
area, visible to all workers and in locations accessible to tenants when 
work of the contract includes construction activities adjacent to 
occupied areas.

.3 Postings and Insert Postings should be approved by Departmental 
Representative.

1.16 Meetings .1 Attend health and safety pre-construction meeting and all subsequent 
meetings called by the Departmental Representative.

1.17 Correction of 
Noncompliance

.1 Immediately address health and safety noncompliance issues 
identified by authority having jurisdiction or by Departmental 
Representative.

.2 Provide Departmental Representative with written report of action 
taken to correct noncompliance of health and safety issues identified.

.3 Departmental Representative may stop work if noncompliance of 
health and safety regulations is not corrected.  The 
General/subcontractors will be responsible for any costs arising from 
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such a “stop work order”.

PART 2 PRODUCTS
2.1 Not Used .1 Not used.

PART 3 EXECUTION
3.1 Not Used .1 Not used. 

END OF SECTION 
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PART 

1.1 Section Includes .1 Related Sections
.2 Definitions
.3 Measurement Procedures
.4 Regulatory Overview
.5 Submittals
.6 Environmental Effects Evaluation
.7 Site Access and Parking
.8 Protection Work Limits
.9 Erosion Control
.10 Pollution Control
.11 Equipment Maintenance, Fueling and Operation
.12 Operation of Equipment
.13 Managing Invasive Plant Vegetation
.14 Fire Prevention and Control
.15 Wildlife
.16 Relics and Antiquities
.17 Waste Materials Storage and Removal
.18 Wastewater Discharge Criteria
.19 Camp Wastewater Discharge Criteria
.20 Drainage
.21 Site Clearing and Plant Protection
.22 Blasting
.23 Environmental Protection Supplies
.24 Notification
.25 Environmental Monitoring

1.2 Related Sections .1 Section 01 33 00 – Submittal Procedures
.2 Section 02 61 33 – Hazardous Waste Material

1.3 Definitions .1 Environmental Pollution and Damage: presence of chemical, physical, biological 
elements or agents which adversely affect human health and welfare; 
unfavourably alter ecological balances of importance to human life; affect other 
species of importance to humankind; or degrade the environment aesthetically, 
culturally and/or historically.

.2 Environmental Protection: prevention/control of pollution and habitat or 
environment disruption during construction. Control of environmental pollution 
and damage requires consideration of land, water, and air; biological and cultural 
resources; and includes management of visual aesthetics; noise; solid, chemical, 
gaseous, and liquid waste; radiant energy and radioactive material as well as
other pollutants.

.3 Environmental Protection Plan: is prepared by Contractor and describes in 
writing all the environmental protection and mitigation measures that will be 
applied throughout the life of the Project by the Contractor to avoid or minimize 
the potential effects on the environment associated with the Project.

.4 Wetted Perimeter: area of stream where water is currently running or pooled.
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.5 In-stream Work:  any work performed below the high water mark, either within 
or above the Wetted Perimeter of any Fisheries Sensitive Zone.

.6 Fisheries Sensitive Zone: in-stream aquatic habitats and out of stream habitat 
features such as side channels, wetlands, and riparian areas.

.7 Invasive plants: are any alien plant species that have the potential to pose 
undesirable or detrimental impacts on humans, animals or ecosystems. Invasive 
plants have the capacity to establish quickly and easily on both disturbed and un-
disturbed sites, and can cause widespread negative economic, social and 
environmental impacts.

.8 Noxious weeds: are invasive plants that have been designated under the BC Weed 
Control Act. This legislation imposes a duty on all land occupiers to control a set 
list of identified invasive plants.   See www.agf.gov.bc.ca/cropprot/noxious.htm.

.9 Riparian area – for a steam, the 30 m strip on both sides of the stream, measured 
from the high water mark, (b) for a ravine less than 60 m wide, a strip on both 
sides of the steam measured from the high water mark to a point that is 30 m 
beyond the top of the ravine bank, and for a ravine 60 m wide or greater, a strip 
on both sides of the stream measured from the high water mark to a point that is 
10 m beyond the top of the ravine bank (Riparian Areas Regulation).   

.10 Species at risk:  a species that has been defined as “at risk” [of extirpation] by 
either the federal or provincial government.

.11 Timing windows:  periods when human activities are least likely to cause 
damage to species and ecosystems.

.12 Culturally Modified Trees (CMTs): a CMT is a tree that has been altered by 
aboriginal people as part of their traditional use of the forest.  For more 
information please see the Handbook for the Identification and Recording of 
Culturally Modified Trees prepared by the Archaeology Branch B.C. Ministry of 
Business, Tourism and Culture    

1.4 Measurement 
Procedures

.1 Preparation and implementation of the Environmental Protection Plan (EPP) in 
accordance with this Section 01 35 43 – Environmental Procedures will not be 
measured separately for payment and will be considered incidental to work

1.5 Regulatory 
Overview

.1 Comply with all applicable environmental laws, regulations and requirements of 
Federal, Provincial, and other regional authorities, and acquire and comply with 
such permits, approvals and authorizations as may be required.

.2 Comply with and be subject to those permits and approvals obtained from 
Departmental Representative to conduct the Work.

.3 Pay specific attention to the provincial BC Land Use Permit, Water License and 
Quarry Permit.

.4 Pay specific attention to the Migratory Birds Convention Act, as amended in 
1994.

.5 Pay specific attention to the provincial BC guidelines under Peace Region Least 
Risk Timing Windows: Biological Rational (2009).

.6 Pay specific attention to provincial BC MOE guidelines in Standards and Best 
Practices for Instream Works (2004).

.7 Pay specific attention to MOE Develop With Care NE Region 2014

.8 Where inwater work is conducted, pay specific attention to the B.C. Water 
Quality Guidelines.
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1.6 Submittals .1 The Contractor is required to prepare an Environmental Protection Plan (EPP) in 
accordance with Section 01 33 00 – Submittal Procedures. The EPP should 
include all relevant environmental impacts/issues at the site as indicated by the 
completion of the EPP Checklist.  Review of the PWGSC Environmental Effects 
Evaluation (EEE) will assist in completing this document. Prior to commencing 
construction activities or delivery of materials to site, submit the EPP (See 
Appendices for Checklist) for review and approval by the Departmental 
Representative. The EPP will require the Contractor to carefully think through 
the entire project, including identifying what activities as works will be 
occurring, both generally and at specific sites, and by what methods.  The 
Environmental Protection Plan shall be completed by a P.Biol or RPBio, or other 
qualified professional, and shall, at a minimum include the following:

.1 The specifics of a detailed monitoring program.  This includes details 
and rational concerning sampling locations, timing, duration, and 
methods, and identification of the person(s) who will be carrying out the 
monitoring program. 

.2 The process and protocol for ensuring that supervisors and individual 
staff employed by the Contractor are very clear on which environmental 
standards need to be achieved, how they will be achieved, and 
establishing how the Contractor will ensure that this is successfully 
occurring.

.3 Erosion, drainage, and sediment control plan which identifies type and 
location of erosion and sediment controls to be provided including 
monitoring and reporting requirements to assure that control measures 
are in compliance with the requirements of the applicable MOE 
Approval or Notification for instream work or under MOE guidelines, 
and all other applicable regulations including the requirements of these 
specifications.

.4 Drawings should show locations of proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, and stockpiles of any excess or spoil 
materials including methods to control runoff and to contain materials 
on-site.

.5 Work area plan showing proposed activity in each portion of area and 
identifying areas of limited use or non-use. Plan to include measures for 
marking limits of use areas including methods for protection of features 
to be preserved within authorized work areas.

.6 Spill Control Plan: including procedures, instructions, and reports to be 
used in event of unforeseen spill of regulated substance.

.7 Non-Hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.

.8 Contaminant prevention plan that: identifies potentially hazardous 
substances to be used on job site; identifies intended actions to prevent 
introduction of such materials into air, water, or ground; and details 
provisions for compliance with Federal, Provincial, and Municipal laws 
and regulations for storage and handling of these materials.

.9 Outline the avoidance and mitigate measures which the Contractor will 
undertake and implement to ensure compliance with the environmental 
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regulations applicable to the project (which may include requirements 
provided in MOE Approval or Notifications for Instream Work, NWPA 
Approval for Instream Work etc.) and these contract specifications.

.10 The procedures for stopping the work and implementing changes to the 
construction methods should the Contractor not be achieving the 
environmental requirements as outlined in these specifications.

.11 The procedures for stopping work should the Contractor encounter 
archaeological anomalies or human remains.

.2 All submittals in accordance with Section 01 33 00 - Submittal Procedures.

1.7 Environmental 
Effects Evaluation

.1 Execution of the work is subject to the provisions within the Environmental 
Effects Evaluation (EEE) completed by a PWGSC Environmental Services 
Representative for the project.  See appendices for a copy of the EEE. NOTE: 
not all projects are subject to an EEE.

.2 Pursuant to the expectations of the EEE, EPPs are the next step to achieve the 
desired results of minimal adverse environmental effect, as the project is 
constructed.

.3 Failure to comply with or observe environmental protection measures as 
identified in these specifications may result in the work being suspended by the 
Departmental Representative pending rectification of the problems.

1.8 Site Access and 
Parking

.1 The Contractor shall review both short and long term access requirements with 
the Departmental Representative, both at the start-up and on an on-going basis.  
In consultation with the Departmental Representative, the contractor shall 
formulate an agreement for worker transportation to and from the work site and 
where workers shall park their private vehicles. Generally, personal vehicles 
shall be parked at least 10 metres distance from any watercourse.

.2 The Contractor shall ensure that the environment beyond the work limits is not 
negatively impacted or damaged by workers’ vehicles or construction machinery 
and shall instruct workers so that the “footprint” of the project is kept within 
defined boundaries.

1.9 Protection of Work 
Limits

.1 The Contractor shall include in the Environmental Protection Plan (EPP) details 
on the work limits, how these shall be marked and what procedures will be 
employed to ensure trespass outside these limits does not occur, to the 
satisfaction of the Departmental Representative.

1.10 Erosion Control .1 Erosion control measures that prevent sediment from entering any waterway, 
water body or wetland in the vicinity of the construction site are a critical 
element of the project and shall be implemented by the Contractor.

.2 All applicable on-site sediment control measures shall be constructed and 
functional prior to initiating activities associated with the construction activities.  
The Contractor shall prepare an Erosion Control Plan, to be part of the EPP, to 
the satisfaction of the Departmental Representative.

.3 The regular monitoring and maintenance of all erosion control measures shall be 
the responsibility of the Contractor.  If the design of the control measures is not 
functioning effectively they are to be replaced.  The Departmental Representative 
will monitor the Contractor’s erosion control performance.
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.4 Erosion control measures must be in compliance with both Federal and 
Provincial legislation.  Contractors should be referencing the provincial MOE 
Standards and Best Practices for Instream Works (2004).

1.11 Pollution Control .1 The Contractor shall prevent any deleterious and objectionable materials from 
entering streams, rivers, wetlands, water bodies or watercourses that would result 
in damage to aquatic and riparian habitat.  Hazardous or toxic products shall be 
stored no closer than 100 metres to any surface water.

.2 A Spill Response Plan will be prepared as part of the EPP and shall detail the 
containment and storage, security, handling, use and disposal of empty 
containers, surplus product or waste generated in the application of these 
products, to the satisfaction of the Departmental Representative, and in 
accordance with all applicable federal and provincial legislation.  The EPP shall 
include a list of products and materials to be used or brought to the construction 
site that are considered or defined as hazardous or toxic to the environment.  
Such products include, but are not limited to, waterproofing agents, grout, 
cement, concrete finishing agents, hot poured rubber membrane materials, 
asphalt cement and sand blasting agents.

.3 The containment, storage, security, handling, use, unique spill response 
requirements and disposal of empty containers, surplus product or waste 
generated in the use of any hazardous or toxic products shall be in accordance 
with all applicable federal and provincial legislation.  Hazardous products shall 
be stored no closer than 100 metres from any surface water.

.4 An impervious berm shall be constructed around fuel tanks and any other 
potential spill area.  The berms shall be capable of holding 110% of tank storage 
volumes and shall be to the satisfaction of the Departmental Representative.  
Measures such as collection/drip trays and berms lined with occlusive material 
such as plastic and a layer of sand, and double lined fuel tanks can prevent spills 
into the environment.

.5 The Contractor shall prevent blowing dust and debris by covering and/or 
providing dust control for temporary roads and on-site work such as rock drilling 
and blasting by methods that are approved by the Departmental Representative.

.6 The Contractor shall provide spill kits, to the satisfaction of the Departmental 
Representative, at re-fuelling, lubrication and repair locations that will be capable
of dealing with 110% of the largest potential spill and shall be maintained in 
good working order on the construction site.  The Contractor and site staff shall 
be informed of the location of the spill response kit(s) and be trained in its use.

.7 Timely and effective actions shall be taken to stop, contain and clean-up all spills 
as long as the site is safe to enter.  The Departmental Representative shall be 
notified immediately of any spill as well as the provincial authorities.  Basic 
instructions and phone numbers shall be part of the Contractor’s EPP.

.8 In the event of a major spill, the Contractor shall prioritize the clean up and all 
other work shall be stopped, where appropriate, and personnel devoted to spill 
containment and clean up.

.9 The costs involved in a major spill incident (control, clean up, disposal of 
contaminants, and site remediation to pre-spill conditions), shall be the 
responsibility of the Contractor. The site will be inspected to ensure completion 
to the pre-spill condition to the satisfaction of the Departmental Representative
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and all relevant inspection agencies (MOE/DFO authorities).

1.12 Equipment 
Maintenance, 
Fuelling and 
Operation

.1 The Contractor shall ensure that all soil, seeds and any debris attached to 
construction equipment to be used on the project site shall be removed (e.g. 
power washing) before delivery to the work site.

.2 Equipment fuelling sites will be identified by the Contractor to the satisfaction of 
the Departmental Representative.  Except for chain saws, any fuelling closer than 
100 metres to any surface water (streams, wetlands, water bodies or 
watercourses) shall require discussion and prior agreement with the Departmental 
Representative.

.3 Diesel and gasoline delivery vehicles, including bulk tankers shall be parked
more than 30 metres from any surface water.  Gravity fed fuel systems are not 
allowed.  Manual or electric pump delivery systems shall be used.  Fuelling 
personnel shall maintain a presence at with immediate attention to the fuelling 
operations.

.4 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the 
service vehicle at all times.  Protection and containment of approved fuel storage 
sites is addressed in 1.11.4 of Pollution Control.

.5 Equipment use on the project shall be fuelled with E10, and low sulphur diesel 
fuels where available, and shall conform to local emission requirements.  The 
Contractor is to ensure that unnecessary idling of the vehicles is avoided.

.6 Oil changes, lubricant changes, greasing and machinery repairs shall be 
performed at locations satisfactory to the Departmental Representative.  Waste 
lubrication product (e.g. oil filters, used containers, used oil, etc.) shall be 
secured in spill-proof containers and properly recycled or disposed of at an 
approved facility,  No waste petroleum, lubricant products or related materials 
are to be discarded, buried or disposed of in borrow pits, turnouts, picnic areas, 
viewpoints, etc. or anywhere within the work area.

.7 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel 
leaks and maintained in good working condition. 

.8 Fuel containers and lubricant products shall be stored only in secure locations to 
the satisfaction of the Departmental Representative. Fuel tanks or other potential 
deleterious substance containers shall be secured to ensure they are tamperproof 
and cannot be drained by vandals when left overnight.  Alternatively, the 
Contractor may hire a security person employed to prevent vandalism. 

1.13 Operation of 
Equipment

.1 Equipment movements shall be restricted to the “footprint” of the construction 
area.  The work limits shall be identified by stake and ribbon or other methods to 
the satisfaction of the Departmental Representative.  No machinery will enter, 
work in or cross over streams, rivers, wetlands, water bodies or watercourse, nor 
damage aquatic and riparian habitat or trees and plant communities.  Where 
construction activities require working close to surface water, the Contractor is 
required to describe measures to be employed to ensure fugitive materials (e.g. 
rocks, soil, branches) and especially deleterious substances (e.g. chemicals) does 
not enter any surface water areas.

.2 The Contractor shall instruct workers to prevent pushing, placement, raveling, 
storage or stockpiling of any materials (e.g. slash, rock, fill or top soils) in the 
trees bordering the right-of-way or into surface water.
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.3 When, in the opinion of PWGSC, negligence on the part of the Contractor results 
in damage or destruction of vegetation, or other environmental or aesthetic 
features beyond the designated work area, the Contractor shall be responsible, at 
his or her expense, for complete restoration including the replacement of trees, 
shrubs, topsoil, grass, etc. to the satisfaction of the Departmental Representative.

.4 Restrict vehicle movements to the work limits.

.5 Workers vehicles are to remain within the construction footprint.

1.14 Managing Invasive 
Plant Vegetation

.1 Keep equipment clean and avoid parking, turning around or staging equipment 
in known invasive species infested areas, or mow prior to use.

.2 Wash equipment prior to mobilization to site.

.3 Minimize unnecessary disturbance of roadside aggregates or soil, and retain 
desirable roadside vegetation whenever possible. 

.4 Where possible, begin mowing or brushing in “invasive plant free” areas and end 
in infested areas.

.5 Where possible, use only clean fill material from an “invasive plant free” source.

.6 Whenever possible, re-seed with grass mixtures that are free of weeds, locally 
adapted, non-invasive, and quick to establish. Spread seed in the early spring or 
late fall to ensure successful establishment.

1.15 Fire Prevention 
and Control

.1 A fire extinguisher shall be carried and available for use on each machine and at 
locations within the quarry in the event of fire. Basic firefighting equipment 
recommended (e.g. a water truck; minimum 2276 litres with 150m of fire hose 
and a pump capable of producing 172.3 kPa water pressure at the nozzle, three 
shovels, two Pulaski’s, and two five gallon backpack pumps) shall be maintained 
at the construction site at a location known and easily accessible to all 
Contractors’ staff.  Contactor’s staff shall receive basic training in early response 
to wildfire events during the “environmental briefing”.

.2 Construction equipment shall be operated in a manner and with all original 
manufacturers’ safety devices to prevent ignition of flammable materials in the 
area.

.3 Care shall be taken while smoking on the construction site to ensure that the 
accidental ignition of any flammable material is prevented.

.4 In case of fire, the Contractor or worker shall take immediate action to extinguish 
the fire provided it is safe to do so.  The Departmental Representative shall be 
notified of any fire immediately as well as the applicable Provincial Authorities.  
Basic instruction and phone numbers will be provided on-site by the Contractor 
and will be discussed in the project start-up meeting.

.5 Fires or burning of waste materials is not permitted.

.6 Where fires or burning is permitted, prevent staining or smoke damage to 
structures, materials or vegetation which is to be preserved. Restore, clean and 
return to new condition stained or damaged Work.

.7 Provide supervision, attendance and fire protection measures as directed.

.8 Obtain all required permits from the province.

1.16 Wildlife .1 Avoid or terminate activities on site that attract or disturb wildlife and vacate the 
area and stay away from bears, cougars, wolves, elk, buffalo or moose that 
display aggressive behavior or persistent intrusion.  Extra care to control 
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materials that might attract wildlife (e.g. lunches and food scraps) must be 
exercised at all times.

.2 Notify the Departmental Representative immediately about dens, litters, nests. 
Carcasses (road kills), bear activity or encounters on or around the site or crew 
accommodations.  Other wildlife related encounters are to be reported within 24 
hours.

1.18 Relics and 
Antiquities

.1 Artifacts, relics, antiquities, and items of historical interest such as cornerstones, 
commemorative plaques, inscribed tablets and any objects found on the work site 
that may be considered artifacts shall be reported to the Departmental 
Representative immediately. The Contractor and workers shall wait for 
instruction before proceeding with their work.

.2 All historical or archaeological objects found on the Project site are protected 
under Federal and Provincial Acts and regulations.  The Contractor and workers 
shall protect any articles found and request direction from the Departmental 
Representative.

.3 Human remains must be reported immediately to the local RCMP.

1.19 Waste Materials 
Storage and 
Removal

.1 The Contractor and workers shall dispose of hazardous wastes in conformance 
with the applicable federal and provincial regulations and should be part of the 
EPP.

.2 All wastes originating from construction, trade, hazardous and domestic sources, 
shall not be mixed, but will be kept separate.

.3 Construction, trade, hazardous waste and domestic waste materials shall not be 
burned, buried, or discarded at the construction site.  These wastes shall be 
contained and removed in a timely and approved manner by the Contractor and 
workers, and disposed of at an appropriate waste landfill site located outside the 
work area.

.4 A concerted effort shall be made by the Contractor and workers to reduce, reuse
and recycle materials where possible.

.5 Sanitary facilities, such as portable container toilets, shall be provided by the 
Contractor and maintained in a clean condition.

1.20 Wastewater 
Discharge Criteria

.1 Wash water, melt water collection, rinse water resulting from the cleaning of fuel 
tanks and pipelines, contaminated groundwater, and/or any other liquid effluent 
stream will be released onto the ground at a location that is a minimum of 30 
metres from natural drainage courses and 100 metres from fish bearing waters, 
and will conform to the discharge requirements set out in the provincial Water 
Act Permit.

.2 Contractor must obtain approval from the provincial Water Act Officer prior to 
discharging any treated wastewater.

1.21 Camp Wastewater 
Discharge Criteria

.1 Camp wastewater will be released onto the ground at a location that is a 
minimum of 30 metres from natural drainage courses and 100 metres from fish 
bearing waters and conform to the discharge requirements set out in the 
provincial Water Act Permit.

.2 If unable to meet the discharge criteria, provide additional storage and/or 
treatment necessary to meet criteria prior to discharge.
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.3 Treat all camp wastewater to conform to the discharge requirements set out in the 
Water Act Permit.

.4 If unable to meet the discharge criteria, provide additional storage and/or 
treatment necessary to meet criteria prior to discharge.

.5 No direct discharge is allowed to wetland or surface waters.

.6 Contractor must obtain approval from the Water Act Officer prior to discharging 
treated wastewater.

1.22 Drainage .1 Provide temporary drainage and pumping as necessary to keep excavations and 
site free from water. Management of drainage should be part of the EPP.

.2 Do not pump water containing suspended materials into waterways, sewer or
drainage systems.

.3 Control disposal or runoff of water containing suspended materials or other 
harmful substances in accordance with local authority requirements such as the 
provincial Water Act.

.4 Where required, water quality should be tested for potential contaminants 
(turbidity) and the results compared to the B.C. Water quality Guidelines for 
aquatic life.

.5 Provide an erosion and sediment control plan that identifies type and location of 
erosion and sediment controls to be provided. Plan to include monitoring and 
reporting requirements to assure that control measures are in compliance with 
erosion and sediment control plan, Federal, Provincial, and Municipal laws and 
regulations.

.6 Submit an Erosion, Sediment and Drainage Control Plan to Departmental 
Representative for review and approval prior to commencing  Work in fisheries 
sensitive areas or in areas that may affect fisheries sensitive areas and 
specifically address the protection of water bodies, water courses, and the 
following:

.1 Details of grading Work to prevent surface drainage into or out of Work 
areas.

.2 Details of erosion control works and materials to be used, including the 
deployment of silt fencing, floating silt curtains and containment booms 
during construction and excavation activities.

.3 Work Schedule including the sequence and duration of all related Work 
activities.

.4 The treatment of site runoff to prevent siltation of watercourses.

.5 Dewatering procedures for excavated materials including silt removal 
procedures prior to discharge.

.6 Stabilizing procedures during excavation. 

.7 Maintenance of filters and sedimentation traps.
.7 Any dewatering activities will be released onto the ground at a location that is a 

minimum of 30 metres from natural drainage courses and 100 metres from fish 
bearing waters.

.8 Have on hand sufficient pumping equipment, machinery, and tankage in good 
working condition for ordinary emergencies, including power outage, and 
competent workers for operation of pumping equipment. 

1.23 Site Clearing and .1 Protect trees and plants on site and adjacent properties where indicated.
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Plant Protection .2 Wrap in burlap, trees and shrubs adjacent to construction Work, storage areas 
and trucking lanes, and encase with protective wood framework from grade level 
to height of 2 m.

.3 Protect roots of designated trees to dripline during excavation and site grading to 
prevent disturbance or damage. Avoid unnecessary traffic, dumping and storage 
of materials over root zones.

.4 Minimize stripping of topsoil and vegetation.

.5 Restrict tree removal to areas indicated or designated by Departmental 
Representative.

.6 The Contractor should be aware that B.C. has culturally modified trees (CMTs) 
that are protected under the Heritage Act.  If a CMT is encountered, stop work 
immediately and contact the Departmental Representative.

1.24 Blasting .1 The Departmental Representative will identify a magazine location for 
explosives should a factory site or `ready to use` explosive site be required.

.2 The sweep of the blast area shall include looking for wildlife that may be in the 
area. If any are found, they shall be hazed out of the area by the Environmental 
Monitoring personnel.

.3 The Contractor shall ensure that all work activities meet or exceed the standards 
outlined in DFO`s ``Guidelines for the Use of Explosives In or Near Canadian
Fisheries Waters``;  Canadian Technical Report of Fisheries and Aquatic 
Sciences 2107, 1998.

.4 The Contractor shall, whenever explosives are used, use the Provincial and 
Workers`` Compensation Laws and Regulations, and all respective Agencies 
Having Jurisdiction over them, such as DFO.

.5 Steps shall be taken to minimize fly-rock and dust.  Vegetation outside of the 
designated area shall not be damaged or destroyed.

.6 In order to stabilize slopes of the cut, these shall be scaled of all loose material.  
Ditches shall be formed and cleaned upon the completion of the blasting, and the 
natural drainage shall be restored as specified by the Contract or as directed by 
the Departmental Representative.

.7 The Contractor shall describe the proposed type and quantities of explosives to 
be used on the project, to the satisfaction of the Departmental Representative.  
Some blasting products – such as those very high in nitrogen, may have some 
limitations imposed for environmental protection purposes.

1.25 Environmental 
Protection 
Supplies

.1 Comply with federal and provincial fisheries and environmental protection 
legislation, including preventing the loss or destruction of fish habitat, and 
minimizing the impact of sedimentation, siltation or otherwise causing a 
degradation in water quality.

.2 Provide a minimum of 30 m or more and as required of polypropylene silt fence 
(typical height of 0.9 m) and the necessary stakes for installation. This will be 
used as necessary to prevent sediment transport into water bodies.

.3 Provide a minimum of 50 lineal metres or more and as required of 200 mm 
diameter hydrophobic, sorbent booms. This will be used as necessary to prevent 
the migration of hydrocarbons.

.4 Supply, transport, install and maintain erosion, sediment and drainage controls 
necessary to complete the Work in accordance with the requirements of 
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Departmental Representative.
.5 At the completion of construction, dispose of used silt fence off-site as non-

Hazardous Waste. Dispose of used absorbent boom in accordance with Section 
02 61 33 - Hazardous Waste Material.

.6 Unused Erosion, Sediment and Drainage Control supplies will remain the 
property of Departmental Representative until the completion of the Contract.

.7 Provide inventory of environmental protection supplies prior to mobilization.

1.26 Notification .1 Departmental Representative will notify Contractor in writing of observed non-
compliance with Federal, Provincial or Municipal environmental laws or 
regulations, permits, etc.

.2 Contractor: after receipt of such notice, shall inform Departmental 
Representative of proposed corrective action and take such action for approval by 
Departmental Representative.

.3 Departmental Representative will issue stop order of Work until satisfactory 
corrective action has been taken.

.4 No time extensions granted or equitable adjustments allowed to Contractor for 
such suspensions.

1.27 Environmental 
Monitoring

.1 At a minimum the environmental monitoring shall be completed by P.Biol, 
RPBio, or Qualified Environmental Professional (QEP).  If a QEP completes the 
monitoring, the QEP must work under the direction of the P.Biol or RPBio who
completes the Environmental Protection Plan. 

.2 The monitoring program must be anticipatory and responsive to construction 
practices or environmental changes, reflecting the site specific conditions, level 
of sensitivity of the receiving environment, potential adverse effects, and level of 
environmental risk. Submitted documents regarding the proposed monitoring 
program should clearly identify how monitoring will adhere to this approach.

.3 The monitoring program shall satisfy all regulatory requirements and terms of 
these specifications.  The onus is on the Contractor to monitor and ensure 
compliance, to identify arising problems, and to subsequently take responsibility 
and all necessary measures in response.

PART 2 PRODUCTS

2.1 Not Used .1 Not Used.  

PART 3 EXECUTION

3.1 Not Used .1 Not Used.  

END OF SECTION
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PART 1 GENERAL
1.1 Installation and Removal .1 Provide construction facilities in order to execute work expeditiously.

.2 Remove from site all such work after use.

1.2 Scaffolding .1 Provide and maintain scaffolding, ramps, ladders, swing staging, 
platforms and temporary stairs as necessary to carry out work.

1.3 Measurement 
Procedures

.1 Provision of Construction Facilities shall be considered incidental to 
the work and so no separate payment shall be provided.

1.4 Hoisting .1 Provide, operate and maintain hoists and cranes required for moving 
of workers, materials and equipment.  Make financial arrangements 
with subcontractors for use thereof.

.2 Hoists and cranes shall be operated by qualified operator.

1.5 Site Storage/Loading .1 Confine work and operations of employees by Contract Documents.  
Do not unreasonably encumber premises with products.

.2 Do not load or permit to load any part of work with a weight or force 
that will endanger the work.

1.6 Equipment, Tool and 
Materials Storage

.1 Provide and maintain, in a clean and orderly condition, lockable 
weatherproof sheds for storage of tools, equipment and materials.

.2 Locate materials not required to be stored in weatherproof sheds on 
site in a manner to cause least interference with work activities.

1.7 Sanitary Facilities .1 Provide sanitary facilities for work force in accordance with governing 
regulations and ordinances.

.2 Post notices and take such precautions as required by local health 
authorities.  Keep area and premises in sanitary condition.

.3 Locate project identification sign as directed by Departmental 
Representative.

1.8 Construction Signage .1 Direct requests for approval to erect a Consultant/Contractor 
signboard to Departmental Representative.  For consideration, general 
appearance of Consultant/Contractor signboard must conform to 
project identification site sign.  Wording shall be in both official 
languages.

.2 Signs and notices for safety and instruction shall be in both official 
languages.  Graphic symbols shall conform to CAN3-Z321.

.3 Maintain approved signs and notices in good condition for duration of 
project, and dispose of off site on completion of project or earlier if 
directed by Departmental Representative.

PART 2 PRODUCTS
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2.1 Not Used .1 Not used.

PART 3 EXECUTION
3.1 Not Used .1 Not used. 

END OF SECTION 
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PART 1 GENERAL
1.1 Description .1 This section specifies requirements of regulatory agencies related to 

establishment and removal of construction camps.

1.2 Requirements of 
Regulatory Agencies

.1 Camp and service area locations are subject to approval of 
Departmental Representative and are to be established and operated 
in accordance with local regulations governing operations of field 
camps.

.2 Prior to installation of camp and services, submit plan of layout to 
Departmental Representative for approval.

.3 Apply to authority having jurisdiction for authorization for use of 
water and disposal of domestic sewage wastes.  Obtain authorization 
prior to establishing camp.

.4 Comply with Environment Regulations

1.3 Measurement for 
Payment

.1 Establishment of the Construction Camp shall be considered 
incidental to the work and not separate payment provided.

PART 2 PRODUCTS
2.1 Not Used .1 Not used.

PART 3 EXECUTION
3.1 Mobilization .1 Mobilize equipment, camp, personnel and material. Establish 

temporary buildings, shops, offices and facilities. Obtain necessary 
license and approvals.

.2 Upon vacating camp and services area sites, clean up and leave in 
condition satisfactory to Departmental Representative.

3.2 Maintenance .1 Maintain camps in neat and tidy condition.
.2 No separate payment for camp clean up. 

END OF SECTION 
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PART 1 GENERAL
1.1 Section Includes .1 Administrative procedures preceding preliminary and final inspections 

of work.

1.2 Inspection and 
Declaration

.1 Contractor’s Inspection:  Contractor and all subcontractors shall 
conduct an inspection of work, identify deficiencies and defects, and 
repair as required to conform to Contract Documents.

.1 Notify Departmental Representative in writing of satisfactory 
completion of Contractor’s Inspection and that corrections have 
been made.

.2 Request Departmental Representative’s Inspection.
.2 Departmental Representative’s Inspection:  Departmental 

Representative and Contractor will perform inspection of work to 
identify obvious defects or deficiencies.  Contractor shall correct 
work accordingly.

.3 Completion: submit written certificate that following have been 
performed:

.1 Work has been completed and inspected for compliance with 
Contract Documents. 

.2 Defects have been corrected and deficiencies have been 
completed. 

.3 Equipment and systems have been tested, adjusted and 
balanced and are fully operational.

.4 Operation of systems have been demonstrated to Owner’s 
personnel. 

.5 Work is complete and ready for Final Inspection.
.4 Final Inspection:  when items noted above are completed, request final 

inspection of work by Owner, Departmental Representative and 
Contractor.  If work is deemed incomplete by Owner and 
Departmental Representative, complete outstanding items and request 
re-inspection.

1.3 Measure for Payment .1 No separate payment for Closeout Procedures.

PART 2 PRODUCTS
2.1 Not Used .1 Not used.

PART 3 EXECUTION
3.1 Not Used .1 Not used.

END OF SECTION 
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PART 1 GENERAL
1.1 Related Sections .1 Section 01 33 00 – Submittal Procedures

.2 Section 01 35 43 – Environmental Procedures

1.2 References .1 Export and Import of Hazardous Waste Regulations (EIHW 
Regulations), SOR/92637.

.2 National Fire Code of Canada 1995.

.3 Transportation of Dangerous Goods Act (TDG Act) 1992, (T19.01).

.4 Transportation of Dangerous Goods Regulations (TDGR), 
(SOR/8577, SOR/85585, SOR/85609, SOR/86526).

1.3 Definitions .1 Dangerous Goods:  Product, substance, or organism that specifically 
listed or meets the hazard criteria established in Transportation of 
Dangerous Goods Regulations.

.2 Hazardous Material:  Product, substance, or organism that is used for 
its original purpose; and that is either dangerous goods or a material 
that may cause adverse impact to the environment or adversely affect 
health of persons, animals, or plant life when released into the 
environment.

.3 Hazardous Waste:  Any hazardous material that is no longer used for 
its original purpose and that is intended for recycling, treatment or 
disposal.

.4 Workplace Hazardous Materials Information System (WHMIS):  A 
Canada-wide system designed to give employers and workers 
information about hazardous materials used in the workplace.  Under 
WHMIS, information on hazardous materials is to be provided on 
container labels, material safety data sheets (MSDS), and worker 
education programs.  WHMIS is put into effect by a combination of 
federal and provincial laws.

1.4 Submittals .1 Submit product data in accordance with Section 01 33 00 – Submittal 
Procedures.

.2 Submit to Departmental Representative current Material Safety Data 
Sheet (MSDS) for each hazardous material required prior to bringing 
hazardous material on site.

.3 Submit hazardous materials management plan to Departmental 
Representative that identifies all hazardous materials, their use, their 
location, personal protective equipment requirements, and disposal 
arrangements.

1.5 Storage and Handling .1 Coordinate storage of hazardous materials with Departmental 
Representative and abide by internal requirements for labelling and 
storage of materials and wastes.

.2 Store and handle hazardous materials and wastes in accordance with 
applicable federal and provincial laws, regulations, codes, and 
guidelines.
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.3 Store and handle flammable and combustible materials in accordance 

with current National Fire Code of Canada requirements.
.4 Observe smoking regulations at all times.  Smoking is prohibited in 

any area where hazardous materials are stored, used, or handled.
.5 Abide by the following storage requirements for quantities of 

hazardous materials and wastes in excess of 5 kg for solids, and 5 
litres for liquids:

.1 Store hazardous materials and wastes in closed and sealed 
containers that are in good condition.

.2 Label containers of hazardous materials and wastes in 
accordance with WHMIS.

.3 Store hazardous materials and wastes in containers compatible 
with that material or waste.

.4 Segregate incompatible materials and wastes.

.5 Ensure that different hazardous materials or hazardous wastes 
are not mixed.

.6 Store hazardous materials and wastes in a secure storage area 
with controlled access.

.7 Maintain a clear egress from storage area.

.8 Store hazardous materials and wastes in a manner and location 
that shall prevent them from spilling into the environment.

.9 Have appropriate emergency spill response equipment 
available near the storage area, including personal protective 
equipment.

.10 Maintain an inventory of hazardous materials and wastes, 
including product name, quantity, and date when storage 
began.

.6 Ensure personnel have been trained in accordance with Workplace 
Hazardous Materials Information System (WHMIS) requirements.

.7 Report spills or accidents immediately to Departmental Representative 
and the ESO.  Submit a written spill report to Departmental 
Representative within 24 hours of incident.

1.6 Transportation .1 Transport hazardous materials and wastes in accordance with federal 
Transportation of Dangerous Goods Act, Transportation of 
Dangerous Goods Regulations, and applicable provincial regulations.

.2 If exporting hazardous waste to another country, ensure compliance 
with federal Export and Import of Hazardous Waste Regulations.

.3 If hazardous waste is generated on site:
.1 Coordinate transportation and disposal with Departmental 

Representative.
.2 Ensure compliance with applicable provincial laws and 

regulations for generators of hazardous waste.
.3 Use only a licensed carrier authorized by provincial authorities 

to accept subject material.
.4 Prior to shipping material, obtain written notice from intended 

hazardous waste treatment or disposal facility that it will accept 
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material and that it is licensed to accept this material.

.5 Label containers with legible, visible safety marks as 
prescribed by federal and provincial regulations.

.6 Ensure that only trained personnel handle, offer for transport, 
or transport dangerous goods.

.7 Provide a photocopy of all shipping documents and waste 
manifests to Departmental Representative.

.8 Track receipt of completed manifest from consignee after 
shipping dangerous goods.  Provide a photocopy of completed 
manifest to Departmental Representative.

.9 Report any discharge, emission, or escape of hazardous 
materials immediately to the Departmental Representative and 
appropriate provincial authority.  Take reasonable measures to 
control release.

PART 2 PRODUCTS
2.1 Materials .1 Only bring on site the quantity of hazardous materials required to 

perform work.
.2 Maintain MSDS in proximity to where the materials are being used.  

Communicate this location to personnel who may have contact with 
hazardous materials.

PART 3 EXECUTION
3.1 Disposal .1 Dispose of hazardous waste materials in accordance with applicable 

Federal and Provincial acts, regulations and guidelines.
.2 Recycle hazardous wastes for which there is an approved, cost 

effective recycling process available.
.3 Send hazardous wastes only to authorized hazardous waste disposal 

treatment facilities.
.4 Burning, diluting, or mixing hazardous wastes for purpose of disposal 

is prohibited.
.5 Disposal of hazardous materials in waterways, storm or sanitary 

sewers, or in municipal solid waste landfills is prohibited.
.6 Dispose of hazardous wastes in a timely fashion in accordance with 

applicable provincial regulations.

END OF SECTION 



Project # R.017173.707 Non-Structural Crack Sealing Section 32 12 17

PWGSC – Pacific Region
Km 210 to Km 968

Alaska Highway, B.C. Page 1 of 2

PART 1 - GENERAL

1.1 Description .1 The work consists of repairing transverse and longitudinal cracks 
by cleaning the defect of all rock, dirt, sand or other objectionable 
material, applying asphalt binder as a tack material, filling with a 
mixture of asphalt binder and crushed aggregate and compacting 
the mix.

1.2 Related Work .1 Traffic Regulations – Section 01 35 31

1.3 Measurement for Payment .1 Measurement will be in “litres of oil used” based on the invoices 
submitted from the oil supplier. Payment will be made at the unit 
price bid per litre for “Crack Sealing”.  This payment will be full 
compensation for cleaning the cracks/pothole; disposing of the 
debris; tacking; providing the crushed aggregate and asphalt 
binder; producing, hauling, placing and compacting the mix; 
traffic accommodation and signing; and all labour, materials, 
equipment, tools and incidentals necessary to complete the work.

.2 Supply of aggregate will be incidental to the work and no 
separate payment will be made.

PART 2 – PRODUCTS

2.1 Materials .1 Refer to Alberta Infrastructure and Transportation Specification,  
Aggregate shall be supplied in accordance with Specification 3.2, 
Aggregate Production and Stockpiling and Specification 5.2, 
Supply of Aggregate.

Metric Sieve Size µm 

12 500

10 000

5 000

2 500

1 250 

% Passing

100

90-100

20-100

5-30

0-10

PART 3 - EXECUTION

3.1 Identification of Work .1 Departmental Representative will identify which cracks are to be 
patched. Generally, cracks less than 5mm width will not require 
repair.  Potholes or other surface defects that are contiguous with 
cracks are considered to be ‘crack related’ and are to be repaired 
by spray patching.

3.2 Equipment .1 The Contractor shall supply all equipment necessary to complete 
the work.  The equipment required includes but is not limited to 
the following:
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- A Compressor for high pressure air with a minimum 
rated capacity of 5.2 cubic metres per minute ( 185 CFM) 
capable of blowing the crack/pothole clean of all dirt, 
sand, rock, or other objectionable material.

- A self propelled machine capable of spraying the asphalt 
into the crack/pothole, and then combing crushed 
aggregate and asphalt and asphalt and spraying the 
mixture into the crack/pothole.

- Appropriate compaction equipment. 

3.3 Operation .1 Set up traffic control before commencing work.

.2 Work shall not be performed when the atmospheric temperature 
at the work site is below 5°C.

.3 All objectionable material shall be removed from the open 
crack/pothole and surrounding area by blowing with high 
pressure air streams or other means acceptable to the Consultant. 

.4 Cleaned cracks shall be sprayed with the emulsified asphalt, and 
then sprayed with the combined asphalt and crushed aggregate 
mixture.

.5 Some over-spraying of the crack/pothole will be required to 
ensure a smooth transition between the repaired crack/pothole and 
the adjacent undisturbed pavement surface.

.6 The repaired area shall be compacted to ensure adequate 
embedment of the asphalt aggregate mixture into and over the 
crack/pothole.

.7 All loose aggregate and debris shall be swept or removed from 
the pavement surface and disposed of to the satisfaction of the 
Departmental Representative.  Generally, the debris may be swept 
evenly over the sideslopes however, in some cases as determined 
by the Departmental Representative, the Contractor shall pickup, 
haul and dispose of it in an approved site.

.8 Remove traffic control at completion of work.

END OF SECTION
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Environmental Protection Plan (EPP) – Checklist 
 

Note: This checklist was developed to assist the Contractor in determining and mitigating 
environmental issues at site.  It is considered a generic checklist and it is in the Contractor’s 
best interest to review the PWGSC Environmental Management Plan (EMP) or the 
Environmental Assessment (EA) as supporting documents in the completion of the site 
Environmental Protection Plan (EPP). 

 

EPP Content Requirements Yes No N/A 
Framework 

Project Setting and Site Activities 
Project Description A brief description of the project and its location is provided.    
Environmental 

Sensitivities 
Sensitive or protected features that could be impacted as a result 
of the Contractor’s activities are described. 

   

Site Activities A scope of work and a list of all construction or related activities 
to be undertaken during the project are provided. 

   

Project Schedule and Site Drawings 
Project Schedule A project schedule is provided, including scheduled shut-downs 

and restricted work periods due to environmental requirements. 
   

Site Drawing One or more site drawings(s) are provided, indicating the site 
location; site set-up and layout; erosion and sediment controls; 
in-stream work areas; and environmental sensitivities. 

   

Potential Environmental Impacts and Controls 
Potential 
Environmental 
Issues and Impacts 

The potential environmental issues and impacts that may result 
from the construction activities are described. Environmental 
Reports (Environmental Assessments; Fish Habitat and 
Compensation etc) will be provided to the contractor especially 
with respect to any in-stream work procedures that will be 
required. For example, in-stream works will impact fish and fish 
habitat in the surrounding ecosystem. It is the Contractor’s 
responsibility to ensure the work is completed in a manner that 
causes the least impact on the ecosystem (see section on 
Mitigation). 

   

Permits, Approvals, 
and Authorizations 

List required permits, approvals and authorizations. As 
applicable, environmental mitigation measures prescribed by 
regulatory agencies and included in project permits, approvals 
and authorizations are described. NOTE: DFO, MOE and NWPA 
approvals and authorizations for in-stream works are PWGSC’s 
responsibility however, the Contractor must be aware of the 
requirements of these approvals/authorizations. Permitting for 
water withdrawal from the waterbody as part of construction 
activities is part of the Contractor’s responsibility. 

   

Mitigation 
Strategies 

Procedures, controls or best management practices (BMPs) to 
prevent or reduce adverse impacts on the environment are 
provided. All work in BC must adhere to the BC MOE “Standards 
and Best Practices for Instream Works”. 

   

Erosion and 
Sediment Control 

Erosion and sediment controls are provided, as appropriate for 
the jurisdiction. 

   

Waste Management and Hazardous Materials 



 

Waste 
Management and 
Hazardous 
Materials 

Hazardous materials that will be used and/or stored on site are 
listed. Expected hazardous and non-hazardous waste materials 
along with proper handling, containment, storage, 
transportation and disposal methods are listed. As appropriate 
for the jurisdiction, estimated waste quantities and specific 
handling procedures are also provided. For example, re-fuelling 
of equipment will be conducted at least 100m away from any 
active drainage courses. 

   

EPP Implementation 
Site Representative Name(s) and contact details for the person(s) who will be the 

Contractor’s Site Representative(s) are provided. 
   

Training and 
Communication 

Training and communication details are provided.    

Monitoring and 
Reporting 

Monitoring and inspection procedures, including a schedule of 
monitoring activities and reporting procedures are provided. For 
example, this would include downstream monitoring activities 
for increased siltation during in-stream works. 

   

Documentation Information and/or records that will be maintained relating to 
the EPP and end environmental matters on the project site are 
described. 

   

EPP Update EPP review and update procedures are provided.    
Environmental Emergency Response Procedures 

Environmental 
Emergency 
Response 
Procedures 

Potential incidents that may impact the environment are 
identified, and emergency response procedures to prevent and 
respond to incidents are provided. An environmental emergency 
response contact list is also provided. 

   

 










