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1. Documents Required .1 Maintain at job site, one copy each of 
following: 

      .1 Contract drawings. 
      .2 Specifications. 
      .3 Addenda. 
      .4 Reviewed shop drawings/submissions. 
      .5 Change orders. 
      .6 Other modifications to Contract. 
      .7 Field test reports. 
      .8 Copy of approved work schedule. 
      .9 Manufacturer's installation and         

application instructions. 
 
2. Site Conditions .1 Records of existing structures and 

geotechnical reports may be available for 
inspection at the offices of Public Works 
and Government Services Canada, 1713 Bedford 
Row, Halifax, N.S.  This material is not 
necessarily up to date and is for 
information purposes only.  It should be 
complemented by site visits and consultation 
with appropriate expertise. 

 
3. Work Schedule And 
 Completion Dates .1 Prepare and submit to the Departmental 

Representative  within 5 days of notification 
of Contract award, one copy of the 
construction schedule in the form of a bar 
chart showing the dates for commencement and 
completion of each major activity of the 
work, including the work of Subcontractors; 
dates for submissions, review and return of 
shop drawings, etc.; the dates of 
Substantial and Final Completion; and 
intended man hours of labour and equipment 
for each major item of work.  If the 
schedule as submitted is unacceptable in any 
way, submit without delay a revised schedule 
satisfactory to the Departmental 
Representative . 

      
     .2 The Departmental Representative  is to notify 

the Contractor in writing of acceptance of 
the Construction Schedule.  Comply with the 
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Construction Schedule at all times.  If, for 
any reason, the Construction Schedule is not 
followed, immediately notify the 
Departmental Representative  of the change 
and submit a revised schedule for 
acceptance.  Upon written acceptance by the 
Departmental Representative , this schedule 
shall become the Construction Schedule. 

 
     .3 Whenever required, give further written 

particulars concerning this schedule.  The 
submission to and acceptance by the 
Departmental Representative  of the 
Contractor's Construction Schedule or the 
furnishing of details and particulars 
thereto shall not relieve the Contractor of 
any duties and responsibilities under the 
Contract. 

 
4. Measurement  
 Responsibilities  .1 Notify the Departmental Representative  

sufficiently in advance of operations to 
permit required measurements for payment 
purposes. 

 
5. Contractor's Use 
 of Site          .1 Co-operate with users of existing 

facilities. 
 
     .2 Should interferences occur, take directions 

from the Departmental Representative . 
 
     .3 Do not unreasonably encumber site with 

materials or equipment. 
 
     .4 Move stored products or equipment which 

interfere with operations of present users, 
Departmental Representative  or other 
Contractors. 

 
     .5 Obtain and pay for use of additional storage 

or work areas needed for operations. 
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     .6 Comply with all regulations and authorities 
having jurisdiction over the work, whether 
on land or on water. 

 
     .7 Ensure no damage occurs to existing 

structures as a result of operations.  Any 
damage shall be repaired at Contractor's 
expense. 

      
     .8 Provide temporary barriers and warning signs 

in location where work is adjacent to areas 
used by public.  

 
6. Codes and 
 Standards   .1 Perform work in accordance with National 

Building Code of Canada NBC 2010, Nova 
Scotia Building Code Act and Regulations and 
any other code of provincial or local 
application provided that in any case of 
conflict or discrepancy, the more stringent 
requirements shall apply. 

  
     .2 Meet or exceed requirements of specified 

standards, codes and referenced documents.  
When a standard or code is outdated, the 
latest edition shall supersede the 
referenced date. 

 
     .3 Observe and enforce construction safety 

measures by Canadian Construction Safety 
Code and Construction Safety Code of Nova 
Scotia.  In the event of conflict between 
any provisions of above authorities the most 
stringent provision shall apply. 

 
7. Project Meetings .1 Departmental Representative  will arrange 

project meetings and assume responsibility 
for setting times and recording and 
distributing minutes. 

 
8. Setting Out of   
 Work    .1 Do all detail surveys necessary for the 

work, including locating and maintaining 
working points, and establishing lines and 
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elevations.  Perform all layout work and 
carefully preserve benchmarks, reference 
points and stakes. 

    
     .2 Provide such masts, scaffolds, batter 

boards, lines, straight edges, templates and 
other devices as may be necessary to 
facilitate layout, construction and 
inspection of the work.  Whenever necessary, 
suspend work for such reasonable time as may 
be necessary to permit the Departmental 
Representative  to check or inspect any 
portion of the Work.  The Contractor shall 
not be allowed any extra compensation or 
time for completion due to suspension of 
work. 

 
     .3 Elevations for the various grades and 

features of the specified works to be 
referenced and properly related to a 
benchmark, which shall be approved by the 
Departmental Representative .     

  
     .4 Verify all grades, lines, levels and 

dimensions shown on the drawings and report 
any errors or inconsistencies to the 
Departmental Representative  before 
commencing work.  Provide and maintain well- 
built batterboards at all points to 
facilitate the progress of the work.  
Establish all other grades, lines and levels 
required to facilitate the work.  

 
9. Existing Services .1 Where work involves breaking into or 

connecting to existing services, carry out 
work at times directed by governing 
authorities, with minimum of disturbance to 
pedestrian and vehicular traffic. 

 
     .2 Before commencing work, establish location 

and extent of service lines in area of work 
and notify Departmental Representative  of 
findings. 
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     .3 Submit schedule to and obtain acceptance 
from Departmental Representative  for any 
shut-down or closure of active service or 
facility.  Adhere to approved schedule and 
provide notice to affected parties. 

 
     .4 Where unknown services are encountered, 

immediately advise the Departmental 
Representative  and confirm findings in 
writing. 

 
10. Contract Documents .1 Contract Drawings: 
      .1 The drawings for the Work consist of 

all drawings listed in these "Plans And 
Specifications" marked "A" and any 
additional drawings issued at a later 
date by the Departmental 
Representative . 

      .2 Departmental Representative  may furnish 
additional drawings to assist in proper 
execution of work.  These drawings will 
be issued for clarification only.  Such 
drawings shall have same meaning and 
intent as if they were included with 
plans referred to in Contract 
Documents. 

      .3 The drawings indicate the extent and 
general dimensions of the work.  Make 
all necessary measurements to ensure 
that the result of the work is in 
accordance with the intent. 

      .4 Any items shown on plans or referenced 
in this specification shall be 
considered as incidental to the work 
and not an extra if they are not 
included for measurement for payment in 
Section 01 29 00. 

      .5 Verify all existing conditions in field 
prior to proceeding with work. 

 
     .2 Contract Specifications: 
      .1 The general requirements and technical 

specifications are written solely for 
the General Contractor.  They are 
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organized into the NMS format of 
separate divisions and sections. 

      .2 Specification language is of the 'Short 
Form' type.  For example, where the 
word "provide" occurs, interpret it to 
mean "the Contractor shall furnish all 
labour, material and equipment 
necessary to complete the work". 

      .3 This Specification and accompanying 
drawings are intended to describe and 
provide for a finished project.  They 
are intended to be complementary, and 
what is called for by either shall be 
as binding as if called for by both.  
The Contractor shall understand that 
the work herein described shall be 
complete in every detail, 
notwithstanding that every item 
necessarily involved is not 
particularly mentioned, and Contractor 
shall be held to provide all labour, 
materials and equipment necessary for 
the entire completion of the work and 
shall not avail himself of any errors 
or omissions. 

 
11. Permits and 
 Regulations  .1 Apply for, obtain and pay for all necessary 

permits, approvals and other authorizations 
required for the work. 

 
     .2 Comply with all by-laws, ordinances and 

regulations of all authorities having 
jurisdiction. 

 
     .3 Pay for any Municipal permits.  
 
12. Cutting, Fitting 
 and Patching   .1 Execute cutting (including excavation), 

fitting and patching required to make work 
fit properly. 
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     .2 Make cuts with clean, true, smooth edges. 
Make patches inconspicuous in final 
assembly. 

 
     .3 Where new work connects with existing and 

where existing work is altered, cut, patch 
and make good to match existing work.  

 
     .4 Obtain the Departmental Representative 's 

approval before cutting, boring or sleeving, 
or excavating adjacent to load-bearing 
members. 

 
     .5 Perform underwater cutting as required. 
 
13. Record of 
 Construction  .1 As work progresses, maintain accurate 

records to show all deviations from the 
contract drawings, with particular reference 
to work which will be concealed.  Prior to 
the inspection of the work for the issuance 
of the Final Certificate of Completion, 
provide the Departmental Representative  with 
one set of white prints of the drawings with 
all deviations shown neatly thereon. 

 
14. Payment   .1 Payment for all work under this contract to 

be according to the "Articles of Agreement". 
 
     .2 No separate payment shall be made for work 

specified under General Conditions, 
Supplementary Conditions or any sections of 
Specification under Division 01. The cost of 
this work is to be considered as overhead 
and to be included in the unit prices of the 
Contract. Exceptions are the Departmental 
Representative 's Site Office, 
Mobilization/Demobilization, Sitework, 
Demolition and Removals, and electrical 
systems, as shown separately in the Unit 
Price Table. 

 
     .3 Dimensional changes as directed by the 

Departmental Representative  to suit existing 
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conditions, but not resulting in additional 
work or materials, shall not be considered 
as extra to the Contract. 

 
15. Site Examination .1 All parties tendering should visit the site 

of the work prior to submission of tenders 
and make themselves thoroughly acquainted 
with site conditions, access issues, 
physical site constraints, conditions of 
existing objects to be removed, tides, 
degree of exposure and all information 
necessary for the proper carrying out of the 
work covered by the drawings and this 
Specification.  Submission of Tender shall 
be deemed that Contractor is conversant and 
familiar with site conditions. 

      
     .2 The Departmental Representative  will give no 

consideration whatsoever to any claim by the 
Contractor resulting from failure to have 
made all the necessary investigations prior 
to tendering. 

  
16. Maintenance of 
 Shipping   .1 Liaise with the local port officials to 

coordinate activities such that any 
interference to current wharf users is 
minimized. 

 
17. Cooperation & 
 Assistance to 
 Departmental  
 Representative  .1 Co-operate with Departmental Representative  

on inspection of work. 
 
     .2 Provide assistance when requested. 
 
     .3 Provide small motor boat with operator and 

sounding chain for Departmental 
Representative 's use when requested. 

 
18. Datum   .1 The datum referred to in this Specification 

is Chart Datum. Chart Datum is, by 
International Agreement a plane below which 
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the tide will seldom fall. The Canadian 
Hydrographic Service has adopted the plane 
of the lowest normal tide (L.N.T.) as Chart 
Datum. As the rise, fall, and range of tides 
varies daily, the Canadian Tide and Current 
Tables, as issued by the Canadian 
Hydrographic Service, should be consulted 
for tidal predictions and other tidal 
information relating to the work. 

 
19. Contractor's 
 Representative  .1 Continuously maintain on the site an 

authorized representative to whom 
communication may be addressed and who will 
be competent to speak for the Contractor in 
discussing work methods. 

 
20. Workers 
 Compensation    .1 Contractor and all Subcontractors must be 

registered under the Workers’ Compensation 
Act and shall provide evidence of good 
standing.  

  
     .2 At completion of Contract and before final 

payment is made, the Contractor shall 
present to the Departmental Representative  a 
Letter of Certification from the Workers’ 
Compensation Board showing that all required 
assessments are paid in connection with all 
trades. 

  
21. Laws, Standards 
 Taxes and Fees  .1 Comply with all laws and standards governing 

all or any part of the work, pay all 
applicable taxes and pay for all permits and 
certificates required in respect of the 
execution of the work.  Where variances 
exist between the requirements of agencies 
governing all or any part of the work, the 
most restrictive shall govern, but in no 
instance shall the standards established by 
the drawings and this Specification, which 
exceed such requirements, be reduced. 
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22. Protection and 
 Repair          .1 Repair any damage resulting from operations 

under this contract. 
 
23. Location of 
 Equipment and 
 Fixtures       .1 Location of equipment, fixtures or any 

appurtenances indicated are to be considered 
approximate. 

 
24. Inspection and 
 Testing         .1 The Departmental Representative  may employ 

an Inspector and/or Testing Company to 
ensure work conforms to the Contract. 

 
25. Disposal of 
 Debris       .1 Debris, including construction materials not 

incorporated in the work, oil products and 
containers and other materials of this 
nature, shall be disposed of in suitable 
locations off the site.  Disposal is the 
responsibility of the Contractor.  

 
     .2 Material from the work shall not be 

permitted to go adrift or otherwise become a 
menace to navigation. 

 
26. Existing Soils 
 Conditions      .1 Any information pertaining to soils and all 

borehole logs are furnished by the 
Departmental Representative  as a matter of 
general information only and borehole 
descriptions or logs are not to be 
interpreted as descriptive of conditions at 
locations other than those described by the 
boreholes themselves. 

 
27. Relics And 
 Antiquities  .1 Protect relics, antiquities and items of 

historical or scientific interest such as 
cornerstones and contents, commemorative 
plaques, inscribed tablets and similar 
objects found during course of work. 
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     .2 If relics or antiquities are found, give 
immediate notice to the Departmental 
Representative  and await written 
instructions before proceeding with work in 
the area. 

 
     .3 Relics, antiquities and items of historical 

or scientific interest remain her Majesty's 
property. 

 
28. Temporary 
 Navigational 
 Buoys         .1 The Contractor shall maintain temporary 

buoys to mark the position of the outer end 
of the structure as construction proceeds.  
All buoys are to meet the requirements of 
Canadian Coast Guard Standard TP968-1984 and 
be equipped with radar reflectors. 

 
     .2 The Contractor shall coordinate the buoy 

installation with the local harbour 
authority. 

 
     .3  The Contractor is responsible for all costs 

associated with the supply, installation and 
removal of all temporary navigational buoys. 
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PROJECT PARTICULARS 
 
1. Description 
 of Work   .1 The work under this Contract involves 

construction of a new wharf ell extension on 
the existing “L-shaped” Marie Joseph wharf 
structure in Marie Joseph, Nova Scotia. 

 
     .2 Work shall include but is not limited to: 
      .1 Select removal of members/materials at 

the north end of the existing wharf 
structure, disposal of unsuitable 
existing members/materials and 
salvaging and reinstalling suitable 
members/materials. 

      .2 Supply and installation of new treated 
timber bearing and batter piles for the 
new wharf structure. 

      .3 Construction and installation of 
reinforced concrete pile caps, wharf 
slab on steel deck, and wheel guards. 

      .4 Supply and installation of new timber 
wales, fenders, sheathing and ladders, 
including steel hold-fasts and rungs. 

      .5 Supply and installation of galvanized 
steel materials including ladder 
materials, bolts, pile shoes, etc. 

      .6 Supply and installation of 
miscellaneous items including PVC deck 
drains, PVC conduit/sleeves, etc. 

      .7 Installation of new cast iron mooring 
cleats. 

      .8 All fasteners and connectors as 
required, indicated and intended. 

      .9 All labour, materials and everything 
required for a complete electrical 
installation in accordance with, but 
not necessarily limited to, the 
electrical drawings and specifications. 

      .10 All other ancillaries, incidentals and 
work necessary to complete the project 
as required, indicated and intended. 
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PROJECT MEASUREMENT 
 
2. General   .1 This section details the measurement method 

to be used for payment purposes.  Incidental 
items covered in the various sections of the 
Specification are to be allowed for in the 
pricing of each pay item. 

 
3. Measurement 
 For Payment   Lump Sum Items:  The following items (1-4) 

are to be measured separately for costing 
purposes, then combined and submitted as one 
item under the Lump Sum Items in the Tender 
Documents: 

      .1 Departmental Representative ’s Site 
Office. 

      .2 Mobilization and Demobilization. 
      .3 Sitework, Demolition and Removals. 
      .4 Electrical Systems. 
 
     .1 Departmental Representative ’s Site Office:  

All work associated with the supply, 
maintenance and removal from site of the 
Departmental Representative ’s site office 
per Section 01 51 00 of the Specification 
shall constitute a lump sum for measurement 
purposes. 

 
     .2 Mobilization and Demobilization:  All work 

associated with the mobilization and 
demobilization of all equipment required to 
perform and complete the work as outlined in 
the Contract Drawings, including 
Contractor’s site office, etc., shall 
constitute a lump sum for measurement 
purposes. 

 
     .3 Sitework, Demolition and Removals:  

Sitework, demolition and removals shall 
constitute a lump sum for measurement 
purposes.  Sitework, demolition and removals 
shall include but is not limited to: 

      .1 Removal and disposal of north face of 
existing timber wharf structure, within 
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defined removal limits, including 
debris boom. 

      .2 Complete removal of all encountered 
unsuitable materials, debris and fill 
material within defined work area. 

      .3 Disposal off-site of timber and other 
excavated components and materials 
(including timbers treated with 
creosote or other preservatives and all 
other debris) at a facility approved by 
the Nova Scotia Department of 
Environment and Labour. 

      .4 All other incidentals and work 
necessary to complete the project as 
required, indicated and intended and 
not included as a unit price item or 
elsewhere. 

 
     .4 Electrical Systems: Electrical work shall 

include, but is not necessarily limited to: 
      .1 Protecting, maintaining and/or 

rerouting of existing active 
services/drains and electrical conduits 
adjacent to the wharf. 

      .2 Provision of all labour, materials and 
everything required for a complete 
electrical installation in accordance 
with, but not necessarily limited to, 
the electrical drawings and 
specifications. 

      .3 Supply and installation of a new 
electrical power service, 200 amp., 
120/240 Volt delivered to site via 
utility supplied, 1 phase, overhead 
pole line including pole, conductors 
and pole mounted utility transformer. 

      .4 Supply and installation of a new 
electrical service entrance, complete 
with utility meter, service entrance 
rated disconnect switch, panel board, 
EEMAC 4X separate enclosure for panel, 
junction box, lighting control, treated 
timbers, plywood backboard, concrete 
and concrete formwork. 
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      .5 Installation of LED luminaires on new 
and existing poles and supply and 
installation of wiring and control of 
LED luminaires.  LED luminaires and 
mounting brackets will be supplied by 
others. 

      .6 Supply and installation of direct 
buried PVC conduits and direct buried 
teck cables including teck pulled 
through existing conduit sleeves and 
under wharf cabling. 

      .7 Supply and installation of wiring for 
receptacles and Derrick motor starter. 

      .8 Supply and installation of complete 
bollard system and power centre units, 
including mounting brackets and plates, 
timber posts, plywood, and all 
associated hardware. 

      .9 Supply and installation of all other 
ancillaries, incidentals and work 
necessary for a complete electrical 
installation in accordance with, but 
not necessarily limited to, the 
electrical drawings and specifications. 

 
      Unit Price Items:  The following outlines 

the unit of measurement of the unit price 
items as indicated in the tender documents. 

 
     .5 Division 03: 
 
      Supply and Installation of Reinforced 

Concrete (35 MPa): 
      .1 Cast-in-place reinforced concrete for 

pile caps shall be measured for payment 
by the cubic metre (m3) place measure 
(CMPM). Calculations shall be based on 
concrete pile cap dimensions indicated 
on the drawings, under the steel deck. 

      .2 Cast-in-place reinforced concrete for 
wharf deck including wheel guard shall 
be measured for payment by the square 
metre (m2) place measure (SMPM) 
calculated from neat plan view 
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dimensions. Steel deck shall not be 
measured separately but shall be 
considered incidental to the work. 

      .3 Supply and installation of bolts and 
all associated hardware including PVC 
conduit/sleeves at pile caps and PVC 
deck drains shall not be measured 
separately but shall be considered 
incidental to the work. 

 
     .6 Division 06: 
 
      Supply and Installation of Dimension Timber: 
      .1 Treated dimension timber for wales, 

sheathing and fenders shall be measured 
for payment by the cubic metre (m3).  
Calculations shall be based on timber 
dimensions indicated on the drawings. 

      .2 Supply and installation of bolts, 
hardware, bolt sleeves, nuts, washers, 
etc., shall not be measured but shall 
be considered incidental to the work. 

 
     .7 Division 31: 
 
      Supply and Installation of Timber Bearing 

and Batter Piles: 
      .1 Supply of timber bearing and batter 

piles shall be measured for payment by 
the linear meter of piling agreed to by 
the Departmental Representative  at time 
of ordering.  Lengths shall be the 
lengths between cut-off elevations and 
assumed tip elevations, plus one meter 
for cut-off. 

      .2 Installation of timber bearing piles 
shall be measured for payment per each 
successfully installed as agreed to by 
the Departmental Representative . 

      .3 Pile shoes, driving templates, 
equipment, other incidentals, etc., 
required for supply and installation of 
timber bearing and batter piles shall 
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not be measured but shall be considered 
incidental to the work. 

 
     .8 Division 35: 
 
      Supply and Installation of Treated Timber 

Ladders and Cast Iron Mooring Cleats: 
      .1 Supply and installation of treated 

timber ladders, including holdfasts and 
rungs, shall be measured for payment 
per each.  Bolts and hardware shall not 
be measured separately but shall be 
considered incidental to the work. 

      .2 Supply and installation of painted 
mooring cleats shall be measured for 
payment per each.  Bolts, hardware, 
grouting and painting shall not be 
measured separately but shall be 
considered incidental to the work. 
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1. General   .1 Submit to Departmental Representative , for 
review, shop drawings, product data, samples 
and other information specified. 

 
     .2 Until submission is reviewed, work involving 

relevant product shall not proceed. 
 
2. Shop Drawings  .1 Drawings to be originals prepared by 

Contractor, Subcontractor, Supplier or 
Distributor which illustrate appropriate 
portion of work showing fabrication, layout, 
setting or erection details as specified in 
appropriate Sections. 

 
     .2 Identify details by reference to sheet and 

detail numbers shown on Contract Drawings. 
 
     .3 Maximum sheet size 860 X 1120 mm. 
 
3. Product Data  .1 Certain Specification Sections specify that 

manufacturer's standard schematic drawings, 
catalogue sheets, diagrams, schedules, 
performance charts, illustrations and other 
standard descriptive data will be accepted 
in lieu of shop drawings. 

 
4. Samples   .1 Submit samples in sizes and quantities 

specified. 
 
     .2 Construct field samples and mock-ups at 

locations acceptable to the Departmental 
Representative . 

 
     .3 Accepted samples shall become standards of 

workmanship and material against which the 
installed work will be checked on project. 

 
5. Miscellaneous Data .1 Provide certificates, methodologies, designs 

and test results as required. 
 
6. Coordination of 
 Submissions     .1 Review shop drawings, product data, samples 

and miscellaneous data prior to submission 
to the Departmental Representative . 
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     .2 Verify: 
      .1 Field Measurements. 
      .2 Field Construction Criteria. 
      .3 Catalogue numbers and similar data. 
  
     .3 Coordinate each submission with requirements 

of work and Contract documents.  Individual 
submissions will not be reviewed until all 
related information is available. 

 
     .4 Contractor's responsibility for errors and 

omissions in submission is not relieved by 
Departmental Representative's  review of 
submissions. 

 
     .5 Contractor's responsibility for deviations 

in submission from requirements in Contract 
documents is not relieved by Departmental 
Representative's  review of submission, 
unless Departmental Representative  gives 
written acceptance of specified deviations. 

 
     .6 Notify Departmental Representative , in 

writing at time of submission, of deviations 
from requirements of Contract documents 
stating reasons for deviations. 

 
     .7 After Departmental Representative's  review, 

distribute final copies. 
 
7. Submission 
 Requirements  .1 Schedule submissions at least 14 days before 

dates reviewed submissions will be needed. 
 
     .2 Submit number of copies of shop drawings, 

product data which Contractor requires for 
distribution, plus 2 copies which will be 
retained by Departmental Representative . 

 
     .3 Accompany submissions with transmittal 

letter in duplicate containing, at a 
minimum: 

      .1 Date. 
      .2 Project title and number. 
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      .3 Contractor's name and address. 
      .4 Identification and quantity of each 

shop drawing, product data and sample 
submitted. 

      .5 All other pertinent data. 
 
     .4 Submissions shall include, at a minimum: 
      .1 Date and revision dates. 
      .2 Project title and number. 
      .3 Name and address of: 
       .1 Contractor. 
       .2 Sub-Contractor. 
       .3 Supplier. 
       .4 Manufacturer. 
       .5 Separate detailer, when pertinent. 
      .4 Identification of product or material.  
      .5 Relation to adjacent structure or 

materials. 
      .6 Field dimensions, clearly identified as 

such. 
      .7 Specification Section Number. 
      .8 Applicable standards, such as ASTM, CSA 

or CGSB numbers, etc. 
      .9 Contractor's stamp, initialled or 

signed, certifying review of 
submission, verification of field 
measurements and compliance with 
Contract documents. 

 
8. Shop Drawings 
 Review          .1 Review of shop drawings by the Departmental 

Representative  is for the sole purpose of 
ascertaining conformance with the general 
concept.  This review shall not mean that 
the Departmental Representative  approves the 
detail design inherent in the shop drawings, 
responsibility for which shall remain with 
the Contractor submitting same, and such 
review shall not relieve the Contractor of 
responsibility for errors or omissions in 
the shop drawings or of responsibility for 
meeting all requirements of the construction 
and Contract Documents.  Without restricting 
the generality of the foregoing, the 
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Contractor is responsible for dimensions to 
be confirmed and correlated at the job site, 
for information that pertains solely to 
fabrication processes or to techniques of 
construction and installation and for 
coordination of the work of all sub-trades. 

 
9. Other Reviews  .1 As for shop drawings above, other reviews 

are for the sole purpose of ascertaining 
conformance with the general concept. 
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1. Description of 
 Section .1  Fire Safety Requirements. 
 
 .2  Hot Work Permit. 
 
 .3  Existing Fire Protection and Alarm Systems. 
 
2. Related Sections .1  Section 01 35 29 – Health and Safety 

Requirements. 
 
3. References .1 National Fire Code 2010. 
  
 .2 National Building Code 2010. 
 
4. Definitions .1  Hot Work defined as: 
  .1  Welding work. 
  .2  Cutting of materials by use of torch or 

other open flame devices. 
  .3  Grinding with equipment which produces 

sparks. 
  .4  Use of open flame torches such as for 

roofing work. 
 
5. Submittals .1  Submit copy of Hot Work Procedures and 

sample of Hot Work permit to Departmental 
Representative  for review, within 14 
calendar days of acceptance of bid. 

 
 .2  Submit in accordance with section 01 33 00 – 

Submissions / Shop Drawings. 
 
6. Fire Safety 
 Requirements .1  Implement and follow fire safety measures 

during Work. Comply with following: 
  .1  National Fire Code 2010. 
  .2  National Building Code 2010. 
  .3  Federal and Provincial Occupational 

Health and Safety Acts and Regulations. 
 
 .2  In event of conflict between any provisions 

of above authorities the most stringent 
provision will apply. Should a dispute arise 
in determining the most stringent 
requirement, Departmental Representative  
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will advise on the course of action to be 
followed. 

 
7. Hot Work 
 Authorization .1  Obtain Departmental Representative 's written 

"Authorization to Proceed" before conducting 
any form of Hot Work on site. 

 
 .2  To obtain authorization submit to 

Departmental Representative : 
  .1  Contractor's typewritten Hot Work 

Procedures to be followed on site as 
specified below. 

  .2  Description of the type and frequency 
of Hot Work required. 

  .3  Sample Hot Work Permit to be used. 
 
 .3  Upon review and confirmation that effective 

fire safety measures will be implemented and 
followed during performance of hot work, 
Departmental Representative  will give 
authorization to proceed as follows: 

  .1  Issue one written "Authorization to 
Proceed" covering the entire project 
for duration of work, or; 

  .2  Subdivide the work into pre-determined, 
individual activities, each activity 
requiring a separately written 
authorization to proceed. 

 
 .4  Requirement for individual authorization 

will be based on: 
  .1  Nature or phasing of work; 
  .2  Risk to Facility operations; 
  .3  Quantity of various trades needing to 

perform hot work on project, or; 
  .4  Other situation deemed necessary by 

Departmental Representative  to ensure 
fire safety on premises. 

 
 .5  Do not perform any Hot Work until receipt of 

Departmental Representative 's written 
"Authorization to Proceed" for that portion 
of work. 
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 .6  In tenant occupied Facility, coordinate 
performance of Hot Work with Facility 
Manager through the Departmental 
Representative . When directed, perform Hot 
Work only during non-operative hours of the 
Facility. Follow Departmental 
Representative 's directives in this regard. 

 
8. Hot Work Procedures .1  Develop and implement safety procedures and 

work practices to be followed during the 
performance of Hot Work. 

 
 .2  Hot Work Procedures to include: 
  .1  Requirement to perform hazard 

assessment of site and immediate work 
area beforehand for each hot work event 
in accordance with Safety Plan 
specified in section 01 35 29 – Health 
and Safety Requirements. 

  .2  Use of a Hot Work Permit system with 
individually issued permit by 
Contractor's Superintendent to worker 
or Subcontractor granting permission to 
proceed with Hot Work. 

  .3  Permit required for each Hot Work 
event. 

  .4  Designation of a person on site as a 
Fire Safety Watcher responsible to 
conduct a fire safety watch for a 
minimum duration of 60 minutes 
immediately following the completion of 
the Hot Work. 

  .5  Compliance with fire safety codes, 
standards and occupational health and 
safety regulations specified. 

  .6  Site specific rules and procedures in 
force at the site as provided by the 
Facility Manager. 

 
 .3  Generic procedures, if used, must be edited 

and supplemented with pertinent information 
tailored to reflect specific project 
conditions. Label document as being the Hot 
Work Procedures for this Contract. 
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 .4  Procedures shall clearly establish 
responsibilities of: 

  .1  Worker performing hot work. 
  .2  Person issuing the Hot Work Permit. 
  .3  Fire Safety Watcher. 
  .4  Subcontractor(s) and Contractor. 
 
 .5  Brief all workers and Subcontractors on Hot 

Work Procedures and of Permit system. 
Stringently enforce compliance. 

 
9. Hot Work Permit .1  Hot Work Permit to include the following: 
  .1  Project name and project number. 
  .2  Building name and specific room or area 

where hot work will be performed. 
  .3  Date of issue. 
  .4  Description of hot work type needed. 
  .5  Special precautions to be followed, 

including type of fire extinguisher 
needed. 

  .6  Name and signature of permit issuer. 
  .7  Name of worker to which the permit is 

issued. 
  .8  Permit validity period not to exceed 8 

hours. Indicate start time/date and 
termination time/date. 

  .9  Worker's signature with time/date of 
hot work completion. 

  .10  Stipulated time period of safety watch. 
  .11  Fire Safety Watcher’s signature with 

time/date. 
 
 .2  Permit to be typewritten form. Industry 

Standard forms shall only be used if all 
data specified above is included on form. 

 
 .3  Each Hot Work Permit to be completed in 

full, signed and returned to Contractor's 
Superintendent for safe keeping on site. 
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10. Fire Protection 
 and Alarm Systems .1  Fire protection and alarm systems shall not 

be: 
  .1  Obstructed. 
  .2  Shut-off, unless approved by 

Departmental Representative . 
  .3  Left inactive at the end of a working 

day or shift. 
 
 .2  Do not use fire hydrants, standpipes and 

hose systems for purposes other than 
firefighting. 

 
 .3  Costs incurred, from the fire department, 

Facility Owner and users, resulting from 
negligently setting off false alarms will be 
charged to the Contractor in the form of 
financial progress payment reductions and 
holdback assessments against the Contract. 

 
11. Documents On Site .1  Keep Hot Work Permits and Hazard assessment 

documentation on site for duration of Work. 
 
 .2  Upon request, make available to Departmental 

Representative  or to authorized safety 
Representative for inspection.
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1. Description of 
 Section .1  Procedures to isolate and lockout electrical 

facility and other equipment from energy 
sources. 

 
2. Related Sections .1  Section 01 35 29 – Health and Safety 

Requirements. 
 
3. References .1  CSA C22.1-12, Canadian Electrical Code, Part 

1, Safety Standard for Electrical 
Installations. 

 
 .2  CAN/CSA-C22.3 No.1-06, Overhead Systems. 
 
 .3  CSA C22.3 No.7-06, Underground Systems. 
 
 .4  COSH: Canada Occupational Health and Safety 

Regulations made under Part II of the Canada 
Labour Code. 

 
4. Definitions .1  Electrical Facility: means any system, 

equipment, device, apparatus, wiring, 
conductor, assembly or part thereof that is 
used for the generation, transformation, 
transmission, distribution, storage, 
control, measurement or utilization of 
electrical energy, and that has an amperage 
and voltage that is dangerous to persons. 

 
 .2  Guarantee of Isolation: means a guarantee by 

a competent person in control or in charge 
that a particular facility or equipment has 
been isolated. 

 
 .3  De-energize: in the electrical sense, that a 

piece of equipment is isolated and grounded, 
e.g. if the equipment is not grounded, it 
cannot be considered de-energized (DEAD). 

 
 .4  Guarded: means that an equipment or facility 

is covered, shielded, fenced, enclosed, 
inaccessible by location, or otherwise 
protected in a manner that, to the extent 
that is reasonably practicable, will prevent 
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or reduce danger to any person who might 
touch or go near such item. 

 
 .5  Isolate: means that an electrical facility, 

mechanical equipment or machinery is 
separated or disconnected from every source 
of electrical, mechanical, hydraulic, 
pneumatic or other kind of energy that is 
capable of making it dangerous. 

 
 .6  Live/alive: means that an electrical 

facility produces, contains, stores or is 
electrically connected to a source of 
alternating or direct current of an amperage 
and voltage that is dangerous or contains 
any hydraulic, pneumatic or other kind of 
energy that is capable of making the 
facility dangerous to persons. 

 
5. Compliance 
 Requirements .1  Comply with the following in regards to 

isolation and lockout of electrical 
facilities and equipment: 

  .1  Canadian Electrical Code. 
  .2  Federal and Provincial Occupational 

Health and Safety Acts and Regulations. 
  .3  Regulations and code of practise as 

applicable to mechanical equipment or 
other machinery being de-energized. 

  .4  Procedures specified herein. 
 
 .2  In event of conflict between any provisions 

of above authorities the most stringent 
provision will apply. 

 
6. Submittals .1  Submit copy of lockout procedures, sample of 

lockout permit and lockout tags proposed for 
use in accordance with Section 01 33 00 – 
Submissions / Shop Drawings. Submit within 
14 calendar days of acceptance of bid. 
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7. Isolation of 
 Existing Services .1  Obtain Departmental Representative 's written 

authorization prior to working on existing 
live or active electrical facilities and 
equipment and before proceeding with 
isolation of such item. 

 
 .2  To obtain authorization, submit to 

Departmental Representative  the following 
documentation: 

  .1  Written request to isolate the 
particular service or facility, and; 

  .2  Copy of Contractors Lockout Procedures. 
 
 .3  Make a Request for Isolation for each event, 

unless directed otherwise by Departmental 
Representative , as follows: 

  .1  Fill-out standard form in current use 
at the Facility as provided by 
Departmental Representative,  or; 

  .2  Where no form exist, make written 
request indicating: 

   .1  The equipment, system or service 
to be isolated and its location. 

   .2  Duration of isolation period (i.e. 
start time & date and completion 
time & date). 

   .3  Voltage of service feed to system 
or equipment being isolated. 

   .4  Name of person making the request. 
 
 .4  Do not proceed with isolation until receipt 

of written notification from Departmental 
Representative  granting the Isolation 
Request and authorization to proceed with 
the work. 

  .1  Note that Departmental Representative  
may designate another person at the 
Facility being authorized to grant the 
Isolation Request. 
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 .5  Conduct safe, orderly shutdown of equipment 
or facility. De-energize, isolate and 
lockout power and other sources of energy 
feeding the equipment or facility. 

 
 .6  Determine in advance, as much as possible, 

in cooperation with the Departmental 
Representative , the type and frequency of 
situations which will require isolation of 
existing services. 

 
 .7  Plan and schedule shut down of existing 

services in consultation with the 
Departmental Representative  and the Facility 
Manager. Minimize impact and downtime of 
Facility operations. Follow Departmental 
Representative 's directives in this regard. 

 
 .8  Conduct hazard assessment as part of the 

process in accordance with health and safety 
requirements specified Section 01 35 29 – 
Health and Safety Requirements. 

 
8. Lockouts .1  De-energize, isolate and lockout electrical 

facility, mechanical equipment and machinery 
from all potential sources of energy prior 
to working on such items. 

 
 .2  Develop and implement clear and specific 

lockout procedures to be followed as part of 
the Work. 

 
 .3  Prepare typed written Lockout Procedures 

describing safe work practices, procedures, 
worker responsibilities and sequence of 
activities to be followed on site by 
workforce to safely isolate an active piece 
of equipment or electrical facility and 
effectively lockout and tag-out its sources 
of energy. 

 
 .4  Include as part of the Lockout Procedures a 

system of lockout permits managed by 
Contractor's Superintendent or other 
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qualified person designated by him/her as 
being "in-charge" at the site. 

  .1  A lockout permit shall be issued to 
specific worker providing a Guarantee 
of Isolation before each event when 
work must be performed on a live 
equipment or electrical facility. 

  .2  Duties of person managing the permit 
system to include: 

   .1  Issuance of permits and lockout 
tags to workers. 

   .2  Determining permit duration. 
   .3  Maintaining record of permits and 

tags issued. 
   .4  Making a Request for Isolation to 

Departmental Representative  when 
required as specified above. 

   .5  Designating a Safety Watcher, when 
one is required based on type of 
work. 

   .6  Ensuring equipment or facility has 
been properly isolated. 

   .7  Collecting and safekeeping lockout 
tags returned by workers as a 
record of the event. 

 
 .5  Clearly establish, describe and allocate 

responsibilities of: 
  .1  Workers. 
  .2  Person managing the lockout permit 

system. 
  .3  Safety Watcher. 
  .4  Subcontractor(s) and General 

Contractor. 
 
 .6  Generic procedures, if used, must be edited 

and supplemented with pertinent information 
to reflect specific project requirements. 

  .1  Incorporate site specific rules and 
procedures in force at site as provided 
by Facility Manager through the 
Departmental Representative . 
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  .2  Clearly label the document as being the 
Lockout procedures applicable to work 
of this Contract. 

 
 .7  Use energy isolation lockout devices 

specifically designed and appropriate for 
type of facility or equipment being locked 
out. 

 
 .8  Use industry standard lockout tags. 
 
 .9  Provide appropriate safety grounding and 

guards as required. 
 
9. Conformance .1  Brief all workers and Subcontractors on 

requirements of this section. Stringently 
enforce use and compliance. 

 
10. Documents on Site .1  Post Lockout Procedures on site in common 

location for viewing by workers. 
 
 .2  Keep copies of Request for Isolation forms 

and lockout permits and tags issued to 
workers on site for full duration of Work. 

 
 .3  Upon request, make available to Departmental 

Representative  or to authorized safety 
representative for inspection.
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1. Related Work .1 Section 01 35 24 – Special Procedures on 
Fire Safety Requirements. 

 
.2 Section 01 35 25 – Special Procedures on 

Lockout Requirements. 
 
2. Definitions .1 COSH: Canada Occupational Health and Safety 

Regulations made under Part II of the Canada 
Labour Code. 

 
.2 Competent Person: means a person who is: 

.1 Qualified by virtue of personal 
knowledge, training and experience to 
perform assigned work in a manner that 
will ensure the health and safety of 
persons in the workplace, and; 

.2 Knowledgeable about the provisions of 
occupational health and safety statutes 
and regulations that apply to the Work 
and; 

.3 Knowledgeable about potential or actual 
danger to health or safety associated 
with the Work. 

 
.3 Medical Aid Injury: any minor injury for 

which medical treatment was provided and the 
cost of which is covered by Workers' 
Compensation Board of the province in which 
the injury was incurred. 

 
.4 PPE: personal protective equipment. 

 
.5 Work Site: where used in this section shall 

mean areas, located at the premises where 
Work is undertaken, used by Contractor to 
perform all of the activities associated 
with the performance of the Work. 

 
3. Submittals .1  Make submittals in accordance with Section 

01 33 00. 
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 .2  Submit site-specific Health and Safety Plan 
prior to commencement of Work. 

  .1  Submit within 5 work days of 
notification of Bid Acceptance. Allow 
for 5-10 days for Department review and 
recommendations prior to the 
commencement of work.  Provide 3 
copies. 

  .2  Departmental Representative  will review 
Health and Safety Plan and provide 
comments. 

  .3  Revise the Plan as appropriate and 
resubmit within 5 work days after 
receipt of comments. 

  .4  Departmental Representative 's review 
and comments made of the Plan shall not 
be construed as an endorsement, 
approval or implied warranty of any 
kind by Canada and does not reduce 
Contractor's overall responsibility for 
Occupational Health and Safety of the 
Work. 

  .5  Submit revisions and updates made to 
the Plan during the course of Work. 

 
 .3  Submit name of designated Health and Safety 

Site Representative and support 
documentation specified in the Safety Plan. 

 
 .4  Submit building permit, compliance 

certificates and other permits obtained. 
 
 .5  Submit copy of Letter in Good Standing from 

Provincial Workers Compensation or other 
Department of Labour organization. 

  .1  Submit update of Letter of Good 
Standing whenever expiration date 
occurs during the period of Work. 

 
 .6  Submit copies of reports or directions 

issued by Federal, Provincial and 
Territorial health and safety inspectors. 

 
 .7  Submit copies of incident reports. 
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 .8  Submit WHMIS MSDS - Material Safety Data 
Sheets. 

 
4. Compliance 
 Requirements .1  Comply with Occupational Health and Safety 

Act for Province of Nova Scotia, and 
Regulations made pursuant to the Act. 

 
 .2  Comply with Canada Labour Code - Part II 

(entitled Occupational Health and Safety) 
and the Canada Occupational Health and 
Safety Regulations as well as any other 
regulations made pursuant to the Act.  

  .1  The Canada Labour Code can be viewed at 
the following web address: 

   www.http://laws-
lois.justice.gc.ca/eng/acts/L-2 
fulltext.html. 

  .2  Canadian Occupational Health and Safety 
Regulations can be viewed at: 

   http://laws-lois. 
justice.gc.ca/eng/regulations/SOR-86-
304/ index.html. 

  .3  A copy may be obtained at: 
   Canadian Government Publishing Public 

Works & Government Services Canada 
Ottawa, Ontario, K1A 0S9 Tel: 819-956-
4800 or 1-800-635-7943 Publication No. 
L31-85/2000 (E or F). 

 
 .3  Treasury Board of Canada Secretariat (TBS): 
  .1  Treasury Board, Fire Protection 

Standard April 1, 2010 www.tbs-
sct.gc.ca/pol/doc-
eng.aspx?id=17316&section=text. 

 
 .4  Canadian Standards Association (CSA): 
  .1  CSA S350-M1980(R2003), Code of Practice 

for Safety in Demolition of Structures. 
 
 .5  Observe construction safety measures of: 
  .1  NBC 2010, Division B, Part 8. 
  .2  Municipal by-laws and ordinances. 
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 .6  In case of conflict or discrepancy between 
above specified requirements, the more 
stringent shall apply. 

 
 .7  Maintain Workers Compensation Coverage in 

good standing for duration of Contract. 
Provide proof of clearance through 
submission of Letter in Good Standing. 

 
 .8  Medical Surveillance: Where prescribed by 

legislation or regulation, obtain and 
maintain worker medical surveillance 
documentation. 

 
5. Responsibility .1  Be responsible for health and safety of 

persons on site, safety of property on site 
and for protection of persons and 
environment adjacent to the site to extent 
that they may be affected by conduct of 
Work. 

 
 .2  Comply with and enforce compliance by all 

workers, Subcontractors and other persons 
granted access to Work Site with safety 
requirements of Contract Documents, 
applicable federal, provincial, and local 
by-laws, regulations, and ordinances, and 
with site-specific Health and Safety Plan. 

 
6. Site Control 
 and Access .1  Control the Work and entry points to Work 

Site. Approve and grant access only to 
workers and authorized persons. Immediately 
stop and remove non-authorized persons. 

  .1  Departmental Representative  will 
provide names of those persons 
authorized by Departmental 
Representative  to enter onto Work Site 
and will ensure that such authorized 
persons have the required knowledge and 
training on Health and Safety pertinent 
to their reason for being at the site, 
however, Contractor remains responsible 
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for the health and safety of authorized 
persons while at the Work Site. 

 
 .2  Isolate Work Site from other areas of the 

premises by use of appropriate means. 
  .1  Erect fences, hoarding, barricades and 

temporary lighting as required to 
effectively delineate the Work Site, 
stop non-authorized entry, and to 
protect pedestrians and vehicular 
traffic around and adjacent to the Work 
and create a safe environment. See 
Section 01 51 00 – Temporary Facilities 
for minimum acceptable requirements. 

  .2  Post signage at entry points and other 
strategic locations indicating 
restricted access and conditions for 
access. 

  .3  Use professionally made signs with 
bilingual message in the 2 official 
languages or international known 
graphic symbols. 

 
 .3  Provide safety orientation session to 

persons granted access to Work Site. Advise 
of hazards and safety rules to be observed 
while on site. 

 
 .4  Ensure persons granted site access wear 

appropriate PPE. Supply PPE to inspection 
authorities who require access to conduct 
tests or perform inspections. 

 
 .5  Secure Work Site against entry when inactive 

or unoccupied and to protect persons against 
harm. 

 
7. Protection .1  Give precedence to safety and health of 

persons and protection of environment over 
cost and schedule considerations for Work. 

 
 .2  Should unforeseen or peculiar safety related 

hazard or condition become evident during 
performance of Work, immediately take 
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measures to rectify situation and prevent 
damage or harm. Advise Departmental 
Representative  verbally and in writing. 

 
8. Filing of Notice .1  File Notice of Project with pertinent 

provincial health and safety authorities 
prior to beginning of Work. 

  .1  Departmental Representative  will assist 
in locating address if needed. 

 
9.  Permits .1  Post permits, licenses and compliance 

certificates, specified in Section 01 10 10 
– General Instructions, at Work Site. 

 
 .2  Where a particular permit or compliance 

certificate cannot be obtained, notify 
Departmental Representative  in writing and 
obtain approval to proceed before carrying 
out applicable portion of work. 

 
10. Hazard Assessments .1  Perform site specific health and safety 

hazard assessment of the Work and its site. 
 
 .2  Carryout initial assessment prior to 

commencement of Work with further 
assessments as needed during progress of 
work, including when new trades and 
Subcontractors arrive on site. 

 
 .3  Record results and address in Health and 

Safety Plan. 
 
 .4  Keep documentation on site for entire 

duration of the Work. 
 
11. Project/Site 
 Conditions .1  Following are potential health, 

environmental and safety hazards at the site 
for which Work may involve contact with:  

  .1  Existing hazardous substances or 
contaminated wharf materials: 

   .1 Pressure treated timber. 
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  .2  Known latent site and environmental 
conditions: 

   .1 Wildlife activity. 
   .2 Water tidal action. 
   .3 Electrical. 
  .3  Facility on-going operations:  
   .1 Continued pedestrian use of wharf. 
   .2 Continued vehicular use of wharf. 
   .3 Continued vessel use of wharf for 

fisheries industry. 
   .4 Vessel travel around area of Work. 
 
 .2  Above items shall not be construed as being 

complete and inclusive of potential health 
and safety hazards encountered during Work. 

 
 .3  Include above items in the hazard assessment 

of the Work. 
 
 .4  MSDS Data sheets of pertinent hazardous and 

controlled products stored on site can be 
obtained from Departmental Representative . 

 
12. Meetings .1  Attend pre-construction health and safety 

meeting, convened and chaired by 
Departmental Representative , prior to 
commencement of Work, at time, date and 
location determined by Departmental 
Representative . Ensure attendance of: 

  .1  Superintendent of Work. 
  .2  Designated Health & Safety Site 

Representative. 
  .3  Subcontractors. 
 
 .2  Conduct regularly scheduled tool box and 

safety meetings during the Work in 
conformance with Occupational Health and 
Safety regulations. 

 
 .3  Keep documents on site. 
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13. Health and 
 Safety Plan .1  Prior to commencement of Work, develop 

written Health and Safety Plan specific to 
the Work. Implement, maintain, and enforce 
Plan for entire duration of Work and until 
final demobilization from site. 

 
 .2  Health and Safety Plan shall include the 

following components: 
  .1  List of health risks and safety hazards 

identified by hazard assessment. 
  .2  Control measures used to mitigate risks 

and hazards identified. 
  .3  On-site Contingency and Emergency 

Response Plan as specified below. 
  .4  On-site Communication Plan as specified 

below. 
  .5  Name of Contractor's designated Health 

& Safety Site Representative and 
information showing proof of his/her 
competence and reporting relationship 
in Contractor's company. 

  .6  Names, competence and reporting 
relationship of other supervisory 
personnel used in the Work for 
occupational health and safety 
purposes. 

 
 .3  On-site Contingency and Emergency Response 

Plan shall include: 
  .1  Operational procedures, evacuation 

measures and communication process to 
be implemented in the event of an 
emergency. 

  .2  Evacuation Plan: site and floor plan 
layouts showing escape routes, 
marshalling areas. Details on alarm 
notification methods, fire drills, 
location of firefighting equipment and 
other related data. 

  .3  Name, duties and responsibilities of 
persons designated as Emergency 
Warden(s) and deputies. 
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  .4  Emergency Contacts: name and telephone 
number of officials from: 

   .1  General Contractor and 
Subcontractors. 

   .2  Pertinent Federal and Provincial 
Departments and Authorities having 
jurisdiction. 

   .3  Local emergency resource 
organizations. 

  .5  Harmonize Plan with Facility's 
Emergency Response and Evacuation Plan. 
Departmental Representative  will 
provide pertinent data including name 
of Public Works and Facility Management 
contacts. 

 
 .4  On-site Communication Plan: 
  .1  Procedures for sharing of work related 

safety information to workers and 
Subcontractors, including emergency and 
evacuation measures. 

  .2  List of critical work activities to be 
communicated with Facility Manager 
which have a risk of endangering health 
and safety of Facility users. 

 
 .5  Address all activities of the Work including 

those of Subcontractors. 
 
 .6  Review Health and Safety Plan regularly 

during the Work. Update as conditions 
warrant to address emerging risks and 
hazards, such as whenever new trade or 
Subcontractor arrive at Work Site. 

 
 .7  Departmental Representative  will respond in 

writing, where deficiencies or concerns are 
noted and may request re-submission of the 
Plan with correction of deficiencies or 
concerns. 

 
 .8  Post copy of the Plan, and updates, 

prominently on Work Site. 
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14. Safety Supervision .1  Employ Health & Safety Site Representative 
responsible for daily supervision of health 
and safety of the Work. 

 
 .2  Health & Safety Site Representative may be 

the Superintendent of the Work or other 
person designated by Contractor and shall be 
assigned the responsibility and authority 
to: 

  .1  Implement, monitor and enforce daily 
compliance with health and safety 
requirements of the Work. 

  .2  Monitor and enforce Contractor's site-
specific Health and Safety Plan. 

  .3  Conduct site safety orientation session 
to persons granted access to Work Site. 

  .4  Ensure that persons allowed site access 
are knowledgeable and trained in health 
and safety pertinent to their 
activities at the site or are escorted 
by a competent person while on the Work 
Site. 

  .5  Stop the Work as deemed necessary for 
reasons of health and safety. 

 
 .3  Health & Safety Site Representative must: 
  .1  Be qualified and competent person in 

occupational health and safety. 
  .2  Have site-related working experience 

specific to activities of the Work. 
  .3  Be on Work Site at all times during 

execution of the Work. 
 
 .4  All supervisory personnel assigned to the 

Work shall also be competent persons. 
 
 .5  Inspections: 
  .1  Conduct regularly scheduled safety 

inspections of the Work on a minimum 
bi-weekly basis. Record deficiencies 
and remedial action taken. 

  .2  Follow-up and ensure corrective 
measures are taken. 
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 .6  Cooperate with Facility's Occupational 
Health and Safety representative should one 
be designated by Departmental 
Representative . 

 
 .7  Keep inspection reports and supervision 

related documentation on site. 
 
15. Training .1  Use only skilled workers on Work Site who 

are effectively trained in occupational 
health and safety procedures and practices 
pertinent to their assigned task. 

 
 .2  Maintain employee records and evidence of 

training received. Make data available to 
Departmental Representative  upon request. 

 
 .3  When unforeseen or peculiar safety-related 

hazard, or condition occur during 
performance of Work, follow procedures in 
place for Employee's Right to Refuse Work in 
accordance with Acts and Regulations of 
Province having jurisdiction and advise 
Departmental Representative  verbally and in 
writing. 

 
16. Minimum Site 
 Safety Rules .1  Notwithstanding requirement to abide by 

federal and provincial health and safety 
regulations; ensure the following minimum 
safety rules are obeyed by persons granted 
access to Work Site: 

  .1  Wear appropriate PPE pertinent to the 
Work or assigned task; minimum being 
hard hat, safety footwear, safety 
glasses and hearing protection. 

  .2  Immediately report unsafe condition at 
site, near-miss accident, injury and 
damage. 

  .3  Maintain site and storage areas in a 
tidy condition free of hazards causing 
injury. 

  .4  Obey warning signs and safety tags. 
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 .2  Brief persons of disciplinary protocols to 
be taken for noncompliance. Post rules on 
site. 

 
17. Correction of 
 Non-Compliance .1  Immediately address health and safety non-

compliance issues identified by Authority 
Having Jurisdiction or by Departmental 
Representative . 

 
 .2  Provide Departmental Representative  with 

written report of action taken to correct 
non-compliance of health and safety issues 
identified. 

 
 .3  Departmental Representative  will stop Work 

if non-compliance of health and safety 
regulations is not corrected in a timely 
manner. 

 
18. Incident Reporting .1  Investigate and report the following 

incidents to Departmental Representative : 
  .1  Incidents requiring notification to 

Provincial Department of Occupational 
Safety and Health, Workers Compensation 
Board or to other regulatory Agency. 

  .2  Medical aid injuries. 
  .3  Property damage in excess of 

$10,000.00. 
  .4  Interruptions to Facility operations 

resulting in an operational lost to a 
Federal department in excess of 
$5,000.00. 

 
 .2  Submit report in writing. 
 
19. Hazardous Products .1  Comply with requirements of Workplace 

Hazardous Materials Information System 
(WHMIS). 
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 .2  Keep MSDS data sheets for all products 
delivered to site. 

  .1  Post on site. 
  .2  Submit copy to Departmental 

Representative . 
 
20. Blasting .1  Blasting or other use of explosives is not 

permitted on site. 
 
21. Power Actuated 
 Devices .1  Use powder actuated fastening devices only 

after receipt of written permission from 
Departmental Representative . 

 
22. Confined Spaces .1  Abide by occupational health and safety 

regulations regarding work in confined 
spaces. 

 
23. Site Records .1  Maintain on Work Site copy of safety related 

documentation and reports stipulated to be 
produced in compliance with Acts and 
Regulations of Authorities Having 
Jurisdiction and of those documents 
specified herein. 

 
 .2  Upon request, make available to Departmental 

Representative  or authorized Safety Officer 
for inspection. 

 
24. Posting of 
 Documents .1  Ensure applicable items, articles, notices 

and orders are posted in conspicuous 
location on Work Site in accordance with 
Acts and Regulations of Province having 
jurisdiction. 

 
 .2  Post other documents as specified herein, 

including: 
  .1  Site specific Health and Safety Plan. 
  .2  WHMIS data sheets.



1.1 References .1 Canada Shipping Act, Transport Canada, 2001,
amended 2013-12-01

.2 Canadian Coast Guard Regulations, Fisheries
and Oceans Canada

.3 Canadian Environmental Assessment Act, 2012,
amended 2013-11-25

.4 Canadian Environmental Protection Act, 1999,
amended on 2014-03-28

.5 Fisheries Act, 1985, Fisheries and Oceans
Canada, amended 2013-11-25

.6 Guidelines for the Use of Explosives In or
Near Canadian Fisheries Waters, 1998

.7 Migratory Birds Convention Act, 1994,
Environment Canada, amended 2010-12-10

 
.8 Navigation Protection Act, 1985. Transport

Canada, amended 2014-04-01

.9 Nova Scotia - Environment Act

.10 Species at Risk Act, 2002, amended 2013-03-08
 
.11 The Federal Policy on Wetland Conservation,

1991, Environment Canada

.12 Transportation of Dangerous Goods Act, 1992,
Transport Canada, amended 2009-06-16

.13 Workplace Hazardous Materials Information
System, Health Canada.

1.2 Definitions .1 Archaeological resources: all tangible
evidence of human activity that is of
historical, cultural or scientific interest.
Examples include features, structures,
archaeological objects or remains at or from
an archaeological site, or an object recorded
as an isolated archaeological find.
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.2 Buffer zone: a vegetated land that protects
watercourses from adjacent land uses. It
refers to the land adjacent to watercourses,
such as streams, rivers, lakes, ponds,
oceans, and wetlands, including the
floodplain and the transitional lands between
the watercourse and the drier upland areas.

.3 Deleterious substance: (a) any substance
that, if added to any water, would degrade or
alter or form part of a process of
degradation or alteration of the quality of
that water so that it is rendered or is
likely to be rendered deleterious to fish or
fish habitat or to the use by man of fish
that frequent that water, or (b) any water
that contains a substance in such quantity or
concentration, or that has been so treated,
processed or changed, by heat or other means,
from a natural state that it would, if added
to any other water, degrade or alter or form
part of a process of degradation or
alteration of the quality of that water so
that it is rendered or is likely to be
rendered deleterious to fish or fish habitat
or to the use by man of fish that frequent
that water.

.4 Fish habitat: spawning grounds and any other
areas, including nursery, rearing, food
supply and migration areas, on which fish
depend directly or indirectly in order to
carry out their life processes.

.5 Hazardous material: Product, substance, or
organism that is used for its original
purpose; and that is either dangerous goods
or a material that may cause adverse impact
to the environment or adversely affect health
of persons, animals, or plant life when
released into the environment.

.6 Invasive or alien species: refers to a
species or subspecies introduced outside its
normal distribution whose establishment and
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spread threaten ecosystems, habitats or
species with economic or environmental harm.

.7 Navigable water: a canal and any other body
of water created or altered as a result of
the construction of any work.

.8 Surface watercourse: refers to the bed and
shore of a river, stream, lake, creek, pond,
marsh, estuary or salt-water body that
contains water for at least part of each
year.

.9 Wetlands: land where the water table is at,
near or above the surface or which is
saturated for a long enough period to promote
such features as wet-altered soils and water
tolerant vegetation. Wetlands include organic
wetlands or "peatlands," and mineral wetlands
or mineral soil areas that are influenced by
excess water but produce little or no peat. 

1.3 Transportation .1 Transport hazardous materials and hazardous
waste in compliance with the Transportation
of Dangerous Goods Act. 

.2 Eliminate free board spillage when
excavating, loading and hauling excavated
material.

.3 Trucks transporting any wet excavated
material will have watertight boxes.

.4 Do not overload trucks when hauling excavated
material.

.5 Maintain trucks clean and free of mud, dirt
and other foreign matter.

.6 Secure contents against spillage.  Avoid
potential release of contents and of any
foreign matter onto highways, roads and
access routes used for the work.  Immediately
clean any ground spills and soils to extent
as directed by authority having jurisdiction.
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.7 Prior to commencement of work, advise and
seek approval from the Departmental
Representative of the existing roads and
temporary routes / roads (including the
construction of any temporary causeways or
in-water access roads for the purposes of
carrying out the work) proposed to be used to
access work areas and to haul material to and
from the site.

.8 Construction material and debris is not to 
become waterborne.

.9 Any tools, equipment, vehicles, temporary 
structures or parts thereof used or 
maintained for the purpose of building or 
placing a work in navigable water are not to 
remain in place after the completion of the 
project.

.10 Vessels are to be permitted safe access 
through the worksite at all times, and 
assisted as necessary.

.11 All materials and equipment used in 
construction must be marked in accordance 
with the Collision Regulations of the Canada 
Shipping Act, 2001 when located on the 
waterway.

.12 Advise the Canadian Coast Guard, Marine 
Communication and traffic Services (MCTS) at 
(902) 564-7751 or toll free at 1-800-686-8676
sufficiently in advance of commencement of 
work or when deploying or removing site 
markings in order to allow for appropriate 
Notices to Shipping/Mariners action.

.13 Work activities must comply with any/all 
conditions of the Navigation Protection Act (
NPA) approval issued by Transport Canada.  A 
copy of the NPA approval will be provided to 
the Contractor and must be kept on-site while
the work is in progress.
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1.4 Temporary Causeways 
and Access Roads

.1 It will be the Contractor’s responsibility to
gain access to the work area.  The
construction and removal of temporary
causeways and access roads will be at the
Contractor’s expense and will be removed
immediately after work is deemed complete by
the Departmental Representative.

.2 It will be the Contactor’s responsibility to
identify a location for the disposal of
material imported by the Contractor for the
construction of temporary causeways and
access roads.

.3 All material used for construction of
temporary causeways and access roads must be
clean and free from excessive fines,
organics, debris and non-toxic (i.e., free of
fuel, oil, grease and/or any other
contaminants), non-ore bearing and from a
provincially approved non-water source.

.4 Material is to be screened, if required, to
ensure that no fines or stones less than 0.2
kilograms are placed in the work. Gradation
of the material to be imported for the
construction of the causeways, roads
etc. shall be within the following limits:

7-1450 mm2”
24-50100 mm4”
44-75200 mm8”
100450 mm18”

PERCENT PASSINGMETRIC SIZEIMPERIAL SIZE

.5 Heavy machinery and equipment must be
operated from a dry platform only.  Temporary
causeways and access roads shall be
constructed at an elevation such that
machinery and equipment is operating
completely out of the water at all stages of
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the tide.  If tidal work is being carried
out, machinery and equipment shall be
relocated back to a suitable elevation to
prevent operating in submerged waters.

.6 The Contractor is to maintain temporary buoys
to mark the position of the access road
including the outer toe as construction
proceeds.  All buoys are to meet requirements
of the applicable Canadian Coast Guard
standard and be equipped with radar
reflectors.

1.5 Operation of
Machinery .1 Ensure that machinery arrives on site in a

clean condition and is maintained free of
fluid leaks, invasive species and noxious
weeds.

.2 Whenever possible, operate machinery on land
above the high water mark, on ice, or from a
floating barge in a manner that minimizes
disturbance to the banks and bed of the water
body.

.3 Wash, refuel and service machinery and store
fuel and other materials for the machinery in
such a way as to prevent any deleterious
substances from entering the water.

1.6 Containment and
Spill Management .1 Comply with Federal (CEPA Storage Tank

Systems for Petroleum Products and Allied
Petroleum Products Regulations) and
Provincial regulations, codes, standards and
guidelines for the storage of fuel and allied
petroleum products on site. 

.2 Do not dump petroleum products or any other
deleterious substances on ground or in the
water. 

.3 Be diligent and take all necessary
precautions to avoid spills and contaminate
the soil and water (both surface and
subsurface) when handling petroleum products
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on site and during fueling and servicing of
vehicles and equipment.

.4 Maintain on site appropriate emergency spill
response equipment consisting of at least one
250-litre (55 gallon) overpack spill kit for
containment and cleanup of spills.

.5 Maintain vehicles and equipment in good
working order to prevent leaks on site. 

.6 In the event of a petroleum spill,
immediately notify the Departmental
Representative and the Canadian Coast Guard
(CCG) at 1-800-565-1633 (24 hour report
line). Perform clean-up in accordance with
all regulations and procedures stipulated by
authority having jurisdiction. 

.7 Materials such as paint, primers, blasting
abrasives, rust solvents, degreasers, grout,
or other chemicals are not to enter the
watercourse.

.8 Develop a response plan that is to be
implemented immediately in the event of a
sediment release or spill of a deleterious
substance.

1.8 Hazardous 
Material Handling .1 Store and handle hazardous materials in

accordance with applicable federal and
provincial regulations, codes, standards and
guidelines. Store in location that will
prevent spillage into the environment.

.2 Label containers to WHMIS requirements and
keep MSDS data sheets on site for all
hazardous materials.

.3 Maintain inventory of hazardous materials and
hazardous waste stored on site. List items by
product name, quantity and date when stored. 
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.4 Store and handle flammable and combustible
materials in accordance with National Fire
Code.

1.9 Disposal of Wastes .1 Do not bury rubbish, construction and
demolition debris (i.e., concrete, creosote
timbers, steel, impacted soil materials etc.)
and waste materials on site. 

.2 Dispose and recycle construction and
demolition debris and waste materials in
accordance with Provincial Waste Management
Regulations. 

.3 Do not dispose of hazardous waste, volatile
materials (such as mineral spirits, paints,
thinners etc.) and petroleum products into
waterways, storm or sanitary sewers or in
waste landfill sites. 

.4 Dispose of hazardous waste in accordance with
applicable federal and provincial,
regulations, codes, standards and guidelines.

.5 Concrete waste: 

.1 Do not discharge residual or rejected
concrete on site. 

.2 Immediately clean any accidental release
of concrete on site prior to
solidification. 

.3 Do not wash and clean concrete vehicles
on site. 

.4 Perform dumping of residual material and
truck cleaning operations only at the
concrete plant. Follow environmental
regulations and good practices as
approved by the Provincial Department of
the Environment and other authorities
having jurisdiction.

1.10 Water Quality .1 Visual monitoring for suspended solids shall
occur daily during periods of inwater works,
and other related works.  If any changes
occur in the turbidity of the water in the
vicinity of the work area as a result of
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construction activities, the work should
immediately stop and the Department of
Fisheries and Oceans - Fisheries Protection
Program contacted at (902) 426-3909 to
determine if additional mitigation measures
are required.

.2 Where work may affect the water quality
adjacent to water intake lines used by
lobster holding facilities, fish processing
facilities and other harbour users, schedule
work in cooperation with the Harbour
Authority as directed by Departmental
Representative to minimize interference and
impact to harbour users.

.3 Do not wash down equipment within a 30 metre
buffer zone of a wetland, watercourse or
other identified environmentally sensitive
area. 

.4 Develop and implement an Erosion and Sediment
Control Plan for the site that minimizes risk
of sedimentation of the water body during all
phases of the work. Erosion and sediment
control measures should be maintained until
all disturbed ground has been permanently
stabilized, suspended sediment has resettled
to the bed of the water body or settling
basin and runoff water is clear. The plan
should, where applicable, include: 
a) Installation of effective erosion and

sediment control measures before
starting work to prevent sediment from
entering the water body.

b) Measures for managing water flowing onto
the site, as well as water being pumped
/ diverted from the site such that
sediment is filtered out prior to the
water entering a water body. For
example, pumping / diversion of water to
a vegetated area, construction of a
settling basin or other filtration
system.

c) Site isolation measures (e.g., silt boom
or silt curtain) for containing
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suspended sediment where in-water work
is required (e.g., excavation, dredging,
underwater cable installation).

d) Measures for containing and stabilizing
waste material (e.g., excavated
material, dredging spoils, construction
waste and materials, commercial logging
waste, uprooted or cut aquatic plants,
accumulated debris) above the high water
mark of nearby water bodies to prevent
re-entry.

e) Regular inspection and maintenance of
erosion and sediment control measures
and structures during the course of the
work. 

f) Repairs to erosion and sediment control
measures and structures if damage
occurs.

g) Removal of non-biodegradable erosion and
sediment control materials once site is 
stabilized.

.5 Water contamination by preservative treated
wood: 

.1 Preservative treated lumber and timber,
whether plant or site treated, shall be
cured for a minimum of 30 days from date
of the treatment application before
their installation in areas which will
be in contact with the water. 

.2 Do not cut treated wood lumber over the
surface of a watercourse or wetland. 

.3 Do not use liquid applied preservative
products over the surface of a
watercourse or wetland. 

.4 Wood treated with Chromate Copper
Arsenate (CCA) or Ammoniac Copper Zinc
Arsenate (ACZA) must be CSA or American
Wood Preserver Association (AWPA)
approved. 

.5 Do not use timber and lumber treated
with creosote, petroleum and
pentachlorophenol for any part of the
work.
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1.11 Socioeconomic 
Restrictions .1 Abide by municipal and provincial regulations

for any restrictions on work performed during
the night time and on flood lighting of the
site. Obtain applicable permits. 

.2 Place flood lights in opposite direction of
adjacent residential and business areas. 

.3 Work equipment and machinery must be equipped
with purposely designed mufflers to reduce
noise on site to lowest possible level.
Maintain mufflers in good operating condition
at all times.

1.12 Bird and Bird 
Habitat

.1 Become knowledgeable with and abide by the
Migratory Birds Convention Act (MBCA) in
regards to the protection of migratory birds,
their eggs, nests and their young encountered
on site and in the vicinity. 

.2 Minimize disturbance to all birds on site and
adjacent areas during the entire course of
the Work. 

.3 Do not approach concentrations of seabirds,
waterfowl and shorebirds when anchoring
equipment, accessing wharves or ferrying
supplies. 

.4 During night time work, position flood lights
in opposite direction of nearby bird nesting
habitat. 

.5 Do not use beaches, dunes and other natural
previously undisturbed areas of the site to
conduct work unless specifically approved by
the Departmental Representative. 

.6 Should nests of migratory birds in wetlands
be encountered during work, immediately
notify Departmental Representative for
directives to be followed. 
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.1 Do not disturb nest site and
neighbouring vegetation until nesting is
completed. 

.2 Minimize work immediately adjacent to
such areas until nesting is completed. 

.3 Protect these areas by following
recommendations of Canadian Wildlife
Service. 

1.13 Fish Protection
.1 Avoid wet, windy and rainy periods that may 

increase erosion and sedimentation.

.2 Ensure that all in-water activities, or
associated in-water structures, do not
interfere with fish passage, constrict the
channel width, or reduce flows.

.3 Screen any water intakes or outlet pipes to
prevent entrainment or impingement of fish.
Entrainment occurs when a fish is drawn into
a water intake and cannot escape. Impingement
occurs when an entrapped fish is held in
contact with the intake screen and is unable
to free itself.

.4 Be aware of the risk for contamination of the
fish habitat at the site as a result of alien
species being introduced in the water. 

.5 To minimize the possibility of fish habitat
contamination and the spread of aquatic
invasive (alien species), all construction
equipment which will be immersed into the
water of a watercourse, or has the
possibility of coming into contact with such
water during the course of the work, must be
cleaned and washed to ensure that they are
free of marine growth and alien species. 

.1 Equipment shall include boats, barges,
cranes, excavators, haul trucks, pumps,
pipe lines and all other miscellaneous
tools and equipment previously used in a
marine environment. 
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.6 Cleaning and washing of equipment shall be
performed immediately upon their arrival at
the site and before use in or over the body
of water. 

.7 Conduct cleaning and washing operations as
follows: 

.1 Scrape and remove heavy accumulation of
mud and dispose appropriately. 

.2 Wash all surfaces of equipment by use of
a pressurized fresh water supply. 

.3 Immediately follow with application of a
heavy sprayed coating of undiluted
vinegar or other environmentally
approved cleaning agent to thoroughly
remove all plant matter, animals and
sediments. 

.4 Check and remove all plant, animal and
sediment matter from the all bilges and
filters. 

.5 Drain standing water from equipment and
let fully dry before use. 

.6 Upon removal from the water, drain
standing water from equipment and let
fully dry before removal off the site. 

.8 Do not perform cleaning and washdown within a
30 metre buffer zone of a wetland,
watercourse or other identified
environmentally sensitive area. 

.9 Record of Assurance Logbook: 

.1 Maintain an on-going log of past and
present usage and washdowns of all
equipment to illustrate mitigation
measures undertaken against fish habitat
contamination by alien species. 

.2 Write data in a hard cover bound logbook
to include the following: 
.1 Date and location where equipment

was previously used in a
watercourse or wetland; 

.2 Type of work performed. 
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.3 Dates of wash down for each piece
of equipment; 

.4 Cleaning method and cleaning
agent(s) used. 

.10 Keep Record of Assurance Logbook updated from
project to project. Upon request, submit
logbook to Departmental Representative for
review. 

.11 Contractors are to position their vessels and
water borne equipment associated with pile
driving in a manner that will prevent damage
to sensitive fish habitat (eel grass beds,
kelp beds, shellfish beds and salt marshes,
etc.

.12 Pile cut-offs, waste or any miscellaneous
materials are to be recovered for disposal in
a designated facility.

.13 The deposition of a deleterious substance in
water frequented by fish is not permitted.
The Fisheries Act prohibits the deposit of
any deleterious substance into waters
frequented by fish.

1.14 Air Quality .1 Keep airborne dust and dirt resulting from
the work on site to an absolute minimum. 

.2 Dust suppression by the application of water
must be employed, when required. Apply dust
control measures to roads, parking lots and
work areas. The Departmental Representative
shall determine locations where water is to
be applied, the amount of water to be
applied, and the times at which it shall be
applied. Waste oil must not to be used for
dust control under any circumstances.

 
.3 Spray surfaces with water or other

environmentally approved product. Use
purposely suited equipment or machinery and
apply in sufficient quantity and frequency to
provide effective result and continued dust
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control during the entire course of the work.

.4 Do not use oil or any other petroleum
products for dust control. 

1.15 Fires .1 Fires and burning of rubbish on site is not
permitted. 

1.16 Archaeological .1   All construction personnel are responsible
for reporting any unusual materials unearthed
during construction to the construction
supervisor. If the find is believed to be an
archaeological resource, the construction
supervisor will immediately stop work in the
vicinity of the find and notify his / her
immediate supervisor.

.2 If an archaeological and / or historically
significant item is discovered during
excavation, work in the area will be stopped
immediately and the Departmental
Representative will be contacted as well as
the provincial Archaeological Services unit:

a) Nova Scotia - NS Department of
Communities, Culture and Heritage,
Special Places Program - Nova Scotia
Museum telephone: (902) 424-6461

.3  Work can only resume in the vicinity of 
the find when authorized by the PWGSC 
Project Manager and Construction 
Supervisor, after approval has been 
granted by the Nova Scotia Department of 
Communities, Culture and Heritage.

.4 In the event of the discovery of human 
remains or evidence of burials, the 
excavation work will immediately cease 
and nearest law enforcement agency will be 
contacted immediately by the PWGSC 
Project Manager and/or the Construction 
Supervisor.
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1. Related 
  Requirements  .1 Particular requirements for inspection and 

testing to be carried out by a testing 
laboratory designated by Departmental 
Representative  are specified under various 
sections. 

 
2. Appointment and 
 Payment          .1 Departmental Representative  will appoint and 

pay for services of testing laboratory 
except for the following: 

      .1 Inspection and testing required by 
laws, ordinances, rules, regulations or 
orders of public authorities. 

      .2 Inspection and testing performed 
exclusively for Contractor's 
convenience. 

      .3 Testing, adjustment and balancing of 
conveying systems, mechanical and 
electrical equipment and systems. 

      .4 Mill tests and certificates of 
compliance. 

      .5 Tests specified to be carried out by 
Contractor under the supervision of 
Departmental Representative . 

      .6 Concrete mix designs. 
      .7 Re-Inspection and retesting required as 

a result of failed materials. 
 
     .2 Where tests or inspections by designated 

testing laboratory reveal work not in 
accordance with Contract requirements, 
Contractor shall pay costs for additional 
tests or inspections as Departmental 
Representative  may require to verify 
acceptability of corrected work. 

 
3. Contractor's 
 Responsibilities .1 Furnish labour and facilities to: 
      .1 Provide access to work to be inspected 

and tested. 
      .2 Facilitate inspections and tests. 
      .3 Make good work disturbed by inspection 

and tests. 
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      .4 Provide storage on site for 
laboratory's exclusive use to store 
equipment and cure test samples. 

 
     .2 Notify the Departmental Representative  

sufficiently in advance of operations to 
allow for assignment of laboratory personal 
and scheduling of tests. 

 
     .3 Where materials are specified to be tested, 

deliver representative samples in required 
quantity to testing laboratory. 

 
     .4 Pay costs for uncovering and making good 

work that is covered before required 
inspection or testing is completed and 
approved by the Departmental Representative .
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1. Access   .1 Provide and maintain adequate access to 
project site. 

 
     .2 If authorized to use existing roads or 

structures for access to project site, 
maintain such roads for duration of the 
Contract and make good damage resulting from 
Contractor's use of roads. 

 
     .3 The Contractor shall maintain full access to 

the work site.  Should a court injunction be 
required ordering a person or group to 
refrain from impeding access to the site, 
such as a demonstration, picketing or union 
action, then obtaining the injunction and 
any associated costs shall be considered 
incidental to this Contract.  Any delays 
associated with such activity shall also be 
considered incidental to this Contract. 

 
2. Contractor's 
 Site Office    .1 Establish on the site of the work and keep 

open at all times during the execution of 
the work an office where all letters, 
orders, notices and other communications may 
be received or acknowledged either by the 
Contractor or his authorized agent or 
representative.  Provide a telephone and fax 
machine in the office. 

 
     .2 Keep one up-to-date copy of the Contract 

Documents, bulletins and other materials as 
specified under Section 01 10 10 – General 
Instructions. 

 
3. Departmental  
 Representative 's 
 Site Office  .1 Provide furnished temporary office for sole 

use of Departmental Representative  complete 
with heat, lights, phone/fax connection and 
internet connection.  Insulated office 
required if used during October to May.  
Locate on or adjacent to site. 
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     .2 Inside dimensions minimum 5 m long x 3 m 
wide x 2.4 m high, with floor 0.3 m above 
grade, complete with 4-50% opening windows 
and one lockable door. 

 
     .3 Arrange and pay for telephone and fax 

machine installation and service in 
Departmental Representative's  office for the 
Departmental Representative's  exclusive use.  
Long distance calls placed on this phone by 
the Departmental Representative  will be paid 
for by the Departmental Representative .  
Obtain and pay for wired or wireless 
internet connection.  Computer will be 
provided by Departmental Representative . 

 
     .4 Washroom facilities not required in the 

office.  Provide outside sanitary facilities 
to approval of Departmental Representative . 

 
     .5 Equip office with six chairs, flat 1200 X 

2400 X 25 table with writing surface, 4 
drawer lockable filing cabinet, drafting 
table, and work desk with padded chair. 

 
     .6 Contractor shall maintain Departmental 

Representative ’s site office in clean 
condition. 

 
4. Storage Sheds  .1 Provide adequate weather tight sheds with 

raised floors for storage of materials, 
tools and equipment which are subject to 
damage by weather. 

 
     .2 Contractor shall make own arrangements for 

on-site storage areas. 
 
5. Sanitary 
 Facilities  .1 Contractor shall provide sanitary facilities 

for work force in accordance with governing 
regulations and ordinances, and to approval 
of the Departmental Representative . 

 



                                                                            
Public Works and Government Services Canada   Section 01 51 00 
Wharf Construction 
Marie Joseph Wharf 
Guysborough County, Nova Scotia                    
Project No. R.076162.001 
      Temporary Facilities   Page 3 
                                                                            
 

                                                                            
 
O:\PROJECTS\Infrastructure Group\HFX-00227809-A0 Marie Joseph Wharf Phase 2\2.0 Design & Planning Services\2.7 
Specifications\Specification (Pre-IFT).doc 

     .2 Contractor shall post notices, take such 
precautions as required by local health 
authorities and keep area and premises in 
sanitary condition. 

 
6. Parking   .1 Contractor shall make own arrangements to 

provide parking space for work force. 
 
7. Power   .1 Arrange, pay for and maintain temporary 

electrical power supply in accordance with 
governing regulations and ordinances. 

 
     .2 Install temporary facilities for power such 

as pole lines and cables to approval of 
local power supply authority, as required. 

 
8. Water Supply  .1 Arrange, pay for and maintain temporary 

water supply in accordance with governing 
regulations and ordinances, as required. 

 
9. Barricades  .1 Provide and maintain sufficient barricades, 

fencing, notices, warning signs, light 
signals, etc., for the protection of 
adjoining property and to warn others and 
workmen engaged on the job of the dangers 
inherent in the work. 

 
     .2 Types and location of barricades, etc., 

shall be in accordance with local 
regulations and to the satisfaction of 
Departmental Representative . 

 
     .3 The presence of such barricades, lights, 

etc., shall not relieve the Contractor of 
the responsibility for any damages or safety 
infractions. 

 
10. Security   .1 Contractor shall make own arrangements for 

security of equipment, materials and damages 
resulting from fire, weather and theft. 
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11. Site Signs and  
 Notices         .1 Only Project Identification and Contractor 

signboards and notices for safety or 
instruction are permitted on site. 

 
     .2 Format, location and quantity of site signs 

and notices to be accepted by Departmental 
Representative . 

 
     .3 Signs and notices for safety or instruction 

to be in English or commonly understood 
graphic symbols. 

 
12. Removal of 
 Temporary 
 Facilities   .1 Remove temporary facilities from site when 

directed by Departmental Representative , or 
at the end of the work. 

 
     .2 When project is closed down for a period of 

time, keep temporary facilities operational 
until no longer required by Departmental 
Representative .
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1. General   .1 Use new material and equipment unless 
otherwise specified. 

 
     .2 Submit following information for any or all 

materials and products proposed for supply 
within 7 days of request by Departmental 
Representative : 

      .1 Name and address of manufacturer. 
      .2 Trade name, model and catalogue number. 
      .3 Performance, descriptive and test data. 
      .4 Manufacturer's written installation or 

application instructions. 
      .5 Evidence of arrangements to procure. 
 
     .3 Provide material and equipment of specified 

design and quality, performing to published 
ratings and for which replacement parts are 
readily available. 

 
     .4 Use products of one manufacturer for 

equipment or material of same type or 
classification unless otherwise specified. 

 
2. Manufacturers 
 Instructions   .1 Unless otherwise specified, comply with 

manufacturer's latest printed instructions 
for materials and installation methods. 

 
     .2 Notify Departmental Representative  in 

writing of any conflict between these 
specifications and manufacturer’s written 
instructions.  Departmental Representative  
will designate which document is to be 
followed. 

 
3.  Fasteners General .1 All fasteners shall be sizes indicated on 

Contract Drawings and shall be hot dipped 
galvanized to CSA G164, unless otherwise 
noted.   

 
4. Delivery and 
 Storage       .1 Deliver, store and maintain packaged 

material and equipment with manufacturer's 
seal and labels intact. 
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     .2 Prevent damage, alteration and soiling of 
material and equipment during delivery, 
handling and storage.  Immediately remove 
rejected material and equipment from site. 

 
     .3 Store material and equipment in accordance 

with supplier's written instructions. 
  
5. Conformance  .1 When material or equipment is specified by 

standard or performance specifications, upon 
request of Departmental Representative , 
obtain from manufacturer an independent 
testing laboratory report, stating that 
material or equipment meets or exceeds 
specified requirements. 

 
6. Substitution  .1 Proposals for substitutions may be submitted 

only after award of the Contract.  Such 
requests must include statements of 
respective costs of items originally 
specified and proposed substitutions. 

 
     .2 Proposals will be considered by Departmental 

Representative  only under one of the 
following circumstances: 

      .1 Products selected by tenderer from 
those specified are not available. 

      .2 Delivery date of products from those 
specified would unduly delay completion 
of the Contract. 

      .3 Alternative products to those specified 
which are brought to attention of and 
considered by the Departmental 
Representative  as equivalent to those 
specified and will result in a credit 
to the Contract amount. 

 
     .3 Should proposed substitution be accepted 

either in part or in whole, assume full 
responsibility and costs when substitution 
affects other work on project.  Pay for 
design or drawing changes required as a 
result of substitution. 
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     .4 Amounts of all credits arising from approval 
of substitutions will be determined by 
Departmental Representative  and Contract 
price shall be reduced accordingly.  No 
substitutions shall be permitted without 
prior written approval of Departmental 
Representative . 

 
     .5 Departmental Representative  reserves the 

right for acceptance or rejection of 
substitution of materials. 

 
7. Construction 
 Equipment and Plant .1 Upon request, prove to the satisfaction of 

Departmental Representative  that the 
construction equipment and plant are 
adequate to manufacture, transport, place 
and finish work to quality and production 
rates specified.  If inadequate, replace or 
provide additional equipment or plant as 
directed and required. 

 
     .2 Maintain construction equipment and plant in 

good operable condition. 
 
8. Damaged and 
 Rejected Materials .1 Immediately replace, repair or otherwise 

make  good any material damaged, broken or 
defaced during construction to the 
satisfaction of Departmental Representative . 

 
     .2 Contractor shall remove rejected materials 

from site.
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1. Record Drawings .1 Departmental Representative  will provide two 
sets of black and white prints for record 
drawing purposes. 

 
     .2 Maintain project record drawings and 

accurately record deviations from the 
Contract Documents caused by site conditions 
and changes ordered and approved by the 
Departmental Representative . 

 
     .3 Mark changes in red coloured ink. 
 
     .4 Record following information: 
      .1 Elevations of various elements in 

relation to Chart Datum. 
      .2 Field changes in dimensions and 

details. 
      .3 Changes made by Change Order. 
 
     .5 Make drawings available for Departmental 

Representative ’s review during the course of 
construction. 

 
     .6 At completion of project and prior to final 

inspection, neatly transfer notations to 
second set and submit both sets to 
Departmental Representative . 
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1. General   .1 Conduct cleaning and disposal operations to 
comply with ordinances and antipollution 
laws. 

 
     .2 Store volatile waste in covered metal 

containers and remove from premises at end 
of each working day. 

 
     .3 Prevent accumulation of waste which may 

create hazardous conditions. 
 
2. Cleaning During 
 Construction    .1 Maintain the work, at least on a daily 

basis, free from accumulation of waste 
material and debris. 

 
     .2 Provide on-site containers for collection of 

waste materials and debris. 
 
     .3 Remove waste materials and debris from site. 
 
     .4 Schedule cleaning operations so that 

resulting dust, debris and other 
contaminants will not fall on wet concrete 
or newly painted surfaces. 

 
3. Final Cleaning  .1 In preparation for acceptance of the project 

on an interim or final certificate of 
completion, perform final cleaning. 

 
     .2 Remove grease, dust, dirt, stains and other 

foreign materials from finished surfaces.
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PART 1 – GENERAL 
 
1.1 Description of 
 Work            .1 Text, schedules and procedures for 

systematic Waste Management Program for 
construction, deconstruction, demolition and 
renovation projects, including: 

      .1 Diversion of Material. 
      .2 Waste Audit (WA) – Schedule A. 
      .3 Waste Reduction Workplan (WRW) – 

Schedule B. 
      .4 Demolition Waste Audit (DWA) - Schedule 

C. 
      .5 Cost/Revenue Analysis Workplan (CRAW) - 

Schedule D. 
      .6 Materials Source Separation Program 

(MSSP). 
      .7 Canadian Governmental Responsibility 

for the Environment Resources - 
Schedule E. 

 
1.2 Definitions .1 Demolition Waste Audit (DWA):  Relates to 

actual waste generated from project. 
 
  .2 Materials Source Separation Program (MSSP):  

Consists of series of ongoing activities to 
separate reusable and recyclable waste 
material into material categories from other 
types of waste at point of generation. 

 
  .3 Recyclable:  Ability of product or material 

to be recovered at end of its life cycle and 
re-manufactured into new product for reuse 
by others. 

 
  .4 Recycle:  Process by which waste and 

recyclable materials are transformed or 
collected for purpose of being transferred 
into new products. 

 
  .5 Recycling:  Process of sorting, cleansing, 

treating and reconstituting solid waste and 
other discarded materials for purpose of 
using in altered form.  Recycling does not 
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include burning, incinerating, or thermally 
destroying waste. 

 
  .6 Reuse:  Repeated use of product in same form 

but not necessarily for same purpose.  Reuse 
includes: 

  .1 Salvaging reusable materials from re-
modelling projects before demolition 
stage for resale, reuse on current 
project or as storage for use on a 
future project. 

  .2 Returning reusable items including 
pallets or unused products to vendors. 

 
  .7 Salvage:  Removal of structural and non-

structural materials from deconstruction and 
disassembly projects for the purpose of 
reuse or recycling. 

 
  .8 Separate Condition:  Refers to waste sorted 

into individual types. 
 
  .9 Source Separation:  Acts of keeping 

different types of waste materials separate 
beginning from first time they became waste. 

 
1.3 Materials Source 
 Separation Program 
 (MSSP) .1 Prepare MSSP and have ready for use prior to 

project start-up. 
 
  .2 Implement MSSP for waste generated on 

project in compliance with approved methods 
and as reviewed by Authorities Having 
Jurisdiction.  

 
  .3 Provide on-site facilities for collection, 

handling, and storage of anticipated 
quantities of reusable and recyclable 
materials. 

 
  .4 Provide containers to deposit reusable and 

recyclable materials. 
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  .5 Locate containers in locations to facilitate 
deposit of materials without hindering daily 
operations. 

 
  .6 Locate separated materials in areas which 

minimize material damage. 
 
  .7 Collect, handle, store on-site and transport 

off-site, salvaged materials in separate 
condition and transport to recycling 
facility. 

 
1.4 Storage, Handling  
 and Protection .1 Unless specified otherwise, materials for 

removal become the Contractor's property. 
 
  .2 Protect, stockpile, store and catalogue 

salvaged items. 
 
  .3 Separate non-salvageable materials from 

salvaged items. Transport and deliver non-
salvageable items to approved local 
facility. 

 
  .4 Protect structural components not removed 

for demolition from movement or damage. 
 
  .5 Support affected structures.  If safety of 

facility is endangered, cease operations and 
immediately notify the Departmental 
Representative  and Authorities Having 
Jurisdiction. 

 
  .6 Protect surface drainage, mechanical and 

electrical from damage and blockage. 
 
  .7 Separate and store materials produced during 

dismantling of structures in designated 
areas. 

 
  .8 Prevent contamination of materials to be 

salvaged and recycled and handle materials 
in accordance with requirements for 
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acceptance by designated facilities.  On- 
site source separation is recommended. 

 
1.5 Disposal of Wastes .1 Do not bury rubbish or waste materials. 
 
  .2 Do not dispose of any waste into waterways, 

storm or sanitary sewers. 
 
  .3 Remove materials from deconstruction as 

deconstruction/disassembly Work progresses. 
 
  .4 Prepare project plan to verify destination 

and quantities on a material-by-material 
basis as identified in pre-demolition 
material audit. 

 
1.6 Use of Site and  
 Facilities .1 Execute work with least possible 

interference or disturbance to normal use of 
premises. 

 
  .2 Provide security measures which are to be 

approved by Departmental Representative . 
 
1.7 Scheduling .1 Coordinate Work with other activities on 

site to ensure timely and orderly progress 
of Work. 

 
PART 2 – PRODUCTS 
 
2.1 (NOT USED) 
 
PART 3 – EXECUTION 
 
3.1 Application .1 Handle waste materials not reused, salvaged 

or recycled in accordance with applicable 
acts, regulations and codes. 

 
3.2 Cleaning .1 Remove tools and waste materials at 

completion of Work and leave work area in 
clean and orderly condition. 

 
  .2 Clean-up work areas as work progresses. 
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  .3 Source separate materials to be reused or 
recycled into specified sort areas. 

 
3.3 Diversion of 
 Materials .1 Separate materials from general waste stream 

and stockpile in separate piles or 
containers, as reviewed by Departmental 
Representative  and consistent with 
applicable fire regulations and as follows, 
at a minimum: 

  .1 Mark containers or stockpile areas. 
  .2 Provide instruction on disposal 

practices. 
 
     .2 On-site sale or distribution of salvaged 

materials to third parties will not be 
permitted.
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1. Related Sections .1 Section 01 33 00 – Submissions / Shop 
Drawings. 

 
2. Submittals  .1 Submittals:  Submit in accordance with 

Section 01 33 00 – Submissions / Shop 
Drawings. 

 
     .2 Defective products shall be rejected, 

regardless of previous inspections.  Replace 
products at Contractor’s expense. 

 
3. Final Cleaning  .1 In preparation for acceptance of the project 

on an interim or final certificate of 
completion, perform final cleaning. 

 
     .2 Remove grease, dust, dirt, stains and other 

foreign materials from finished surfaces. 
 
4. As-Builts  

and Samples .1 Maintain, in addition to requirements in 
General Conditions, at site for  
Departmental Representative , at least one 
record copy of: 
.1 Contract Drawings. 
.2 Specifications. 
.3 Addenda. 
.4 Change Orders and other modifications 

to the Contract. 
.5 Reviewed shop drawings, product data 

and samples. 
.6 Field test records. 
.7 Inspection certificates. 
.8 Manufacturer's certificates. 

 
.2 Store record documents and samples in field 

office apart from documents used for 
construction.  Provide files, racks and 
secure storage. 

 
.3 Label record documents and file in 

accordance with Section numbers used in this 
Specification Document.  Label each document 
"PROJECT RECORD" in neat, large, printed 
letters. 
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.4 Maintain record documents in clean, dry and 
legible condition.  Do not use record 
documents for construction purposes. 

 
.5 Keep record documents and samples available 

for viewing and inspection by Departmental 
Representative . 

 
5. Recording Actual 
 Site Conditions   .1 Record information on set of blue line 

opaque drawings, and in copy of Project 
Manual, as provided by the Departmental 
Representative . 

 
.2 Provide felt tip marking pens, maintaining 

separate colours for each major system, for 
recording information. 

 
.3 Record information concurrently with 

construction progress.  Do not conceal Work 
until required information is recorded. 

 
.4 On Contract Drawings and shop drawings mark 

each item to record actual construction 
including, at a minimum: 

 .1 Measured depths of pile tips and 
driving records. 

 .2 Measured horizontal and vertical 
locations of underground utilities and 
appurtenances, referenced to permanent 
surface improvements. 

 .3 Measured locations of internal 
utilities and appurtenances, referenced 
to visible and accessible features of 
construction. 

 .4 Field changes of dimension and detail. 
 .5 Changes made by change orders. 
 .6 Details not on the original Contract 

Drawings. 
 .7 References to related shop drawings and 

modifications. 
 .8 Other pertinent information as 

specified or indicated.  
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.5 Specifications:  Mark each item to record 
actual construction including, at a minimum: 

 .1 Manufacturer, trade name and catalogue 
number of each product actually 
installed, particularly optional items 
and substituted items. 

 .2 Changes made by Addenda and Change 
Orders. 

 
.6 Other Documents:  Maintain manufacturer's 

certifications and field test records 
required by individual specification 
sections. 

 
6. Final Survey  .1 Submit final site survey certificate in 

accordance with Section 01 71 00 - Project 
Record Documents certifying that elevations 
and locations of completed Work are in 
conformance, or where not in conformance, 
with Contract Documents.




