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1 GENERAL 

1.1 PRECEDENCE 

.1 For Federal Government projects, Division 01 Sections take precedence 
over technical specification sections in other Divisions of this 
Project Manual. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

.1 Work for this Contract is comprised of 27.7 hectares of clearing trees 
along the Trans-Canada Highway (TCH) in Terra Nova National Park. 
Onsite work is to commence on or after December 28th, 2015. All brush 
and tree cutting work, removal and disposal of trees is to be completed 
before May 15th 2016. 

.2 The site on which this clearing work is to take place is divided into 
13 sections described below. Km 0.000 is located at the East entrance 
to Terra Nova National Park, south of Salmon Brook, as indicated by 
existing survey marker and the coordinate is Latitude 48.3907905, 
Longitude -54.2074438. All clearing limits have been marked with 
colored ribbons along the 13 areas of the Trans-Canada Highway (see 
schematic drawing at appendix A). Note chainage distances indicated 
below do not include taper lengths: 

.1 Km 2.675 to 4.500 (North West River): 1.5 ha 

.2 km 6.790 to 9.230 (Cobbler’s Cove): 2.2 ha 

.3 km 9.600 to 14.350 (Tide Waters): 4.0 ha 

.4 km 12.350 to 16.650 (Yuddle Ponds): 3.2 ha 

.5 km 18.200 to 20.380 (Charlottetown): 1.5 ha 

.6 km 19.075 to 21.120 (Island Ponds): 1.0 ha 

.7 km 21.570 to 23.985 (Bread Cove): 2.3 ha 

.8 km 23.950 to 28.880 (Ochre Hill): 3.0 ha 

.9 km 29.520 to 32.500 (Newman Sound): 2.5 ha 

.10 km 32.150 to 33.800 (Saltons Brook South): 1.0 ha 

.11 km 34.400 to 36.850 (Saltons Brook): 1.5 ha 

.12 km 35.600 to 37.380 (South West Brook): 1.5 ha 

.13 km 38.040 to 41.900 (South West Arm): 2.5 ha 

1.3 CONTRACT METHOD 

.1 Construct Work under unit price contract for brush and tree clearing 
and lump sum for all other works which are required for completion of 
the project. The quantity to be measured for payment shall be the 
number of hectares of land cleared (measured on a horizontal plane).  
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.2 Relations and responsibilities between Contractor and subcontractors 
are as defined in Conditions of Contract. Subcontractors must, in 
addition:  

.1 Furnish to Contractor bonds covering faithful performance of 
subcontracted work and payment of obligations thereunder when 
Contractor is required to furnish such bonds to Departmental 
Representative.  

.2 Purchase and maintain liability insurance to protect Contractor 
from claims for not less than limits of liability which 
Contractor is required to provide to Departmental Representative. 

1.4 WORK BY OTHERS 

.1 Co-operate with other Contractors in carrying out their respective 
works and carry out instructions from Departmental Representative. 

.2 Construction of climbing lanes on the Trans-Canada Highway within the 
Terra Nova National Park will commence in May 2016 and will present 
traffic disruptions to this tree clearing project. If the tree clearing 
work is not completed by May 15th 2016, the clearing contractor will 
accommodate and work around the schedule and methodology of the 
climbing lanes contractor.  

.3 Additional payments or schedule extensions due to work or scheduling 
conflicts with other Contractors will not be considered.   

1.5 WORK SEQUENCE 

.1 Construct Work in stages to provide for continuous public usage of the 
Trans-Canada Highway in Terra Nova National Park. Do not close off 
public usage of facilities.  

.2 Maintain fire access/control. 

.3 If the brush and tree clearing work is not completed by May 15th 2016, 
the Contractor will have to accommodate and prioritize his work around 
the schedule and methodology of the contractor responsible to build 
climbing lanes. 

1.6 CONTRACTOR USE OF PREMISES 

.1 Limit use of premises for work, to allow: 
.1 Work by other contractors starting on May 1st 2016. 
.2 Public usage of TCH in Terra Nova National Park. 

1.7 OWNER OCCUPANCY 

.1 Owner will occupy premises during entire construction period for 
execution of normal operations.  

1.8 MEETINGS 

.1 Within 10 days after award of Contract, request a pre-construction 
meeting to discuss and resolve administrative procedures and 
responsibilities. 
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.2 During course of Work, schedule progress meetings every 2 weeks. 

.3 Contractor, major Subcontractors involved in Work and Departmental 
Representative are to be in attendance. 

END OF SECTION 
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1 GENERAL 

1.1 REFERENCES 

.1 Manual of Uniform Traffic Control Devices for Streets and Highways – 
(MUTCD), 2002 (US FHWA). 

.2 Uniform Traffic Control Devices for Canada, (UTCD), 2008 (Distributed 
by Transportation Association of Canada).  

.3 Traffic control manual, latest edition, Department of Transportation & 
Works, Newfoundland & Labrador 
www.tw.gov.nl.ca/publications/TrafficControlManual2011.pdf.  

1.2 PROTECTION OF PUBLIC TRAFFIC 

.1 Comply with requirements of Acts, Regulations and By-Laws in force for 
regulation of traffic or use of roadways upon or over which it is 
necessary to carry out Work or haul materials or equipment.  

.2 When working on travelled way: 
.1 Place equipment in position to minimize interference and hazard 

to travelling public.  
.2 Keep equipment units as close together as working conditions 

permit and preferably on same side of travelled way.  
.3 Do not leave equipment on travelled way overnight.  

.3 Do not close any lanes of road without approval of Departmental 
Representative. Before re-routing traffic erect suitable signs and 
devices in accordance with instructions contained in Part D of UTCD. 

.4 Keep travelled way graded, free from pot holes and of sufficient width 
for required number of lanes of traffic.  
.1 Provide 5 m wide minimum temporary roadway for traffic in two-way 

sections through Work and on detours. 

.5 Provide and maintain road access and egress to property fronting along 
Work under Contract and in other areas as indicated, except where other 
means of road access exist that meet approval of Departmental 
Representative.  

1.3 INFORMATIONAL AND WARNING DEVICES 

.1 Provide and maintain competent Flag Persons, traffic signals, signs, 
barricades and flares, lights, lanterns, and/or other devices required 
to indicate construction activities or other temporary and unusual 
conditions resulting from Project Work which requires road user 
response.  

.2 Supply and erect signs, delineators, barricades and miscellaneous 
warning devices as specified in Part D, Temporary Conditions Signs and 
Devices, of UTCD manual.  

.3 Place signs and other devices in locations recommended in UTCD manual. 

.4 Prior to commencement of the Work, prepare list of signs and other 
devices required for project. If situation on site changes, revise list 
to approval of Departmental Representative.  
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.5 Continually maintain traffic control devices in use: 

.1 Check signs daily for legibility, damage, suitability and 
location.  Clean, repair or replace to ensure clarity and 
reflectance.  

.2 Remove or cover signs which do not apply to conditions existing 
from day to day.  

1.4 CONTROL OF PUBLIC TRAFFIC 

.1 Provide competent flag persons, trained in accordance with, and 
properly equipped as specified in, UTCD manual in following situations: 

.1 When public traffic is required to pass working vehicles or 
equipment that block all or part of travelled roadway.  

.2 When it is necessary to institute one-way traffic system through 
construction area or other blockage where traffic volumes are 
heavy, approach speeds are high and traffic signal system is not 
in use.  

.3 When workers or equipment are employed on travelled way over brow 
of hills, around sharp curves or at other locations where 
oncoming traffic would not otherwise have adequate warning.  

.4 Where temporary protection is required while other traffic 
control devices are being erected or taken down.  

.5 For emergency protection when other traffic control devices are 
not readily available.  

.6 In situations where complete protection for workers, working 
equipment and public traffic is not provided by other traffic 
control devices.  

.2 Where roadway, carrying two-way traffic, is restricted to one lane, for 
24 hours each day, provide portable traffic signal system. Adjust, as 
necessary, and regularly maintain system during period of restriction.  
Signal system to meet requirements of Part IV of Manual of Uniform 
Traffic Control Devices for Streets and Highways, US FHWA.  

1.5 OPERATIONAL REQUIREMENTS 

.1 Maintain at least one lane of traffic at all times. 

.2 If a request from the Departmental Representative is made for the 
passage of an extra wide load or any other requirement for vehicular 
passage beyond those already specified, the Contractor shall provide 
suitable and safe passage abilities during the duration of the work. 
This shall be implemented into the Contractors working schedule and 
must be made available and accommodated within seven (7) days (working 
and non-working) of the initial request. The Contractor shall submit an 
action plan to the Departmental Representative within three (3) days of 
the request. If the plan requires temporary structures then these 
structures shall be submitted under seal of Professional Engineer 
licensed to practice in NL. The accommodation of a wide load may also 
include the relocation of temporary barriers, traffic control devices, 
and other necessary items which should also be included in the action 
plan. 



Special Procedures for 
Traffic Control 

Section 01 35 00.06 
 Page 8
2015-12-01 

Parks Canada 
Project #676   
Tree clearing in TNNP

1.6 TRAFFIC CONTROL PLAN 

.1 Submit a comprehensive traffic control plan to Departmental 
Representative for review minimum 10 days prior to starting any work. 

.1 Traffic Control Plan shall include all phases of Work. 

.2 Indicate durations, times and types of any traffic disruptions. 

END OF SECTION 
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1 GENERAL 

1.1 Definitions

.1 COSH: Canada Occupational Health and Safety Regulations made under Part 
II of the Canada Labour Code. 

.2 Competent Person: means a person who is: 
.1 Qualified by virtue of personal knowledge, training and 
experience to perform assigned work in a manner that will ensure the 
health and safety of persons in the workplace, and; 
.2 Knowledgeable about the provisions of occupational health and 
safety statutes and regulations that apply to the Work and; 
.3 Knowledgeable about potential or actual danger to health or 
safety associated with the Work. 

.3 Medical Aid Injury: any minor injury for which medical treatment was 
provided and the cost of which is covered by Workers' Compensation 
Board of the province in which the injury was incurred. 

.4 PPE: personal protective equipment 

.5 Work Site: where used in this section shall mean areas, located at the 
premises where Work is undertaken, used by Contractor to perform all of 
the activities associated with the performance of the Work. 

1.2 Submittals

.1 Submit site-specific Health and Safety Plan prior to commencement of 
Work. 
 .1 Submit within 10 work days of notification of Bid Acceptance. 
Provide 3 copies. 
.2 Departmental Representative will review Health and Safety Plan 
and provide comments. 
.3 Revise the Plan as appropriate and resubmit within 10 work days 
after receipt of comments. 
.4 Departmental Representative's review and comments made of the 
Plan shall not be construed as an endorsement, approval or implied 
warranty of any kind by Canada and does not reduce Contractor's overall 
responsibility for Occupational Health and Safety of the Work. 
.5 Submit revisions and updates made to the Plan during the course 
of Work. 

.2 Submit name of designated Health & Safety Site Representative and 
support documentation specified in the Safety Plan. 

.3 Submit copy of Letter in Good Standing from Provincial Workers 
Compensation or other department of labour organization. 

 .1 Submit update of Letter of Good Standing whenever expiration date 
occurs during the period of Work. 

.4 Submit copies of reports or directions issued by Federal, Provincial 
and Territorial health and safety inspectors. 

.5 Submit copies of incident reports. 

.6 Submit WHMIS MSDS - Material Safety Data Sheets. 
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1.3 Compliance requirement 

.1 Comply with Occupational Health and Safety Act for Province of 
Newfoundland and Labrador, and Occupational Health & Safety Regulations 
made pursuant to the Act. 

.2 Comply with Canada Labour Code - Part II (entitled Occupational Health 
and Safety) and the Canada Occupational Health and Safety Regulations 
(COSH) as well as any other regulations made pursuant to the Act. 
.1 The Canada Labour Code can be viewed at: 
www.http://laws.justice.gc.ca/en/L-2/ 
.2 COSH can be viewed at: www.http://laws.justice.gc.ca/eng/SOR-86-
304/n e .html 

.3   Observe construction safety measures of: 
     .1 Part 8 of National Building Code 
     .2 Municipal by-laws and ordinances. 

.4 In case of conflict or discrepancy between above specified 
requirements, the more stringent shall apply. 

.5 Maintain Workers Compensation Coverage in good standing for duration of 
Contract. Provide proof of clearance through submission of Letter in 
Good Standing. 

.6 Medical Surveillance: Where prescribed by legislation or regulation, 
obtain and maintain worker medical surveillance documentation. 

1.4 Responsibility 

.1 Be responsible for health and safety of persons on site, safety of 
property on site and for protection of persons and environment adjacent 
to the site to extent that they may be affected by conduct of Work. 

.2 Comply with and enforce compliance by all workers, sub-contractors and 
other persons granted access to Work Site with safety requirements of 
Contract Documents, applicable federal, provincial, and local by-laws, 
regulations, and ordinances, and with site-specific Health and Safety 
Plan. 

1.5 Site Control and Access

.1 Control the Work and entry points to Work Site. Approve and grant 
access only to workers and authorized persons. Immediately stop and 
remove non-authorized persons. 
.1 Departmental Representative will provide names of those persons 
authorized by Departmental Representative to enter onto Work Site and 
will ensure that such authorized persons have the required knowledge 
and training on Health and Safety pertinent to their reason for being 
at the site, however, Contractor remains responsible for the health and 
safety of authorized persons while at the Work Site. 
.2 Provide flagperson for traffic control with equipment accessing / 
egressing construction site. 

.2 Isolate Work Site from other areas of the premises by use of 
appropriate means. 
.1 Erect fences, hoarding, barricades and temporary lighting as 
required to effectively delineate the Work Site, stop non-authorized 
entry, and to protect pedestrians and vehicular traffic around and 
adjacent to the Work and create a safe environment.  
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.2 Post signage at entry points and other strategic locations 
indicating restricted access and conditions for access. 
.3 Use professionally made signs with bilingual message in the 2 
official languages or international known graphic symbols. 

.3 Provide safety orientation session to persons granted access to Work 
Site. Advise of hazards and safety rules to be observed while on site. 

.4 Ensure persons granted site access wear appropriate PPE. Supply PPE to 
inspection authorities who require access to conduct tests or perform 
inspections. 

.5 Secure Work Site against entry when inactive or unoccupied and to 
protect persons against harm. Provide security guard where adequate 
protection cannot be achieved by other means. 

1.6  Protection

.1 Give precedence to safety and health of persons and protection of 
environment over cost and schedule considerations for Work. 

.2 Should unforeseen or peculiar safety related hazard or condition become 
evident during performance of Work, immediately take measures to 
rectify situation and prevent damage or harm. Advise Departmental 
Representative verbally and in writing. 

1.7 Filing of Notice 

.1 File Notice of Project with pertinent provincial health and safety 
authorities prior to beginning of Work. 

.1 Departmental Representative will assist in locating address if 
needed. 

1.8  Permits

.1 Post permits, licenses and compliance certificates, specified in 
section 01 11 00 – General Instructions, at Work Site. 

 .2    Where a particular permit or compliance certificate cannot be obtained, 
notify Departmental Representative in writing and obtain approval to
proceed before carrying out applicable portion of work. 

1.9 Hazard Assessments

.1 Perform site specific health and safety hazard assessment of the Work 
and its site. 

.2 Carryout initial assessment prior to commencement of Work with further 
assessments as needed during progress of work, including when new 
trades and subcontractors arrive on site. 

.3 Record results and address in Health and Safety Plan. 

.4 Keep documentation on site for entire duration of the Work. 

1.10 Project/Site

.1 Following are potential health, environmental Conditions and safety 
hazards at the site for which Work may involve contact with: 
.1 Known latent site and environmental conditions: 

.1 Steep slopes and rock faces. 

.2 Streams, brooks and other water bodies. 
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.3 Wildlife. 
.2 Facilitate on-going operations: 

.1 Highway traffic. 

.2 Above items shall not be construed as being complete and inclusive of 
potential health and safety hazards encountered during Work. 

.3 Include above items in the hazard assessment of the Work. 

1.11 Meetings

.1 Attend pre-construction health and safety meeting, convened and chaired 
by Departmental Representative, prior to commencement of Work, at time, 
date and location determined by Departmental Representative. Ensure 
attendance of: 
.1 Superintendent of Work 
.2 Designated Health & Safety Site Representative 
.3 Subcontractors 

.2 Conduct regularly scheduled tool box and safety meetings during the 
Work in conformance with Occupational Health and Safety regulations and 
document minutes of meetings. 

.3 Keep documents on site. 

1.12 Health and Safety Plan 

.1 Prior to commencement of Work, develop written Health and Safety Plan 
specific to the Work. Implement, maintain, and enforce Plan for entire 
duration of Work and until final demobilization from site. 

.2 Health and Safety Plan shall include the following components: 
.1 List of health risks and safety hazards identified by hazard 
assessment. 
.2 Control measures used to mitigate risks and hazards identified. 
.3 On-site Contingency and Emergency Response Plan as specified 
below. 
.4 On-site Communication Plan as specified below. 
.5 Name of Contractor's designated Health & Safety Site 
Representative and information showing proof of his/her competence and 
reporting relationship in Contractor's company. 
.6 Names, competence and reporting relationship of other supervisory 
personnel used in the Work for occupational health and safety purposes. 

.3 On-site Contingency and Emergency Response Plan shall include: 

.1 Operational procedures, evacuation measures and communication 
process to be implemented in the event of an emergency. 

.2 Evacuation Plan: site and floor plan layouts showing escape 
routes, marshalling areas. Details on alarm notification methods, fire 
drills, location of firefighting equipment and other related data. 

.3 Name, duties and responsibilities of persons designated as 
Emergency Warden(s) and deputies. 

.4 Emergency Contacts: name and telephone number of officials from: 
.1 General Contractor and subcontractors. 
.2 Pertinent Federal and Provincial Departments and Authorities 

having jurisdiction. 
.3 Local emergency resource organizations. 
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.5 Harmonize Plan with Facility's Emergency Response and Evacuation 
Plan. Departmental Representative will provide pertinent data including 
name of PWGSC and Facility Management contacts. 

.4 On-site Communication Plan: 
.1 Procedures for sharing of work related safety information to 
workers and subcontractors, including emergency and evacuation 
measures. 
.2 List of critical work activities to be communicated with Facility 
Manager which have a risk of endangering health and safety of Facility 
users. 

.5 Address all activities of the Work including those of subcontractors. 

.6 Review Health and Safety Plan regularly during the Work. Update as 
conditions warrant to address emerging risks and hazards, such as 
whenever new trade or subcontractor arrive at Work Site. 

.7 Departmental Representative will respond in writing, where deficiencies 
or concerns are noted and may request re-submission of the Plan with 
correction of deficiencies or concerns. 

.8 Post copy of the Plan, and updates, prominently on Work Site. 

1.13 Safety Supervision

.1 Employ Health & Safety Site Representative responsible for daily 
supervision of health and safety of the Work. 

.2 Health & Safety Site Representative may be the Superintendent of the 
Work or other person designated by Contractor and shall be assigned the 
responsibility and authority to: 
.1 Implement, monitor and enforce daily compliance with health and 
safety requirements of the Work. 
.2 Monitor and enforce Contractor's site-specific Health and

Safety Plan. 
.3 Conduct site safety orientation session to persons granted access 
to Work Site. 
.4 Ensure that persons allowed site access are knowledgeable and 
trained in health and safety pertinent to their activities at the site 
or are escorted by a competent person while on the Work Site. 
.5 Stop the Work as deemed necessary for reasons of health and 
safety. 

.3 Health & Safety Site Representative must: 
     .1 Be qualified and competent person in occupational health and 

safety. 
     .2 Have site-related working experience specific to activities of 

the Work. 
     .3 Be on Work Site at all times during execution of the Work. 

.4 All supervisory personnel assigned to the Work shall also be competent 
persons. 

.5 Inspections: 
.1 Conduct regularly scheduled safety inspections of the Work on a 
minimum bi-weekly basis. Record deficiencies and remedial action taken. 
.2 Conduct Formal Inspections on a minimum monthly basis. Use 
standardized safety inspection forms. Distribute to subcontractors. 
.3 Follow-up and ensure corrective measures are taken. 
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.6 Cooperate with Facility's Occupational Health and Safety representative 
should one be designated by Departmental Representative. 

.7 Keep inspection reports and supervision related documentation on site. 

1.14 TRAINING 

.1 Use only skilled workers on Work Site who are effectively trained in 
occupational health and safety procedures and practices pertinent to 
their assigned task. 

.2 Maintain employee records and evidence of training received. Make data 
available to Departmental Representative upon request. 

.3 When unforeseen or peculiar safety-related hazard, or condition occur 
during performance of Work, follow procedures in place for Employee's 
Right to Refuse Work in accordance with Acts and Regulations of 
province having jurisdiction and advise Departmental Representative 
verbally and in writing. 

1.15 MINIMUM SITE SAFETY RULES 

.1 Notwithstanding requirement to abide by Site Safety Rules federal and 
provincial health and safety regulations; ensure the following minimum 
safety rules are obeyed by persons granted access to Work Site: 
.1 Wear appropriate PPE pertinent to the Work or assigned task; 
minimum being hard hat, safety footwear, safety glasses, hearing 
protection and high-visibility workwear. 
.2 Immediately report unsafe condition at site, near-miss accident, 
injury and damage. 
.3 Maintain site and storage areas in a tidy condition free of 
hazards causing injury. 
.4 Obey warning signs and safety tags. 

.2 Brief persons of disciplinary protocols to be taken for non-compliance. 
Post rules on site. 

1.16 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified 
by authority having jurisdiction or by Departmental Representative.  

.2 Provide Departmental Representative with written report of action taken 
to correct non-compliance of health and safety issues identified.  

.3 Departmental Representative may stop Work if non-compliance of health 
and safety regulations is not corrected in a timely manner.  

1.17 INCIDENT REPORTING 

.1 Investigate and report the following incidents to Departmental 
Representative: 
 .1 Incidents requiring notification to Provincial Department of   
Occupational Safety and Health, Workers Compensation Board or to other 
regulatory Agency. 
.2 Medical aid injuries. 
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.3 Property damage in excess of $10,000.00, 

.4 Interruptions to Facility operations resulting in an operational 
lost to a Federal department in excess of $5000.00. 

.2 Submit report in writing. 

1.18 HAZARDOUS PRODUCTS 

.1 Comply with requirements of Workplace Hazardous Materials Information 
System (WHMIS). 

.2 Keep MSDS data sheets for all products delivered to site. 
.1 Post on site. 
.2 Submit copy to Departmental Representative. 

.3 For interior work in an occupied Facility, post additional copy in one 
or more publically accessible locations. 

1.19 BLASTING 

.1 Blasting or other use of explosives is not permitted. 

1.20 POWDER ACTUATED DEVICES 

.1 Use powder actuated devices only after receipt of written permission 
from Departmental Representative. 

1.21 SITE RECORDS 

.1 Maintain on Work Site copy of safety related documentation and reports 
stipulated to be produced in compliance with Acts and Regulations of 
authorities having jurisdiction and of those documents specified 
herein. 

.2 Upon request, make available to Departmental Representative or 
authorized Safety Officer for inspection. 

1.22 POSTING OF DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted in 
conspicuous location on Work Site in accordance with Acts and 
Regulations of Province having jurisdiction. 

.2 Post other documents as specified herein, including: 

.1 Site specific Health and Safety Plan 

.2 WHMIS data sheets 

.3 Incident reports 

.4 Tool box and safety meeting minutes 

END OF SECTION 
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1 GENERAL 

1.1 DEFINITIONS 

.1 Environmental Pollution and Damage: presence of chemical, physical, 
biological elements or agents which adversely affect human health and 
welfare; unfavorably alter ecological balances of importance to human 
life; affect other species of importance to humans; or degrade 
environment aesthetically, culturally and/or historically.  

.2 Environmental Protection: prevention/control of pollution and habitat 
or environment disruption during construction.   

1.2 FIRES 

.1 Fires and burning of slash, brush, trees or rubbish on site is not 
permitted.  

1.3 DISPOSAL OF WASTES 

.1 Do not bury rubbish and waste materials on site. 

.2 Do not dispose of waste or volatile materials, such as mineral spirits, 
oil or paint thinner into waterways, storm or sanitary sewers.  

.3 Do not discharge wastes into streams or waterways. 

.4 Dispose of uncontaminated construction/demolition material which cannot 
be recycled or reused, at an approved construction and debris disposal 
site.  

1.4 DRAINAGE 

.1 Provide temporary drainage and pumping required to keep excavations and 
site free from water. 

.3 Do not pump water containing suspended materials to enter into 
waterways, sewer or drainage systems.  

.4 Control disposal or runoff of water containing suspended materials or 
other harmful substances in accordance with local authority 
requirements.  

1.5 SITE CLEARING AND PLANT PROTECTION 

.1 Protect trees and plants on site and adjacent properties where 
indicated or as directed by the Departmental Representative.  

.2 Protect roots of designated trees to dripline during excavation 
and site grading to prevent disturbance or damage. Avoid 
unnecessary traffic, dumping and storage of materials over root 
zones.  

.3 Minimize stripping of topsoil and vegetation. 

.4 Restrict vegetation removal to areas indicated or designated by 
Departmental Representative.  

.5   Vegetation and topsoil should not be removed to obtain fill for 
road construction purposes. 
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1.6 WORK ADJACENT TO WATERWAYS 

.1 Do not operate construction equipment in waterways or within 20 
metres of waterways. 

.2 Do not use waterway beds for borrow material without 
Departmental Representative's approval.  

.3 Do not dump excavated fill, waste material or debris in 
waterways.  

.4 Design and construct temporary crossings to minimize erosion to 
waterways.  

.5 Do not skid logs or construction materials across waterways. 

.6 Avoid indicated spawning beds when constructing temporary 
crossings of waterways.  

.7  Temporary diversion ditches, approved by the Departmental 
Representative, are to be plastic lined. 

.8  Temporary storage sites for debris generated from clearing 
operations should be deposited away from watercourses and should 
be surrounded by a natural vegetative buffer. 

.9 Do not pump or drain water containing suspended materials into 
waterways. Water containing suspended materials shall be pumped 
into vegetation a minimum of 30 m away from watercourses. 

1.7 POLLUTION CONTROL 

.1 Maintain temporary erosion and pollution control features installed 
under this Contract.  

.2 Control emissions from equipment and plant in accordance with local 
authorities' emission requirements.  

.3 Cover or wet down dry materials and rubbish to prevent blowing dust and 
debris.   

1.8 GENERAL REQUIREMENTS 

.1 Work under this contract is to be carried out in a National Park, and 
environmental protection must be given a high priority by all staff 
involved with the work.  

.2 An Environmental Briefing will be held prior to work commencing at the 
site, which will outline environmental factors to be considered during 
the work. It is mandatory that all current staff of the Contractor 
attend this meeting with the Departmental Representative and 
Environmental Protection Officer (EPO).  

1.9 SITE SET-UP AND USE 

.1    All site activities related to construction are to be confined within 
the defined project boundaries. 

.2    Work sites will be equipped with appropriate and properly maintained 
sanitary facilities. 
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.3    Garbage must be collected and removed daily from the work site.  All 
material must be removed, transported and disposed of in accordance 
with existing provincial – municipal and Park solid waste disposal 
guidelines and/or regulations. 

.4    Littering is prohibited. 

.5    Temporary storage, parking areas, and turn-a-round facilities for 
contractor-related equipment and vehicles will be limited to those 
areas agreed to and designated by the Departmental Representative. 

1.10 ENVIRONMENTAL PROTECTION PLAN 

.1 The Contractor is required to submit a plan showing all pollution 
control measures that will be used to fulfill the requirements of the 
Environmental Protection Section. This plan will be reviewed by the 
Departmental Representative and the Environmental Protection Officer 
prior to commencement of any work. Any deviation from this plan will 
require further approval by the Departmental Representative. The 
protection plan shall be submitted prior to the pre-construction 
meeting. 

.2 The Environmental Plan will outline how the Contractor will address the 
environmental protection requirements, including removal and 
installation of culverts, and ensure pollution created by the 
construction is controlled. It will show sufficient detail on products 
to be used and physical placement on site to determine effectiveness of 
these items. 

.3    The plan must cover all activities within the Limits of all 
Construction, laydown and traffic diversion areas.  

1.11 ENVIRONMENTAL PERFORMANCE 

.1    The Contractor is required to follow the Canadian Environmental 
Protection Act. 

.2    The Contractor is held responsible to ensure that all necessary permits 
related to Environmental Protection have been obtained and that 
necessary documentation is available on-site. 

1.12 VEHICULAR MOVEMENTS

.1 Restrict movement of vehicles and equipment to existing disturbed areas 
(access roads, borrow pits, disposal areas and right-of-ways).  

1.13 STORAGE AND HANDLING OF FUELS AND DANGEROUS FLUIDS 

.1 Locate fuel storage facility outside Park and a minimum of 100 m from 
any water body in an area approved by Departmental Representative and 
construct impermeable dykes so that any spillage is contained. Fueling 
of vehicles or equipment will not be permitted within 100 m of any 
water body. Maintenance of vehicles and equipment will be permitted 
only in designated areas as directed by the Departmental 
Representative. In case of emergencies, call the Parks Canada dispatch 
at 1-877-852-3100. 

.2 Exercise care in handling of fuels or dangerous materials to minimize 
potential for spills. Report immediately any spills to Departmental 
Representative. Contractor is responsible for responding immediately to 
any spill to minimize environmental damage and for clean-up, repair or 
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rehabilitation resulting from any spills to the satisfaction of the 
Departmental Representative. 

.3 Supply and maintain on site emergency response material to contain 
spills and minimize environmental damage, i.e. absorbent material, to 
the approval of Departmental Representative. Disposal of all 
contaminated material shall be off-site at an approved facility.  

.4    Dangerous goods, whose release into the environment could cause adverse 
effect, should be stored and handled in a manner which gives due regard 
for workers and public safety, and for the protection of the 
environment. 

.5    No material toxic to fish or any aquatic life shall be permitted to 
enter any stream, river, or lake.  This shall include, but not be 
limited to lubricants, fuels, testing fluids, insecticides, detergents, 
herbicides, cement, lime or concrete. 

.6    The management of fuels, lubricants and chemicals must meet with the 
requirements of the Newfoundland & Labrador Department of Environment & 
Conservation and all other appropriate provincial and federal 
regulations. 

.7    Fuel storage containers must be accompanied by impermeable structures 
that would provide containment of 125% of the container capacity in the 
event of a leak or spill. 

.8    All refueling and lubricating operations should employ protection 
measures such as drip pans, to reduce the potential for escape of 
petroleum products to the environment. 

.9    The Departmental Representative and the Park’s Environmental Protection 
Officer (EPO) must be immediately contacted after a spill of fuel or 
lubricant, and after any amount of other chemical products has escaped. 

.10   Storage of any fuel has to occur only in previously approved locations, 
and with Park consent.  The Contractor must submit plans for fuel 
management and a Spill Contingency Plan seven days prior to the start 
of the Work. The Contractor is expected to be prepared to effect the 
containment and cleanup of all spills related to the Work. 

.11   Storage of hazardous material, including explosives, shall not be 
permitted, except for quantities which shall normally be expected to be 
utilized in a day of Work, and which are not permitted to stockpile. 

.12   Emulsion storage tanker and transfer of emulsion from tanker to spray 
vehicle are not permitted. 

1.14 EROSION AND SEDIMENT CONTROL 

.1 Appropriate preventative controls should be in place at all times 
during construction to prevent undue erosion and sedimentation. The      
Contractor is required to provide to the Departmental Representative 
for approval ten (10) working days before start-up an erosion and      
sedimentation control plan, as part of the Environmental Protection 
Plan.  The plan shall incorporate all necessary silt fences, silt 
traps, plastic lined trenches and ditches as approved by the 
Departmental Representative. 

.2    The Contractor shall install and maintain all sedimentation and erosion 
control features for the duration of the project, in accordance with 
the approved plan. The Contractor shall remove all sedimentation and 
erosion control upon completion of the work and when requested by the 
Departmental Representative.  
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.3    Sediment fences and erosion control structures shall be constructed in 
roadside ditches or at culvert inlets prior to any excavation as 
directed by Departmental Representative.  

.4 To minimize run-off, work on slopes which may affect water body will be 
curtained during periods of heavy rainfall, as directed by the 
Departmental Representative. 

.5    Prior to carrying out work, check long range weather forecast to ensure 
that there is adequate time before forecast of heavy rain storms to 
stabilize the work. Provide details of stabilization plan to 
Departmental Representative for review. 

.6    Maintain a stockpile of appropriate erosion and environmental 
protection materials (e.g. silt fences, straw bales, wood chips, clean 
rock fill and aggregate base course) on site at all times. 

.7    Install additional erosion control measures as required by site 
conditions to prevent sediment from entering drainage courses. 

.8    Inspect erosion and sediment control measures on a daily basis and 
maintain as necessary.  

1.15  ENVIRONMENTAL INCIDENT OR EMERGENCY 

.1    In the event of an environmental incident or emergency such as: 
      .1  Chemical spill or petroleum spill; 
      .2  Poisonous or caustic gas emission; 
      .3  Hazardous material spill; 
      .4  Sewage spill; 
      .5  Contaminated water into waterways. 
      .6  The Contractor or his employees shall immediately: 

.1  Notify the Contractor’s job Superintendent. 

.2  Call the local emergency services and give type of emergency. 

.3  Notify the Departmental Representative and the Park’s 
Environmental Protection Officer (EPO). 
.4  Notify the Parks Canada Emergency Dispatch at 1-877-852-3100. 

.2    The Contractor is to submit to Departmental Representative a copy of 
its Environmental/Spill Response Plan for approval. 

1.16 SPECIES AT RISK 

.1 Should a species or its critical habitat be encountered, measures are 
to be implemented to avoid destruction, injury and interference with 
the species, its residence and/or its habitat (e.g., through siting, 
timing or design changes). If the foregoing cannot be avoided, 
Contractor should cease work and contact Departmental Representative 
for advice regarding mitigation measures.  

.2 In the event that it is determined that the project likely may have 
unexpected adverse effects on species at risk (SAR), the Contractor 
shall notify the Departmental Representative immediately.  

1.17 MIGRATORY BIRDS / WILDLIFE HABITAT 

.1 Disturbance and destruction of habitat should be minimized during the 
breeding season of April 1st to end of July.  

.2 Ensure all works are in compliance with the Migratory Birds Convention 
Act.  
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.3 Restrict vehicle movements to construction areas and access roads and 
avoid harassment of animals.  

1.18 FISH / FISH HABITAT 

.1 All materials and equipment used will be operated and stored in a 
manner that prevents any deleterious substance (e.g., petroleum 
products, silt, etc.) as defined by the Fisheries Act from entering the 
surface water. 

1.19 SITE DECOMMISSIONING 

.1 Unless prior permission from the Departmental Representative is 
obtained, all contractor equipment, facilities and materials 
must be removed from the Park at the finish of each work phase, 
or if work is suspended due to weather or other circumstances, 
upon the suspension of work activities. 

.2    All work sites must be returned to a neat and tidy condition 
upon site abandonment.  

1.20 SITE CLEARING 

.1    Timber and vegetation shall not be cleared unless approved by 
Departmental Representative. 

.2    Vegetation and topsoil shall not be removed to obtain fill for road 
construction purposes. 

.3    All cleared trees and timber shall become the property of the 
Contractor, and are to be disposed of outside the park boundaries. 

.4    All cut shrub vegetation and underbrush shall be chipped and evenly 
dispersed on-site.  No burning of any vegetation or debris will be 
permitted in the park boundaries. 

.5    No roadside vegetation clearing will be permitted during the annual 
songbird nesting period of June and July. 

END OF SECTION 
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1 GENERAL 

1.1 DESCRIPTION 

.1 This item consists of cutting and salvaging Merchantable Timber, and 
disposing of all other trees, brush and slash. 

.2 Merchantable timber is defined as any timber for which the Contractor can 
find an established market in the general vicinity of the Contract. 

1.2 BASIS OF PAYMENT 

.1 Payment for Work under this item shall be at the Unit Price. 

.2 The Quantity to be measured for payment will be the number of hectares 
of land cleared in accordance with this item, including disposal of 
large trees outside park boundaries and traffic control. 

.3 All measurements will be made in a horizontal plane, calculated by 
average and area. 

1.3 DEFINITIONS 

.1 Clearing consists of cutting off trees and brush vegetative growth to 
not more than specified height above ground and disposing of felled 
trees, previously uprooted trees and stumps, and surface debris.  

.2 Underbrush clearing consists of removal from treed areas of 
undergrowth, deadwood, [and trees smaller than 50 mm trunk diameter] 
and disposing of fallen timber and surface debris.  

1.4 QUALITY ASSURANCE 

.1 Do construction occupational health and safety in accordance with 
Section 01 35 29 - Health and Safety Requirements.  

1.5 STORAGE AND PROTECTION 

.1 Prevent damage to natural features, existing pavement, utility lines 
and water courses which are to remain: 
.1 Repair damaged items to approval of Departmental Representative. 
.2 Replace trees designated to remain, if damaged, as directed by 

Departmental Representative. 

1.6 WASTE MANAGEMENT AND DISPOSAL 

.1 Merchantable timber shall be salvaged. Salvaged material shall become 
the property of the Contractor and shall be removed from the work site 
by May 15th 2016.  

.2 Cut trees shall be transported outside park boundaries. The use of ATVs 
and / or over snow vehicles will be allowed, with the prior approval by 
the Field Unit Superintendent. 



CLEARING AND GRINDING Section 31 11 00 
 Page 23
2015-12-01 

Parks Canada 
Project #676   
Tree clearing in TNNP

2 PRODUCTS 

2.1 NOT USED 

3 EXECUTION 

3.1 PREPARATION 

.1 Inspect site and verify with Departmental Representative, items 
designated to remain. 

.2 Locate and protect utility lines: preserve in operating condition 
active utilities traversing site.  

.3 Notify utility authorities before starting clearing and grinding. 

.4 Keep roads and walks free of dirt and debris. 

.5 Provide traffic control in accordance with Traffic Control Manual, 
latest edition, Department of Transportation and Works, Newfoundland 
and Labrador, 
www.tw.gov.nl.ca/publications/trafficcontrolmanual2011.pdf 

3.2 CLEARING 

.1 The site on which this clearing work is to take place is divided into 
13 sections described below. Km 0.000 is located at the East entrance 
to Terra Nova National Park, south of Salmon Brook, as indicated by 
existing survey marker and the coordinate is Latitude 48.3907905, 
Longitude -54.2074438. All clearing limits have been marked with 
colored ribbons along the 13 areas of the Trans-Canada Highway (see 
schematic drawing at appendix A). Note chainage distances indicated 
below do not include taper lengths: 

.1 Km 2.675 to 4.500 (North West River): 1.5 ha 

.2 km 6.790 to 9.230 (Cobbler’s Cove): 2.2 ha 

.3 km 9.600 to 14.350 (Tide Waters): 4.0 ha 

.4 km 12.350 to 16.650 (Yuddle Ponds): 3.2 ha 

.5 km 18.200 to 20.380 (Charlottetown): 1.5 ha 

.6 km 19.075 to 21.120 (Island Ponds): 1.0 ha 

.7 km 21.570 to 23.985 (Bread Cove): 2.3 ha 

.8 km 23.950 to 28.880 (Ochre Hill): 3.0 ha 

.9 km 29.520 to 32.500 (Newman Sound): 2.5 ha 

.10 km 32.150 to 33.800 (Saltons Brook South): 1.0 ha 

.11 km 34.400 to 36.850 (Saltons Brook): 1.5 ha 

.12 km 35.600 to 37.380 (South West Brook): 1.5 ha 

.13 km 38.040 to 41.900 (South West Arm): 2.5 ha 

http://www.tw.gov.nl.ca/publications/trafficcontrol
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.2 Clearing includes felling, trimming, and cutting of trees into sections 
and satisfactory disposal of trees and other vegetation designated for 
removal, including downed timber, snags, brush and rubbish occurring 
within cleared areas.  

.3 Trees shall be cut so that stump height is not greater than 0.3 m above 
average ground level, or in the event of significant snow cover, to a 
height as agreed with the Departmental Representative. The use of heavy 
equipment to cut trees, such as harvesters, is not authorized. Cutting 
of trees shall be done with a chain saw. 

.4 Cut trees shall be transported outside park boundaries. The use of ATVs 
and / or over snow vehicles will be allowed, with the prior approval by 
the Field Unit Superintendent.  

.5 No shredding, chipping, or placement of shredded or chipped material 
shall occur within 20 m of a watercourse or wetland. Clearing work within 
20 m of watercourse or wetland is to be done by hand / using a chainsaw. 

.6 All other non-merchantable trees, and all brush and slash shall be 
shredded or chipped using mini-excavators or bobcats with mulching heads, 
within the marked areas only. 

.7 Disposal by burning is prohibited. 

.8 Notwithstanding items .5 to .7 above, all non-merchantable trees, brush 
and slash shall be disposed of such that the Departmental Representative 
can set and grade stakes for cut and fills, set stakes for top of slope 
and toe of slope; and survey cross-sections. 

.9 The Contractor shall limit ground disturbance to minimize the potential 
for erosion and sedimentation of watercourses and wetlands. 

.10 There shall be no long skids of timber on steep slopes adjacent to 
watercourses, and no felling or skidding trees across a watercourse. 

3.3 FINISHED SURFACE 

.1 Leave ground surface in condition suitable for immediate excavation 
operations to approval of Departmental Representative. 

3.4 CLEANING 

.1 On completion and verification of performance of work, remove surplus 
materials, excess materials, rubbish, tools and equipment. 

END OF SECTION 


