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PART 1 - GENERAL 
 
1.1 SCOPE 
 

.1 The scope of work for this project includes the provision of construction activities 
to provide safer, more reliable berthing and offloading facilities at the existing site 
as is more specifically described in the Description of Work and the Drawings and 
Specifications.  The work covered consists of the furnishing of all plant, labour, 
equipment and material for the re-construction of the Headquarters wharf and other 
improvements at Terra Nova National Park, Newfoundland and Labrador, in strict 
accordance with specifications and accompanying drawings and subject to all terms 
and conditions of the Contract.  Bidders are advised that opportunities and 
requirements may arise that may warrant changes to the work that are in keeping 
with this general scope of work.  Such changes will be made through the Change 
Order processes as outlined in the contract documents. 

 
 
1.2 DESCRIPTION 
 

.1 In general, the work under this contract consists of, but will not necessarily be 
limited to, the following: 

 
.1 Complete demolition and removal of the existing finger pier pile wharf and 

approach crib, as shown on the drawings.   
.2 Complete demolition and removal of existing marginal crib wharf as shown 

on the drawings. 
.3 Removal of the existing concrete haul-out, as shown on the drawings. 
.4 Removal of the existing timber crib boardwalk, as shown on the drawings. 
.5 Construction of a new 4.88 m wide treated timber crib wharf with timber 

deck. New wharf structure to have a finish deck elevation of + 2.0 m and an 
approximate overall length of 22.3 m. 

.6 Construction of a timber crib marginal wharf measuring 3.61 m x 14.63 m. 

.7 Construction of a new approach crib for a floating dock, complete with a 
timber deck at an elevation of +2.2 m.  

.8 Construction/placement of a new floating dock and gangway extending 
from the new approach crib, as shown on the drawings. 

.9 Excavation/dredging of the existing seabed to facilitate placement of the 
rock mattress and new cribwork, as shown on the drawings and to provide a 
minimum water depth of 2.5 m below L.N.T. adjacent to the new structures. 

.10 Construction of a new concrete launchway, as shown on the drawings. 

.11 Placement of new armour stone and rip-rap protection along the exposed 
shoreline, as shown on the drawings. 

.12 Upgrading, backfilling, reshaping and paving of parking area 

.13 Landscaping and sodding disturbed areas. 

.14 Supply and installation of three (3) new solar lights. 

.15 Capping an existing water line. 
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1.3 SITE OF WORK 
 

.1 Work will be carried out at Terra Nova National Park, Newfoundland and Labrador 
in the location as shown on the accompanying drawings. 

 
 
1.4 DATUM 
 

.1 Datum used for this project is Lowest Normal Tides (L.N.T.) which is assumed to 
be 4.166 m below PWC 1-15 (bolt in concrete retaining wall), as indicated on the 
drawings.  Confirm with Departmental Representative prior to commencement of 
work. 

 
.2 Bidders are advised to consult the Tide Tables issued by Fisheries and Oceans in 

order to make sure of the tidal conditions affecting work. 
 
 
1.5 FAMILIARIZATION WITH SITE 
 

.1 Before submitting a bid, it is recommended that bidders visit the site and its 
surroundings to review and verify the form, nature and extent of the work, materials 
necessary for the completion of the works, the means of access to the site, severity, 
exposure and uncertainty of weather, soil conditions, any accommodations they 
may require, and in general shall obtain all necessary information as to risks, 
contingencies and other circumstances which may influence or affect their bid.  
No allowance shall be made subsequently in this connection on account of error or 
negligence to properly observe and determine the conditions that will apply. 

 
.2 Contractors, bidders or those they invite to site are to review specification Section 

01 35 28 - Health and Safety Requirements before visiting site.  Take all 
appropriate safety measures for any visit to site, either before or after acceptance of 
bid. 

 
 

1.6 CODES AND STANDARDS 
 

.1 Perform work in accordance with the latest edition of the National Building Code 
of Canada, FCC Standard 373 - Standard for Piers and Wharves 
(http://www.hrsdc.gc.ca/eng/labour/fire_protection/policies_standards/commissio
ner/373/page00.shtml), and any other code of provincial or local application 
including all amendments up to project bid closing date provided that in any case of 
conflict or discrepancy, the more stringent requirements shall apply. 

 
.2 Materials and workmanship must meet or exceed requirements of specified 

standards, codes and referenced documents.  
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1.7 SETTING OUT WORK 
 

.1 Set grades and layout work in detail from control points and grades shown on 
drawings. 

 
.2 Assume full responsibility for and execute complete layout of work to locations, 

lines and elevations indicated or as directed by Departmental Representative. 
 

.3 Provide devices needed to layout and construct work. 
 

.4 Supply such devices as straight edges and templates required to facilitate 
Departmental Representative’s inspection of work. 

 
.5 Supply stakes and other survey markers required for laying out work. 

 
 
1.8 COST BREAKDOWN 
 

.1 Before submitting first progress claim submit breakdown of Contract price in detail 
as directed by Departmental Representative and aggregating contract price. 
Departmental Representative will provide the required forms for application of 
progress payment. 

 
.2 Provide cost breakdown in same format as the numerical and subject title system 

used in this specification and thereafter sub-divided into major work components as 
directed by Departmental Representative. 

 
.3 Upon approval by Departmental Representative, cost breakdown will be used as 

basis for progress payment. 
 

.4 All work items and costs not designated in the unit price table as a measurement for 
payment are to be included in the lump sum arrangement as noted on the Bid and 
Acceptance Form. 

 
 
1.9 WORK SCHEDULE 
 

.1 Submit within seven (7) working days of notification of acceptance of bid, a 
construction schedule showing commencement and completion of all work within 
the time stated on the bid and acceptance form and the date stated in the bid 
acceptance letter. 
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1.9 WORK SCHEDULE 

(CONT’D)            
 
.2 Provide sufficient details in schedule to clearly illustrate entire implementation 

plan, depicting efficient coordination of tasks and resources, to achieve completion 
of work on time and permit effective monitoring of work progress in relation to 
established milestones. 

 
.3 As a minimum, work schedule to be prepared and submitted in the form of bar 

(GANTT) charts, indicating work activities, tasks and other project elements, their 
anticipated durations and planned dates for achieving key activities and major 
project milestones provided in sufficient details and supported by narratives to 
demonstrate a reasonable plan for completion of project within designated time 
(e.g., show target dates for completion of each crib, if applicable).  Breakdown the 
wharf elements to indicate target dates for completion of each element.  Generally, 
bar charts derived from commercially available computerized project management  
systems are preferred but not mandatory. 

  
.4 Submit schedule updates on a minimum monthly basis and more often, when 

requested by Departmental Representative, due to frequent changing project 
conditions.  Provide a narrative explanation of necessary changes and schedule 
revisions at each update. 

 
.5 The schedule, including all updates, shall be to the Departmental Representative’s 

approval.  Take necessary measures to complete work within approved time.  Do 
not change schedule without Departmental Representative’s approval. 

 
.6 All work on the project will be completed within the time indicated on the Bid and 

Acceptance Form. 
 
 
1.10 ABBREVIATIONS 
 

.1 Following abbreviations of standard specifications have been used in this 
specification and on the drawings: 

 
CGSB - Canadian Government Specifications Board 
CSA - Canadian Standards Association 
NLGA - National Lumber Grades Authority 
ASTM - American Society for Testing and Materials 

 
.2 Where these abbreviations and standards are used in this project, latest edition in 

effect on date of bid call will be considered applicable. 
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1.11 QUARRY AND EXPLOSIVES 
  

.1 Make own arrangements with Provincial Authorities and Owners of properties, for 
the quarrying and transportation of rock and all materials and machinery necessary 
for work over their property, roads or streets as case may be. 

 
 
1.12 SITE OPERATIONS 
 

.1 Arrange for sufficient space adjacent to project site for conduct of operations, 
storage of materials, etc.  Exercise care so as not to obstruct or damage public or 
private property in area.  Do not interfere with normal day-to-day operations in 
progress at site.  All arrangements for space and access will be made by 
Contractor. 

 
.2 Remove snow and ice, as required, to maintain safe access in a manner that does not 

damage existing structures or interfere with the operations of others. 
 
 
1.13 PROJECT MEETINGS 
 

.1 Departmental Representative will arrange project meetings and assume 
responsibility for setting times and recording minutes. 

 
.2 Project meetings will take place on site of work unless so directed by Departmental 

Representative. 
 

.3 Departmental Representative will assume responsibility for recording minutes of 
meetings and forwarding copies to all parties present at meetings. 

 
.4 Have a responsible member of firm present at all Project Meetings. 

 
 
1.14 PROTECTION 
 

.1 Store all materials and equipment to be incorporated into work to prevent damage 
by any means. 

 
.2 Repair and replace all materials or equipment damaged in transit or storage to the 

satisfaction of the Departmental Representative and at no cost to Canada. 
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1.15 EXISTING SERVICES 
 

.1 Where work involves breaking into or connecting to existing services, carry out 
work at times directed by governing authorities, with minimum of disturbance to 
site operations, pedestrian, vehicular traffic, and tenant operations. Contractor is 
reminded that the wharf area is an active fish processing facility and will be active 
during construction. 

 
.2 Before commencing work, establish locations and extent of service lines in area of 

work and notify Departmental Representative of findings. 
 

.3 Submit schedule to and obtain approval from Departmental Representative for any 
shutdown or closure of active service or facility.  This includes disconnection of 
electrical power and communication services to tenants operational areas.  Adhere 
to approved schedule and provide notice to affected parties. 

 
.4 Provide temporary services to maintain critical facility systems. 

 
.5 Provide adequate bridging over trenches which cross walkways or roads to permit 

normal traffic. 
 

.6 Where unknown services are encountered, immediately advise Departmental 
Representative and confirm findings in writing. 

 
.7 Protect, relocate or maintain existing active services as required.  When inactive 

services are encountered, cap off in manner approved by authorities having 
jurisdiction over service.  Record locations of maintained, re-routed and 
abandoned service lines. 

 
 
1.16 DOCUMENTS REQUIRED 
 

.1 Maintain at job site, one (1) copy each of the following: 
.1 Contract drawings. 
.2 Specifications. 
.3 Addenda. 
.4 Reviewed shop drawings. 
.5 List of outstanding shop drawings. 
.6 Change Orders. 
.7 Other modifications to contract. 
.8 Field test reports. 
.9 Copy of approved work schedule. 
.10 Site specific Health and Safety Plan and other safety related documents. 
.11 Permits and Regulatory Approvals and Requirements. 
.12 Other documents as stipulated elsewhere in the Contract Documents. 
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1.17 PERMITS 
 

.1 Obtain and pay for all permits, certificates and licenses as required by Municipal, 
Provincial, Federal and other authorities. 

 
.2 Provide appropriate notifications of project to Municipal and Provincial inspection 

authorities. 
 

.3 Obtain compliance certificates as prescribed by legislative and regulatory 
provisions of municipal, provincial and federal authorities as applicable to the 
performance of work. 

 
.4 Submit to Departmental Representative, copy of application submissions and 

approval documents received for above referenced authorities. 
 

.5 Submit to Departmental Representative, copy of quarry permit, if applicable, prior 
to start of quarry operations. 

 
.6 Comply with all requirements, recommendations and advice by all regulatory 

authorities unless otherwise agreed in writing by Departmental Representative.  
Make requests for such deviations to these requirements sufficiently in advance of 
related work. 

 
.7 See Appendices for Regulatory Approvals and Responses already obtained by 

Canada for this project. 
 
 
1.18 CUTTING, FITTING AND PATCHING 
 

.1 Execute cutting, including excavation, fitting and patching required to make work 
fit properly. 

 
.2 Where new work connects with existing and where existing work is altered, cut, 

patch and make good to match existing work.  This includes patching of openings 
in existing work resulting from removal of existing services. 

 
.3 Do not cut, bore, or sleeve load-bearing members. 

 
.4 Make cuts with clean, true, smooth edges.  Make patches inconspicuous in final 

assembly. 
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1.19 RELEVANT GEOTECHNICAL INFORMATION 
 

.1 Previous borehole locations and partial results are shown on the drawings.  Some 
soil probe information is also available and may be obtained by contacting the 
Contracting Officer for viewing by appointment. 

 
.2 A diving inspection and condition plan are also available for review, if needed, by 

contacting the contracting officer for viewing by appointment.   
 
.3 Contractors are cautioned that any previous sub-surface or other investigations that 

may be available for review were intended to provide general site information only.  
Any interpolation and/or assumptions made relative to any previous investigations 
is the Contractor’s responsibility. 

 
 
1.20 LOCATION OF EQUIPMENT 
 

.1 Location of cleats, lighting poles, equipment, fixtures, power pedestals and outlets, 
shown or specified shall be considered as approximate.  Actual location shall be as 
required to suit conditions at time of installation and as is reasonable.  Obtain 
approval of Departmental Representative. 

 
.2 Locate equipment, fixtures and distribution systems to provide minimum 

interference and maximum usable space and in accordance with manufacturer’s 
recommendations for safety, access and maintenance. 

 
.3 Inform Departmental Representative when impending installation conflicts with 

other new or existing components.  Follow directives for actual location. 
 

.4 Submit field drawings to indicate relative position of various services and 
equipment when required by Departmental Representative.   

 
 
1.21 FISH HABITAT 
 

.1 This work is being conducted in an area where fish habitat may be affected.  
Perform work to conform with rules and regulations governing fish habitat and in 
accordance with authorization for work or undertakings affecting fish habitat. 

 
.2 Contact the Department of Fisheries and Oceans (DFO) detachment at St. John’s, 

NL at least 48 hours in advance of starting any work on site. 
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1.21 FISH HABITAT 
 (CONT’D)         
 

.3 Maintain on site a copy of DFO’s Letter of Advice regarding this project, and abide 
by all stipulations, unless otherwise agreed in writing by Departmental 
Representative. 

 
 
1.22 NOTICE TO SHIPPING/MARINERS 
 

.1 Notify the Marine Communications and Traffic Services Centre of Fisheries and 
Oceans Canada, at (709) 772-2083, 10 days prior to commencement and upon 
completion of the work in order to allow for the issuances of Notice to 
Shipping/Mariners. 

 
.2 During construction any vessels or barges utilized must be marked in accordance 

with the provisions of the Canada Shipping Act Collision Regulations.   
 
 
1.23 ACCEPTANCE 
 

.1 Prior to the issuance of the Certificate of Substantial Performance, in company with 
Departmental Representative, make a check of all work.  Correct all discrepancies 
before final inspection and acceptance. 

 
 
1.24 WORKS COORDINATION 
 

.1 Responsible for coordinating the work of the various trades, where the work of 
such trades interfaces with each other. 

 
.2 Convene meetings between trades whose work interfaces and ensure that they are 

fully aware of the areas and the extent of where interfacing is required.  Provide 
each trade with the plans and specifications of the interfacing trade, as required, to 
assist them in planning and carrying out their respective work. 

 
.3 Canada will not be responsible for or held accountable for any extra costs incurred 

as a result of the failure to carry out coordination work.  Disputes between the 
various trades as a result of their not being informed of the areas and extent of 
interface work shall be the sole responsibility of the General Contractor and shall 
be resolved at no extra cost to Canada. 
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1.25 CONTRACTOR’S USE OF SITE 
 

.1 The existing structures are in a state of disrepair.  Caution is to be exercised for 
any operations or activities carried out in the area. 

 
.2 Prior to travelling on, or working around, the existing structures, Contractor shall 

provide Departmental Representative with an engineer approved demolition plan. 
 
.3 Construction operations, including storage of materials, for this contract not to 

interfere with the normal operations at this facility.   Maintain full vehicle and 
vessel access to adjacent wharves at all times during construction. 

 
.4 Contractor is responsible for arranging the storage of materials on or off site and 

any materials stored at the site which interfere with any of the day-to-day activities 
at or near the site will be moved promptly at the Contractor’s expense, upon request 
by the Departmental Representative. 

 
.5 Contractor will take adequate precautions to protect existing asphalt and 

landscaped areas when operating equipment.   
 

.6 Exercise care so as not to obstruct or damage public or private property in the area. 
 

.7 At completion of work, restore area to its original condition.  Damage to ground 
and property will be repaired by Contractor.  Remove all construction materials, 
residue, excess, etc., and leave site in a condition acceptable to Departmental 
Representative. 

 
 
1.26 WORK COMMENCEMENT 
 

.1 Mobilization to project site is to commence immediately after acceptance of bid 
and submission of site specific Safety Plan, unless otherwise agreed by 
Departmental Representative. 

 
.2 Project work on site is to commence as soon as possible with a continuous 

reasonable workforce unless otherwise agreed by Departmental Representative. 
 

.3 Weather conditions, short construction season, delivery challenges and the location 
of the work site may require the use of longer working days and additional 
workforce to complete the project within the specified completion time. 

 
.4 Make every effort to ensure that sufficient material and equipment is delivered to 

site at the earliest possible date after acceptance of bid and replenished as required. 
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1.27 FACILITY SMOKING ENVIRONMENT 

 
.1 Comply with smoking restrictions. 

 
 
1.28 INTERPRETATION OF DOCUMENTS 
 

.1 Supplementary to the General Conditions, the Division 01 sections of the 
specifications take precedence over technical specification in other divisions of the 
specifications. 

 
 
1.29 ASBESTOS DISCOVERY 
 

.1 Demolition of spray or trowel-applied asbestos can be hazardous to health.  
Should material resembling spray or trowel-applied asbestos be encountered in 
course of work, stop work and notify Departmental Representative immediately.  
Do not proceed with relevant work until written instructions have been received 
from Departmental Representative. 


